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1.1

1.2

1.3

Documents
Required

Site
Conditions

Work Schedule
and Completion
Dates

-1

Maintain at job site, one copy each of
the following:
1 Fisheries Act Authorization Letter
(to be provided by PWGSC);
Contract drawings;
Specifications;
Addenda;
Reviewed shop drawings/submissions;
Change Orders;
Other modifications to Contract;
Field test reports;
Copy of approved work schedule;
0 Manufacturer-s installation and
application instructions.

POOO~NOOThWN

Records of existing geotechnical reports

may be available for inspection at the
offices of Public Works and Government
Services Canada, 3 Queen Street,
Charlottetown, PEI. This material is not
necessarily up-to-date and is for
information purposes only. 1t should be
complemented with site visits and
consultation with appropriate expertise.

This project is to be completed by
May 31st, 2016.

Prepare and submit to the Departmental
Representative with five (5) days of
notification of Contract award, one (1)
copy of the construction schedule, in
the form of a bar chart, showing the
dates for commencement and completion of
each major activity of the work,
including the work of subcontractors;
dates of submissions, review and return
of all drawings, etc.; the dates of
Substantial Completion; and intended man
hours of labour and equipment for each
major i1tems of work. ITf the schedule as
submitted i1s unacceptable i1In any way,
submit without delay a revised schedule
satisftactory to the Departmental
Representative.
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.3
4
1.4 Measurement 1
Responsibilities
1.5 Contractor-s |
Use of Site
2
.3

The Departmental Representative 1is to
notify the Contractor 1iIn writing of
acceptance of the Construction Schedule.
Comply with the Construction Schedule at
all times. [If, for any reason the
Construction Schedule 1i1s not followed,
immediately notify the Departmental
Representative of the changes and submit
a revised schedule for acceptance. Upon
written acceptance by the Departmental
Representative, this schedule will
become the Construction Schedule. Work
must be 60% complete by March 31st, 2016

Whenever required, give further written
particulars concerning this schedule.
The submission to and acceptance by the
Departmental Representative of the
Contractor®s Construction Schedule or

the furnishing of details and
particulars thereto will not relieve the
Contractor of any duties and

responsibilities under the Contract.

Notify Departmental Representative
sufficiently in advance of operations to
permit required measurements for payment
purposes.

This Site will be partially occupied by
the Owner. Cooperate with Northumberland
Ferries Ltd. and ferry personnel. All
work taking place will be coordinated
and agreed to so that there will be
minimal 1impact to the daily ongoing
activities of the harbour.

Allow terminal staff to access dolphin
pier headblock and the south copewall of
centre pier.

Should interferences occur, take
directions from Departmental
Representative.
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1.6 Codes and
Standards

.10

Do not unreasonably encumber site with
materials or equipment.

Move stored products or equipment which
interfere with operations of
Departmental Representative or other
Contractors.

Obtain and pay for use of additional
storage or work areas needed for
operations.

Comply with all regulations and
authorities having jurisdiction over the
work, whether on land or on water.

Do not allow damage to occur to existing
structures as a result of operations.
Repair any said damage at no additional
expense to the Contract.

Provide temporary barriers and warning
signs in locations where work 1is
adjacent to areas used by public or
ferry personnel.

Cooperate with the Ferry Operator and
the users of the existing fTacilities.
All work taking place will be
coordinated and agreed to so that there
will be a minimum Impact to the ongoing
operations of the ferry system.

Perform work in accordance with National

Building Code of Canada (NBC) and any
other code of provincial or local
application provided that in any case of
conflict or discrepancy, the more
stringent requirements will apply.

Meet or exceed requirements of specified
standards, codes and referenced
documents. When a standard or code is
outdated, the latest edition will
supersede the referenced date.
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1.7 Project Meeting

1.8 Setting Out of
Work

Observe and enforce construction safety
measures by Canadian Construction Safety
Code and Construction Safety Code of

Prince Edward Island. In the event of
conflict between any provisions of above
authorities, the most stringent

provision will apply.

Departmental Representative will arrange
project meetings and assume
responsibility for setting times and
recording and distributing minutes.

Do all detail surveys necessary for the
work, including locating and maintaining
working points, and establishing lines
and elevations. Perform all layout work,
and carefully preserve benchmarks,
reference points and stakes.

Provide such masts, scaffolds, batter
boards, lines, straight edges, templates
and other devices as may be necessary to

facilitate layout, construction and
inspection of the work . Whenever
necessary, suspend work for such

reasonable time as may be necessary to
permit the Departmental Representative
to check or iInspect any portion of the
work. The contractor will not be allowed
any extra compensation or time for
completion because of this suspension of
work .

Elevations for the various fTeatures of
the specified works to be referenced and
properly related to a benchmark, which
will be approved by the Departmental
Representative.

Verify all grades, lines, levels, and
dimensions shown on the drawings and
report any errors or inconsistencies to
the Departmental Representative before
commencing work. Establish all grades,
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1.9 Contract
Documents

lines, levels required to facilitate the

work.

-1

-1

-1 Contract Drawings:

The drawings listed in these "Plans
and Specifications” marked "A"™ and
any additional drawings issued at a
later date by the Departmental
Representative.

Departmental Representative may
furnish  additional drawings to
assist in proper execution of work.
These drawings will be 1issued for
clarification only. Such drawings
will have same meaning and intent
as 1T they were included with plans
referred to in Contract Documents.
The drawings indicate the extent
and general dimensions of the work.
Make all necessary measurements to
ensure that the result of the work
IS In accordance with the intent.
Verify all existing conditions in
field prior to proceeding with
work .

.2 Contract Specifications:

The general requirements and
technical specifications are
written solely for the General
Contractor. They are organized into
the NMS format of separate
divisions and sections.

Specification language is the
"Short Form Type™, for example,
where the word 'provide™ occurs,

interpret it to mean "the
Contractor shall furnish all
labour, material and equipment
necessary to complete the work'.

These Specifications and

accompanying drawings are intended
to describe and provide for a
finished project. They are intended
to be complementary, and what 1is
called for by either will be as
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1.10 Permits and
Regulations

1.11 Cutting, Fitting
& Patching

1.12 Record of
Construction

binding as if called for by both.
The Contractor shall understand
that the work herein described will
be complete in every detail,
notwithstanding that every 1item
necessarily involved iIs not
particularly mentioned, and
Contractor will be held to provide
all labour, materials and equipment
necessary for the entire completion
of the work and will not avail
himself of any errors or omissions.

Apply for, obtain and pay for all
necessary permits, approvals and other
authorizations required for the work.

Comply with all by-laws, ordinances and
regulations of all authorities having
jurisdiction.

Pay Tfor any Municipal permits, per
General Conditions "C".

Execute cutting (including excavation),
fitting and patching required to make
work fit properly.

Make cuts with clean, true, smooth
edges. Make patched 1nconspicuous in
final assembly.

Where new work connects with existing
and where existing work is altered, cut,
patch and make good to match existing
work .

Obtain Departmental Representative®s
approval before cutting, boring or
sleeving, or excavating adjacent to
load-bearing members.

As work progresses, maintain accurate

records to show all deviations from the
contract drawings, with particular
reference to work which will be
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1.13 Payment -1

1.14 Site Examination 1

concealed. Prior to the inspection of
the work for the issuance of the Final
Certificate of Completion, provide the
Departmental Representative with one set
of white prints of the drawings with all
deviations shown neatly thereon.

Provide 'as built™ cross sections of any
excavation, dredging or fill work.

Payment for all work under this contract
to be according to the "Articles of
Agreement'.

No separate payment will be made for
work specified under General Conditions,
Supplementary Conditions or any sections
of Specification under Division 01. The
cost of this work iIs to be considered as
overhead and to be i1ncluded in the unit
prices of the Contract.

Dimensional changes are directed by the
Departmental Representative to suit
existing conditions, but not resulting
in additional work or materials, will
not be considered as extra to the
Contract.

All parties tendering should visit the
site of the work prior to submission of
tenders and make themselves thoroughly
acquainted with site conditions,
conditions of existing objects to be
removed, tides, degree of exposure and
all information necessary for the proper
carrying out of the work covered by the
drawings and this Specification.
Submission of Tender will be deemed that
Contractor is conversant with site
conditions.

The Departmental Representative will
give no consideration whatsoever to any
claim by the Contractor resulting from
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1.15 Maintenance of
Shipping

1.16 Cooperation and
Assistance to
Departmental
Representative

1.17 Datum

Failure to have made all the necessary
investigations prior to tendering.

Advise the Canadian Coast Guard, Marine
Communication & Traffic Services (MCTS)
Sydney at 902-564-7751 or toll free at
1-800-686-8676 sufficiently 1iIn advance
of commencement of work or deploying or
removing site markings in order to allow
for appropriate notice to
shipping/mariners.

Any material or equipment used iIn
construction will be marked in
accordance to the “Collisions
Regulations” of the Canadian Shipping
Act 2001” when located in the waterway.

Liaise with the local port officials to
coordinate activities such that any
interference is minimized.

Co-operate with Departmental
Representative on inspection of work.

Provide assistance when requested.

Provide small motor boat with operator
for Departmental Representative®™s use
when requested.

The datum referred to in this
Specification 1i1s Chart Datum. Chart
Datum is, by International Agreement a
plan below which the time will seldom
fall. The Canadian Hydrographic Service
has adopted the plane of the lowest
normal tide (L.N.T.) as Chart Datum. As
the rise, fall and range of tides varies
daily, the Canadian Tide and Current
Tables, as issued by the Canadian
Hydrographic Service, should be
consulted for tidal predictions and
other tidal information relating to
work .
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1.18 Contractor"s
Representative

1.19 Workers~
Compensation

1.20 Laws, Standards
Taxes and Fees

1.21 Protection and
Repair

1.22 Location
Fixtures

1.23 Inspection
and Testing

1.24 Existing Soils

Continuously maintain on the site an
authorized representative to whom
communication may be addressed and who
will be competent to speak for the
Contractor in discussing work methods.

Contractor and all sub-contractors must
be registered under the Workers
Compensation Act and provide evidence of
good standing.

At completion of Contract and before
final payment is made, the Contractor
will present to the Departmental
Representative a Letter of Certification
from the Workers Compensation Board,
showing that all required assessments
are paid in connection with all trades.

Comply with all laws and standards
governing all or any part of the work,
pay all applicable taxes and pay for all
permits and certificates required iIn
respect of the execution of the work.
Where  variances exist between the
requirements of agencies governing all
or any part of the work, the most
restrictive will govern, but 1in no
instance will the standards established
by the drawings and this Specification,
which exceed such requirements, be
reduced.

Repair any damage resulting from
operations under this contract.

Location of equipment, fixtures or any
and of Equipment appurtenances indicated
are to be considered approximate.

The Departmental Representative may
employ an Inspector and/or Testing
Company to confirm work conforms with
the specifications and drawings.

Any information pertaining to soils and
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Conditions

1.25 Relics and
Antiquities

1.26 Temporary
Navigational

Buoys

all boreholes logs are furnished by the
Departmental Representative as a matter
of general i1nformation only and borehole
descriptions or 1logs are not to be
interpreted as descriptive of conditions
at locations other than those described
by the boreholes themselves.

Protect relics, antiquities, i1tems of
historical or scientific iInterest such

as cornerstones and contents,
commemorative plaques, inscribed
tablets, and similar objects found

during course of work.

Give 1mmediate notice to Departmental
Representative and await written
instructions before proceeding with work
in this area.

Relics, antiquities and items of
historical or scientific interest remain
Departmental Representative®s property.

Maintain temporary navigation light to
mark the position of the outer end of
the structure as construction proceeds.
Navigation light IS to meet  the
requirements of Canadian Coast Guard
Standard TP968 and be equipped with
radar reflectors.

During construction, mark the

construction area with yellow cautionary

buoy(s) to be placed 20 m from the

seaward end of construction area 1In

order to 1identify the location of

ongoing work and will carry the

following:

a) Radar reflector

b) 2nm amber light displaying
characteristics (F1) 4S from dusk
to dawn and during periods of
reduced visibility.
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Coordinate the navigation light
installation with the Jlocal Harbour
Authority.

Cover all costs associated with the

supply, installation and removal of all
temporary navigation light.

END
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PART 1 - GENERAL
1.1 Scope of Work -1 Mobilization of all material and

.10

equipment required to carry out the work
including temporary water and power,
etc.

Removal of ship to shore cabinet, power
lines and concrete pads.

Removal and subsequent reinstatement of
shelter and concrete pad as required to
carry out the work.

Removal and reinstatement of existing
water valve chamber.

Removal and disposal of existing bollard
block ladders.

Removal and disposal of four (4)
existing steel mooring bollards.

Saw cutting and removal of existing
asphalt.

Excavation of existing fill adjacent to
copewall and management of creosote
coated timber debris as required.

Removal and disposal of a portion of the
existing reinforced concrete copewall
including electrical conduit/wiring,
communication cables, bollard anchorage,
light pole anchors, machine bolts and
intentional roughing the horizontal
surface that will contact the new
concrete.

Removal and disposal of the existing
granular fill material between the
copewall and the existing repair SSP
user.
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.11 Supply and installation of new lugs,

1.2 List Of Drawings

1.3 General

.12

.13

.14

.15

.16

.17

.18

support clips and anchor rod connector
angle to the existing SSP wall.

Modify existing 50mm dia. anchor rod
with new endplate.

Supply and installation of new
reinforced concrete copewall and bollard
base, including joints, formwork, new
bollard anchors, electrical conduit,
light pole anchors etc.

Supply and install three (3) new ladders
at the bollard bases.

Supply and installation of three (3) new
35 tonne bollards.

Reinstall three (3) existing light pole
standards.

Installation and compaction of existing
fill material adjacent to the new
copewall.

Supply, placement and compaction of new
asphalt adjacent to the copewall.

Drawing No Title

S01 Key Plan and Existing
Layout

S02 Copewall Removals and
Repairs

S03 Copewall Repair Sections
and Details

S04 Reinforcing & Typical
Details

This section details the measurement

method to be used for payment purposes.
Incidental items covered in the various
sections of the specification are to be
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1.4 Measurement For
Payment

allowed for in the pricing of each pay

item.

.1 Lump Sum Items: the following items are

to be measured separately as Lump Sum

items

-1

in the tender documents:
Mobilization/Demobilization:
Mobilization and demobilization
including all contract requirements
not specifically measured, will be
paid as a Lump Sum item. Fifty
percent (50%) of the allocation for
mobilization and demobilization
will be paid upon commencing the
project and the remainder upon
completion of the Project.
Accommodate Existing Services
(Electrical Power and Water
Supply): will be measured for
payment by the lump sum. This i1tem
includes all coordination with and
assistance to the affected
utilities including all material
and labour to supply and install
temporary means of water and
electricity to work area throughout
duration of Project.
Miscel laneous Removals and
Reinstatements: will be measured by
the lump sum. This item includes
excavation and/or saw cutting as
required, removal, stockpiling,
protection on-site and
reinstatement of transformer,
wiring, conduit, shelter, pipe
bollards, water valve chamber and
concrete pads including
reinforcement where indicated on
the Project Drawings.
Removal of Shore Power and Concrete
Pads: will be measured by the lump
sum. This item includes the
excavation and/or saw cutting as
required, stockpiling and
protection of shore power equipment
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including but not limited to
receptacles and panel as well as
the removal and off-site disposal
of the existing concrete pad and
reinforcement. Relocation,
reinstallation and reconnection of
the shore power assembly will be
done 1In a separate contract by
others.

.2 Unit Price ltems: the following outlines
the unit of measurement of the unit
price items as indicated in the tender
documents:

-1

Excavation and Backfilling:
excavation and backfilling will be
paid for by the cubic metre. This
item includes all labour and
material required to excavate all
materials encountered and to use
suitable material for backfill
where shown on the Project
Drawings. This item also includes
the handling of impacted soils. If
creosote timbers are encountered
during excavation, they will be
disposed of at an approved facility
and paid for via an approved change
order.

Concrete Removals (Copewall and
Bollard Bases): this item will be
measured by the cubic metre. This
item includes excavation and/or saw
cutting as required, removal and
offsite disposal of concrete
copewall, bollard bases including
reinforcement, bollards, gravel
infill between the SSP wall and
copewall, bollard anchors, bollard
block, ladders, machine bolts,
communication cables and light pole
anchors where indicated on the
Project Drawings. This i1tem also
includes intentional roughing of
the existing concrete as shown on
the Project Drawings.
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.3 Supply and Install New Concrete
Copewall: this item will be
measured by the cubic metre. This
item includes the supply and
installation of new concrete
copewall complete with
miscellaneous embedded steel,
support clips, modifications to the
existing 50mm tie rod, joints as
well as anchorage into existing
concrete and reinforcement.

-4 Supply and Install New Concrete
Bollard Bases: this item will be
measured by the cubic metre. This
item includes the supply and
installation of new concrete
bollard bases where and as shown on
the Project Drawings.

.5 Supply and Install New Ladders for
Bollard Bases: this item will be
measured by the number installed in
the Works. This item includes the
supply and installation of new
galvanized ladders. Bolts and
hardware will not be measured, but
considered incidental to the work.

.6 Supply and Install New 35 Tonne
Bollards (Incl. Anchorage): this
item will be measured by the number
installed in the Works. This item
includes the supply and
installation of new 35 tonne
bollards complete with fixing
hardware, grout and paint.

-7 Remove and Reinstate Light
Standards (Incl. Conduit): this
item will be measured by the number
removed and reinstated in the
Works. This item includes the
removal, stockpiling and protection
of existing poles, luminaries
fittings stub ups and wiring and
the re-installation of the complete
light standard where indicated by
the Project Drawings. This i1tem
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also includes the supply and
installation of new conduits.

.8 Asphalt Resurfacing: this item will
be measured by the square metre.
This item includes saw cutting and
planing of existing asphalt as well
as the supply, placement and
compaction of granular bedding
material and asphalt.

END
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1 General

2 Shop Drawings

3 Product Data

4 Samples

5 Miscel laneous
Data

Submit to Departmental Representative,
for review, shop drawings, product data,
samples and other information specified.

Until submission 1s reviewed, work
involving relevant product may not
proceed.

Drawings to be originals prepared by
contractor, subcontractor, supplier or
distributor, which illustrate
appropriate portion of work, showing
fabrication, layout, setting or erection
details as specified 1n appropriate
sections.

Identify details by reference to sheet
and detail numbers shown on Project
Drawings.

Maximum sheet size 860mm X 1120 mm.

Certain specification sections specify
that manufacturer®s standard schematic
drawings, catalogue sheets, diagrams
schedules, performance chart,
illustrations and other standard
descriptive data will be accepted in
lieu of shop drawings.

Submit samples iIn sizes and quantities
specified.

Construct field samples and mock-ups at
locations acceptable to Departmental
Representative.

Accepted samples will become standards
of workmanship and material against
which, installed work will be checked on
project.

Provide certificates, methodologies,
design and test results as required.
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6

v

Coordination

of Submissions

Submission
Requirements

Review shop drawings, product data,
samples and miscellaneous data prior to
submissions.

Verify:

-1 Field Measurements.

.2 Field Construction Criteria.

.3 Catalogue numbers and similar data.

Coordinate each submission with
requirements of work and contract
documents. Individual submissions will

not be reviewed until all related
information is available.

Contractor"s responsibility for errors
and omissions In submission is not
relieved by Departmental
Representative™s review of submissions.

Contractor”s responsibility for
deviations in submission from
requirements iIn Contract documents 1is
not relieved by Departmental

Representative®s review of submission,
unless Departmental Representative gives
written acceptance of specified
deviations.

Notify Departmental Representative, in
writing at time of submission, of
deviations from requirements of contract

documents stating reasons for
deviations.
After Departmental Representative®s

review, distribute copies.

Schedulle submissions at least 14 days
before dates reviewed submissions will
be needed.
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8 Shop Drawings
Review

Submit number of opaque diazo copies of
shop drawings, product data which
Contractor requires for distribution,
plus two (2) copies which will be
retained by Departmental Representative.

Accompany submissions with transmittal
letter, in duplicate, containing:

Date.

Project title and number.
Contractor®s name and address.
Identification and quantity of each
shop drawing, product data and
sample submitted.

.5 Other pertinent data.

A WNPE

Submissions to include:
.1 Date and revision dates.
.2 Project title and number.
.3 Name and address of:

.1 Subcontractor.

.2 Supplier.
.3 Manufacturer.
.4  Separate details when
pertinent.

.4 Identification of product or
material.

.5 Relation to adjacent structure or
materials.

.6 Field dimensions, clearly

identified as such.

.7 Specification Section Number.

.8 Applicable standards such as CSA or
CGSB numbers.

.9 Contractor®s stamp, initialed or
signed, certifying review of
submission, verification of field
measurements and compliance with
contract documents.

The review of shop drawings by Public

Works and Government Services Canada or
its authorized consultant, 1i1s for the
sole purpose of ascertaining conformance
with the general concept. This review
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9

Other Reviews

does not mean that Public Works and
Government Services Canada approves the
detail design 1i1nherent 1In the shop
drawings, responsibility for which
remains with the Contractor submitting
same, and such review shall not relieve
the Contractor of responsibility for
errors or omissions iIn the shop drawings
or of responsibility for meeting all
requirements of the construction and
contract documents. Without restricting
the generality of the foregoing, the
Contractor 1is responsible for dimensions
to be confirmed and correlated at the
job site, for information that pertains
solely to fTabrication processes or to
techniques of construction and
installation and for co-ordination of
the work of all sub-trades.

As for shop drawings above, other

reviews are Tor the sole purpose of
ascertaining the general concept.

END
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1.1 Section Includes -1 Fire Safety Requirements.
.2 Hot Work Permit.
.3 Existing Fire Protection and Alarm
Systems.
1.2 Related Sections -1 Section 01 35 29: Health and Safety
Requirements.
1.3 References -1 National Fire Code 2010
.2 National Building Code 2010
1.4 Definitions 21 Hot Work defined as:
.1 Welding work.
.2 Cutting of materials by use of torch
or other open flame devices.
.3  Grinding with equipment which
produces sparks.
.4 Use of open flame torches such as for
roofing work.
1.5 Submittals -1 Submit copy of Hot Work Procedures and
sample of Hot Work permit to Departmental
Representative for review, within 14
calendar days of acceptance of bid.
.2 Submit in accordance with section
01 33 00.
1.6 Fire Safety 21 Implement and follow fire safety measures
Requirements during Work. Comply with following:
21 National Fire Code 2010.
.2 National Building Code 2010.
.3 Federal and Provincial Occupational
Health and Safety Acts and Regulations.
.2 In event of conflict between any

provisions of above authorities the most
stringent provision will apply. Should a
dispute arise in determining the most
stringent requirement, the Departmental
Representative will advise on the course
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1.7

Hot Work
Authorization

of action to be followed.

Obtain the Departmental Representative®s
written "Authorization to Proceed" before
conducting any form of Hot Work on site.

To obtain authorization submit to the
Departmental Representative:

1 Contractor™s typewritten Hot Work
Procedures to be followed on site as
speciftied below.

.2 Description of the type and frequency
of Hot Work required.

.3 Sample Hot Work Permit to be used.

Upon review and confirmation that
effective fTire safety measures will be
implemented and followed during
performance of hot work, the Departmental
Representative will give authorization to
proceed as follows:

21 Issue one written "Authorization to
Proceed" covering the entire project for
duration of work or;

.2 Subdivide the work into pre-
determined, individual activities, each
activity requiring a separately written
authorization to proceed.

Requirement for individual authorization
will be based on:

21 Nature or phasing of work;

.2 Risk to Facility operations;

.3 Quantity of various trades needing
to perform hot work on project or;

.4 Other situation deemed necessary by
the Departmental Representative to ensure
fire safety on premises.

Do not perform any Hot Work until receipt
of the Departmental Representative®s
written "Authorization to Proceed" for
that portion of work.

In tenant occupied Facility, coordinate




Public Works and Government Services Canada Section 01 35 24

Wood Islands Centre Pier
Copewall
Project No. R.077637.001

Special Procedures On Fire
Safety Requirements Page 3

1.8 Hot Work
Procedures

performance of Hot Work with Facility
Manager through the Departmental
Representative. When directed, perform
Hot Work only during non-operative hours
of the Facility. Follow the Departmental
Representative™s directives in this
regard.

Develop and implement safety procedures
and work practices to be followed during
the performance of Hot Work.

Hot Work Procedures to include:

.1 Requirement to perform hazard
assessment of site and immediate work area
beforehand for each hot work event 1in
accordance with Safety Plan specified in
section 01 35 29.

.2 Use of a Hot Work Permit system with
individually issued permit by
Contractor™s Superintendent to worker or
subcontractor granting permission to
proceed with Hot Work.

.3 Permit required for each Hot Work
event.

.4 Designation of a person on site as a
Fire Safety Watcher responsible to conduct
a fire safety watch for a minimum duration
of 30-60 minutes immediately following the
completion of the Hot Work.

.5 Compliance with fire safety codes,
standards and occupational health and
safety regulations specified.

.6 Site specific rules and procedures
in force at the site as provided by the
Facility Manager.

Generic procedures, i1f used, must be
edited and supplemented with pertinent
information tailored to reflect specific
project conditions. Label document as
being the Hot Work Procedures for this
contract.

Procedures shall clearly establish
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1.9 Hot Work Permit

1.10 Fire Protection
And Alarm Systems

responsibilities of:

.1 Worker performing hot work,

.2 Person issuing the Hot Work Permit,
.3 Fire Safety Watcher,

.4 Subcontractor(s) and Contractor.

Brief all workers and subcontractors on
Hot Work Procedures and of Permit system.
Stringently enforce compliance.

Hot Work Permit to include the following:
21 Project name and project number;

.2 Building name and specific room or
area where hot work will be performed;

.3 Date of issue;

.4 Description of hot work type needed;
.5 Special precautions to be followed,
including type of fire extinguisher
needed;

.6 Name and signature of permit iIssuer.
.7 Name of worker to which the permit
IS iIssued.

.8 Permit validity period not to exceed
8 hours. Indicate start time/date and
termination time/date.

.9 Worker®s signature with time/date of
hot work completion.

.10 Stipulated time period of safety
watch.

.11 Fire Safety Watcher’s signature with
time/date.

Permit to be typewritten form. Industry
Standard forms shall only be used i1f all
data specified above is included on form.

Each Hot Work Permit to be completed in
full, signed and returned to Contractor-"s
Superintendent for safe keeping on site.

Fire protection and alarm systems

shall not be:

.1 Obstructed.

.2 Shut-off, unless approved by
Departmental Representative.
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1.11 Documents On Site

.3 Left inactive at the end of a working
day or shift.

Do not use fire hydrants, standpipes and
hose systems for purposes other than
firefighting.

Costs incurred, from the fire department,
Facility owner [and tenants], resulting
from negligently setting off false alarms
will be charged to the Contractor iIn the
form of financial progress payment
reductions and holdback  assessments
against the Contract.

Keep Hot Work Permits and Hazard
assessment documentation on site for
duration of Work.

Upon request, make available to
Departmental Representative or to
authorized safety representative for
inspection.

END
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1.1 Section Includes

1.2 Related Sections

1.3 References

1.4 Definitions

Procedures to isolate and lockout
electrical fTacility and other equipment
from energy sources.

Section 01 35 29: Health and Safety.

CSA C22.1-15, Canadian Electrical Code,
Part 1, Safety Standard for Electrical
Installations.

CAN/CSA-C22.3 No.1-15, Overhead Systems.
CSA C22.3 No.7-15, Underground Systems.
COSH: Canada Occupational Health and
Safety Regulations made under Part 11 of
the Canada Labour Code.

Electrical Facility: means any system,

equipment, device, apparatus, wiring,
conductor, assembly or part thereof that

is used for the generation,
transformation, transmission,
distribution, storage, control,

measurement or utilization of electrical
energy, and that has an amperage and
voltage that is dangerous to persons.

Guarantee of Isolation: means a guarantee
by a competent person in control or in
charge that a particular facility or
equipment has been isolated.

De-energize: iIn the electrical sense, that
a piece of equipment 1is 1isolated and
grounded, e.g. 1f the equipment is not
grounded, 1t cannot be considered de-
energized (DEAD).

Guarded: means that an equipment or
facility is covered, shielded, fTenced,
enclosed, 1naccessible by location, or
otherwise protected in a manner that, to
the extent that is reasonably practicable,




Public Works and Government Services Canada
Wood

Islands Centre Pier

Copewall
Project No. R.077637.001

Section 01 35 25

Special Procedures On
Lockout Requirements Page 2

1.5 Compliance

Requirements

1.6 Submittals

1.

v

Isolation Of
Existing Services

will prevent or reduce danger to any
person who might touch or go near such
item.

Isolate: means that an electrical
facility, mechanical equipment or
machinery 1is separated or disconnected
from every source of electrical,
mechanical, hydraulic, pneumatic or other
kind of energy that is capable of making
it dangerous.

Live/alive: means that an electrical
facility produces, contains, stores or is
electrically connected to a source of
alternating or direct current of an
amperage and voltage that iIs dangerous or
contains any hydraulic, pneumatic or other
kind of energy that is capable of making
the facility dangerous to persons.

Comply with the following In regards to
isolation and [lockout of electrical
facilities and equipment:

21 Canadian Electrical Code.

.2 Federal and Provincial Occupational
Health and Safety Acts and Regulations.
-3 Regulations and code of practise as
applicable to mechnical equipment or other
machinery being de-energized.

.4 Procedures specified herein.

In event of conflict between any
provisions of above authorities the most
stringent provision will apply.

Submit copy of lockout procedures, sample
of lockout permit and Jlockout tags
proposed Tfor wuse iIn accordance with
Section 01 33 00. Submit within 14
calendar days of acceptance of bid.

Obtain the Departmental Representative®s
written authorization prior to working on
existing live or active electrical
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facilities and equipment and before
proceeding with isolation of such item.

To obtain authorization, submit to the
Departmental Representative the following
documentation:

.1 Written request to isolate the
particular service or facility and;

.2 Copy of Contractor-"s Lockout
Procedures.

Make a Request for Isolation for each
event, unless directed otherwise by the
Departmental Representative, as follows:
.1 Fill-out standard form in current use
at the Facility as provided by
Departmental Representative or;

.2 Where no form exist, make written
request indicating:

1 The equipment, system or
service to be isolated and its
location;

.2 Duration of isolation period
(ie: start time & date and
completion time & date).

.3 Voltage of service feed to
system or equipment being isolated.
-4 Name of person making the
request.

Do not proceed with 1isolation until
receipt of written notification from
Departmental Representative granting the
Isolation Request and authorizing to
proceed with the work.

21 Note that Departmental
Representative may designate another
person at the Facility being authorized
to grant the Isolation Request.

Conduct safe, orderly  shutdown of
equipment or facility. De-energize,
isolate and lockout power and other
sources of energy feeding the equipment
or facility.




Public Works and Government Services Canada Section 01 35 25

Wood Islands Centre Pier
Copewall
Project No. R.077637.001

Special Procedures On
Lockout Requirements Page 4

1.8 Lockouts

Determine in advance, as much as possible,
in cooperation with the Departmental
Representative, the type and frequency of
situations which will require 1isolation
of existing services.

Plan and schedule shut down of existing
services in consultation with the
Departmental Representative and the
Facility Manager. Minimize impact and
downtime of Facility operations. Follow
Departmental Representative®s directives
in this regard.

Conduct hazard assessment as part of the
process iIn accordance with health and
safety requirements specified Section
01 35 29.

De-energize, isolate and lockout
electrical facility, mechanical equipment
and machinery from all potential sources
of energy prior to working on such items.

Develop and implement clear and specific
lockout procedures to be followed as part
of the Work.

Prepare typed written Lockout Procedures
describing safe work practices,
procedures, worker responsibilities and
sequence of activities to be followed on
site by workforce to safely isolate an
active piece of equipment or electrical
facility and effectively lockout and
tagout it"s sources of energy.

Include as part of the Lockout Procedures
a system of lockout permits managed by
Contractor™s Superintendent or other
qualified person designated by him/her as
being "in-charge"™ at the site.

.1 A lockout permit shall be issued to
specific worker providing a Guarantee of
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Isolation before each event when work must
be performed on a [live equipment or
electrical facility.
.2 Duties of person managing the permit
system to include:
-1 Issuance of permits and lockout
tags to workers.
.2 Determining permit duration.
-3 Maintaining record of permits
and tags issued.
.4 Making a Request for Isolation
to Departmental Representative when
required as specified above.
-5 Designating a Safety Watcher,
when one 1s required based on type
of work.
-6 Ensuring equipment or fTacility
has been properly isolated.
.7 Collecting and safekeeping
lockout tags returned by workers as
a record of the event.

Clearly establish, describe and allocate
responsibilities of:

1 Workers.

.2 Person managing the Hlockout permit
system.

.3 Safety Watcher.

.4 Subcontractor(s) and General
Contractor.

Generic procedures, 1i1f used, must be
edited and supplemented with pertinent
information to reflect specific project
requirements.

-1 Incorporate site specific rules and
procedures in force at site as provided
by Facility Manager through the
Departmental Representative.

.2 Clearly label the document as being
the Lockout procedures applicable to work
of this contract.

Use energy 1isolation Jlockout devices
specifically designed and appropriate for
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1.9 Conformance

1.10 Documents On
Site

type of facility or equipment being locked
out.

Use industry standard lockout tags.

Provide appropriate safety grounding and
guards as required.

Brief all workers and subcontractors on
requirements of this section. Stringently
enforce use and compliance.

Post Lockout Procedures on site in
common location for viewing by workers.

Keep copies of Request for Isolation forms
and flockout permits and tags issued to
workers on site for full duration of Work.

Upon request, make available to the
Departmental Representative or to
authorized safety representative for
inspection.

END
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1.1 Related Sections

1.2 Definitions

1.3 Submittals

Section 01 35 24: Special Procedures on
Fire Safety Requirements.

Section 01 35 25: Special Procedures on
Lockout Requirements.

COSH: Canada Occupational Health and
Safety Regulations made under Part 11 of
the Canada Labour Code.

Competent Person: means a person who is:

-1 Qualified by virtue of personal
knowledge, training and experience to
perform assigned work in a manner that
will ensure the health and safety of
persons in the workplace, and;

.2 Knowledgeable about the provisions
of occupational health and safety statutes
and regulations that apply to the Work
and;

.3 Knowledgeable about potential or
actual danger to health or safety
associated with the Work.

Medical Aid Injury: any minor injury for
which medical treatment was provided and
the cost of which is covered by Workers*
Compensation Board of the province 1in
which the iInjury was incurred.

PPE: personal protective equipment.

Work Site: where used iIn this section
shall mean areas, located at the premises
where Work 1is undertaken, used by
Contractor to perform all of the
activities associated with the
performance of the Work.

Make submittals in accordance with Section
01 33 00.

Submit site-specific Health and Safety
Plan prior to commencement of Work.
.1 Submit within five (5) work days of
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notification of Bid Acceptance. Allow for
5-10 days for Department review and
recommendations prior to the commencement
of work. Provide three (3) copies.

.2 Departmental Representative will
review Health and Safety Plan and provide
comments.

-3 Revise the Plan as appropriate and
resubmit within five (5) work days after
receipt of comments.

.4 Departmental Representative®s review
and comments made of the Plan shall not
be construed as an endorsement, approval
or implied warranty of any kind by Canada
and does not reduce Contractor®s overall
responsibility for Occupational Health
and Safety of the Work.

.5 Submit revisions and updates made to
the Plan during the course of Work.

Submit name of designated Health and
Safety Site Representative and support
documentation specified iIn the Safety
Plan.

Submit building permit, compliance
certificates and other permits obtained.

Submit copy of Letter in Good Standing
from Provincial Workers Compensation or
other Department of Labour organization.
-1 Submit update of Letter of Good
Standing whenever expiration date occurs
during the period of Work.

Submit copies of reports or directions
issued by Federal, Provincial and
Territorial health and safety inspectors.

Submit copies of iIncident reports.

Submit WHMIS MSDS - Material Safety Data
Sheets.
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1.4 Compliance -1
Requirements

Comply with Occupational Health and
Safety Act for Province of Prince Edward
Island, and Occupational Health and Safety
Regulations made pursuant to the Act.

Comply with Canada Labour Code - Part 11
(entitled Occupational Health and Safety)
and the Canada Occupational Health and
Safety Regulations as well as any other
regulations made pursuant to the Act.

.1 The Canada Labour Code can be viewed
at: www.http://laws-
lois.justice.gc.ca/eng/acts/L-2
Tfulltext.html.

.2 Canadian Occupational Health and
Safety Regulations can be viewed at:
http://laws-lois.
justice.gc.ca/eng/regulations/SOR-86-
304/ index.html.

.3 A copy may be obtained at: Canadian
Government Publishing Public Works &
Government Services Canada Ottawa,
Ontario, K1A 0S9 Tel: 819-956-4800 or 1-
800-635-7943 Publication No. L31-85/2000
(E or F).

Treasury Board of Canada Secretariat
(TBS):

.1 Treasury Board, Fire Protection
Standard April 1, 2010 www . ths-
sct.gc.ca/pol/doc-
eng.aspx?id=17316&section=text.

Canadian Standards Association (CSA):

.1 CSA S350-M1980(R2003), Code of
Practice fTor Safety 1i1n Demolition of
Structures.

Observe construction safety measures of:
.1 NBC 2010, Division B, Part 8.
.2 Municipal by-laws and ordinances.

In case of conflict or discrepancy between
above specified requirements, the more
stringent shall apply.




Public Works and Government Services Canada Section 01 35 29

Wood Islands Centre Pier
Copewall
Project No. R.077637.001

Health And Safety
Requirements Page 4

1.5 Responsibility

1.6 Site Control
and Access

Maintain Workers Compensation Coverage in
good standing for duration of Contract.
Provide proof of clearance through
submission of Letter in Good Standing.

Medical Surveillance: Where prescribed by
legislation or regulation, obtain and
maintain worker medical surveillance
documentation.

Be responsible for health and safety of
persons on site, safety of property on
site and for protection of persons and
environment adjacent to the site to extent
that they may be affected by conduct of

Work .

Comply with and enforce compliance by all
workers, sub-contractors and other
persons granted access to Work Site with
safety requirements of Contract
Documents, applicable federal,
provincial, and local by-laws,

regulations, and ordinances, and with
site-specific Health and Safety Plan.

Control the Work and entry points to Work
Site. Approve and grant access only to
workers and authorized persons.
Immediately stop and remove non-
authorized persons.

-1 Departmental Representative will
provide names of those persons authorized
by Departmental Representative to enter
onto Work Site and will ensure that such
authorized persons have the required
knowledge and training on Health and
Safety pertinent to their reason for being
at the site, however, Contractor remains
responsible for the health and safety of
authorized persons while at the Work Site.

Isolate Work Site from other areas of the
premises by use of appropriate means.
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1.7 Protection

21 Erect fences, hoarding, barricades
and temporary lighting as required to
effectively delineate the Work Site, stop
non-authorized entry, and to protect
pedestrians and vehicular traffic around
and adjacent to the Work and create a safe
environment. See Section 01 51 00 for
minimum acceptable requirements.

2 Post signage at entry points and
other strategic locations indicating
restricted access and conditions for
access.

.3 Use professionally made signs with
bilingual message iIn the 2 official
languages or international known graphic
symbols.

Provide safety orientation session to
persons granted access to Work Site.
Advise of hazards and safety rules to be
observed while on site.

Ensure persons granted site access wear
appropriate PPE. Supply PPE to inspection
authorities who require access to conduct
tests or perform iInspections.

Secure Work Site against entry when
inactive or unoccupied and to protect
persons against harm. Provide security
guard where adequate protection cannot be
achieved by other means.

Give precedence to safety and health of
persons and protection of environment over
cost and schedule considerations for Work.

Should unforeseen or peculiar safety
related hazard or condition become evident
during performance of Work, immediately
take measures to rectify situation and
prevent damage or harm. Advise
Departmental Representative verbally and
in writing.
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1.8 Filing OF Notice

1.9 Permits

1.10 Hazard
Assessments

1.11 Project/Site
Conditions

File Notice of Project with pertinent
provincial health and safety authorities
prior to beginning of Work.

21 Departmental Representative will
assist in locating address if needed.

Post permits, Llicenses and compliance
certificates, specified in section
01 10 10, at Work Site.

Where a particular permit or compliance
certificate cannot be obtained, notify
Departmental Representative 1In writing
and obtain approval to proceed before
carrying out applicable portion of work.

Perform site specific health and safety
hazard assessment of the Work and its
site.

Carryout initial assessment prior to
commencement of Work with further
assessments as needed during progress of
work, including when new trades and
subcontractors arrive on site.

Record results and address in Health and
Safety Plan.

Keep documentation on site for entire
duration of the Work.

Following are potential health,
environmental and safety hazards at the
site for which Work may involve contact
with:
21 Existing hazardous and controlled
products stored on site:
1 None are known.
.2 Existing hazardous substances or
contaminated materials:
21 Creosote timber and impacted
soil to be excavated.
.3 Known latent site and environmental
conditions:
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1.12 Meetings 1

1.13 Health and Safety -1
Plan

.1 Work will be occurring in a
marine environment and will be
occurring over water.

.4 Facility on-going operations:
.1 The Site is a part of an
operational ferry facility.
.2 Ferry operators will be on
Site.

Above 1items shall not be construed as
being Complete and inclusive of potential
health and safety hazards encountered
during Work.

Include above items in the hazard
assessment of the Work.

MSDS Data sheets of pertinent hazardous
and controlled products stored on site can
be obtained from Departmental
Representative.

Attend pre-construction health and safety
meeting, convened and chaired by
Departmental Representative, prior to
commencement of Work, at time, date and
location determined by Departmental
Representative. Ensure attendance of:

21 Superintendent of Work.

.2 Designated Health & Safety Site
Representative.

.3 Subcontractors.

Conduct regularly scheduled tool box and
safety meetings during the Work in
conformance with Occupational Health and
Safety regulations.

Keep documents on site.

Prior to commencement of Work, develop

written Health and Safety Plan specific
to the Work. Implement, maintain, and
enforce Plan for entire duration of Work
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and until final demobilization from site.

Health and Safety Plan shall include the
following components:

-1 List of health risks and safety
hazards i1dentified by hazard assessment.

.2 Control measures used to mitigate
risks and hazards identified.

.3 On-site Contingency and Emergency
Response Plan as specified below.

.4 On-site Communication Plan as
specified below.

.5 Name of Contractor®s designhated
Health & Safety Site Representative and
information showing proof of his/her
competence and reporting relationship in
Contractor™s company.

-6 Names, competence and reporting
relationship of other supervisory
personnel used in the Work for
occupational health and safety purposes.

On-site Contingency and Emergency
Response Plan shall include:

-1 Operational procedures, evacuation
measures and communication process to be
implemented In the event of an emergency.
.2 Evacuation Plan: site and floor plan

layouts showing escape routes,
marshalling areas. Details on alarm
notification methods, fire drills,

location of Tfirefighting equipment and
other related data.

.3 Name, duties and responsibilities of
persons designated as Emergency Warden(s)
and deputies.

.4 Emergency Contacts: name and
telephone number of officials from:
-1 General Contractor and
subcontractors.
.2 Pertinent Federal and
Provincial Departments and
Authorities having jurisdiction.
.3 Local emergency resource
organizations.

-5 Harmonize Plan with Facility"s
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1.14 Safety Supervision

Emergency Response and Evacuation Plan.
Departmental Representative will provide
pertinent data including name of PWGSC and
Facility Management contacts.

On-site Communication Plan:

21 Procedures for sharing of work
related safety information to workers and
subcontractors, including emergency and
evacuation measures.

.2 List of critical work activities to
be communicated with Facility Manager
which have a risk of endangering health
and safety of Facility users.

Address all activities of the Work
including those of subcontractors.

Review Health and Safety Plan regularly
during the Work. Update as conditions
warrant to address emerging risks and
hazards, such as whenever new trade or
subcontractor arrive at Work Site.

Departmental Representative will respond
in writing, where deficiencies or concerns
are noted and may request re-submission
of the Plan with correction of
deficiencies or concerns.

Post copy of the Plan, and updates,
prominently on Work Site.

Employ Health & Safety Site Representative
responsible for daily supervision of
health and safety of the Work.

Health & Safety Site Representative may
be the Superintendent of the Work or other
person designated by Contractor and shall
be assigned the responsibility and
authority to:

21 Implement, monitor and enforce daily
compliance with health and safety
requirements of the Work
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1.15 Training

.2 Monitor and enforce Contractor®s
site-specific Health and Safety Plan.

.3 Conduct site safety orientation
session to persons granted access to Work
Site.

.4 Ensure that persons allowed site
access are knowledgeable and trained in
health and safety pertinent to their
activities at the site or are escorted by
a competent person while on the Work Site.
.5 Stop the Work as deemed necessary for
reasons of health and safety.

Health & Safety Site Representative must:
-1 Be qualified and competent person in
occupational health and safety.

.2 Have site-related working experience
specific to activities of the Work.

.3 Be on Work Site at all times during
execution of the Work.

All supervisory personnel assigned to the
Work shall also be competent persons.

Inspections:

-1 Conduct regularly scheduled safety
inspections of the Work on a minimum bi-
weekly basis. Record deficiencies and
remedial action taken.

.2 Conduct Formal |Inspections on a
minimum monthly basis. Use standardized
safety iInspection forms. Distribute to
subcontractors.

-3 Follow-up and ensure corrective
measures are taken.

Cooperate with Facility®"s Occupational
Health and Safety representative should
one be designated by Departmental
Representative.

Keep 1inspection reports and supervision
related documentation on site.

Use only skilled workers on Work Site who
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1.16 Minimum Site
Safety Rules

1.17 Correction Of
Non-Compliance

are effectively trained in occupational
health and safety procedures and practices
pertinent to their assigned task.

Maintain employee records and evidence of
training received. Make data available to
Departmental Representative upon request.

When unforeseen or peculiar safety-
related hazard, or condition occur during
performance of Work, follow procedures in
place for Employee®s Right to Refuse Work
in accordance with Acts and Regulations
of Province having jurisdiction and advise
the Departmental Representative verbally
and In writing.

Notwithstanding requirement to abide by
federal and provincial health and safety
regulations; ensure the following minimum
safety rules are obeyed by persons granted
access to Work Site:

1 Wear appropriate PPE pertinent to the
Work or assigned task; minimum being hard
hat, safety footwear, safety glasses and
hearing protection.

.2 Immediately report unsafe condition
at site, near-miss accident, injury and
damage.

.3 Maintain site and storage areas in a
tidy condition free of hazards causing
injury.

.4  Obey warning signs and safety tags.

Brief persons of disciplinary protocols
to be taken for noncompliance. Post rules
on site.

Immediately address health and safety
non-compliance issues identified by
authority having jurisdiction or by
Departmental Representative.

Provide the Departmental Representative
with written report of action taken to
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1.18 Incident Reporting .1

1.19 Hazardous Products .1

.2
1.20 Blasting -1
1.21 Powder Actuated .1

Devices

1.22 Confined Spaces -1

correct non-compliance of health and
safety issues identified.

Departmental Representative will stop
Work if non-compliance of health and
safety regulations i1s not corrected In a
timely manner.

Investigate and report the Tfollowing
incidents to Departmental Representative:
-1 Incidents requiring notification to
Provincial Department of Occupational
Safety and Health, Workers Compensation
Board or to other regulatory Agency.

.2 Medical aid iInjuries.

.3 Property damage in excess of
$10,000.00,

.4 Interruptions to Facility operations
resulting in an operational lost to a
Federal department in excess of $5,000.00.

Submit report in writing.

Comply with requirements of Workplace
Hazardous Materials Information System
(WHMIS) .

Keep MSDS data sheets for all products
delivered to site.

.1 Post on site.

2 Submit copy to Departmental
Representative.

-3 For interior work 1iIn an occupied
Facility, post additional copy in one or
more publically accessible locations.

Blasting or other use of explosives is not
permitted on site without prior receipt
of written permission and instructions
from the Departmental Representative.

Use powder actuated fastening devices
only after receipt of written permission
from Departmental Representative.

Abide by occupational health and safety
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2

.3

1.23 Site Records 1

2

1.24 Posting of 1
Documents

2

regulations regarding work in confined
spaces.

Obtain an Entry Permit in accordance with
Part X1 of the Canada Occupational Health
and Safety Regulations for entry iInto an
existing identified confined space
located at the Facility or premises of
Work .

-1 Obtain permit from Facility Manager.
.2 Keep copy of permit issued.

Safety for Inspectors:

21 Provide PPE and training to
Departmental Representative and other
persons who require entry into confined
space to perform iInspections.

.2 Be responsible for efficacy of
equipment and safety of persons during
their entry and occupancy in the confined
space.

Maintain on Work Site copy of safety
related documentation and reports
stipulated to be produced in compliance
with Acts and Regulations of authorities
having jurisdiction and of those documents
specified herein.

Upon request, make available to
Departmental Representative or authorized
Safety Officer for iInspection.

Ensure applicable i1tems, articles,
notices and orders are posted in
conspicuous location on Work Site in
accordance with Acts and Regulations of
Province having jurisdiction.

Post other documents as specified herein,
including:

.1  Site specific Health and Safety Plan.
.2  WHMIS data sheets.

END
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PART 1 — GENERAL

1.1 References 21 Canada Shipping Act, Transport Canada,
2001, amended 2013-12-01

.2 Canadian Coast Guard Regulations,
Fisheries and Oceans Canada

.3 Canadian Environmental Assessment Act,
2012, amended 2013-11-25

4 Canadian Environmental Protection Act,
1999, amended on 2014-03-28

.5 Fisheries Act, 1985, Fisheries and Oceans
Canada, amended 2013-11-25

.6 Guidelines for the Use of Explosives In
or Near Canadian Fisheries Waters, 1998

.7 Migratory Birds Convention Act, 1994,
Environment Canada, amended 2010-12-10

.8 Navigation Protection Act, 1985.
Transport Canada, amended 2014-04-01

.9 Species at Risk Act, 2002, amended 2013-
03-08

.10 The Federal Policy on Wetland
Conservation, 1991, Environment Canada

.11 Transportation of Dangerous Goods Act,
1992, Transport Canada, amended 2009-06-
16

.12 Workplace Hazardous Materials Information
System, Health Canada.

.13 Prince Edward Island - Environmental
Protection Act.

1.2 Definitions -1 Buffer zone: a vegetated land that
protects watercourses from adjacent land
uses. It refers to the land adjacent to
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watercourses, such as streams, rivers,
lakes, ponds, oceans, and wetlands,
including the floodplain and the
transitional lands between the
watercourse and the drier upland areas.

.2 Deleterious substance: (@) any substance
that, if added to any water, would degrade
or alter or form part of a process of
degradation or alteration of the quality
of that water so that it i1s rendered or
is likely to be rendered deleterious to
fish or fish habitat or to the use by man
of fish that frequent that water, or (b)
any water that contains a substance in
such quantity or concentration, or that
has been so treated, processed or changed,
by heat or other means, from a natural
state that it would, if added to any other
water, degrade or alter of form part of a
process of degradation or alteration of
the quality of that water so that it is
rendered or 1is likely to be rendered
deleterious to fish or fish habitat or to
the use by man of fish that frequent that
water.

-3 Fish habitat: spawning grounds and any
other areas, including nursery, rearing,
food supply and migration areas, on which
fish depend directly or indirectly in
order to carry out their life processes.

.4 Hazardous material: Product, substance,
or organism that is used for its original
purpose; and that 1is eilther dangerous
goods or a material that may cause adverse
impact to the environment or adversely
affect health of persons, animals, or
plant life when released 1i1nto the
environment.

.5 Invasive or alien species: refers to a
species or subspecies introduced outside
its normal distribution whose
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1.3 Transportation

establishment and spread threaten
ecosystems, habitats or species with
economic or environmental harm.

Navigable water: a canal and any other
body of water created or altered as a
result of the construction of any work.

Surface watercourse: refers to the bed and
shore of a river, stream, lake, creek,
pond, marsh, estuary or salt-water body
that contains water for at least part of
each year.

Wetlands: land where the water table 1is
at, near or above the surface or which is
saturated for a long enough period to
promote such features as wet-altered soils
and water tolerant vegetation. Wetlands
include organic wetlands or ™"peatlands,"
and mineral wetlands or mineral soil areas
that are influenced by excess water but
produce little or no peat.

Transport hazardous materials and
hazardous waste in compliance with the
Transportation of Dangerous Goods Act.

Eliminate free board spillage when
excavating, loading and hauling
dredged/excavated material.

Trucks transporting excavated material
will have watertight boxes.

Do not overload trucks when hauling
dredged/excavated material.

Maintain trucks clean and free of mud,
dirt and other foreign matter.

Secure contents against spillage. Avoid
potential release of contents and of any
foreign matter onto highways, roads and
access routes used Tfor the work.
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1.4 Temporary Causeways .

and Access Roads

Immediately clean any ground spills and
soils to extent as directed by authority
having jurisdiction.

Prior to commencement of work, advise and
seek approval from the Departmental
Representative of the existing roads and
temporary routes / roads (including the
construction of any temporary causeways
or access roads for the purposes of the
project) proposed to be used to access
work areas and to haul material to and
from the site, including roads to the
excavated material disposal site.

Work activities must comply with all / any
conditions of the Navigation Protection
Act (NPA) approval issued by Transport
Canada. A copy of the NPA approval will
be provided to the Contractor and must be
kept on-site while the work 1is 1iIn
progress.

It will be the Contractor’s responsibility
to gain access to the construction and
dredging areas. The construction and
removal of temporary causeways and access
roads will be at the Contractor®s expense
and will be removed immediately after
clearance of the project area.

Identify a location for the disposal of
material imported by the Contractor for
the construction of temporary causeways
and access roads.

All material used for construction of
temporary causeways and access roads must
be clean and free from excessive fTines,
organics, debris and non-toxic (i.e., free
of fuel, oil, grease and/or any other
contaminants), non-ore bearing and from a
provincially approved non-water source.
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1.5 Operation of
Machinery

1.6 Disposal of
Dredged Material

Material is to be screened, i1f required,
to prevent any fines or stones less than
0.2 kilograms are placed in the work.

Heavy machinery and equipment will not be
allowed 1n the water and must be operated
from a dry platform only. Temporary
causeways and access roads shall be
constructed at an elevation such that
machinery and equipment is operating
completely out of the water at all stages
of the tide. IT tidal work 1is being
carried out, machinery and equipment shall
be relocated back to a suitable elevation
to prevent operating In submerged waters.

Maintain temporary buoys to mark the
position of the access road including the
outer toe as construction proceeds. All
buoys are to meet requirements of the
applicable Canadian Coast Guard standard
and be equipped with radar reflectors.

Confirm machinery arrives on site iIn

a clean condition and is maintained free
of fluid leaks, 1nvasive species and
noxious weeds.

Whenever possible, operate machinery on
land above the high water mark, on ice,
or from a floating barge in a manner that
minimizes disturbance to the banks and bed
of the water body.

Wash, refuel and service machinery and
store fuel and other materials for the
machinery in such a way as to prevent any
deleterious substances from entering the
water.

All excavated/dredged material must be
disposed of behind containment berms for
service areas, as indicated on tender
drawings.
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1.7 Containment and
Spill Management

Water that decants from the disposed
dredge spoil shall not enter any
waterways.

Items such as rubber tires, bottles, cans
and other debris or litter must be removed
from the disposal site following
regrading. Failure to remove such debris
may constitute a littering offence under
applicable regulations.

Control runoff of water containing
suspended materials or other harmful

substances in accordance with
requirements of all federal, provincial
and municipal authorities having
jurisdiction.

Comply with Federal (CEPA Storage Tank
Systems for Petroleum Products and Allied
Petroleum Products Regulations) and
Provincial regulations, codes, standards
and guidelines for the storage of fuel and
allied petroleum products on site.

Do not dump petroleum products or any
other deleterious substances on ground or
in the water.

Be diligent and take all necessary
precautions to avoid spills and
contaminate the soil and water (both
surface and subsurface) when handling
petroleum products on site and during
fueling and servicing of vehicles and
equipment.

Maintain on site appropriate emergency
spill response equipment consisting of at
least one 250-litre (55 gallon) overpack
spill kit for containment and cleanup of
spills.

Maintain vehicles and equipment in good
working order to prevent leaks on site.
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1.8 Hazardous
Material Handling

1.9 Disposal of Wastes

In the event of a petroleum spill,
immediately notify the Departmental
Representative and the Canadian Coast
Guard (CCG) at 1-800-565-1633 (24 hour
report line). Perform clean-up in
accordance with all regulations and
procedures stipulated by authority having
jurisdiction.

Materials such as paint, primers, blasting
abrasives, rust solvents, degreasers,
grout, or other chemicals are not to enter
the watercourse.

Develop a response plan that i1s to be
implemented immediately iIn the event of a
sediment release or spill of a deleterious
substance.

Store and handle hazardous materials in
accordance with applicable federal and
provincial regulations, codes, standards
and guidelines. Store in a location that
will prevent spillage into the
environment.

Label containers to WHMIS requirements and
keep MSDS data sheets on site for all
hazardous materials.

Maintain inventory of hazardous materials
and hazardous waste stored on site. List
items by product name, quantity and date
when storage.

Store and handle flammable and combustible
materials 1n accordance with National Fire
Code.

Do not bury rubbish, construction and
demolition debris (i.e., concrete,
creosote timbers, steel, iImpacted soil
materials etc.) and waste materials on
site.
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Construction material and debris are not
allowed to become waterborne.

No person shall permit any tools,
equipment, vehicles, temporary structures
or parts thereof used or maintained for
the purpose of building or placing a work
in a navigable water to remain iIn such
water after the completion of the project.

All work(s) and associated equipment shall
be removed from the waterway at
Contractor’s expense iIn the event the
operation of the work(s) is terminated.

Dispose and recycle construction and
demolition debris and waste materials in
accordance with Provincial Waste
Management Regulations and the project
waste management requirements specified
in Section 02 41 00 - Selective Site
Removals.

Do not dispose of hazardous waste,
volatile materials (such as mineral
spirits, paints, thinners etc.) and
petroleum products into waterways, storm
or sanitary sewers or in waste landfill
sites.

Dispose of hazardous waste In accordance
with applicable federal and provincial,
regulations, codes, standards and
guidelines.

Daily clean-up of floating or sinking
construction materials, litter, and other
debris arising from the work site will be
conducted to ensure protection of the
marine environment. Any construction
debris/material that enters the marine
environment should be removed immediately
and be disposed of iIn a provincially
approved manner.
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1.10 Water Quality

Concrete waste:

-1 Do not discharge residual or rejected
concrete on site.

.2 Immediately clean any accidental
release of concrete on site prior to
solidification.

.3 Do not wash and clean concrete
vehicles on site.

.4 Perform dumping of residual material
and truck cleaning operations only at the
concrete plant. Follow environmental
regulations and good practices as approved
by the Provincial Department of the
Environment and other authorities having
jurisdiction.

Conduct dredging/excavation of a
watercourse in such a manner to limit
turbidity and reduce sediment suspension
in the water to an absolute minimum at all
times.

21 Maintain appropriate production
speed and momentum of the excavation
equipment. Make adjustments as required
and as approved by Departmental
Representative.

.2 Strategically position excavator
equipment and haul vehicles to avoid over
the water swings of excavated material
whenever possible.

-3 Restrict the amount of material
excavated to the area and depth required
for the project.

-4 Dredged material must not re-enter
the waterway.

.5 Avoid bottom stockpiling, dragging,
or side casting material during
dredging/excavation.

a) IT these activities are being
proposed, the Contractor must:
i.) Employ suitable

operational and engineering
controls (e.g., silt curtain),
as approved by the Departmental
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Representative, around the 1iIn-
water work or dredge areas, or
11) Hire a qualified
professional to develop a Water
Quality Monitoring wQm)
program for the site. The
Contractor will not be
permitted to start any in-water
work or dredging until the WQM
program is approved by the

Departmental Representative.
The WQM program will require
direct-read turbidity

measurements from a data-logger
as well as collection of water
samples for Total Suspended
Solids (TSS) for off-site
analysis in a certified
laboratory. The WQM program
will include a suitable number
of fixed collection points from
which data shall be collected
prior to any in-water work or

dredging operations to
establish background levels of
turbidity and TSS. A

collection point must also be
established for the collection
of data within 30 meters of the
in-water work or dredge area
while the equipment is
operating. If the turbidity and
TSS results at any of the
collection points exceed the
CCME Water Quality Guidelines
for the Protection of Aquatic
Life, the Contractor shall
cease in-water work activities
immediately and a DFO Fisheries
Protection Program (FPP)
Biologist, Jean-Francois Mallet
must be contacted at 506-851-
2913 to determine what adaptive
measures shall be employed
including additional
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operational and engineering
controls (e.g. silt curtains).

.2 Visual monitoring for suspended solids
shall occur daily during periods of in
water works, dredging and other related
work . IT any changes occur in the
turbidity of the water in the vicinity of
the work area as a result of construction
activities, the work should immediately
stop and Jean-Francois Mallet will be
contacted at 506-851-2913 to determine if
further mitigation measures are required.

.3 Where work may affect the water quality
adjacent to water intake lines used by
lobster holding facilities, fish
processing Tfacilities and other harbour
users, schedule work iIn cooperation with
the Harbour Authority as directed by
Departmental Representative to minimize
interference and impact to harbour users.

.4 Do not wash down equipment within a 30
metre buffer zone of a wetland,
watercourse or other identified
environmentally sensitive area.

.5 Install effective sediment control

measures before starting work to prevent
the entry or re-suspension of sediment in
the water body. Inspect sediment control
measures regularly to ensure they are
functioning properly, and make all
necessary repairs if any damage occurs.
Upon completion of use, remove these
control measures iIn a way that prevents
the escape of settled sediment.
.1 The 1interior fTace of the service
areas must be lined with filter fabric in
a manner to ensure that the dredge
material remains in the service areas and
does not re-enter Havre Boucher Harbour
or any other waterbody.
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2 The dredge material i1In the service
areas will be held in place with a
granular Till layer/geotextile.

.3 The material 1In the service areas
must be stabilized to ensure that the
material remains In the service area and
does not re-enter Havre Boucher Harbour
or any other waterbody.

All soils resulting from the construction
must be stabilized as soon as possible iIn
order to control sediment runoff during
and after construction.

Develop and 1implement an Erosion and
Sediment Control Plan for the site that
minimizes risk of sedimentation of the
water body during all phases of the work.
Erosion and sediment control measures
should be maintained until all disturbed
ground has been permanently stabilized,
suspended sediment has resettled to the
bed of the water body or settling basin
and runoff water 1is clear. The plan
should, where applicable, include:

a) Installation of effective erosion
and sediment control measures before
starting work to prevent sediment from
entering the water body.

b) Measures for managing water flowing
onto the site, as well as water being
pumped / diverted from the site such that
sediment 1is TfTiltered out prior to the
water entering a water body. For example,
pumping / diversion of water to a
vegetated area, construction of a settling
basin or other fTiltration system.

c) Site isolation measures (e.g., silt
boom or silt curtain) for containing
suspended sediment where in-water work is

required (e.g., dredging, construction,
underwater cable installation).
d) Measures for containing and

stabilizing waste material (e.g., dredge
material/excavated material, construction
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1.11 Socioeconomic
Restrictions

waste and materials, commercial logging
waste, uprooted or cut aquatic plants,
accumulated debris) above the high water
mark of nearby water bodies to prevent re-
entry.

e) Regular 1inspection and maintenance
of erosion and sediment control measures
and structures during the course of the
work .

) Repairs to erosion and sediment
control measures and structures iIf damage
occurs.

9) Removal of non-biodegradable erosion
and sediment control materials once site
iIs stabilized.

Water contamination by preservative
treated wood:

21 Preservative treated lumber and
timber, whether plant or site treated,
shall be cured for a minimum of 30 days
from date of the treatment application
before their installation In areas which
will be in contact with the water.

.2 Do not cut treated wood Hlumber over
the surface of a watercourse or wetland.

.3 Do not use liquid applied
preservative products over the surface of
a watercourse or wetland.

.4 Wood treated with Chromate Copper
Arsenate (CCA) or Ammoniac Copper Zinc
Arsenate (ACZA) must be CSA or American
Wood Preserver Association (AWPA)

-5 Do not use timber and lumber treated
with creosote, petroleum and
pentachlorophenol for any part of the
work .

Abide by municipal and provincial
regulations for any restrictions on work
performed during the night time and on
flood Llighting of the site. Obtain
applicable permits.
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1.12 Bird and Bird
Habitat

Place flood lights iIn opposite direction
of adjacent residential and business
areas.

Work equipment and machinery must be
equipped with purposely designed mufflers
to reduce noise on site to lowest possible
level. Maintain mufflers In good operating
condition at all times.

Become knowledgeable with and abide by
the Migratory Birds Convention Act (MBCA)
in regards to the protection of migratory
birds, their eggs, nests and their young
encountered on site and In the vicinity.

Minimize disturbance to all birds on site
and adjacent areas during the entire
course of the Work.

Do not approach concentrations of
seabirds, waterfowl and shorebirds when
anchoring equipment, accessing wharves or
ferrying supplies.

During night time work, position flood
lights in opposite direction of nearby
bird nesting habitat.

Do not use beaches, dunes and other
natural previously undisturbed areas of
the site to conduct work unless
specifically approved by the Departmental
Representative.

Should nests of migratory birds 1n
wetlands be encountered during work,
immediately notify Departmental
Representative for directives to be
followed.

.1 Do not disturb nest site and
neighbouring vegetation until nesting 1is
completed.

.2 Minimize work immediately adjacent
to such areas until nesting is completed.
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1.13 Fish Protection

-3 Protect these areas by fTollowing
recommendations of Canadian Wildlife
Service.

Avoid wet, windy and rainy periods that
may increase erosion and sedimentation.
Confirm all in-water activities, or
associated in-water structures, do not
interfere with fish passage, constrict the
channel width, or reduce flows.

Screen any water intakes or outlet pipes
to prevent entrainment or impingement of
fish. Entrainment occurs when a fish is
drawn iInto a water 1iIntake and cannot
escape. Impingement occurs when an
entrapped fish is held in contact with the
intake screen and 1i1s unable to free
itself.

Be aware of the risk for contamination of
the fish habitat at the site as a result
of alien species being introduced i1n the
water.

To minimize the possibility of fTish
habitat contamination and the spread of
aquatic invasive (alien species), all
construction equipment which will be
immersed into the water of a watercourse,
or has the possibility of coming into
contact with such water during the course
of the work, must be cleaned and washed
to ensure that they are free of marine
growth and alien species.

-1 Equipment to include boats, barges,
cranes, excavators, haul trucks, pumps,
pipe lines and other all miscellaneous
tools and equipment previously used iIn a
marine environment.

Perform cleaning and washing of equipment
immediately upon their arrival at the site
and before use iIn or over the body of
water .
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.7 Conduct cleaning and washing operations
as follows:
-1 Scrape and remove heavy accumulation
of mud and dispose appropriately.
.2 Wash all surfaces of equipment by use
of a pressurized fresh water supply.
.3 Immediately follow with application
of a heavy sprayed coating of undiluted
vinegar or other environmentally approved
cleaning agent to thoroughly remove all
plant matter, animals and sediments.
.4  Check and remove all plant, animal
and sediment matter from the all bilges
and filters.
.5 Drain standing water from equipment
and let fully dry before use.
.6 Upon removal from the water, drain
standing water from equipment and let
fully dry before removal off the site.

.8 Do not perform cleaning and washdown
within a 30 metre buffer zone of a
wetland, watercourse or other identified
environmentally sensitive area.

.9 Record of Assurance Logbook:
21 Maintain an on-going log of past and
present usage and washdowns of all
equipment to illustrate mitigation
measures undertaken against fish habitat
contamination by alien species.
.2 Write data iIn a hard cover bound
logbook to include the following:
.1 Date and location where
equipment was previously used iIn a
watercourse or wetland;
.2 Type of work performed.
-3 Dates of wash down for each
piece of equipment;
.4 Cleaning method and cleaning
agent(s) used.

.10 Keep Record of Assurance Logbook updated
from project to project. Upon request,
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submit logbook to Departmental

1.14 Air Quality

.11

.12

.13

.14

Representative for review.

Abide by requirements and recommendations
from Fisheries and Oceans Canada -
Fisheries Protection Program in cleaning
and wash down of equipment.

Work activities must comply with all
conditions of the Fisheries Act
Authorization (FAA). Departmental
Representative shall provide a copy of the
FAA, which must remain onsite at all
times, while work iIs In progress.

Implement project works and mitigation
measures to the satisfaction of the
Departmental Representative.

The deposition of a deleterious substance
in water frequented by fish 1is not
permitted. The Fisheries Act prohibits
the deposit of any deleterious substance
into waters frequented by fish.

Keep airborne dust and dirt resulting from
the work on site to an absolute minimum.

Dust suppression by the application of
water must be employed, when required.
Apply dust control measures to roads,
parking lots and work areas. The
Departmental Representative will
determine locations where water i1s to be
applied, the amount of water to be
applied, and the times at which it will
be applied. Waste oil must not to be used
for dust control under any circumstances.

Spray surfaces with water or other
environmentally approved product. Use
purposely suited equipment or machinery
and apply 1i1n sufficient quantity and
frequency to provide effective result and
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1.15 Fires

1.16 Archaeological

continued dust control during the entire
course of the work.

Do not use oil or any other petroleum
products for dust control.

Fires and burning of rubbish on site is
not permitted.

All construction personnel are
responsible for reporting any unusual
materials unearthed during construction
to the construction supervisor. If the
find i1s believed to be an archaeological
resource, the construction supervisor
will immediately stop work in the vicinity
of the find and notify his / her immediate
supervisor.

IT an archaeological and / or historically
significant item is discovered during work
activities, work in the area will be
stopped immediately and the Departmental
representative will be contacted as well
as the provincial Archaeological Services
unit.

END
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3.

Related
Requirements

Appointment and
Payment

Contractor™s
Responsibilities

Particular requirements for inspection
and testing to be carried out by testing
laboratory designated by Departmental
Representative are specified under
various sections.

Departmental Representative will appoint
and pay for services of testing
laboratory except for the following:

21 Inspection and testing required by
laws, ordinances, rules, regulations or
orders of public authorities.

.2 Inspection and testing performed
exclusively for Contractor-"s
convenience.

.3 Testing, adjustment and balancing
of conveying systems, mechanical and
electrical equipment and systems.

.4 Mill tests and certificates of
compliance.

.5 Tests specified to be carried out
by Contractor under the supervision of
Departmental Representative.

Where tests or inspections by designated
testing Hlaboratory reveal work not in
accordance with contract requirements,
Contractor shall pay costs for
additional tests or iInspections as
Departmental Representative may require
to verify acceptability of corrected
work .

Furnish labour and facilities to:

21 Provide access to work to be
inspected and tested.

.2 Facilitate inspections and tests.

.3 Make good work disturbed by
inspection and test.

-4 Provide storage on site for
laboratory®s exclusive use to store
equipment and cure test samples.

Notify Departmental Representative
sufficiently in advance of operations to
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allow for assignment of laboratory
personal and scheduling of test.

Where materials are specified to be
tested, deliver representative samples
in required quantity to testing
laboratory.

Pay costs for uncovering and making good
work that 1is covered before required
inspection or testing is completed and
approved by Departmental Representative

END
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1. Access

2. Contractor-"s
Site Office

3. Departmental
Representative~s
Site Office

Provide and maintain adequate access to
project site.

IT authorized to use existing roads or
structures fTor access to project site,
maintain such roads for duration of
Contract and make good damage resulting
from Contractor®™s use of roads.

The contractor is to maintain full
access to the work site. Should a court
injunction be required ordering a person
or group to refrain from impeding access
to the site, such as a demonstration,
picketing or union action, then
obtaining the injunction and any
associated costs will be considered
incidental to this contract. Any delays
associated with such activity will be
considered incidental to this contract.

Establish on the site of the work and
keep open at all times during the
execution of the work an office where
all letters, orders, notices and other
communications may be received or
acknowledged either by the Contractor or
his authorized agent or representative.
Provide a telephone in the office.

Keep one up-to-date copy of contract
documents, bulletins and other materials
as specified under Section 01 10 10.

Provide temporary office for sole use of
Departmental Representative, complete
with heat and lights. Insulated office
required during October to May. Locate
on or adjacent to site.

Inside dimensions minimum 5 m long x 3 m
wide x 2.4 m high, with floor 0.3 m
above grade, complete with  4-50%
opening windows and one lockable door.
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4. Storage Sheds

5. Sanitary
Facilities

6. Parking

7. Power

Temporary Facilities Page 2
Arrange and pay for telephone
installation and service iIn Departmental
Representative”s office for the

Departmental Representative®s exclusive
use. Long distance calls placed on this
phone by the Departmental Representative
will be paid for by Departmental
Representative.

Washroom facilities not required in the
office. Provide outside sanitary
facilities to approval.

Equip office with six chairs, flat 1200
X 2400 X 25 table with writing surface
and 4 drawer lockable filing cabinet.

Maintain in clean condition.

Provide adequate weather tight sheds
with raised floors, for storage of
materials, tools and equipment which are
subject to damage by weather.

Make arrangements for on-site storage
areas with the Departmental
Representative.

Provide sanitary facilities for work
force iIn accordance with governing
regulations and ordinances.

Post notices and take such precautions
as required by local health authorities.
Keep area and premises in sanitary
condition.

Make arrangements to provide parking
space for work force with the
Departmental Representative.

Arrange, pay for and maintain temporary
electrical power supply in accordance
with governing regulations and
ordinances.




Public Works and Government Services Canada Section 01 51 00

Wood

Islands Centre Pier

Copewall

Project No. R.077637.001

Temporary Facilities Page 3

8.

9.

10.

11.

Water Supply

Barricades

Security

Site Signs and

Notices

Install temporary facilities for power
such as pole Ilines and cables to
approval of local power supply
authority.

Arrange, pay for and maintain temporary
water supply in accordance with
governing regulations and ordinances.

Provide and maintain sufficient
barricades, fencing, notices, warning
signs, light signals, etc. for the
protection of adjoining property and to
warn others and workmen engaged on the
job of the dangers caused by the work.

Types and location of barricades, etc.
to be in accordance with local
regulations and to the satisfaction of
Departmental Representative.

The presence of such barricades, lights,
etc. shall not relieve the Contractor of
the responsibility for any damages.

Provide security of his equipment,
materials, damages resulting from Tfire
and theft.

Only Project ldentification and
Consultant/ Contractor signboards and
notices for safety or iInstruction are
permitted on site.

Format, Ilocation and quantity of site
signs and notices to be accepted by
Departmental Representative.

Signs and notices for safety or
instruction to be in English and French
languages, or commonly understood
graphic symbols.
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12. Removal of
Temporary
Facilities

Remove temporary facilities from site
when directed by Departmental
Representative.

When project i1s closed down for a period
of time, keep temporary TfTacilities
operational until no longer required by
Departmental Representative.

END
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1. General 1
2
.3
4
2. Manufacturers i
Instructions
2
3. Fastenings-General .1

Use new material and equipment unless
otherwise specified.

Submit following information for any or
all materials and products proposed for
supply within seven (7) days of request
by Departmental Representative:

21 name and address of manufacturer

.2 trade name, model and catalogue

number

.3 performance, descriptive and test
data

.4 manufacturer®s installation or
application instructions

.5 evidence of arrangements to
procure.

Provide material and equipment of
specified design and quality, performing
to published ratings and for which
replacement parts are readily available.

Use products of one (1) manufacturer for
equipment or material of same type or
classification unless otherwise
specified.

Unless otherwise specified, comply with
manufacturer®s latest printed
instructions for materials and
installation methods.

Notify Departmental Representative in
writing of any conflict between these
specifications and manufacturer’s
instructions. Departmental
Representative will designate which
document is to be followed.

All fastenings are to be the sizes
indicated on the contract plans and are
to be hot dipped galvanized to ASTM A123
unless otherwise noted.
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4.

5.

6.

Delivery and

Storage

Conformance

Substitution

Deliver, store and maintain packaged
material and equipment with
manufacturer®s seal and labels iIntact.

Prevent damage, adulteration and soiling
of material and equipment during
delivery, handling and storage.
Immediately remove rejected material and
equipment from site.

Store material and equipment in
accordance with supplier®s instructions.

When material or equipment i1s specified
by standard or performance
specifications, upon request of
Departmental Representative, obtain from
manufacturer an independent  testing
laboratory report, stating that material
or equipment meets or exceeds specified
requirements.

Proposals for substitution may  be
submitted only after award of Contract.
Such requests must include statements of
respective costs of items originally
specified and proposed substitutions.

Proposals will be considered by
Departmental Representative if:

-1 Products selected by tenderer from
those specified, are not available, or

.2 Delivery date of products from
those specified would unduly delay
completion of Contract, or

.3 Alternative products to those

specified, which are brought to
attention of, and considered by
Departmental Representative as

equivalent to those specified and will
result in a credit to Contract amount.
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.3
-4
-5
7. Construction .1
Equipment and Plant
.2
8. Damaged and -1
Rejected Materials
.2

Should proposed substitution be accepted
either iIn part or in whole, assume fTull
responsibility and costs when
substitution affects other work on
project. Pay for design or drawing
changes required as result of
substitution.

Amounts of all credits arising from
approval of substitutions will be
determined by Departmental
Representative and Contract price will
be reduced accordingly. No substitutions
will be permitted without prior written
approval of Departmental Representative.

Owner reserves the right for acceptance
or rejection of substitution of
materials.

On request, prove to the satisfaction of
Departmental Representative that the
construction equipment and plant are
adequate to manufacture, transport,
place and finish work to quality and
production rates specified. If
inadequate, replace or provide
additional equipment or plant as
directed.

Maintain construction equipment and
plant in good operating order.

Immediately replace, repair or otherwise
make good any material damaged, broken
or defaced during construction to the
satisfaction of Departmental
Representative.

Remove rejected materials from site.

END
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1.1 Record
Drawings

Departmental Representative will provide
two sets of white prints for record
drawing purposes.

Maintain project record drawings and
accurately record deviations from
contract documents caused by site
conditions and changes ordered by
Departmental Representative.

Mark changes in red coloured ink.

Record following information:

1 Elevations of various elements in
relation to Chart Datum.

.2 Field changes 1in dimensions and
details.

.3  Changes made by Change Order.

At completion of project and prior to
final inspection, neatly transfer
notations to second set and submit both
sets to Departmental Representative.

END
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1

2

3

General

Cleaning During
Construction

Final Cleaning

Conduct cleaning and disposal operations
to comply with Jlocal ordinances and
antipollution laws.

Store volatile waste 1In covered metal
containers and remove from premises at
end of each working day.

Prevent accumulation of waste which
creates hazardous conditions.

Maintain the work, at least on a daily
basis free from accumulations of waste
material and debris.

Provide on-site containers for
collection of waste materials, and
debris.

Remove waste materials, and debris from
site.

Schedule cleaning operations so that
resulting dust, debris and other
contaminants will not fall on wet, newly
painted surfaces.

In preparation for acceptance of the
project on an interim or final
certificate of completion perform fTinal
cleaning.

Remove grease, dust, dirt, stains, and

other foreign materials, from exterior
finished surfaces.

END
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