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PART 1 - GENERAL

1.1 REFERENCES 1 Nova Scotia Public Highways Act;

.2 Nova Scotia Forest Enhancement Act;
.3 Canada National Parks Act;
.4 Nova Scotia Environment Act; and

.5 Canadian Environmental Protection Act.

1.2 DESCRIPTION OF 1 Work under this Contract covers the

WORK furnishing of all labour, materials and
equipment required to provide construction
services for the replacement of Neil"s Brook
Bridge crossing on the Cabot Trail, located
near the Buchannan Memorial Hospital at
Neil"s Harbour, Nova Scotia, in the Cape
Breton Highlands National Park (CBHNP). The
project includes, but is not limited to:
A Site erosion and sediment control
measures, including check dams, silt
fencing, silt curtain, hay/straw bales,
vegetative stabilization and other measures
as required, maintained for the duration of
the project.
.2 Maintenance of traffic along travel
lanes.
.3 Supply and operation of traffic control
for duration of the project.
.4 Removal and disposal of existing
features within limit of contract including
tree clearing and grubbing, asphalt pavement
and concrete structures and foundations.
.5 Excavation of roadway structure.
.6 Rock breaking and excavation, as
required.
.7 Supply and installation of new bridge
structure, including but not limited to
piles, foundations bridge abutments,
wingwalls, deck, reinforcing, girders,
waterproofing, asphalt, railings, concrete
sealing, waterline supports, and other
associated fixtures.
.8 Supply, placement and compaction of
bedding, surround and backfill/sub-grade and
fill against structure materials.
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1.2 DESCRIPTION OF -1 (Cont*d)

WORK

(Cont"d)
1.3 CODES .1
.2
1.4 DOCUMENTS .1
REQUIRED

.9 Supply, placement and compaction of
sub-base and base gravels in roadway
structure.

.10 Removal and disposal of existing bridge
including lead-based paint abatement.
Removal and disposal of bridge foundations
to below grade. Removal of approaches.

.11 Construction of asphalt pavement,
including butt joint overlays.

.12 Supply and installation of finish
surfacing, including rip rap and shoulder
gravel.

.13 Pavement markings and signage.

.14 Supply and installation of guard rail.
.15 Delivery of materials to site,
including permits. Consider transport of
girders and piles to site.

.16 Provide continuous, uninterrupted
service for water supply across river
(including to Hospital) throughout all
phases of work. Supply and install temporary
and new service and connect and commission.
Provide testing for repressurization and
switch-over(s) as required by the Work.

Meet or exceed requirements of: Contract
documents, Specified standards, codes and
referenced documents.

Conform to the latest revision of any
referenced standard as re-affirmed or
revised to the date of specification.
Standards or codes not dated shall be deemed
editions in force on the date of tender
advertisement.

Maintain at job site, one copy of each of
the following:

Contract Drawings;

Specifications;

Addenda;

Reviewed shop drawings;

Change orders;

Other modifications to Contract;
Field test reports;

Copy of approved work schedule; and
Manufacturer®s installation and

application instructions.

T OO~NOOIWNE




PWGSC

Neils Brook Bridge
Replacement

Job No. R.074443.001

GENERAL Section 01 11 00
INSTRUCTIONS Page 3

2016-01-13

1.4 DOCUMENTS
REQUIRED
(Cont"d)

1.5 WORK SCHEDULE

1.6 CONTRACTOR"S
USE OF SITE

(Cont*d)
.10 AIll testing results.

Provide within 5 working days after Contract
Award, construction schedule showing
anticipated progress stages and final
completion of work within time period
required by Contract Documents and as
specified herein.

All In-stream work Is to be carried out
under low Flow conditions and during the
period of June 1 to September 30.

Interim reviews of work progress based on
work schedule will be conducted as decided
by Departmental Representative and schedule
updated by Contractor in conjunction with
and to approval of the Departmental
Representative.

Contractor®s use of site for trailers
storage and preparatory work shall be
limited to an area within limits of traffic
diversion. Any additional areas required
shall be approved by the Departmental
Representative prior to use.

Maintain the site In a tidy condition free
from the accumulation of waste products and
debris. Upon substantial performance of the
work, remove surplus products, tools,
machinery and equipment from the site.
Completion of clean-up is required for total
performance of the work.

Provide any and all traffic control services
required for the project.

Obtain all necessary permits to perform work
and to comply with all permit requirements
and conditions.

Maintain work during construction. Undertake
continuous maintenance each day. Maintain
roadway and structures in a safe and tidy
condition.




PWGSC GENERAL Section 01 11 00

Neils Brook Bridge INSTRUCTIONS Page 4
Replacement

Job No. R.074443.001 2016-01-13
1.7 PROJECT 1 Departmental Representative will arrange
MEET INGS project meetings and assume responsibility

for setting times and recording and
distributing minutes.

.2 The Departmental Representative shall make
available, with adequate notice, meeting
facilities Tor regular project meetings.

.3 Attend project meetings as specified.

Arrange for and ensure applicable project
sub-trades attend meetings as required.

1.8 SETTING OUT OF .1  Employ a certified surveyor to mark out

WORK work. All surface modifications are
restricted to the identified construction
limits.

-2 Assume full responsibility for and execute
complete layout of work to locations, lines
and elevations indicated.

-3 Provide devices needed to lay out and
construct work.

-4 Supply such devices as straight edges and
templates required to facilitate
Departmental Representative®s inspection of
work.

.5 Provide coordinates, elevations and
dimensions from site as required by the
Departmental Representative.

1.9 EXISTING .1 Where Work involves breaking into or

SERVICES connecting to existing services, carry out
work at times directed by authorities having
jJurisdiction, with minimum of disturbance to
pedestrian and vehicular traffic.

2 Before commencing work, establish location
and extent of service lines in area of Work
and notify Departmental Representative of
findings.
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1.9 EXISTING .3
SERVICES
(Cont"d)

.4
.5
.6
.7

1.10 ADDITIONAL 21

DRAWINGS

1.11 CONSTRUCTION 21

SAFETY MEASURES

1.12 EXCAVATION 1

1.13 STANDARD HOURS .1

Submit schedule to and obtain approval from
Departmental Representative for any
shut-down or closure of active service or
facility. Adhere to approved schedule and
provide notice to affected parties.

Where unknown services are encountered,
immediately advise Departmental
Representative and confirm findings in
writing.

Record locations of maintained re-routed and
abandoned service lines.

Confirm all inverts and critical elevations
in the fTield prior to construction.

Maintain existing signs at all times. When
it Is necessary to temporarily remove a
sign, dismantle and re-establish on a
temporary post or stand set back from
construction area. Sign may require
relocation to more than one temporary
location. Reinstate to permanent location at
end of Work. This item is incidental to the
Work and no separate payment will be made
for maintaining or moving signs.

Departmental Representative may furnish
additional drawings for clarification. These
additional drawings have same meaning and
intent as if they were included with plans
referred to in the Contract Documents.

The Contractor must submit a Safety Plan
prior to the pre-construction meeting.

Prior to commencing any excavation, check
for and become aware of all buried utilities
and submit findings for review and approval
by Departmental Representative.

Work that involves temporary disruption of
services will be scheduled through the
Departmental Representative.
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1.14 SITE 1 For geotechnical and borehole information,
CONDITIONS refer to report prepared by EnGlobe, dated ,

December 14, 2015, (Ref. No. 20335),
attached in Appendix A.

.2 Promptly notify Departmental Representative
if subsurface conditions differ materially
from those indicated in Contract Documents
or a reasonable assumption of probable
conditions based thereon.

-3 Visit the roadway and review existing site
conditions prior to starting the Work.

1.15 EXISTING -1  Topographic survey used in the preparation
SURVEY of these contract documents was performed by
SNC Lavalin in June 2015, File No. 627102.

1.16 WORK WITHIN .1 The Work is within a National Park. It is

PARK BOUNDARIES essential that all lands remain as
undisturbed as possible. Use standards and
methods beyond those for normal construction
in order to protect the environment and
ensure aesthetics of the Work. Strictly
adhere to contract limits and take every
precaution to minimize environmental damage
and disruption to vegetation, wildlife
habitat, and structures or existing
services, both on construction and storage
sites.

A I damage occurs during construction,
bear the expense to immediately
restore such damaged areas to the
satisfaction of the Departmental
Representative.

.2 IT restoration fails to satisfy
specified requirements, the
Departmental Representative may
complete repairs at the Contractor™s
expense.

-3 Ensure no damage will be done to
aerial or underground
electrical/communications cables.

.4 Submit all sources of aggregate and
asphalt cement to Departmental
Representative at least two weeks
prior to start of the Work.
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00

1.16 WORK WITHIN
PARK BOUNDARIES
(Cont"d)

1.17 NOISE

1.18 AIR QUALITY

1.19 RELICS
ANTIQUES AND
WILDLIFE HABITAT

=

(Cont*d)

.5 Follow Provincial requirements
regarding: Pit and Quarry guidelines;
and Environmental Construction
Practice Specifications.

.6 Make arrangements with authorities or
owners of private properties for
quarrying and transporting materials
and machinery over properties and
roads. Obtain associated permits and
pay associated fees.

Fit all construction equipment with standard
noise suppression devices. Maintain devices
in accordance with manufacturer®s
requirements. Use smaller, less-disturbing
equipment where possible.

Limit scheduling of Work activities on site
in accordance with Section 01 14 10,
Scheduling and Management of Work.

Implement an anti-idling policy for trucks
and machinery.

Submit dust control measures to Departmental
Representative prior to starting Work. Apply
dust control measures during periods of dust
generation.

Protect relics, antiquities, wildlife
habitat, 1tems of historical or scientific
interest such as cornerstones and contents,
animal nesting sites, commemorative plaques,
inscribed tablets, and similar objects found
during course of work.

Give Immediate notice to Departmental
Representative and await Departmental
Representative®s written instructions before
proceeding with work in this area.

Relics, antiquities and items of historical
or scientific interest remain her Majesty~"s
property.
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1.20 NATIONAL PARKS .1
ACT

1.21 PERMITS/ 1
AUTHORITIES

PART 2 - PRODUCTS

2.1 NOT USED 1

PART 3 - EXECUTION

3.1 NOT USED 1

For projects within boundaries of National
Park, perform work in accordance with
National Parks Act.

Obtain and pay for permits from authorities
as required for the Work. Comply with
pertinent regulations of authorities having
jJurisdiction over the Work. Provide copies
of permits to Departmental Representative
prior to starting the Work.

Not used.

Not used.

END OF SECTION
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PART 1 — GENERAL

1.1 SUBMITTALS

1.2 WORK SCHEDULE

Upon acceptance of bid and prior to commencement
of work, submit to Departmental Representative
the following work management documents:

A Work Schedule as specified herein.

.2 Health and Safety Plan as specified in
Section 01 35 29 — Health and Safety Requirements.
.3 Environmental Protection Plan as specified
in Section 01 35 43 — Environmental Procedures.
-4 Traffic Control Plan as specified in Section
01 55 26 — Traffic Regulation.

Upon acceptance of bid submit:
A Preliminary work schedule within 5 calendar
days of contract award.

Comply with the following work schedule
limitations:

-1 Complete the Work of this project, including
full demobilization from site prior to end of
day November 24'™,2016.

-2 AIll in-stream work shall take place only under
low flow conditions and during the period as
indicated in Section 01 35 43, Environmental

Procedures.

.3 Prior to commencing demolition of the existing

bridge crossing, ensure the two traffic lanes

are open and operational on the new bridge

structure.

-4 Limit on site construction to between 7:30am
and 6:30pm.

.5 Pile driving operations shall be limited as
above, but in addition shall be limited to between
7:30am and 6:30pm for all months.

Schedule to indicate all calendar dates from
commencement to completion of all work within the
time stated in the accepted bid.

Provide sufficient details in schedule to clearly
illustrate entire implementation plan, depicting
efficient coordination of tasks and resources,
to achieve completion of work on time and permit
effective monitoring of work progress in relation
to established milestones.

Work schedulle content to include as a minimum the
following:
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.10

211

A Bar (GANTT) Charts, indicating all work
activities, tasks and other project elements,
their anticipated durations, planned dates for
achieving key activities and major project
milestones supported with;

.2 Written narrative on key elements of work
illustrated in bar chart, providing sufficient
details to demonstrate a reasonable
implementation plan for completion of project
within designated time.

-3 Generally Bar Charts derived from
commercially available computerized project
management system are preferred but not
mandatory.

Work schedule must take into consideration and
reflect the work phasing.

Schedule work in cooperation with the
Departmental Representative.

Completed schedule shall be approved by
Departmental Representative. When approved, take
necessary measures to complete work within
scheduled time. Do not change schedule without
Departmental Representative®s approval.

Ensure that all subtrades and subcontractors are
made aware of the work restraints and operational
restrictions specified.

Schedule Updates:

A Submit when requested by Departmental
Representative.

2 Provide information and pertinent details
explaining reasons for necessary changes to
implementation plan.

.3 Identify problem areas, anticipated delays,
impact on schedule and proposed corrective
measures to be taken.

Departmental Representative will make interim
reviews and evaluate progress of work based on
approved schedule. Frequency of such reviews will
be as decided by Departmental Representative.
Address and take corrective measures on items
identified by reviews and as directed by
Departmental Representative. Update schedule
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accordingly.

.12 In every instance, change or deviation from the
Work Schedule, no matter how minimal the risk or
impact on safety or inconvenience to tenant or
public might appear, will be subject to prior
review and approval by the Departmental
Representative.

END SECTION
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PART 1 - GENERAL

1.1 GENERAL
REQUIREMENTS

-7

The Form of Tender includes one lump sum priced
item and several unit priced items.

The total tendered price shall be the sum of the
lump sum item plus the amounts calculated from
the unit priced items based on the approximate
quantities identified for each of the unit priced
items.

The Contractor in submitting their Tender for the
project understand that they will only be entitled
to payment under the unit priced items when prior
written authorization has been received from the
Departmental Representative for utilization and
then only to the extent of the work authorized
by the Departmental Representative.

The estimated quantities shown in the Unit Price
Table are provided for the purpose of comparing
proposals, and are not guaranteed to be final,
accurate or complete. Actual quantities may vary
from those initially estimated and will not be
grounds for renegotiations of proposal unit
prices. The unit prices shall be applicable to
greater or lesser quantities. Payment shall be
at the unit prices in the proposal.

Additional instructions for measurement and/or
payment for items of the work may be contained
in specific sections of the Technical
Specifications. In the case of a conflict between
the instructions for measurement and payment
contained In this section with that of any other
section, the requirement of this section shall

apply.

The submitted tender prices will be inclusive of
all costs for the complete supply and installation
of all materials, labour and equipment required
to complete the work. No separate payment will
be made for any testing, inspections and approvals
required by Contractor.

All measurement shall be along a horizontal plane
unless otherwise indicated.
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1.2 LUMP SUM I1TEM

Lengths refer to measurements along centreline
of installation unless otherwise indicated.

Materials specified for measurement by mass shall
be weighed on scales approved by Departmental
Representative. Units used to haul material being
paid for by mass shall bear legible identification
numbers plainly visible to scale person as it
approaches and leaves scale-house.

No separate measurement for payment shall be made
for any work completed under this item.

Any and all items not specifically included in the
unit price items are considered incidental to the
work and are to be included in the lump sum portion
of the work. The work of the lump sum item shall
include, all works which are required for completion
of the project, exclusive of those covered by the
unit price items. This includes, but is not limited
to the following:

1. Mobilization, including complete mobilization
to site.

2. Demobilization, including removal of all
materials, equipment, buildings, shops, offices,
and other facilities after Work is complete and site
is cleaned and left in condition to the satisfaction
of the Departmental Representative and all other
Agencies having Jurisdiction.

3. Structure Demolition, including demolition and
removal of existing bridge superstructure,
including but not limited to: deck, curbs, railings,
asphalt and girders. This item also includes
complete demolition and removal of existing
foundations for existing bridge and for former
abandoned bridge. This item also includes
excavation of all material of whatever nature
encountered, to access existing foundations for
demolition and water control.

4_ Reinforcing Steel, including but not limited
to supply, transportation, and placing as indicated
and necessary for this Work. Waste materials,
chairs, bolsters, bracing and ties are considered
incidental to this item. For information only, the
approximate reinforcing steel quantity is iIn the
order of 20,000kg.For information only, approximate
reinforcing steel quantities are provided solely
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for information purposes. The Departmental
Representative makes no claim with respect to
quantity accuracy. Review design drawings and
prepare own quantities.

5. GFRP Reinforcing, including supply,
transportation, and placing as indicated and
necessary for this Work. Waste materials, chairs,
bolsters, bracing and ties are considered
incidental to this i1tem. For information only,
the approximate GFRP reinforcing quantity is in the
order of 11,500m of 15 diameter bars, 5000m of 20
diameter bars and 100m of 25 diameter bars. For
information only, approximate GFRP reinforcing
quantities are provided solely for information
purposes. The Departmental Representative makes no
claim with respect to quantity accuracy. Review
design drawings and prepare own quantities.

6. Prestressed Concrete Bridge Girders, including
shop drawings, erection drawings, pretensioning,
concrete, manufacture, curing, supply, delivery and
installation. This item also includes temporary
shoring and protection of girders as required until
completion of the work.

7. Silane concrete sealer, including preparation
of surfaces, supply and installation, including all
materials and tools. Overspray, waste materials and
overlap are incidental to this item.

8. Acrylic concrete sealer, including preparation
of surfaces, supply and installation, including all
materials and tools. Overspray, waste materials and
overlap are incidental to this item.

9. Painted traffic lines and markings, including
line painting, including reflective glass beads,
of centerlines to match existing layout (double
solid, solid/dash or single dash lines), two
shoulder lines, as well as all intersections,
arrows, delineation, special markings, etc., for
the full length of the work area. Traffic control
associated with the application of pavement
markings is considered incidental to this item.
This item also includes all temporary striping
required during the course of construction. All
pavement markings shall be in accordance with the
Manual of Uniform Traffic Devices for Canada
(MUTDC), latest edition.

10. Pipe, including supply and install pipe and
pre-insulated pipe, complete with all fittings and
thrust restraints, testing, chlorination and
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de-chlorination, bedding and pipe protection
gravels, polyethylene encasement, common
excavation, backfilling, environmental protection
and reinstatement as specified. Electrical Work
is incidental to this item, including: heat
tracing, wiring, trenching, power cable
installation and all other items required to
complete this i1tem. Pipe bracket supports onto
the bridge structure are not included In this item
and are included In the unit price i1tems below.
11. Direct Buried Valve, including supply and
install direct buried valve complete with valve
box, appurtenances, polyethylene encasement,
anodes, common excavation, backfilling and finish
grade adjustment.

12. Temporary water service, including supply of
all labour, material and equipment required for
installing, maintaining and removing service
laterals complete with valves, pipe, backflow
prevention device (sized to match temporary main
line diameter), meter and vacuum breakers at the
connection to Hospital. All pipe must be
disinfected in accordance with specifications.
Coordinate connection with PWGSC, the hospital and
municipality. Limits of temporary water service
may extend outside the limits of construction.
Larger temporary lines may be required to ensure
that an adequate supply of water is provided to
Hospital . Submit a proposed plan 2 weeks prior to
installation for review by the municipality.

13. Pipe Culverts, including excavation, bedding
and backfilling, supply and placement of pipe
complete with all fittings.

14. All other items, including: all works that
are required for completion of the project,
exclusive of those covered by the unit priced items
and those listed above. This includes, but is not
limited to: project layout and surveying;
construction facilities; weigh scales; permits;
temporary structures; construction engineering;
cold weather protection and curing of materials;
water control; traffic control; environmental
protection measures; silt curtains; coffer
structures; temporary shoring structures;
coordination and payment of external utilities for
work performed in the Park; site demolition;
asphalt removal; guiderail removal; relocations;
saw-cutting; deck removal; removal of existing
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1.3 UNIT PRICE

ITEMS

reinforcing from demolished concrete and all other
items required to complete the Work.

Cast In Place High Performance Concrete:

.1 Unit of Measurement: cubic meter (m®)

-2 Method of Measurement: Volume of consolidated
concrete installed in completed structures
including wingwalls, pilasters, approach slabs and
sidewalks and curbs on the approaches. Waste
materials are not included.

.3 This item includes: furnishing of all materials,
aggregates, cement, supplementary cementing
materials, concrete mixes, admixtures, tools,
equipment, falsework, forms, bracing, labour,
placing, compacting, Ffinishing, curing, surface
finishing, and all other items required to compete
this work. Supply and installation of decorative
Parks Canada emblems are incidental to this item.
Date stamps and architectural insets are incidental
to this item. Supply and installation of precast
concrete post caps are considered incidental to
this 1tem, including anchorages and grout.

Concrete for Bridge Decks:

.1 Unit of Measurement: cubic meter (m®)

.2 Method of Measurement: Volume of consolidated
concrete installed in completed structures. Waste
materials are not included.

.3 This item includes: furnishing of all materials,
aggregates, cement, supplementary cementing
materials, concrete mixes, admixtures, tools,
equipment, falsework, forms, bracing, labour,
placing, compacting, finishing, curing, surface
finishing, and all other 1tems required to compete
this work for: bridge deck, haunches, curbs and
sidewalk along each side of the deck. Measured as
all concrete above the top flange of the girders,
across the entire width of the deck and
longitudinally between the bridge-end of each
approach slab (back face of abutments).

Miscellaneous Concrete (not on bridge):

.1 Unit of Measurement: cubic meter (m®)

.2 Method of Measurement: Volume of consolidated
concrete installed in completed structures. Waste
materials are not included.

.3 This item includes: furnishing of all materials,
aggregates, cement, supplementary cementing




PWGSC

Neils Brook Bridge
Replacement

Job No. R.074443.001

PROJECT PARTICULARS AND Section 01 29 00
MEASUREMENT Page 6
2016-01-13

materials, concrete mixes, admixtures, tools,
equipment, falsework, forms, bracing, labour,
placing, compacting, Ffinishing, curing, surface
finishing, and all other items required to compete
this work, including but not limited to concrete
for: sidewalks beyond approaches, curb and gutter
beyond approaches; sign bases, baffle drains, and
other site related concrete.

Miscellaneous Steel Fabrications (Steel):

.1 Unit of Measurement: kilogram (kg)

.2 This item includes: shop drawings, supply,
transportation and installation of galvanized steel
items required to complete the work, including but
not limited to: the armour angle assembly at approach
ends of approach slabs; underslab drainage and
supports and all other items required for this work.
Anchorage or casting-in of components are
incidental to this item. Hot dip galvanizing and
required zinc-solder touch-up are incidental to this
item.

Miscellaneous Steel Fabrications (Stainless
Steel):
.1 Unit of Measurement: kilogram (kg)
.2 This item includes: shop drawings, supply,
transportation and installation of all stainless
steel components required to complete the work,
including: supports for waterline, their
anchorages and all other items required for this
work. Stainless steel anchorages, including
anchors, nuts, washers, drilling preparation and
epoxy, are incidental to this item.

Galvanized TL-2 Metal Fabricated Barrier:

.1 Unit of Measurement: meter (m)

.2 Method of Measurement: Length from end of
horizontal rail to end of horizontal rail. Where
curved, length shall be taken as arc length along
centreline of top horizontal rail.

.3 This item includes: shop drawings, supply,
transportation, placing as indicated and necessary
for this work. Hot dip galvanizing, drain and vent
holes, and zinc solder touch-up are incidental to
this i1tem.

Waterproofing Bridge Decks:
.1 Unit of Measurement: square meter (m?)
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.12

.2 Method of Measurement: area of concrete bridge
deck and approach slab surfaces waterproofed,
including turn up at curbs and sidewalks.
Overspray, waste materials and overlap are not
included in this item.

-3 This item includes: preparation of surfaces,
supply and installation of waterproofing membrane
system on bridge decks and approach slabs,
extending vertically on each curb/sidewalk Inside
face.

Concrete Joint Sealant:

.1 Unit of Measurement: meter (m)

-2 This item includes: preparation of surfaces,
supply and installation of complete silicone joint
sealing.

Bridge Bearings:

-1 Unit of Measurement: each (ea)

.2 This 1tem iIncludes: shop drawings, supply,
delivery and placement of pre-manufactured items.

Clearing:

.1 Unit of measurement: hectare (ha).

.2 Method of Measurement: horizontal area.

.3 This item includes: clearing and disposal of
all roadside vegetation, including trees
(standing and felled), shrub vegetation,
underbrush, and embedded logs, to limits as
indicated and as directed by Departmental
Representative.

Grubbing and Soil Stripping:

.1 Unit of measurement: hectare (ha).

.2 Method of Measurement: horizontal area.

.3 This item includes: removal and disposal of
roots, rootmat, humus, stumps, boulders and rock
fragments to limits as indicated and as directed
by Departmental Representative.

.4 This item also includes excavation of topsoil,
stockpiling on site, placement and compaction to
lines and elevations indicated, and disposal of
surplus or unsuitable material off-site.

Common Excavation and Embankment:

.1 Unit of Measurement: cubic meter (m*).

.2 Method of Measurement: average end area method
between cross sections taken after removal to
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.13

.14

.15

lines and elevations indicated.

-3 This item includes: excavation, placement and
compaction to lines and elevations indicated, and
disposal of surplus or unsuitable material
off-site.

.4 This i1tem also includes common excavation for

structure foundations.

Rock Excavation and Embankment:

.1 Unit of Measurement: cubic meter (m°).

-2 Method of Measurement: average end area method
between cross sections taken after removal to
lines and elevations indicated.

-3 This item includes: excavation, placement and
compaction to lines and elevations indicated, and
disposal of surplus or unsuitable material
off-site.

.4 This item also includes rock excavation for

structure foundations.

Rip Rap:

-1 Unit of Measurement: Metric Tonne (1000 kg)
.2 Method of Measurement: Scale tickets signed
by Departmental Representative, except as
provided below.

-3 This item includes: supply, placement, hauling
and compaction.

-4 There shall be no payment for extra thickness
of materials placed outside of limits. Whenever
in the opinion of the Departmental Representative
there is extra thickness, the appropriate weight
will be deducted.

.5 This i1tem also iIncludes geotextile at the
locations of rip rap dispersion aprons.

Abutment Piles:

.1 Unit of Measurement: meter (m).

.2 Method of Measurement: measure length of pile
supplied and driven, minus the segment of pile
cut off above specified top-of-pile elevation.
Cut-off segments are not included in the length.
Length of welded pile cap plates and driving
shoes is not included in the length.

-3 This item includes: shop drawings; erection
drawings; welding procedures; supply, delivery
and installation into the finished work,
including all handling and storing, falsework,
placing, erection, driving, and cutting;
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supply, fabrication and fastening of splice
plates, reinforcing plates, pile cap plates and
driving shoes. This item also includes allowing
and accommodating Departmental Representative to
complete pile testing. Account for time required
for testing.

.16 Asphalt Milling:

.1 Unit of measurement: square meter (m2).

.2 Method of Measurement: horizontal surface area
subject to cold planning to required depth,
rounded to one decimal place.

.3 This item includes: labour, materials and
equipment to: carry out the cold planing to the
required depth, sweep the planed surface and load
and haul milled material from the site and off
the Park for disposal or recycling.

.17 Full Depth Asphalt Removal:

.18

219

.1 Unit of Measurement: square meter (m?)

.2 Method of Measurement: horizontal surface area.
.3 This i1tem includes: labour, materials and
equipment to remove existing asphalt full
thickness and removal of material from the side
and off the Park for disposal or recycling.

Granular Sub-base:

-1 Unit of Measurement: metric tonne (1000 kg).
-2 Method of Measurement: Scale tickets signed
by Departmental Representative, except as
provided below.

.3 This 1tem includes: supply, placement, hauling
and compaction of materials as indicated on the
drawings. This item also includes scarification
and compaction of existing sub-grade below
materials.

.4 There shall be no payment for extra thickness
of materials placed outside of limits. Whenever
in the opinion of the Departmental Representative
there is extra thickness, the appropriate weight
will be deducted.

Granular Base:

-1 Unit of Measurement: metric tonne (1000 kg).
.2 Method of Measurement: Scale tickets signed
by Departmental Representative, except as
provided below.

.3 This item includes: supply, placement, hauling
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.20

and compaction of materials as indicated on the
drawings. This item also includes scarification
and compaction of existing sub-grade below
materials.

-4 There shall be no payment for extra thickness
of materials placed outside of limits. Whenever
in the opinion of the Departmental Representative
there is extra thickness, the appropriate weight
will be deducted.

Fill Against Structure:

.1 Unit of Measurement: metric tonne (1000 kg).
.2 Method of Measurement: Scale tickets signed
by Departmental Representative, except as
provided below.

-3 This item includes: supply, placement, hauling
and compaction of materials as indicated on the
drawings. This item also includes scarification
and compaction of existing sub-grade below
materials.

-4 There shall be no payment for extra thickness
of materials placed outside of limits. Whenever
in the opinion of the Departmental Representative
there is extra thickness, the appropriate weight
will be deducted.

.21 Asphalt Tack Coat:

.22

.1 Unit of measurement: square meter (m2).

.2 Method of Measurement: horizontal surface
area, rounded to one decimal place.

.3 This item includes: labour, materials and
equipment used to clean the existing surface,
supply and apply tack coat, together with the
provision of portable traffic lights, if
required. This item also includes tack coat
application on any vertical joints at limits of
surface areas.

Hot Mix Asphalt HMA Base Course:

-1 Unit of Measurement: metric tonne (1000 kg)
.2 Method of Measurement: Scale tickets signed
by Departmental Representative, except as
provided below.

-3 This item includes: supply, placement and
compaction of asphaltic concrete, including
asphalt binder, as indicated.

.4 There shall be no payment for extra thickness
or extra width of asphalt placed. Wherever in the
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.23

.24

.25

.26

opinion of the Departmental Representative there
is extra thickness, the appropriate weight will
be deducted.

Hot Mix Asphalt HMA Surface Course:

-1 Unit of Measurement: metric tonne (1000 kg)
-2 Method of Measurement: Scale tickets signed
by Departmental Representative, except as
provided below.

.3 This i1tem includes: supply, placement and
compaction of asphaltic concrete, including
asphalt binder, as indicated.

-4 There shall be no payment for extra thickness
or extra width of asphalt placed. Wherever in the
opinion of the Departmental Representative there
is extra thickness, the appropriate weight will
be deducted.

Paving for Bridge Decks:

-1 Unit of Measurement: metric tonne (1000 kg)
.2 Method of Measurement: Scale tickets signed
by Departmental Representative, except as
provided below.

.3 This item includes: supply, transportation of
all materials including emulsified asphalt tack
coat; handline, preparation of surface, placing,
rolling; supply of all material and application
of pavement marking and all other incidentals.
-4 There shall be no payment for extra thickness
or extra width of asphalt placed. Wherever in the
opinion of the Departmental Representative there
is extra thickness, the appropriate weight will
be deducted.

Hydraulic Seeding:

.1 Unit of Measurement: square meter (m2).

.2 Method of Measurement: Along plane of Surface.
.3 This item includes: preparation of surfaces,
topsoil and finish grading, preparation of slurry,
application of seed mixture and maintenance during
established and warranty period.

Topsoil and Sod:

-1 Unit of Measurement: square meter (m2).

.2 Method of Measurement: slope measure.

.3 This i1tem includes: excavation, topsoil, lime
and fertilizer, sod, required accessories, and
maintenance.
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.27

.28

.29

.30

.31

Guiderail:

-1 Unit of Measurement: meter (m).

-2 Method of Measurement: along the top of rail
through posts.

-3 This item includes: excavation, supply and
placing posts, rail, end treatments, accessories,
and surface reinstatement.

Guiderail Removal:

.1 Unit of Measurement: meter (m).

.2 Method of Measurement: along the top of rail
through posts, regardless of the number of rails
between individual posts.

.3 This item includes: removal of existing,
salvage of designated components, transporting,
backfilling, compaction and reinstatement of
disturbed surfaces and disposal of all materials.

Rock Lined Ditch:

A Square meter (mn2).

2 This 1tem includes: all materials and labour
required for supply and installation of rock
lined ditches, including excavation, grading and
granular materials.

Sign and Signpost Installation:

-1 Unit of Measurement: each (ea).

.2 This item includes: all labour and materials
required for supply and installation of sign
posts. Removal of existing signs being replaced
is incidental to this item, including removal of
posts, backfilling, and reinstatement of
disturbed surfaces.

Asphalt Gutters:

.1 Unit of Measurement: meter (m).

.2 Method of measurement: along centreline of
asphalt concrete gutter.

.3 This item includes: all materials and labour
required to supply and install asphalt concrete
gutter, including but not limited to bedding and
asphalt to total length indicated on drawings.
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PART 2 - PRODUCTS

2.1 NOT USED

PART 3 - EXECUTION

3.1 NOT USED

1

-1

Not Used.

Not Used.

END OF SECTION
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TESTING

LABORATORY 2016-01-13

PART 1 - GENERAL

1.1 RELATED 1
REQUIREMENTS
SPECIFIED ELSEWHERE

1.2 APPOINTMENT AND .1
PAYMENT

.2
1.3 CONTRACTOR"S -1
RESPONSIBILITIES

.2

Particular requirements for inspection and
testing to be carried out by testing
laboratory designated by Departmental
Representative are specified under various
sections.

Departmental Representative will appoint and
pay for services of testing laboratory
except as follows:

A Inspection and testing required by
laws, ordinances, rules, regulations or
orders of public authorities.

.2 Inspection and testing performed
exclusively for Contractor®s convenience.
.3 Testing, adjustment and balancing of
equipment and systems.

.4 Mill tests and certificates of
compliance.

.5 Tests specified to be carried out by
Contractor under the supervision of
Departmental Representative.

.6 Additional tests specified in the
following paragraph.

Where tests or inspections by designated
testing laboratory reveal Work not in
accordance with contract requirements, pay
costs for additional tests or inspections as
required by Departmental Representative to
verify acceptability of corrected work.

Provide labour, equipment and facilities to:
A Provide access to Work to be inspected
and tested.

.2 Facilitate inspections and tests.

.3 Make good Work disturbed by inspection
and test.

.4 Provide storage on site for
laboratory®s exclusive use to store
equipment and cure test samples.

Notify Departmental Representative
sufficiently in advance of operations to
allow for assignment of laboratory personnel
and scheduling of test.
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1.3 CONTRACTOR"S
RESPONSIBILITIES
(Cont"d)

PART 2 - PRODUCTS

2.1 NOT USED

PART 3 - EXECUTION

3.1 NOT USED

-3

Where materials are specified to be tested,
deliver representative samples iIn required
quantity to testing laboratory.

Pay costs for uncovering and making good
Work that is covered before required
inspection or testing is completed and
approved by Departmental Representative.

Not Used.

Not Used.

END OF SECTION
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PART 1 - GENERAL

1.1 DEFINITIONS -1 Activity: An element of Work performed
during course of Project. An activity
normally has an expected duration, an
expected cost and expected resource
requirements. Activities can be subdivided
into tasks.

.2 Bar Chart (GANTT Chart). A graphic display
of schedule-related information. In typical
bar chart, activities or other Project
elements are listed down left side of chart,
dates are shown across top, and activity
durations are shown as date-placed
horizontal bars. Generally Bar Chart should
be derived from commercially available
computerized project management system.

.3 Baseline: Original approved plan (for
Project, work package, or activity), plus or
minus approved scope changes.

.4 Construction Work Week: Monday to Friday,
inclusive, will provide five day work week
and define schedule calendar working days as
part of Bar (GANTT) Chart submission.

.5 Duration: Number of work periods (hot
including holidays or other nonworking
periods) required to complete an activity or
other Project element. Usually expressed as
workdays or workweeks.

-6 Master Plan: A summary-level schedule that
identifies major activities and key
milestones.

-7 Milestone: A significant event in Project,
usually completion of major deliverable.

-8 Project Schedule: The planned dates for
performing activities and the planned dates
for meeting milestones. A dynamic, detailed
record of tasks or activities that must be
accomplished to satisfy Project objectives.
Monitoring and control process involves
using Project Schedule iIn executing and
controlling activities and is used as basis
for decision making throughout project life
cycle.
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1.1 DEFINITIONS
(Cont=d)

1.2 REQUIREMENTS

1.3 SUBMITTALS

1.4 PROJECT
MILESTONES

1.5 MASTER PLAN

Project Planning, Monitoring and Control
System: Overall system operated by
Departmental Representative to enable
monitoring of project work in relation to
established milestones.

Ensure Master Plan and Detail Schedules are
practical and remain within specified
Contract duration.

Plan to complete Work in accordance with
prescribed milestones and time frame.

Ensure that it is understood that Award of
Contract or time of beginning, rate of
progress, Interim Certificate and Final
Certificate as defined times of completion
are of essence of this contract.

Submit to Departmental Representative within
5 working days of Award of Contract Bar
(GANTT) Chart as Master Plan for planning,
monitoring and reporting of project
progress.

Submit Project Schedule to Departmental
Representative within 5 working days of
receipt of acceptance of Master Plan.

Project milestones form targets for Project
Schedule.

.1 Work to achieve substantial completion
within 18 weeks of Contract Award.

Structure schedule to allow orderly
planning, organizing and execution of Work
as Bar Chart (GANTT).

Departmental Representative will review and
return revised schedules within 5 working
days.

Revise impractical schedule and resubmit
within 5 working days.
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1.5 MASTER PLAN
(Cont=d) .4  Accepted revised schedule will become Master
Plan and be used as baseline for updates.

1.6 PROJECT 1 Develop detailed Project Schedule derived
SCHEDULE from Master Plan.

.2 Ensure detailed Project Schedule includes as
minimum milestone and activity types as

follows:

A Award.

2 Shop Drawings, Samples.

.3 Permits.

4 Mobilization.

-5 Excavation.
1.7 PROJECT 1 Update Project Schedule every 2 weeks
SCHEDULE REPORTING reflecting activity changes and completions,

as well as activities in progress.

.2 Include as part of Project Schedule,
narrative report identifying Work status to
date, comparing current progress to
baseline, presenting current forecasts,
defining problem areas, anticipated delays
and impact with possible mitigation.

1.8 PROJECT 1 Discuss Project Schedule at regular site

MEETINGS meetings, identify activities that are
behind schedule and provide measures to
regain slippage. Activities considered
behind schedule are those with projected
start or completion dates later than current
approved dates shown on baseline schedule.

PART 2 - PRODUCTS

2.1 NOT USED 1 Not used.
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PART 3 - EXECUTION

3.1 NOT USED 1

Not used.

END OF SECTION
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PART 1 - GENERAL

1.1 RELATED 1 Section 01 11 00 -General Instructions.
SECTIONS

.2 Section 01 45 00 - Quality Control.

.3 Section 01 78 00 - Closeout Submittals.

1.2 ADMINISTRATIVE 1 Submit to Departmental Representative
submittals listed for review. Submit with
reasonable promptness and in orderly
sequence so as to not cause delay in Work.
Failure to submit in ample time is not
considered sufficient reason for an
extension of Contract Time and no claim for
extension by reason of such default will be
allowed.

.2 Do not proceed with Work affected by
submittal until review is complete.

.3 Present shop drawings, product data, samples
and mock-ups in Sl Metric units.

-4  Where items or information is not produced
in SI Metric units converted values are
acceptable.

-5 Review submittals prior to submission to
Departmental Representative. This review
represents that necessary requirements have
been determined and verified, or will be,
and that each submittal has been checked and
co-ordinated with requirements of Work and
Contract Documents. Submittals not stamped,
signed, dated and identified as to specific
project will be returned without being
examined and shall be considered rejected.

.6 Notify Departmental Representative, in
writing at time of submission, identifying
deviations from requirements of Contract
Documents stating reasons for deviations.

-7 Verify field measurements and affected
adjacent Work are coordinated.
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1.2 ADMINISTRATIVE -8 Contractor”s responsibility for errors and

(Cont=d) omissions in submission is not relieved by
Departmental Representative®s review of
submittals.

-9 Contractor®s responsibility for deviations
in submission from requirements of Contract
Documents is not relieved by Departmental
Representative review.

.10 Keep one reviewed copy of each submission on
site.

.11 Make any changes in submissions which
Departmental Representative may require
consistent with Contract Documents and
resubmit as directed by Departmental
Representative.

.12 Notify Departmental Representative, in
writing, when resubmitting of any revisions
other than those requested by Departmental

Representative.
1.3 SHOP DRAWINGS .1 The term "shop drawings' means drawings,
AND PRODUCT DATA diagrams, illustrations, schedules,

performance charts, brochures and other data
which are to be provided by Contractor to
illustrate details of a portion of Work that
are specific to project requirements.

.2 Indicate materials, methods of construction
and attachment or anchorage, erection
diagrams, connections, explanatory notes and
other information necessary for completion
of Work. Where articles or equipment attach
or connect to other articles or equipment,
indicate that such items have been
coordinated, regardless of Section under
which adjacent items will be supplied and
installed. Indicate cross references to
design drawings and specifications.

.3 Allow 5 working days for Departmental
Representative®s review of each submission.
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1.3 SHOP DRAWINGS -4 Adjustments made on shop drawings by

AND PRODUCT DATA Departmental Representative are not intended
(Cont"d) to change Contract Price. If adjustments

affect value of Work, state such in writing
to Departmental Representative prior to
proceeding with Work.

.5 Make changes in shop drawings as
Departmental Representative may require,
consistent with Contract Documents. When
resubmitting, notify Departmental
Representative in writing of any revisions
other than those requested.

.6  Accompany submissions with transmittal
letter, containing:
A Date.
.2 Project title and number.
.3 Contractor®"s name and address.
.4 Identification and quantity of each
shop drawing, product data and sample.
.5 Other pertinent data.

-7 Submissions shall include:

A Date and revision dates.

.2 Project title and number.

.3 Name and address of:

1 Subcontractor.
.2 Supplier.
.3 Manufacturer.

.4  Contractor"s stamp, signhed by
Contractor®s authorized representative
certifying approval of submissions,
verification of field measurements and
compliance with Contract Documents.

.5 Details of appropriate portions of Work
as applicable:

1 Fabrication;

.2 Layout, showing dimensions,
including identified field dimensions,
and clearances;

.3 Setting or erection details;

.4  Capacities;

.5 Performance characteristics;

.6 Standards;

-7 Operating weight;

.8 Relationship to adjacent work.

-8 After Departmental Representative®s review,
distribute copies.
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1.3 SHOP DRAWINGS
AND PRODUCT DATA
(Cont"d)

1.4 SAMPLES

-9

.10

211

212

.13

Submit 1 PDF digital file or 6 prints of
shop drawings for each requirement requested
in the Specification sections and as
Departmental Representative may reasonably
request.

Submit 1 PDF digital file or 6 copies of
product data sheets or brochures for
requirements requested in specification
Sections and as requested by Departmental
Representative where shop drawings will not
be prepared due to standardized manufacture
of product.

Delete information not applicable to
project.

Supplement standard information to provide
details applicable to project.

IT upon review by Departmental
Representative, no errors or omissions are
discovered or if only minor corrections are
made, copies will be returned and
fabrication and installation of Work may
proceed. ITf shop drawings are rejected,
noted copy will be returned and resubmission
of corrected shop drawings, through same
procedure indicated above, must be performed
before fTabrication and installation of Work
may proceed.

Samples: examples of materials, equipment
quality, finishes, workmanship.

Submit for review samples as requested in
respective specification Sections. Label
samples with origin and intended use.

Deliver samples prepaid to Departmental
Representative®s business address.

Notify Departmental Representative in
writing, at time of submission of deviations
in samples from requirements of Contract
Documents.
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00

1.4 SAMPLES -5
(Cont=d)

-6

.7

1.5 PROGRESS 1
PHOTOGRAPHS

.2

-3

-4

1.6 CERTIFICATES 1

AND TRANSCRIPTS

1.7 WORK SCHEDULE .1

Adjustments made on samples by Departmental
Representative are not iIntended to change
Contract Price. If adjustments affect value
of Work, state such in writing to
Departmental Representative prior to
proceeding with Work.

Make changes in samples which Departmental
Representative may require, consistent with
Contract Documents.

Reviewed and accepted samples will become
standard of workmanship and material against
which installed Work will be verified.

Submit electronic and hard copy of colour
digital photographs in "jpg" format.

Identification: name and number of project
and date of exposure indicated.

Number of view points: locations of view
points determined by Departmental
Representative.

Frequency: monthly and at completion
excavation and services before concealment.

Immediately after award of Contract, submit
Workers®™ Compensation Board status.

Submit transcription of insurance
immediately after award of Contract.

Provide within 5 working days after contract
award, schedule showing anticipated progress
stages and final completion of work within
time period required by Contract Documents.

Interim reviews of work progress based on
work schedule will be conducted as decided
by Departmental Representative and schedule
updated by Contractor in conjunction with
and to approval of Departmental
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PART 2 - PRODUCTS Representative.

2.1 NOT USED -1 Not Used.

PART 3 - EXECUTION

3.1 NOT USED -1 Not Used.

END OF SECTION
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PART 1 - GENERAL

1.1 RELATED 1
SECTIONS

1.2 REFERENCES 1

1.3 SUBMITTALS 1

Section 01 33 00 - Submittal procedures.

Canada Labour Code, Part 2, Canada
Occupational Safety and Health Regulations.

Province of Nova Scotia
1 Occupational Health and Safety Act,
S.N.S. 1996.

Make submittals in accordance with Section
01 33 00 - Submittal Procedures.

Submit site-specific Health and Safety Plan:
Within 7 days after date of Notice to
Proceed and prior to commencement of Work.
Health and Safety Plan must include:

A Results of site specific safety hazard
assessment.

.2 Results of safety and health risk or
hazard analysis for site tasks and operation
found i1n work plan.

Submit 2 copies of Contractor®"s authorized
representative”s work site health and safety
inspection reports to Departmental
Representative weekly.

Submit copies of reports or directions
issued by Federal, Provincial and
Territorial health and safety inspectors.

Submit copies of incident and accident
reports.

Submit Material Safety Data Sheets (MSDS) to
Departmental Representative.
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1.3 SUBMITTALS -7 Departmental Representative will review
(Cont=d) Contractor®s site-specific Health and Safety

Plan and provide comments to Contractor
within 7 days after receipt of plan. Revise
plan as appropriate and resubmit plan to
Departmental Representative within 7 days
after receipt of comments from Departmental
Representative.

.8 Departmental Representative®s review of
Contractor®s final Health and Safety plan
should not be construed as approval and does
not reduce the Contractor®"s full
responsibility for construction Health and
Safety.

-9 Medical Surveillance: Where prescribed by
legislation, regulation or safety program,
submit certification of medical surveillance
for site personnel prior to commencement of
Work, and submit additional certifications
for any new site personnel to Departmental
Representative.

.10 On-site Contingency and Emergency Response
Plan: Address standard operating procedures
to be implemented during emergency
situations.

.11 Submit other data, information and
documentation upon request as stipulated
elsewhere iIn this section.

1.4 FILING OF 1 File Notice of Project and other Notices
NOTICE with provincial authorities prior to
commencement of Work.

.2 Upon request, Departmental Representative
will provide name and mailing address of
provincial department to whom the Notice of
Project shall be sent.

1.5 HAZARD 1 Implement and carry out a health and safety
ASSESSMENT hazard assessment program as part of the
work. Program to include:
A Initial hazard assessment carried out

immediately upon notification of contract
award prior to commencement of Work.
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1.5 HAZARD .1
ASSESSMENT
(Cont"d)

1.6 MEETINGS .1

.2

-3

(Cont*d)
2 Ongoing hazard assessments performed
during the progress of work identifying new
or potential health risks and safety hazards
not previously known. As a minimum, hazard
assessments shall be carried out when:
1 New sub-trade work, new
subcontractor(s) or new workers arrive
at the site to commence another portion
of the work.
.2 The scope of the work has been
changed by Change Order.
-3 Potential hazard or weakness in
current health and safety practices are
identified by Departmental
Representative or by an authorized
safety representative.
.3 Hazard assessments to be project and
site specific, based on review of contract
documents, site and weather conditions.
-4 Each hazard assessment to be made iIn
writing. Keep copies of assessments on site
for duration of work. Upon request, make
available to Departmental Representative for
inspection.

Schedule and administer Health and Safety
meeting with Departmental Representative
prior to commencement of Work. Have
Contractor®s Site Superintendent in
attendance. Departmental Representative will
advise of time and location.

Provide site safety orientation session to
all workers and other authorized persons
prior to granting them access to work site.
Brief persons on site conditions and on the
minimum site safety rules in force at the
site.

Conduct site-specific occupational health
and safety meetings during the entire work
as follows:

1 Formal meetings on a minimum monthly
basis.

.2 Informal ""tool box™ meetings on a
regular basis from a predetermined schedule.
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1.6 MEETINGS .4
(Cont=d)

.5

1.7 GENERAL 1

REQUIREMENTS

Keep workers informed of anticipated
hazards, on safety practices and procedures
to be followed and of other pertinent safety
information related to:

1 Progress of work;

.2 New sub-trades arriving on site, and;
.3 Changes in site and project conditions.

Record and post minutes of meeting. Make
copies available to Departmental
Representative upon request.

Develop written site-specific Health and
Safety Plan based on hazard assessment prior
to commencing any site Work and continue to
implement, maintain, and enforce plan until
final demobilization from site. Health and
Safety Plan must address project
specifications.

Comply with Buchannan Memorial Hospital,
Emergency Services and medical supply
delivery requirements. Submit Health and
Safety Plan to Departmental Representative
for review by Health Authority.

Health and Safety Plan shall contain the
following three (3) parts:

.1 Part 1: List of individual health risks
and safety hazards identified by hazard
assessments.

2 Part 2: List of specific measures to
control or mitigate each hazard and risk
identified in part one of Plan. Describe the
engineering controls, personnel protective
equipment and safe work practices to be
implemented and followed when performing
work related to each identified hazard or
risk.

.3 Part 3: Emergency Measures and
Communications Procedures as follows:
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1.7 GENERAL .3
REQUIREMENTS
(Cont"d)

(Cont*d)
.3 (Cont~d)
1 Emergency Measures: on-site
operating procedures, evacuation
measures and emergency response to be
implemented in the occurrence of an
incident. Procedures to be specific and
relevant to identified hazards.
Measures to complement and be
integrated with the facility and
tenants Emergency Response Plans in
place at site. Obtain information on
existing emergency and evacuation plans
from Departmental Representative and
incorporate appropriate data.
.2 Communication Procedures:
A List of names and telephone
numbers of designated officials,
to be contacted should an incident
or emergency situation occur,
including the following.
1 General Contractor and
all Subcontractors. Federal
and
.2 Provincial Departments
and local emergency resources
organizations, as resources
organizations, as applicable
laws and regulations.
-3 Officials from PWGSC and
Parks Canada. Departmental
Representative will provide
list of names to be included.
2 Procedures implemented at
site to communicate and share
information between workers,
subcontractors, and General
Contractor on work activities and
in particular those which might
endanger workers and Facility
employees.
-3 List of critical construction
activities to be communicated with
the Facility Manager and
designated tenant representatives
which could affect facility and
tenant operations, or pose a risk
to the health and safety of their
employees and to the general
public. Develop list iIn
consultation with the Departmental
Representative.




PWGSC

Neils Brook Bridge
Replacement

Job No. R.074443.001

HEALTH AND Sect 01 35 29.06
SAFETY Page 6
REQUIREMENTS

2016-01-13

1.7 GENERAL
REQUIREMENTS
(Cont"d)

-3

.4

(Cont*d)

.3 (Cont~d)

Prepare Health and Safety Plan in a three
column format, addressing the three parts
specified above, as follows:

Column 1 Column 2 Column 3

Identified Control Measures Emergency
Hazard Implemented Measures and

Communications
Procedures

210

211

Develop Health and Safety Plan in
collaboration with all subcontractors.
Address all work and activities of
subcontractors as they arrive on site.
Immediately update Plan and submit to
Departmental Representative.

Implement, maintain and enforce compliance
with requirements of the Health and Safety
Plan until final completion of work and
demobilization from site.

As work progresses, review and update Plan
addressing additional health risks and
safety hazards identified by on-going hazard
assessments.

Submit revised versions of Plan to
Departmental Representative.

Post a typed written copy, including all
updates of the Health and Safety Plan iIn a
common visible location at work site.

Submission of the Health and Safety Plan,
and updates to the Departmental
Representative is for review and information
purposes only. Its submission shall not be
construed to imply approval by Departmental
Representative, be interpreted as a warranty
of being complete, accurate and legislate
compliant and shall not relieve the
Contractor of his legal obligations for the
provision Health and Safety of the
Construction Project.

Departmental Representative may respond in
writing, where deficiencies or concerns are
noted and may request re-submission with
correction of deficiencies or concerns.
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1.8 RESPONSIBILITY .1 Be responsible for health and safety of
persons on site, safety of property on site
and for protection of persons adjacent to
site and environment to extent that they may
be affected by conduct of Work.

.2 Comply with and enforce compliance by
employees with safety requirements of
Contract Documents, applicable federal,
provincial, territorial and local statutes,
regulations, and ordinances, and with
site-specific Health and Safety Plan.

1.9 COMPLIANCE -1 Comply with Occupational Health and Safety
REQUIREMENTS Act, Occupational Safety General
Regulations, N.S. Reg.

-2  Comply with Canada Labour Code, Canada
Occupational Safety and Health Regulations
made under part Il of the Canada Labour
Code.

-3 Observe and enforce construction safety
measures required by:
A 2010 National Building Code of Canada,
Part 8;
.2 Provincial Worker®s compensation Board;
.3 Municipal Statutes and ordinances.

-4 In event of conflict between any provisions
of above authorities the most stringent
provision shall apply. Should a dispute
arise in determining the most stringent
requirement, Departmental Representative
will advise on the course of action to be
Tfollowed.

.5 A copy of the Canada Labour Code Part Il may
be obtained by contacting:

Canadian Government Publishing

Public Works & Government Services Canada
Ottawa, ON, K1A 0S9

Tel: (819) 956-4800 or 1-800-635-7943
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1.10 UNFORESEEN 1 Should any unforeseen or peculiar

HAZARDS safety-related factor, hazard, or condition

become evident during performance of Work,
and follow procedures in place for
Employee®s Right to Refuse Work in
accordance with Acts and Regulations of
Province having jurisdiction. Advise
Departmental Representative verbally and in

writing.
1.11 HEALTH AND 1 Employ and assign to Work, competent and
SAFETY authorized representative as Health and
CO-COORDINATOR Safety Co-coordinator. Health and Safety

Co-ordinator must:

A Have minimum 2 years® site-related
working experience specific to activities.
.2 Have working knowledge of occupational
safety and health regulations.

-3 Be responsible for completing
Contractor®s Health and Safety Training
Sessions and ensuring that personnel not
successftully completing required training
are not permitted to enter site to perform
Work.

.4 Be responsible for implementing,
enforcing daily and monitoring site-specific
Contractor®s Health and Safety Plan.

.5 Be on site during execution of Work and
report directly to and be under direction of
site supervisor.

1.12 POSTING OF 1 Ensure applicable items, articles, notices

DOCUMENTS and orders are posted in conspicuous
location on site in accordance with Acts and
Regulations of Province having jurisdiction,
and in consultation with Departmental
Representative.

.2 Post all permits on site. Submit copies to
Departmental Representative.

1.13 CORRECTION OF 1 Immediately address health and safety

NON-COMPL 1ANCE non-compliance issues identified by
authority having jurisdiction or by
Departmental Representative.
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1.13 CORRECTION OF .2 Provide Departmental Representative with

NON-COMPLIANCE written report of action taken to correct
(Cont"d) non-compliance of health and safety issues
identified.

.3 Departmental Representative may stop Work if
non-compliance of health and safety
regulations is not corrected.

1.14 BLASTING -1 Blasting or other use of explosives is not
permitted without prior written instructions
from Departmental Representative.

1.15 POWDER 1 Use powder actuated devices only after
ACTUATED DEVICES receipt of written permission from
Departmental Representative.

1.16 WORK STOPPAGE 1 Give precedence to safety and health of
public and site personnel and protection of
environment over cost and schedule
considerations for Work.

1.17 SITE CONTROL 1 Control work site and entry points. Grant

AND ACCESS and allow entry to only workers and other
persons so authorized. Immediately stop
unauthorized persons from circulating within
construction areas and remove from site.

.2 Implement procedures for granting permission
to enter into work site to all persons who
require access. Procedures to include the
provision of a site safety orientation
session.

-3 Delineate and isolate construction areas
from other areas of site by use of
appropriate means. Erect barricades, fences,
hoarding and temporary lighting as required.
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1.17 SITE CONTROL .4
AND ACCESS
(Cont"d)

.5

.6

1.18 PROTECTION .1

.2

.3

.4

1.19 PERMITS -1

Erect signage at entry points and at other
strategic locations around site, clearly
identifying construction area(s) as being
"off limits" to unauthorized persons.
Sighage must be professionally made in both
official languages or by use of
well-understood graphic symbols.

Secure site at night time or provide
security guard(s) as deemed necessary to
protect site against entry.

Ensure persons granted access are fitted and
wear appropriate personnel protective
equipment (PPE). Be responsible for the
provision of such PPE to persons who require
access to conduct work or perform
inspections.

Provide temporary facilities for protection
and safe passage of public pedestrians and
vehicular traffic around adjacent work site.

Provide safety barricades, lights and
sighage on work site as required to provide
a safe working environment for workers.

Carry out work placing emphasis on health
and safety of public, site personnel and
protection of the environment.

Should unforeseen or peculiar safety related
hazard or condition become evident during
performance of work, immediately take
measures to rectify the situation and
prevent damage or harm. Advise Departmental
Representative verbally and in writing.

Obtain permits, licenses and compliance
certificates, at appropriate times and

frequency as stipulated by authorities

having jurisdiction.
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1.19 PERMITS .2
(Cont=d)
1.20 MINIMUM SITE 1

SAFETY RULES

2
1.21 TOOLS AND 1
EQUIPMENT SAFETY
2
.3
.4

Where particular permit or compliance
certificate cannot be obtained at the
required stage of work, notify Departmental
Representative in writing and obtain
Departmental Representative®s approval to
proceed prior to carrying out that portion
of the work.

Notwithstanding the requirement to abide by
federal and provincial health and safety
regulations, the following safety rules
shall be considered minimum requirements at
the work site and obeyed by all persons
granted access:

-1  Wear personal protective equipment
(PPE) appropriate to function and task on
site; the minimum requirements being hard
hat and safety footwear. Wear eye protection
where appropriate.

.2 Immediately report unsafe activities,
conditions, near-miss accidents, injuries
and damages.

-3 Maintain site in tidy condition.

.4 Obey warning signs and safety tags.

Brief workers on site safety rules, and on
the disciplinary measures to be taken for
violation or non-compliance of such rules.
Post such information on site.

Implement and follow a scheduled tool and
equipment inspection/maintenance program at
work site. Regularly check tools, equipment
and machinery for safe operation and perform
maintenance at pre-established time and
frequency intervals as recommended by
manufacturer. Include subcontractors
equipment as part of the inspection process.

Use standardized checklists to ensure
established safety checks are stringently
followed.

Immediately tag and remove items found
faulty or defective off site.

Maintain written documentation on each
inspection. Make available to Departmental
Representative upon request.
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1.22 HAZARDOUS 1 Comply with requirements of Workplace

PRODUCTS Hazardous Materials Information Systems
(WHMIS) .

.2 Keep MSDS data sheets on site. Provide
copies of all data sheets to Departmental
Representative upon receipt of materials on
site.

.3 Put all MSDS data sheets on site, In a
common area, visible to workers.

1.23 PROJECT /7 SITE .1 The following are known or potential project
CONDITIONS related safety hazards at site:
A Highway Traffic.
2 Fractured and loose rock overhead.
Contractor should be aware that the
potential for falling rocks exists.
-3 Adjacent operation of Emergency
Vehicles.
.4 Overhead Power Lines.
.5 Pressurized water Lines.
.6 Working at Heights.
.7
.8

Excavations, Trenches and Coring.
Environment (Extreme weather,
wildlife).
-9 Lifting Operations.

.2 Obtain from Departmental Representative,
copy of MSDS Data sheets of existing
hazardous materials stored on site or being
used by Facility and Tenant personnel in the
course of their operations.

-3 Above lists shall not be construed as being
complete and inclusive of safety and health
hazards encountered as a result of
Contractor®™s operations during the course of
work. Include above items into the hazard
assessment program specified herein.

1.24 ACCIDENT 1 Investigate and report incidents and

REPORTING accidents as outlined in Provincial
Occupational Safety and Health Act and
Regulations.
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1.24 ACCIDENT .2
REPORTING
(Cont"d)
-3

PART 2 - PRODUCTS

2.1 NOT USED 1

PART 3 - EXECUTION

3.1 NOT USED 1

Investigate and immediately report to
Departmental Representative incidents and
accidents which results, or has the
potential of resulting in:

A Injuries requiring medical aid.

.2 Property damage in excess of $5,000.00.
.3 Required notification to Workers
Compensation Board or other regulatory
agencies as stipulated by applicable
regulations.

Medical aid in above clause shall have the
same meaning as the term "medical aid
injury” as defined in the Canadian
Dictionary of Safety Terms - 1987 issue,
from the Canadian Society of Safety
Engineers (C.S.S.E.) as follows:

A Medical Aid Injury: any minor injury
for which medical treatment was provided and
the cost of which is covered by Workers*
Compensation Board of the province in which
the injury was incurred.

Not used.

Not used.

END OF SECTION




PWGSC ENVIRONMENTAL Section 01 35 43

Neils Brook Bridge PROCEDURES Page 1
Replacement
Job No. R.074443.001 2016-01-13

PART 1 - GENERAL

1.1 RELATED 1 Section 01 74 21 - Demolition Management and
SECTIONS Disposal.

2 Section 31 23 10 - Excavating, Trenching and
Backfilling.

1.2 REFERENCES 1 Canadian Council of Ministers of the
Environment (CCME), Environmental Quality
Guidelines.

2 Canadian Environmental Protection Act.

-3 Nova Scotia Environment, Watercourse
Alteration Specifications (2006) for Clear
Span Permanent Bridges.

-4 Nova Scotia Department of Environment,
Labour, Erosion and Sedimentation Control
Handbook for Construction Sites.

.5 Environment Canada, Section 36(3) of the
Fisheries Act, prohibits the planned or
accidental discharge of deleterious
substances to waters frequented by fish.

.6 Environment Canada, Migratory Birds
Convention Act, prohibits the deposit of
oil, oil wastes, or other substances harmful
to migratory birds or in any area frequented
by birds and the harm of any migratory bird
or iIts nest.

.7 Species at Risk Act.

.8 Nova Scotia Environment Act.
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1.3 ENVIRONMENTAL
PERFORMANCE

1.4 SITE SET-UP AND
USE

1

1

A meeting will be held with the successful
contractor at least two weeks prior to the
commencement of construction activities. All
Contractor staff and Departmental
Representative®s staff assigned to project
are required to attend. Environmental
protection requirements for the project will
be reviewed, including, but not limited to
watercourse maintenance or diversion, water
quality management, soils disposal,
dewatering management, related permit
requirements and on-site reporting and
monitoring procedures.

The Contractor is held responsible to ensure
that all necessary permits related to
Environmental Protection have been obtained
and that necessary documentation is
available on-site.

Meet all requirements as detailed in the
site specific Basic Impact Analysis iIn
Appendix B. Where stipulations in Appendix B
differ from those herein, the more stringent
requirements shall apply. A copy of the site
specific Basic Impact Analysis shall be
available on-site In a conspicuous location.

Prepare and submit the following documents
as specified elsewhere in this section for
review by the Departmental Representative:
.1 Diversion methodology.

2 Construction Methodology.

-3 Erosion and Sedimentation Control Plan.
.4 Environmental/Spill Response Plan.

Under the Canadian Environmental Protection
Act, Federal Fisheries Act and Nova Scotia
Environment Act, no sediment shall be
released into any waterbody.

All site activities related to construction
are to be confined within the defined
project boundaries.

Equip work site with appropriate and
properly maintained sanitary facilities for
use by workers.
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1.4 SITE SET-UP AND .3
USE
(Cont"d)

-4

1.5 SITE CLEARING 1

Garbage must be collected and removed daily
from the work site. All material must be
removed, transported and disposed of in
accordance with existing federal,
provincial, and municipal solid waste
disposal guidelines and/or regulations.

Littering is prohibited.

Temporary storage, parking areas, and
turn-a-round facilities for
contractor-related equipment and vehicles
will be limited to those areas agreed to and
designated by the Departmental
Representative.

Fires and burning of rubbish on site are not
permitted.

Comply with all regulations set out in the
Canadian National Parks Act (S.C. 2000,
C.32), i1n particular, the prohibition of
illegal fishing, hunting and feeding of
wildlife.

Restrict tree removal to areas indicated or
designated by Departmental Representative.
Minimize stripping of topsoil and
vegetation.

Do not clear vegetation unless approved by
Departmental Representative.

Do not operate bulldozers, graders, and
other clearing and grubbing equipment
designated clearing boundaries. Use
equipment with a restricted turning radius.

Do not remove vegetation and topsoil to
obtain fill for road construction purposes.

Do not cut trees and other vegetation
outside the limits indicated on the
drawings; trees or snags posing a danger to
operations would be an exception.

Do not permit trees and debris to fall
outside cleared areas or iInto water courses.
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1.5 SITE CLEARING -7 Store organic debris removed during grading
(Cont=d) operations for use during site restoration.

Locate such stockpiles well away from any
stream or water body and cover with coarse
material or tarps to minimize wind and water
erosion.

-8 Only carry out excavation for installation
of new work grubbing operations where
required. Disturb vegetative mat in the
grubbing operations area only.

1.6 WORK IN AND .1 Work adjacent waterways to be conducted in

ADJACENT TO accordance with Nova Scotia Environment Nova

WATERWAYS Scotia Watercourse Alteration Activity
Standards.

-2 All in-stream work is to be carried out
under low Fflow conditions and during the
period of June 1 to September 30.

-3 Do not operate construction equipment in
waterways. Fording of watercourses is not
permitted.

-4 Do not use waterway beds for borrow
material.

.5 Do not dump excavated fill, waste material
or other debris iIn waterways.

.6 Design and construct temporary crossings to
minimize erosion to waterways.

7 Do not skid construction materials across
waterways.

-8 Do not clean or drain equipment in
waterways.

.9 Maintain watercourse flow for duration of
the Work.

.10 Deposit temporary storage sites for debris
generated from clearing operations away from
watercourses, surrounded by a natural
vegetative buffer, screened from the road
and as selected by the Departmental
Representative.
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1.6 WORK IN AND .11 All in-stream work is to be completed in the
ADJACENT TO dry.
WATERWAYS

(Cont"d) .12 Dewatering from any body of water or

waterway is not permitted.

.13 Do not pump or drain water containing
suspended materials Into waterways. Water
containing suspended materials shall be
pumped into vegetation a minimum of 30 m
away from watercourses.

1.7 DISPOSAL OF 1 Do not bury rubbish and waste materials on
WASTE site. Remove all garbage from site daily.

.2 Do not dispose of waste or volatile
materials, such as mineral spirits or oil
into waterways, storm or sanitary sewers.

.3 Dispose of uncontaminated construction/
demolition materials which cannot be
recycled or reused, at an approved
construction and debris disposal site.

-4 Nova Scotia Department of the Environment
Contact for waste disposal in this Region
is:

Mark Farrell

District Manager - Sydney Office
Phone: (902) 563-2100

Fax: (902) 563-2307

1.8 DRAINAGE 1 Control disposal or runoff of water
containing suspended materials or other
harmful substances in accordance with local
authority requirements and in accordance
with the Basic Impact Analysis in Appendix
B.

.2 Watercourse shall be maintained within
construction area. Contractor to submit
construction methodology to Departmental
Representative before proceeding.
Methodology to include excavation dewatering
techniques, maintenance of watercourse flow
and isolation from construction areas for
duration of construction.
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1.8 DRAINAGE -3 Contractor is responsible for the protection
(Cont=d) of natural watercourses from damage due to

siltation runoff from the construction site
and dewatering procedures.

.4 Do not pump or drain water containing
suspended materials Into waterways. Water
containing suspended materials shall be
pumped into vegetation a minimum of 30 m
away from watercourses.

.5 Excavate swales in all areas at the earliest
practical time in the construction sequence
to prevent water from upstream areas from
flowing across exposed soils.

-6 All areas exposed during construction or
control structures such as berms, swales,
ditches, etc., shall be stabilized

immediately.
1.9 POLLUTION 1 Maintain temporary erosion and pollution
CONTROL control features installed under this
contract.

.2 Control emissions from equipment to Federal,
Provincial and local authorities emission
requirements.

.3 Cover or wet down dry materials and rubbish
to prevent blowing dust and debris. Provide
dust control for temporary roads. Chemicals
used in dust control must have prior
approval of the Departmental Representative.

.4 Cleaning of heavy equipment, including
concrete trucks, shall not be cleaned within
the park boundaries.

.5 Minimize 1dling of engines and equipment at
all times.

1.10 EARTH MOVEMENT .1  Where engineering and environmental
requirements can be met, excavated materials
from this project may be used for
backfilling, at the discretion of the
geotechnical engineer desighated by the
Departmental Representative.
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1.10 EARTH MOVEMENT .2  All surplus excavated material must be
(Cont=d) disposed of at an approved location and in
an approved manner.

-3  Any proposed sources of borrow material
shall be approved by the Departmental
Representative prior to start-up. Fill
materials or aggregate used during this
Contract shall not contain sulphide-bearing
material as defined by the proposed
Guidelines for Development on Slates in Nova
Scotia (April, 1991).

4 When vegetation must be removed, then the
extent and duration of exposure should be
kept to a minimum. Plan the phases of
development so that only areas that are
activity being developed are exposed.

-5 Any excavated material that is to be
stockpiled on site must be covered to
prevent erosion and minimize contaminated
runoff.

-6  Areas of unstable clays should be left
undisturbed.

-7 Dust control measures will be necessary,
especially when asphalt is removed. The use
of chemical dust control agents must be
pre-approved by the Departmental
Representative.

.8 Where there is potential for severe erosion
and/or downstream “siltation'™, cover
excavations during major precipitation
events as directed by Departmental
Representative.

-9 Any disturbed areas which may be reworked
shall be stabilized using wood chips or
other approved methods within two weeks of
the disturbance or before a forecast of a
significant rainfall event. Maintain in
place until placement of permanent
stabilization or landscaping.

.10 Stabilize all slopes and other areas not
subject to reworking by sodding,
hydroseeding and mulching as soon as
finished grades are established.
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1.10 EARTH MOVEMENT
(Cont=d)

1.11 EROSION AND
SEDIMENT CONTROL

211

1

Excavate high side cutoff ditches as
necessary at the earliest practical time in
the construction sequence to prevent water
from upstream areas from flowing across
exposed soil.

Appropriate preventative controls should be
in place at all times during construction to
prevent undue erosion and sedimentation.
Provide to the Departmental Representative
for approval seven days before start-up an
Erosion and Sedimentation Control Plan.
Comply with the Province of Nova Scotia®s
Manual entitled Erosion and Sedimentation
Control, Handbook for Construction Sites.
Incorporate necessary silt fences, silt
traps, plastic lined trenches and ditches,
temporary culverts or diversions as approved
by the Departmental Representative. Supply,
install and maintain all sedimentation and
erosion control features for duration of the
Work, in accordance with the approved plan.
Remove all sedimentation and erosion control
upon completion of the work and when
requested by the Departmental
Representative.

The plan must cover all activities within
the limits of the construction, laydown and
traffic diversion areas.

The plan must acknowledge the potential for
excavated materials to be contaminated and

may be a source of contaminated leachate /

runoff.

Backfilled slopes should be mechanically
compacted and grades should be consistent
with the prevailing down-slope grade. Where
it 1s felt that immediate re-vegetation 1is
needed to stabilize an area, hydroseeding
operations or other temporary stabilization
measures will be carried out, as directed by
the Departmental Representative.

Prior to carrying out work, check long range
weather forecast to ensure that there is
adequate time before forecast of heavy rain
storms to stabilize the work. Provide
details of stabilization plan to
Departmental Representative for review.




PWGSC ENVIRONMENTAL Section 01 35 43

Neils Brook Bridge PROCEDURES Page 9
Replacement
Job No. R.074443.001 2016-01-13

1.11 EROSION AND
SEDIMENT CONTROL .6 Maintain a stockpile of appropriate erosion
(Cont"d) and environmental protection materials (e.g.
silt fences, straw bales, wood chips, clean
rock fill and aggregate base course) on site
at all times.

-7 Supply and 1install additional erosion
control measures as required by site
conditions to prevent sediment from entering
drainage courses.

-8 Inspect erosion and sediment control
measures on a daily basis and maintain as
necessary.

-9 Remove silt accumulations at silt fences and
protection devices by careful hand
excavation. Dispose of accumulated silt by
removing from site.

1.12 HAZARDOUS 1 Store and handle dangerous goods, whose

MATERIALS release into the environment could cause
adverse effect, iIn a manner which gives due
regard for workers and public safety, and
for the protection of the environment.

.2 No material toxic to fish or any aquatic
life shall be permitted to enter any stream,
river, or lake. This shall include, but not
be limited to lubricants, fuels, testing
fluids, iInsecticides, detergents,
herbicides, cement, lime or concrete.

.3 Manage fuels, lubricants and chemicals as
per the Nova Scotia Dangerous Goods and
Hazardous Wastes Management Criteria and all
other appropriate provincial and federal
regulations.

-4 Notwithstanding any provisions in the Basic
Impact Analysis in Appendix B, do not fuel
or lubricate equipment within 100 m of any
watercourse.

-5 Employ protection measures such as drip pans
for all refuelling and lubricating
operations, to reduce the potential for
escape or petroleum products to the
environment.
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1.12 HAZARDOUS .6
MATERIALS
(Cont"d)
.7
.8
-9

1.13 ENVIRONMENTAL 1

INCIDENT OR
EMERGENCY
.2
1.14 TREATED WOOD 1
.2

Immediately contact Departmental
Representative after a spill of more than 10
L of fuel or lubricant, and after any amount
of other chemical products has escaped.

Departmental Representative may suspend work
following the improper handling of hazardous
materials.

Do not store hazardous material, including
explosives, except for quantities which
shall normally be expected to be utilized in
a day of Work, and which are not permitted
to stockpile.

Maintain on-site adequate supply of sorbent
material and berming devices to contain
spills.

In the event of an environmental incident or
emergency such as:

.1 Chemical spill or petroleum spill,
poisonous or caustic gas emission,
biological or chemical explosion, hazardous
material spill, sewage spill; or
contaminated water into waterways.

A Notify the Contractor®"s Job
Superintendent.

.2 Call the local emergency services and
give type of emergency.

-3 Notify the environmental emergency
reporting system (1-800-565-1633) or
Ingonish Parks Canada Warden Office
(902-285-2542) .

-4 Notify the Departmental Representative.

Prepare and submit to submit to Departmental
Representative Environmental/Spill Response
Plan for approval.

Creosote is not approved for use iIn Parks.

Make workers aware of the possible health
risks associated with exposure to CCA or
creosote treated timber as well as the
recommended safe practices for handling such
materials.
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1.14 TREATED WOOD -3
(Cont=d)
1.15 SITE 1

DECOMMISSIONING

.2
PART 2 - PRODUCTS
2.1 NOT USED 1
PART 3 - EXECUTION
3.1 NOT USED 1

Dispose of treated wood wastes including
saw-dust outside of the Park, and in
accordance with all applicable Provincial
and Municipal regulations. Attention to
disposal of replaced guiderail posts that
have been treated with creosote.

Unless prior permission from the
Departmental Representative is obtained,
remove all contractor equipment, facilities
and materials from the site at the finish of
each work phase, or if work is suspended due
to weather or other circumstances, upon the
suspension of work activities.

Return all work sites to a neat and tidy
condition upon site abandonment.

Not Used.

Not Used.

END OF SECTION

Section 01 35 43
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PART 1 - GENERAL

1.1 REFUELING

Refueling of equipment to be performed in
locations as directed by Departmental
Representative.

Notwithstanding any provisions iIn the Basic
Impact Analysis in Appendix B, do not refuel
equipment within 100 metres of any watercourse
or storm water catch basin unless protection
against spills is in place and location is
approved by Departmental Representative.

Use petroleum containers approved for products
with no spill fill spouts for dispensing fuels.
The sure pour nozzle to have self closing valve,
prevent any Flow of fuel until the nozzle is
inserted into the receiving container. On removal
from the receiving container the slide valve
closes to eliminate any fuel spill. Nozzle to be
equipped with its own automatic vent eliminating
the need for the user to open or close air inlets
on the pouring container.

Nozzle to support the weight of the pouring
container. Nozzles to automatically stop the flow
when the receiving container becomes full. The
nozzle to be such that it reduces evaporative
losses of volatile organic compounds during the
fuel transfer.

All spills of hydrocarbon based products such as
gasoline, kerosene, naphtha, lubricating oils,
engine oils, greases and de-icing fluids or
antifreeze no matter how large or small to be
reported to Departmental Representative and the
Park”s Environmental Protection Officer (EPO).

Oil changes or equipment repairs in the field or
on Parks Canada land are not permitted.

Refueling to be performed on level surfaces, PCC
Portland cement concrete or HMAC surfaces when
approved by the Departmental Representative
unless otherwise directed.

Contractor to have drip pans sized for amounts
of product to be recovered and customized to fit
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1.2 SPILL CONTROL
KIT

1.3 SPILLS

under pieces of equipment to perform routine
maintenance to equipment while maintaining
equipment on property. Drip Pans to be used
whenever leaving equipment on site or parking
overnight when not in use.

Parking of equipment on site to be on level ground
in locations away from watercourses and as
approved by Departmental Representative.
Equipment with leaks or poor mechanical repair
to be removed from site when so ordered by
Departmental Representative.

Contractor to have at the work site a spill control
kit consisting of the following minimum types of
equipment:

A a spaded shovel;

.2 a stable broom;

.3 a broad nosed shovel;

-4 a container(s) suitable, compatible to and
of sufficient size to contain petroleum products
being used with equipment;

.5 Absorbents;

.6 rags;

.7 metal container for soiled rags;

.8 Booms when working next to a watercourse
that will traverse the width of the watercourse
by two times; and

-9 Spill control kit to be inspected and
approved by both the Nova Scotia Department of
Environment & Conservation and the Departmental
Representative prior to Work commencing. Spill
control kits to be available to Contractor
employees at all areas where Work of the Contract
is being performed and at all times during the
course of the Contract.

.10 Contractor employees to be trained iIn the
use of the spill control kit and the equipment
they contain.

Disposal of spilled materials to be off Parks
Canada property and at approved locations for
materials to be disposed of.

When parking of equipment on site, the equipment
is to be secured from entry, inspected for leaks
and the ground protected from leaks.
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.3 Contractor to protect all wells, catch basins,
drywells, drains and watercourses from
contamination in event of a spill.

-4 All equipment to be used for the Work of the
Contract to be inspected by the Departmental
Representative for leaks. Equipment not in good
repair to be removed/repaired when directed by
Departmental Representative.

.5 Spills In excess of 74 litres to be reported
immediately to Departmental Representative, the
Park”s Environmental Protection Officer (EPO) and
the Nova Scotia Department of Environment and
Conservation.

.6 Contractor to immediately remove as much or all
of the contaminated soils as possible, from any
spills created from Work of the Contractor.

-7 Contaminated soils/materials to be placed in
containers compatible to the contaminants.

.8 Any remaining clean-up to be performed at no extra

cost to Parks Canada. Clean-up to be to the
Departmental Representative®s satisfaction.

END OF SECTION
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PART 1 - GENERAL

1.1 RELATED 1 Section 01 33 00 - Submittal Procedures.
SECTIONS

.2 Section 01 78 00 - Closeout Submittals.
.3 Section 03 30 00 - Cast-In-Place Concrete.

.4  Section 31 23 33.01 - Excavating, Trenching
and Backfilling.

.5 Section 31 24 13 - Temporary Roadway
Embankments.

.6 Section 32 11 16.01 - Granular Sub-Base.

-7 Section 32 11 23 - Aggregate Base Courses.

1.2 INSPECTION .1 Allow Departmental Representative access to
Work. IFf part of Work is in preparation at
locations other than Place of Work, allow
access to such Work whenever it is in
progress.

.2 Give timely notice requesting inspection if
Work is designated for special tests,
inspections or approvals by Departmental
Representative instructions.

.3 IT Contractor covers or permits to be
covered Work that has been designated for
special tests, inspections or approvals
before such i1s made, uncover such Work, have
inspections or tests satisfactorily
completed and make good such Work.

-4 Departmental Representative may order any
part of Work to be examined iIf Work is
suspected to be not in accordance with
Contract Documents. If, upon examination
such work is found not in accordance with
Contract Documents, correct such Work and
pay cost of examination and correction. IFf
such Work is found in accordance with
Contract Documents, Departmental
Representative shall pay cost of examination
and replacement.
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1.3 INDEPENDENT 1
INSPECTION AGENCIES

1.4 ACCESS TO WORK 1

1.5 PROCEDURES 1

Independent Inspection/Testing Agencies will
be engaged by Departmental Representative
for purpose of inspecting and/or testing
portions of Work. Cost of such services will
be borne by Departmental Representative.

Provide equipment required for executing
inspection and testing by appointed
agencies.

Employment of inspection/testing agencies
does not relax responsibility to perform
Work in accordance with Contract Documents.

IT defects are revealed during inspection
and/or testing, appointed agency will
request additional inspection and/or testing
to ascertain full degree of defect. Correct
defect and irregularities as advised by
Departmental Representative at no cost to
Departmental Representative. Pay costs for
retesting and re-inspection.

Allow Inspection/testing agencies access to
Work, off site manufacturing and fabrication
plants.

Co-operate to provide reasonable facilities
for such access.

Notify appropriate agency and Departmental
Representative in advance of requirement for
tests, in order that attendance arrangements
can be made.

Submit samples and/or materials required for
testing, as specifically requested in
specifications. Submit with reasonable
promptness and in an orderly sequence so as
not to cause delay in Work.

Provide labour and facilities to obtain and
handle samples and materials on site.
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1.6 REJECTED WORK .1
.2
.3
1.7 REPORTS .1
.2
1.8 MILL TESTS .1
1.9 PDA TESTING .1

PART 2 - PRODUCTS

2.1 NOT USED 1

Remove defective Work, whether result of
poor workmanship, use of defective products
or damage and whether incorporated in Work
or not, which has been rejected by
Departmental Representative as failing to
conform to Contract Documents. Replace or
re-execute in accordance with Contract
Documents.

Make good other Contractor®s work damaged by
such removals or replacements promptly.

IT in opinion of Departmental Representative
it Is not expedient to correct defective
Work or Work not performed in accordance
with Contract Documents, Departmental
Representative may deduct from Contract
Price difference in value between Work
performed and that called for by Contract
Documents, amount of which shall be
determined by Departmental Representative.

Submit 1 PDF copy or 4 copies of inspection
and test reports to Departmental
Representative.

Provide copies to Subcontractor of work
being iInspected or tested.

Submit mill test certificates as required of
specification Sections.

Submit PDA test results for all piles
tested. Ensure Departmental Representative
is made aware of all testing at least fTive
(5) working days before conducting tests.

Not Used.

Section 01 45 00
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PART 3 - EXECUTION

3.1 NOT USED 1 Not Used.

END OF SECTION
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PART 1 - GENERAL

1.1 RELATED 1 Section 01 52 00 - Construction Facilities.
SECTIONS
.2 Section 01 56 00 - Temporary Barriers and
Enclosures.
1.2 INSTALLATION -1  Provide temporary utilities controls in
AND REMOVAL order to execute work expeditiously.

.2 Remove from site all such work after use or
as directed by Departmental Representative.

1.3 DEWATERING 1 Provide temporary drainage to keep
excavations and site free from standing
water .

.2 Ensure discharge is not contaminated with
sediment, oil, etc.

1.4 TEMPORARY 1 Pay for costs of temporary heat, and pumping

HEATING AND used during construction, including costs of

VENTILATION supply, installation, fuel, operation,
maintenance, and removal of equipment, if
applicable.

.2 Maintain strict supervision of operation of
temporary heating and pumping equipment:
-1 Conform with applicable codes and
standards.
.2 Enforce safe practices.
-3 Prevent abuse of services.
-4 Prevent damage to finishes.

.3 Provide temporary heating and hoarding as
required to:

A Facilitate progress of Work.

2 Protect Work and products against
dampness and cold.

.3 Prevent moisture condensation on
surfaces.

.4 Provide ambient temperatures and
humidity levels for storage,
installation and curing of
materials.
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1.4 TEMPORARY .3 (Cont*d)
HEATING AND .5 Provide adequate ventilation to meet
VENTILATION health regulations for safe working
(Cont™d) environment.
.4 Hoard, heat and provide protection for
curing concrete in accordance with Section
03 30 00 - Cast In Place Concrete.
.5 Allow Departmental Representative to Inspect

1.5 TEMPORARY POWER .1
AND LIGHT

1.6 TEMPORARY 1
COMMUNICATION
FACILITIES

methods for Fire safety.

Departmental Representative will not provide
or pay for temporary power during
construction for temporary lighting and
operating of power tools.

Arrange for connection with appropriate
utility company. Pay all costs for supply,
installation, maintenance and removal.

Temporary power for electric cranes and
other equipment requiring in excess of above
is responsibility of Contractor.

Provide and maintain temporary lighting
throughout project.

Coordinate with all Parks Canada/PWGSC
Staff.

Supply and install temporary facilities for
power to approval of local power supply
authorities.

Provide and pay for temporary power and
lights for use of Departmental
Representative site office.

Provide and pay for temporary telephone, fax
and data hook up, line(s) and equipment as
necessary for own use and use of
Departmental Representative.
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1.7 FIRE 1 Provide and maintain temporary fire
PROTECTION protection equipment during performance of

Work required by insurance companies having
jJurisdiction and governing codes,
regulations and bylaws.

.2 Burning rubbish and construction waste
materials is not permitted on site.

1.8 SANITARY 1 Provide sanitary facilities for work force
FACILITIES in accordance with governing regulations and
ordinances.

.2 Post notices and take such precautions as
required by local health authorities. Keep
area and premises in sanitary condition.

-3  All surface modifications are restricted to
the identified corridors. Accurate
delineation of these corridors by field
survey is required prior to commencement of
construction.

1.9 STORAGE SHEDS 1 Provide adequate weathertight sheds with
raised floors, for storage of materials,
tools and equipment which are subject to
damage by weather.

1.10 ACCESS 1 Provide and maintain adequate access to
project site.

.2 Build and maintain temporary roads where
indicated and provide snow removal during
period of work.

.3 IT authorized to use existing roads for
access to project site, maintain such roads
for duration of Contract and make good
damage resulting from Contractors® use of
roads.

-4 All surface modifications are restricted to
the identified construction corridors.
Accurate delineation of these corridors by
field survey prior to commencement of
construction is required.
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1.10 ACCESS -5
(Cont=d)

PART 2 - PRODUCTS

2.1 NOT USED 1

PART 3 - EXECUTION

3.1 NOT USED 1

All vehicle traffic is restricted to
existing roadways or as indicated in project
plans. A field visit will be scheduled with
the Contractor for locational confirmation
and all areas of proposed construction will
be marked in the field with orange flagging
tape prior to commencement of work.

Not Used.

Not Used.

END OF SECTION
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PART 1 - GENERAL

1.1 RELATED 1 Section 01 51 00 - Temporary Utilities.
SECTIONS

.2 Section 01 56 00 - Temporary Barriers and
Enclosures.

1.2 REFERENCES 1 Canadian General Standards Board (CGSB)
.1 CGSB 1-GP-189M-2000, Primer, Alkyd,
Wood, Exterior.
.2 CGSB 1.59-97, Alkyd Exterior Gloss
Enamel .

.2 Canadian Standards Association (CSA
International)
.1 CAN3-A23.1-/A23.2-09 (R2014) Concrete
Materials and Methods for Concrete
Construction/ Method of Test for Concrete.
.2 CSA-0121-CSA 0121-08 (R2013), Douglas
Fir Plywood.
-3 CAN/CSA-7321-96 (R2006), Signs and
Symbols for the Occupational Environment.

1.3 INSTALLATION 1 Provide construction facilities iIn order to
AND REMOVAL execute work expeditiously.

2 Remove from site all such work after use.

.3 Prepare site plan indicating proposed
location and dimensions of area to be fenced
and used by Contractor, number of trailers
to be used, avenues of ingress/egress to
fenced area and details of fence
installation.

.4 Gravel areas to prevent tracking of mud.
Identify areas that require gravelling.

-5 Indicate use of supplemental or other
staging area.

1.4 SCAFFOLDING 1 Provide and maintain scaffolding, ladders
and temporary stairs.
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1.5 HOISTING

1.6 SITE
STORAGE/LOADING

1.7 CONSTRUCTION
PARKING

1.8 SECURITY

-1

Provide, operate and maintain hoists cranes
required for moving of workers, materials
and equipment. Make financial arrangements
with Subcontractors for use thereof.

Hoists cranes shall be operated by qualified
operator.

Contractor®™s use of site storage and loading
shall be limited to an area within limits of
traffic diversion. Any conditional areas
required shall be approved by Departmental
Representative prior to use.

Do not load or permit to load any part of
Work with a weight or force that will
endanger the Work.

Parking will be limited to Contractor
vehicles and equipment required to carry out
work only, provided it does not disrupt
performance of Work.

Provide and maintain adequate access to
project site.

Build and maintain temporary roads where
indicated or directed by Departmental
Representative and provide snow removal
during period of Work.

IT authorized to use existing roads for
access to project site, maintain such roads
for duration of Contract and make good
damage resulting from Contractors®™ use of
roads.

Departmental Representative shall provide
and pay for responsible security personnel
to guard site and contents of site after
working hours and during holidays, if
applicable.
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1.9 OFFICES 1

1.10 EQUIPMENT TOOL .1
AND MATERIALS

STORAGE

.2
1.11 SANITARY 1
FACILITIES

.2

Provide for use of Departmental
Representative a lit and ventilated mobile
type trailer office, with heating and
cooling to maintain a temperature of 22
degrees Celsius. Office shall be of
sufficient size to accommodate site meetings
as required, and be furnished with a desk,
chair, drawing laydown table and three-level
shelf. All exterior doors shall be lockable.

The office shall be brought to site and
ready for use no more than 5 working days
prior to start of work. Site office shall
remain on site until final completion
certificate is signed by Departmental
Representative.

Pay for and provide power, light, telephone,
fax and data services for the Departmental
Representative site office. Installations
shall be inclusive of all required
accessories to make complete and functional.

Provide a clearly marked and fully stocked
first-aid case in a readily available
location.

Contractors and Subcontractors may provide
their own offices as necessary. Location of
these offices to be to the satisfaction of
the Departmental Representative.

Provide and maintain, in a clean and orderly
condition, lockable weatherproof sheds for
storage of tools, equipment and materials.

Locate materials not required to be stored
in weatherproof sheds on site in a manner to
cause least interference with work
activities.

Provide sanitary facilities for work force
in accordance with governing regulations and
ordinances.

Post notices and take such precautions as
required by local health authorities. Keep
area and premises in sanitary condition.
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1.12 CONSTRUCTION 1 No other signs or advertisements, other than
SI1GNAGE warning signs, are permitted on site.

-2 Signs and notices for safety and instruction
shall be in both official languages Graphic
symbols shall conform to CAN3-Z321.

-3 Maintain approved signs and notices in good
condition for duration of project, and
dispose of off site on completion of project
or earlier if directed by Departmental
Representative.

1.13 CLEAN-UP 1 Clean continuously as work progresses.

.2 Remove construction debris, waste materials,
packaging material from work site daily.

-3 Clean dirt or mud tracked onto paved or
surfaced roadways.

-4 Store materials resulting from demolition
activities that are salvageable.

.5 Stack stored new or salvaged material not in
construction facilities.

PART 2 - PRODUCTS

2.1 NOT USED 1 Not Used.

PART 3 - EXECUTION

3.1 NOT USED 1 Not Used.

END OF SECTION
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PART 1 - GENERAL

1.1 REFERENCES 1 Government of Canada Weights and Measures
Act 1985.

.2 Government of Canada Weights and Measures
Regulations 1990.

1.2 CERTIFICATION 1 Prior to use, Contractor shall have weight
scales certified as meeting requirements of
Statues of Canada, Weights and Measures Act.
Display certificate in a visible location.

1.3 OPERATION 1 Contractor shall provide a weigher at scale
location to issue tickets and prepare a
daily summary sheet to submit to
Departmental Representative. Also,
Contractor shall provide checker on sire to
receive materials, prepare daily summary and
monitor spread rates.

PART 2 - PRODUCTS

2.1 EQUIPMENT -1  Weigh scales: of sufficient capacity to
weigh loaded vehicles in a single operation.
The weigh scale shall be calibrated in SlI
units.

.2 Scale house:

.1 To enclose mass indicator and where
welgher can perform work and maintain
records.

2 Waterproof, one sliding window facing
scale platform, one other window for
cross ventilation, entrance door not to
fact on to scale platform.

.3 Approved weigh tickets, in triplicate, with
consecutive serial numbers shall be provided
by Contractor.




PWGSC

Neils Brook Bridge
Replacement

Job No. R.074443.001

TEMPORARY WEIGH SCALES Section 01 54 30
Page 2

2016-01-13

PART 3 - EXECUTION

3.1 INSTALLATION 1
.2
-3
3.2 MAINTENANCE 1

Provide, install and maintain scales and
scale house at location approved by
Departmental Representative.

Remove scales and scale house when no longer
required and as directed by Departmental
Representative. Level approach ramps.

The work shall include installation of the
anchorage assemblies.

Maintain scale platform and scale mechanism
clean and free from gravel, asphalt, snow,
ice and debris.

END OF SECTION
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PART 1 - GENERAL

1.1 DESCRIPTION

This section is to provide traffic control as
stipulated in the Nova Scotia Transportation and
Infrastructure Renewal Temporary Workplace
Traffic Control Manual (TCM).

Ensure that two lanes of opposing traffic is
maintained at all times, except as follows:

-1 Single-lane closures are permitted for up to
two nights between 7pm and 6am of the following
morning to facilitate girder erection. Maintain
a single lane open to alternating traffic.

.2 During the two night closures, up to a total
of Five (5) fTull-bridge closures are permitted
(eg. two the First night and three the second would
add to five). Each full bridge closure shall be
a maximum of 20-minutes and shall take place
between 12am (midnight) and 4am. There shall be
a minimum of one hour between full-bridge
closures. All full-bridge closures shall be
coordinated with Emergency Response Vehicles.
Allow emergency response vehicles to call ahead
in order to gain passage across bridge without
delay.

.3 Single-lane closures are also permitted
during blending of new alignment to existing road
on the approaches. Do not allow traffic delay
of greater than 10 minutes at any time during July
and August, or 20 minutes otherwise. Schedule
work during non-peak hours to minimize delay.
-4 Provide necessary traffic control and
flagpersons during closures.

-5 Submit proposed closure schedule and times
to Departmental Representative a minimum 10
working days prior to any scheduled closures.
Include emergency response plan for review and
approval prior to conducting any closures.

The Department and the Contractor agree that time
is of the essence when restricting movement of
traffic on the Cabot Trail (Nova Scotia Trunk 30).
As such, restriction of movement of traffic on
the Cabot Trail must be minimized in the

performance of work in completion of this

Contract. Therefore, a Road Rental Fee shall be
in effect for each fifteen (15) minute interval
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1.2 RELATED WORK

(or part thereof) that Cabot Trail is restricted
to traffic as a result of construction activities
beyond allowable maximum delay periods noted
above. The Road Rental Fee shall be One Thousand
Dollars ($1,000.00) per fifteen (15) minute
interval (or part thereof) beyond the 20 minute
maximum delay (September to June), 10 minute
maximum delay (July to August) and 5 full bridge
road closure periods specified above. This Road
Rental Fee shall be recoverable from the sum due
from the Department to the Contractor for accepted
work on this Contract. Road Rental will be
considered for activities deemed necessary by the
Departmental Representative.

Make provision to allow emergency response
vehicles to safely cross the site at all
times. Ensure traffic is not unduly impeded,
interrupted or endangered by execution or
existence of the Work.

Given the nature of the highway, its critical
transportation link, effect on motorists, etc.
it is Imperative that Park personnel be kept
notified as to the number of construction areas,
their locations, duration of work, etc. This
information must be provided by the contractor
to the Park Communications staff on an ongoing
basis.

A Traffic Control Plan must be approved by the

Departmental Representative prior to commencing
any work. Traffic Control Plan to be submitted

prior to the pre-construction meeting.

The Departmental Representative reserves the
right to direct the contractor to reduce either
the number or length of traffic control work areas
during peak traffic volumes or when cumulative
delays exceed the specified maximum.

Provide transverse rumble strips on each approach
lane to the work site. Rumble strips shall be
ground-in dish shaped indentations constructed
in the existing pavement extending across the full
width of the travel lane.

Section 01 11 00 - General Instructions.
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1.3 REFERENCE STANDARD

1.4 PROTECTION OF
PUBLIC TRAFFIC

Section 01 35 29 - Health and Safety
Requirements.

Section 01 56 00 - Temporary Barriers and
Enclosures.

Nova Scotia Department of Transportation and
Infrastructure Renewal

-1 Nova Scotia Temporary Workplace Traffic
Control Manual, 2009 (R2012).

Comply with requirements of Acts, Regulations and
By-Laws in force for regulation of traffic or use
of roadways upon or over which It Is necessary

to carry out work or haul materials or equipment.

When working on travelled way:

-1 Place equipment iIn position to present
minimum of interference and hazard to travelling
public.

-2 Keep equipment units as close together as
working conditions will permit and preferably on
same side of travelled way.

.3 Do not leave equipment on travelled way
overnight.

Do not close any lanes of roadway without approval
of Departmental Representative. Before re routing
traffic, erect suitable signs and devices in
accordance with instructions contained in the
TCM. Provide sufficient crushed gravel to ensure
a smooth riding surface during work.

Keep travelled way well graded, free of pot holes
and of sufficient width that required number of
lanes of traffic may pass.

Ensure at least two (2) lanes of alternating
two-way traffic at all times, except as permitted
in Section 1.1.2.

When directed by Departmental Representative,
provide well graded, detours or temporary roads
to facilitate passage of traffic around
restricted construction area. Provide and
maintain signs and lights and maintain roadway .-
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1.5 INFORMATIONAL AND
WARNING DEVICES

Provide and maintain reasonable road access and
egress to property fronting along or in vicinity
of work under Contract unless approved otherwise
by Departmental Representative. Maintain full
access to Hospital and Emergency Response Centre.
Do not permit delays.

All flag persons and traffic control personnel
shall have successfully completed a traffic
control training course approved by the
Workplace Health, Safety and Compensation
Commission of Nova Scotia. Proof of training for
all persons shall be available on site at all
times.

.1 Provide and maintain rumble strips at

approaches to the construction zone as follows:

.1 Transverse rumble strips shall consist

of a series of dish shaped indentations
ground-in to the existing pavement.

.2 Extend strips across full width of travel lane

for vehicles approaching construction zone.

-3 Type: rounded grooves.

-4 Depth: 12 to 14mm.

.5 Width: 150-180mm.

.6 Spacing between strips:300-500mm.

.7 Number of strips per group: 4.

-8 Number of groups per approach: 2

.9 Locations of rumble strip groups: as

indicated on design drawings or as
directed by Departmental Representative.

Provide and maintain signs and other devices
required to indicate construction activities or
other temporary and unusual conditions resulting
from project work which may require road user
response.

All traffic signs are to be bilingual or symbolic
and shall be Level 1 reflectivity.

Supply and erect signs, declinators, barricades
and miscellaneous warning devices as specified
in TCM.

Place signs and other devices in locations
recommended in the TCM.
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1.6 PORTABLE VARIABLE
MESSAGE SIGNS

-1

Provide an Accredited Sign Supervisor to be on
site at all times when active construction is
taking place. The Accredited Traffic Control Sign
Supervisor will be responsible to supervise the
placement and dismantling of all temporary
condition signs and devices that indicate to the
road user that highway construction activity exist
and also to ensure that proper traffic control
procedures are carried out in accordance with the
TCM. The Accredited Sign Supervisor is considered
part of the contractor’s supervision and
administration staff and compensation for the
provision this individual is considered
incidental to the work.

A Traffic Control Plan must be approved by the
Departmental Representative prior to commencing
any work.

Continually maintain traffic control devices iIn
use by:

.1 Checking signs daily for legibility,
damage, suitability and location. Clean, repair
or replace to ensure clarity and reflectance.
-2 Removing or covering signs which do not
apply to conditions existing from day to day.

General

.1 Employ electronic signage (trailer

mounted) at both ends of the work area,
notifying the general public that

construction will be occurring along with
anticipated delay times, etc. Notification
signage is critical for this project, given the
traffic volumes and potential for accidents to
occur.

Operating Characteristics
.1 The Portable Variable Message Signs
(PVMS)shall exhibit the following operating
characteristics while in use:

.1 Light emitting diode (LED) technology

or hybrid LED/Flip Disk Technology.

.2 Antiglare polycarbonate sheeting.

.3 Solar powered.

-4 Capable of operating for 7 consecutive

days on battery power supply with solar panels
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disconnected.

-5 Shall include all hardware and software
necessary to facilitate reliable local and
remote sign control.

.6 Programmable (25 message sequence for
one week duration).

.7 Capable of displaying a multiphase
message with variable dwell times for each
phase.

.8 Text of message shall not scroll or
travel horizontally or vertically across the
face of the sign.

-9 Capable of displaying 3 lines of 8
characters, each character being approximately
457 mm high.

.10 Each character matrix comprised of 35
pixels, 5 wide by 7 high.

.11 Message visible from 500 metres away

in all ambient light conditions.

.12 Message legible from 50 m to 300 m away
in all ambient light conditions.

.13 Ability to raise the bottom of the
display board a minimum of 1.5 metres above
ground level.

.14 Flat black background on the display
area when the pixels are in the off position.
.15 Trailer painted orange or yellow.

.16 Capability to accurately level the sign
and aim it towards oncoming traffic.

.17 Photo sensor array to enable the
luminance of the sign to be controlled both
automatically and manually in relation to
ambient light levels.

.18 Locking device to prevent rotation of
the sign in winds up to 10-km/hour, while the
sign is in display mode.

.3 Trailer Mounting
-1 The maximum dimensions of the Portable
Variable Message Sign and trailer assembly while
in display mode shall be as follows:
.1 Maximum overall height = 4.5 metres.
.2 Maximum overall width = 3.75 metres.
.3 Maximum overall length = 5.5 metres.
.4 Maximum gross unit weight = 2500
kilograms.
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1.7 CONTROL OF
PUBLIC TRAFFIC

Conspicuity Markings

.1 PVMS trailer assemblies shall require high
reflectivity micro-prismatic fluorescent
sheeting tape (or equivalent) (e.g. diamond grade
or Type VI1) (meeting ATSM standard E991 and ASTM
E1247 for Fluorescent materials). The
reflectorized tape shall be of alternating,
uniform white and orange or white and yellow
sections. Sections of reflectorized tape shall
be placed around the trailer frame, tongue or
other outermost dimension, at uniform height and
width such to reflect the light from the
headlights of a vehicle approaching from any
direction.

.2 PVSM sign assemblies shall require high
reflectivity micro-prismatic fluorescent
sheeting tape (or equivalent) (e.g. diamond grade
or Type VI1) ((meeting ATSM standard E991 and ASTM
E1247 for Fluorescent materials). The
reflectorized tape shall be construction orange
in colour, and 13 mm in width. The tape shall
surround the outside of the sign assembly on all
sides and be uniform distance from the outmost
pixels.

Provide traffic control personnel who have valid
provincial certification and are trained in
accordance with and properly equipped as
specified in the TCM, in following situations:

.1 When public traffic is required to pass
working vehicles or equipment which may block all
or part of travelled roadway.

-2 When it is necessary to institute one way
traffic system through construction area or other
blockage where traffic volumes are heavy,
approach speeds are high and traffic signal system
is not in use.

.3 When workers or equipment are employed on
travelled way over brow of hills, around sharp curves
or at other locations where oncoming traffic would
not otherwise have adequate warning.

-4 Where temporary protection is required

while other traffic control devices are being
erected or taken down.

.5 For emergency protection when other traffic
control devices are not readily available.

.6 In situations where complete protection for




PWGSC

Neils Brook Bridge
Replacement

Job No. R.074443.001

TRAFFIC REGULATIONS Section 01 55 26
Page 8
2016-01-13

1.8 TRAFFIC MANAGEMENT .1
PLAN REQUIREMENT

1.9 OPERATIONAL 1
REQUIREMENTS

.2

workers, working equipment and public traffic is
not provided by other traffic control devices.

All Traffic Control Personnel shall be equipped
with portable radios of sufficient range to ensure
continuous communication within the traffic
control zone.

All construction vehicles shall operate in
accordance with and are subject to traffic control
restrictions and operations in place on the
project.

In addition to traffic control during the normal
hours of work, a responsible person on site

at all times to monitor that the traffic
signage is working properly
(including nights, weekends and holidays).

Contractor to provide a Traffic Control plan,
prior to construction, for approval by the
Departmental Representative.

Maintain existing conditions for traffic
throughout period of contract except that, when
required for construction under contract and when
measures have been taken as specified herein and
approved by Departmental Representative to
protect and control public traffic, existing
conditions for traffic may be restricted as
follows:

-1 In accordance with TCM.

Maintain existing conditions for traffic crossing
right-of-way containing work except that, when
required for construction under this Contract and
when measures have been taken as specified herein
and approved by Departmental Representative, to
protect and control public traffic.

END OF SECTION
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PART 1 - GENERAL

1.1 RELATED
SECTIONS

1.2 REFERENCES

1.3 INSTALLATION
AND REMOVAL

1.4 GUARD RAILS AND
BARRICADES

1.5 ACCESS TO SITE

1.6 PUBLIC TRAFFIC
FLOW

-1

-1

-1

-1

Section 01 51 00 - Temporary Utilities.

Section 01 52 00 - Construction Facilities.

Nova Scotia Temporary Workplace Traffic
Control Manual, latest edition.

Canadian General Standards Board (CGSB)

.1 CGSB 1.189M-2000, Primer, Alkyd, Wood,
Exterior.

.2 CGSB 1.59-97, Alkyd Exterior Gloss
Enamel .

Canadian Standards Association (CSA
International)

.1 CSA-0121-M0121-08 (R2013), Douglas Fir
Plywood.

Provide temporary controls in order to
execute Work expeditiously.

Remove from site all such work after use.

Provide secure, rigid guard rails and
barricades around deep excavations.

Provide as required by governing
authorities.

Provide and maintain access roads, as may be
required for access to Work.

Provide and maintain competent Traffic
Control Persons, traffic signals, barricades
and flares, lights, or lanterns as required
to perform Work and protect the public.

Section 01 56 00
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1.6 PUBLIC TRAFFIC .2 Keep two lanes open at all times during

FLOW construction as per Section 01 55 26 -
(Cont"d) Traffic Regulation. Provide concrete jersey
barriers along edge of excavation and
embankment.
1.7 FIRE ROUTES 1 Maintain access to property including

overhead clearances for use by emergency
response vehicles.

1.8 PROTECTION FOR 1 Protect surrounding private and public
OFF-SITE AND PUBLIC property from damage during performance of
PROPERTY Work.

.2 Be responsible for damage incurred.

PART 2 - PRODUCTS

2.1 NOT USED 1 Not Used.

PART 3 - EXECUTION

3.1 NOT USED 1 Not Used.

END OF SECTION
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PART 1 - GENERAL

1.1 REFERENCE 1
STANDARDS

1.2 QUALITY 1

Within text of each specifications section,
reference may be made to reference
standards.

Conform to these reference standards, in
whole or in part as specifically requested
in specifications.

IT there is question as to whether any
product or system is in conformance with
applicable standards, Departmental
Representative reserves right to have such
products or systems tested to prove or
disprove conformance.

Cost for such testing will be borne by
Departmental Representative in event of
conformance with Contract Documents or by
Contractor in event of non-conformance.

Conform to latest date of issue of
referenced standards in effect on date of
submission of Tenders, except where specific
date or issue is specifically noted.

Products, materials, equipment and articles
(referred to as products throughout
specifications) incorporated in Work shall
be new, not damaged or defective, and of
best quality (compatible with
specifications) for purpose intended. If
requested, furnish evidence as to type,
source and quality of products provided.

Defective products, whenever identified
prior to completion of Work, will be
rejected, regardless of previous
inspections. Inspection does not relieve
responsibility, but is precaution against
oversight or error. Remove and replace
defective products at own expense and be
responsible for delays and expenses caused
by rejection.
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1.2 QUALITY .3
(Cont=d)
-4
-5
1.3 AVAILABILITY 1
.2
1.4 STORAGE, 1
HANDLING AND
PROTECTION
.2
-3

Should any dispute arise as to quality or
fitness of products, decision rests strictly
with Departmental Representative based upon
requirements of Contract Documents.

Unless otherwise indicated in
specifications, maintain uniformity of
manufacture for any particular or like item
throughout bridge site.

Permanent labels, trademarks and nameplates
on products are not acceptable in prominent
locations, except where required for
operating instructions.

Immediately upon signing Contract, review
product delivery requirements and anticipate
foreseeable supply delays for any items. If
delays in supply of products are
foreseeable, notify Departmental
Representative of such, in order that
substitutions or other remedial action may
be authorized in ample time to prevent delay
in performance of Work.

In event of failure to notify Departmental
Representative at commencement of Work and
should 1t subsequently appear that Work may
be delayed for such reason, Departmental
Representative reserves right to substitute
more readily available products of similar
character, at no increase in Contract Price
or Contract Time.

Handle and store products in manner to
prevent damage, adulteration, deterioration
and soiling and in accordance with
manufacturer®s instructions when applicable.

Store packaged or bundled products in
original and undamaged condition with
manufacturer®s seal and labels iIntact. Do
not remove from packaging or bundling until
required in Work.

Store products subject to damage from
weather in weatherproof enclosures.
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1.4 STORAGE,

HANDL ING AND

PROTECTION
(Cont™d)

1.5 TRANSPORTATION

1.6 MANUFACTURER"S
INSTRUCTIONS

1.7 QUALITY OF WORK

1

Remove and replace damaged products at own
expense and to satisfaction of Departmental
Representative.

Touch-up damaged factory fTinished surfaces
to Departmental Representative®s
satisfaction. Use touch-up materials to
match original. Do not paint over name
plates.

Pay costs of transportation of products
required in performance of Work.

Transportation cost of products supplied by
Departmental Representative will be paid for
by Departmental Representative. Unload,
handle and store such products.

Unless otherwise indicated in
specifications, install or erect products in
accordance with manufacturer®s iInstructions.
Do not rely on labels or enclosures provided
with products. Obtain written instructions
directly from manufacturers.

Notify Departmental Representative iIn
writing, of conflicts between specifications
and manufacturer®s instructions, so that
Departmental Representative may establish
course of action.

Improper installation or erection of
products, due to failure in complying with
these requirements, authorizes Departmental
Representative to require removal and
re-installation at no increase in Contract
Price or Contract Time.

Ensure Quality of Work is of highest
standard, executed by workers experienced
and skilled in respective duties for which
they are employed. Immediately notify
Departmental Representative it required Work
is such as to make it impractical to produce
required results.
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1.7 QUALITY OF WORK .2
(Cont=d)

-3
1.8 CO-ORDINATION 1
1.9 REMEDIAL WORK 1

.2
1.10 EXISTING 1
UTILITIES

.2

PART 2 - PRODUCTS

2.1 NOT USED 1

Do not employ anyone unskilled in their
required duties. Departmental Representative
reserves right to require dismissal from
site, workers deemed incompetent or
careless.

Decisions as to standard or fitness of
Quality of Work in cases of dispute rest
solely with Departmental Representative,
whose decision is final.

Ensure cooperation of workers in laying out
Work. Maintain efficient and continuous
supervision.

Perform remedial work required to repailr or
replace parts or portions of Work identified
as defective or unacceptable. Coordinate
adjacent affected Work as required.

Perform remedial work by specialists
familiar with materials affected. Perform in
a manner to neither damage nor put at risk
any portion of Work.

When breaking into or connecting to existing
services or utilities, execute Work at times
directed by local governing authorities,
with minimum of disturbance to Work, and/or
pedestrian and vehicular traffic.

Protect, relocate or maintain existing
active services. When services are
encountered, cap off in manner approved by
authority having jurisdiction. Stake and
record location of capped service.

Not Used.
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PART 3 - EXECUTION

3.1 NOT USED 1

Not Used.

END OF SECTION
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PART 1 - GENERAL

1.1 RELATED 1 Section 01 78 00 - Closeout Submittals.
SECTIONS
1.2 REFERENCES 1 Departmental Representative®s identification

of existing survey control points and
property limits.

1.3 QUALIFICATION 1 Qualified registered land surveyor, licensed
OF SURVEYOR to practice in Province of Nova Scotia,
acceptable to Departmental Representative.

1.4 SURVEY 1 Locate, confirm and protect control points

REFERENCE POINTS prior to starting site work. Preserve
permanent reference points during
construction.

.2 Make no changes or relocations without prior
written notice to Departmental
Representative.

.3 Report to Departmental Representative when
reference point is lost or destroyed, or
requires relocation because of necessary
changes in grades or locations.

-4 Require surveyor to replace control points
in accordance with original survey control.

1.5 SURVEY 1 Establish two permanent bench marks on site,

REQUIREMENTS referenced to established bench marks by
survey control points. Record locations,
with horizontal and vertical data in Project
Record Documents.

.2 Establish lines and levels, locate and lay
out, by instrumentation.

.3 Stake for grading, fill and topsoil
placement.

-4  Stake slopes.
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1.5 SURVEY

REQUIREMENTS .5 Establish pipe invert elevations and
(Cont"d) location of any exposed pipe not being

removed under this contract.

-6 Record elevation and location of all
existing and installed end caps of abandoned
underground services.

1.6 EXISTING 1 Before commencing work, establish location

SERVICES and extent of service lines in area of Work
and notify Departmental Representative of
findings.

1.7 RECORDS 1 Maintain a complete, accurate log of control

and survey work as i1t progresses.

.2 On completion of site works, prepare a
certified survey showing dimensions,
locations, angles and elevations of Work.

.3 Record locations of maintained, re-routed
and abandoned service lines.

1.8 SUBMITTALS 1 Submit name and address of Surveyor to
Departmental Representative.

.2 On request of Departmental Representative,
submit documentation to verify accuracy of
field engineering work.

.3 Submit certificate signed by surveyor
certifying and noting those elevations and
locations of completed Work that conform
with Contract Documents.

PART 2 - PRODUCTS

2.1 NOT USED 1 Not Used.
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PART 3 - EXECUTION

3.1 NOT USED 1

Not Used.

END OF SECTION
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PART 1 - GENERAL

1.1 RELATED SECTION .1 Section 01 77 00 - Closeout Procedures.

1.2 PROJECT 1 Maintain Work in tidy condition, free from

CLEANL INESS accumulation of waste products and debris,
including that caused by Departmental
Representative or other Contractors.

.2 Remove waste materials from site at
regularly scheduled times or dispose of as
directed by Departmental Representative. Do
not burn waste materials on site.

.3 Make arrangements with and obtain permits
from authorities having jurisdiction for
disposal of waste and debris.

.4 Provide on-site containers for collection of
waste materials and debris.

.5 Provide and use clearly marked separate bins
for recycling.

.6 Remove waste material and debris from site
and deposit in waste container at end of
each working day.

7 Store volatile waste In covered metal
containers, and remove from premises at end
of each working day.

.8 Dispose of waste materials, and debris off
site at approved facilities.

1.3 FINAL CLEANING 1 When Work is Substantially Performed, remove
surplus products, tools, construction
machinery and equipment not required for
performance of remaining Work.

.2 Remove waste products and debris other than
that caused by others, and leave Work clean
and suitable for occupancy.

.3 Prior to final review, remove surplus
products, tools, construction machinery and
equipment.
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1.3 FINAL CLEANING
(Cont=d) .4

PART 2 - PRODUCTS

2.1 NOT USED 1

PART 3 - EXECUTION

3.1 NOT USED 1

Remove waste products and debris other than
that caused by Departmental Representative
or other Contractors.

Remove waste materials from site at
regularly scheduled times or dispose of as
directed by Departmental Representative. Do
not burn waste materials on site.

Make arrangements with and obtain permits
from authorities having jurisdiction for
disposal of waste and debris.

Sweep and wash clean paved areas.

Not Used.

Not Used.

END OF SECTION

Section 01 74 11




PWGSC CONSTRUCTION/DEMOLITION Section 01 74 21

Neils Brook Bridge WASTE MANAGEMENT Page 1
Replacement AND DISPOSAL
Job No. R.074443.001 2016-01-13

PART 1 - GENERAL

1.1 RELATED 1 Section 01 33 00 - Submittal Procedures.
SECTIONS
1.2 DEFINITIONS 1 Materials Source Separation Program (MSSP):

Consists of series of ongoing activities to
separate reusable and recyclable waste
material into material categories from other
types of waste at point of generation.

.2 Recyclable: Ability of product or material
to be recovered at end of its life cycle and
re-manufactured into new product for reuse
by others.

-3 Recycle: Process by which waste and
recyclable materials are transformed or
collected for purpose of being transferred
into new products.

.4 Recycling: Process of sorting, cleansing,
treating and reconstituting solid waste and
other discarded materials for purpose of
using in altered form. Recycling does not
include burning, incinerating, or thermally
destroying waste.

-5 Reuse: Repeated use of product in same form
but not necessarily for same purpose. Reuse
includes:

.1 Salvaging reusable materials from
re-modelling projects, before demolition
stage, for resale, reuse on current project
or for storage for use on future projects.
.2 Returning reusable items including
pallets or unused products to vendors.

.6 Salvage: Removal of structural and
non-structural materials from
deconstruction/disassembly projects for
purpose of reuse or recycling.

.7 Separate Condition: Refers to waste sorted
into individual types.

.8 Source Separation: Acts of keeping different
types of waste materials separate beginning
from First time they became waste.
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1.3 DOCUMENTS 1 Maintain at job site, one copy of following
documents:

A Material Source Separation Plan.

1.4 SUBMITTALS 1 Submittals in accordance with Section
01 33 00 - Submittal Procedures.

.2 Prepare and submit following prior to
project start-up:
A Submit 2 copies of Materials Source
Separation Program (MSSP) description.

1.5 WASTE REDUCTION .1 Prepare Waste Reduction Work plan.
WORKPLAN (WRW)

.2 Structure WRW to prioritize actions and
follow as first priority Reuse, then
followed by Recycle.

.3 Describe management of waste.

-4 Post workplan or summary where workers at
site are able to review its content.

1.6 MATERIALS 1 Prepare MSSP and have ready for use prior to
SOURCE SEPARATION project start-up. The DWA with related
PROGRAM (MSSP) weight bills and/or receipt must be

submitted on a monthly basis with the
Contractor®s monthly Progress claim.

.2 Implement MSSP for waste generated on
project in compliance with approved methods
and as reviewed by Departmental
Representative.

.3 Provide on-site facilities for collection,
handling, and storage of anticipated
quantities of reusable and recyclable
materials.

.4 Provide containers to deposit reusable and
recyclable materials.

.5 Locate containers in locations, to
facilitate deposit of materials without
hindering daily operations.
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1.6 MATERIALS -6 Locate separated materials in areas which
SOURCE SEPARATION minimize material damage.
PROGRAM (MSSP)

(Cont™d) -7 Collect, handle, store on-site, and

transport off-site, salvaged materials in
separate condition.
.1 Transport to approved and authorized
recycling facility.

1.7 STORAGE, 1 Store, materials to be reused, recycled and
HANDLING AND salvaged in locations as specified in MSSP.
PROTECTION

.2 Unless specified otherwise, materials for
removal become Contractor®s property.

.3 Protect, stockpile, store and catalogue
salvaged items.

-4  Separate non-salvageable materials from
salvaged i1tems. Transport and deliver
non-salvageable items to licensed disposal
facility.

.5 Protect structural components not removed
for demolition from movement or damage.

-6 Support affected structures. ITf safety of
road Is endangered, cease operations and
immediately notify Departmental
Representative.

-7 Protect surface drainage and electrical from
damage and blockage.

-8 Separate and store materials produced during
dismantling of structures in designated
areas.

-9 Prevent contamination of materials to be
salvaged and recycled and handle materials
in accordance with requirements for
acceptance by designated facilities.

-1 On-site source separation is
recommended .

.2 Remove co-mingled materials to off-site
processing facility for separation.

-3 Provide waybills for separated
materials.
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1.8 DISPOSAL OF 1 Do not bury rubbish or waste materials.
WASTES

.2 Do not dispose of waste, volatile materials,
mineral spirits, or oil into waterways,
storm, or sanitary sewers.

.3 Keep records of construction waste
including:

Number and size of bins.

Waste type of each bin.

Total weight generated.

Weight reused or recycled.

Reused or recycled waste destination.

OhrhwWNE

-4 Remove materials from deconstruction as
deconstruction/disassembly Work progresses.

.5 Prepare project summary to verify
destination and quantities on a
material-by-material basis as identified in
pre-demolition material audit.

1.9 USE OF SITE AND .1 Execute work with least possible
FACILITIES interference or disturbance to normal use of
premises.

.2 Maintain security measures established by

PWGSC.

1.10 SCHEDULING 1 Coordinate Work with other activities at
site to ensure timely and orderly progress
of Work.

PART 2 - PRODUCTS

2.1 NOT USED 1 Not Used.

PART 3 - EXECUTION

3.1 APPLICATION 1 Do Work in compliance with WRW.
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3.1 APPLICATION 2 Handle waste materials not reused, salvaged,
(Cont=d) or recycled iIn accordance with appropriate

regulations and codes.

3.2 CLEANING 1 Remove tools and waste materials on
completion of Work, and leave work area in
clean and orderly condition.

.2 Clean-up work area as work progresses.

-3 Source separate materials to be
reused/recycled into specified sort areas.

END OF SECTION
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PART 1 - GENERAL

1.1 RELATED 1
SECTIONS

.2

1.2 INSPECTION AND 1
DECLARATION

Section 01 78 00 - Closeout Submittals.

Section 01 74 11 - Cleaning.

Contractor®s Inspection: Contractor and all
Subcontractors shall conduct an inspection
of Work, identify deficiencies and defects,
and repair as required to conform to
Contract Documents.

A Notify Departmental Representative in
writing of satisfactory completion of
Contractor®s Inspection and that corrections
have been made.

.2 Request Departmental Representative®s
Inspection.

Departmental Representative®s Inspection:
Departmental Representative and Contractor
will perform inspection of Work to identify
obvious defects or deficiencies. Correct
Work accordingly.

Completion: submit written certificate that
following have been performed:

.1 Work has been completed and inspected
for compliance with Contract Documents.

2 Defects have been corrected and
deficiencies have been completed.

.3 Systems have been tested and are fully
operational.

-4  Certificates required by Nova Scotia
Department of Labour and Environment has
been submitted.

.5 Operation of systems have been
demonstrated to Departmental Representative.
.6 Work s complete and ready for Final
Inspection.

Final Inspection: when items noted above are
completed, request final inspection of Work
by Departmental Representative, and
Contractor. If Work is deemed incomplete by
Departmental Representative, complete
outstanding items and request reinspection.
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PART 2 - PRODUCTS

2.1 NOT USED -1  Not Used.

PART 3 - EXECUTION

3.1 NOT USED .1 Not Used.

END OF SECTION
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PART 1 - GENERAL

1.1 RELATED 1 Section 01 33 00
SECTIONS

Submittal Procedure.

.2 Section 01 45 00

Quality Control.

-3 Section 01 71 00
Preparation.

Examination and

4 Section 01 77 00 Closeout Procedures.

1.2 SUBMISSION 1 Prepare instructions and data using
personnel experienced in maintenance and
operation of described products.

2 Copy will be returned after final
inspection, with Departmental
Representative®s comments.

.3 Revise content of documents as required
prior to final submittal.

-4 IT requested, furnish evidence as to type,
source and quality of products provided.

.5 Defective products will be rejected,
regardless of previous inspections. Replace
products at own expense.

.6 Pay costs of transportation.

1.3 FORMAT 1 Organize data in the form of an
instructional manual.

2 Binders: vinyl, hard covered, 3 "D" ring,
loose leaf 219 x 279 mm with spine and face
pockets.

.3 When multiple binders are used, correlate
data into related consistent groupings.
Identify contents of each binder on spine.

-4  Cover: ldentify each binder with type or
printed title "Project Record Documents-®;
list title of project and identify subject
matter of contents.
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1.3 FORMAT .5
(Cont=d)

-6

.7

-8

-9

1.4 CONTENTS - EACH .1
VOLUME

Arrange content by systems, under Section
numbers and sequence of Table of Contents.

Provide tabbed fly leaf for each separate
product and system, with typed description
of product and major component parts of
equipment.

Text: Manufacturer®s printed data, or
typewritten data.

Drawings: provide with reinforced punched
binder tab. Bind in with text; fold larger
drawings to size of text pages.

Provide 1:1 scaled CAD files in dxf or dwg
format on diskettes or CD.

Table of Contents: provide title of project;
1 date of submission; names,

.2 addresses, and telephone numbers of
Consultant and Contractor with name of
responsible parties;

.3 schedule of products and systems,
indexed to content of volume.

For each product or system:

1 list names, addresses and telephone
numbers of subcontractors and suppliers,
including local source of supplies and
replacement parts.

Product Data: mark each sheet to clearly
identify specific products and component
parts, and data applicable to installation;
delete i1napplicable information.

Drawings: supplement product data to
illustrate relations of component parts of
equipment and systems, to show control and
flow diagrams.

Typewritten Text: as required to supplement
product data. Provide logical sequence of
instructions for each procedure,
incorporating manufacturer®s instructions
specified in Section 01 45 00 - Quality
Control.
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1.5 AS-BUILTS AND 1 Maintain at the site for Departmental
SAMPLES Representative one record copy of:

.1 Contract Drawings.

.2 Specifications.

-3 Addenda.

.4 Change Orders and other modifications
to the Contract.

.5 Reviewed shop drawings, product data,
and samples.

.6 Field test records.

.7 Inspection certificates.

.8 Manufacturer®s certificates.

.2 Store record documents and samples in field
office apart from documents used for
construction. Provide files, racks, and
secure storage.

-3 Label record documents and file in
accordance with Section number listings in
List of Contents of this Project Manual.
Label each document *"PROJECT RECORD™ in
neat, large, printed letters.

4 Maintain record documents in clean, dry and
legible condition. Do not use record
documents for construction purposes.

-5 Keep record documents and samples available
for inspection by Departmental

Representative.
1.6 RECORDING 1 Record information on set of opaque
ACTUAL SITE drawings, provided by Departmental
CONDITIONS Representative.

.2 Record information concurrently with
construction progress. Do not conceal Work
until required information is recorded.

.3 Contract Drawings and shop drawings: legibly
mark each item to record actual
construction, including:

A Measured horizontal and vertical
locations of underground utilities and
appurtenances, referenced to permanent
surface improvements.

2 Field changes of dimension and detail.
.3 Changes made by change orders.

.4 Details not on original Contract
Drawings.
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1.6 RECORDING .3 (Cont*d)
ACTUAL SITE .5 References to related shop drawings and
CONDITIONS modifications.

(Cont™d)

-4  Specifications: legibly mark each item to
record actual construction, including:
A Manufacturer, trade name, and catalogue
number of each product actually installed,
particularly optional items and substitute
items.
.2 Changes made by Addenda and change
orders.

-5 Other Documents: maintain manufacturer®s
certifications, inspection certifications,
field test records, required by individual
specifications sections.

1.7 FINAL SURVEY 1 Submit final site survey certificate,
certifying that elevations and locations of
completed Work are in conformance, or
non-conformance with Contract Documents.

1.8 WARRANTIES AND -1 Separate each warranty or bond with index
BONDS tab sheets keyed to Table of Contents
listing.

.2 List subcontractor, supplier, and
manufacturer, with name, address, and
telephone number of responsible principal.

.3 Obtain warranties and bonds, executed in
duplicate by subcontractors, suppliers, and
manufacturers, within ten days after
completion of the applicable item of work.

-4 Except for items put into use with
Departmental Representative®s permission,
leave date of beginning of time of warranty
until the Date of Substantial Performance is
determined.

.5 Verify that documents are in proper form,
contain full information, and are notarized.

.6 Co-execute submittals when required.

.7 Retain warranties and bonds until time
specified for submittal.
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PART 2 - PRODUCTS

2.1 NOT USED -1  Not Used.

PART 3 - EXECUTION

3.1 NOT USED .1 Not Used.

END OF SECTION






