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PART 1 - GENERAL

1.1 Description .1 In general, work under this contract consists of the
furnishing of all plant, labour, equipment, and materials
for the construction of a new marginal wharf in the
Sainte-Marie-Saint-Raphaël Harbour, Gloucester
County, NB. The work is to be completed in strict
compliance with the plans and specifications as prepared
for this project.

1.2 Scope of Work .1 In general, work under this Contract shall consist of but
not be limited to the following:
.1 The supply, installation and maintenance of a

debris and sediment containment curtain.
.2 The excavation, transporting, stockpiling and

backfilling of in-situ compacted granular-fills
along the back side of the existing rock
protection.

.3 The removal, transporting and stockpiling, on
site, of the core stone and filter stone rock
protection from the area of the new wharf
construction to the limits indicated on the plans.

.4 The supply and installation of rock-socketed
bearing and batter piles.

.5 The supply and installation of longitudinal wale
system, transverse pile bent bracing and timber
bridle to restrain fender piles.

.6 The supply and installation of concrete pile bent
cap beams and fill containment wall.

.7 The supply and installation of filter fabric on
in-situ material where rock protection is being
reinstated.

.8 The reshaping of the ground below the existing
rock protection to the new slopes and grades
indicated. To include rock removal as required.

.9 The reinstatement of filter stone and core stone in
the area of and below the new structure.

.10 The supply and installation of new reinforced
concrete deck with edge beam.

.11 The supply and installation of new ladders.

.12 The supply and installation of new galvanized
steel wheel guard.

.13 The fabrication, supply and installation of new
galvanized steel holdfasts and grab bars.
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.14 All materials, equipment and labour for
excavation, backfilling and compaction as
required to complete the work.

.15 All material removals, relocation work,
reinstallation work, and patching to extent shown
and as necessary to complete the work of this
Contract.

.16 The appropriate disposal of all existing materials
removed from the work and not designated to be
reinstalled or salvaged by the Departmental
Representative.

.2 Work under this Contract is divided into descriptive
sections which are not intended to identify absolute
contractual limits. The Contractor is responsible for
organizing division of labour and supply of materials and
equipment necessary to complete the project in all its
parts as established in the Articles of the Agreement.

.3 All work under this Contract to be performed in such a
manner as to meet all Environmental and Health and
Safety requirements.

1.3 Schedule of Work .1 The work to be carried out under this contract must be
completed within the time limits set out in the terms of
the Contract.

.2 Immediately upon award of contract, the Contractor will
submit a schedule of work to the Departmental
Representative, showing anticipated progress stages and
final completion of work within time required by contract
documents. All entries contained in unit price table will
be entered on schedule using a horizontal bar graph
method.

.3 Should Contractor find that he cannot maintain schedule
as originally intended, he will immediately submit a
revised schedule without being requested to do so by
Departmental Representative and take the necessary
action to have the project back on schedule.

1.4 Work Commencement .1 Contractor is to commence work as soon as possible after
award and in accordance with the Articles of Agreement.
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.2 The Contractor is to make every effort to ensure that
sufficient material and equipment is delivered to site at
the earliest possible date after award.

1.5 Familiarization with Site .1 Parties intending to tender for this work are advised to
visit the site and make their own estimates of facilities
and difficulties attending execution of work, actual site
and soil conditions, severity, fishing activities, exposure
and uncertainty of weather and all other contingencies.

.2 Obtain prior permission from the Departmental
Representative before carrying out such site inspection.

.3 Bidders are required to review the list of potential site
hazards provided in Section 01 35 29 Health and Safety
Requirements.

.4 Bidders are required to wear all appropriate personal
protective equipment and take all precautionary measures
necessary to ensure their safety during any pre-tender site
visit.

.5 Contractor shall make own assessment of the site
conditions, existing wharf structure and the difficulties in
carrying out the work as specified.

.6 Bidders are advised to consult the Tide Tables issued by
Fisheries and Oceans as a guide to the tidal conditions
affecting the work.

1.6 Reference Drawings .1 Reference drawings for the existing adjacent structure,
Structure 403, are available for viewing at PWGSC
offices at 1045 Main Street, Unit 100, Moncton, NB
(E1C 1H1).

Contact Person: Garth Holder, P. Eng., Project Manager:
(506) 862-9269

1.7 Site Conditions and New
Construction

.1 The Contractor is advised that Structures 403 and 404
may be under reconstruction prior to completion of work
under this contract. Plan and execute work to minimize
interferences.

1.8 Contractor’s Use of Site .1 The Contractor is advised that the construction
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operations, including storage of materials for this
contract, must not interfere with the fishing activities
and/or the operations at the wharf. Plan and execute work
to minimize interferences.

.2 The Contractor will be solely responsible for arranging
the storage and stockpiling of materials on or off the site.
Any materials stored at the site which interfere with any
of the day to day activities at or near the site will be
moved promptly at the Contractor’s expense upon
request by the Departmental Representative.

.3 Exercise care so as not to obstruct or damage public and
private property in the area.

.4 The contractor is advised that the wharf facilities and the
access to the site may be used by other contractors and
users.

1.9 Protection of Existing
Services and Facilities

.1 It will be the responsibility of the Contractor to become
fully acquainted with the existing services and take
necessary steps to protect the services during
construction operations.

.2 Contractor will take adequate precautions to protect
existing concrete decks on adjacent structures and asphalt
surfaces designated to remain undisturbed when
operating tracked equipment.

.3 At completion of work, restore area to its original
condition. Damage to the structure and property will be
repaired by Contractor. Remove all construction
materials, residue, excess, etc., and leave work site,
adjacent access roads and wharf structures in
pre-construction conditions.

1.10 Codes and Standards .1 Perform work in accordance with the National Building
Code of Canada and any other code of provincial or local
application including all amendments up to project tender
closing date provided that in any case of conflict or
discrepancy, the more stringent requirements shall apply.

.2 Materials and workmanship must meet or exceed
requirements of specified standards, codes and
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referenced documents.

1.11 Interpretation of Documents .1 Supplementary to the Order of Precedence article of the
General Conditions, the Division 01 Sections take
precedence over the technical division sections of these
Specifications.

1.12 Term Engineer .1 Unless specifically stated otherwise, the term Engineer
when used in the Specifications and on the Drawings
shall mean the Departmental Representative as defined in
the General Conditions of the Contract.

1.13 Setting Out Work .1 Assume full responsibility for and execute complete
layout of work to locations, lines and elevations
indicated.

.2 Provide devices needed to lay out and construct work.

.3 Supply such devices as straight edges and templates
required to facilitate Departmental Representative's
inspection of work.

.4 Supply stakes and other survey markers required for
laying out work.

.5 Setting out the work, mobilization, demobilization, and
other costs associated with the work but not included as
part of specific bid items will be considered as incidental
to the Construction/Demolition pay item in Section 02 41
13 Site Work, Preparation and Removal.

1.14 Measurement for Payment .1 Notify Departmental Representative sufficiently in
advance of operations to permit required measurements
for payment.

.2 Items to be measured for payment are the following:
.1 Construction/Demolition: Section 02 41 13 Site

Work, Preparation and Removal.
.2 Cast-in-Place Concrete: Section 03 30 00

Cast-In-Place Concrete.
.3 Concrete Deck: Section 03 30 00 Cast-In-Place

Concrete.
.4 Ladders: Section 05 50 00 Metal Fabrications.
.5 Grab Bars: Section 05 50 00 Metal Fabrications.
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.6 Ladder Holdfasts: Section 05 50 00 Metal
Fabrications.

.7 Mooring Holdfasts: Section 05 50 00 Metal
Fabrications.

.8 Wheel Guard: Section 05 50 00 Metal
Fabrications.

.9 Treated Dimension Timber: Section 06 30 00
Treated Dimension Timber.

.10 Debris/Sediment Curtain: Section 31 32 21
Geotextiles.

.11 Filter Fabric: Section 31 32 21 Geotextiles.

.12 Treated Timber Bearing Piles – Supply: Section
31 62 19 Timber Piles.

.13 Treated Timber Bearing Piles – Install: Section
31 62 19 Timber Piles.

.14 Treated Timber Batter Piles – Supply: Section
31 62 19 Timber Piles.

.15 Treated Timber Batter Piles – Install: Section
31 62 19 Timber Piles.

.16 Treated Timber Fender Piles – Supply and
Install: Section 31 62 19 Timber Piles.

.17 Core Stone: Section 35 31 24 Rock Protection.

.18 Filter Stone: Section 35 31 24 Rock Protection.

.3 There will not be any separate payments made for the
cost of snow and ice removal at the construction site, for
access roads and storage sites or extra payment due to
delays caused by ice movements and winter storms or
because of interference by the operation of the harbour.

.4 Pay applicable federal, provincial and municipal taxes.

1.15 Documents Required .1 Maintain at job site, one copy each of the following:
.1 Contract Drawings
.2 Specifications
.3 Addenda
.4 Reviewed Shop Drawings
.5 List of outstanding Shop Drawings
.6 Change Orders
.7 Other modifications to Contract
.8 Field Test Reports
.9 Copy of Approved Work Schedule
.10 Health and Safety Plan and other safety related

documents
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.11 Electrical Lock-Out

.12 Fire Safety Hot Work Permit

.13 Permits, Codes and Acts.

.14 Waste Management Plan

.15 Copy of New Brunswick Occupational Health
and Safety Act.

.16 Other documents as stipulated elsewhere in the
Contract Documents, Drawings and these
Specifications.

1.16 Permits .1 In accordance with the General Conditions, obtain and
pay for building permit, certificates, licenses and other
permits as required by municipal, provincial and federal
authorities.

.2 Provide appropriate notifications of project to municipal
and provincial inspection authorities.

.3 Obtain compliance certificates as prescribed by
legislative and regulatory provisions of municipal,
provincial and federal authorities as applicable to the
performance of work.

.4 Submit to Departmental Representative, copy of
application forms and approval documents received from
above referenced authorities.

1.17 Existing Services .1 Before commencing work, establish location and extent
of service lines and notify Departmental Representative
of findings in writing.

.2 Submit schedule to, and obtain approval from,
Departmental Representative for any shut-down or
closure of active service or facility. This includes
disconnection of electrical power and lighting. Adhere to
approved schedule and provide notice to affected parties.

.3 Be aware that the Harbour Facilities and Fish Plant must
be kept operational for the full duration of Work of this
Contract. Services to areas used by the public, fishermen,
harbour users, and fish plant workers must also be
maintained at all times as directed.

.4 Protect, relocate or maintain existing active services as
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required. When inactive services are encountered, cap off
in manner approved by authorities having jurisdiction
over service. Record locations of maintained, re-routed
and abandoned service lines.

.5 Removal and reinstatement of pipes, services, utilities,
poles, etc., (in accordance with service providers' or
owners' requirements) will be incidental to the Work.

1.18 Chart Datum .1 All elevations used in this specification and
accompanying drawings are referred to the chart datum
which is Lowest Normal Tides (L.N.T.) for the purpose
of the contract. The value of the benchmark (B.M.) as
shown on the drawings indicates elevations above chart
datum.

1.19 Cutting, Fitting and
Patching

.1 Where new work connects with existing and where
existing work is altered, cut, patch and make good to
match existing work. This includes patching of openings
in existing work resulting from removal of existing
services.

1.20 Existing Soil Conditions .1 The Contractor must make his own evaluation of soil
conditions.

.2 A geotechnical report prepared for this project is
available at PWGSC offices at 1045 Main Street, Unit
100, Moncton, NB (E1C 1H1).

Contact Person: Garth Holder, P. Eng., Project Manager:
(506) 862-9269

1.21 Ice and Snow Removal .1 Assume full responsibility for snow and ice removal to
gain access to the construction site, access to the wharf
and storage areas, if required.

END OF SECTION -
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PART 1 - GENERAL

1.1 Submittals .1 Upon award of contract and prior to commencement of
work, submit to Departmental Representative the
following work management documents:
.1 Work Schedule as specified herein.
.2 Shop Drawing Submittal Schedule specified in

Section 01 33 00.
.3 Special Procedures on Lockout Procedures

specified in Section 01 35 25.
.4 Health and Safety Plan specified in Section

01 35 29.

1.2 Work Schedule .1 The contractor will coordinate his work with the
Harbour Authority so as not to interfere with harbour
operations.

.2 Upon acceptance of bid submit:
.1 Detail work schedule within 7 calendar days of

contract award.
.2 Schedule to indicate all calendar dates from

commencement to completion of all work within
the time stated in the accepted bid.

.3 Provide sufficient details in schedule to clearly
illustrate entire implementation plan, depicting
efficient coordination of tasks and resources, to
achieve completion of work on time and permit
effective monitoring of work progress in relation
to established milestones.

. 3 Work schedule content to include as a minimum the
following:

.1 Bar (GANTT) Charts, indicating all work
activities, tasks and other project elements, their
anticipated durations, planned dates for
achieving key activities and major project
milestones.

.4 Work schedule must take into consideration and reflect
the work phasing, and operational restrictions as
indicated on drawings.
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.5 Schedule work in cooperation with the Departmental
Representative. Incorporate within Work Schedule,
items identified by Departmental Representative during
review of schedule.

.6 Completed schedule shall be approved by Departmental
Representative. When approved, take necessary
measures to complete work within scheduled time. Do
not change schedule without Departmental
Representative's approval.

.7 Ensure that all sub trades and subcontractors are made
aware of the work restraints and operational restrictions
specified.

.8 Schedule Updates:
.1 Submit on a weekly basis or as otherwise

directed by Departmental Representative.
.2 Provide information and pertinent details

explaining reasons for necessary changes to
implementation plan.

.3 Identify problem areas, anticipated delays,
impact on schedule and proposed corrective
measures to be taken.

.9 Departmental Representative will make interim reviews
and evaluate progress of work based on approved
schedule. Frequency of such reviews will be as decided
by Departmental Representative. Address and take
corrective measures on items identified by reviews and
as directed by Departmental Representative. Update
schedule accordingly.

.10 In every instance, change or deviation from the Work
Schedule, no matter how minimal the risk or impact on
safety or inconvenience to tenant or public might appear,
will be subject to prior review and approval by the
Departmental Representative.

1.3 Operational Restrictions .1 The Contractor must recognize that harbour activities
and occupants will be affected by implementation of this
Contract. The Contractor must perform the work with
utmost regard to the safety and convenience of all
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harbour users. All work activities must be planned and
scheduled with this in mind. The Contractor will not be
permitted to disturb any portion of the harbour without
providing temporary facilities as necessary to ensure
safe and direct passage through disturbed or otherwise
affected areas.

.2 Facility circulation maintained:
.1 Ensure that entrances, roadways, loading zones

and other circulation routes are maintained free
and clear providing safe and uninterrupted
passage for Facility users and public at all times
during the entire Work.

1.4 Project Meetings .1 Departmental Representative will arrange project
meetings.

.2 Departmental Representative will assume responsibility
for setting times and recording minutes.

.3 All project meetings will take place on site of work
unless otherwise directed by the Departmental
Representative.

.4 The Contractor’s superintendent and sub-contractors are
to be present at all project meetings.

1.5 Work Coordination .1 The General Contractor is responsible for coordinating
the work of the various trades and predetermining where
the work of such trades interfaces with each other.
.1 Designate one person from own employ having

overall responsibility to review contract
documents and shop drawings, plan and manage
such coordination.

.2 Work Cooperation:
.1 Ensure cooperation between trades in order to

facilitate the general progress of the work and
avoid situations of spatial interference.

.2 Ensure that each trade provides all other trades
reasonable opportunity for the completion of the
work and in such a way as to prevent
unnecessary delays, cutting, patching and the



PWGSC SCHEDULING AND Section 01 14 10
New Marginal Wharf #406 MANAGEMENT OF WORK Page 4
Ste-Marie-St-Raphaël, NB
Project No.R.080537.001 February  2016

need to remove and replace completed work.

.3 No extra costs to the Contract will be considered by the
Departmental Representative as a result of Contractor's
failure to effectively coordinate all portions of the Work.
Disputes between the various trades as a result of their
not being informed of the areas and extent of interface
work shall be the sole responsibility of the General
Contractor to be resolved at own cost.

1.6 Other Contracts .1 Further contracts may be let during the period that this
Contract is in progress.

.2 Cooperate with other Contractors in carrying out their
respective work and carry out all instructions from the
Departmental Representative in this regard.

.3 Connect properly and coordinate work with that of other
Contractors.

END OF SECTION -
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PART 1 - GENERAL

1.1 Related Sections .1 Section 01 78 00 Closeout Submittals.

1.2 Submittal General
Requirements

.1 Submit to Departmental Representative for review
requested submittals specified in various sections of the
Specifications including shop drawings, samples,
permits, compliance certificates, test reports, work
management plans and other data required as part of the
work.

.2 Submit with reasonable promptness and in orderly
sequence so as to allow for Departmental
Representative's review and not cause delay in Work.
Failure to submit in ample time will not be considered
sufficient reason for an extension of Contract time and
no claim for extension by reason of such default will be
allowed.

.3 Do not proceed with work until relevant submissions
have been reviewed.

.4 Present shop drawings, product data, samples and
mock-ups in SI Metric units.

.5 Where items or information is not produced in SI Metric
units, converted values are acceptable.

.6 Review, stamp, sign and date submittals prior to
submission to Departmental Representative. This review
represents that necessary requirements have been
determined and verified, or will be, and that each
submittal has been checked and co-ordinated with
requirements of Work and Contract Documents.
Submittals not stamped, signed, dated and identified as
to specific project will be returned without being
examined and shall be considered rejected.

.7 Verify that field measurements and affected adjacent
Work are coordinated.

.8 Notify Departmental Representative, in writing at time
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of submission, identifying deviations from requirements
of Contract Documents stating reasons for deviations.
Identify variations from Contract Documents and
product or system limitations, which may be detrimental
to successful performance of the complete Work.

.9 Contractor's responsibility for errors, omissions or
deviations in submission from requirements of Contract
Documents is not relieved by Departmental
Representative's review of submission, unless
Departmental Representative gives written acceptance
of specific deviations.

.10 Make changes or revision to submissions which
Departmental Representative may require, consistent
with Contract Documents and resubmit as directed by
Departmental Representative. When resubmitting,
identify in writing of any revisions other than those
requested.

.11 Keep one reviewed copy of each submittal document on
site for duration of Work.

1.3 Shop Drawings and
Product Data

.1 The term "shop drawings" means drawings, diagrams,
illustrations, schedules, performance charts, technical
product data, brochures and other data to be provided by
Contractor to illustrate details of a portion of Work.

.2 Shop Drawing Submittal Schedule:
.1 Submit, within 10 working days of contract

award, in format acceptable to Departmental
Representative, a submittal schedule listing all
shop drawings to be submitted for project as
specified in various sections of the
Specifications.

.2 Schedule to indicate proposed submission date
for each item, status of review and anticipated
product delivery date to site. Track all
submissions for entire project.

.3 As work progresses, revise schedule identifying
items which have been reviewed and finalized
and indicating those outstanding.

.4 Update schedule at stipulated dates or project



PWGSC SUBMITTAL PROCEDURES Section 01 33 00
New Marginal Wharf #406 Page 3
Ste-Marie-St-Raphaël, NB
Project No. R.080537.001 February  2016

time intervals predetermined and agreed upon
with Departmental Representative at
commencement of Work.

.3 Shop Drawing Quantities: submit sufficient copies
required by the General Contractor and sub-contractors
plus 3 copies which will be retained by Departmental
Representative.

.4 Shop Drawings Format:
.1 Opaque white prints or photocopies of original

drawings or standard drawings modified to
clearly illustrate work specific to project
requirements. Maximum sheet size to be 1000 x
700 mm.

.2 Product Data from manufacturer's standard
catalogue sheets, brochures, literature,
performance charts and diagrams, used to
illustrate standard manufactured products, to be
original full colour brochures, clearly marked
indicating applicable data and deleting
information not applicable to project.

.3 Non or poorly legible drawings, photocopies or
facsimiles will not be accepted and returned not
reviewed.

.5 Shop Drawings Content:
.1 Indicate materials, methods of construction and

attachment or anchorage, erection diagrams,
connections, explanatory notes and other
information necessary for completion of Work.
Where items or equipment attach or connect to
other items or equipment, confirm that all
interrelated work have been coordinated,
regardless of section or trade from which the
adjacent work is being supplied and installed.

.2 Supplement manufacturer's standard drawings
and literature with additional information to
provide details applicable to project.

.3 Delete information not applicable to project on
all submittals.

.6 Allow 14 calendar days for Departmental
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Representative's review of each submission.

.7 Adjustments or corrections made on shop drawings by
Departmental Representative are not intended to change
Contract Price. If adjustments affect value of Work,
advise Departmental Representative in writing prior to
proceeding with Work.

.8 If upon review by Departmental Representative, no
errors or omissions are discovered or if only minor
corrections and comments are made, fabrication and
installation may proceed upon receipt of shop drawings.
If shop drawings are rejected and noted to be
Resubmitted, do not proceed with that portion of work
until resubmission and review of corrected shop
drawings, through same submission procedures
indicated above.

.9 Be advised that costs and expenses incurred by
Departmental Representative to conduct more than one
review of incorrectly prepared shop drawing submittal
for a particular material, equipment or component of
work may be assessed against the Contractor in the form
of a financial holdback to the Contract.

.10 Accompany each submissions with transmittal letter
containing:
.1 Date.
.2 Project title and project number.
.3 Contractor's name and address.
.4 Identification and quantity of each shop drawing,

product data and sample.
.5 Other pertinent data.

.11 Submissions shall include:
.1 Date and revision dates.
.2 Project title and project number.
.3 Name and address of:

.1 Subcontractor.

.2 Supplier.

.3 Manufacturer.
.4 Contractor's stamp, signed by Contractor's

authorized Representative certifying approval of
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submissions, verification of field measurements
and compliance with Contract Documents.

.5 Cross references to particular details of Contract
Drawings and Specifications section number for
which shop drawing submission addresses.

.6 Details of appropriate portions of Work as
applicable:
.1 Fabrication.
.2 Layout, showing dimensions, including

identified field dimensions, and
clearances.

.3 Setting or erection details.

.4 Capacities.

.5 Performance characteristics.

.6 Standards.

.7 Relationship to adjacent work.

.12 After Departmental representative's review, distribute
copies.

.13 The review of shop drawings by Public Works and
Government Services Canada (PWGSC) or its
authorized Consultant is for sole purpose of ascertaining
conformance with general concept. This review shall not
mean that PWGSC approves the detail design inherent in
the shop drawings, responsibility for which shall remain
with Contractor submitting same, and such review shall
not relieve Contractor of responsibility for errors or
omissions in shop drawings or of responsibility for
meeting all requirements of the construction and
Contract Documents. Without restricting generality of
foregoing, Contractor is responsible for dimensions to be
confirmed and correlated at job site, for information that
pertains solely to fabrication processes or to techniques
of construction and installation and for co-ordination of
Work of all sub-trades.

1.4 Samples .1 Submit for review samples as specified in respective
specification sections. Label samples with origin and
intended use.

.2 Deliver samples to Departmental Representative's office
or to other address as directed. Do not drop off samples
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at construction site unless pre-approved.

.3 Notify Departmental Representative in writing, at time
of submission, of deviations in samples from
requirements of Contract Documents.

.4 Adjustments made on samples by Departmental
Representative are not intended to change Contract
Price. If adjustments affect value of Work, state such in
writing to Departmental Representative prior to
proceeding with Work.

.5 Make changes in samples which Departmental
Representative may require, consistent with Contract
Documents.

.6 Reviewed and accepted samples will become standard of
workmanship and material against which installed Work
will be verified.

END OF SECTION -
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PART 1 - GENERAL

1.1 Related Sections .1 Section 01 35 29   Health and Safety Requirements.

1.2 Section Includes .1 Fire Safety Requirements.

.2 Hot Work Permit.

1.3 References .1 Fire Protection Standards issued by Fire Protection
Services, Labour Program Division of Service Canada:
.1 FCC No. 301-June 1982 Standard for

Construction Operations.
.2 FCC No. 302-June 1982 Standard for Welding

and Cutting.
.3 FCC standards, may be viewed at the Regional

Fire Protection Services' office (previously
known as the Fire Commissioner of Canada)
located at 99 Wyse Road, 8th Floor, Dartmouth,
NS, Tel: (902) 426-605.

1.4 Definitions .1 Hot Work defined as:
.1 Welding work.
.2 Cutting of materials by use of torch or other open

flame devices.
.3 Grinding with equipment, which produces

sparks.
.4 Use of open flame torches.

1.5 Submittals .1 Submit copy of Hot Work Procedures and sample of Hot
Work permit to Departmental Representative for review,
within 14 calendar days after contract award.

1.6 Fire Safety
Requirements

.1 Implement and follow fire safety measures during Work.
Comply with following:
.1 National Fire Code.
.2 Fire Protection Standards FCC 301 and FCC

302.
.3 Federal and Provincial Occupational Health and

Safety Acts and Regulations.

.2 In event of conflict between any provisions of above
authorities the most stringent provision will apply.
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Should a dispute arise in determining the most stringent
requirement, Departmental Representative will advise
on the course of action to be followed.

1.7 Hot Work
Authorization

.1 Obtain Departmental Representative's written
“Authorization to Proceed” before conducting any form
of Hot Work on site.

.2 To obtain authorization submit to Departmental
Representative:
.1 Contractor's typewritten Hot Work Procedures to

be followed on site as specified below.
.2 Description of the type and frequency of Hot

Work required.
.3 Sample Hot Work Permit to be used.

.3 Upon review and confirmation that effective fire safety
measures will be implemented and followed during
performance of hot work, Departmental Representative
will give authorization to proceed as follows:
.1 Issue one written "Authorization to Proceed"

covering the entire project for duration of work
or;

.2 Subdivide the work into pre-determined,
individual activities, each activity requiring a
separately written authorization to proceed.

.4 Requirement for individual authorization will be based
on:
.1 Nature or phasing of work;
.2 Risk to Facility operations;
.3 Quantity of various trades needing to perform

hot work on project or;
.4 Other situation deemed necessary by

Departmental Representative to ensure fire
safety on premises.

.5 Do not perform any Hot Work until receipt of
Departmental Representative's written "Authorization to
Proceed" for that portion of work.

1.8 Hot Work .1 Develop and implement safety procedures and work
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Procedures practices to be followed during the performance of Hot
Work.

.2 Hot Work Procedures to include:
.1 Requirement to perform hazard assessment of

site and immediate work area before hand for
each hot work event in accordance with Safety
Plan specified in section 01 35 29.

.2 Use of a Hot Work Permit system with
individually written permit issued by
Contractor's Superintendent to specific worker
or subcontractor granting permission to proceed
with Hot Work.

.3 Permit required for each Hot Work event.

.4 Designation of a person on site as a Fire Safety
Watcher responsible to conduct a fire safety
watch for a minimum duration of 60 minutes
immediately following the completion of the Hot
Work.

.5 Compliance with fire safety codes, standards and
occupational health and safety regulations
specified.

.3 Generic procedures, if used, must be edited and
supplemented with pertinent information tailored to
reflect specific project conditions. Label document as
being the Hot Work Procedures for this contract.

.4 Procedures shall clearly establish responsibilities of:
.1 Worker performing hot work,
.2 Person issuing the Hot Work Permit,
.3 Fire Safety Watcher,
.4 Subcontractor(s) and Contractor.

.5 Brief all workers and subcontractors on Hot Work
Procedures and of Permit system. Stringently enforce
compliance.
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.6 Failure to comply with fire safety procedures may result
in the issue of a Non-Compliance notification as
specified in Section 01 35 29.

1.9 Hot Work Permit .1 Hot Work Permit to include the following:
.1 Project name and project number;
.2 Area where hot work will be performed;
.3 Date of issue;
.4 Description of hot work type needed;
.5 Special precautions to be followed, including

type of fire extinguisher needed;
.6 Name and signature of permit issuer.
.7 Name of worker to which the permit is issued.
.8 Permit validity period not to exceed 8 hours.

Indicate start time/date and termination
time/date.

.9 Worker's signature with time/date of hot work
completion.

.10 Stipulated time period of safety watch.

.11 Fire Safety Watcher's signature with time/date.

.2 Permit to be typewritten form. Industry Standard forms
shall only be used if all data specified above is included
on form.

.3 Each Hot Work Permit to be completed in full, signed
and returned to Contractor's Superintendent for safe
keeping on site.

1.10 Documents on Site .1 Keep Hot Work Permits and Hazard assessment
documentation on site for duration of Work.

.2 Upon request, make these available to Departmental
Representative or to authorized safety Representative for
inspection.

END OF SECTION -
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PART 1 - GENERAL

1.1 Related Sections .1 Section 01 35 29 Health and Safety Requirements.

1.2 Description .1 Procedures to isolate and lockout includes electrical
facility or other equipment from energy source.

1.3 References .1 CSA C22.1-2002 - Canadian Electrical Code, Part 1,
Safety Standard for Electrical Installations.

.2 CSA C22.3 No. 1-M87 (R2001) - Overhead Systems.

.3 CSA C22.3 No. 7-94 (R2000) - Underground Systems.

.4 COSH, Canada Occupational Health and Safety
Regulations made under Part II of the Canada Labour
Code.

1.4 Definitions .1 Electrical Facility: means any system, equipment,
device, apparatus, wiring, conductor, assembly or part
thereof that is used for the generation, transformation,
transmission, distribution, storage, control,
measurement or utilization of electrical energy, and that
has an amperage and voltage that is dangerous to
persons.

.2 Guarantee of Isolation: means a guarantee by a
competent person in control or in charge that a particular
facility or equipment is isolated.

.3 De-energize: in the electrical sense, that a piece of
equipment is isolated and grounded, e.g. if the
equipment is hot grounded, it cannot be considered
de-energized (DEAD).

.4 Guarded: means that an equipment or facility is covered,
shielded, fenced, enclosed, inaccessible by location, or
otherwise protected in a manner that, to the extent that is
reasonably practicable, will prevent or reduce danger to
any person who might touch or go near such item.

.5 Isolate: means that an electrical facility, mechanical
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equipment or machinery is separated or disconnected
from every source of electrical, mechanical, hydraulic,
pneumatic or other kind of energy that is capable of
making it dangerous.

.6 Live/alive: means that an electrical facility produces,
contains, stores or is electrically connected to a source of
alternating or direct current of an amperage and voltage
that is dangerous or contains any hydraulic, pneumatic
or other kind of energy that is capable of making the
facility dangerous to persons.

1.5 Compliance
Requirements

.1 Perform lockouts in compliance with:
.1 Canadian Electrical Code.
.2 Federal and Provincial Occupational Health and

Safety Acts and Regulations as specified in
section 01 35 29.

.3 Regulations and code of practice as applicable to
mechanical equipment or other machinery being
de-energized.

.4 Procedures specified herein.

.2 In event of conflict between any provisions of above
authorities the most stringent provision will apply.
Should a dispute arise in determining the most stringent
requirement, the Departmental Representative will
advise on the course of action to be followed.

1.6 Submittals .1 Submit copy of proposed Lockout Procedures and
sample of lockout tags for review.

.2 Submit documentation within 14 calendar days of
contract award. Do not proceed with work until
submittal has been reviewed by the Departmental
Representative.

.3 Submit above documents in accordance with the
submittal - general requirements specified in section 01
33 00.

.4 Resubmit Lockout Procedures with noted revisions as
may result from the Departmental Representative's
review.
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1.7 Isolation of
Existing Services

.1 Obtain the Departmental Representative's written
authorization prior to conducting work on an existing
active, energized service or facility required as part of
the work and before proceeding with lockout of such
services or facility.

.2 To obtain authorization, submit to the Departmental
Representative following documentation:
.1 Written Request for Isolation of the service or

facility and;
.2 Copy of Contractor's Lockout Procedures.

.3 Make a Request for Isolation for each event, unless
directed otherwise by the Departmental Representative,
and as follows:
.1 Fill-out standard forms in current use at the

Facility when so directed by the Departmental
Representative or;

.2 Where no form exist at Facility, make request in
writing identifying:
.1 Identification of system or equipment to be

isolated, including its location;
.2 Time duration, indicating Start time & date

and Completion time & date when isolation
will be in effect.

.3 Voltage of service feed to system or
equipment being isolated.

.4 Name of person making the request.

.4 Do not proceed until receipt of written notification from
the Departmental Representative granting the Isolation
Request and authorizing to proceed with the isolation of
designated equipment or facility. The Departmental
Representative may designate other individual at the
Facility as the person authorized to grant the Isolation
Request.

.5 Conduct safe, orderly shutdown of equipment or
facilities, de-energize and isolate power and other
sources of energy and lockout items in accordance with
requirement of clause 1.8 below.
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.6 Determine in advance, as much as possible, in
cooperation with the Departmental Representative, the
type and frequency of situations which will require a
Request for Isolation. Follow the Departmental
Representative's directives in this regard.

.7 Plan and schedule shut down of existing services in
consultation with the Departmental Representative and
the Facility Manager. Minimize impact and downtime of
facility operations.

.8 Conduct hazard assessment as part of the planning
process of isolating existing equipment and facilities.
Hazard Assessments to conform with requirements of
Health and Safety Section 01 35 29.

1.8 Lockouts .1 De-energize, isolate and lockout electrical facility,
mechanical equipment and machinery from all potential
sources of energy prior to working on such items.

.2 Develop and implement clear and specific lockout
procedures to be followed as part of the Work.

.3 Prepare typed written Lockout Procedures describing
safe work practices, procedures, worker responsibilities
and sequence of activities to be followed on site by work
force to safely isolate an active piece of equipment or
electrical facility and effectively lockout and tagout it's
sources of energy.

.4 Include as part of the Lockout Procedures a system of
lockout permits managed by Contractor's
Superintendent or other qualified person designated by
him/her as being "in-charge" at the site.
.1 A lockout permit shall be issued to specific

worker providing a Guarantee of Isolation before
each event when work must be performed on a
live equipment or electrical facility.

.2 Duties of .2 Duties of person managing the
permit system to include:
.1 Issuance of permits and lockout tags to

workers.
.2 Determining permit duration.
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.3 Maintaining record of permits and tags
issued.

.4 Making a Request for Isolation to
Departmental Representative when
required as specified above.

.5 Designating a Safety Watcher, when one is
required based on type of work.

.6 Ensuring equipment or facility has been
properly isolated.

.7 Collecting and safekeeping lockout tags
returned by workers as a record of the
event.

.5 Clearly establish, describe and allocate responsibilities
of:
.1 Workers.
.2 Person managing the lockout permit.
.3 Safety Watcher.
.4 Subcontractor(s) and General Contractor.

.6 Generic procedures, if used, must be edited and
supplemented with pertinent information to reflect
specific project requirements.
.1 Clearly label the document as being the Lockout

procedures applicable to work of this contract.

.7 Use energy isolation lockout devices specifically
designed and appropriate for type of facility or
equipment being locked out.

.8 Use industry standard lockout tags.

.9 Provide appropriate safety grounding and guards as
required.

1.9 Conformance .1 Ensure that lockout procedures, as established for
project on site, are stringently followed. Enforce use and
compliance by all workers.

.2 Brief all persons working on electrical facilities,
mechanical and other equipment fed by an energy source
on requirements of this section.
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.3 Failure to perform lockouts in accordance with
regulatory requirements or follow procedures specified
herein may result in the issuance of a Non-Compliance
Notification at the Departmental Representative's
discretion with possible disciplinary measures imposed
as specified in section 01 35 29.

1.10 Documents .1 Post Lockout Procedures on site in common on Site
location for viewing by workers.

.2 Keep copies of Request for Isolation submitted to the
Departmental Representative and lockout procedures
issued to workers during the course of work for full
project duration.

.3 Upon request, make such data available to the
Departmental Representative or to authorized safety
representative for inspection.

END OF SECTION -
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PART 1 - GENERAL

1.1 Definitions .1 COSH: Canada Occupational Health and Safety
Regulations made under Part II of the Canada Labour
Code.

.2 Competent Person: means a person who is:
.1 Qualified by virtue of personal knowledge,

training and experience to perform assigned
work in a manner that will ensure the health and
safety of persons in the workplace, and;

.2 Knowledgeable about the provisions of
occupational health and safety statutes and
regulations that apply to the Work and;

.3 Knowledgeable about potential or actual danger
to health or safety associated with the Work.

.3 Medical Aid Injury: any minor injury for which medical
treatment was provided and the cost of which is covered
by Workers' Compensation Board of the province in
which the injury was incurred.

.4 PPE: personal protective equipment

.5 Work Site: where used in this section shall mean areas,
located at the premises where Work is undertaken, used
by Contractor to perform all of the activities associated
with the performance of the Work.

1.2 Submittals .1 Make submittals in accordance with Section 01 33 00.

.2 Submit site-specific Health and Safety Plan prior to
commencement of Work.
.1 Submit within 5 work days of notification of Bid

Acceptance. Provide 3 copies.
.2 Departmental Representative will review Health

and Safety Plan and provide comments.
.3 Revise the Plan as appropriate and resubmit

within 5 work days after receipt of comments.
.4 Departmental Representative's review and

comments made of the Plan shall not be
construed as an endorsement, approval or
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implied warranty of any kind by Canada and
does not reduce Contractor's overall
responsibility for Occupational Health and
Safety of the Work.

.5 Submit revisions and updates made to the Plan
during the course of Work.

.3 Submit name of designated Health & Safety Site
Representative and support documentation specified in
the Safety Plan.

.4 Submit building permit, compliance certificates and
other permits obtained.

.5 Submit copy of Letter in Good Standing from Provincial
Workers Compensation or other department of labour
organization.
.1 Submit update of Letter of Good Standing

whenever expiration date occurs during the
period of Work.

.6 Submit copies of reports or directions issued by Federal,
Provincial and Territorial health and safety inspectors.

.7 Submit copies of incident reports.

.8 Submit WHMIS MSDS - Material Safety Data Sheets.

1.3 Compliance
Requirements

.1 Comply with Occupational Health and Safety Act for
Province of New Brunswick, and General Regulations
made pursuant to the Act.

.2 Comply with Canada Labour Code - Part II (entitled
Occupational Health and Safety) and the Canada
Occupational Health and Safety Regulations (COSH) as
well as any other regulations made pursuant to the Act.
.1 The Canada Labour Code can be viewed at:

www.http://laws.justice.gc.ca/en/L-2/
.2 COSH can be viewed at:

www.http://laws.justice.gc.ca/eng/SOR-86-304/
n e .html

.3 A copy may be obtained at: Canadian
Government Publishing Public Works &
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Government Services Canada Ottawa, Ontario,
K1A 0S9 Tel: (819) 956-4800 (1-800-635-7943)
Publication No. L31-85/2000 E or F)

.3 Observe construction safety measures of:
.1 Part 8 of National Building Code.
.2 Municipal by-laws and ordinances.

.4 In case of conflict or discrepancy between above
specified requirements, the more stringent shall apply.

.5 Maintain Workers Compensation Coverage in good
standing for duration of Contract. Provide proof of
clearance through submission of Letter in Good
Standing.

.6 Medical Surveillance: Where prescribed by legislation
or regulation, obtain and maintain worker medical
surveillance documentation.

1.4 Responsibility .1 Be responsible for health and safety of persons on site,
safety of property on site and for protection of persons
and environment adjacent to the site to extent that they
may be affected by conduct of Work.

.2 Comply with and enforce compliance by all workers,
sub-contractors and other persons granted access to
Work Site with safety requirements of Contract
Documents, applicable federal, provincial, and local
by-laws, regulations, and ordinances, and with
site-specific Health and Safety Plan.

1.5 Site Control
and Access

.1 Control the Work and entry points to Work Site.
Approve and grant access only to workers and
authorized persons. Immediately stop and remove
non-authorized persons.
.1 Departmental Representative will provide names

of those persons authorized by Departmental
Representative to enter onto Work Site and will
ensure that such authorized persons have the
required knowledge and training on Health and
Safety pertinent to their reason for being at the
site, however, Contractor remains responsible for
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the health and safety of authorized persons while
at the Work Site.

.2 Isolate Work Site from other areas of the premises by use
of appropriate means.
.1 Erect fences, hoarding, barricades and temporary

lighting as required to effectively delineate the
Work Site, stop non-authorized entry, and to
protect pedestrians and vehicular traffic around
and adjacent to the Work and create a safe
environment.

.2 Post signage at entry points and other strategic
locations indicating restricted access and
conditions for access.

.3 Use professionally made signs with bilingual
message in the 2 official languages or
international known graphic symbols.

.3 Provide safety orientation session to persons granted
access to Work Site. Advise of hazards and safety rules
to be observed while on site.

.4 Ensure persons granted site access wear appropriate
PPE. Supply PPE to inspection authorities who require
access to conduct tests or perform inspections.

.5 Secure Work Site against entry when inactive or
unoccupied and to protect persons against harm.

1.6 Protection .1 Give precedence to safety and health of persons and
protection of environment over cost and schedule
considerations for Work.

.2 Should unforeseen or peculiar safety related hazard or
condition become evident during performance of Work,
immediately take measures to rectify situation and
prevent damage or harm. Advise Departmental
Representative verbally and in writing.

1.7 Filling of Notice .1 File Notice of Project with pertinent provincial health
and safety authorities prior to beginning of Work.
.1 Departmental Representative will assist in

locating address if needed.
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1.8 Permits .1 Post permits, licenses and compliance certificates.

.2 Where a particular permit or compliance certificate
cannot be obtained, notify Departmental Representative
in writing and obtain approval to proceed before
carrying out applicable portion of work.

1.9 Hazard
Assessments

.1 Perform site specific health and safety hazard
assessment of the Work and its site.

.2 Carryout initial assessment prior to commencement of
Work with further assessments as needed during
progress of work, including when new trades and
subcontractors arrive on site.

.3 Record results and address in Health and Safety Plan.

.4 Keep documentation on site for entire duration of the
Work.

1.10 Project/Site
Conditions

.1 Following are potential health, environmental and safety
hazards at the site for which Work may involve contact
with:
.1 Existing hazardous and controlled products

stored on site:
.1 None.

.2 Existing hazardous substances or contaminated
materials:
.1 Creosoted and Copper Chromate Arsenic

(CCA) treated timbers used in the
adjacent wharf construction.

.3 Known latent site and environmental conditions:
.1 Work above water.
.2 Work under power lines.
.3 Rusty nails and metal fasteners.
.4 Exposure to the sea and storms.
.5 Seasonal conditions: Winter.

.1 Expect cold weather, freezing rain
and snow.

.2 Working surfaces, equipment and
materials covered in ice.

.3 Ice in harbour.

.4 Hypothermia.
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.5 Snow clearing equipment.
.4 Facility on-going operations:

.1 Harbour facility with on-going fishing
related activities.
.1 Vessel movement.
.2 Loading and unloading on wharf.
.3 Fishers attending their vessels.
.4 Fish plant operation: Employees,

transport trucks and auxiliary
related plant operation.

.5 Public visiting the harbour facility.

.2 Above items shall not be construed as being complete
and inclusive of potential health and safety hazards
encountered during Work.

.3 Include above items in the hazard assessment of the
Work.

.4 MSDS Data sheets of pertinent hazardous and controlled
products stored on site can be obtained from
Departmental Representative.

1.11 Meetings .1 Attend pre-construction health and safety meeting,
convened and chaired by Departmental Representative,
prior to commencement of Work, at time, date and
location determined by Departmental Representative.
Ensure attendance of:
.1 Superintendent of Work
.2 Designated Health & Safety Site Representative
.3 Subcontractors

.2 Conduct regularly scheduled tool box and safety
meetings during the Work in conformance with
Occupational Health and Safety regulations.

.3 Keep documents on site.

1.12 Health and
Safety Plan

.1 Prior to commencement of Work, develop written
Health and Safety Plan specific to the Work. Implement,
maintain, and enforce Plan for entire duration of Work
and until final demobilization from site.
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.2 Health and Safety Plan shall include the following
components:
.1 List of health risks and safety hazards identified

by hazard assessment.
.2 Control measures used to mitigate risks and

hazards identified.
.3 On-site Contingency and Emergency Response

Plan as specified below.
.4 On-site Communication Plan as specified below.
.5 Name of Contractor's designated Health &

Safety Site Representative and information
showing proof of his/her competence and
reporting relationship in Contractor's company.

.6 Names, competence and reporting relationship of
other supervisory personnel used in the Work for
occupational health and safety purposes.

.3 On-site Contingency and Emergency Response Plan
shall include:
.1 Operational procedures, evacuation measures

and communication process to be implemented
in the event of an emergency.

.2 Evacuation Plan: site and floor plan layouts
showing escape routes, marshalling areas.
Details on alarm notification methods, fire drills,
location of firefighting equipment and other
related data.

.3 Name, duties and responsibilities of persons
designated as Emergency Warden(s) and
deputies.

.4 Emergency Contacts: name and telephone
number of officials from:
.1 General Contractor and subcontractors.
.2 Pertinent Federal and Provincial

Departments and Authorities having
jurisdiction.

.3 Local emergency resource organizations.
.5 Harmonize Plan with Facility's Emergency

Response and Evacuation Plan. Departmental
Representative will provide pertinent data
including name of PWGSC and Facility
Management contacts.
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.4 On-site Communication Plan:
.1 Procedures for sharing of work related safety

information to workers and subcontractors,
including emergency and evacuation measures.

.2 List of critical work activities to be
communicated with Facility Manager which
have a risk of endangering health and safety of
Facility users.

.5 Address all activities of the Work including those of
subcontractors.

.6 Review Health and Safety Plan regularly during the
Work. Update as conditions warrant to address emerging
risks and hazards, such as whenever new trade or
subcontractor arrive at Work Site.

.7 Departmental Representative will respond in writing,
where deficiencies or concerns are noted and may
request re-submission of the Plan with correction of
deficiencies or concerns.

.8 Post copy of the Plan, and updates, prominently on Work
Site.

1.13 Safety Supervision .1 Employ Health & Safety Site Representative responsible
for daily supervision of health and safety of the Work.

.2 Health & Safety Site Representative may be the
Superintendent of the Work or other person designated
by Contractor and shall be assigned the responsibility
and authority to:
.1 Implement, monitor and enforce daily

compliance with health and safety requirements
of the Work.

.2 Monitor and enforce Contractor's site-specific
Health and Safety Plan.

.3 Conduct site safety orientation session to persons
granted access to Work Site.

.4 Ensure that persons allowed site access are
knowledgeable and trained in health and safety
pertinent to their activities at the site or are
escorted by a competent person while on the
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Work Site.
.5 Stop the Work as deemed necessary for reasons

of health and safety.

.3 Health & Safety Site Representative must:
.1 Be qualified and competent person in

occupational health and safety.
.2 Have site-related working experience specific to

activities of the Work.
.3 Be on Work Site at all times during execution of

the Work.

.4 All supervisory personnel assigned to the Work shall
also be competent persons.

.5 Inspections:
.1 Conduct regularly scheduled safety inspections

of the Work on a minimum bi-weekly basis.
Record deficiencies and remedial action taken.

.2 Ensure that there is a follow up and confirm that
remedial actions were taken.

.6 Collaborate with the Health and Safety Site
Representative, if the Departmental Representative has
designated one.

.7 Maintain on site the safety inspection reports and the site
activity documentation.

1.14 Training .1 Use only skilled workers on Work Site who are
effectively trained in occupational health and safety
procedures and practices pertinent to their assigned task.

.2 Maintain employee records and evidence of training
received. Make data available to Departmental
Representative upon request.

.3 When unforeseen or peculiar safety-related hazard, or
condition occur during performance of Work, follow
procedures in place for Employee's Right to Refuse
Work in accordance with Acts and Regulations of
Province having jurisdiction and advise Departmental
Representative verbally and in writing.
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1.15 Minimum Site
Safety Rules

.1 Notwithstanding requirement to abide by federal and
provincial health and safety regulations; ensure the
following minimum safety rules are obeyed by persons
granted access to Work Site:
.1 Wear appropriate PPE pertinent to the Work or

assigned task; minimum being hard hat, safety
footwear, safety glasses and hearing protection.

.2 Immediately report unsafe condition at site,
near-miss accident, injury and damage.

.3 Maintain site and storage areas in a tidy
condition free of hazards causing injury.

.4 Obey warning signs and safety tags.

.2 Brief persons of disciplinary protocols to be taken for
non-compliance.

1.16 Correction of
Non-Compliance

.1 Immediately address health and safety non-compliance
issues identified by authority having jurisdiction or by
Departmental Representative.

.2 Provide Departmental Representative with written report
of action taken to correct non-compliance of health and
safety issues identified.

.3 Departmental Representative will stop Work if
non-compliance of health and safety regulations is not
corrected in a timely manner.

1.17 Incident Reporting .1 Investigate and report the following incidents to
Departmental Representative:
.1 Incidents requiring notification to Provincial

Department of Occupational Safety and Health,
Workers Compensation Board or to other
regulatory Agency.

.2 Medical aid injuries.

.3 Property damage in excess of $10,000.00,

.4 Interruptions to Facility operations resulting in
an operational lost to a Federal department in
excess of $5000.00.

.2 Submit report in writing.
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1.18 Hazardous Products .1 Comply with requirements of Workplace Hazardous
Materials Information System (WHMIS).

.2 Keep MSDS data sheets for all products delivered to site.
.1 Post on site.
.2 Submit copy to Departmental Representative.

1.19 Blasting .1 Blasting or other use of explosives is not permitted on
site without prior receipt of written permission from
Departmental Representative.

1.20 Powder Actuated
Devices

.1 Use powder actuated fastening devices only after receipt
of written permission from Departmental
Representative.

1.21 Confined Spaces .1 Abide by occupational health and safety regulations
regarding work in confined spaces.

1.22 Site Records .1 Maintain on Work Site copy of safety related
documentation and reports stipulated to be produced in
compliance with Acts and Regulations of authorities
having jurisdiction and of those documents specified
herein.

.2 Upon request, make available to Departmental
Representative or authorized Safety Officer for
inspection.

1.23 Posting of Documents .1 Ensure applicable items, articles, notices and orders are
posted in conspicuous location on Work Site in
accordance with Acts and Regulations of Province
having jurisdiction.

.2 Post other documents as specified herein, including:
.1 Site specific Health and Safety Plan.
.2 WHMIS data sheets.

END OF SECTION -
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PART 1 - GENERAL

1.1 Related Sections .1 Section 01 74 21 Waste Management and Disposal
Construction/Demolition.

1.2 References .1 WHMIS: Workplace Hazardous Materials Information
System, Health Canada.

.2 Transportation of Dangerous Goods Act. Transport
Canada, updated 2009-08-27.

.3 Guidelines for the Use of Explosives In or Near Canadian
Fisheries Waters, Department of Fisheries and Oceans
Canada, 1998.

.4 MBCA: Migratory Birds Convention Act, Environment
Canada, 1994.

.5 Canadian Coast Guard Regulations, Department of
Fisheries and Oceans Canada.

.6 Canadian Shipping Act, Transport Canada, 2001.

.7 AWPA: American Wood Preserver Association.

1.3 Definitions .1 Hazardous Material: Product, substance, or organism that
is used for its original purpose; and that is either
dangerous goods or a material that may cause adverse
impact to the environment or adversely affect health of
persons, animals, or plant life when released into the
environment.

.2 Wetlands: land where the water table is at, near or above
the surface or which is saturated for a long enough period
to promote such features as wet-altered soils and water
tolerant vegetation. Wetlands include organic wetlands or
"peatlands," and mineral wetlands or mineral soil areas
that are influenced by excess water but produce little or
no peat.

.3 Watercourse: refers to the bed and shore of a river,
stream, lake, creek, pond, marsh, estuary or salt-water
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body that contains water for at least part of each year.

.4 Alien species: refers to a species or subspecies introduced
outside its normal distribution whose establishment and
spread threaten ecosystems, habitats or species with
economic or environmental harm.

.5 Buffer zone: a vegetated land that protects watercourses
from adjacent land uses. It refers to the land adjacent to
watercourses, such as streams, rivers, lakes, ponds,
oceans, and wetlands, including the floodplain and the
transitional lands between the watercourse and the drier
upland areas.

1.4 Transportation .1 Transport hazardous materials and hazardous waste in
compliance with Federal Transportation of Dangerous
Goods Act.

.2 Do not overload trucks when hauling material. Secure
contents against spillage.

.3 Maintain trucks clean and free of mud, dirt and other
foreign matter.

.4 Avoid potential release of contents and of any foreign
matter onto highways, roads and access routes used for
the Work. Take extra care when hauling hazardous
materials. Immediately clean any spillage and soils.

.5 Before commencement of work, advise the Departmental
Representative of the existing roads and temporary routes
proposed to be used to access work areas and to haul
material to and from the site.

1.5 Hazardous
Material Handling

.1 Handle and store hazardous materials on site in
accordance with WHMIS procedures and requirements.

.2 Store all hazardous liquids in location and manner to
prevent their spillage into the environment.

.3 Maintain written inventory of all hazardous materials
kept on site. List product name, quantity and storage date.
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.4 Keep MSDS data sheets on site for all items.

1.6 Petroleum, Oil
and Lubricants

.1 Comply with Federal and Provincial laws, regulations,
codes and guidelines for the storage of fuel and petroleum
products on site.

.2 Do not place fuel storage tanks and store fuel or other
petroleum products within a 30 metre buffer zone of
watercourses and wetlands. Do not fuel or lubricate
equipment within this 30 metre buffer zone. Obtain
approval from Departmental Representative of
acceptable location on site for fuel storage and equipment
service.

.3 Do not dump petroleum products or any other deleterious
substances on ground or in the water.

.4 Be diligent and take all necessary precautions to avoid
spills and contaminate the soil and water (both surface
and subsurface) when handling petroleum products on
site and during fueling and servicing of vehicles and
equipment.

.5 Maintain on site appropriate emergency spill response
equipment consisting of at least one 250-litre (55 gallon)
overpack spill kit for containment and cleanup of spills.

.6 Maintain vehicles and equipment in good working order
to prevent leaks on site.

.7 In the event of a petroleum spill, immediately notify the
Departmental Representative and the Canadian Coast
Guard (CCG) at 1-800-565-1633 (24 hour report line).
Perform clean-up in accordance with all regulations and
procedures stipulated by authority having jurisdiction.

1.7 Disposal of
Wastes

.1 Do not bury rubbish, demolition debris and waste
materials on site.

.2 Dispose and recycle demolition debris and waste
materials in accordance with project waste management
requirements specified in section 01 74 21.
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.3 Do not dispose of hazardous waste, volatile materials
(such as mineral spirits, paints, thinners etc.) and
petroleum products into waterways, storm or sanitary
sewers or in waste landfill sites.

.4 Dispose of hazardous waste in accordance with
applicable federal and provincial laws, regulations, codes
and guidelines.

.5 Concrete waste:
.1 Do not discharge residual or rejected concrete on

site.
.2 Immediately clean any accidental release of

concrete on site prior to solidification.
.3 Do not wash and clean concrete vehicles on site.
.4 Perform dumping of residual material and truck

cleaning operations only at the concrete plant.
Follow environmental regulations and good
practices as approved by the Provincial
Department of the Environment and other
authorities having jurisdiction.

1.8 Water Quality .1 Conduct dredging or excavation work of a watercourse or
wetland in such a manner to limit turbidity and reduce
sediment suspension in the water to an absolute minimum
at all times.
.1 Maintain appropriate production speed and

momentum of the dredging or excavation
equipment. Make adjustments as required and as
approved by the Departmental Representative.

.2 Strategically position the excavating equipment
and haul vehicles to avoid over the water swings
of excavated material whenever possible.

.2 Where work may affect the water quality adjacent to
water intake lines used by Lobster Holding Facilities,
Fish Processing Facilities and other harbour users,
schedule work in cooperation with the Harbour Authority
as directed by Departmental Representative to minimize
interference and impact to harbour users.

.3 Visually monitor the water turbidity of the surrounding
areas adjacent to the work and up to the established limit
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of 200 metres.
.1 Should excessive change occur in the turbidity

beyond the dredge limit which differs from
existing conditions of the surrounding water
bodies, such as a distinct color difference; notify
the Departmental Representative to obtain
appropriate mitigation measures to be followed.

.4 Water quality during suction dredging:
.1 Minimize out-fall of the dredge material at the

disposal site by placing the pipeline outfall at or
near the water level surface.

.2 Restrict vessel traffic adjacent to the disposal site
to an absolute minimum to avoid the
re-suspension of dredged material from propeller
wash.

.5 Water contamination by preservative treated wood:
.1 Preservative treated lumber and timber, whether

plant or site treated, shall be cured for a minimum
of 30 days from date of the treatment application
before their installation in areas which will be in
contact with the water.

.2 Do not cut treated wood lumber over the surface
of a watercourse or wetland.

.3 Do not use liquid applied preservative products
over the surface of a watercourse or wetland.

.4 Wood treated with Chromate Copper Arsenate
(CCA) or Ammoniac Copper Zinc Arsenate
(ACZA) must be CSA or AWPA approved.

.5 Do not use timber and lumber treated with
creosote, petroleum and pentachlorophenol for
any part of the Work.

.6 Do not wash down equipment within a 30 meter buffer
zone of a wetland, watercourse or other identified
environmentally sensitive area.

1.9 Socioeconomic
Restrictions

.1 Abide by municipal and provincial regulations for any
restrictions on work performed during the night time and
on flood lighting of the site. Obtain applicable permits.

.2 Place flood lights in opposite direction of adjacent



PWGSC ENVIRONMENTAL PROTECTION Section 01 35 44
New Marginal Wharf #406 PROCEDURES FOR MARINE Page 6
Ste-Marie-St-Raphaël, NB WORK
Project No. R.080537.001 February  2016

residential and business areas.

.3 Equipment and machinery with purposely designed
mufflers to reduce noise on site to lowest possible level.
Maintain mufflers in good operating condition at all
times.

1.10 Bird and Habitat .1 Become knowledgeable with abide by the Migratory
Birds Convention Act (MBCA) in regards to the
protection of migratory birds, their eggs, nests and their
young encountered on site and in the vicinity.

.2 Minimize disturbance to all birds on site and adjacent
areas during the entire course of the Work.

.3 Do not approach concentrations of seabirds, waterfowl
and shorebirds when anchoring equipment, accessing
wharves or ferrying supplies.

.4 During night time work, position flood lights in opposite
direction of nearby bird nesting habitat.

.5 Do not use beaches, dunes and other natural previously
undisturbed areas of the site to conduct work unless
specifically approved by the Departmental
Representative.

.6 Should nests of migratory birds in wetlands be
encountered during work, immediately notify
Departmental Representative for directives to be
followed.
.1 Do not disturb nest site and neighboring

vegetation until nesting is completed.
.2 Minimize work immediately adjacent to such

areas until nesting is completed.
.3 Protect these areas by following

recommendations of Canadian Wildlife Service.

1.11 Fish and Fish Habitat .1 Be aware of the risk for contamination of the fish habitat
at the site as a result of alien species being introduced in
the water.

.2 To minimize the possibility of fish habitat contamination,
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all construction equipment which will be immersed into
the water of a watercourse, or has the possibility of
coming into contact with such water during the course of
the work, must be cleaned and washed to ensure that they
are free of marine growth and alien species.
.1 Equipment shall include boats, barges, cranes,

excavators, haul trucks, pumps, pipe lines and
other all miscellaneous tools and equipment
previously used in a marine environment.

.3 Cleaning and washing of equipment shall be performed
immediately upon their arrival at the site and before use
in or over the body of water.

.4 Conduct cleaning and washing operations as follows:
.1 Scrap and remove heavy accumulation of mud

and dispose appropriately.
.2 Wash all surfaces of equipment by use of a

pressurized fresh water supply.
.3 Immediately follow with application of a heavy

sprayed coating of undiluted vinegar or other
environmentally approved cleaning agent to
thoroughly remove all plant matter, animals and
sediments.

.4 Check and remove all plant, animal and sediment
matter from the all bilges and filters.

.5 Drain standing water from equipment and let fully
dry before use.

.6 Upon removal from the water, drain standing
water from equipment and let fully dry before
removal off the site.

.5 Do not perform cleaning and wash down within a 30
metre buffer zone of a wetland, watercourse or other
identified environmentally sensitive area.

.6 Record of Assurance Logbook:
.1 Maintain an on-going log of past and present

usage and wash downs of all equipment to
illustrate mitigation measures undertaken against
fish habitat contamination by alien species.

.2 Write data in a hard cover bound logbook,

.3 Include the following:
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.1 Date and location where equipment was
previously used in a watercourse or
wetland;

.2 Type of work performed.

.3 Dates of wash down for each piece of
equipment;

.4 Cleaning method and cleaning agent(s)
used.

.7 Keep Record of Assurance Logbook updated from
project to project. Upon request, submit logbook to
Departmental Representative for review.

.8 Abide by requirements and recommendations of the
Federal Department of Environment and the Department
of Fisheries and Oceans - Habitat Protection and
Sustainable Development Branch in cleaning and wash
down of equipment.

1.12 Air Quality .1 Keep airborne dust and dirt resulting from the work on
site to an absolute minimum.

.2 Apply dust control measures to roads, parking lots and
work areas.

.3 Spray surfaces with water or other environmentally
approved product. Use purposely suited equipment or
machinery and apply in sufficient quantity and frequency
to provide effective result and continued dust control
during the entire course of the work.

.4 Do not use oil or any other petroleum products for dust
control.

1.13 Fires .1 Fires and burning of rubbish on site is not permitted.

END OF SECTION -
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PART 1 - GENERAL

1.1 Inspection .1 Give timely notice requesting inspection of Work
designated for special tests, inspections or approvals by
Departmental Representative or by inspection
authorities having jurisdiction.

.2 In accordance with the General Conditions,
Departmental Representative may order any part of
Work to be examined if Work is suspected to be not in
accordance with Contract Documents.

.3 If Contractor covers or permits to be covered Work
designated for special tests, inspections or approvals
before such is made, uncover Work until particular
inspections or tests have been fully and satisfactorily
completed and until such time as Departmental
Representative gives permission to proceed.

.4 Pay costs to uncover and make good work disturbed by
inspections and tests.

1.2 Testing .1 Tests on materials, equipment and building systems as
specified in various sections of the Specifications is the
responsibility of the Contractor except where stipulated
otherwise.

.2 Unspecified tests may also be made by Departmental
Representative, at the discretion of the Departmental
Representative. The costs of these tests will be paid for
by the Departmental Representative.

.3 Where tests or inspections reveal work not in accordance
with contract requirements, Contractor shall pay costs
for additional tests and inspections incurred by
Departmental Representative as required to verify
acceptability of corrected work.

1.3 Independent
Inspection Agency

.1 Departmental Representative may engage and
Agencies for purpose of inspecting and testing portions
of Work except for the following which remain part of
Contractor's responsibilities:
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.1 Inspection and testing required by laws,
ordinances, rules, regulations or orders of public
authorities.

.2 Inspection and testing performed exclusively for
Contractor's convenience.

.3 Tests as specified within various sections
designated to be carried out by Contractor under
the supervision of Departmental Representative.

.2 Provide sufficient advance notice to Departmental
Representative of time when the Work will be ready for
testing by designated Testing Agency in order for
Departmental Representative to make attendance
arrangements with such Agency. When directed by
Departmental Representative notify the Agency directly.

.3 When specified or directed, submit representative
samples of materials, in required quantities, to Testing
Agency for testing purposes. Submit with reasonable
promptness and in an orderly sequence so as not to cause
delay in Work.

.4 Provide labour and facilities to obtain, handle and
deliver samples.

.5 Provide sufficient space on site for Testing Agency's
exclusive use to store equipment and cure test samples.

.6 Employment of Independent Inspection and Testing
Agencies by Departmental Representative does not relax
responsibility to perform Work in accordance with
Contract Documents.

1.4 Access to Work .1 Facilitate Departmental Representative's access to
Work. If part of Work is being fabricated at locations
other than construction site, make preparations to allow
access to such Work whenever it is in progress.

.2 Furnish labour and facility to provide access to the work
being inspected and tested.

.3 Co-operate to facilitate such inspections and tests.



PWGSC TESTING AND QUALITY Section 01 45 00
New Marginal Wharf #406 CONTROL Page 3
Ste-Marie-St-Raphaël, NB
Project No. R.080537.001 February  2016

1.5 Rejected Work .1 Remove and replace defective Work, whether result of
poor workmanship, use of defective or damaged
products and whether incorporated in Work or not,
which has been identified by Departmental
Representative as failing to conform to Contract
Documents.

.2 Make good damages to new and existing construction
and finishes resulting from removal or replacement of
defective work.

END OF SECTION -
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PART 1 - GENERAL

1.1 Site Access and Parking .1 Provide and maintain adequate access to project site.

.2 If authorized to use existing roads for access to project
site, maintain such roads for duration of contract and
make good and repair damage resulting from
Contractor's use of roads.

1.2 Departmental
Representative’s
Site Office

.1 Contractor will be responsible to provide and maintain a
site office, including electricity, heat, lights and
telephone. Locate site office as directed by Departmental
Representative.

.2 Provide all required facilities and shelter by legislation
or code for use of workers and Departmental
Representative and/or their identified field staff.

.3 The Departmental Representative will pay for long
distance charges.

1.3 Site Utilities .1 Provide sanitary facilities, fresh water and electricity,
for work force and Departmental Representative and/or
their identified field staff in accordance with governing
regulations and ordinances. Contractor will make his
own arrangements for utilities and they will be provided
at Contractor's expense.

.2 Post notices and take such precautions as required by
local health authorities. Keep area and premises in
sanitary condition.

1.4 Material Storage .1 Locate site storage trailers where directed by
Departmental Representative. Place in location of least
interference with existing Facility operations.

.2 Material storage space on site is limited. Coordinate
delivery to minimize storage period on site before being
needed for incorporation into work.

1.5 Power .1 Arrange, pay for and maintain temporary electrical
power supply in accordance with governing regulations
and ordinances.
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.2 Supply and install all temporary facilities for power
such as pole lines, meter socket, underground cables,
etc. as required and to approval of local power supply
authority.

1.6 Removal of
Temporary Facilities

.1 Remove temporary facilities from site when work is
completed.

END OF SECTION -
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PART 1 - GENERAL

1.1 General .1 Conduct cleaning and disposal operations to comply with
local ordinances and anti-pollution laws.

.2 Store volatile waste in covered metal containers, and
remove from premises at end of each working day.

1.2 Cleaning During .1 Maintain work site in a tidy condition, free from
Construction accumulations of waste material and debris. Clean areas on

a daily basis.

.2 Provide on-site containers for collection of waste materials
and debris.

.3 Use separate collection bins, clearly marked as to purpose,
for source separation and recycling of waste and debris in
accordance with waste management requirements specified.

.4 Remove waste materials, and debris from site on a daily
basis.

1.3 Final Cleaning .1 In preparation for acceptance of the project on an interim or
final certificate of completion perform final cleaning.

.2 Broom clean and wash exterior paved surfaces and walks;
rake clean other surfaces of grounds.

.3 Ensure work site and adjacent access and wharf structures
are returned to pre-construction conditions.

END OF SECTION -
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PART 1 - GENERAL

1.1 Related Sections .1 Section 01 35 44 Environmental Protection Procedures
for Marine Work.

1.2 General .1 Carry out work placing maximum emphasis on the areas
of:
.1 Waste reduction;
.2 Diversion of waste from landfill and;
.3 Material Recycling.

1.3 Waste Reduction .1 Develop waste reduction strategy for work.

.2 Structure program to prioritize actions, with waste
reduction as first priority, followed by salvage and
recycling effort, then disposal as solid waste.

.3 Identify materials and equipment to be:
.1 Salvaged for resale by Contractor.
.2 Sent to recycling facility.
.3 Sent to waste processing/landfill site for their

recycling effort.
.4 Disposed of in approved landfill site.

.4 Reduce construction waste during installation work.
Undertake practices which will minimize waste and
optimize full use of new materials on site, such as:
.1 Use of a central cutting area to allow for easy

access to off-cuts;
.2 Use of off-cuts for blocking and bridging

elsewhere.
.3 Use of effective and strategically placed facilities

on site for storage and staging of left-over or
partially cut materials (such as plywood,
dimension timber, etc.) to allow for easy
incorporation into work whenever possible
avoiding unnecessary waste.

.5 Develop other strategies and innovative procedures to
reduce waste.
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1.4 Material Source
Separation Process

.1 Develop and implement material source separation
process at commencement of work as part of
mobilization and waste management at site.

.2 Provide on-site facilities to collect, handle and store
anticipated quantities of reusable, salvageable and
recyclable materials.

.3 Establish methods whereby hazardous and toxic waste
materials, and their containers, encountered or used in the
course work are properly isolated, stored on site and
disposed in accordance with applicable laws and
regulations from authorities having jurisdiction.

1.5 Disposal Requirements .1 Dispose of waste only at approved waste processing
facility or landfill sites approved by authority having
jurisdiction.

.2 Contact the authority having jurisdiction prior to
commencement of work, to determine what, if any,
construction waste materials have been banned from
disposal in landfills. Take appropriate action to isolate
such banned materials at site of work and dispose in strict
accordance with provincial and municipal regulations.

.3 Collect, bundle and transport salvaged materials to be
recycled in separated categories and condition as directed
by recycling facility. Ship materials only to approved
recycling facilities.

.4 Sale of salvaged items by Contractor to other parties not
permitted on site.

1.6 Removal .1 Remove in their entirety all materials and objects
specified for removal including all fastenings. Carefully
remove materials designated to be reused.

END OF SECTION -
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PART 1 - GENERAL

1.1 Related Sections .1 Section 01 78 00   Closeout Submittals.

1.2 Description .1 Administrative procedures preceding inspection and
acceptance of Work by Departmental Representative.

1.3 Inspection and
Declaration

.1 Contractor's Inspection: Coordinate and perform, in
concert with subcontractors, an inspection and check of
all Work. Identify and correct deficiencies, defects,
repairs and perform outstanding items as required to
complete work in conformance with Contract
Documents.
.1 Notify Departmental Representative in writing

when deficiencies from Contractor's inspection
have been rectified and that Work is deemed to
be complete and ready for Departmental
Representative's inspection of the completed
work.

.2 Departmental Representative's Inspection: Accompany
Departmental Representative during all substantial and
final inspections of the Work.
.1 Address defects, faults and outstanding items of

work identified by such inspections.
.2 Advise Departmental Representative when all

deficiencies identified have been rectified.

.3 Note that Departmental Representative will not issue a
Certificate of Substantial Performance of the work until
such time that Contractor performs following work and
turns over the specified documents:
.1 The documents required as per Section 01 78 00

closeout submittals.

.4 Correct all discrepancies before Departmental
Representative will issue the Certificate of Completion.

END OF SECTION -
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PART 1 - GENERAL

1.1 Section Includes .1 Project Record Documents.

1.2 Project Records
Documents

.1 Departmental Representative will provide 2 white print
sets of contract drawings and 2 copies of Specifications
Manual specifically for "as-built" purposes.

.2 Maintain at site one set of the contract drawings and
specifications to record actual as-built site conditions.

.3 Maintain up-to-date, real time as-built drawings and
specifications in good condition and make available for
inspection by the Departmental Representative upon
request.

.4 As-Built Drawings:
.1 Record changes in red ink on the prints. Mark

only on one set of prints and at completion of
work, neatly transfer notations to second set
(also by use of red ink).

.2 Submit both sets to Departmental Representative
prior to application for Certificate of Substantial
Performance.

.3 Stamp all drawings with "As-Built Drawings".
Label and place Contractor's signature and date.

.4 Show all modifications, substitutions and
deviations from what is shown on the contract
drawings or in specifications.

.5 Record following information:
.1 Depths of various elements of foundation

in relation to survey datum.
.2 Field changes of dimension and detail;
.3 Location of all capped or terminated

services and utilities;
.4 All design elevations, sections, plans and

details dimensioned and marked-up to
consistently report finished installation
conditions;

.5 Any details produced in the course of the
contract by the Departmental
Representative to supplement or to
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change existing design drawings;
.6 All change orders issued over the course

of the contract must be documented on
the finished as-built documents,
accurately and consistently depicting the
changed condition as it applies to all
affected drawing details.

.5 As-built Specifications: legibly mark in red each item to
record actual construction, including:
.1 Manufacturer, trade name, and catalogue

number of each product actually installed,
particularly items substituted from that specified.

.2 Changes made by Addenda and Change Orders.

.3 Mark up both copies of specifications; stamp
"as-built", sign and date similarly to drawings as
per above clause.

.6 Maintain As-built documents current as the contract
progresses. Departmental Representative will conduct
reviews and inspections of the documents on a regular
basis. Failure to maintain as-built current and complete
to satisfaction of the Departmental Representative shall
be subject to financial penalties in the form of progress
payment reductions and holdback assessments.

END OF SECTION -
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