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M100 GROUND FLOOR — KEY PLAN
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M102 ROOF — NEW EQUIPMENT

Contractor to verify all dimensions & conditions
on site and immediately notify the engineer of
all discrepancies.

GENERAL PIPING PLUMBING CONTROL

1 ISSUED FOR TENDER Feb 22, 2016

revisions description date

A detail no.
n° du détail A
B location drawing no.
sur dessin n°
C drawing no. B C
dessin n°

project projet

REFRIGERATION
SYSTEM BYPASS, HoC
FOOD PRODUCTION
FACILITY

1170 ALGOMA ROAD, OTTAWA, ONT

drawing dessin

DRAWING LIST
AND LEGEND

EXISTING TO REMAIN —<—  PIPING DOWN ROOF DRAIN ©  IHERMOSTAT
——— NEW TO INSTALL —o— PIPING UP n
L HuB DRAN
n —_ CUT ON PIPE
DETAIL 1 ON DRAWING M100
\ 10 / e CONDENSATE
RL Wﬂ
ov-x CONDENSER Rs GAS STATE_REFIGERANT
Fvseoparon
PHASE |Start Duration Task Acces fo|Time Notes
site
| Day of 11 weeks |Mobilization, shop drawings submission, NO NA Contractor fto assure all required material and equipment is delivered
Contract award refrigerant piping sizing, equipment and by the end of PHASE |
material delivery
Roof all time All work can not affect Food Production Facility (FPF) operation.
Work, delivery, hoisting to be coordinated with 48hr advanced nofe
12 weeks Roof mOt‘,ered equip?men+ ins#ol‘loﬂon (exclu‘ding Interior Fri 21:00 All work to be not intrusive to FPF operation. All work area to be
I after contract [ 2 weeks |roof CU.H""Q)’ elech.col ro.ugh—ms, mechanical tll protected prior to commencing site activity and clean, disinfect to
award rough—ins. All undistructive work Sat 15:00 food preparation standards before leaving the site. All workers to
wear disposable white protective coveralls, gloves and hair nets
during PHASE I
11 14 weeks 2 weeks |[Roof cutting, equipment and piping installation, Interior all time All interior will be available for contractor without time restriction.
after contract insulation, wiring low and high voltage. and roof All work area to be profected prior to commencing site activity.
award Refrigeration work Daily cleanup required. Entire area affected by the project to be
clean, disinfect to food preparation standards before leaving the site
v 14 weeks 2 weeks |[Start—up, commisioning, deficiency, Interior all time All work area to be protected prior to commencing site activity and
after contract identification, close—up and roof clean, disinfect to food preparation standards before leaving the site.
award All workers to wear disposable white protective coveralls, gloves and
hair nets during PHASE Il
16 weeks 1 day Project Close—out ALL all time
affer contract
award
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