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1.1 SCOPE .1 The work covered under this contract consists of

the furnishing of all plant, labour, equipment
and material for Breakwater Construction at
Charlottetown, Labrador, in strict accordance
with specifications and accompanying drawings
and subject to all terms and condition of
contract.

1.2 DESCRIPTION OF 1 In general, work under this contract consist of
WORK but will not necessarily be limited to the
following as shown on the drawings.

.1 The construction of a new rubble mound
breakwater which will consist of the supply
and installation of approximately 2,200 m’
of core stone (0.1kg-400kg), 1,200 m’ of
filter stone (200kg-600kg), 350 m' of
armour stone 1-2 tonne and 1,500 m* of
armour stone 2-4 tonne as shown on the
drawings.
.2 Removal, stockpile, sort and
re-installation of any of the varying sizes
of existing armour stone.

1.3 SITE OF WORK .1 Work will be carried out at Charlottetown,
Labrador in the location as shown on the
accompanying drawings.

.2 Due to the location of this project, there are
certain potential environmental impacts and
recommended mitigation measures, public and
tourist access and certain regulatory approvals
in place for this project.

1.4 DATUM .1 Datum used for this project is the Lowest Normal
Tide (L.N.T) which is assumed to be 2.48 metres
below the Bench Mark PWC 1-2010.

.2 Bidders are advised to consult the Tide Tables
issued by Fisheries and Oceans in order to make
sure of the tidal conditions affecting work.
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1.5 FAMILIARIZATION .1
WITH SITE

.2

.3

.4
1.6 CODES AND .1
STANDARDS

.2

Before submitting a bid, it is recommended that
bidders visit the site and its surroundings to
review and verify the form, nature and extent of
the work, materials needed for the completion of
the work, the means of access to the site,
severity, exposure and uncertainty of weather,
soll conditions, accessibility to the site, very
steep location, any accommodations they may
require, and in general shall obtain all
necessary information as to risks, contingencies
and other circumstances which may influence or
affect their bid. No allowance shall be made
subsequently in this connection on account of
error or negligence to properly observe and
determine the conditions that will apply.

Contractors, bidders or those they invite to
site are to review specification Section

01 35 29 - Health and Safety Requirements bhefore
visiting site. Take all appropriate safety
measures for any visit to site, either before or
after acceptance of bid.

Obtain prior permission from the Departmental
Representative before carrying out such site
inspecticen.

Contracter take note of property limits prior to
starting work, there is very little room for any
laydown of materials for construction. Any work
outside the limits will be the responsibility of
the contractor.

Perform work in accordance with the latest
edition of the National Building Code of Canada,
FCC Standard 373 - Standard for Piers and
Wharves
(http://www.hrsdc.gc.ca/en/lp/lo/fp/standards/
373.shtml), and any other code of provincial or
local application including all amendments up to
project bid closing date provided that in any
case of conflict or discrepancy, the more
stringent requirements shall apply.

Materials and workmanship must meet or exceed
requirements of specified standards, codes and
referenced documents.
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1.7 TERM ENGINEER ol
1.8 SETTING OUT .1
WORK
.2
o)
.4
.5

1.9 COST BREAKDOWN .1

Unless specifically stated otherwise, the term
Engineer where used in the Specifications and on
the Drawings shall mean the Departmental
Representative as defined in the General
Conditions of the Contract.

Set grades and layout work in detail from
control points and grades established by
Departmental Representative.

Assume full responsibility for and execute
complete layout of work to locations, lines and
elevations indicated or as directed by
Departmental Representative.

Provide devices needed to layout and construct
work.

Supply stakes and other survey markers required
for laying out work.

Contractor will be allowed to place additional
core material over new filter and armour stone
to reach placement of toe material. Contractor
must provide evidence that filter and armour
stone was installed as per the drawing prior to
placing any additional material. The additional
core material will not be measured.

Before submitting first progress claim submit
breakdown of Contract price in detail as
directed by Departmental Representative and
aggregating contract price. Departmental
Representative will provide the required forms
for application of progress payment.

Provide cost breakdown in same format as the
numerical and subject title system used in this
specification project manual and thereafter
sub-divided into major work components or
building systems as directed by Departmental
Representative.

Upon approval by Departmental Representative,
cost breakdown will be used as basis for
progress payment.




PWGSC

P/N R.079651.001
BREAKWATER CONSTRUCTION
CHARLOTTETOWN, NL

GENERAL INSTRUCTIONS Section 01 10 10
Page 4

FEBRUARY 2016

1.9 COST BREAKDOWN .4
(Cont'd)

1.10 WORK SCHEDULE .1

211 work items not designated in the unit price
table as a measurement for payment, are to be
included in the lump sum arrangement, as noted
on the Bid and Acceptance Form.

Submit within 7 work days of notification of
acceptance of bid, a construction schedule
showing commencement and completion of all work
within the time stated on the Bid and Acceptance
Form and the date stated in the bid acceptance
letter.

Provide sufficient details in schedule to
clearly illustrate entire implementation plan,
depicting efficient coordination of tasks and
resources, to achieve completion of work on time
and permit effective monitoring of work progress
in relation to established milestones.
Contractor will arrange with Harbour Authority
on what and where if any material can be
stockpiled on site.

Bs a minimum, work schedule to be prepared and
submitted in the form of Bar (GANTT) Charts,
indicating work activities, tasks and other
project elements, their anticipated durations
and planned dates for achieving key activities
and major project milestones provided in
sufficient details and supported by narratives
to demonstrate a reasonable plan for completion
of project within designated time, e.g., show
target dates for the placement of each type of
material. Generally Bar Charts derived from
commercially available computerized project
management system are preferred but not
mandatory.

Submit schedule updates on a minimum monthly
basis and more often, when requested by
Departmental Representative, due to frequent
changing project conditions. Provide a narrative
explanaticn of necessary changes and schedule
revisions at each update.

The schedule, including all updates, shall be to
Departmental Representative's approval. Take
necessary measures to complete work within
approved time. Do not change schedule without
Departmental Representative's approval.
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1.10 WORK SCHEDULE .6
{Cont'd)

1.11 ABBREVIATIONS .1

.2
1.12 QUARRY AND .1
EXPLOSIVES
1.13 SITE .1
OPERATIONS
1.14 PROJECT .1
MEETINGS

2

Bll work on the project will be completed within
the time indicated on the Bid and Acceptance
Form.

Following abbreviations of standard
specifications have been used in this
specification and on the drawings:

CGSB - Canadian Government Specifications
Board

CSA - Canadian Standards Association

NLGA - National Lumber Grades Authority
ASTM - ABAmerican Society for Testing and
Materials

Where these abbreviations and standards are used
in this project, latest edition in effect on
date of bid call will be considered applicable.

Make own arrangements with Provincial
authorities and owners of private properties,
for the quarrying and transportation of rock and
all materials and machinery necessary for work
over their property, roads or streets as case
may be.

Arrange for sufficient space adjacent to project
site for conduct of operations, storage of
materials and so on. Exercise care so as not to
cbstruct or damage public or private property in
area. Do not interfere with normal day-to-day
operations in progress at site. All arrangements
for space and access will be made by Contractor
through the Harbour Authority.

Departmental Representative will arrange project
meetings and assume responsibility for setting
times and recording minutes.

Project meetings will take place on site of work
unless so directed by the Departmental
Representative.
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1.14 PROJECT .3 Departmental Representative will assume

MEETINGS responsibility for recording minutes of meetings
(Cont'd) and forwarding copies to all parties present at

the meetings.

.4 Have a responsible member of firm present at all
project meetings.

1.15 PROTECTION .1 Store all materials and equipment to be
incorporated into work to prevent damage by any
means. )

.2 Repair or replace all materials or equipment
damaged in transit or storage to the
satisfaction of Departmental Representative and
at no cost to Canada.

1.16 EXISTING i | Where work involwves breaking into or connecting

SERVICES to existing services, carry out work at times
directed by governing authorities, with minimum
of disturbance to site
operations,pedestrian,vehicular traffic,tenant
operations.

. 2 Before commencing work, establish location and
extent of service lines in area of work and
notify Departmental Representative of findings.
There are existing light poles, power lines,
concrete launchway, retaining walls in the area
of work that may cause problems.

.3 Submit schedule to and obtain approval from
Departmental Representative for any shut-down or
closure of active service or facility. This
includes disconnection of electrical power and
communication services to tenant's operational
areas. Adhere to approved schedule and provide
notice to affected parties.

.4 Provide temporary services when directed by
Departmental Representative to maintain critical
facility systems.

.5 Provide adequate bridging over trenches which
cross walkways or roads to permit normal
traffic.
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1.16 EXISTING .6 Where unknown services are encountered,

SERVICES immediately advise Departmental Representative
{Cont'd) and confirm findings in writing.

.7 Protect, relocate or maintain existing active
services as required. When inactive services are
encountered, cap off in manner approved by
authorities having jurisdiction over service.
Record locations of maintained, re-routed and
abandoned service lines. Contractor to take note
of the close construction of the new work to
poles and guy wires in the area.

1.17 DOCUMENTS .1 Maintain at job site, one copy each of the
REQUIRED following:

Contract Drawings

Specifications

Addenda

Change Orders

Other modifications to Contract

Field Test Reports

Copy of Approved Work Schedule

8 Site specific Health and Safety Plan and
other safety related documents

.9 Other documents as stipulated elsewhere in
the Contract Documents.

W 1N s WA=

1.18 PERMITS .1 Obtain and pay for all permits,'certificates and
licenses as required by Municipal, Provincial,
Federal and other Authorities.

N2 Provide appropriate notifications of project to
municipal and provincial inspection authorities.

.3 Obtain compliance certificates as prescribed by
legislative and regulatory provisions of
municipal, provincial and federal authorities as
applicable to the performance of work.

-4 Submit to Departmental Representative, copy of
application submissions and approval documents
received for above referenced authorities.

o5 Submit to Departmental Representative, copy of
guarry permit, if applicable, prior to start of
quarry operations.
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1.18 PERMITS .6
{Cont'd)

7

1.19 FITTING .1

1.20 EXISTING SUB- L

SURFACE CONDITIONS

.2
1.21 LOCATION OF .1
EQUIPMENT

.

.3

Comply with all regquirements, recommendations
and advise by all regulatory authorities unless
otherwise agreed in writing by Departmental
Representative. Make requests for such
deviations to these requirements sufficiently in
advance of related work.

Follow all Regulatory Approvals and Responses
already obtained by Canada for this project.

Demolish and remove damaged and deteriorated
cribwork shore protection as required to make
new work fit properly.

Information pertaining to the existing
sub-surface conditions may be available by
contacting the Departmental Representative.

Contractors are cautioned that any previous
investigations that may be available for review,
were intended to provide general site
information only. Any interpretation and/or
assumptions made relative to any previous
investigations is the Contractor's
responsibility.

Location of cleats, jib cranes, equipment,
fixtures, power pedestals and outlets, shown or
specified shall he considered as approximate.
Actual location shall be as required to suit
conditions at time of installation and as is
reasonable. Obtain approval of Departmental
Representative.

Locate equipment, fixtures and distribution
systems to provide minimum interference and
maximum usable space and in accordance with
manufacturer's recommendations for safety,
access and maintenance.

Inform Departmental Representative when
impending installation conflicts with other new
or existing components. Follow directives for
actual location.
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1.21 LOCATION OF .4
EQUIPMENT
{Cont'd)

1.22 FISH HABITAT -1

o2
1.23 NOTICE TO .1
SHIPPING/MARINERS

.2

O
1.24 ACCEPTANCE .1

Submit field drawings to indicate relative
position of various services and equipment when
required by Departmental Representative.

This work is being conducted in an area where
fish habitat may be affected. Perform work to
conform with rules and regulations governing
fish habitat and in accordance with
authorization for work or undertakings affecting
fish habitat.

Contact the Department of Fisheries and Oceans
detachment at least 48 hours in advance of
starting any work on site.

Notify the Marine Communications and Traffic
Services' Centre, of Fisheries and Oceans
Canada, at (709) 772-2083, ten (10) days prior
to commencement and upon completion of the work,
in order to allow for the issuance of Notices to
Shipping/Mariners.

During construction any vessels or barges
utilized must be marked in accordance with the
provisions of the Canada Shipping Act Collision
Regulations.

Notify (in writing) the Marine Communications
and Traffic Services Centre, of Fisheries and
Oceans Canada, immediately upon completion of
work to allow for the issuance of Notices to
Shipping/Mariners. Copy of notification to be
forwarded to Departmental Representative.

Prior to the issuance of the Certificate of
Substantial Performance, in company with
Departmental Representative, make a check of all
work. Correct all discrepancies before final
inspection and acceptance.
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10

1.25 CONTRACTOR'S oyl
USE OF SITE

1.26 WORK .1
COMMENCEMENT

Construction operations, including storage of
materials for this contract, not to interfere
with the fishing activity and/or operations at
this harbour facility.

Responsible for arranging the storage of
materials on or off site, and any materials
stored at the site which interfere with any of
the day to day activities at or near the site
will be moved promptly at the Contractor's
expense, upon request by Departmental
Representative.

Contractor will take adequate precautions to
protect existing roadways and asphalt when
operating tracked equipment.

Exercise care so as not to obstruct or damage
public or private property in the area as
indicated on the drawings.

At completion of work, restore area to its
original condition. Damage to ground and
property will be repaired by Contractor. Remove
all construction materials, residue, excess,
etc., and leave site in a condition acceptable
to Departmental Representative.

Remove snow and ice as required to maintain safe
access in a manner that does not damage existing
structures or interfere with the operation of
others.

Mobilization to project site is to commence
immediately after acceptance of bid and
submission of Site Specific Safety Plan, unless
otherwise agreed by Departmental Representative.

Project work on site is to commence immediately
with an reasonable work force, unless otherwise
agreed by Departmental Representative.

Weather conditions, short construction season,
delivery challenges and the location of the work
site may require the use of longer working days
and additional work force to complete the
project within the specified completion time.
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1.26 WORK
COMMENCEMENT
{Cont'd)

1.27 FACILITY
SMOKING ENVIRONMENT

1.28 INTERPRETATION
OF DOCUMENTS

Make every effort to ensure that sufficient
material and equipment is delivered to site at
the earliest possible date after acceptance of
bid and replenished as required.

Comply with smoking restrictions.

Supplementary to the Order of Precedence article
of the General Conditions of the Contract, the
Division 01 sections take precedence over the
technical specification sections in other
Divisions of the Specification Manual.

END OF SECTICN




