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General

TAXES

Pay all taxes properly levied by law (including Federal, Provincial and Municipal).

FEES, PERMITS and CERTIFICATES
Pay all fees and obtain all permits.
Provide authorities with plans and information for acceptance certificates.

Obtain inspection certificates as evidence that work conforms to requirements of
Authority Having Jurisdiction.

WORK RESTRICTIONS
Time of Completion:

1 Commence the Work in accordance with notification of acceptance and complete
the Work within 11 weeks.

-Use of Site and Facilities.

1 Execute work with least possible interference or disturbance to the normal use of
premises. Make arrangements with Departmental Representative to facilitate
work as stated. Refer to sub-paragraph 1.3.2 Special Scheduling Requirements
below for work that must be done during "off hours".

2 Maintain existing services to building and provide for occupant, visitor and
vehicle access.

3 Contain deliveries and temporary parking within construction yard. No parking
permitted outside of construction yard.

1 Temporary parking permitted for Contractor employees in company-
marked vehicles only.
Special Scheduling Requirements.

1 Two phase requirement.

d Two phases of separate zones is required to accommodate uninterrupted
access to at least one main entrance door.

2 General areas of work are identified as Zones and are noted on Contract
Drawings.

Zone A-B, at Lampposts.

Zone C-D, at Upper Landings.

Zone E-F, Zone H and Zone J, at Stairs,
Zone G, at Central Landing.

Zone 1, at Lower Landing.

3 Phase 1 work: Zones A, C, E-L

4 Phase 2 work: Zones B and D.

o L=

2 When Court is in recess, carry out work during "regular hours", Monday to
Friday from 07:00 to 18:00 hours.
3 Give Departmental Representative 48 hours’ notice for work to be carried out

during the following "off hours™:
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N Monday to Friday from 19:00 to 06:00 hours and on Saturdays, Sundays,
and statutory holidays.

4 Deliver and pick up materials during “off hours”, unless directed in writing by
Departmental Representative.
1.4 ADMINISTRATIVE REQUIREMENTS
A Project Meetings.
1 Schedule and administer construction project meetings throughout progress of
the Work.
2 Prepare agenda for meetings.
3 Preside at meetings.
4 Record the meeting minutes. Include significant proceedings and decisions.
Identify actions by parties.
S Reproduce and distribute copies of minutes within three days after meetings and
transmit to meeting participants and Departmental Representative.
.6 Representative of Contractor, Subcontractor attending meetings will be qualified

and authorized to act on behalf of party each represents.

2 Start-up Meeting.

1

Convene start-up meeting minimum 2 weeks prior to beginning construction start
works. Key contractor personnel, contractor site supervisor, Departmental
Representative to attend.

Establish time and location of meeting and notify parties concerned
minimum?7days before meeting.

Verify project requirements. Agenda to include:

1 Schedule of Work: in accordance with Article 1.5 Construction Progress
Schedule below.

2 Schedule of submission of shop drawings, samples, mock-ups. Submit
submittals in accordance with Article 1.7 Submittal Procedures below.

3 Requirements for temporary facilities, site sign, offices, storage sheds,
utilities, fences in accordance with Article 1.13 Construction Facilities
below. .

4 Site security in accordance with Article 1. 13 Construction Facilities
below.

) Proposed changes, procedures, approvals required, administrative
requirements.

.6 As-built/Record drawings in accordance with Article 1.19 Closeout
Submittals below. _

T Maintenance manuals in accordance with Article 1.19 Closeout
Submittals below.

.8 Take-over procedures, acceptance, warranties in accordance with Article
1.19 Closeout Submittals below.

9 Monthly progress claims, administrative procedures, photographs, hold
backs. '

10 Appointment of inspection and testing agencies or firms.

A1 Insurances, transcript of policies.
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Record minutes of meetings and circulate to attending parties and affected parties
not in attendance within four (4) days after meeting.

3 Regular Project Meetings.

A Hold project nieetings every two (2) weeks.

2 Key contractor personnel, contractor site supervisor, Departmental
Representative to attend.

3 Notify parties minimum five (5) days prior to meetings.

4 Record minutes of meetings and circulate to attending parties and affected parties
not in attendance within four (4) days after meeting.

5 Agenda to include the following:
A Review, approval of minutes of previous meeting.
2 Review of Work progress since previous meeting.
3 Use of Site, Safety and Security
4 Field observations, Site Reviews,
.5 Review of delivery schedules.
.6 Upcoming work and any Revisions to construction schedule.
7 Review of submittal schedules: expedite as required.
8 Review of any proposed changes for effect on construction schedule and

on completion date.
4 Special Review Meetings.
1 Hold minimum four (4) Special Review Meetings at periods in the Work as

indicated in Section 03 53 00 — Concrete Repair and New Concrete Overlay and
Section 07 55 56.14 — Hot Fluid-Applied Rubberized Asphalt Waterproofing.

1 Coordinate sequences of related work between concrete repairs, new
concrete topping and waterproofing.

1 Ensure review and acceptance at critical stages of work before
proceeding to next stage.

2 Agenda to include the following:
1 Review of specific item of Work indicated.

CONSTRUCTION PROGRESS SCHEDULE

1 Schedule and execute work with least possible interference or disturbance to the normal

use of premises.

2 Within one (1) week of award of contract submit bar chart construction schedule for

work, indicating anticipated progress stages within time of completion. When the
Departmental Representative has reviewed schedule, take necessary measures to
complete work within scheduled time.

A Changes to approved schedule: Submit proposed changes to approved schedule
in writing minimum seven (7) days in advance of proposed changes. Obtain
Departmental Representative’s approval before proceeding with changes to
schedule.

STAGING PLAN

A A two-phase project is required as indicated on Contract Drawings.
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2 Submit Staging Plan outlining work phases in compliance with specified implementation

restrictions and in accordance with submitted schedule.

.1 Obtain approval of Departmental Representative before executing staging plan.

2 Proposed changes to approved Staging Plan: Obtain written approval of
Departmental Representative before proceeding with changes.

3 Complete phase one before starting phase two.
1.7 SUBMITTAL PROCEDURES
1 Provide submittals listed for review to Departmental Representative in orderly sequence
to not cause delay in work.
2 Proceed with work affected by submittals only after review is complete.
3 Provide inspection certificates as evidence that work conforms to requirements of

Authority Having Jurisdiction.
4 Shop Drawings:

d Submit five (5) copies of shop drawings: bearing stamp and signature of quahﬁed
Professional Engineer registered or licensed in Province of Ontario.
2 The review is for the sole purpose of ascertaining conformance with the general

design concept, and does not mean approval of the design details inherent in the

shop drawings, responsibility for which shall remain with the Contractor. Such

review shall not relieve the Contractor of responsibility for errors or omissions in

the shop drawings or of his responsibility for meeting all requirements of the

Contract Documents. ‘

3 Commence manufacture or order materials only after shop drawings are

reviewed.

A When requested by Departmental Representative, make changes to
submitted shop drawings consistent with Contract Documents. Resubmit
as directed by Departmental Representative.

.5 Product Data:

A Submit five (5) copies of product data: manufacturer’s catalogue sheets,
brochures, literature, performance charts and diagrams, used to illustrate standard
manufactured products.

2 Cross reference product data information to applicable portions on Contract
Documents.

3 Delete information not applicable to the Work.

A4 Submit product data minimum 5 days before undertaking respective work.

.6 Samples:

1 Submit samples: examples of materials, equipment, quality, finishes and
workmanship.

2 Where colour, pattern or texture is criterion, submit full range of samples.

3 Reviewed and accepted samples will become standard of material and

workmanship, against which installed work will be verified.

i Submit photographs of surrounding properties, objects and structures liable to be
damaged or be the subject of subsequent claims.




Project No. . - Section 01 00 10

R.080745.100 ' GENERAL INSTRUCTIONS
Page 5
1.8 REGULATORY REQUIREMENTS
1 References and Codes:
q Materials: new unless specified otherwise.
2 Work to conform to the minimum applicable standards of the “References”

indicated in the specification sections, the National Building Code of Canada
2015 (NBC) and all applicable Provincial and Municipal codes. In the case of
conflict or discrepancy the most stringent requirement applies.

2 Building Smoking Environment:

1 The Building is a non-smoking environment.
2 Obey smoking restrictions on building property.

3 Hazardous Material Discovery:

1 Stop work immediately when material resembling spray or trowel-applied
asbestos, Polychlorinated Biphenyl (PCB), mould or other designated substance
is encountered during demolition work.

Aq Take preventive measures and promptly notify Departmental
- Representative.
2 Do not proceed until written instructions have been received from

Departmental Representative.

1.9 FIRE SAFETY REQUIREMENTS

1 Comply with both the National Building Code of Canada 2015 and the National Fire
Code of Canada 2015 for safety of persons in buildings in the event of a fire and the
protection of buildings from the effects of fire, as follows:

A The National Building Code (NBC): for fire safety and fire protection features
that are required to be incorporated in a building during construction.
2 The National Fire Code (NFC):

1 The on-going maintenance and use of the fire safety and fire protection
features incorporated in buildings.

2 The conduct of activities that might cause fire hazards in and around
buildings.

3 Limitations on hazardous contents in and around buildings.
The establishment of fire safety plans.

5 Fire safety at construction and demolition sites.

1.10 QUALITY CONTROL
d Testing Laboratory Services:
A Engage testing laboratory firm and pay for costs of inspection and testing

services, unless indicated otherwise.

2 Provide safe working areas and assist with testing procedures, including
provisions for materials or services and co-ordination, as required by testing
agency and as authorized by Departmental Representative.

3 Where tests indicate non-compliance with specifications, pay for initial test and
all subsequent testing of work to verify acceptability of corrected work.

2 Mock-ups:
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d Prepare mock-ups for Work specifically requested in specification sections.
Include for Work of Sections required to provide mock-ups.
2 Construct in locations acceptable to Departmental Representative.
3 Prepare mock-ups for Departmental Representative’s review with reasonable

promptness and in orderly sequence, to not cause delays in the Work.

A Failure to prepare mock-ups in ample time is not considered sufficient reason for
extension of Contract Time and no claim for extension by reason of such default
will be allowed.

S If requested, Departmental Representative will assist in preparing schedule fixing
dates for preparation.

.6 Specification section identifies whether mock-up may remain as part of Work or
“if it is to be removed and when.

1.11 HAZARDOUS MATERIALS

A Hazardous Materials: product, substance, or organism that may cause adverse impact to
environment or adversely affect health of persons, animals, or plant life when released
into the environment.

2 Comply with the requirements of the. Workplace Hazardous Materials Information
System (WHMIS) regarding use, handling, storage, and disposal of hazardous materials;
and regarding labelling and the provision of Material Safety Data Sheets (MSDS).

1.12 TEMPORARY UTILITIES
Do not use existing services.
2 Provide service requirements for execution of the Work from off-site sources.
1.13 CONSTRUCTION FACILITIES
1 Hoists and Cranes:
1 Provide hoists and cranes required to carry out the Work in accordance with
THSA recommendations and the Occupational Health and Safety Act.
2 CQnsfruction Yard Site Storage:
1 Equip and maintain the storage space assigned by Departmental Representative.
2 Provide site trailer, lighted 750 Ix and ventilated, of sufficient size to

accommodate site meetings and furnished with drawing laydown table.
3 Do not unreasonably encumber site with materials or equipment.

Move stored products or equipment that interfere with operations of
Departmental Representative or other contractors.

S Obtain and pay for use of additional storage or work areas needed for operations.
.6 Do not load or permit to load any part of work with weight or force that will
endanger work.

Be responsible for construction yard and work area security.
Where security is reduced by work: provide temporary means to maintain security.

Provide Sanitary Facilities in designated construction yard. Keep facilities clean.

o W

Signage:
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1 Provide common-use signs related to traffic control, information, instruction, use
of equipment, public safety devices, etcetera, in both official languages or by the
use of commonly understood graphic symbols and to approval of the
Departmental Representative.

2 No advertising will be permitted on this project.

1.14 TEMPORARY BARRIERS AND ENCLOSURES
A Provide for occupant, visitor and vehicle access to building.
2 Hoarding:
A Design, erect and maintain temporary site enclosure as required by authority
having jurisdiction.
2 Provide one lockable truck entrance gate and one pedestrian door as directed and
conforming to applicable traffic restrictions on adjacent streets. Equip gates with

locks and keys. Paint public side of site enclosure in colour selected by
Departmental Representative.

3 Hoarding types.
1 Type A: NCC standard hoarding as indicated on Contract Drawings.

2 Type B: Standard galvanized wire mesh hoarding with galvanized steel
posts, 2438 mm high.
d Rented hoardings acceptable: conforming to NCC standards.
3 Dust Control:
1 Prevent spread of dust for protection of workers, finished areas of work and
public. '
.2 Maintain and relocate protection until such work is complete.
4 Design, construct and maintain temporary "access to" and "egress from" work areas,

including stairs, runways, ramps or ladders and scaffolding, independent of finished
surfaces and in accordance with relevant municipal, provincial and other regulations.

S Protection:
d Protect work against damage until take-over.
2 Protect adjacent work against the spread of dust and dirt beyond the work areas.
3 Protect operatives and other users of site from all hazards.
1.15 COMMON PRODUCT REQUIREMENTS
A Quality of Work:
d Carry out work using qﬁaliﬁed licensed workers or apprentices in accordance
with Provincial Act respecting manpower vocational training and qualification.
2 Permit employees registered in Provincial apprenticeship program to perform
specific tasks only if under direct supervision of qualified licensed workers.
3 Determine permitted activities and tasks by apprentices, based on level of
training attended and demonstration of ability to perform specific duties.
2 Storage, Handling and Protection:
1 Handle and store products in manner to prevent damage, adulteration,

deterioration and soiling and in accordance with manufacturer's instructions.
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2 Store packaged or bundled products in original and undamaged condition with
manufacturer's seal and labels intact. Do not remove packaging or bundling until
required in work.

3 Manufacturer’s Instructions:

d Unless otherwise indicated in specifications, install or erect products in
accordance with manufacturer's written instructions.
Do not rely on labels or enclosures provided with products.

3 Obtain written instructions directly from manufacturers

1.16 EXAMINATION AND PREPARATION

1 Examine site and conditions likely to affect work and be familiar and conversant with
existing conditions.

2 Provide photographs of surrounding properties, objects and structures liable to be
damaged or be the subject of subsequent claims.

3 Take photographs and submit to Departmental Representative before commencement of
work in any location. Assume responsibility for undocumented damage (pre-existing or
not).

4 Take field measurements to verify or supplement dimensions.

1.17 EXECUTION
A Cut, Patch and Make Good:

1 Remove items so shown or specified.

2 Patch and make good surfaces cut, damaged or disturbed, to Departmental
Representative’s approval. Match existing material, colour, finish and texture.

2 Unless otherwise specified, materials for removal become the Contractor's property. Take
removed materials from site.

1.18 WASTE MANAGEMENT

A Comply with Environmental Protection Act, Ontario Regulations: O. Reg. 102/94 —
Waste Audits and Waste Reduction Work Plans; and O, Reg. 103/94 — Industrial,
Commercial and Institutional Source Separation Programs; for waste management on
construction and demolition projects.

1.19 CLOSEOUT SUBMITTALS
A Additional material used in project listed under various Sections showing name of
manufacturer and source of supply.
1 Manufacturers' literature:
d Include suppliers’ names, addresses and telephone numbers and
components supplied.
2 Identify components by a description and manufacturers part number.
2 Records:
1 As work progresses, maintain accurate records to show deviations from contract

drawings. Just prior to Departmental Representative’s inspection for issuance of
final certificate of completion, supply to the Departmental Representative one (1)
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set of white prints with all deviations neatly inked in. The Departmental
Representative will provide two sets of clean white prints for this purpose.

2 Include one complete set of final shop drawings (bound separately) indicating
corrections and changes made during fabrication and installation.

Guarantees and Warranties:

1 Before completion of work collect all manufacturer's guarantees or warranties
and deposit with Departmental Representative.

CLEANING

Clean up as work progresses. At the end of each work period, and more often if ordered
by the Departmental Representative, remove debris from site, neatly stack material for
use, and clean up generally.

Upon completion remove scaffolding, temporary protection and surplus materials. Make
good defects noted at this stage.

Clean re-installed existing glass railing panels and bronze railing elements.

Clean areas under contract to a condition equal to what previously existed and to
approval of Departmental Representative.

SECURITY CHECK

All personnel employed on this project will be subject to security check. Obtain requisite -
clearance, as instructed, for each individual required to enter the premises.

COST BREAKDOWN

Before submitting first progress claim, submit breakdown of Contract Amount in detail
as directed by Departmental Representative and aggregating the Contract Amount. After
approval by Departmental Representative cost breakdown will be used as the basis of

progress payments.
Products

NOT USED
Not used.

Execution

NOT USED
Not used.

END OF SECTION
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PART 1 — GENERAL

11 REFERENCES

1. Federal Legislation
1. Canada Labour Code, Part I, section 124 and 125. Canada
. Occupational Health and Safety Regulations
2. Transportation of Dangerous Goods Act, 1992 (TDGA)
3. Canada Consumer Product Safety Act
1. Surface Coating Materials Regulations SOR/2005-109.
4. Canadian Environmental Protection Act, 1999 (CEPA)
1. PCB Regulations (SOR/2008-273)
2. Federal Halocarbon Regulations, 2003 (SOR/2003-289)

2. Provincial Legislation
1. Ontario Occupational Health and Safety Act, R.S.0. 1980, 2010

edition. * .
1. Ontario Regulation 490/09 — Designated Substances (O.Reg.
490/09).

2. Ontario Regulation 278/05 ~ Designated Substance - Asbestos on
Construction Projects and in Buildings and Repair Operations,
(O.Reg. 278/05).

3. Ontario Regulation 213/91 for Construction Projects (O.Reg.

213/91) - '
2. Ontario Environmental Protection Act, R.R.O. 1990,

1. Ontario Regulation 347/09, General — Waste Management
(O.Reg. 347/09).

2. Ontario Regulations 362/90 — Waste Management, PCBs (O.Reg.
362/90)

3. Ontario Regulation 463/10, Ozone Depleting Substances and
Other Halocarbons (O.Reg. 463/10).

3. Canadian General Standards Board (CGSB).

4. Canadian Standards Association (CSA International). CAN/CSA-Z94.4-11 -
Respiratory Protection

5. Underwriters' Laboratories of Canada (ULC).
1.2 DEFINITIONS

Asbestos-Containing Materials (ACMs): means material that contains 0.5 per cent
or more asbestos by dry weight as per Ontario Regulation 278/05.

Friable Material: material that when dry can be crumbled, pulverized or powdered
by hand pressure and includes such material that is crumbled, pulverized or
powdered.

Time-weighted average exposure limit (TWAEL): the time-weighted average
airborne concentration of a biological or chemical agent to which a worker may be
exposed in a work day or work week as prescribed by Ontario Regulation 490/09
Designated Substances, as amended.
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1.3 RELATED SECTIONS

Not used

1.4  DESIGNATED SUBSTANCES

Refer to Designated Substances Summary Report “Project Specific Designated
Substances Survey, Various Gaps Repairs on the Masonry and Front Steps
Project, Supreme Court of Canada, 301 Wellington Street, Ottawa, Ontario,
prepared by DST Consuiting Engineers Inc. (DST File No. GV-S0-022339) dated
December 24, 2015 for the description of the methodology used to assess the
designated substances within the project areas.

Confirm with the Departmental Representative that no additional designated
substances have been brought to the project area prior to beginning work.

Additional designated substances and hazardous materials may exist outside the
accessible survey area but are beyond the scope of this project.

Should any additional material, suspected to be a designated substance, be
encountered within the project area, any disturbance of such material must be
stopped, precautionary measures taken, and the Departmental Representative
must be notified immediately. Do not proceed until written instructions have been
received.

1. ACRYLONITRILE: Not |dentified
2. ARSENIC: Not Identified

3. ASBESTOS: ldentified

Bulk sampling and subsequent laboratory analysis has determined that the
following materials contain regulated amounts of asbestos:

o Rough Plaster (two layers: light grey and dark grey) contains 1.67% and 1%
Chrysotile asbestos, respectively. Approximately 5 square metres of damaged
plaster and 1 square metre of plaster debris was noted on horizontal surfaces
in room 0008. This material was also noted to be in good condition within rooms
0009 and 0010. This rough plaster, when intact, is considered to be non-friable
unless disturbance results in the material becoming pulverized. Plaster debris,
on floor and on other surfaces in room 0008 is considered a friable material.

4. BENZENE: Not Identified

5. COKE OVEN EMISSIONS: Not identified
6. ETHYLENE OXIDE: Not Identified

7. ISOCYANATES: Not Identified
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8. LEAD: Identified

No lead paint samples were collected by DST for lead content analysis, as all
paints and surface coatings encountered in all of the project areas were in good
condition and sampling without matrix interference (i.e. removing the paint
without the substrate material) would have proved difficult. All paints and surface
coatings, including structural steel coatings, in all of the project areas shall be
assumed to contain detectable concentrations of lead, unless specific bulk
sampling and laboratory analysis confirms otherwise.

Lead is also suspected to be present in the following materials:

o Solder on the joints of copper piping;
e Cast iron drainpipe joint caulking; and
e Emergency light batteries.

9. MERCURY: Identified

Mercury is suspected to be present in the following:

e Fluorescent light fixtures containing fluorescent light tubes were observed
throughout the project area. Fluorescent light tubes contain mercury in a
vapour form and in the phosphor coating on the lamp tube.

10. SILICA: Identified

Free crystalline silica is expected to be present in concrete, cement materials,
masonry building materials, plaster, and suspended ceiling files.

11. VINYL CHLORIDE MONOMER: Not Identified
12. POLYCHLORINATED BIPHENYLS (PCBs): Not Identified
13. MOULD: Not ldentified

14. HALOCARBONS: Not Identified

15. OTHER HAZARDOUS MATERIALS: Not Identified

1.5 RECOMMENDATIONS
1.5.1 ASBESTOS

All work must be done in accordance with O.Reg 278/05 (as amended).

1. The disturbance of ACMs on construction and demolition projects in the
province of Ontario is governed by O.Reg 278/05, as amended. This regulation
classifies all asbestos disturbances as Low Risk (Type 1), Moderate Risk (Type
2), or High Risk (Type 3), each of which has defined precautionary measures.
All asbestos materials are subject to specific handling and disposal
precautions, and must be removed prior to demolition. The Ontario Ministry of
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1.5.2

1.5.3

Labour (MoL) must be notified of any project involving removal of more than a
minor amount (e.g. typically 1 square metre) of friable asbestos material.
Identified rough plaster requires a minimum of Type 2 abatement procedures
under  Ontario Regulation 278/05, as amended, when
disturbing/removing/repairing one (1) square metre or less of the material if the
material is pulverized and becomes friable during disturbance. Should
demolition, disturbance, or repair be required of more than one (1) square
metre of friable ACM, Type 3 abatement procedures are required if the material
becomes pulverized. '

Disposal of asbestos waste must be done in accordance with “General — Waste
Management” O.Reg 347/90 (as amended) under the Ontario Environmental
Protection Act and the federal Transportation of Dangerous Goods Act. The
waste must be disposed at a licensed waste disposal site. Proper notification
must be issued to the Departmental Representative prior to transportation of
waste,

LEAD

Follow recommendations provided in the Ontario Ministry of Labour (Mol)
Guideline entitled “Guideline: Lead on Construction Projects”. This guideline
classifies all lead disturbances as Type 1, Type 2a, Type 2b, Type 3a or Type
3b work, and assigns different levels of respiratory protection and work
procedures for each classification.

Work procedures and personal protective equipment must be used to ensure
that workers are not exposed to airborne lead levels that exceed the TWAEL
of 0.05 milligram per cubic metre (mg/ms) prescribed by O.Reg 490/08.

The use of mechanically-powered tools or torches on lead-containing
materials increases the concentration of airborne lead dust or fumes requiring
more stringent respiratory protection and controlled work procedures.

a. The welding or high temperature cutting of lead-containing coatings or
materials (e.g. a structural ceiling beam with a lead-containing coating)
indoors or in a confined space is a Type 3a operation.

Even at low concentrations, there may be a potential for exposure to high
concentrations of lead depending on'the activities performed that disturb the
lead-containing materials. At low lead concentrations, conducting a risk
assessment to assess the potential for exposure is required to determine the
need to follow precautionary measures.

Disposal of construction waste containing lead must be done in accordance
with O.Reg 347/90 — General Waste Management, as amended, under the
Ontario Environmental Protection Act and the federal Transportation of
Dangerous Goods Act. The classification of the waste is dependent upon the
result(s) of leachate test(s). The waste can be classified as “hazardous, “non-
hazardous” or “registerable solid waste” depending on the results of the
leachate test.

MERCURY
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1. All work involving disturbance of mercury-containing equipment must be done
in accordance with O.Reg 490/08.

2. Follow recommendations provided in the MoL Guideline entitled “The Safe
Handling of Mercury: A Guide for the Construction Industry”. This document
provides advice on how to reduce the risk of mercury exposure, and outlines
clean-up methods for spills.

3. When removal of fluorescent light tubes is required, the tubes should be
removed intact from the fixtures. Other sources of liquid mercury should be
removed intact to prevent worker exposure. '

4. Disposal of waste containing mercury must be done in accordance with
“General — Waste Management” O.Reg 347/90 (as amended) under the
Ontario Environmental Protection Act and the federal Transportation of
Dangerous Goods Act.

1.5.4 SILICA

1.  Comply with Ontario Regulations O.Reg 490/09 when performing works that
may disturb silica-containing materials. The regulation provides requirements
for allowable exposure levels.

2. Silica dust can be generated through such processes as blasting, grinding,
crushing, and sandblasting silica-containing material. Since silica is present
in select materials within the project area, appropriate respiratory protection
and ventilation must be donned during the demolition and modifications of
these structures.

3. Follow recommendations provided in the MoL Guideline entitled “Guideline:
Silica on  Construction Projects”. This document classifies all silica
disturbances as Type 1, Type 2 or Type 3 work, and assigns different levels
of respiratory protection and work procedures for each classification. These
work procedures should be followed when performing work involving the
disturbance of silica-containing materials.

END OF SECTION
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General

RELATED REQUIREMENTS

Section 01 14 25 — Designated Substances Report.

REFERENCES

Province of Ontario

Nl Occupational Health and Safety Act and Regulations for Construction Projects,
R.S.0. 1990, ¢.0.1, as amended and O.Reg. 213/91 as amended — Updated
January 1, 2016,

Health Canada/Workplace Hazardous Materials Information System (WHMIS)
.1 Material Safety Data Sheets (MSDS).

SUBMITTALS

Make submittals in accordance with Section 01 00 10 — General Instructions.

Submit Hazard Assessment Site-Specific Safety Plan within 5 days after date of Notice to
Proceed and prior to commencement of Work. Hazard Assessment Site-Specific Safety
Plan must include:

1 Results of site specific safety hazard assessment.

2 Results of safety and health risk or hazard analysié for site tasks and operation
found in work plan.

3 Document: indexed format and in a 3-ring binder.

Departmentél Representative will review Contractor's Hazard Assessment Site-Specific
Safety Plan and provide comments to Contractor within 7 days after receipt of plan.

A Revise plan as appropriate and resubmit plan to Departmental Representative
within 2 days after receipt of comments from Departmental Representative.
2 Departmental Representative review of Contractor's final Hazard Assessment

Site-Specific Safety Plan should not be construed as approval and does not
reduce the Contractor's overall responsibility for construction Health and Safety.

Submit proof of WSIB coverage within 7 days of contract award.
Submit proof of submission to authority having jurisdiction of Filing of Notice of Project.

Submit 2 copies of Contractor's authorized representative's work site health and safety
inspection reports to Departmental Representative weekly.

Submit copies of reports or directions issued by Federal and Provincial health and safety
inspectors.

Submit copies of incident and accident reports within 24 hours following occurrence.

Submit WHMIS MSDS - Material Safety Data Sheets in accordance with
Section 01 00 10 — General Instructions.
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On-site Contingency and Emergency Response Plan: address standard operating
procedures to be implemented during emergency situations.

FILING OF NOTICE

File Notice of Project with Provincial authorities prior to beginning of Work.

SAFETY ASSESSMENT

Perform site specific safety hazard assessment related to project.

MEETINGS

Schedule and administer Health and Safety meeting with Departmental Representative
prior to commencement of Work.

REGULATORY REQUIREMENTS

Do Work in accordance with Section 01 00 10 — General Instructions.

PROJECT/SITE CONDITIONS

Work at site will involve contact with:

A Silica.

GENERAL REQUIREMENTS

Develop written Hazard Assessment Site-Specific Safety Plan based on hazard
assessment prior to beginning site Work and continue to implement, maintain, and
enforce plan until final demobilization from site. Hazard Assessment Site-Specific Safety
Plan must address project specifications.

Departmental Representative may respond in writing, where deficiencies or concerns are
noted and may request re-submission with correction of deficiencies or concerns.

RESPONSIBILITY

Be responsible for health and safety of persons on site, safety of property on site and for
protection of persons adjacent to site and environment to extent that they may be affected
by conduct of Work.

Assume Constructor role and responsibilities as described in the Ontario Occupat1ona1
Health and Safety Act and Regulations for Construction Projects.

Comply with and enforce compliance by employees with safety requirements of Contract
Documents, applicable federal, provincial and local statutes, regulations, and ordinances,
and with Hazard Assessment Site-Specific Safety Plan.

COMPLIANCE REQUIREMENTS

Comply with Ontario Occupational Health and Safety Act, R.S.0. 1990, c.0.1 and
Ontario Regulations for Construction Projects, O.Reg. 213/91.
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UNFORSEEN HAZARDS

When unforeseen or peculiar safety-related factor, hazard, or condition occur during
performance of Work:

i Follow procedures in place for Employee's Right to Refuse Work in accordance
with Acts and Regulations of Province having jurisdiction and advise
Departmental Representative verbally and in writing.

POSTING OF DOCUMENTS

Ensure applicable items, articles, notices and orders are posted in conspicuous location on
site in accordance with Acts and Regulations of Province having jurisdiction, and in
consultation with Departmental Representative,

CORRECTION OF NON-COMPLIANCE

Immediately address health and safety non-compliance issues identified by authority
having jurisdiction or by Departmental Representative

Provide Departmental Representative with written report of action taken to correct
non-compliance of health and safety issues identified.

Departmental Representative may stop Work if non-compliance of health and safety
regulations is not corrected. ’

BLASTING

Blasting or other use of explosives is not permitted.

POWDER ACTUATED DEVICES

Use powder actuated devices only after receipt of written permission from Departmental
Representative.

WORK STOPPAGE

Give precedence to safety and health of public and site personnel and protection of
environment over cost and schedule considerations for Work.

Products

NOT USED
Not used.

Execution

NOT USED
Not used.
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END OF SECTION




