CDRL No.

DID Number

Title

PWS/DSD References

Acceptance-Information

Date - Preliminary

Date - Draft

Date - Final

Date - Subsequent

Frequency

Addressee

Responsible Office

CDRL-1

GR-001

GR-001

Equivalent Standards Justification Report

Acceptance

ASGEN

ASGEN

ASREQ

TA

DMEPM (MWVA 4)

CDRL-2

PM-001

PM-001

Program Management Plani

Acceptance

With Proposal

1 MACAZ

Within 20 days of receipt
of TA comments on draft
or negotiated with TA for a
longer period of daysZ

R/ASR

ASREQ

TA/CA/PAZ

DMEPM (MWVA 4)

CDRL-4

PM-002

PM-0020

Start-Up Plani

Acceptance

With Proposal

1 MACAZ

Within 20 days of receipt
of TA comments on draft
or negotiated with TA for a
longer period of days

R/ASR

Once

TA/CA/PA

DMEPM (MWVA 4)

CDRL-5

PM-0030

PM-0030

Transition Plan

Acceptance

With Proposal

2 MACAR

Within 20 days of receipt
of TA comments on draft
or negotiated with TA for a
longer period of days

R/ASR

Once

TA/CA/PA

DMEPM (MWVA 4)

CDRL-6

PM-004E

PM-004&

Data Management Support Plan

Acceptance

With Proposal

3 MACAR

Within 20 days of receipt
of TA comments on draft
or negotiated with TA for a
longer period of daysZ

R/ASR

ANNLY
30 Jun

TA

DMEPM (MWVA 4)

CDRL-8

PM-006

PM-006

Risk Management Plan

Acceptance

With Proposal

1 MACAZ

Within 20 days of receipt
of TA comments on draft
or negotiated with TA for a
longer period of daysZ

R/ASR

Every 3 years,

transitioning to every 5

years during steady
state

TA/CA/PA

DMEPM (MWVA 4)

CDRL-9

PM-007

PM-007

Configuration Management Plan

Acceptance

With Proposal

3 MACAR

Within 20 days of receipt
of TA comments on draft
or negotiated with TA for a
longer period of days

R/ASR

Once

TA

DMEPM (MWVA 4)

CDRL-10

PM-008

PM-008

Performance Management Plan

Acceptance

With Proposal

3 MACAR

Within 20 days of receipt
of TA comments on draft
or negotiated with TA for a
longer period of daysl

R/ASR

ANNLY
30 Sep

TA/CA/PA

DMEPM (MWVA 4)

CDRL-13

PM-009

PM-009

Relationship Management Plan

Acceptance

With Proposal

1 MACAZ

Within 20 days of receipt
of TA comments on draft
or negotiated with TA for a
longer period of daysZ

R/ASR

ASREQ

TA/CA/PA

DMEPM (MWVA 4)

CDRL-11

PM-010

PM-010

Disposal Management Plan

Acceptance

12 MACAE

Within 20 days of receipt
of TA comments on draft
or negotiated with TA for a
longer period of daysZ

R/ASR

5 Year Review

TA

DMEPM (MWVA 4)

CDRL-12

PM-011

PM-011

Contract Close-out Plan

Acceptance

With Proposal

12 MACAE

Within 20 days of receipt
of TA comments on draft
or negotiated with TA for a
longer period of days

3 Years Prior to
Contract Renewal

ASREQH

TA/CA/PA

DMEPM (MWVA 4)

CDRL-67

PM-0120

PM-0120

Spare Parts Management Plani

Acceptance

4 MACA

Within 20 days of receipt
of TA comments on draft
or negotiated with TA for a
longer period of days

R/ASR

ANNLY as of 1st April

TA/CA/PA

DMEPM (MWVA 4)




Within 20 days of receipt

Acceptance 6 MACA |of TA comments on draft ASREQZ TA DMEPM (MWVA 4)
or negotiated with TA for a
CDRL-3 IMS-001 IMS-001  [Quality Plan longer period of daysZ
Within 20 days of receipt
Acceptance 6 MACA |of TA comments on draft ASREQR TA DMEPM (MWVA 4)
or negotiated with TA for a
CDRL-54 IMS-002 IMS-002 [Process Improvement Plan longer period of daysZ
Within 20 days of receipt
Acceptance 12 MACA |of TA comments on draft ASREQZ TA DMEPM (MWVA 4)
or negotiated with TA for a
CDRL-55 IMS-003 IMS-003  [Improvement Implementation Plan longer period of days
Within 20 days of receipt ANNLY
Acceptance ASGEN of TA comments on draft 30 June TA DMEPM (MWVA 4)
or negotiated with TA for a
CDRL-51 IMS-004 IMS-004  [Contract Status Reports for Continual Improvement longer period of daysl
Within 20 days of receipt
Information ASGEN of TA comments on draft ASREQR TA DMEPM (MWVA 4)
or negotiated with TA for a
CDRL-14 | LCMM-001 | LCMM-001 [Engineering Change Proposal longer period of daysZ
CDRL-15 | LCMM-002 | LCMM-002 |[Technical Problem Report Information ASGEN ASREQR TA DMEPM (MWVA 4)
. ANNLY
CDRL-16 | LCMM-003 | LCMM-003 |Ship Configuration Audit Report Information ASGEN 31 Aug TA DMEPM (MWVA 4)
CDRL-17 | LCMM-004 | LCMM-004 |Equipment Condition and Performance Report Information ASGEN ASREQR TA DMEPM (MWVA 4)
CDRL-18 | LCMM-005 [ LCMM-005 |[Lifting Appliance Certification Status Report Information ASGEN ASREQH TA DMEPM (MWVA 4)
CDRL-19 | LCMM-006 | LCMM-006 [Summary of Structural Survey Reports Information ASGEN ASREQZ TA DMEPM (MWVA 4)
Value Engineering Change Proposal Process
CDRL-52 | LCMM-007 | LCMM-007 [Implementation Plan
Within 20 days of receipt
No later than
of TA comments on draft
Acceptance 31 October . . R/ASR ANNLY TA/CA/PA DMEPM (MWVA 4)
each year. or negotlatced with TA for a
longer period of dayspNLT
CDRL-20 TSM-001 TSM-001 |Program Annual Operating Plan Jan 31 each year
No later than Within 20 days of receipt
Acceptance 31 October |OF 1A comments on draft R/ASR ANNLY TA/CA/PA | DMEPM (MWVA 4)
each year. or negotlatced with TA for a
longer period of days, NLT
CDRL-21 TSM-002 TSM-002 [Service Delivery Annual Operating Plan Jan 31 each year
90 days prior
to start of
Acceptance With proposal project.  |Within 20 days of receipt R/ASR ASREQR TA DMEPM (MWVA 4)
180 days |of TA comments on draft
prior to DWP.|or negotiated with TA for a
CDRL-22 TSM-003 TSM-003 |[Service Delivery Project Plan longer period of daysZ
CDRL-23 TSM-004 TSM-004 [Technical Management Status Report Information ASGEN ASREQR TA DMEPM (MWVA 4)
30 days after
Information DWP Every Docking TA DMEPM (MWVA 4)
CDRL-26 TSM-005 TSM-005 |Docking Report completion




1 month

after o .
. . Within 20 days of receipt
Information completion R/ASR ONE TA/CA/PA DMEPM (MWVA 4)
of 2nd SWP of TA cor'nments' on draft
or negotiated with TA for a
CDRL-29 SVC-001 SVC-001 |Support Readiness Verification Preliminary Report of 2nd Coast longer period of daysl
1 month
after
completion
Information of 2nd DWP R/ASR ONEE TA/CA/PA | DMEPM (MWVA 4)
on2ndcoast|, . . . .
and first Within 20 days of receipt
) . of TA comments on draft
international or negotiated with TA for a
CDRL-30 SVC-002 SVC-002 |Support Readiness Verification Final Report SWP longer period of days
Quarterly
Information R/ASR TA/CA/PA DMEPM (MWVA 4)
CDRL-40 SD-001 SD-001 Government Furnished Equipment ReportZ
Within 20 days of receipt
Acceptance ASGEN of TA comments on draft R/ASR ASREQR TA DMEPM (MWVA 4)
or negotiated with TA for a
CDRL-31 TRG-001 TRG-001 |Training Material Amendment Proposal Plan longer period of daysZ
Within 20 days of receipt
Acceptance 6 MACA |of TA comments on draft R/ASR ONE TA DMEPM (MWVA 4)
or negotiated with TA for a
CDRL-41 IDE-001 IDE-001  [System Architecture Description longer period of daysl
Within 20 days of receipt DMEPM (MWVA 4)
Acceptance 12 MACAR |of TA comments on draft R/ASR ONE TA
or negotiated with TA for a
CDRL-42 IDE-002 IDE-002 [Integrated Data Environment (IDE) Interface Specification longer period of daysZ
Within 20 days of receipt
Acceptance 24 MACA |of TA comments on draft R/ASR ONE TA DMEPM (MWVA 4)
or negotiated with TA for a
CDRL-43 IDE-003 IDE-003  [Integrated Data Environment (IDE) Test Plan longer period of daysZ
CDRL-44 IDE-004 IDE-004  [Statement of Sensitivity Acceptance 12 MACA ANNLY TA DMEPM (MWVA 4)
Within 20 days of receipt
Acceptance 3 MACA |of TA comments on draft R/ASR ONE TA DMEPM (MWVA 4)
Performance Measurement System (PfMS) Design or negotiated with TA for a
CDRL-38 | PfMS-001 PfMS-001 |[Development Plan longer period of daysZ
Within 20 days of receipt
Acceptance 6 MACA |of TA comments on draft R/ASR ONE TA DMEPM (MWVA 4)
Performance Measurement System (PfMS) Interface or negotiated with TA for a
CDRL-33 | PfMS-002 PfMS-002 |Requirements Specification longer period of daysl
Within 20 days of receipt
12-18 MACA
Acceptance o .. |of TA comments on draft R/ASR ASREQ TA DMEPM (MWVA 4)
Performance Measurement System (PfMS) Configuration initial submit or negotiated with TA for a
CDRL-35 | PfMS-003 PfMS-003 |Description longer period of days




Within 20 days of receipt

Acceptance 12-18 MACA of TA comments on draft R/ASR ASREQ TA DMEPM (MWVA 4)
Performance Measurement System (PfMS) Testing, or negotiated with TA for a
CDRL-37 | PfMS-004 PfMS-004 [Verification and Validation Plan longer period of daysZ
Within 20 days of receipt
Acceptance 48 MACA |of TA comments on draft R/ASR ASREQ TA DMEPM (MWVA 4)
Performance Measurement System (PfMS) Testing, or negotiated with TA for a
CDRL-57 | PfMS-005 PfMS-005 [Verification and Validation Report longer period of daysZ
. Within 20 days of receipt
30 April R/ASR ANNLY
Acceptance of TA comments on draft ) TA/CA/PA DMEPM (MWVA 4)
ANNLY . . 30 April
or negotiated with TA for a
CDRL-58 | PfMS-006 PfMS-006 |Performance Reconciliation Report longer period of days
Within 20 days of receipt
Information ASGEN of TA comments on draft R/ASR ASREQP TA DMEPM (MWVA 4)
or negotiated with TA for a
CDRL-36 DISP-001 DISP-001 |Obsolescence Report longer period of days
Within 20 days of receipt
Information MONTHLY [of TA comments on draft R/ASR MONTHLY TA DMEPM (MWVA 4)
or negotiated with TA for a
CDRL-65 SD-002 SD-002 Spares and Asset Utilization ReportZ longer period of days
60 c.jays Within 20 days of receipt
folloyvmg the of ITB Authority on draft or ) )
Acceptance N/A anniversary negotiated with ITB R/ASR Annually ITB Authority| ISEDC ITB Authority
of contract Authority for a longer
CDRL-66 | ISEDC-001 ISEDC-001 |Industrial and Technological Benefits Annual Report award period of days
CDRL-60 [CDRL Acronyms and Definitions:
CDRL-47 [ANNLY: Annually
CDRL-61 [ASGEN: As Generated
CDRL-48 [ASREQ: As required
CDRL-62 [MACA: Month(s) After Contract Award
CDRL-63 [R/ASR: Review As Required
CDRL-49 [Acceptance: Acceptance means that the deliverable must be submitted for Canada’s acceptance. The Contractor must obtain this acceptance before using the delivered data. Acceptance by Canada indicates that the format, clarity and completeness of the deliverable is acceptable and the

CDRL-50

Information: Information means that the deliverable will be reviewed by Canada for acceptability of format, utility, clarity and completeness. The data will be considered for information only.
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