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1.1 DESCRIPTION OF WORK
A

1.2 FAMILIARIZATION WITH SITE
A

1.3 CODES AND STANDARDS
A

Work under this contract consists of conservation work to the heritage stone
masonry at Administration Building ‘A1’ at Dorchester Penitentiary. The
work is generally described as follows:

A Repointing of stone masonry walls.

2 Repairs to damaged stone units.

3 Installation of replacement stone units.

4 Removal of existing caulking around openings and replacement

with new caulking.

5 Installation of new water deviators and new metal flashings at roof
level as indicated on drawings.
.6 Cleaning of historic stone units.

7 Including all other work indicated on the drawings and/or required
in the specifications.

Site of Work is at CSC Facility — Dorchester Penitentiary, Dorchester, New
Brunswick.

Before submitting a bid, it is recommended that bidders visit the site to
review and verify the form, nature and extent of the work, materials needed,
the means of access and the temporary facilities required to perform the
Work.

A non-mandatory, escorted site visit for bidders will be scheduled by the
Departmental Representative during the tendering period. The date and
time for the non-mandatory site visit will be advertised to all registered
bidders.

No other visits to the site by bidders will be permitted due to Facility security

Perform work in accordance with the current edition of the National Building
Code of Canada and any other code of provincial or local application,
including all amendments up to bid closing date, provided that in any case of
conflict or discrepancy, the more stringent requirement(s) shall apply.

Materials and workmanship must meet or exceed requirements of specified
standards, codes and referenced documents.

Perform work in accordance with the Standards and Guidelines for Historic
Places in Canada, 2" Edition and protect the heritage character-defining
elements as per Section 01 35 92, Special Protection for Heritage Buildings.

1.4 INTERPRETATION OF DOCUMENTS

A

1.5 TERM ENGINEER

Supplementary to the Order of Precedence article of the General
Conditions of the Contract, the Division 01 sections take precedence over
the technical specification sections in other Divisions of the Specification
Manual.

Unless specifically stated otherwise, the term Engineer where used in the
Specifications and on the Drawings shall mean the Departmental
Representative as defined in the General Conditions of the Contract.
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1.6 SETTING OUT WORK

1.7 COST BREAKDOWN

1.8 DOCUMENTS REQUIRED

1.9 PERMITS

Assume full responsibility for and execute complete layout of work to
locations, lines and elevations indicated.

Provide devices needed to lay out and construct work.

Supply such devices as straight edges and templates required to facilitate
Departmental Representative's inspection of work.

Before submitting first progress claim submit breakdown of Contract price in
detail as directed by Departmental Representative and aggregating contract
price.

A Required forms will be provided for application of progress payment.

List items of work numerically following the same division/section number
system of the specification manual and thereafter sub-divide into major work
components and building systems as directed by Departmental
Representative.

Upon approval by Departmental Representative, cost breakdown will be
used as basis for progress payment.

Maintain at job site, one copy each of the following:

Contract Drawings.

Specifications.

Addenda.

Reviewed Shop Drawings.

List of outstanding Shop Drawings.

Change Orders.

Other modifications to Contract.

Field Test Reports.

Copy of Approved Work Schedule.

Health and Safety Plan and other safety related documents.
Other documents as stipulated elsewhere in the Contract
Documents.

SN RWND
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In accordance with the General Conditions, obtain, pay for and pick up

building permit, certificates, licenses and other permits as required by

municipal, provincial and federal authorities.

A Authority Having Jurisdiction for building permits for the Village of
Dorchester, NB is the Tantramar District Planning Commission, 131
H Main Street, Sackville, N.B.

Provide appropriate notifications of project to municipal and provincial
inspection authorities.

Obtain compliance certificates as prescribed by legislative and regulatory
provisions of municipal, provincial and federal authorities as applicable to
the performance of work.

Submit to Departmental Representative, copy of application forms and
approval documents received for above referenced authorities.
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1.10 CONTRACTOR’S USE OF SITE
A

Use of site: limited to the portion of the site in which work of this contract is
to be carried out.

Confine construction equipment, storage of materials and operations of
workmen to the immediate area of construction and the designated
contractor’s area of operations under this contract.

Coordinate the use of the site with the Departmental Representative to
conform to the security requirements specified in Section 01 35 59 —
Security Requirements at Corrections Services Canada Facilities.

Submit to Departmental Representative, contingency plan on how the
Contractor will accommodate an unforeseen emergency event at
Dorchester Penitentiary requiring:

A Immediate shut down of Work Site, and

2 Make accessible the Work Site to Dorchester Penitentiary staff.

1.11 ADJACENT EXISTING BUILDINGS

A

1.12 ROUGHING-IN

Execute work with least possible interference or disturbance to adjacent
existing buildings, operations occupants, and regular use of premises and
adjacent areas. Arrange with Departmental Representative to facilitate
execution of work.

Where security has been reduced by work of Contract, provide temporary
means to maintain security.

Provide temporary dust screens, barriers, and warning signs in locations
where demolition and new work is adjacent to areas which will be operative
during such work. Refer to requirements described in Section 01 50 00 —
Temporary Facilities.

Note that office spaces adjacent to Areas of Work will have ongoing work
that will be affected by dust, vibration, noise, power interruptions, etc.
Coordinate work to be undertaken at the start of each week with
Departmental Representative.

Be responsible for obtaining manufacturer's literature and for correct
roughing-in and hook-up of equipment, fixtures and appliances.

1.13 CUTTING, FITTING AND PATCHING

A

Ensure that cutting and patching required by all trades is included in total
tender bid price submitted for the work.

Obtain Departmental Representative’s approval before cutting, boring or
sleeving any load-bearing members.

Execute cutting, including excavation, fitting and patching required to make
work fit properly.

Where new work connects with existing and where existing work is altered,
cut, patch and make good to match existing work. This includes patching of
openings in existing work resulting from removal of existing services.
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1.14 LOCATION OF FIXTURES

A

1.15 CONCEALMENT

1.16 EXISTING SERVICES

Do not cut, bore, or sleeve load-bearing members, except where specifically
approved by Departmental Representative.

Make cuts with clean, true, smooth edges. Make patches inconspicuous in
final assembly.

Fit work airtight to pipes, sleeves ducts and conduits.

Location of equipment, fixtures and outlets, shown or specified shall be
considered as approximate. Actual location shall be as required to suit
conditions at time of installation and is reasonable.

Locate equipment, fixtures and distribution systems to provide minimum
interference and maximum usable space and in accordance with
manufacturer’s recommendations for safety, access and maintenance.

Conceal pipes, conduits, wiring etc. in wall construction except where
indicated otherwise.

Maintain existing services to the building.

Notify Departmental Representative and/or utility companies of intended
interruption of services and obtain required permission.

Where work involves breaking into or connecting to existing services, carry
out work at times directed by governing authorities, with minimum of
disturbance to pedestrian, vehicular traffic, and the Institution.

Before commencing work, establish location and extent of service lines in
area of work and notify Departmental Representative of findings.

Submit schedule to and obtain approval from Departmental Representative
for any temporary interruption of active service or facility. This includes
connections to electrical power and communication services to any
operational areas of the Institution. Adhere to approved schedule, provide
notice to all affected parties, and co-operate fully with requirements of the
Institution.

Provide temporary services to maintain critical building systems.

Where unknown services are encountered, immediately advise
Departmental Representative and confirm findings in writing.

Protect, relocate or maintain existing active services as required. When
inactive services are encountered, cap off in manner approved by
authorities having jurisdiction over service.
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1.17 BILINGUAL NOTATIONS

6

Any items supplied and installed under this contract which have operating
instructions on them and which can be expected to be used by the building
tenants, must have such operating instructions in bilingual format — English
and French.

Factory embossed or recessed symbols illustrating equipment operation is
an acceptable alternate to lettering.

Items supplied with factory - embossed or recessed lettering in one official
language with an applied sticker or decal representing the second official
language is not acceptable unless the Departmental Representative gives
prior approval before any such items are ordered.

Internationally recognized colour coding such as red and blue centre pieces
for plumbing brass is acceptable.

No extra costs will be paid for re-stocking or re-ordering of materials and
equipment due to Contractor's failure to fully meet bilingual signage
requirements specified herein.

Ensure that all trades are made aware of above requirements.

1.18 BUILDING SMOKING ENVIRONMENT

Comply with smoking restrictions. No smoking.

1.19 HAZARDOUS MATERIAL DISCOVERY

A

Demolition of spray or trowel-applied asbestos lead-based paint can be
hazardous to health. Should material resembling spray or trowel-applied
asbestos or containing lead be encountered in course of work, stop and
notify Departmental Representative immediately. Do not proceed until
written instructions have been received from Departmental Representative.

END OF SECTION
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1.1 SUBMITTALS

1.2 WORK SCHEDULE

Upon acceptance of bid and prior to commencement of work, submit to

Departmental Representative the following work management

documents:

A Work Schedule as specified herein.

2 Shop Drawing Submittal Schedule specified in Section 01 33 00.

3 Health and Safety Plan specified in Section 01 35 29.

4 List of Workers requiring security clearance and those to be
placed on Site Security Control List as specified in Section 01 35
59.

5 Photographic Record and Protection Plan specified in Section 01
35 92 — Special Protection for Heritage Buildings.

.6 Dust Control Plan specified in Section 01 50 00.

7 Waste Management Plan specified in Section 01 74 22.

Upon acceptance of bid submit:
A Detailed work schedule within 14 calendar days of contract
award.

Schedule to indicate all calendar dates from commencement to
completion of all work within the time stated in the accepted bid.

Provide sufficient details to clearly illustrate entire implementation plan,
depicting efficient coordination of tasks and resources, to achieve
completion of work on time and permit effective monitoring of work
progress in relation to established milestones.

Work schedule content to include as a minimum the following:

A Bar (GANTT) Charts, indicating all work activities, tasks and
other project elements, their anticipated durations, planned dates
for achieving key activities and major project milestones
supported with;

2 Written narrative on key elements of work illustrated in bar chart,
providing sufficient details to demonstrate a reasonable
implementation plan for completion of project within designated
time.

3 Generally Bar Charts derived from commercially available
computerized project management system are preferred but not
mandatory.

Work schedule must take into consideration and reflect the Work
required, required sequence of work, if any, and special conditions and
operational restrictions as specified below and indicated on drawings.

Schedule Work in cooperation with the Departmental Representative.
Incorporate within Work Schedule, items identified by Departmental
Representative during review of preliminary schedule.

Completed schedule shall be approved by Departmental Representative.
When approved, take necessary measures to complete work within
scheduled time. Do not change schedule without Departmental
Representative's approval.
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A2

1.3 OPERATIONAL RESTRICTIONS
A

Ensure that all subtrades and subcontractors are made aware of the
work restraints and operational restrictions specified.

Schedule Updates:

A Submit when requested by Departmental Representative.

2 Provide information and pertinent details explaining reasons for
necessary changes to implementation plan.

3 Identify problem areas, anticipated delays, impact on schedule

and proposed corrective measures to be taken.

Departmental Representative will make interim reviews and evaluate
progress of work based on approved schedule. Frequency of such
reviews will be as decided by Departmental Representative. Address and
take corrective measures on items identified by reviews and as directed
by Departmental Representative. Update schedule accordingly.

In every instance, change or deviation from the Work Schedule, no
matter how minimal the risk or impact on safety or inconvenience to
tenant or public might appear, will be subject to prior review and approval
by the Departmental Representative.

The Contractor must recognize that site personnel and residents will be
affected by implementation of this contract. The Contractor must perform
the work with utmost regard to the safety and convenience of site
personnel and residents. All work activities must be planned and
scheduled with this in mind.

Do not to disturb any portion of the building without providing temporary
facilities as necessary to ensure safe and direct passage through
disturbed or otherwise affected areas.

Contractor to meet with the Departmental Representative on a weekly
basis to identify intended work areas, activities and scheduling for the
coming week.

Refer to Section 01 35 59 in regards to:

A Special security requirements which must be observed in the
course of work.

2 Provision of security personnel by Contractor as part of the
Work.

Daily operational hours of the Institute are 08:00 to 16:00 hours
weekdays.

To assure that construction work may proceed productively without risk
to CSC operations and safety of building occupants, certain work of this
contract may need to be carried out outside daily operating hours of the
Institution.

A Acceptance of work outside daily operating hours will be at the
discretion of the Warden.
2 Provide minimum 48 hours advance notice to Warden through

the Departmental Representative, for requests to schedule work
outside daily operating hours.
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11

The following work may need to be performed outside daily operational

hours:

A Erection of site enclosure fencing and temporary pedestrian
hoarding at building entrances and fire exits so as to keep
entrance and exits operational during work;

2 Work which requires the temporary disconnection of power;

3 Work which creates excessive noise or dust creating interference
with CSC operations. Contractor must provide minimum 48
hours’ notice to Warden or Departmental Representative prior to
start of excessively noisy work.

Departmental Representative reserves the right to stop certain daytime
work activities, if the nature of that activity generates excessive noise or
dust and have Contractor re-schedule that particular work to be
performed outside regular operating hours of the Institution.

Ensure that all trades are aware of all requirements of this contract and
ensure that any extra costs incurred as a result is included in the
Contractor's bid price for the work. No extra cost will be paid due to
failure by General Contractor or his sub-contractors to recognize the off-
hour requirements and other restrictions specified herein and to include
all necessary allowances within their bids.

Limit Maneuvering Space on Site: Staging area for placement of
construction trailer, goods storage and portable toilets will be on the
Institution’s site, in the location designated by the Institution.

Facility and site circulation maintained:

A Ensure that roads, sidewalks, building entrances, corridors,
stairwells, fire exits and other circulation routes are maintained
free and clear providing safe and uninterrupted passage for
Facility users at all times during the entire work.

A Perimeter Road must be kept clear 24 hours a day, and
maintain a 6 m wide clearance from the perimeter road
at all times.

2 Maintain those areas clean and free of construction materials

and equipment. Provide temporary dust barriers and other
suitable enclosures to ensure users are not exposed to
construction activities and are protected from exposure to dust,
noise and hazardous conditions.

3 Maintain fire escape routes accessible and firefighting access
open all times, including access to fire hydrants, for the duration
of the project.

4 Do not under any circumstances block fire exit doors. Do not
leave construction materials or debris in corridors, stairwells
building entrances and exits.
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A2 Safety Signage:

A

Provide onsite, and erect as required during progress of work,
proper bilingual signage. Mount where directed and as required
on self-supporting stands or on fixed walls warning occupants of
construction activities in progress and alerting need to exercise
caution in proceeding through disturbed areas of the facility, and
directing occupants through any detours which may be required.

Signage to be professionally printed and mounted on wooden
backing, coloured and to express messages as directed by the
Departmental Representative.

Generally maximum size of sign should be in the order of 1.0
square meters. Number of signs required will be decided in
conjunction with the Institution and as directed by Departmental
Representative.

Include costs for the supply, installation, and removal of these
signs, and associated patching and making good of associated
walls, in the bid price.

13 Dust and Dirt Control:

A

2

1.4 PROJECT MEETINGS

See Section 01 50 00 and Section 01 74 11 for dust control and
cleaning requirements.

Effectively plan and implement dust control measures and
cleaning activities as an integral part of all construction activities.
Review all measures with the Departmental Representative
before undertaking work, especially for major dust generating
activities.

Do not allow demolition debris and construction waste to
accumulate on site and contribute to the propagation of dust.

As work progresses, maintain construction areas in a tidy
condition at all times. Remove gross dust accumulations by
cleaning and vacuuming immediately following the completion of
any major dust generating activity.

Avoid situations and practices which results in dust and dirt
being brought from the construction areas or from the exterior
and tracked inside the building.

Stop workers with soiled footwear from entering building.

Inform workers and make them sensitive to the need for dust and
dirt control. Stringently enforce rules and regulations,
immediately address non-compliance.

Keep access doors to work areas closed at all times. Use only
designated doors for entry or egress.

A Schedule and administer project meetings, held on a minimum bi-weekly
basis, for entire duration of work and more often when directed by
Departmental Representative as deemed necessary due to progress of
work or particular situation.
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1.5 WORK COORDINATION

Prepare agenda for meetings.

Notify participants in writing 4 days in advance of meeting date.

A Ensure attendance of all subcontractors.

2 Departmental Representative will provide list of other attendees
to be notified.

Hold meetings at project site or where approved by Departmental
Representative.

Preside at meetings and record minutes.

A Indicate significant proceedings and decisions. Identify action
items by parties.

2 Distribute to participants by mail or by facsimile within 3 calendar
days after each meeting.

3 Make revisions as directed by Departmental Representative.

4 Departmental Representative will advise whether submission of

minutes by Email is acceptable. Decision will be based on
compatibility of software among participants.

The General Contractor is responsible for coordinating the work of the

various trades and predetermining where the work of such trades

interfaces with each other.

A Designate one person from own employ having overall
responsibility to review contract documents and shop drawings,
plan and manage such coordination.

The General Contractor shall convene meetings between trades whose
work interfaces and ensure that they are fully aware of the areas and the
extent of where interfacing is required.

A Provide each trade with the plans and specs of the interfacing
trade, as required, to assist them in planning and carrying out
their respective work.

2 Develop coordination drawings when deemed required
illustrating potential interference between work of various trades
and distribute to all affected parties including structural trade.

A Pay attention to overhead work above ceilings and within
or near to building structural elements.
2 Coordination drawings to identify all building elements,

services lines, rough-in points and indicate from where
various services are coming.

3 Review coordination drawings at purposely called meetings.
Have subcontractors sign-off on drawings and publish minutes of
each meeting.

4 Plan and coordinate work in such a way to minimize quantity of
service line offsets.

Submission of shop drawings and ordering of prefabricated equipment or
prebuilt components shall only occur once coordination meeting for such
items has taken place between trades and all conditions affecting the
work of the interfacing trades has been made known and accounted for.
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4 Work Cooperation:

A Ensure cooperation between trades in order to facilitate the
general progress of the work and avoid situations of spatial
interference.

2 Ensure that each trade provides all other trades reasonable

opportunity for the completion of the work and in such a way as
to prevent unnecessary delays, cutting, patching and the need to
remove and replace completed work.

5 No extra costs to the Contract will be considered by the Departmental
Representative as a result of Contractor's failure to effectively coordinate
all portions of the Work. Disputes between the various trades as a result
of their not being informed of the areas and extent of interface work shall
be the sole responsibility of the General Contractor to be resolved at own
cost.

END OF SECTION
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1.1 RELATED SECTIONS

A

2

3

Section 01 14 10 - Scheduling and Management of Work
Section 01 45 00 - Testing and Quality Control.

Section 01 78 00 - Closeout Submittals.

1.2 SUBMITTAL GENERAL REQUIREMENTS

A

10

Submit to Departmental Representative for review requested submittals
specified in various sections of the specifications including shop
drawings, samples, permits, compliance certificates, test reports, work
management plans and other data required as part of the work.

Submit with reasonable promptness and in orderly sequence so as to
allow for Departmental Representative's review and not cause delay in
Work. Failure to submit in ample time will not be considered sufficient
reason for an extension of Contract time and no claim for extension by
reason of such default will be allowed.

Do not proceed with work until relevant submissions have been
reviewed.

Present shop drawings, product data, samples and mock-ups in Sl
Metric units.

Where items or information is not produced in SI Metric units, provide
soft converted values.

Review submittals prior to submission.

A Ensure that necessary requirements have been determined and
verified and that each submittal has been checked and
coordinated with requirements of Work and Contract Documents.

2 Submittals not stamped as reviewed by General Contractor,
dated and identified as to specific project will be returned
unexamined by Departmental Representative and considered
rejected.

Verify that field measurements and affected adjacent Work are
coordinated.

Notify Departmental Representative, in writing at time of submission,
identifying deviations from requirements of Contract Documents stating
reasons for deviations.

Contractor's responsibility for errors, omissions or deviations in
submission from requirements of Contract Documents is not relieved by
Departmental Representative's review.

Submittal format for shop drawings:
A Paper originals, or alternatively clear and fully legible
photocopies of originals.
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.10 (continued)

2 Electronic submissions: PDF submissions may be acceptable

1

A2

particularly to expedite review of time-sensitive materials and/or
equipment. Decision to accept PDF shop drawing submissions
is the responsibility of the Departmental Representative.

3 Poorly printed, non-legible electronic submissions (photocopies
or pdfs) will not be accepted and will be returned for
resubmission.

4 Facsimiles are not acceptable.

Make changes or revision to submissions which Departmental
Representative may require, consistent with Contract Documents and
resubmit as directed by Departmental Representative. When
resubmitting, identify in writing of any revisions other than those
requested.

Keep one reviewed copy of each submittal document on site for duration
of Work.

1.3 SHOP DRAWINGS AND PRODUCT DATA

A

3

The term "shop drawings" means fabrication drawings, erection
drawings, diagrams, illustrations, schedules, performance charts,
technical product data, brochures, specifications, test reports installation
instructions and other data which are to be provided by Contractor to
illustrate compliance with specified materials and details of a portion of
work.

Shop Drawing Submittal Schedule:

A Within 10 working days of acceptance of bid, submit a schedule
listing all shop drawings to be submitted for project.
2 Schedule shall be in format acceptable to Departmental

Representative and indicate proposed submission date for each
item, status of review and anticipated product delivery date to
site. Track all submissions for entire project.

3 Revise schedule as work progresses. Identify items which have
been reviewed and finalized and indicating those outstanding.
4 Update schedule at stipulated dates or project time intervals

predetermined and agreed upon with Departmental
Representative at commencement of Work.

Shop Drawing Quantities:

A Hard copy print submissions: submit minimum eight (8) copies
for distribution to Departmental Representative and other
reviewers, or more as may be required to provide sufficient
returned copies required by the General Contractor and sub-
contractors plus four (4) copies which will be retained for by
Departmental Representative.

2 Electronic submissions (PDF): one electronic submission sent to
Departmental Representative for review by all required
reviewers. General Contractor to be responsible to make four
(4) copies of the final reviewed copies of electronic submissions
which will be retained by the Departmental Representative.
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10

Shop Drawings Format:

A Opaque white prints or photocopies of original drawings or
standard drawings modified to clearly illustrate work specific to
project requirements. Maximum sheet size to be 1000 x 707 mm.

2 Product Data from manufacturer's standard catalogue sheets,
brochures, literature, performance charts and diagrams, used to
illustrate standard manufactured products, to be original full
colour brochures, clearly marked indicating applicable data and
deleting information not applicable to project.

3 Non- or poorly legible drawings, poor quality PDF submittals will
not be accepted and returned not reviewed.
4 Facsimile submittals are not acceptable.

Shop Drawings Content:

1. Indicate materials, methods of construction and attachment or
anchorage, erection diagrams, connections, explanatory notes
and other information necessary for completion of Work. Where
items or equipment attach or connect to other items or
equipment, confirm that all interrelated work have been
coordinated, regardless of section or trade from which the
adjacent work is being supplied and installed.

2. Supplement manufacturer's standard drawings and literature
with additional information to provide details applicable to
project.

3. Delete information not applicable to project on all submittals.

Allow 10 business days for Departmental Representative's review of
each submission.

Adjustments or corrections made on shop drawings by Departmental
Representative are not intended to change Contract Price. If adjustments
affect value of Work, advise Departmental Representative in writing prior
to proceeding with Work.

If upon review by Departmental Representative, no errors or omissions
are discovered or if only minor corrections and comments are made,
fabrication and installation may proceed upon receipt of shop drawings. If
shop drawings are rejected and noted to be resubmitted, do not proceed
with that portion of work until resubmission and review and acceptance
of corrected shop drawings, through same submission procedures
indicated above.

Be advised that costs and expenses incurred by Departmental
Representative to conduct more than one review of incorrectly prepared
shop drawing submittal for a particular material, equipment or component
of work may be assessed against the Contractor in the form of a financial
holdback to the Contract.

Accompany each submissions with transmittal letter, in duplicate,

containing:

A Date.

2 Project title and project number.

3 Contractor's name and address.

4 Identification and quantity of each shop drawing, product data

and sample.
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1.4 SAMPLES

.10 (continued)

11

A2

A3

5 Other pertinent data.
Submissions shall include:
A Date and revision dates.
2 Project title and project number.
3 Name and address of:
A Subcontractor.
2 Supplier.
3 Manufacturer.
4 Contractor's stamp, signed by Contractor's authorized

Representative certifying approval of submissions, verification of
field measurements and compliance with Contract Documents.

5 Cross references to particular details of contract drawings and
specifications section number for which shop drawing
submission addresses.

.6 Details of appropriate portions of Work as applicable:
A Fabrication.
2 Layout, showing dimensions, including identified field

dimensions, and clearances.

Setting or erection details.

Capacities.

Performance characteristics.

Standards.

Operating weight.

Wiring diagrams.

Single line and schematic diagrams.
0 Relationship to adjacent work.

SwoNOU R~ W

After Departmental Representative's review, distribute copies.

The review of shop drawings by the Departmental Representative or by
an authorized Consultant or designate is for sole purpose of ascertaining
conformance with general concept. This review shall not mean that
Canada approves the detail design inherent in the shop drawings,
responsibility for which shall remain with Contractor submitting same,
and such review shall not relieve Contractor of responsibility for errors or
omissions in shop drawings or of responsibility for meeting all
requirements of the construction and Contract Documents. Without
restricting generality of foregoing, Contractor is responsible for
dimensions to be confirmed and correlated at job site, for information that
pertains solely to fabrication processes or to techniques of construction
and installation and for co-ordination of Work of all sub-trades.

Submit for review samples as specified in respective specification
Sections. Label samples with origin and intended use.

Deliver samples to Departmental Representative's office or to other
address as directed. Do not drop off samples at construction site except
for pre-approved circumstances previously approved by Departmental
Representative.
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3 Notify Departmental Representative in writing, at time of submission of

deviations in samples from requirements of Contract Documents.
4 Where colour, pattern or texture is criterion, submit full range of samples.
5 Adjustments made on samples by Departmental Representative are not
intended to change Contract Price. If adjustments will result in a cost
increase to the Contract notify Departmental Representative in writing
prior to proceeding with Work.

.6 Make changes in samples which Departmental Representative may
require, consistent with Contract Documents.

v Reviewed and accepted samples will become standard of workmanship
and material against which installed Work will be verified.

END OF SECTION
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1.1 SECTION INCLUDES

—_

2

3
1.2 RELATED WORK

A

2
1.3 REFERENCES

A
1.4 DEFINITIONS

A
1.5 SUBMITTALS

A

2

1.6 FIRE SAFETY REQUIREMENTS
A

1.7 HOT WORK AUTHORIZATION
A

Fire Safety Requirements.
Hot Work Permit.
Existing Fire Protection and Alarm Systems.

Section 01 35 25 - Special Procedures on Lockout Requirements.
Section 01 35 29 - Health and Safety Requirements.

Fire Protection Standards issued by Fire Protection Services of Human
Resources Development Canada as follows:

A FCC No. 301-June 1982 Standard for Construction Operations.
2 FCC No. 302-June 1982 Standard for Welding and Cutting.

Hot Work defined as:

A Welding work

2 Cutting of materials by use of torch or other open flame devices
3 Grinding with equipment which produces sparks.

4 Use of open flame torches such as for roofing work.

Submit copy of Hot Work Procedures and sample of Hot Work permit to
Departmental Representative for review, within 14 calendar days of
acceptance of bid.

Submit in accordance with the Section 01 33 00 — Submittal Procedures.

Implement and follow fire safety measures during Work. Comply with

following:

A National Fire Code.

2 Fire Protection Standards FCC 301 and FCC 302.

3 Federal and Provincial Occupational Health and Safety Acts and
Regulations.

In event of conflict between any provisions of above authorities the most
stringent provision will apply. Should a dispute arise in determining the most
stringent requirement, Departmental Representative will advise on the
course of action to be followed.

Obtain Departmental Representative's written "Authorization to Proceed"
from the CSC project Officer before conducting any form of Hot work on
site.

To obtain authorization submit to Departmental Representative:

A Contractor's typewritten Hot Work Procedures to be followed on site
as specified below.
2 Description of the type and frequency of Hot Work required.

3 Sample Hot Work Permit to be used.
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1.8 HOT WORK PROCEDURES

A

Upon review and confirmation that effective fire safety measures will be
implemented during performance of hot work, Departmental Representative
will provide authorization to proceed as follows:

A Issue one written "Authorization to Proceed" covering the entire
project for duration of work or;
2 Subdivide the work, into pre-determined individual activities, ach

activity requiring a separately written "Authorization to Proceed".

Requirement for individual authorization based on:

A Nature or phasing of work;

2 Risk to Facility operations;

3 Quantity of various trades needing to perform hot work on project
or;

4 Other situation deemed necessary by Departmental Representative

to ensure fire safety on premises.

Do not perform any Hot Work until receipt of Departmental Representative's
written "Authorization to Proceed" for that portion of work.

In tenant occupied Facility, coordinate performance of Hot Work with Facility
Manager through the Departmental Representative. When directed, perform
Hot Work only during non-operative hours of Facility. Follow Departmental
Representative's directives in this regard.

Develop and implement safety procedures and work practices to be followed
during the performance of Hot Work.

Procedures to include:

A Requirement to perform hazard assessment of site and immediate
hot work area for each hot work event in accordance with Safety
Plan requirements of Section 01 35 29 — Health and Safety
Requirements.

2 Use of a Hot Work Permit system with individually issued permit by
Contractor’s Superintendent to worker or subcontractor granting
permission to proceed with Hot Work

3 Permit required for each Hot Work event.

4 Designation of a person on site as a Fire Safety Watcher
responsible to conduct a fire safety watch for a minimum duration of
60 minutes immediately following the completion of the Hot Work.

5 Compliance with fire safety codes and standards and occupational
health and safety regulations specified.
.6 Site specific rules and procedures in force at the site as provided by

the Facility Manager
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1.8 HOT WORK PROCEDURES (continued)

3 Generic procedures, if used, must be edited and supplemented with
pertinent information tailored to reflect specific project conditions. Label
Document as being the Hot Work Procedures applicable to this contract.

4 Procedures shall clearly establish worker instructions and allocate
responsibilities of:
A Worker performing Hot Work,
2 Person issuing the Hot Work Permit,
3 Fire Safety Watcher,
4 Subcontractor(s) and Contractor.

5 Brief all workers and subcontractors on Hot Work Procedures and Permit
system established for project. Stringently enforce compliance.

1.9 HOT WORK PERMIT

A Hot Work Permit to include, as a minimum, the following data:

A Project name and project number;

2 Building name, address and specific room or area where hot work
will be performed;

3 Date of issue;

4 Description of hot work type needed;

5 Special precautions to be followed including type of fire extinguisher
needed,;

.6 Name and signature of permit user;

Ve Name of worker to which the permit is being issued;

8 Permit validity period not to exceed 8 hours. Indicate start time

/date and completion time / date;
9 Worker signature with time /date upon hot work termination;
.10 Stipulated time period of safety watch;
1 Fire Safety Watcher’s, signature with time & date.

2 Permit to be typewritten form. Industry Standard forms shall only be used if
all data specified above is included on form.

3 Each Hot Work Permit to be completed in full, signed and returned to
Contractor’s Superintendent for safe keeping on site.

1.10 FIRE PROTECTION AND ALARM SYSTEMS

A Fire protection and alarm systems shall not be:
A Obstructed.
2 Shut-off, unless approved by Departmental Representative.
3 Left inactive at the end of a working day or shift.
2 Do not use fire hydrants, standpipes and hose systems for purposes other

than fire fighting.
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1.10 FIRE PROTECTION AND ALARM SYSTEMS (continued)

2 Costs incurred, from the fire department, Facility owner and tenants,
resulting from negligently setting off false alarms will be charged to the
Contractor in the form of financial progress payment reductions and
holdback assessments against the Contract.

1.11 DOCUMENTS ON SITE
A Keep Hot Work Permits and Hazard assessment documentation on site for
duration of Work.

2 Upon request, make available to Departmental Representative or to
authorized safety representative for inspection.

END OF SECTION
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1.1 SECTION INCLUDES

1.2 RELATED WORK

—_

1.3 REFERENCES

1.4 DEFINITIONS

1.5 COMPLIANCE REQUIREMENTS
A

Procedures to isolate and lockout electrical facility and other equipment from
energy sources.

Section 01 35 24 — Special Procedures on Fire Safety Requirements.
Section 01 35 29 - Health and Safety Requirements.

CSA C22.1-15, Canadian Electrical Code, Part 1 (23rd edition), Safety
Standard for Electrical Installations.

A CAN/CSA C22.3 No.1-15 — Overhead Systems.

2 CSA C22.3 No.7-15 — Underground Systems.

COSH, Canada Occupational Health and Safety Regulations made under
Part Il of the Canada Labour Code.

Electrical Facility: means any system, equipment, device, apparatus, wiring,
conductor, assembly or part thereof that is used for the generation,
transformation, transmission, distribution, storage, control, measurement or
utilization of electrical energy, and that has an amperage and voltage that is
dangerous to persons.

Guarantee of Isolation: means a guarantee by a competent person in control
or in charge that a particular facility or equipment is isolated.

De-energize: in the electrical sense, that a piece of equipment is isolated
and grounded, e.g. if the equipment is not grounded, it cannot be
considered de-energized (DEAD).

Guarded: means that an equipment or facility is covered, shielded, fenced,
enclosed, inaccessible by location, or otherwise protected in a manner that,
to the extent that is reasonably practicable, will prevent or reduce danger to
any person who might touch or go near such item.

Isolate: means that an electrical facility, mechanical equipment or machinery
is separated or disconnected from every source of electrical, mechanical,
hydraulic, pneumatic or other kind of energy that is capable of making it
dangerous.

Live/alive: means that an electrical facility produces, contains, stores or is
electrically connected to a source of alternating or direct current of an
amperage and voltage that is dangerous or contains any hydraulic,
pneumatic or other kind of energy that is capable of making the facility
dangerous to persons.

Perform lockouts in compliance with:

A Canadian Electrical Code.

2 Federal and Provincial Occupational Health and Safety Acts and
Regulations.

3 Regulations and code of practise as applicable to mechanical

equipment or other machinery being de-energized.
4 Procedures specified herein.
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1.6 SUBMITTALS

In event of conflict between any provisions of above authorities the most
stringent provision will apply.

Submit copy of proposed Lockout Procedures and sample form of lockout
permit and lockout tags proposed for use in accordance with Section 01 33
00 — Submittal Procedures. Submit with 14 calendar days of acceptance of
bid.

1.7 ISOLATION OF EXISTING SERVICES

A

Obtain Departmental Representative's written authorization from CSC
Project Officer prior to conducting work on an existing live or active electrical
facilities and equipment and before proceeding with isolation of such item.

To obtain authorization, submit to Departmental Representative following
documentation:

A Written Request for Isolation of the service or facility this must be
done at least seven (7) working days in advance and;
2 Copy of Contractor's Lockout Procedures.

Make a Request for Isolation for each event, unless directed otherwise by
Departmental Representative, and as follows:

A Fill-out standard forms in current use at the Facility when so
directed by Departmental Representative or;
2 Where no forms exist at Facility, make written request indicating:
A The equipment, system or services to be isolated and its
location.
2 Duration of isolation period, i.e.: start time & date and
completion time & date.
3 Voltage of service feed to system or equipment being
isolated.
4 Name of person making the request.

Do not proceed with isolation until receipt of written notification from

Departmental Representative granting the Isolation Request and

authorization to proceed with the work.

A Note that Departmental Representative may designate another
person at the Facility being authorized to grant the Isolation
Request.

Conduct safe, orderly shutdown of equipment or facilities, de-energize,
isolate and lock out power and other sources of energy feeding the
equipment or facility.

Determine in advance, as much as possible, in cooperation with the
Departmental Representative, the type and frequency of situations which will
require isolation of existing services.

Plan and schedule shut down of existing services in consultation with the
Departmental Representative and the Facility Manager. Minimize impact
and downtime of facility operations. Follow Departmental Representative’s
directives in this regard.
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.8 Conduct hazard assessment as part of the process in accordance with

healthy and safety requirements specified Section 01 35 29 — Health and
Safety Requirements.

1.8 LOCKOUTS

A De-energize, Isolate and lockout electrical facility, mechanical equipment
and machinery from all potential sources of energy prior to working on such
items.

2 Develop and implement clear and specific lockout procedures to be followed

as part of the Work.

3 Prepare type written Lockout Procedures describing safe work practices,
procedures, worker responsibilities and sequence of activities to be followed
on site by workforce to safely isolate an active piece of equipment or
electrical facility and effectively lockout and tag out its sources of energy.

4 Include as part of the lockout procedures a system of lockout permits
managed by Contractor's Superintendent or other qualified person
designated by him/her as being “in-charge” a the site.

A A lockout permit shall be issued to specific worker providing a
Guarantee of Isolation before each event when work must be
performed on a live equipment or electrical facility.

2 Duties of person managing the permit system to include:
A Issuance of permits and lockout tags to workers.
2 Determining permit duration.
3 Maintaining record of permits and tags issued.
4 Making a Request for Isolation to Departmental

Representative when required as specified above.

5 Designating a Safety Watcher, when one is required based
on type of work.

.6 Ensuring equipment or facility has been properly isolated,
providing

v Collecting and safekeeping lockout tags, returned by
workers, as a record of the event.

5 Clearly establish, describe and allocate, the responsibilities of:
A Workers.

2 Persons managing the lockout permit system.
3 Safety Watcher.
4 Subcontractor(s) and General Contractor.

.6 Generic procedures, if used, must be edited, supplemented with pertinent
information to reflect specific project requirements.
A Incorporate site specific rules and procedures in force at site as
provided by Facility Manager through Departmental Representative.
2 Clearly label the document as being the Lockout procedures
applicable to work of this contract.
3 Use energy isolation lockout devices specifically designed and

appropriate for type of facility or equipment being locked out.
v Use industry standard lockout tags.

.8 Provide appropriate safety grounding and guards as required.
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1.9 CONFORMANCE
A Brief all workers and subcontractors on requirements of this section.
Stringently enforce use and compliance.

1.10 DOCUMENTS ON SITE
A Post Lockout Procedures on site in common location for viewing by workers.

2 Keep copies of Request for Isolation forms and lockout permits and tags
issued to workers on site for full duration of the work.

3 Upon request, make available to Departmental Representative or to
authorized safety representative for inspection.

END OF SECTION
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1.1 RELATED WORK

1.2 DEFINITIONS

1.3 SUBMITTALS

3

4

Section 01 35 24 - Special Procedures on Fire Safety Requirements.

Section 01 35 25 - Special Procedures on Lockout Requirements.

COSH: Canada Occupational Health and Safety Regulations made under
Part Il of the Canada Labour Code.

Competent Person: means a person who is:

A Qualified by virtue of personal knowledge, training and experience
to perform assigned work in a manner that will ensure the health
and safety of persons in the workplace, and;

2 Knowledgeable about the provisions of occupational health and
safety statutes and regulations that apply to the Work and;
3 Knowledgeable about potential or actual danger to health or safety

associated with the Work.

Medical Aid Injury: any minor injury for which medical treatment was
provided and the cost of which is covered by Workers’ Compensation Board
of the province in which the injury was incurred.

PPE: personal protective equipment
Work Site: where used in this section shall mean areas, located at the

premises where Work is undertaken, used by Contractor to perform all of
the activities associated with the performance of the Work.

Make submittals in accordance with Section 01 33 00 — Submittal
Procedures.

Submit site-specific Health and Safety Plan prior to commencement of
Work.

A Submit within ten (10) working days of notification of Bid
Acceptance. Provide 3 copies.

2 Departmental Representative will review Health and Safety Plan
and provide comments.

3 Revise the Plan as appropriate and resubmit within five (5) working
days after receipt of comments.

4 Departmental Representative’s review and comments made of the

Plan shall not be construed as an endorsement, approval or implied
warranty of any kind by Canada and does not reduce Contractor’s
overall responsibility for Occupational Health and Safety of the
Work.

5 Submit revisions and updates made to the Plan during the course
of Work.

Submit name of designated Health & Safety Site Representative and
support documentation specified in the Safety Plan.

Submit building permit, compliance certificates and other permits obtained.
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1.4 COMPLIANCE REQUIREMENTS
A1

1.5 RESPONSIBILITY

7

8

Submit copy of Letter in Good Standing from Provincial Workers

Compensation or other department of labour organization.

A Submit update of Letter of Good Standing whenever expiration date
occurs during the period of Work.

Submit copies of reports or directions issued by Federal, Provincial and
Territorial health and safety inspectors.

Submit copies of incident reports.

Submit WHMIS MSDS - Material Safety Data Sheets.

Comply with Occupational Health and Safety Act for Province of New
Brunswick, and General Regulations made pursuant to the Act.

Comply with Canada Labour Code - Part Il (entitled Occupational Health
and Safety) and the Canada Occupational Health and Safety Regulations
(COSH) as well as any other regulations made pursuant to the Act.
A The Canada Labour Code can be viewed at:
www.http: //laws.justice.gc.ca/en/L-2/
2 COSH can be viewed at:
http://laws.justice.gc.ca/eng/regulations/sor-86-304/index.html
3 A copy may be obtained at:
Canadian Government Publishing Public Works &
Government Services Canada
Ottawa, Ontario, K1A 0S9
Tel: (819) 956-4800 (1-800-635-7943)
Publication No. L31-85/2000 E or F

Observe construction safety measures of:
A Part 8 of National Building Code
2 Municipal by-laws and ordinances.

In case of conflict or discrepancy between above specified requirements,
the more stringent shall apply.

Maintain Workers Compensation Coverage in good standing for duration of
Contract. Provide proof of clearance through submission of Letter in Good
Standing.

Medical Surveillance: Where prescribed by legislation or regulation, obtain
and maintain worker medical surveillance documentation.

Be responsible for health and safety of persons on site, safety of property on
site and for protection of persons and environment adjacent to the site to
extent that they may be affected by conduct of Work.

Comply with and enforce compliance by all workers, sub-contractors and
other persons granted access to Work Site with safety requirements of
Contract Documents, applicable federal, provincial, and local by-laws,
regulations, and ordinances, and with site-specific Health and Safety Plan.
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1.6 SITE CONTROL AND ACCESS
A

1.7 PROTECTION

1.8 FILING OF NOTICE

Control the Work and entry points to Work Site. Approve and grant access
only to workers and authorized persons. Immediately stop and remove non-
authorized persons.

A Departmental Representative will provide names of those persons
authorized by Departmental Representative to enter onto Work Site
and will ensure that such authorized persons have the required
knowledge and training on Health and Safety pertinent to their
reason for being at the site, however, Contractor remains
responsible for the health and safety of authorized persons while at
the Work Site.

Isolate Work Site from other areas of the premises by use of appropriate

means.

A Erect fences, hoarding, barricades and temporary lighting as
required to effectively delineate the Work Site, stop non-authorized
entry, and to protect pedestrians and vehicular traffic around and
adjacent to the Work and create a safe environment. See Section
01 50 00 — Temporary Facilities for minimum acceptable
requirements.

2 Post signage at entry points and other strategic locations indicating
restricted access and conditions for access.
3 Use professionally made signs with bilingual message in the 2

official languages or international known graphic symbols.

Provide safety orientation session to persons granted access to Work Site.
Advise of hazards and safety rules to be observed while on site.

Ensure persons granted site access wear appropriate PPE. Supply PPE to
inspection authorities who require access to conduct tests or perform
inspections.

Secure Work Site against entry when inactive or unoccupied and to protect
persons against harm. Provide security guard where adequate protection
cannot be achieved by other means.

Give precedence to safety and health of persons and protection of
environment over cost and schedule considerations for Work.

Should unforeseen or peculiar safety related hazard or condition become
evident during performance of Work, immediately take measures to rectify
situation and prevent damage or harm. Advise Departmental Representative
verbally and in writing.

File Notice of Project with pertinent provincial health and safety authorities

prior to beginning of Work.

A Departmental Representative will assist in locating address if
needed.
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1.9 PERMITS

1.10 HAZARD ASSESSMENTS

1.11 PROJECT/SITE CONDITIONS
A

1.12 MEETINGS

A

3

4

Post permits, licenses and compliance certificates, specified in Section 01
10 10 — General Instructions, at work site.

Where a particular permit or compliance certificate cannot be obtained,

notify Departmental Representative in writing and obtain approval to
proceed before carrying out applicable portion of work.

Perform site specific health and safety hazard assessment of the Work and
its site.

Carryout initial assessment prior to commencement of Work with further
assessments as needed during progress of work, including when new
trades and subcontractors arrive on site.

Record results and address in Health and Safety Plan.

Keep documentation on site for entire duration of the Work.

Following are potential health, environmental and safety hazards at the site
for which Work may involve contact with:

A Facility on-going operations:
A potential for contact with resident inmate population.
2 potential hazardous material content requiring appropriate
removal measures, e.g. asbestos or lead
3 “Lock-down” situation requiring immediate stop-work and

securing the work site from entry until notification by
Departmental Representative.

Above items shall not be construed as being complete and inclusive of
potential health and safety hazards encountered during Work.

Include above items in the hazard assessment of the Work.

MSDS Data sheets of pertinent hazardous and controlled products stored
on site can be obtained from Departmental Representative.

Attend pre-construction health and safety meeting convened and chaired by
Departmental Representative, prior to commencement of Work, at time,
date and location determined by Departmental Representative. Ensure
attendance of:

A Superintendent of Work
2 Designated Health & Safety Site Representative
3 Subcontractors

Conduct regularly scheduled tool box and safety meetings during the Work
in conformance with Occupational Health and Safety regulations.

Keep documents on site.
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1.13 HEALTH AND SAFETY PLAN
A

Prior to commencement of Work, develop written Health and Safety Plan
specific to the Work. Implement, maintain, and enforce Plan for entire
duration of Work and until final demobilization from site.

Health and Safety Plan shall include the following components:

A List of health risks and safety hazards identified by hazard
assessment.

2 Control measures used to mitigate risks and hazards identified.

3 On-site Contingency and Emergency Response Plan as specified
below.

4 On-site Communication Plan as specified below.

5 Name of Contractor's designated Health & Safety Site

Representative and information showing proof of his/her
competence and reporting relationship in Contractor’'s company.

.6 Names, competence and reporting relationship of other supervisory
personnel used in the Work for occupational health and safety
purposes.

On-site Contingency and Emergency Response Plan shall include:

A Operational procedures, evacuation measures and
communication process to be implemented in the event of an
emergency.

2 Evacuation Plan: site and floor plan layouts showing escape routes,

marshalling areas. Details on alarm notification methods, fire drills,
location of firefighting equipment and other related data.

3 Name, duties and responsibilities of persons designated as
Emergency Warden(s) and deputies.

4 Emergency Contacts: name and telephone number of officials from:
A General Contractor and subcontractors.
2 Pertinent Federal and Provincial Departments and

Authorities having jurisdiction.

3 Local emergency resource organizations.

5 Harmonize Plan with Facility's Emergency Response and

Evacuation Plan. Departmental Representative will provide
pertinent data including name of PWGSC and Facility Management
contacts.

On-site Communication Plan:

A Procedures for sharing of work related safety information to workers
and subcontractors, including emergency and evacuation
measures.

2 List of critical work activities to be communicated with Facility

Manager which have a risk of endangering health and safety of
Facility users.

Address all activities of the Work including those of subcontractors.

Review Health and Safety Plan regularly during the Work. Update as
conditions warrant to address emerging risks and hazards, such as
whenever new trade or subcontractor arrive at Work Site.

Departmental Representative will respond in writing, where deficiencies or
concerns are noted and may request re-submission of the Plan with
correction of deficiencies or concerns.
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1.14 SAFETY SUPERVISION

1.15 TRAINING

Post copy of the Plan, and updates, prominently on Work Site.

Employ Health & Safety Site Representative responsible for daily
supervision of health and safety of the Work.

Health & Safety Site Representative may be the Superintendent of the Work
or other person designated by Contractor and shall be assigned the
responsibility and authority to:

A Implement, monitor and enforce daily compliance with health and
safety requirements of the Work

2 Monitor and enforce Contractor’s site-specific Health and Safety
Plan.

3 Conduct site safety orientation session to persons granted access
to Work Site.

4 Ensure that persons allowed site access are knowledgeable and

trained in health and safety pertinent to their activities at the site or
are escorted by a competent person while on the Work Site.

5 Stop the Work as deemed necessary for reasons of health and
safety.

Health & Safety Site Representative must:

A Be qualified and competent person in occupational health and
safety.

2 Have site-related working experience specific to activities of the
Work.

3 Be on Work Site at all times during execution of the Work.

4 All supervisory personnel assigned to the Work shall also be
competent persons.

5 Inspections:
A Conduct regularly scheduled safety inspections of the

Work on a minimum bi-weekly basis. Record deficiencies
and remedial action taken.

2 Conduct Formal Inspections on a minimum monthly basis.
Use standardized safety inspection forms. Distribute to
subcontractors.

3 Follow-up and ensure corrective measures are taken.

.6 Cooperate with Facility's Occupational Health and Safety
representative should one be designated by Departmental
Representative.

v Keep inspection reports arid supervision related documentation on
site.

Use only skilled workers on Work Site who are effectively trained in
occupational health and safety procedures and practices pertinent to their
assigned task.

Maintain employee records and evidence of training received. Make data
available to Departmental Representative upon request.

When unforeseen or peculiar safety-related hazard, or condition occur during
performance of Work, follow procedures in place for Employee’s Right to Refuse
Work in accordance with Acts and Regulations of Province having jurisdiction and
advise Departmental Representative verbally and in writing.
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1.16 MINIMUM SITE SAFETY RULES

A Notwithstanding requirement to abide by federal and provincial health and
safety regulations; ensure the following minimum safety rules are obeyed by
persons granted access to Work Site:

A Wear appropriate PPE pertinent to the Work or assigned task;
minimum being hard hat, safety footwear, safety glasses and
hearing protection.

2 Immediately report unsafe condition at site, near-miss accident,
injury and damage.
3 Maintain site and storage areas in a tidy condition free of hazards
causing injury.
4 Obey warning signs and safety tags.
2 Brief persons of disciplinary protocols to be taken for non-compliance. Post
rules on site.

1.17 CORRECTION OF NON-COMPLIANCE
A Immediately address health and safety non-compliance issues identified by
authority having jurisdiction or by Departmental Representative.

2 Provide Departmental Representative with written report of action taken to
correct non-compliance of health and safety issues identified.

3 Departmental Representative will stop Work if non-compliance of health and
safety regulations is not corrected in a timely manner.

1.18 INCIDENT REPORTING

A Investigate and report the following incidents to Departmental
Representative:
A Incidents requiring notification to Provincial Department of

Occupational Safety and Health, Workers Compensation Board or
to other regulatory Agency.

2 Medical aid injuries.
3 Property damage in excess of $10,000.00,
4 Interruptions to Facility operations resulting in an operational lost to
a Federal department in excess of $5000.00.
2 Submit report in writing.

1.19 HAZARDOUS PRODUCTS
A Comply with requirements of Workplace Hazardous Materials Information
System (WHMIS).

2 Keep MSDS data sheets for all products delivered to site.
A Post on site.
2 Submit copy to Departmental Representative.
1.20 BLASTING
A Blasting or other use of explosives is not permitted on site.
1.21 CONFINED SPACES
A Abide by occupational health and safety regulations regarding work in

confined spaces.
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1.22 SITE RECORDS
A Maintain on Work Site copy of safety related documentation and reports
stipulated to be produced in compliance with Acts and Regulations of
authorities having jurisdiction and of those documents specified herein.

2 Upon request, make available to Departmental Representative or authorized
Safety Officer for inspection.

1.23 POSTING OF DOCUMENTS
A Ensure applicable items, articles, notices and orders are posted in
conspicuous location on Work Site in accordance with Acts and Regulations
of Province having jurisdiction.

2 Post other documents as specified herein, including:

A Site specific Health and Safety Plan
2 WHMIS data sheets

END OF SECTION



Building A1 Inspection

ENVIRONMENTAL PROCEDURES SECTION 01 35 43

(related to Water Infiliration Remediation)
Dorchester Penitentiary, Dorchester, N.B. Page 1

Project No. R.061890.001

May 30, 2016

1.1 RELATED WORK

1.2 DEFINITIONS

1.3 FIRES
N

Section 01 74 22 — Construction / Demolition Waste Management and
Disposal.

Hazardous Material: Product, substance, or organism that is used for its
original purpose; and that is either dangerous goods or a material that
may cause adverse impact to the environment or adversely affect health
of persons, animals, or plant life when released into the environment.

Fires and burning of rubbish on site is not permitted.

1.4 HAZARDOUS MATERIAL HANDLING

A

1.5 DISPOSAL OF WASTES

1.6 POLLUTION CONTROL

Store and handle hazardous materials in accordance with applicable
federal and provincial laws, regulations, codes and guidelines. Store in
location that will prevent spillage into the environment.

Label containers to WHMIS requirements and keep MSDS data sheets
on site for all hazardous materials.

Maintain inventory of hazardous materials and hazardous waste stored
on site. List items by product name, quantity and date when storage
began.

Store and handle flammable and combustible materials in accordance
with National Fire Code.

Transport hazardous materials in accordance with federal Transportation
of Dangerous Goods Regulations and applicable Provincial regulations.

Do not bury rubbish and waste materials on site. Dispose in accordance
with project waste management requirements specified in Section 01 74
22 - Construction / Demolition Waste Management and Disposal.

Do not dispose of hazardous waste or volatile materials, such as mineral
spirits, paints, thinners, oil or fuel into waterways, storm or sanitary
sewers or waste landfill sites.

Dispose of hazardous waste in accordance with applicable federal and
provincial laws, regulations, codes and guidelines.
Control emissions from equipment and plant to local authorities emission

requirements.

Prevent sandblasting and other extraneous materials from contaminating
air beyond application area, by providing temporary enclosures.

Cover or wet down dry materials and rubbish to prevent blowing dust and
debris.
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4 Have appropriate emergency spill response equipment and rapid clean-

up kit on site located adjacent to hazardous materials storage area.
Provide personal protective equipment required for clean-up.

5 Report, spills of petroleum and other hazardous materials as well as
accidents having potential of polluting the environment to Federal and
Provincial Department of the Environment.

A Notify Departmental Representative and submit a written spill
report to Departmental Representative within 24 hours of
occurrence.

END OF SECTION
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1.1 GENERAL

A Work of this Contract must not disrupt the daily operations of the

Institution and shall be carried out in such a way to ensure that security
at the Institution is maintained at all times.

2 Abide by all rules and procedures specified herein and with all directives
given by the Warden.

1.2 DEFINITIONS
A Where used, the following terms shall be deemed to have the meaning
stated herein.

2 Institution: means the Penitentiary or Correctional Facility where the
Work will be carried out.

3 Warden: means the person in charge of the Correctional Institution or
Penitentiary where the Work will be carried out and includes any
authorized person at the Facility, as designated by the Warden, to
provide directions on his/her behalf.

4 Contraband: means any of the following:
A An intoxicant, including alcoholic beverages, tobacco products,
drugs and narcotics;
2 A weapon or a component thereof, ammunition for a weapon,

and any other object that is designed to Kill, injure or disable a
person or that is altered so as to be capable of killing, injuring or
disabling a person, when possessed without prior authorization;

3 An explosive or a bomb or a component thereof;
4 Currency over the prescribed limit of 50.00 dollars and;
5 Any other item, as deemed by the Warden, to pose a risk to the

security of a Penitentiary or to the safety of persons, when that
item is possessed without prior authorization from the Warden.

5 Smoking is not permitted on Institutional property. Unauthorized
smoking items: means all smoking items including, but not limited
to, cigarettes, cigars, tobacco, chewing or snuffing tobacco,
cigarette making machines, matches and lighters.

.6 Commercial vehicle: means any motor vehicle used to transport
materials, equipment and tools to the site as required for construction
purposes.

7 CSC: means the Department of Correctional Service Canada.

.8 Construction employee: means any person working for the General

Contractor or subcontractor(s), commercial vehicle or equipment
operator, material supplier and personnel from testing, inspection or
regulatory agencies who needs to circulate on the Institution's property
as part of the Work.

.9 Departmental Representative: means the person as defined in the
General Conditions of the Contract for projects managed by Public
Works and Government Services Canada (PWGSC) or the Project
Manager for projects managed by Correctional Service Canada (CSC).
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10 Perimeter: means the fenced or walled area of the Institution that

restrains the movement of the inmates.

A1 Construction zone: means the area as shown on the contract drawings

and as described below where the Contractor will be allowed to work.

This area may or may not be isolated from the security area of the

Institution.

A In general, Contractor's work activities and movement is limited
to the area immediately adjacent to the Administration Building —
A1 - and the area designated by the Institution during the startup
meeting.

2 Site trailer and storage area is restricted to area designated by
the Institution during the startup meeting.

1.3 PRELIMINARY PROCEEDINGS
A Prior to commencement of work, the Contractor shall meet with the

Warden or Warden’s representative (Site Project Officer) to:

A Discuss the nature and extent of all activities involved in the work
of this contract.

2 Obtain security rules, regulations and procedures in force at the
Institution and directives to be followed by Contractor and all
construction employees during the entire course of the work.

2 The Departmental Representative will coordinate a pre-construction
meeting between Contractor, the Warden and/or Site Project Officer, and
Facility security personnel who will provide details on site security
requirements.

3 The Contractor shall:
A Ensure that all construction employees are aware of the CSC
security requirements.
2 Ensure that a copy of the CSC security requirements is
prominently displayed at the work site at all times.
3 Co-operate with Institutional staff in ensuring that security

requirements and procedures are stringently followed by all
construction employees.

4 Any infraction of site security requirements by the Contractor or by a
construction employee could result in the immediate removal of the
offending party or person from the site.

1.4 WORKER SECURITY CLEARANCE
A Security clearance must be obtained from Correctional Service Canada
(CSC) for all construction employees who need to circulate on the
Institution's property during the course of the Work.

A Applicable security application forms will be provided by the
Departmental Representative.
2 Have forms filled out by each worker.
2 Submit to the Warden or Site Project Officer:
A A list of the names with date of birth of all construction
employees;

2 Completed security clearance form for each person.
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3 No person will be admitted inside the Institution without a valid CSC

Security Clearance in place and recent picture identification, such as a

provincial driver's permit, to show proof of his identity.

A Security clearances obtained from other CSC Institutions are not
valid at the Institution where the work of this contract will take
place.

4 Allow two (2) weeks for processing of security clearances.

5 Be aware that facial photographs of security cleared construction
employees may be taken as deemed required by the Warden or Site
Project Officer.

A These photographs may be posted for display at appropriate
locations in the Institution or placed into an electronic database
for identification purposes.

2 Photo ID cards may also be issued to each construction
employee to be donned while on site. ID cards will be left at the
designated security entrance to be picked by each person upon
arrival at the Institution and must be prominently displayed on
the person's clothing at all times.

.6 CSC Security Clearance will be denied and entry into the Institution will
be refused to any person which the Warden or Site Project Officer has
reason to believe may be a security risk to the Facility's operations.

A Also, a person will be subject to the immediate removal from the
Institution if he/she:
A Appears to be under the influence of alcohol, drugs or

narcotics.
2 Behaves in an unusual disorderly manner.
3 Is found in possession of contraband.
v Facilitate security clearance application process:

A Provide copy of security clearance form to all workers including
those of sub-contractors.

2 Provide a list of names and birth dates for all persons who
require security clearance to the Departmental Representative.

3 Coordinate and expedite submissions from the various
subcontractors.

4 Brief and assist applicants in preparing and submitting the
required application form and related documentation.

5 Review application form of each applicant for completeness
before submission.

.6 Have each worker keep a copy of their completed application
form in case the initial submission gets lost.

v Submit documentation in an organized manner with transmittal

letter clearly identifying the project for which worker security
clearance is being requested.

.8 Send submission(s) to the approved mailing address provided by
the Departmental Representative.

9

1.5 VEHICLES
A All unattended vehicles on the Institution's property shall have their windows,

doors and trunks closed and locked at all times. Keys must be removed and

kept securely in the possession of the vehicle's owner or with an employee of

the Contractor or subcontractor who owns the vehicle.
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1.6 PARKING OF VEHICLES

1.7 SHIPMENTS

The Warden or Site Project Officer may limit at any time the number and
type of vehicles allowed within the Institution.

Drivers of vehicles simply delivering materials to the site do not require
security clearance but shall remain inside their vehicle for the entire
duration that the vehicle is on the Institution's property. This is of
particular importance for vehicles entering the Institution's secure
perimeter area in which case the vehicle must be escorted by
Institutional staff or Commissionaires while in that area.

If the Warden permits office and/or storage trailers to be left inside the
secure perimeter area of the Institution, their exterior doors shall be kept
locked at all times and windows securely locked when trailer is
unoccupied. Additionally, windows shall be covered with expanded metal
mesh secured in place. All storage trailers, whether inside and outside of
the secure perimeter area must be kept locked when not in use.

Warden or Site Project Officer will designate a location on site, outside
the secure perimeter area, where construction employee vehicles may
be parked during work shifts.

A All construction employee vehicles must be parked at the visitor
parking designated on site. No vehicles are to be parked
adjacent the construction area.

2 Construction employee or contractor vehicles may drop off
supplies and materials adjacent the designated work areas on a
temporary basis.

3 No parking, temporary or long-stay, is permitted on or within 6
metres of the perimeter road.

All other areas are prohibited and vehicles are subject to being removed
by the Institution with towing costs borne by their owner.

Vehicles must not block at any time the fire hydrant or similar site service
hook-ups.

All other areas are prohibited and vehicles are subject to being removed
by the Institution with towing costs borne by their owner.

Vehicles must not block at any time the fire hydrant or similar site service
hook-ups.

All shipments of materials, equipment and tools shall be clearly marked,
addressed to the attention of the project title and Contractor's name to
avoid confusion with the Institution's own shipments.

Contractor shall have designated employee(s) on site to receive and take
possession of all deliveries and shipments.

Under no circumstances will personnel of the Institution accept delivery
of materials, equipment and tools designated for use by the Contractor in
the Work.
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1.8 TELEPHONES
A Telephone landlines, facsimile machines and computers with internet
connections are not permitted within the secure perimeter of the
Institution unless prior approval is obtained from the Warden.

2 If approved, locate telephones, facsimile machines and computers with
internet connections only where designated by the Warden and in such
location where they are not accessible to Inmates.

A Equip all computers with approved password protection features
to block internet connection to unauthorized computer users

3 Wireless cellular and digital telephones, including but not limited to
devices for telephone messaging, pagers, BlackBerries, telephone used
as 2-way radios, are not permitted within the secure perimeter of the
Institution unless prior approval is obtained from the Warden.

A Should wireless cellular telephones be permitted, the owner/user
of such device shall not permit its use by any Inmate.

4 The Warden may approve but limit the use of two way radios.
1.9 WORK HOURS
A Be aware that for security reasons the days and hours which Contractor
will be permitted to perform work at the site are limited to:
A Weekdays only from Monday to Friday and between the hours of

08:00 and 16:00.

2 Work will not be permitted during evenings, night time, weekends, and
on statutory holidays without the permission of the Warden. A minimum
of two days (48 hours) advance notice will be required to obtain the
necessary permission.

A Work outside of the secure Perimeter Wall may be permitted to
be carried outside of outside of typical operational hours, subject
to Institutional Head approval. Submit request minimum two-
days (48 hours) in advance of work.

3 During operational hours of 08:00 and 16:00 Monday to Friday, access to
Building A1 must be maintained.

1.10 OVERTIME WORK
A No overtime work will be allowed at the end of a work shift.

2 Where overtime work is deemed necessary at the end of a work shift to
complete a critical component of the work, it shall be planned and
requested a minimum of 48 hours beforehand for approval by the
Warden or Site Project Officer.

3 Should unplanned overtime work occur due to an emergency situation,
such as to complete a concrete pour or to make the work site safe and
secure, the Contractor shall immediately advise the Warden or Site
Project Officer of this pending situation and stringently follow all
directions given by the Warden or Site Project Officer.
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1.11 TOOLS AND EQUIPMENT

A

Extra Costs: Note that when overtime work or off-hour work on
weekends and statutory holidays is approved by the Warden or Site
Project Officer, be aware that extra CSC security staff or
commissionaires may need to be posted at the Institution to maintain
security surveillance. The costs for such service will be charged to the
Contractor in the form of a financial assessment to the Contract.

Make a complete list of all tools and equipment brought on site for use in
the work. Provide copy of the list to the Warden or Site Project Officer
and to Departmental Representative.

Maintain and update list during the entire course of the Work.

Keep all tools and equipment under constant supervision. This is of
particular importance for power-driven and cartridge-driven tools,
cartridges, files, saw blades, rod saws, wire, rope, ladders as well as all
types of jacking devices.

Store all tools and equipment in lockable tool boxes and place in
approved and secure locations.

Lock tool boxes when not in use. Keys shall remain in the possession of
employees designated by Contractor.

Scaffolding: Store and securely lock scaffolding components when not
erected. When erected, secure against unauthorized disassembly in
manner approved by the Warden.

A Permission from the Warden must be obtained in advance to use
scaffolding anywhere at the Institution.
2 If permission to use scaffolding is granted, scaffolding must

never be left unoccupied. Construction employee must be
present at all times when the scaffolding is assembled.

3 Scaffolding must be dismantled at the end of each working day
and stored in a securely locked area.
4 Scaffolding must only be installed to a maximum height of 3 m

(10’-0”) from finished grade level. Scaffolding above 3 m height
from finished grade level is not permitted.

Immediately report to the Warden or Site Project Officer any missing
tools and equipment.

Tool Check: Be aware that CSC security personnel will conduct
tool/equipment checks during the course of the Work against the list
provided by Contractor. Frequency of checks to be as follows:

A At commencement and completion of the project.
2 Weekly basis when the construction period is greater than 1
week.

Controlled items: entry and use of certain tools and equipment, such as
saw blades, are highly controlled at the Institution. The Warden will
determine and advise which items are to be controlled.

A Controlled items will be given to the Contractor at the beginning
of each workday in quantities as required for 1 day's work.
2 All controlled items must be returned to CSC security personnel

at the end of each day including used blades, etc.
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1.12 PRESCRIPTION DRUGS

10

11

1.13 SMOKING RESTRICTIONS

1.14 CONTRABAND

1.15 SEARCHES

A

When propane or natural gas is used as fuel for construction heaters, the
Contractor shall provide an employee to supervise that work site during
non-working hours.

Powder actuated tools are not permitted for use of this Contract.

Construction employees who are required to take prescription drugs
during the workday shall obtain approval from the Warden beforehand
and shall only bring on site a one days supply each day.

Contractor and construction employees are not permitted to:

A Smoke inside the Institution or outdoors within the secure
perimeter of the Facility and,;
2 Must not possess unauthorized smoking items within the secure

perimeter of the Institution.

All persons found in violation of this directive shall immediately cease
smoking and dispose of any unauthorized smoking items. If violations
persist, such persons will be removed from the Institution's property.

Weapons, ammunition, explosives, alcoholic beverages, drugs and
narcotics are considered contraband by the Institution and are strictly
prohibited on the Institution's property.

The discovery of contraband on the construction site and the
identification of the person(s) responsible for the contraband shall be
reported immediately to the Warden.

Contractor shall be vigilant with all construction employees and suppliers
in ensuring that no contraband items are brought on site. Advise all
persons that the discovery of contraband will result in the cancellation of
their security clearance and their immediate removal from the site.
Serious infractions may result in the removal of the Contractor or
subcontractor from the Institution's property for the duration of the
Contract.

Presence of arms and ammunition found in vehicles owned by
Contractor, subcontractors, suppliers and construction employees will
result in the immediate cancellation of security clearance for the driver of
that vehicle.

All vehicles and persons entering Institutional property may be subject to
search.

When the Warden suspects, on reasonable grounds, that a construction
employee is in possession of contraband, he/she may order that person
to be searched.

Be aware that persons entering the Institution may be subject to
screening of personal effects for traces of contraband drug residue.
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1.16 OFF-HOURS SITE ACCESS
A

1.17 MOVEMENT OF VEHICLES
A

Construction personnel and commercial vehicles will not be permitted
access to the Institution outside of the stipulated work hours specified,
unless approved by the Warden.

Commercial vehicles will only be allowed to enter or leave the secure
perimeter of the Institution (i.e.: pass through the designated vehicle
security gate) between the following hours of each day:

A From 08:00 AM to 11:00 AM and;

2 From 13:00 PM to 15:30 AM.

Vehicles shall not be allowed to leave the Institution until an inmate count
has been completed.

Vehicles must be escorted by approved CSC Staff or Commissionaire
while inside the secure perimeter of the Institution.

Contractor shall provide 24 hours advance notice to the Warden of the
arrival of heavy equipment to the site.

Vehicles being loaded with masonry, soil or other debris, or any vehicle
considered impossible to search, must be under continuous supervision
by Institutional staff or Commissionaires working under the authority of
the Warden.

Commercial vehicles will only be allowed access onto the Institution's
property when their contents are certified by the Contractor, or his
representative, as being strictly necessary to the execution of the work.

Vehicles shall be refused access to Institutional property if, in the opinion
of the Warden, they contain any article which jeopardizes the security of
the Institution.

Subject to prior approval from the Warden, certain construction
equipment may be permitted to remain in the work areas during night
time or weekend provided such equipment is securely locked and has its
battery removed. The Warden may also require that the equipment be
tied by chain and padlocked to a solid unmovable object.

END OF SECTION
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PART 1 - GENERAL

1.1 HERITAGE DESIGNATION
A Building A-1, the Administration Building at Dorchester Penitentiary is
federally designated as “Recognized” (FHBRO no.: 89-34b).

2 The Work of this Contract must protect the character-defining elements
throughout the construction period, including elements outside of the
Contract.

3 The heritage value of building lies in its form, general proportions and

architectural style and detailing, the material used in the construction and

the relationship to the site. The following character-defining elements of

Building A-1 must be respected.

A The Second Empire style decorative elements: symmetrical plan
consisting of central tower and symmetrical end pavilions; mansard
roofs; window sizes and proportions which vary at each story.

2 Stone masonry: freestone walls with dressed stone quoins at
corners and around window openings.
3 The manner in which Building A-1 reinforces the institutional

character of the penitentiary setting and is a conspicuous landmark
in the region, as evidenced by:

A The overall design and materials of the Administration
Building that matches the penitentiary’s wall;
2 The high visibility of the building on the site.
1.2 RESPONSIBILITY
A Because of the major heritage value of the building under contract, the

repair conservation work must be executed with minimal disturbance to the
existing building fabric.

2 Protection of the existing building fabric from damage caused by the work of
this contract shall be the highest priority in the execution of the Work.

3 The Contractor shall implement all necessary protective measures and
procedures to ensure the risk of damage to the existing building fabric is
minimized.

4 The Contractor will be held responsible for the cost of remediation of

damage to the existing building fabric caused by the work of the Contract.

1.3 SUBMITTALS
A General: Submit each item in this Article in accordance with Section 01 33
00 - Submittal Procedures.

2 Risk Assessment:
A Conduct a risk assessment to identify potential causes of damage
to the building fabric arising from the Work of the Contract.
2 Submit the risk assessment for review by the Departmental

Representative within 5 working days of Contract Award.

3 Protection Plan:
A Based on the reviewed and accepted risk assessment, prepare a
Protection Plan, indicating the measures to be taken to protect the
existing building fabric during each stage of the Work.
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4 Photographic Records:

A Before commencing work in any location, submit a complete
photographic record of the condition of the existing building fabric.

2 Do not commence work in the location until the photographic record
has been reviewed and accepted by the Departmental
Representative.

3 This photographic record will be used to assist the Departmental

Representative in determining whether or not damage to the
building fabric has occurred prior to or during the execution of the
work.

4 Specific Damage Reports:

A In the event that damage to the existing building fabric does occur,
immediately submit a damage report, in writing, to the Departmental
Representative.
1.4 PROTECTION PLAN
A The Protection Plan shall include all necessary protective measures arising
out of the risk assessment. These measures shall include:
A Protection of stone masonry against:
A Mechanical damage caused by specified masonry
conservation processes not properly executed.
2 Mechanical damage caused by temporary attachment of
scaffolding to masonry surfaces.
3 Surface damage caused by cleaning too intensively.
4 Mechanical damage caused by the work of other trades,
including falling objects.
5 Damage caused by the use of chemical products for
cleaning not properly removed and/or neutralized.
.6 Surface soiling caused by droppings of mortar, sealants,

adhesives, paints and/or coatings used by the masonry
trade or other trades.

2 Protection of other elements of the building fabric as necessary to protect
against damage from any cause.

3 Review the drawings and the various specification sections and include in
the Protection Plan all protective measures prescribed therein.

4 The Protection Plan shall clearly identify, in detail, the protective measures
proposed for each building element.

1.5 TRAINING
A It is the Contractor's responsibility to ensure that all construction personnel
are fully aware of the importance of the protection of the building fabric and
are completely familiar with those parts of the Protection Plan that affect
their work.

2 The Contract shall conduct a training session for each member of the
workforce with respect to the Protection Plan and the specific protective
measures to be implemented.
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PART 2 - PRODUCTS

2.1

NOT USED

PART 3 - EXECUTION

3.1

3.2

A

Not used.

IMPLEMENTATION OF THE PROTECTION PLAN

REMEDIAL WORK

A

At all times, comply with the provisions of the reviewed and accepted
Protection Plan. Implement all protective measures prescribed therein.

Supervise all construction personnel to ensure complete compliance with
the provisions of the Protection Plan.

Do not deviate from the Protection Plan without the prior written approval of
the Departmental Representative.

If a need for additional protection, not included in the Protection Plan,
becomes evident, provide such additional protection at no additional cost to
the Contract.

Contractor to provide and submit the repair methodology to the
Departmental Representative for all individual remedial and repair work
intended to address damages incurred during the construction phase. The
methodology to be submitted prior the remedial work to be done for the
Departmental Representative’s approval.

Make good any damage to the existing building fabric to the satisfaction of
the Departmental Representative, at no additional cost to the Contract.

END OF SECTION
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1.1 RELATED SECTIONS

1.2 INSPECTION

Section 01 33 00 — Submittal Procedures.
Section 01 78 00 — Closeout Submittals.

Section 04 05 00 — Common Work Results for Masonry

Facilitate Departmental Representative’s access to Work.

Give timely notice requesting inspection of Work designated for special
tests, inspections or approvals by Departmental Representative or by
inspection authorities having jurisdiction.

If Contractor covers or permits to be covered Work designated for
special tests, inspections or approvals before such is made, uncover
Work until particular inspections or tests have been fully and
satisfactorily completed and untii such time as Departmental
Representative gives permission to proceed. Pay costs to uncover and
make good such work.

In  accordance with the General Conditions, Departmental
Representative may order any part of Work to be examined if Work is
suspected to be not in accordance with Contract Documents.

1.2 INDEPENDENT AGENCIES INSPECTION

A

Departmental Representative will engage and pay for service of
Independent Inspection and Testing Agencies for purpose of inspecting
and testing portions of Work except for the following which remain part of
Contractor's responsibilities:

A Inspection and testing required by laws, ordinances, rules,
regulations or orders of public authorities.

2 Inspection and testing performed exclusively for Contractor's
convenience.

3 Testing and adjustment of conveying systems.

4 Mill tests and certificates of compliance.

5 Tests as specified within various sections designated to be
carried out by Contractor under the supervision of Departmental
Representative.

.6 Additional tests specified in Clause 1.3.2 below.

Where tests or inspections by designated Testing authority reveal work

not in accordance with contract requirements, Contractor shall pay costs

for additional tests and inspections as Departmental Representative may
require verification of acceptability of corrected work.

A Correction of defects and/or irregularities to be carried out by
Contractor as advised by Departmental Representative at no
cost to Departmental Representative. Contractor to pay costs for
further testing and inspection.

Employment of inspection and testing agencies by Departmental
Representative does not relax responsibility to perform Work in
accordance with Contract Documents.
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1.4 ACCESS TO WORK

1.5 PROCEDURES

1.6 REJECTED WORK

Testing on all types of mortar and grouts in the project (grouting, bedding
mortar, front-pointing mortar and back-pointing mortar) will be carried out
by a Testing Laboratory designated by the Departmental Representative
and engaged by the Contractor.

A The laboratory tests on all mortar and grout types will occur once
a week throughout the entire grouting and mortaring operations
during the construction period.

2 The tests will be done with onsite fresh samples and will include
the compressive strength at 7 days and 28 days, air entrainment
percentage, Vicat cone testing (mortar only) and compressive
strength.

3 Cost of such services shall be paid by the Contractor.

Facilitate Departmental Representative's access to Work.

Furnish labour and facility to provide access to the work being inspected
and tested.

Co-operate to facilitate such inspections and tests.

Make good work disturbed by inspections and tests.

Notify Departmental Representative sufficiently well in advance of when
the Work is ready for testing, in order for Departmental Representative to
make attendance arrangements with Testing Agency. When directed by
Departmental Representative, Contractor to notify the Testing Agency
directly.

Submit Representative samples of materials, in required quantities, to
Testing Agency for testing purposes. Submit with reasonable
promptness and in an orderly sequence so as not to cause delay in
Work.

Provide labour and facilities to obtain and handle samples and materials
on site. Provide sufficient space to store and cure test samples.

Submit 4 copies of inspection and test reports to Departmental
Representative.

Provide copies to subcontractor of work being inspected or tested,
manufacturer or fabricator of product being inspected or tested.

Remove and replace defective Work, whether result of poor
workmanship, use of defective or damaged products and whether
incorporated in Work or not, which has been identified by Departmental
Representative as failing to conform to Contract Documents.

Make good damages to existing or new work resulting from removal or
replacement of defective work.
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1.7 TESTING BY CONTRACTOR

A Provide all necessary instruments, equipment and qualified personnel to
perform tests designated as Contractor's responsibilities herein or
elsewhere in the Contract Documents.

2 At completion of tests, turn over 2 sets of fully documented tests reports
to the Departmental Representative. Submit in accordance with Section
01 33 00. Additionally, obtain other copies in sufficient quantities to
enable on complete set of test reports to be placed in each of the
maintenance manuals specified in Section 01 78 00.

3 Submit mill test certificates and other certificates as specified in various
sections.
4 Submit adjustment and balancing reports for mechanical, electrical and

other equipment systems specified in various trade sections.
5 Furnish test results and mix designs as requested.

.6 Cost of tests and mix designs beyond those called for in Contract
Documents or beyond those required by law of Place of Work will be
appraised by Departmental Representative and may be authorized as
recoverable.

1.8 MOCK-UPS

A Prepare mock-ups of certain work as specified in various sections of the
Specifications. Include in each mock-up all related work components
representative of final assembly.

2 Construct in locations acceptable to Departmental Representative.

3 Prepare mock-ups for Departmental Representative's review with
reasonable promptness and in an orderly sequence, so as not to cause
any delay in Work.

4 Failure to prepare mock-ups in ample time is not considered sufficient
reason for an extension of Contract Time and no claim for extension by
reason of such default will be allowed.

5 If requested, Departmental Representative will assist in preparing a
schedule fixing dates for preparation.

.6 Dismantle and remove mock-up when directed by Departmental
Representative, unless approval is given for mock-up to remain as part
of the Work.
1.9 QUALITY OF WORK
A Ensure Quality of Work is of the highest standard, executed by workers

experienced and skilled in respective duties for which they are employed.
Immediately notify Departmental Representative if required Work is such
as to make it impractical to produce required results.
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2 PWGSC retains the right of refusal if proposed individuals do not meet

required experience as determined by the Departmental Representative.

3 At the start of the construction, the Contractor will need to propose a Site
Superintendent with a resume. The proposed Superintendent will need to
be approved by the PWGSC Departmental Representative.

4 At the start of the construction, the Contractor will need to propose a
head mason to be approved by the Departmental Representative.

5 Decisions as to standard or fitness of Quality of Work in cases of dispute
rest solely with Departmental Representative, whose decision is final.

.6 Do not employ anyone unskilled in their required duties. Departmental

Representative reserves right to require dismissal from site, workers
deemed incompetent or careless.

END OF SECTION
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1.1 SITE ACCESS AND PARKING

A

1.2 BUILDING ACCESS

1.3 CONSTRUCTION SITE OFFICE

A

At the project start-up meeting, the Departmental Representative will
designate Contractor’s access to project site, and location and extent of
space for Contractor’s equipment and work yard.

A Only short-term parking is allowed to unload and/or load
vehicles.

2 At no time is the perimeter road to be blocked. The perimeter
road must be accessible 24 hours a day, 7 days a week.

3 Keep clean and free of mud and dirt by washing on a regular
basis.

4 Provide snow removal in areas located within construction site or
enclosed by work.

5 Make good and repair damage resulting from Contractor's use of

asphalted areas on site.

Use of existing parking lot adjacent to construction area is not permitted.
A Parking is available at the Institution’s visitor parking area.

The Contractor is advised that while parking facilities for his workers and
subcontractors will be on the property, such parking facilities will be
remote from the actual site of work. In any case, follow all instructions
from the Departmental Representative in regards to parking facilities.

Contractor is responsible to provide temporary gravel surfacing in
locations indicated by Departmental Representative for construction-
related parking area, as required. Contractor is responsible to remove
temporary gravel at temporary construction parking area and reinstate
and sod existing grass surfaces at temporary construction parking area
and Contractor’s equipment and work yard after the work is completed.

Use only access doors and circulation routes within site as designated by
Departmental Representative to access construction site.

Building access will not be required outside of designated work areas.

A If building access is required, advance notification must be given
to the Warden to attain approval and organise escort.
2 If building access is required, contractor and/or construction

employee will be escorted by a Commissionaire, and or a
Correctional Officer.

Be aware of site security procedures as described in Section 01 35 59 —
Security Requirements at Corrections Services Canada Facilities when
the contract work requires building access.

Be responsible for and provide own site office, if required, including
electricity, heat, lights and telephone. Locate site office where directed
by Departmental Representative.

A Site meetings are to be held at the site office.
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A (continued)
2 Contractor must provide minimum 48 hours’ notice to
Departmental Representative should a larger meeting room be
required.
3 The site office is considered a no smoking area.

1.4 COMMISSIONAIRE ON SITE

A All visitors to site must first come to and register at Commissionaire’s
Site Office.
2 Commissionaire shall have use of the site office throughout duration of
the work.
1.5 MATERIAL STORAGE
A Locate site storage trailers where directed by Departmental

Representative and CSC Project Officer. Place in location of least
interference with existing Facility operations.

2 Material storage space on site is limited. Coordinate delivery to minimize
storage period on site before being needed for incorporation into work.

3 Be responsible for security of material stored on site. Provide secure
enclosure around material storage area to a minimum standard as
outlined in Item 1.6 - Site Enclosures.

4 No materials are permitted to be stored on building roof areas.
1.6 SITE ENCLOSURES

A Provide temporary construction fence where designated by Departmental
Representative and as agreed to by Site Representative to enclose
various construction areas of work site.

2 Temporary construction fence must be, at a minimum, 2440 mm high (8’-
0” high) chain link fencing with posts set in concrete. Make all temporary
fence gates, for pedestrians and vehicles, lockable and provide keyed
padlocks.

3 Obtain CSC Project Officers approval beforehand of location and layout
of all temporary fence enclosures.

4 Provide warning signs affixed to all fenced areas, identifying those
enclosed areas as "Construction Zones" with access restricted to only
those persons so authorized by General Contractor. Signs to be in both
official languages.

5 Do not construe fencing as an acceptable replacement for pedestrian
walkway and hoarding requirements specified below.

1.7 PEDESTRIAN WALKWAYS AND HOARDING

A Ensure maximum safety and security to facility users during the course
of work.
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1.8 SANITARY FACILITIES

1.9 ENCLOSURE OF STRUCTURE

A

Be responsible for and provide temporary 2.4 metre high chain link
security fencing when work is adjacent to exterior sidewalks and
circulation routes used by facility employees and inmates.

Maintain access and egress to building entrances and fire exits
designated by Departmental Representative to remain in use. Provide
enclosed walkways when work is adjacent to such doors and entrances
as follows:

A Erect wooden pedestrian walkway complete with roof and side
covers.

2 Install walkways as soon as work is in the vicinity of entrance
and exit doors and poses a potential danger to facility users.

3 Construct to approximate size of 2.0 m wide x 2.1 m high x

length as required to clear fully the danger zone.

4 Provide signage and lighting.

5 Submit details of walkway size, location, layout and construction
to Departmental Representative beforehand and obtain approval.

Adequately frame and brace hoarding and walkways to resist wind, and
other weather or site conditions.

Erect such protective devices during Facility's non-operational off hour
periods. Provide min. 48 hours advance notice to Warden for approval
of installation

of pedestrian walkway and hoarding outside regular daily operation
hours.

Obtain Departmental Representative's concurrence prior to removal of
hoarding and walkways.

Provide sanitary facilities for work force in accordance with governing
regulations and ordinances, and in locations directed by Departmental
Representative.

Post notices and take such precautions as required by local health
authorities. Keep area and premises in sanitary condition.

Building washrooms are not available for use by construction work force.

Promptly remove temporary sanitary facilities from site when project is
completed and clean up area.

Provide temporary weather tight enclosures and protection for exterior
openings and /or modifications to roofing, flashing, etc. which may permit
water entry until permanently enclosed.

Provide weather tight and heated enclosures to conduct exterior work
during winter and other inclement weather conditions. Erect to allow
accessibility for installation of materials and working inside of enclosure.

Design enclosures to withstand wind pressure and snow loading.
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1.10 INTERIOR DUST CONTROL AND DUST BARRIERS

A

1.11 TEMPORARY POWER

1.12 WATER SUPPLY

Control creation and spread of dust and dirt to building interior and in
particular to areas within premises still under use by occupants.

Provide barriers at existing windows against dust created by masonry
work such as grinding of joints or other dust generating activities.

Inspect dust barriers at various intervals during the work to ensure
effectiveness of the dust control barrier.

Obtain Departmental Representative’s approval before removing dust
barriers.

Power supply is available and will be provided for construction usage at
no cost.

A Make arrangements for the use of such services through the
Departmental Representative.
2 Departmental Representative will designate and approve each

location of existing power source to which connections can be
made to obtain temporary power service.

3 Connect to existing power supply in accordance with Canadian
Electrical Code.

Provide and pay all costs to supply and install temporary cabling,
panelboards, switching devices and other equipment as required to
connect into power source, provide adequate ground fault protection and
extend power supply from existing source to work areas. Perform work
and make all connections in accordance with the Canadian Electrical
Code, in compliance with the federal and provincial Occupational Health
and Safety Regulations as specified in Section 01 35 29 and to lockout
requirements specified in Section 01 35 25.

Provide and maintain temporary lighting to conduct work. Ensure
illumination level is not less than 162 Ix in all locations.

Electrical power and lighting systems installed under this Contract can be
used for construction requirements provided that guarantees are not
affected thereby. Make good damage.

Water supply is available and will be provided for construction usage at
no cost. Make arrangements for the use and transportation of such
services to work area through the Departmental Representative.
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1.13 SCAFFOLDING AND LIFT DEVICES

A Scaffoldmg
Use of scaffolding is not permitted under any circumstances
along the Institution’s perimeter security wall.

2 Use of scaffolding in other locations may be acceptable subject
to the Warden’s advance approval. The Warden’s decision is
final.

3 Where use of scaffolding is accepted by the Warden, design,

construct and maintain scaffolding in rigid, secure and safe
manner in accordance with CAN/CSA-S269.2-M87 (R2003) and

CSA Z797-09.

A Seek approval in advance from the Warden.

2 If permitted, scaffolding must not be higher than 3 m
(10-07).

3 If permitted, scaffolding must be disassembled at the
end of each working day.

4 Exterior temporary stairs are not permitted.

4 Submit in accordance with Section 01 33 00 requirements,

scaffolding shop drawing prepared by a Structural Engineer
licensed to practice in the Province of New Brunswick.

5 Erect scaffolding independent of walls. Remove scaffolding when
no longer required.
A Where attachment to wall is unavoidable, use fully

removable anchors. Submit samples of anchors to the
Departmental Representative for review, 10 days prior to
the start of installation of scaffolding. Anchors will only
be permitted through masonry joints.

2 Lift Devices:
A Use of a lift device is permitted to carry out work at high level.
A Lift device must not be left unattended with keys in
ignition.
2 Lift device must be safely and securely stored when not
in use.
3 Lift device must be operated by a qualified operator.
4 Lift device must not obstruct perimeter road access at
anytime, unless advance permission obtained by
Warden.
1.14 HOISTING
A Provide, operate and maintain hoists required for moving of workers,

materials and equipment. Hoists to be operated by qualified operators.

1.15 HEATING AND VENTILATING

A Supply, install and pay for costs of temporary heat and ventilation used
during construction, including costs of installation, fuel, operation,
maintenance and removal of equipment. Use of direct-fired heaters
discharging waste products into work areas will not be permitted.
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2 Provide temporary heat and ventilation in enclosed areas as required to:
A Facilitate progress of work.
2 Protect work and products against dampness and cold.
3 Prevent moisture condensation on surfaces.
4 Provide ambient temperatures and humidity levels for storage,

installation and curing of materials.
5 Provide adequate ventilation to meet health regulations for safe
working environment.

3 Maintain strict supervision of operation of temporary heating equipment
to:
A Conform to applicable codes and standards.
2 Enforce safe practices.
3 Prevent abuse of services.
4 Prevent damage to finishes.
5 Vent direct-fired combustion units to outside.
4 Upon acceptance of bid, Departmental Representative may permit use of
permanent system providing agreement can be reached on:
A Conditions of wuse, special equipment, protection and
maintenance.
2 Saving on Contract price.
3 Provisions relating to warranties on equipment.

1.16 PROTECTION AND MAINTENANCE OF TRAFFIC

A Contractor’s traffic on roads for deliveries or hauling of materials to and
from site to interfere as little as possible with traffic to Institution.
A Traffic will be moving through the construction zone. Contractor
will supply Flag Person at his expense

2 Verify adequacy of existing roads and allowable load limit on these
roads. Contractor to be responsible for repair of damage to roads
caused by construction activities.

3 Provide snow removal during period of Work.
1.17 TEMPORARY SHORING AND BRACING

A Provide temporary shoring and bracing wherever vertical or lateral
support for masonry is modified or removed.

2 Temporary support shall be adequate to safely resist all applicable loads
including the weight of masonry, live loads, wind loads and other loads
as required by the National Building Code of Canada.

3 Submit a detailed drawing, description, etc., describing proposed method
of temporary support to the Departmental Representation to review
before proceeding.

A Submit in accordance with requirements of Section 01 33 00.
2 Drawings to bear the stamp and seal of a professional structural
engineer licensed to practice in the Province of New Brunswick.
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1.18 CONSTRUCTION SIGN AND NOTICES

A

1.19 CLEAN-UP

Contractor or subcontractor advertisement signboards are not permitted
on site.

Safety and Instruction Signs and Notices:

A Signs and notices for safety and instruction shall be in both
official languages or commonly understood graphic symbols
conforming to CAN3-Z321-96(R2006).

Maintenance and Disposal of Site Signs:

A Maintain approved signs and notices in good condition for
duration of project and dispose of offsite on completion of project
or earlier if directed by Departmental Representative.

Remove construction debris, waste materials, and packaging materials
from work site daily.

Clean mud or dirt tracked onto paved or surfaced roadways and
sidewalks daily.

Provide snow removal during period of Work, and comply with directions
from Departmental Representative as to location of snow piles.

1.20 REMOVAL OF TEMPORARY FACILITIES

A

Remove temporary facilities promptly from site when directed by
Departmental Representative.

Be responsible to repair and make good all damage, to match existing

condition of, existing roads, sidewalks, grassed areas, etc. caused by
new work and removal of temporary facilities.

END OF SECTION
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1.1 GENERAL

A Use new material and equipment unless otherwise specified.

2 Within 7 days of written request by Departmental Representative, submit
following information for any materials and products proposed for supply:
A Name and address of manufacturer.

2 Trade name, model and catalogue number.

3 Performance, descriptive and test data.

4 Compliance to specified standards.

5 Manufacturer's installation or application instructions.

.6 Evidence of arrangements to procure.

Ve Evidence of manufacturer delivery problems or unforeseen
delays.

3 Provide material and equipment of specified design and quality, which
performs to published ratings and for which replacement parts are readily
available.

4 Use products of one manufacturer for equipment or material of same

type or classification unless otherwise specified.

5 Permanent labels, trademarks and nameplates on products are not
acceptable in prominent locations, except where required for operating
instructions, or when located in mechanical or electrical rooms.

1.2 PRODUCT QUALITY

A Contractor shall be solely responsible for submitting relevant technical
data and independent test reports to confirm whether a product or
system proposed for use meets contract requirements and specified
standards.

2 Final decision as to whether a product or system meets contract
requirements rest solely with the Departmental Representative in
accordance with the General Conditions of the Contract.

1.3 ACCEPTABLE MATERIALS AND ALTERNATIVES

A Acceptable Materials: When materials specified include trade names or
trademarks or manufacturer's or supplier's name as part of the material
description, select and only use one of the names listed for incorporation
into the Work.

2 Alternative Materials: Submission of alternative materials to trade names
or manufacturer's names specified must be done during the bidding
period following procedures indicated in the Instructions to Bidders.

3 Substitutions: After contract award, substitution of a specified material
will be dealt with as a change to the Work in accordance with the
General Conditions of the Contract.
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1.4 MANUFACTURERS’ INSTRUCTIONS

A Unless otherwise specified, comply with manufacturer's latest printed
instructions for materials and installation methods to be used. Do not rely
on labels or enclosure provided with products. Obtain written instructions
directly from manufacturers.

2 Notify Departmental Representative in writing of any conflict between
these specifications and manufacturer's instructions, so that
Departmental Representative will designate which document is to be
followed.

1.5 AVAILABILITY

A Immediately notify Departmental Representative in writing of unforeseen
or unanticipated material delivery problems by manufacturer. Provide
support documentation as per clause 1.1.2 above.

1.6 WORKMANSHIP

A Ensure quality of work is of highest standard, executed by workers
experienced and skilled in respective duties for which they are employed.

2 Remove unsuitable or incompetent workers from site as stipulated in the
General Conditions of the Contract.

3 Ensure cooperation of workers in laying out work. Maintain efficient and
continuous supervision on site at all times.

4 Coordinate work between trades and subcontractors.
5 Coordinate placement of openings, sleeves and accessories.
1.7 FASTENINGS - GENERAL

A Provide metal fastenings and accessories in same texture, colour and
finish as base metal in which they occur. Prevent electrolytic action
between dissimilar metals. Use non- corrosive fasteners, anchors and
spacers for securing exterior work and in humid areas.

2 Space anchors within limits of load bearing or shear capacity and ensure
that they provide positive permanent anchorage. Wood or organic
material plugs not acceptable.

3 Keep exposed fastenings to minimum, space evenly and lay out neatly.

4 Fastenings, which cause spalling or cracking of material to which
anchorage is made, are not acceptable.

5 Do not use explosive actuated fastening devices unless approved by
Departmental Representative. See section on Health and Safety
Requirements in this regard.
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1.8 FASTENINGS — EQUIPMENT

A Use fastenings of standard commercial sizes and patterns with material
and finish suitable for service.

2 Use heavy hexagon heads, semi-finished unless otherwise specified.
3 Bolts may not project more than one diameter beyond nuts.
4 Use plain type washers on equipment, sheet metal and soft gasket lock

type washers where vibrations occur and, use resilient washers with
stainless steel.

1.9 STORAGE, HANDLING AND PROTECTION

A Deliver, handle and store materials in manner to prevent deterioration
and soiling and in accordance with manufacturer's instructions when
applicable.

2 Store packaged or bundled materials in original and undamaged

condition with manufacturer's seal and labels intact. Do not remove from
packaging or bundling until required in Work. Provide additional cover
where manufacturer's packaging is insufficient to provide adequate

protection.

3 Store products subject to damage from weather in weatherproof
enclosures.

4 Store cementitious products clear of earth or concrete floors, and away
from walls.

5 Keep sand, when used for grout or mortar materials, clean and dry. Store

sand on wooden platforms and cover with waterproof tarpaulins during
inclement weather.

.6 Store sheet materials and lumber on flat, solid supports and keep clear
of ground. Slope to shed moisture.

v Store and mix paints in heated and ventilated room. Remove oily rags
and other combustible debris from site daily. Take every precaution
necessary to prevent spontaneous combustion.

.8 Immediately remove damaged or rejected materials from site.
9 Touch-up damaged factory finished surfaces to Departmental

Representative's satisfaction. Use touch-up materials to match original.
Do not paint over name plates.
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1.10 CONSTRUCTION EQUIPMENT AND PLANT

A On request, prove to the satisfaction of Departmental Representative
that the construction equipment and plant are adequate to manufacture,
transport, place and finish work to quality and production rates specified.
If inadequate, replace or provide additional equipment or plant as
directed.

2 Maintain construction equipment and plant in good operating order.

END OF SECTION
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1.1 GENERAL
A Conduct cleaning and disposal operations to comply with local

ordinances and anti-pollution laws.

2 Store volatile waste in covered metal containers, and remove from
premises at end of each working day.

3 Provide adequate ventilation during use of volatile or noxious
substances. Use of building ventilation systems is not permitted for
this purpose.

1.2 MATERIALS

A Use only cleaning materials recommended by manufacturer of surface
to be cleaned, and as recommended by cleaning material
manufacturer.

1.3 CLEANING DURING CONSTRUCTION

A Maintain work areas in a tidy condition, free from accumulations of
waste material and debris. Clean areas on a daily basis.

2 Keep building entrances, and occupied areas of building in a clean
dust free condition at all times. Conduct thorough cleaning of these
areas at end of each work shift when used by workers or affected by
the Work.

3 Provide on-site lockable metal containers for collection of waste
materials and debris. Locate where approved and directed by
Departmental Representative.

4 Use separate collection bins, clearly marked as to purpose, for source
separation and recycling of waste and debris in accordance with waste
management requirements specified.

5 Remove waste materials, and debris from site on a daily basis.

.6 Clear snow and ice from access to building. Bank / pile snow in only
in designated areas as directed by Departmental Representative.

v Clean interior areas prior to start of finishing work and maintain areas
free of dust and other contaminants during finishing operations.

.8 Store volatile waste in covered metal containers, and remove from
premises at end of each working day.

9 Provide adequate ventilation during use of volatile or noxious
substances. Use of building ventilation systems is not permitted for
this purpose.

10 Use only cleaning materials recommended by manufacturer of surface
to be cleaned as recommended by cleaning materials manufacturer.
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A1 Schedule cleaning operations prior to start of finishing work so that

dust, debris and other contaminants will not fall on wet, newly painted
surfaces nor contaminate building systems.

A2 Provide dust barriers, dividers, seals on doors and employ other dust
control measures as required to ensure that dust and dirt, generated
by work, are not transmitted to other existing areas of building. Should
dust migrate into adjacent areas of building, employ such means as
may be necessary to immediately clean all contaminated surfaces to
the satisfaction of the Departmental Representative.

1.4 FINAL CLEANING
A When Work is Substantially Performed, remove surplus products,
tools, construction machinery and equipment not required for

performance of remaining Work.

2 Remove waste products and debris other than that caused by others,
and leave Work clean and suitable for occupancy.

3 In preparation for acceptance of the completed work perform final
cleaning.
4 Clean and polish surfaces including glass, mirrors, hardware, stainless

steel, chrome, porcelain enamel, baked enamel, plastic laminate and
mechanical and electrical fixtures. Replace broken, scratched or
disfigured glass.

5 Remove stains, spots, marks and dirt from decorative work, electrical
and mechanical fixtures, furniture, food service equipment and other
fitments, walls, floors and ceilings.

.6 Remove grease, dust, dirt, stains, labels, fingerprints, marks and other
foreign materials, from interior and exterior finished surfaces.

7 Clean lighting reflectors, lenses, and other lighting surfaces.

.8 Vacuum clean and dust building interiors, behind grilles, louvres and
screens.

.9 Wax, seal, shampoo or prepare floor finishes as recommended by
manufacturer.

.10 Inspect finishes, food service equipment and other fitments. Ensure

specified workmanship and operation.

A1 Broom clean and wash exterior walks, steps and surfaces. Rake clean
other surfaces and grounds.

12 Remove dirt and debris and other disfiguration from exterior surfaces.

A3 Clean and sweep roofs, gutters, areaways and sunken wells.
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14 Clean equipment and fixtures to sanitary conditions; clean or replace

filters of mechanical equipment.
15 Clean roofs, downspouts and drainage systems.

.16 Remove debris and surplus materials from crawl areas, and other
accessible concealed spaces.

A7 Remove snow and ice from access to building.

END OF SECTION
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1.1 RELATED WORK

A Section 01 35 43 - Environment Procedures.
1.2 GENERAL
A Carry out work placing maximum emphasis on the areas of:
A Waste reduction;
2 Material Recycling.
1.3 DEFINITIONS
A Hazardous Material: Product, substance, or organism that is used for

its original purpose, and that is either dangerous goods or a material
that may cause adverse impact to the environment or adversely affect
health of persons, animals, or plant life when released into the
environment.

1.4 WASTE MANAGEMENT PLAN

A Incorporate environmental and sustainable practices in managing
waste resulting from work.

2 Divert as much waste as possible from landfill.

3 Coordinate work of subtrades and subcontractors to ensure all
possible waste reduction and recycling opportunities are taken. Follow
waste management requirements specified in trade sections of the
Specifications.

4 Reduce waste during installation of new materials. Undertake practices
which will optimize full use of materials and minimize waste.

5 During demolition and removal work separate materials and equipment
at source, carefully dismantling, labelling and stockpiling alike items for
the following purposes:

A Reinstallation into the work where indicated.

2 Salvaging reusable items not needed in project which
Contractor may sell to other parties.

3 Sending as many items as possible to locally available
recycling facility.

4 Segregating remaining waste and debris into various individual

waste categories for disposal in a "non-mixed state" as
recommended by waste processing/landfill sites.

.6 Isolate product packaging and delivery containers from general waste
stream. Send to recycling facility or return to supplier/manufacturer.

7 Send leftover material resulting from installation work for recycling
whenever possible.

.8 Establish methods whereby hazardous and toxic materials, and their
containers used on site are properly handled, stored and disposed in
accordance with applicable federal, provincial and municipal laws and
regulations.
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1.5 DISPOSAL REQUIREMENTS
A Burying or burning of rubbish and waste materials is prohibited.

2 Disposal of waste, volatile materials, mineral spirits, oil, or paint thinner
into waterways, storm, or sanitary sewers is prohibited.

3 Dispose of waste only at approved waste processing facility or landfill
sites approved by authority having jurisdiction.

4 Contact the authority having jurisdiction prior to commencement of
work, to determine what, if any, demolition and construction waste
materials have been banned from disposal in landfills and at transfer
stations. Take appropriate action to isolate such banned materials at
site of work and dispose in strict accordance with provincial and
municipal regulations.

5 Transport waste intended for landfill in separated condition, following
rules and recommendations of Landfill Operator in support of their
effort to divert, recycle and reduce amount of solid waste placed in
landfill.

.6 Collect, bundle and transport salvaged materials to be recycled in
separated categories and condition as directed by recycling facility.

7 Sale of salvaged items by Contractor to other parties not permitted on
site.

END OF SECTION
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1.1 SECTION INCLUDES
A Administrative procedures preceding inspection and acceptance of Work
by Departmental Representative.

1.2 RELATED SECTIONS
A Section 01 78 00 - Closeout Submittals.

1.3 INSPECTION AND DECLARATION

A Contractor's Inspection: Coordinate and perform, in concert with
subcontractors, an inspection and check of all Work. Identify and correct
deficiencies, defects, repairs and perform outstanding items as required
to complete work in conformance with Contract Documents.

A Notify Departmental Representative in writing when deficiencies
from Contractor's inspection have been rectified and that Work is
deemed to be complete and ready for Departmental
Representative's inspection of the completed work.

2 Departmental Representative's Inspection: Accompany Departmental
Representative during all substantial and final inspections of the Work.
A Address defects, faults and outstanding items of work identified
by such inspections.
2 Advise Departmental Representative when all deficiencies
identified have been rectified.

3 Note that Departmental Representative will not issue a Certificate of
Substantial Performance of the work until such time that Contractor
performs following work and turns over the specified documents:

Project record as-built documents;

Final Operations and Maintenance manuals;

Maintenance materials, parts and tools;

Compliance certificates from applicable authorities;

Reports resulting from designated tests complete with submission

of test reports;

Demonstration and training complete with user manuals;

Manufacturer’s guarantee certificates;

Testing, adjusting and balancing of equipment and systems

complete with submission of test reports.

.9 Commissioning of equipment and systems specified.
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4 Correct all discrepancies before Departmental Representative will issue
the Certificate of Completion.

END OF SECTION
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1.1 RELATED SECTIONS
A

2

Section 01 33 00 - Submittal Procedures.

Section 01 77 00 - Closeout Procedures.

1.2 PROJECT RECORD DOCUMENTS

A

6

Departmental Representative will provide two (2) white print sets of
contract drawings and two (2) copies of Specifications Manual
specifically for "as-built" purposes.

Maintain at site one set of the contract drawings and specifications to
record actual as-built site conditions.

Maintain up-to-date, real time as-built drawings and specifications in good
condition and make available for inspection by the Departmental
Representative upon request.

‘As-Built’ Drawings:

A Record changes in red ink on the prints. Mark only on one set of

prints and at completion of work, neatly transfer notations to
second set (also by use of red ink).

2 Submit both sets to Departmental Representative at completion
of Work.
3 Stamp all drawings with "As-Built Drawings". Label and place

Contractor's signature and date.

4 Show all modifications, substitutions and deviations from what is

shown on the contract drawings or in specifications.

Record following information:

A Depths of various elements in relation to a specified datum.

2 Location of internal utilities and appurtenances concealed in

construction, referenced to visible and accessible features of

structure;

Field changes of dimension and detail;

Location of all capped or terminated services and utilities;

Chases for mechanical, electrical and other services;

All design details dimensions and marked-up to consistently

report finished installation conditions;

Any details produced in the course of the contract by the

Departmental Representative to supplement or to change

existing design drawings;

.8 All change orders issued over the course of the contract must be
documented on the finished as-built documents, accurately and
consistently depicting the changed condition as it applies to all
affected drawing details.
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‘As-Built’ Specifications: legibly mark in red each item to record actual
construction.
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1.3 REVIEWED SHOP DRAWINGS

A

Maintain ‘As-Built’ documents current as the contract progresses.
Departmental Representative will conduct reviews and inspections of the
documents on a regular basis. Failure to maintain as-builts current and
complete to satisfaction of Departmental Representative shall be subject
to financial penalties in the form of progress payment reductions and
holdback assessments.

Provide a complete set of all shop drawings reviewed for project to
incorporate into each copy of the Operations & Maintenance manuals.

Submit full sets at same time and as part of the contents of the Operation
and Maintenance manuals specified.

1.4 OPERATIONS AND MAINTENANCE MANUAL

A

Operations & Maintenance Manual - Definition: an organized compilation
of operating and maintenance data including detailed technical
information, documents and records describing operation and
maintenance of individual products or systems as specified in individual
sections of the specifications.

Manual Language: final manuals to be in English language.

Number of O&M Manual copies required:

A Submit one (1)) interim copy of the manual for review and
inspection by Departmental Representative. Make revisions and
additions as directed and resubmit.

2 Upon review and acceptance by Departmental Representative,
submit two (2) final hard copies plus 2 electronic copies in DVD
format.

3 Interim copies are not to be considered as part of the final copies

unless they have been fully revised and are identical to the final
approved version.

Submission Date: submit complete operation and maintenance manual
to Departmental Representative 3 weeks prior to application for
Certificate of Substantial Performance of the work.

Binding:

A Assemble, coordinate, bind and index required data into
Operation and Maintenance Manual.

2 Use vinyl, hard covered, 3 "D" ring binders, loose leaf, sized for
215 x 280 mm paper, with spine pocket.

3 Where multiple binders are needed, correlate data into related
consistent groupings.

4 Identify contents of each binder on spine.

5 Organize and divide data following same numerical system as
the section numbers of the Specification Manual.

.6 Dividers: separate each section by use of cardboard dividers and

labels. Provide tabbed fly leaf for each individual product and
system and give description of product or component.
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5 (continued)
7 Type lists and notes. Do not handwrite.
.8 Drawings, diagrams and manufacturers' literature must be

legible. Provide with reinforced, punched binder tab. Bind in with
text; fold larger drawings to size of text pages.

.6 Manual Contents:
A Cover sheet containing:
A Date submitted.
2 Project title, location and project number.
3 Names and addresses of Contractor, and all Sub-
contractors.
2 Table of Contents: provide full table of contents in each

binder(s), clearly indicate which contents are in each binder.

3 List of maintenance materials.

4 List of spare parts.

5 List of special tools.

.6 Original or certified copy of warranties and product guarantees.

7 Copy of approval documents and certificates issued by
Inspection Authorities.

.8 Copy of reports and test results performed by Contractor as
specified.

9 Product Information (Pl Data) on materials, equipment and

systems as specified in various sections of the specifications.

Data to include:

A List of equipment including manufacturer's name,
supplier, local source of supplies and service depot(s).
Provide full addresses and telephone numbers.

2 Nameplate information including equipment number,
make, size, capacity, model number and serial number.
3 Parts list.
4 Installation details.
5 Operating instructions.
.6 Maintenance instructions for equipment.
e Maintenance instructions for finishes.
7 Shop drawings:

A Include complete set of reviewed shop drawings into each copy
of the operations and maintenance manual.

2 Fold and bind material professionally in a manner that
corresponds with the specification section numbering system.

3 When large quantity of data is submitted, place into separate

binders of same size as Operations & Maintenance binders.

.8 Equipment and Systems Data: the following list indicates the type of data
and extent of information required to be included for each item of building
and food service equipment and for each system:

A Description of unit or system, and component parts. Give
function, normal operation characteristics, and limiting
conditions. Include complete nomenclature and commercial
number of replaceable parts.

2 Panel board circuit directories: provide electrical service
characteristics, controls, and communications.



Building A1 Inspection CLOSEOUT SUBMITTALS SECTION 01 78 00
(related to Water Infiliration Remediation)

Dorchester Penitentiary, Dorchester, N.B. Page 4
Project No. R.061890.001 May 30, 2016
.8 (continued)
3 Include installed colour-coded wiring diagrams
4 Maintenance Requirements: include routine procedures and

guide for trouble-shooting; disassembly, repair, and reassembly
instructions; and alignment, adjusting, balancing, and checking

instructions.

5 Manufacturer's printed operation and maintenance instructions.

.6 Provide original manufacturer's parts list, illustrations, assembly
drawings, and diagrams required for maintenance.

v Provide list of original manufacturer's spare parts, current prices,
and recommended quantities to be maintained in storage.

.8 Include test and balancing reports.

.9 Additional requirements as specified in individual specification
sections.

9 Materials and Finishes Maintenance Data:
A Building Products, Applied Materials, and Finishes: include

product data, with catalogue number, size, composition, and
colour and texture designations. Provide information for re-
ordering custom manufactured products.

2 Instructions for cleaning agents and methods, precautions
against detrimental agents and methods, and recommended
schedule for cleaning and maintenance.

3 Moisture-protection and Weather-exposed Products: include
manufacturer's recommendations for cleaning agents and
methods, precautions against detrimental agents and methods,
and recommended schedule for cleaning and maintenance.

4 Additional Requirements: as specified in individual specifications
sections.
10 Maintenance Materials:
A Extra stock Materials:
A Provide maintenance materials, in quantities specified in
individual specification Sections.
2 Maintenance materials to be from same manufacturer,
product line and run as items installed in the Work.
3 Deliver maintenance materials to site and store in
location as directed by Departmental Representative.
4 Maintenance materials are not to be used to correct
deficiencies.
2 Special Tools:
A Provide special tools, in quantities specified in individual
specification Sections.
2 Provide tags identifying their associated function and
equipment.

.3 Deliver to site and store in location as directed by
Departmental Representative.

1.5 OPERATIONS AND MAINTENANCE MANUAL

A Provide spare parts, special tools and extra materials for maintenance
purposes in quantities specified in individual specification sections.

2 Tag all items with associated function or equipment.
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3 Provide items of same manufacture and quality as items in Work.
4 Deliver to site in well packaged condition. Store in location as directed by

Departmental Representative.

5 Clearly mark as to contents indicating:
A Part number.
2 Identification of equipment or system for which parts are
applicable.
3 Installation instructions or intended use as applicable.
4 Name, address and telephone number of nearest supplier.
5 Prepare and submit complete inventory list of items supplied.

Include list within Maintenance Manual.

END OF SECTION
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