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Part 1 General 

1.1 DOCUMENTS REQUIRED 

.1 Maintain at the job site, one copy each of the following: 

.1 Contract drawings 

.2 Specifications 

.3 Addenda 

.4 Reviewed shop drawings/submissions 

.5 Change orders 

.6 Other modifications to Contract 

.7 Field test reports 

.8 Copy of approved work schedule 

.9 Manufacturer’s installation and application instructions 

1.2 SITE CONDITIONS 

.1 Geotechnical reports may be available for inspection at the offices of 

Public Works and Government Services Canada, 1713 Bedford Row, 

Halifax, N.S.  This material is not necessarily up to date and is for 

information purposes only. It should be complemented by site visits 

and consultation with appropriate expertise. 

1.3 WORK SCHEDULE AND COMPLETION DATES 

.1 Prepare and submit to the Departmental Representative within 5 days of 

notification of Contract award, one copy of the construction schedule 

in the form of a bar chart showing the dates for commencement and 

completion of each major activity of the work, including the work of 

subcontractors; dates for submissions, review and return of shop 

drawings, etc.; the dates of Substantial and Final Completion; and 

intended man hours of labour and equipment for each major item of 

work. If the schedule as submitted is unacceptable in any way, submit 

without delay a revised schedule satisfactory to the Departmental 

Representative. 

.2 The Departmental Representative is to notify the Contractor in writing 

of acceptance of the Construction Schedule. Comply with the 

Construction Schedule at all times. If, for any reason, the 

Construction Schedule is not followed, immediately notify the 

Departmental Representative of the change and submit a revised 

schedule for acceptance. Upon written acceptance by the Departmental 

Representative, this schedule will become the Construction Schedule. 

.3 Whenever required, give further written particulars concerning this 

schedule. The submission to and acceptance by the Departmental 

Representative of the Contractor’s Construction Schedule or the 

furnishing of details and particulars thereto will not relieve the 

Contractor of any duties and responsibilities under the Contract. 



Public Works and Government Services Canada          SECTION 01 10 10 

Wharf Reconstruction         2016.08.16 

Hall’s Harbour, NS     

Project No. R.076836.001 

              GENERAL INSTRUCTIONS        Page 2 

1.4 MEASUREMENT RESPONSIBILITIES 

.1 Notify the Departmental Representative sufficiently in advance of 

operations to permit required measurements for payment purposes. 

1.5 CONTRACTOR’S USE OF SITE 

.1 Co-operate with users of existing facilities. 

.2 Should interferences occur, take directions from the Departmental 

Representative. 

.3 Do not unreasonably encumber site with materials or equipment. 

.4 Move stored products or equipment which interfere with operations of 

the Departmental Representative or other Contractors. 

.5 Obtain and pay for use of additional storage or work areas needed for 

operations. 

.6 Comply with all regulations and authorities having jurisdiction over 

the work, whether on land or on water. 

.7 Ensure no damage occurs to existing structures as a result of 

operations. Any said damage will be repaired at Contractor’s expense. 

.8 Provide temporary barriers and warning signs in location(s) where work 

is adjacent to areas used by the public. 

1.6 CODES AND STANDARDS 

.1 Perform work in accordance with the National Building Code of Canada 

(NBC) 2015 and any other code of provincial or local application 

provided that in any case of conflict or discrepancy, the more 

stringent requirements will apply. 

.2 Meet or exceed requirements of specified standards, codes and 

referenced documents. When a standard or code is outdated, the latest 

edition will supersede the referenced date. 

.3 Observe and enforce construction safety measures by Canadian 

Construction Safety Code and Construction Safety Code of Nova Scotia. 

In the event of conflict between any provisions of above authorities 

the most stringent provision will apply. 

1.7 PROJECT MEETINGS 

.1 Arrange project meetings on a regular basis and as requested by the 

Departmental Representative per the requirements of Section 01 14 10. 

1.8 SETTING OUT OF WORK 

.1 Do all detail surveys necessary for the work, including locating and 

maintaining working points, and establishing lines and elevations. 
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Perform all layout work, and carefully preserve benchmarks, reference 

points and stakes. 

.2 Provide such masts, scaffolds, batter boards, lines, straight edges, 

templates and other devices as may be necessary to facilitate layout, 

construction and inspection of the work. Whenever necessary, suspend 

work for such reasonable time as may be necessary to permit the 

Departmental Representative to check or inspect any portion of the 

Work. The Contractor will not be allowed any extra compensation or 

time for completion because of this suspension of work. 

.3 Elevations for the various grades and features of the specified works 

to be referenced and properly related to a benchmark, which will be 

approved by the Departmental Representative. 

.4 Verify all grades, lines, levels, and dimensions shown on the drawings 

and report any errors or inconsistencies to the Departmental 

Representative before commencing work. Provide and maintain well-built 

batter boards at all points to facilitate the progress of the work. 

Establish all other grades, lines, levels required to facilitate the 

work. 

1.9 EXISTING SERVICES 

.1 Where work involves breaking into or connecting to existing services, 

carry out work at times directed by governing authorities, with 

minimum of disturbance to pedestrian and vehicular traffic. 

.2 Before commencing work, establish location and extent of service lines 

in area of work and notify Departmental Representative of findings. 

.3 Submit schedule to and obtain acceptance from Departmental 

Representative for any shut-down or closure of active service or 

facility. Adhere to approved schedule and provide notice to affected 

parties. 

.4 Where unknown services are encountered, immediately advise the 

Departmental Representative and confirm findings in writing. 

1.10 CONTRACT DOCUMENTS 

.1 Contract Drawings: 

.1 The drawings for the Work consist of all drawings listed in the 

Plans and Specifications, and any additional drawings issued at a 

later date by the Departmental Representative. 

.2 Departmental Representative may furnish additional drawings to 

assist in proper execution of work. These drawings will be issued 

for clarification only. Such drawings will have same meaning and 

intent as if they were included with plans referred to in the 

Contract Documents. 

.3 The drawings indicate the extent and general dimensions of the 

work. Make all necessary measurements to ensure that the result 

of the work is in accordance with the intent. 
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.4 Verify all existing conditions in the field prior to proceeding 

with work. 

.2 Contract Specifications: 

.1 The general requirements and technical specifications are written 

solely for the General Contractor. They are organized into the 

NMS format of separate Divisions and Sections. 

.2 Specification language is of the ‘Short Form Type’. For example, 

where the work “provide” occurs, interpret it to mean “the 

Contractor shall furnish all labour, material and equipment 

necessary to complete the work”. 

.3 This Specification and accompanying drawings are intended to 

describe and provide for a finished project. They are intended to 

be complementary, and what is called for by either will be as 

binding as if called for by both. The Contractor shall understand 

that the work herein described will be complete in every detail, 

notwithstanding that every item necessarily involved is not 

particularly mentioned, and Contractor will be held to provide 

all labour, materials and equipment necessary for the entire 

completion of the work and will not avail himself of any errors 

or omissions. 

1.11 PERMITS AND REGULATIONS 

.1 Apply for, obtain and pay for all necessary permits, approvals and 

other authorizations required for the work. 

.2 Comply with all by-laws, ordinances and regulations of all authorities 

having jurisdiction. 

.3 Pay for any Municipal permits required. 

1.12 CUTTING, FITTING AND PATCHING 

.1 Execute cutting (including excavation), fitting and patching required 

to make work fit properly. 

.2 Make cuts with clean, true, smooth edges. Make patches inconspicuous 

in final assembly. 

.3 Where new work connects with existing and where existing work is 

altered: cut, patch and make good to match existing work. 

.4 Obtain Departmental Representative’s approval before cutting, boring 

or sleeving, or excavating adjacent to load-bearing members. 

1.13 RECORD OF CONSTRUCTION 

.1 As work progresses, maintain accurate records to show all deviations 

from the contract drawings, with particular reference to work which 

will be concealed. Prior to the inspection of the work for the 

issuance of the Final Certificate of Completion, provide the 

Departmental Representative with one set of white prints of the 

drawings with all deviations shown neatly thereon. 
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.2 Provide “as built” cross sections of any excavation, dredging or fill 

work. 

1.14 PAYMENT 

.1 Payment for all work under this contract to be in accordance with 

Section 01 29 00 – Project Particulars and Measurements. 

.2 Dimensional changes as directed by the Departmental Representative to 

suit existing conditions, but not resulting in additional work or 

materials, will not be considered as extra to the Contract. 

1.15 SITE EXAMINATION 

.1 All parties tendering must visit the site of the work prior to 

submission of tenders and make themselves thoroughly acquainted with 

site conditions, conditions of existing objects to be removed, tides, 

degree of exposure and all information necessary for the proper 

carrying out of the work covered by the drawings and this 

Specification. Submission of Tender will be deemed that Contractor is 

conversant with site conditions. 

.2 The Departmental Representative will give no consideration whatsoever 

to any claim by the Contractor resulting from failure to have made all 

the necessary investigations prior to tendering. 

1.16 MAINTENANCE OF HARBOUR ACTIVITIES 

.1 Liaise with the local Harbour Authority to coordinate activities such 

that any interference is minimized. 

1.17 COOPERATION & ASSISTANCE TO DEPARTMENTAL REPRESENTATIVE 

.1 Cooperate with Departmental Representative on inspection of work. 

.2 Provide assistance when required. 

.3 Provide full access to all areas of the site as requested by 

Departmental Representative. 

1.18 DATUM 

.1 The datum referred to in this Specification and in the drawings is 

Chart Datum. Chart Datum is, by international agreement a plane below 

which the tide will seldom fall. The Canadian Hydrographic Service has 

adopted the plane of the lowest normal tide (L.N.T.) as Chart Datum. 

As the rise, fall, and range of tides varies daily, the Canadian Tide 

and Current Tables, as issued by the Canadian Hydrographic Service, 

should be consulted for tidal predictions and other tidal information 

relating to the work. 
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1.19 CONTRACTOR’S REPRESENTATIVE 

.1 Continuously maintain on the site an authorized representative to whom 

communication may be addressed and who will be competent to speak for 

the Contractor in discussing work methods. 

1.20 WORKERS COMPENSATION 

.1 Contractor and all sub-contractors must be registered under the 

Workers Compensation Act and provide evidence of good standing. 

.2 At completion of Contract and before final payment is made, the 

Contractor will present to the Departmental Representative a Letter of 

Certification from the Workers Compensation Board, showing that all 

assessments are paid in connection with all trades. 

1.21 LAWS, STANDARDS, TAXES AND FEES 

.1 Comply with all laws and standards governing all or any part of the 

work, pay all applicable taxes and pay for all permits and 

certificates required in respect of the execution of the work. Where 

variances exist between the requirements of agencies governing all or 

any part of the work, the most restrictive will govern, but in no 

instance will the standards established by the drawings and this 

Specification, which exceed such requirements, be reduced. 

1.22 PROTECTION AND REPAIR 

.1 Repair any damage resulting from operations under this contract. 

1.23 LOCATION OF EQUIPMENT AND FIXTURES 

.1 Location of equipment, fixtures or any appurtenances indicated are to 

be considered approximate. 

1.24 INSPECTION AND TESTING 

.1 The Departmental Representative may employ an Inspector and/or Testing 

Company to ensure work conforms to Contract. 

1.25 DISPOSAL OF DEBRIS 

.1 Debris, including construction materials not incorporated in the work, 

oil products and containers, and other materials of this nature will 

be disposed of in suitable locations off the site. Disposal is the 

responsibility of the Contractor. 

.2 Material from the work will not be permitted to go adrift or otherwise 

become a menace to navigation in Hall’s Harbour or beyond. 

1.26 EXISTING SOILS CONDITIONS 

.1 Any information pertaining to soils and all borehole logs are 

furnished by the Departmental Representative as a matter of general 

information only and borehole descriptions or logs are not to be 
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interpreted as descriptive of conditions at locations other than those 

described by the boreholes themselves. 

1.27 RELICS AND ANTIQUITIES 

.1 Protect relics, antiquities, items of historical or scientific 

interest such as cornerstones and contents, commemorative plaques, 

inscribed tablets, and similar objects found during course of work. 

.2 Give immediate notice to Departmental Representative and await written 

instructions before proceeding with work in this area. 

.3 Relics, antiquities and items of historical or scientific interest 

remain her Majesty’s property. 

1.28 TEMPORARY NAVIGATIONAL BUOYS 

.1 The Contractor is to maintain temporary buoys to mark the position of 

the outer end of the structure as construction proceeds if any portion 

of the work will be submerged and not visible during all stages of 

tidal fluctuation.  All buoys are to meet the requirements of Canadian 

Coast Guard Standard TP968-1984 and be equipped with radar reflectors. 

.2 The Contractor shall coordinate the buoy installation with the local 

Harbour Authority. 

.3 The Contractor is responsible for all costs associated with the 

supply, installation and removal of all temporary navigational buoys. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SUBMITTALS 

.1 Upon acceptance of bid and prior to commencement of work, submit to 

Departmental Representative the following work management documents: 

.1 Work Schedule as specified herein. 

.2 Waste Management Plan specified in Section 01 74 21. 

.3 Environmental Plan specified in Section 01 35 43. 

.4 Health and Safety Plan specified in Section 01 35 29. 

1.2 WORK SCHEDULE 

.1 Upon acceptance of bid, submit: 

.1 Work schedule within 7 calendar days of contract award. 

.2 Schedule to indicate all calendar dates from commencement to 

completion of all work within the time stated in the accepted bid. 

.3 Provide sufficient details in schedule to clearly illustrate entire 

implementation plan, depicting efficient coordination of tasks and 

resources, to achieve completion of work on time and permit effective 

monitoring of work progress in relation to established milestones. 

.4 Work schedule content to include as a minimum the following: 

.1 Bar (GANTT) Charts, indicating all work activities, tasks and 

other project elements, their anticipated durations, planned 

dates for achieving key activities and major project milestones 

supported with: 

.1 Written narrative on key elements of work illustrated in bar 

chart, providing sufficient details to demonstrate a 

reasonable implementation plan for completion of project 

within designated time. 

.2 Generally Bar Charts derived from commercially available 

computerized project management systems are preferred but 

not mandatory. 

.2 Work schedule must take into consideration and reflect the work 

phasing, required sequence of work, special conditions and 

operational restrictions as specified below and indicated on 

drawings. 

.3 Schedule work in cooperation with the Departmental 

Representative. Incorporate within Work Schedule items identified 

by Departmental Representative during review of schedule. 

.4 Completed schedule shall be approved by Departmental 

Representative. When approved, take necessary measures to 

complete work within scheduled time. Do not change schedule 

without Departmental Representative’s approval. 

.5 Ensure that all subtrades and subcontractors are made aware of 

the work constraints and operational restrictions specified. 
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.6 Schedule updates: 

.1 Submit when requested by Departmental Representative. 

.2 Provide information and pertinent details explaining reasons 

for necessary changes to Implementation Plan. 

.3 Identify problem areas, anticipated delays, impacts to 

schedule and proposed corrective measures to be taken. 

.7 Departmental Representative will make interim reviews and 

evaluate progress of work based on approved schedule. Frequency 

of such reviews will be as decided by Departmental 

Representative. Address and take corrective measures on items 

identified by reviews and as directed by Departmental 

Representative. Update schedule accordingly. 

.8 In every instance, change or deviation from the Work Schedule, no 

matter how minimal the risk or impact on safety or inconvenience 

to tenant or public might appear, will be subject to prior review 

and approval by the Departmental Representative. 

1.3 PROJECT PHASING 

.1 Be aware that areas of the harbour located away from the project work 

must be kept operational for the full duration of work of this 

contract.  Do not obstruct other harbour berths unless clearance is 

received from the Harbour Authority. 

1.4 OPERATIONAL RESTRICTIONS 

.1 The Contractor must recognize that harbour users will be affected by 

implementation of this contract. The Contractor must perform the work 

with utmost regard to the safety and convenience of building occupants 

and users. All work activities must be planned and scheduled with this 

in mind. The Contractor will not be permitted to disturb any portion 

of the surrounding structures without providing temporary facilities 

as necessary to ensure safe and direct passage through disturbed or 

otherwise affected areas. Refer also to Section 01 10 10 – General 

Instructions. 

.2 Contractor to meet with the Departmental Representative on a weekly 

basis to identify intended work areas, activities and scheduling for 

the coming week. 

.3 Safety Signage: 

.1 Provide onsite, and erect as required during progress of work, 

proper signage, mounted on self-supporting stands, warning the 

public of construction activities progress and alerting need to 

exercise caution in the area. 

.2 Signage to be professionally printed and mounted on wooden 

backing, coloured and to express messages as directed by the 

Departmental Representative. 

.3 Include costs for the supply and installation of these signs in 

the bid price under “Mobilization/Demobilization”.  
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.4 Stock pile materials on site in a location that does not affect the 

normal operation of the harbour and is agreed upon by the Departmental 

Representative and the local Harbour Authority. 

.5 Dust and Dirt Control: 

.1 See section 01 50 00 and 01 74 11 for dust control and cleaning 

requirements. 

.2 Effectively plan and implement dust control measures and cleaning 

activities as an integral part of all construction activities. 

Review all measures with the Departmental Representative before 

undertaking work, especially for major dust generating 

activities. 

.3 Do not allow demolition debris and construction waste to 

accumulate on site and contribute to the propagation of dust. 

.6 As work progresses, maintain construction areas in a tidy condition at 

all times.  

1.5 PROJECT MEETINGS 

.1 Schedule and administer project meetings, held on a minimum monthly 

basis, for entire duration of work and more often when directed by 

Departmental Representative as deemed necessary due to progress of 

work or particular situation. 

.2 Prepare agenda for meetings. 

.3 Notify participants in writing 4 days in advance of meeting date. 

.1 Ensure attendance of all subcontractors. 

.2 Departmental Representative will provide list of other attendees 

to be notified. 

.4 Hold meetings at project site or where approved by Departmental 

Representative.  

.5 Preside at meetings and record minutes. 

.1 Indicate significant proceedings and decisions. Identify action 

items by parties. 

.2 Distribute to participants by mail or by facsimile within 2 

calendar days after each meeting. 

.3 Make revisions as directed by Departmental Representative. 

.4 Departmental Representative will advise whether submission of 

minutes by Email is acceptable. Decision will be based on 

compatibility of software among participants.  

1.6 WORK COORDINATION 

.1 The General Contractor is responsible for coordinating the work of the 

various trades and predetermining where the work of such trades 

interfaces with each other. 
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.1 Designate one person from own employees having overall 

responsibility to review contract documents and shop drawings, 

plan and manage such coordination. 

.2 No extra costs to the Contract will be considered by the Departmental 

Representative as a result of Contractor’s failure to effectively 

coordinate all portions of the Work.  Disputes between the various 

trades as a result of their not being informed of the areas and extent 

of interface work shall be the sole responsibility of the General 

Contractor to be resolved at own cost. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 CASH ALLOWANCES 

.1 Include in Contract Price specified cash allowances. 

.2 Cash allowances, unless otherwise specified, cover net cost to 

Contractor of services, products, construction machinery and 

equipment, freight, handling, unloading, storage and other authorized 

expenses incurred in performing Work. 

.3 Contract Price, and not cash allowance, includes Contractor's overhead 

and profit in connection with such cash allowance. 

.4 Contract Price will be adjusted by written order to provide for excess 

or deficit to each cash allowance. 

.5 Where costs under a cash allowance exceed amount of allowance, 

Contractor will be compensated for excess incurred and substantiated 

plus allowance for overhead and profit as set out in Contract 

Documents. 

.6 Include progress payments on accounts of work authorized under cash 

allowances in Departmental Representative’s monthly certificate for 

payment. 

.7 Prepare schedule jointly with Departmental Representative and 

Contractor to show when items called for under cash allowances must be 

authorized by Departmental Representative for ordering purposes so 

that progress of Work will not be delayed. 

.8 Amount of each allowance, for Work specified in respective 

specification Sections is as follows: 

.1 Section 26 24 00 include allowance of $ 3000.00 to pay for all 

charges by NS Power based on NS Power invoice amount. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 DESCRIPTION OF WORK 

.1 The work under this contract involves the supply of all labour, 

materials and equipment required to demolish the existing Hall’s 

Harbour wharf structure in King’s County, NS, and construct the new 

Hall’s Harbour wharf structure and ancillary structures and 

connections as detailed on the drawing plans and in this 

specification. 

.2 The work includes but is not limited to: 

.1 Site work including mobilization, demobilization, excavation, 

demolition and disposal as described on plans and in these 

Specifications. 

.2 Installation of timber cribs, concrete wharf deck, precast 

concrete modular block retaining walls, walkway connections and 

segments, structural fill, geogrid, geotextile membrane, and all 

stone supply as detailed on the drawings and in these 

specifications. 

.3 All rough carpentry components, steel rung ladders and mooring 

devices as detailed on the drawings and in these specifications. 

.3 Site of work is at: Hall’s Harbour Southwest Wharf, Kings County, Nova 

Scotia. 

.4 West Hall’s Harbour Road can be closed starting on October 15, 2016, 

pending NSTIR approval, and remain continuously closed until required 

road opening date.  

.1 Contractor is required to submit a Request for Temporary Road 

Closure to NSTIR for approval. 

.5 The work is required to be complete as follows: 

.1 West Hall’s Harbour Road, is required to be fully paved with line 

painting and guard rails and open and usable by the general 

public no later than May 15th, 2017, pending NSTIR approval.  

.2 Wharf structure including electrical components, and walkways is 

required to be fully complete and ready to occupy and usable by 

fishers and pedestrians no later than September 30th, 2017. 

Traffic control will be required after West Hall’s Harbour Road 

is re-opened to traffic for ongoing work on the wharf structure 

and a traffic control plan is to be submitted to the Departmental 

Representative for review and approval. 
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Part 2 MEASUREMENT FOR PAYMENT 

2.1 General 

.1 This section details the measurement method to be used for payment 

purposes. Incidental items covered in the various sections of the 

Specification are to be allowed for in the pricing of each pay item. 

.2 Items designated for payment by the lump sum basis are to be submitted 

in the tender documents as an accumulated total for all lump sum work. 

The Contractor will be requested to provide a breakdown of lump sum 

items for payment purposes following award of the contract. 

.3 Notify Departmental Representative sufficiently in advance of 

operations to permit required measurements for payment. 

2.2 Items included under “Measurement for payment”: 

 

Division 01 

 

ITEM 1: Mobilization and Demobilization: 

Mobilization and demobilization of the complete work shall 

constitute a lump sum for measurement purposes.  Departmental 

Representative’s Site Office per Section 01 51 00 shall be 

included in this lump sum. 

 

Division 02 

 

ITEM 2: Demolition, Removals, and Site Work: 

Demolition, removals and site work to include but not be limited 

to selective demolition, structure demolition, all excavation 

required for the work, site staging work, disposal of materials, 

dressing of the vertical cliff face for the new crib 

installation, rock removals, and removals of miscellaneous items 

to enable the construction of the new wharf structure shall 

constitute a lump sum for measurement purposes. 

 

Division 03 

 

ITEM 3: Cast-in-place Concrete Deck and South Walkway Landing 

This item will be measured for payment in units of Cubic Metre 

Place Measure of reinforced concrete actually placed.  All rebar 

and concrete supply, placement, finishing and curing to be 

included in the unit price.  Minor formwork as may be required to 

be considered incidental to the work. Concrete deck steel edging 

angles and all embedded hardware to be considered incidental to 

the work. 

 

ITEM 4: Supply and Installation of Concrete Drainage Baffles 

Supply and installation of concrete drainage baffles for swale 

discharge shall be measured as a lump sum. 

 

Division 06 

 

 ITEM 5: Supply and Installation of North and South Walkways 
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Supply and installation of the north and south walkway structures 

including concrete footings and timber posts and walkways shall 

constitute a lump sum. 

 

ITEM 6: Supply and Installation of Timber Fender Piles  

Supply and installation of treated timber fender piles along the 

face of the wharf shall be measured per timber pile. 

 

Division 26 

 

ITEM 7: Electrical 

Electrical reinstatement/installation including the supply and 

installation of all electrical components and items associated 

with the electrical work but not limited to new electrical 

service, fixtures, conduit, duct banks, light poles, support 

boards, steel bollards, and reinstatement of any existing items 

as shown on the drawings shall constitute a lump sum for 

measurement purposes. 

 

Division 31 

 

ITEM 8: Reinstate Stockpiled Material 

This item will be measured for payment in units of Cubic Metres 

Place Measure.  

 

ITEM 9: Supply and Installation of Crushed Rock Mattress: 

Supply and installation of the crushed rock mattress shall be 

measured for payment by cubic metre place measure (CMPM).  

 

ITEM 10: Supply and Installation of Timber Crib: 

Supply and installation of timber cribs including but not limited 

to all rough carpentry, timber cribs, hardware, gravel fill deck 

form material and rock ballast, well graded rock fill over rear 

crib cells, and horizontal timber deck fenders shall constitute a 

price per cubic metre of finished crib for measurement purposes. 

Geotextiles and treated plywood shall be considered incidental to 

the work. 

 

ITEM 11: Supply and Installation of Type 1 Fill 

Supply and installation of Type 1 granular fill material shall be 

measured by cubic metre place measure (CMPM). 

 

ITEM 12: Supply and Installation of Type 2 Fill 

Supply and installation of Type 2 granular fill material shall be 

measured by cubic metre place measure (CMPM). 

 

ITEM 13: Supply and Installation of Type C1 Clear Stone 

Supply and installation of Type C1 clear stone shall be measured 

by cubic metre place measure (CMPM). 

 

ITEM 14: Supply and Installation of 50-75 kg Rip Rap 

Supply and installation of 50-75kg Rip Rap shall be measured by 

cubic metre place measure (CMPM). 
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ITEM 15: Supply, and Installation of Precast Modular Block Wall: 

The supply and installation of the precast modular block walls 

shall include design, embedment, leveling pads, drainage, 

geogrids, geotextiles, and installation and shall constitute a 

price per square meter of face area prior to filling to finished 

grade in front of the wall for measurement purposes. 

shall constitute a lump sum for measurement purposes. 

 

 

Division 32 

 

ITEM 16: Asphalt Paving 

Asphalt Paving shall include asphalt placed and compacted 

including drainage swale and shall constitute a price per tonne 

of asphalt in place for measurement purposes. All operations 

required for asphalt paving including but not limited to grading, 

tack coat, and swale forming shall be included in the unit price. 

Pavement marking shall be considered incidental to the asphalt 

paving. 

 

Division 34 

 

ITEM 17: Guide Rail and Posts 

Supply and installation of guide rail and posts shall be measured 

for payment by the linear metre of guide rail in place. 

 

Division 35 

 

ITEM 18: Ladders 

Supply and installation of ladders, including but not limited to 

timber, galvanized rungs and uprights and hardware shall 

constitute a price per each ladder. 

 

ITEM 19: Mooring Cleats 

Supply and installation of mooring cleats shall constitute a 

price per each mooring cleat. 

 

Part 3 Products 

3.1 NOT USED 

.1 Not Used. 

Part 4 Execution 

4.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 ADMINISTRATIVE 

.1 Submit to Departmental Representative submittals listed for review. 

Submit promptly and in orderly sequence to not cause delay in Work. 

Failure to submit in ample time is not considered sufficient reason 

for extension of Contract Time and no claim for extension by reason of 

such default will be allowed. 

.2 Do not proceed with Work affected by submittal until review is 

complete. 

.3 Present shop drawings, product data, samples and mock-ups in SI Metric 

units. 

.4 Where items or information is not produced in SI Metric units 

converted values are acceptable. 

.5 Review submittals prior to submission to Departmental Representative. 

This review represents that necessary requirements have been 

determined and verified, or will be, and that each submittal has been 

checked and co-ordinated with requirements of Work and Contract 

Documents. Submittals not stamped, signed, dated and identified as to 

specific project will be returned without being examined and 

considered rejected. 

.6 Notify Departmental Representative, in writing at time of submission, 

identifying deviations from requirements of Contract Documents stating 

reasons for deviations. 

.7 Verify field measurements and affected adjacent Work are co-ordinated. 

.8 Contractor's responsibility for errors and omissions in submission is 

not relieved by Departmental Representative's review of submittals. 

.9 Contractor's responsibility for deviations in submission from 

requirements of Contract Documents is not relieved by Departmental 

Representative review. 

.10 Keep one reviewed copy of each submission on site. 

1.2 SHOP DRAWINGS AND PRODUCT DATA 

.1 The term "shop drawings" means drawings, diagrams, illustrations, 

schedules, performance charts, brochures and other data which are to 

be provided by Contractor to illustrate details of a portion of Work. 

.2 Submit drawings stamped and signed by professional engineer registered 

or licensed in the Province of Nova Scotia. 

.3 Indicate materials, methods of construction and attachment or 

anchorage, erection diagrams, connections, explanatory notes and other 
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information necessary for completion of Work. Where articles or 

equipment attach or connect to other articles or equipment, indicate 

that such items have been co-ordinated, regardless of Section under 

which adjacent items will be supplied and installed. Indicate cross 

references to design drawings and specifications. 

.4 Allow 14 calendar days for Departmental Representative's review of 

each submission. 

.5 Adjustments made on shop drawings by Departmental Representative are 

not intended to change Contract Price. If adjustments affect value of 

Work, state such in writing to Departmental Representative prior to 

proceeding with Work. 

.6 Make changes in shop drawings as Departmental Representative may 

require, consistent with Contract Documents. When resubmitting, notify 

Departmental Representative in writing of revisions other than those 

requested. 

.7 Accompany submissions with transmittal letter, containing: 

.1 Date. 

.2 Project title and number. 

.3 Contractor's name and address. 

.4 Identification and quantity of each shop drawing, product data 

and sample. 

.5 Other pertinent data. 

.8 Submissions include: 

.1 Date and revision dates. 

.2 Project title and number. 

.3 Name and address of: 

.1 Subcontractor. 

.2 Supplier. 

.3 Manufacturer. 

.4 Contractor's stamp, signed by Contractor's authorized 

representative certifying approval of submissions, verification 

of field measurements and compliance with Contract Documents. 

.5 Details of appropriate portions of Work as applicable: 

.1 Fabrication. 

.2 Layout, showing dimensions, including identified field 

dimensions, and clearances. 

.3 Setting or erection details. 

.4 Capacities. 

.5 Performance characteristics. 

.6 Standards. 

.7 Operating weight. 

.8 Wiring diagrams. 

.9 Single line and schematic diagrams. 
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.10 Relationship to adjacent work. 

.9 After Departmental Representative's review, distribute copies. 

.10 If upon review by Departmental Representative, no errors or omissions 

are discovered or if only minor corrections are made, copies will be 

returned and fabrication and installation of Work may proceed. If shop 

drawings are rejected, noted copy will be returned and resubmission of 

corrected shop drawings, through same procedure indicated above, must 

be performed before fabrication and installation of Work may proceed. 

.11 The review of shop drawings by Public Works and Government Services 

Canada (PWGSC) is for sole purpose of ascertaining conformance with 

general concept. 

.1 This review shall not mean that PWGSC approves detail design 

inherent in shop drawings, responsibility for which shall remain 

with Contractor submitting same, and such review shall not 

relieve Contractor of responsibility for errors or omissions in 

shop drawings or of responsibility for meeting requirements of 

construction and Contract Documents. 

.2 Without restricting generality of foregoing, Contractor is 

responsible for dimensions to be confirmed and correlated at job 

site, for information that pertains solely to fabrication 

processes or to techniques of construction and installation and 

for co-ordination of Work of sub-trades. 

1.3 SAMPLES 

.1 Submit for review samples as requested in respective specification 

Sections. Label samples with origin and intended use. 

.2 Deliver samples prepaid to Departmental Representative's office or to 

other address as directed. Do not drop off samples at construction 

site except for pre-approved circumstances previously approved by 

Departmental Representative. 

.3 Notify Departmental Representative in writing, at time of submission 

of deviations in samples from requirements of Contract Documents. 

.4 Where colour, pattern or texture is criterion, submit full range of 

samples. 

.5 Adjustments made on samples by Departmental Representative are not 

intended to change Contract Price. If adjustments affect value of 

Work, state such in writing to Departmental Representative prior to 

proceeding with Work. 

.6 Make changes in samples which Departmental Representative may require, 

consistent with Contract Documents. 

.7 Reviewed and accepted samples will become standard of workmanship and 

material against which installed Work will be verified. 
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1.4 CERTIFICATES AND TRANSCRIPTS 

.1 Immediately after award of Contract, submit Workers' Compensation 

Board status. 

.2 Submit transcription of insurance immediately after award of Contract.  

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 Nova Scotia Ministry of Transportation and Infrastructure Renewal 

.1 Nova Scotia Temporary Workplace Traffic Control Manual – 09 (or 

latest revision)  

1.2 PROTECTION OF PUBLIC TRAFFIC 

.1 Comply with requirements of Acts, Regulations and By-Laws in force for 

regulation of traffic or use of roadways upon or over which it is 

necessary to carry out Work or haul materials or equipment. 

.2 When working on travelled way: 

.1 Place equipment in position to minimize interference and hazard 

to travelling public. 

.2 Keep equipment units as close together as working conditions 

permit and preferably on same side of travelled way. 

.3 Do not leave equipment on travelled way overnight. 

.3 Close lanes of road only after receipt of written approval from 

Departmental Representative. 

.1 Before re-routing traffic erect suitable signs and devices to 

Temporary Workplace Traffic Control Manual. 

.4 Keep travelled way graded, free from pot holes and of sufficient width 

for required number of lanes of traffic. 

.1 Keep one lane open at all times. 

.5 Provide and maintain road access and egress to property fronting along 

Work under Contract and in other areas as indicated, except where 

other means of road access exist that meet approval of Departmental 

Representative. 

1.3 INFORMATIONAL AND WARNING DEVICES 

.1 Provide and maintain signs, flashing warning lights and other devices 

required to indicate construction activities or other temporary and 

unusual conditions resulting from Project Work which requires road 

user response. 

.2 Supply and erect signs, delineators, barricades and miscellaneous 

warning devices to Temporary Workplace Traffic Control Manual. 

.3 Place signs and other devices in locations recommended in Temporary 

Workplace Traffic Control Manual. 

.4 Meet with Departmental Representative prior to commencement of Work to 

prepare list of signs and other devices required for project. If 
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situation on site changes, revise list to approval of Departmental 

Representative. 

.5 Continually maintain traffic control devices in use: 

.1 Check signs daily for legibility, damage, suitability and 

location.  Clean, repair or replace to ensure clarity and 

reflectance. 

.2 Remove or cover signs which do not apply to conditions existing 

from day to day. 

1.4 CONTROL OF PUBLIC TRAFFIC 

.1 Provide competent flag personnel, trained in accordance with, and 

properly equipped to Temporary Workplace Traffic Control Manual for 

situations as follows: 

.1 When public traffic is required to pass working vehicles or 

equipment that block all or part of travelled roadway. 

.2 When it is necessary to institute one-way traffic system through 

construction area or other blockage where traffic volumes are 

heavy, approach speeds are high and traffic signal system is not 

in use. 

.3 When workmen or equipment are employed on travelled way over brow 

of hills, around sharp curves or at other locations where 

oncoming traffic would not otherwise have adequate warning. 

.4 Where temporary protection is required while other traffic 

control devices are being erected or taken down. 

.5 For emergency protection when other traffic control devices are 

not readily available. 

.6 In situations where complete protection for workers, working 

equipment and public traffic is not provided by other traffic 

control devices. 

.7 At each end of restricted sections where pilot cars are required. 

.8 Delays to public traffic due to contractor's operators: 15 

minutes maximum. 

.2 Where roadway, carrying two-way traffic, is restricted to one lane, 

for 24 hours each day, provide portable traffic signal system. 

.1 Adjust, as necessary, and regularly maintain system during period 

of restriction. 

.2 Ensure signal system meets requirements of Temporary Workplace 

Traffic Control Manual. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 
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Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES 

.1 Fire Safety Requirements. 

.2 Hot Work Permit. 

.3 Existing Fire Protection and Alarm Systems. 

1.2 RELATED SECTIONS 

.1 Section 01 35 25: Special Procedures on Lockout Requirements. 

.2 Section 01 35 29: Health and Safety Requirements. 

1.3 REFERENCES 

.1 National Fire Code 2010. 

.2 National Building Code 2010. 

1.4 DEFINITIONS 

.1 Hot Work defined as: 

.1 Welding work. 

.2 Cutting of materials by use of torch or other open flame devices. 

.3 Grinding with equipment which produces sparks. 

.4 Use of open flame torches such as for roofing work. 

1.5 SUBMITTALS 

.1 Submit a copy of Hot Work Procedures, to Department Representative for 

review, within 14 calendar days after contract award. 

.2 Submit above documents in accordance with the submittal general 

requirements specified in Section 01 33 00. 

1.6 FIRE SAFETY REQUIREMENT 

.1 Implement and follow fire safety measures during work. Comply with 

following: 

.1 National Fire Code of Canada 2010. 

.2 National Building Code of Canada 2010. 

.3 Federal and Provincial Occupational Health and Safety Acts and 

Regulations. 

.2 In the event of conflict between any provisions of above authorities 

the most stringent provision will apply. Should a dispute arise in 

determining the most stringent requirement, Departmental 

Representative will advise on the course of action to be followed.  
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1.7 HOT WORK AUTHORIZATION 

.1 Obtain Departmental Representative’s written “Authorization to 

Proceed” for the performance of Hot Work on site as may be required in 

the course of Work.  

.2 To obtain authorization, submit to Departmental Representative for 

review: 

.1 Contractor’s Hot Work Procedures to be followed on site in 

accordance with clause 1.8 below. 

.2 Description of the type and frequency of Hot Work required. 

.3 Sample of Hot Work Permit to be used. 

.3 Upon review and confirmation that effective fire safety measures will 

be implemented and followed during performance for hot work 

Departmental Representative will give Authorization to Proceed. 

.1 Issue one written “Authorization to Proceed” covering the entire 

project for the duration of work or; 

.2 Subdivide the work into pre-determined, individual activities, 

each activity requiring a separately written authorization to 

proceed.  

.4 Requirement for individual authorization will be based on: 

.1 Nature or phasing of work; 

.2 Risk to Facility operations; 

.3 Quantity of various trades needing to perform hot work on project 

or; 

.4 Other situation deemed necessary by Departmental Representative 

to ensure fire safety on premises.  

.5 Do not perform any Hot Work until receipt of Departmental 

Representative’s written “Authorization to Proceed” for that portion 

of work.  

.6 In tenant occupied Facility, coordinate performance of Hot Work with 

Facility Manager through the Departmental Representative. When 

directed, perform Hot Work only during non-operative hours of the 

Facility. Follow Departmental Representative’s directives in this 

regard. 

1.8 HOT WORK PROCEDURES   

.1 Develop and implement safety procedures and work practices to be 

followed during the performance of Hot Work.  

.2 Hot Work Procedures include: 

.1 Requirement to perform hazard assessment of site and immediate 

work area beforehand for each hot work event in accordance with 

Safety Plan specified in Section 01 35 29. 

.2 Use of a Hot Work Permit system with individually issued permit 

by Contractor’s Superintendent to worker or subcontractor 

granting permission to proceed with Hot Work. 



Public Works and Government Services Canada          SECTION 01 35 24 

Wharf Reconstruction         2016.08.16 

Hall’s Harbour, NS     

Project No. R.076836.001 

       SPECIAL PROCEDURES ON FIRE SAFETY REQUIREMENTS    Page 3 

.3 Permit required for each Hot Work event. 

.4 Designation of a person on site as a Fire Safety Watcher 

responsible to conduct a fire safety watch for a minimum duration 

of 30 minutes immediately following the completion of the Hot 

Work. 

.5 Compliance with fire safety codes, standards and occupational 

health and safety regulations specified. 

.6 Site specific rules and procedures in force at the site as 

provided by the Facility Manager.  

.3 Generic procedures, if used, must be edited and supplemented with 

pertinent information tailored to reflect specific project conditions. 

Label document as being the Hot Work Procedures for this contract.  

.4 Procedures shall clearly establish responsibilities of: 

.1 Worker performing hot work. 

.2 Person issuing the Hot Work Permit. 

.3 Fire Safety Watcher. 

.4 Subcontractor(s) and Contractor.  

.5 Brief all workers and subcontractors on Hot Work Procedures and of 

Permit system. Stringently enforce compliance.  

1.9 HOT WORK PERMIT 

.1 Hot Work Permit to include the following: 

.1 Project name and project number; 

.2 Location and specific area where hot work will be performed; 

.3 Date of issue; 

.4 Description of hot work type needed; 

.5 Special precautions to be followed, including type of fire 

extinguisher needed; 

.6 Name and signature of permit issuer. 

.7 Name of worker to which the permit is issued. 

.8 Permit validity period not to exceed 8 hours. Indicate start 

time/date and termination time/date. 

.9 Worker’s signature with time/date of hot work completion. 

.10 Stipulated time period of safety watch. 

.11 Fire Safety Watcher’s signature with time/date.  

.2 Permit to be typewritten form. Industry Standard forms shall only be 

used if all data specified above is included on form.  

.3 Each Hot Work Permit to be completed in full, signed and returned to 

Contractor’s Superintendent for safe keeping on site.  

1.10 FIRE PROTECTION AND ALARM SYSTEMS  

.1 Fire protection and alarm systems shall not be: 

.1 Obstructed. 
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.2 Shut-off, unless approved by Department Representative. 

.3 Left inactive at the end of a working day or shift. 

.2 Do not use fire hydrants, standpipes and hose systems for purposes 

other than firefighting. 

.3 Costs incurred, from the fire department, Facility owners and tenants, 

resulting from negligently setting off false alarms will be charged to 

the Contractor in the form of financial progress payment reductions 

and holdback assessments against the Contract.  

1.11 DOCUMENTS ON SITE 

.1 Keep Hot Work Permits and Hazard assessment documentation on site for 

duration of Work.  

.2 Upon request, make available to Department Representative or to 

authorized safety Representative for inspection.  

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 



Public Works and Government Services Canada          SECTION 01 35 25 

Wharf Reconstruction         2016.08.16 

Hall’s Harbour, NS     

Project No. R.076836.001 

       SPECIAL PROCEDURES ON LOCKOUT REQUIREMENTS      Page 1 

Part 1 General 

1.1 SECTION INCLUDES 

.1 Procedures to isolate and lockout electrical facility or other 

equipment from energy source. 

1.2 RELATED SECTIONS 

.1 Section 01 35 24: Fire Safety Requirements. 

.2 Section 01 35 29: Health and Safety. 

1.3 REFERENCES 

.1 CSA C22.1-12, Canadian Electrical Code, Part 1, Safety Standard for 

Electrical Installations. 

.2 CAN/CSA-C22.3 No.1-15, Overhead Systems. 

.3 CSA C22.3 No.7-15, Underground Systems. 

.4 COSH, Canada Occupational Health and Safety Regulations made under Part 

II of the Canada Labour Code. 

1.4 DEFINITIONS  

.1 Electrical Facility: means any system, equipment, device, apparatus, 

wiring, conductor, assembly or part thereof that is used for the 

generation, transformation, transmission, distribution, storage, 

control, measurement or utilization of electrical energy, and that has 

an amperage and voltage that is dangerous to persons.  

.2 Guarantee of Isolation: means a guarantee by a competent person in 

control or in charge that a particular facility or equipment is 

isolated. 

.3 De-energize: in the electrical sense, that a piece of equipment is 

isolated and ground, e.g. if the equipment is not grounded, it cannot 

be considered de-energized (DEAD). 

.4 Guarded: means that an equipment or facility is covered, shielded, 

fenced, enclosed, inaccessible by location, or otherwise protected in a 

manner that, to the extent that is reasonably practicable, will prevent 

or reduce danger to any person who might touch or go near such an item. 

.5 Isolate: means that an electrical facility, mechanical equipment or 

piece of machinery is separated or disconnected from every source of 

electrical, mechanical, hydraulic, pneumatic or other kind of energy 

that is capable of making it dangerous.   

.6 Live/alive: means that an electrical facility produces, contains, 

stores, or is electrically connected to a source of alternating or 
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direct current of an amperage and voltage that is dangerous or contains 

any hydraulic, pneumatic or other kind of energy that is capable of 

making the facility dangerous to persons.  

1.5 COMPLIANCE REQUIREMENTS 

.1 Comply with the following in regards to isolation and lockout of 

electrical facilities and equipment: 

.1 Canadian Electrical Code. 

.2 Federal and Provincial Occupational Health and Safety Acts and 

Regulations. 

.3 Regulations and code of practise as applicable to mechanical 

equipment or other machinery being de-energized. 

.4 Procedures specified herein.  

.2 In event of conflict between any provisions of above authorities the 

most stringent provision will apply. 

1.6 SUBMITTALS 

.1 Submit copy of lockout procedures, sample of lockout permit and lockout 

tags proposed for use in accordance with Section 01 33 00. Submit 

within 14 calendar days of acceptance of bid. 

1.7 ISOLATION OF EXISTING SERVICES 

.1 Obtain Department Representative’s written authorization prior to 

working on existing live or active electrical facilities and equipment 

and before proceeding with isolation of such item.  

.2 To obtain authorization, submit to Department Representative the 

following documentation: 

.1 Written request for isolation of the service or facility and; 

.2 Copy of Contractor’s Lockout Procedures. 

.3 Make a Request for Isolation for each event, unless directed otherwise 

by Department Representative and as follows: 

.1 Fill-out standard forms in current use at the Facility when so 

directed by Department Representative or;  

.2 Where no form exists at Facility, make request in writing 

identifying: 

.1 The equipment, system or service to be isolated and its 

location.  

.2 Duration of isolation period (i.e.: start time & date and 

completion time & date). 

.3 Voltage of service feed to system or equipment being 

isolated. 

.4 Name of person making the request. 
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.4 Do not proceed with isolation until receipt of written notification 

from Departmental Representative granting the Isolation Request and 

authorization to proceed with the work. 

.1 Note that Department Representative may designate another person 

at the Facility being authorized to grant the Isolation Request. 

.5 Conduct safe, orderly shutdown or equipment of facility. De-energize, 

isolate and lockout power and other sources of energy feeding the 

equipment or facility. 

.6 Determine in advance, as much as possible, in cooperation with the 

Department Representative, the type and frequency of situations which 

will require isolation of existing services. 

.7 Plan and schedule shut down of existing services in consultation with 

the Department Representative and the Facility Manager. Minimize impact 

and downtime of Facility operations. Follow Department Representative’s 

directives in this regard. 

.8 Conduct hazard assessments as part of the process in accordance with 

health and safety requirements specified in Section 01 35 29. 

1.8 LOCKOUTS 

.1 De-energize, isolate, and lockout electrical facility, mechanical 

equipment and machinery from all potential sources of energy prior to 

working on such items. 

.2 Develop and implement clear and specific lockout procedures to be 

followed as part of the Work.  

.3 Prepare typewritten Lockout Procedures describing safe work practices, 

procedures, worker responsibilities and sequence of activities to be 

followed on site by workforce to safely isolate an active piece of 

equipment or electrical facility and effectively lockout and tagout 

it’s sources of energy.  

.4 Include as part of the Lockout Procedures a system of lockout permits 

managed by Contractor’s Superintendent or other qualified person 

designated by him/her as being “in-charge” at the site. 

.1 A lockout permit shall be issued to a specific worker providing a 

Guarantee of Isolation before each event when work must be 

performed on live equipment or electrical facility. 

.2 Duties of person managing the permit system to include: 

.1 Issuance of permits and lockout tags to workers. 

.2 Determining permit duration. 

.3 Maintaining record of permits and tags issued. 

.4 Making a Request for Isolation to Departmental 

Representative when required as specified above. 

.5 Designated a Safety Watcher, when one is required based on 

type of work. 

.6 Ensuring equipment of facility has been properly isolated. 
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.7 Collecting and safekeeping lockout tags returned by workers 

as a record of the events. 

.5 Clearly establish, describe and allocate responsibilities of: 

.1 Workers. 

.2 Person managing the lockout permit system. 

.3 Safety Watcher. 

.4 Subcontractor(s) and General Contractor. 

.6 Generic procedures, if used, must be edited and supplemented with 

pertinent information to reflect project requirements.  

.1 Incorporate site specific rules and procedures in force at site 

as provided by Facility Manager through the Department 

Representative. 

.2 Clearly label the document as being the Lockout procedures 

applicable to work of this contract.  

.7 Use energy isolation lockout devices specifically designed and 

appropriate for type of facility or equipment being locked out.  

.8 Use industry standard lockout tags. 

.9 Provide appropriate safety grounding and guards as required.  

1.9 CONFORMANCE 

.1 Brief all workers and subcontractors on requirements of this section. 

Stringently enforce use and compliance.  

1.10 DOCUMENTS ON SITE 

.1 Post Lockout Procedures on site in common location for viewing by 

workers. 

.2 Keep copies of Request for Isolation forms and lockout permits and tags 

issued to workers on site for full duration of Work. 

.3 Upon request, make available to Department Representative or to 

authorized safety representative for inspection.  

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED WORK 

.1 Submit to Departmental Representative copies of the following 

documents, including updates: 

.1 Site Specific Health and Safety Plan.  

.2 Building Permit, compliance certificates and other permits 

obtained.  

.3 Reports or directions issued by Federal, Provincial or other 

authority having jurisdiction. 

.4 Accident or Incident Reports.  

.5 MSDS data sheets.  

.6 Name of Contractor's Representative designated to perform 

full time health and safety supervision on site.  

.2 Upon request by Departmental Representative, submit reports and other 

documentation as stipulated to be produced and maintained by Federal 

and Provincial Occupational Health and Safety Regulations and as 

specified herein. 

.3 Submit above documents in accordance with Section 01 33 00 – Submittal 

Procedures.  

1.2 DEFINITIONS/COMPLIANCE REQUIREMENTS 

.1 Comply with the Occupational Health and Safety Act for the Province of 

Nova Scotia, and the Occupational Health and Safety Act Regulations 

made pursuant to the Act. 

.2 COSH: Comply with Canada Labour Code Part II, and the Canada 

Occupational Safety and Health Regulations made under Part II of the 

Canada Labour Code. 

.3 Observe and enforce construction safety measures required by: 

.1 National Building Code of Canada. 

.2 Provincial Worker’s Compensation Board. 

.3 Municipal statutes and ordinances. 

.4 In event of conflict between any provisions of above authorities the 

most stringent provision will apply. Should a dispute arise in 

determining the most stringent requirement, Departmental 

Representative will advise on the course of action to be followed. 

.5 A copy of the Canada Labour Code Part II may be obtained by 

contacting: 

Canadian Government Publishing  

               Public Works & Government Services Canada  

               Ottawa, Ontario, K1A 0S9 Tel: 1-800-635-7943  
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               Publication No. L31-85/2000 E or F)  

.6 Maintain Workers Compensation Coverage for duration of Contract. 

Submit Letter of Good Standing to Departmental Representative 

upon request. 

.7 Competent Person means a person who is: 

.1 Qualified by virtue of personal knowledge, training and 

experience to perform assigned work in a manner that will 

ensure the health and safety of persons in the workplace. 

.2 Knowledgeable about the provisions of the occupational 

health and safety statutes and regulations that apply to the 

work. 

.3 Knowledgeable about potential or actual danger to health and 

safety associated with the work. 

.8 Medical Aid Injury: any minor injury for which medical treatment was 

provided and the cost of which is covered by the Workers’ Compensation 

Board of the province in which the injury was incurred. 

.9 PPE: Personal Protective Equipment. 

.10 Work Site: where used in this section shall mean areas, located at the 

premises where work is undertaken, used by Contractor to perform all 

of the activities associates with the performance of the work. 

1.3 SUBMITTALS 

.1 Make submittals in accordance with Section 01 33 00 – Submittal 

Procedures. 

.2 Submit site-specific health and safety plan prior to commencement of 

work. 

.3 Review clause 1.12 (Health and Safety Plan) of this Section. 

1.4 RESPONSIBILITY 

.1 Be responsible for health and safety of persons on site, of 

property and for protection of persons and public circulating 

adjacent to work operations to extent that they may be affected 

by conduct of the Work. 

.2 Enforce compliance by all workers, sub-contractors and other persons 

granted access to work site with safety requirements of Contract 

Documents, applicable Federal, Provincial, and local statutes, 

regulations, and ordinances, and with site-specific Health and Safety 

Plan. 

1.5 SITE CONTROL AND ACCESS 

.1 Control work site and entry points to construction areas. 
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.1 Delineate and isolate construction areas from other areas of 

site by use of appropriate means. 

.2 Post notices and signage at entry points and at other 

strategic locations identifying entrance onto site to be 

restricted to authorized persons only. 

.3 Signage must be professionally made, bilingual in both 

official languages or display internationally understood 

graphic symbols.  

.4 Approve and grant access to site only to workers and 

authorized persons.  

.1 Immediately stop non-authorized persons from circulating in 

construction areas and remove from site.  

.2 Provide site safety orientation to all persons before 

granting access. Advise of site conditions, hazards and 

mandatory safety rules to be observed on site. 

.5 Secure site at night time to extent required to protect 

against unauthorized entry. Provide security guard where 

protection cannot be achieved by other means. 

.6 Ensure persons granted access to site wear appropriate 

personal protective equipment (PPE) suitable to work and 

site conditions. 

.1 Provide such PPE to authorized persons who require access to 

perform inspections or other approved purposes. 

1.6 PROTECTION 

.1 Carry out work placing emphasis on health and safety of the 

Public, Facility personnel, construction workers and protection 

of the environment. 

.2 Erect safety barricades, lights and signage on site to 

effectively delineate work areas, protect pedestrian and 

vehicular traffic around and adjacent to work and to create a 

safe working environment. 

.1 Erect fences, hoarding protective barrier and temporary 

lighting as required. See Section 01 50 00 for minimum 

acceptable barricades. 

.3 Should unforeseen or peculiar safety related hazard or condition 

become evident during performance of work, immediately take 

measures to rectify the situation and prevent damage or harm. 

Advise Departmental Representative verbally and in writing. 

1.7 FILING OF NOTICE 

.1 File Notice of Project and other Notices with Provincial 

authorities prior to commencement of Work. 

.1 Departmental Representative will assist in locating address 

for Filing Notice of Project if needed. 
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1.8 PERMITS 

.1 Post on site permits, licenses, compliance certificates specified 

in section 01 10 10. 

.2 Where particular permit or compliance certificate cannot be obtained 

at the required stage of work, notify Departmental Representative in 

writing and obtain his/her approval to proceed before carrying out 

that portion of work. 

1.9 HAZARD ASSESSMENTS 

.1 Conduct site specific health and safety hazard assessment before 

commencing project and during course of the work. Identify risks 

and hazards resulting from site conditions, weather conditions 

and work operations. 

.1 Perform on-going assessments addressing new risks and 

hazards as work progresses including when new subtrade or 

subcontractor arrives on site. 

.2 Also, conduct assessment when the scope of work has been 

changed by Change Order and when potential hazard or 

weakness in current health and safety practices are 

identified by Departmental Representative or by an 

authorized safety Representative. 

.2 The following are known or potential project-related safety hazards at 

site: 

.1 Overhead wiring. 

.2 Construction traffic. 

.3 Uneven road conditions during construction. 

.4 Working over or near water. 

.5 Unstable ground conditions. 

.6 Stability of existing wharf and walkway structures. 

.7 Tide fluctuations. 

.3 Above list shall not be construed as being complete and inclusive 

of safety and health hazards encountered as a result of 

Contractor’s operations during the course of work.  Include above 

items into the hazard assessment program specified herein. 

.4 Record results in writing and address in Health and Safety Plan. 

.5 Keep copies of all assessments on site. 

1.10 PROJECT/SITE CONDITIONS 

.1 Obtain from Departmental Representative, copies of all MSDS Data 

sheets for existing hazardous products stored on site or used by 

Facility personnel. 
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.2 Obtain from supplier all MSDS Data sheets for construction 

products and provide a copy easily accessible to all people 

access the site. 

1.11 HEALTH AND SAFETY MEETINGS 

.1 Attend pre-construction health and safety meeting conducted by 

Departmental Representative. Review and sign the Project Management 

Safety Orientation Checklist provided by the Departmental 

Representative. 

.1 Departmental Representative will advise on the date, time and 

location of the meeting. 

.2  Have the following persons in attendance: 

.1 Site Superintendent. 

.2 Contractor’s designated Health and Safety Site Supervisor. 

.2 Conduct health and safety meetings and tool box briefings on site. 

Hold on a regular and pre-scheduled basis during entire work in 

accordance with requirements and frequency as stipulated in provincial 

occupational health and safety regulations.  

.1 Keep workers informed of potential hazards and provide safe work 

practices and procedures to be followed.  

.2 Take written minutes and post on site.  

1.12 HEALTH AND SAFETY PLAN 

.1 Develop written, site-specific Project Health and Safety Plan based on 

hazard assessments prior to commencement of work. 

.1 Submit copy to Departmental Representative within 7 calendar days 

of acceptance of bid. 

.2 Submit updates as work progresses. 

.2 Health and Safety Plan shall contain three (3) parts with the 

following information: 

.1 Part 1 – Hazards: List of individual health risks and safety 

hazards identified by hazard assessment process. 

.2 Part 2 - Safety Measures: engineering controls, personal 

protective equipment and safe work practices used to 

mitigate hazards and risks listed in Part 1 of Plan. 

.3 Part 3a: Emergency Response: standard operating procedures, 

evacuation measures and emergency response in the occurrence 

of an accident, incident or emergency. 

.1 Include response to all hazards listed in Part 1 of Plan.  

.2 Evacuation measures to complement the Facility's 

existing Emergency Response and Evacuation Plan. Obtain 

pertinent information from Departmental Representative.  

.3 List names and telephone numbers of officials to 

contact including:  

.1 General Contractor and all Subcontractors.  
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.2 Federal and Provincial Departments as stipulated 

by laws and regulations and local emergency 

resource organizations, as needed based on nature 

of emergency or accident.  

.3 Officials from PWGSC and site Facility management. 

Departmental Representative will provide list.  

.4 Part 3b - Site Communications: 

.1 Procedures used on site to share work related safety issues 

between workers, subcontractors, and General Contractor.  

.2 List of critical tasks and work activities, to be 

communicated with the Facility Manager, which has risk 

of affecting tenant operations, or endangering health 

and safety of Facility personnel and the general 

public. Develop list in consultation with the 

Departmental Representative. 

.3 Prepare Health and Safety Plan in a three column format, addressing 

the three parts specified above, as follows: 

Column 1         Column 2        Column 3  

          Part 1           Part 2          Part 3a/3b  

Identified Hazards      Safety Measures     Emergency Response  

                    Site Communications  

.4 Develop Plan in collaboration with subcontractors. Address work 

activities of all trades. Revise and update Plan as Sub-

contractors arrive on site. 

.5 Implement and enforce compliance with requirements of Plan for 

full duration of work to final completion and demobilization from 

site. 

.6 As work progresses, review and update Plan. Address additional 

health risks and safety hazards identified by on-going hazard 

assessments.  

.7 Post copy of Plan, and updates, on site. 

.8 Submission of the Health and Safety Plan, and updates, to the 

Departmental Representative is for review and information 

purposes only. Departmental Representative's receipt, review and 

any comments made of the Plan shall not be construed to imply 

approval in part or in whole of such Plan by Departmental 

Representative and shall not be interpreted as a warranty of 

being complete and accurate or as a confirmation that all health 

and safety requirements of the Work have been addressed and that 

it is legislative compliant. Furthermore, Departmental 

Representative's review of the Plan shall not relieve the 

Contractor of any of his legal obligations for Occupational 

Health and Safety provisions specified as part of the Work and 

those required by provincial legislation.  
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1.13 SAFETY SUPERVISION AND INSPECTIONS 

.1 Designate one person to be present on site at all times, responsible 

for supervising health and safety of the Work. 

.1 Person to be competent in Occupational Health and Construction 

Safety as defined in the Provincial Occupational Health and 

Safety Act. 

.2 Assign responsibility, obligation and authority to such designated 

person to stop work as deemed necessary for reasons of health and 

safety. 

.3 Conduct regularly scheduled informal safety inspections of work site 

on a minimum bi-weekly basis. 

.1 Note deficiencies and remedial action taken in a log book or 

diary. 

.4 Keep inspection reports on site. 

1.14 TRAINING 

.1 Ensure that all workers and other persons granted access to site are 

competently trained and knowledgeable on: 

.1 Safe use of tools and equipment including Operator’s Rigging 

Competency for lifting operations. 

.2 How to wear and use personal protective equipment (PPE). 

.3 Safe work practices and procedures to be followed in carrying out 

work. 

.4 Site conditions and minimum safety rules to be observed on site, 

as given at site orientation session. 

1.15 MINIMUM SITE SAFETY RULES 

.1 Notwithstanding the requirement to abide by federal and provincial 

health and safety regulations, the following safety rules shall be 

considered minimum requirements to be obeyed by all persons granted 

site access: 

.1 Wear personnel protective equipment (PPE) appropriate to function 

and task on site; the minimum requirements being hard hat, safety 

footwear and eye protection. Hearing protection and repertory 

protection shall be worn as required. 

.2 Immediately report unsafe activity or condition at site, 

near-miss accident, injury and damage. 

.3 Maintain site in tidy condition. 

.4 Obey warning signs and safety tags. 

.2 Brief workers on site safety rules and on disciplinary measures 

to be taken by Departmental Representative for violation or non-

compliance of such rules. Post rules on site. 
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.3 The following actions or conduct by Contractor, workers and 

subcontractors will be considered as non-conformance with the 

health and safety requirements of the contract for which a Non-

Compliance Notification will be issued to the General Contractor 

by the Departmental Representative: 

.1 Failure to follow the minimum site safety rules specified above. 

.2 Negligence resulting in serious injury or major property 

damage. 

.3 Deliberate non-compliance with Federal and Provincial Acts 

and Regulations. 

.4 Falsification of information in Workers Compensation 

Reports, safety reports and other health and safety related 

documents submitted to Departmental Representative or to 

Authority having jurisdiction. 

.5 Possession of firearms on site. 

.6 Possession of non-prescriptive illegal drugs or alcohol. 

.7 Action, or lack thereof, resulting in the issuance of 

Warnings, Fines or Stop Work Orders from a Provincial 

Authority having jurisdiction. 

.8 Violation of other specified health and safety rules and 

requirements as determined by Departmental Representative.  

.4 See elsewhere in this section for details on Non-Compliance 

Notifications and resulting disciplinary measures. 

1.16 INCIDENT REPORTING 

.1 Investigate and report the following incidents: 

.1 Those as required by Provincial Occupational Safety and Health 

Act and Regulations. 

.2 Injury requiring medical aid as defined in the Canadian 

Dictionary of Safety Terms-1987, published by the Canadian 

Society of Safety Engineers (C.S.S.E)as follows:  

.1 Medical Aid Injury: any minor injury for which medical 

treatment was provided and the cost of which is covered by 

Workers' Compensation Board of the province in which the 

injury was incurred.  

.2 Property damage in excess of $5000.00. 

.3 Interruption to Facility operations. 

.4 Those which require notification to Workers 

Compensation Board or other regulatory agencies as 

stipulated by applicable law or regulations.  

.2 Send written report to Departmental Representative for all above 

cases. 
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1.17 TOOLS AND EQUIPMENT SAFETY 

.1 Routinely check and maintain tools, equipment and machinery for safe 

operation. 

.2 Conduct checks as part of site safety inspections. When requested, 

submit proof that checks and maintenance have been carried out. 

.3 Tag and immediately remove from site items found faulty or defective. 

1.18 HAZARDOUS PRODUCTS 

.1 Comply with requirements of Workplace Hazardous Materials Information 

System (WHMIS). 

.2 Keep MSDS data sheets for all products delivered to site. Post on 

site. Submit copy to Departmental Representative upon receipt. 

1.19 POWDER ACTUATED DEVICES 

.1 Use powder actuated fastening devices only after receipt of written 

permission from Departmental Representative. 

1.20 CONFINED SPACES 

.1 Carry out work in confined spaces in compliance with: 

.1 Provincial Occupational Safety and Health Regulations and; 

.2 Canada Occupational Safety and Health Regulations (COSH) made 

under the Canada Labour Code – Part II. 

.2 Conduct hazard assessment and address in Safety Plan before entering 

confined space. 

.3 Provide and maintain equipment and PPE as required for the safety and 

emergency evacuation of persons entering confined spaces. 

.4 Provide training to persons who will be entering and to those 

persons who will be assisting in the confined space entry 

process. Training to be specialized instructions beyond (basic 

confined space entry information) as required to suit type and 

conditions of confined space. 

.5 Safety for Inspectors: 

.1 Upon request, provide PPE and training to Departmental 

Representative and to other authorized persons, for the purpose 

of entering confined space to conduct inspections. 

.2 Be responsible for the efficacy of the equipment and safety 

of such persons during their entry and occupancy in the 

confined space.  
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1.21 POSTING OF DOCUMENTS 

.1 Post on site safety documentation as stipulated by Authorities 

having jurisdiction and as specified herein. Place in a common 

visible location. 

1.22 SITE RECORDS 

.1 Maintain on site a copy of all health and safety documentation 

and reports specified to be produced as part of the work and 

received from authorities having jurisdiction. 

.2 Upon request, make available to Departmental Representative and 

to other authorized safety representative for review. Provide 

copy when directed by Departmental Representative. 

1.23 NON COMPLIANCE AND DISCIPLINARY MEASURES 

.1 Immediately address and correct health and safety non-compliance 

issues identified by authority having jurisdiction or by 

Departmental Representative. 

.2 Provide Departmental Representative with written report of action 

taken to correct non-compliance of health and safety issues 

identified. 

.3 Departmental Representative will stop work if non-compliance of 

health and safety regulations are not corrected in a timely 

manner. 

Part 2 Materials 

2.1 NOT USED. 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED WORK 

.1 Section 01 74 21 – Construction/Demolition Waste Management And 

Disposal. 

1.2 REFERENCES 

.1 Canada Shipping Act, Transport Canada, 2001, amended 2013-12-01. 

.2 Canadian Coast Guard Regulations, Fisheries and Oceans Canada. 

.3 Canadian Environmental Assessment Act, 2012, amended 2013-11-25. 

.4 Canadian Environmental Protection Act, 1999, amended on 2014-03-28. 

.5 Fisheries Act, 1985, Fisheries and Oceans Canada, amended 2013-11-25. 

.6 Guidelines for the Use of Explosives In or Near Canadian Fisheries 

Waters, 1998. 

.7 Migratory Birds Convention Act, 1994, Environment Canada, amended 

2010-12-10. 

.8 Navigation Protection Act, 1985. Transport Canada, amended 2014-04-01. 

.9 Nova Scotia Environment Act. 

.10 Species at Risk Act, 2002, amended 2013-03-08. 

.11 The Federal Policy on Wetland Conservation, 1991, Environment Canada. 

.12 Transportation of Dangerous Goods Act, 1992, Transport Canada, amended 

2009-06-16. 

.13 WHMIS: Workplace Hazardous Materials Information System, Health 

Canada. 

.14 American Wood Preservers’ Association (AWPA) 

.1 AWPA M2-15, Standard for Inspection of Treated Wood Products. 

.2 AWPA M4-15, Standard for the Care of Preservative-Treated Wood 

Products. 

1.3 DEFINITIONS 

.1 Archaeological resource: all tangible evidence of human activity that 

is of historical, cultural or scientific interest. Examples include 

features, structures, archaeological objects or remains at or from an 

archaeological site, or an object recorded as an isolated 

archaeological find. 
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.2 Buffer zone: a vegetated land that protects watercourses from adjacent 

land uses. It refers to the land adjacent to watercourses, such as 

streams, rivers, lakes, ponds, oceans, and wetlands, including the 

floodplain and the transitional lands between the watercourse and the 

drier upland areas. 

.3 Deleterious substance: (a) any substance that, if added to any water, 

would degrade or alter or form part of a process of degradation or 

alteration of the quality of that water so that it is rendered or is 

likely to be rendered deleterious to fish or fish habitat or to the 

use by man of fish that frequent that water, or (b) any water that 

contains a substance in such quantity or concentration, or that has 

been so treated, processed or changed, by heat or other means, from a 

natural state that it would, if added to any other water, degrade or 

alter or form part of a process of degradation or alteration of the 

quality of that water so that it is rendered or is likely to be 

rendered deleterious to fish or fish habitat or to the use by man of 

fish that frequent that water. 

.4 Fish habitat: spawning grounds and any other areas, including nursery, 

rearing, food supply and migration areas, on which fish depend 

directly or indirectly in order to carry out their life processes. 

.5 Hazardous Material: Product, substance, or organism that is used 

for its original purpose; and that is either dangerous goods or a 

material that may cause adverse impact to the environment or 

adversely affect health of persons, animals, or plant life when 

released into the environment. 

.6 Invasive or alien species: refers to a species or subspecies 

introduced outside its normal distribution whose establishment 

and spread threaten ecosystems, habitats or species with economic 

or environmental harm. 

.7 Navigable water: a canal and any other body of water created or 

altered as a result of the construction of any work. 

.8 Surface watercourse: refers to the bed and shore of a river, 

stream, lake, creek, pond, marsh, estuary or salt-water body that 

contains water for at least part of each year. 

.9 Wetlands: land where the water table is at, near or above the 

surface or which is saturated for a long enough period to promote 

such features as wet-altered soils and water tolerant vegetation. 

Wetlands include organic wetlands or "peatlands," and mineral 

wetlands or mineral soil areas that are influenced by excess 

water but produce little or no peat. 

.10 Watercourse: refers to the bed and shore of a river, stream, 

lake, creek, pond, marsh, estuary or salt-water body that 

contains water for at least part of each year. 
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1.4 TRANSPORTATION 

.1 Transport hazardous materials and hazardous waste in compliance with 

Federal Transportation of Dangerous Goods Act. 

.2 Eliminate free board spillage when excavating, loading and hauling 

dredged material and marine sediments. 

.3 Trucks transporting excavated material will have watertight boxes. 

.4 Do not overload trucks when hauling excavated material.  

.5 Maintain trucks clean and free of mud, dirt and other foreign matter. 

.6 Secure contents against spillage. Avoid potential release of contents 

and of any foreign matter onto highways, roads and access routes used 

for the Work. Take extra care when hauling materials. Immediately 

clean any ground spills and soils to extent as directed by authority 

having jurisdiction. 

.7 Before commencement of work, advise and seek approval from the 

Departmental Representative of the existing roads and temporary 

routes/roads (including the construction of any temporary causeways or 

access roads for the purposes of dredging) proposed to be used to 

access work areas and to haul material to and from the site, including 

roads to the stockpiled removals final disposal site. 

.8 Construction material and debris is not to become waterborne. 

.9 Vessels are to be permitted safe access through the worksite at all 

times, and assisted as necessary. 

.10 All materials and equipment used in construction must be marked in 

accordance with the Collision Regulations of the Canada Shipping Act, 

2001 when located on the waterway.  

.11 Advise the Canadian Coast Guard, Marine Communication and Traffic 

Services (MCTS) at (902) 564-7751 or toll free at 1-800-686-8676 

sufficiently in advance of commencement of work or when deploying or 

removing site markings in order to allow for appropriate Notices to 

Shipping/Mariners action. 

1.5 OPERATION OF MACHINERY 

.1 Ensure that machinery arrives on site in a clean condition and is 

maintained free of fluid leaks, invasive species and noxious weeds. 

.2 Whenever possible, operate machinery on land above the high water 

mark, on ice, or from a floating barge in a manner that minimizes 

disturbance to the banks and bed of the water body. 

.3 Wash, refuel and service machinery and store fuel and other materials 

for the machinery in such a way as to prevent any deleterious 

substances from entering the water. 
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1.6 STORAGE OF STOCKPILED REMOVALS 

.1 Excavated materials Type A and Type B are to be stockpiled separately. 

.2 Store stockpiled excavated materials Type A and Type B on site. 

Stockpile location will be approved by the Departmental Representative 

prior to stockpiling activities. Obtain approval from the Departmental 

Representative prior to any reuse and disposal of stockpiled material. 

.3 Excavated materials Type C and Type D are to be removed from site and 

disposed of as soon as possible. 

.4 The contractor is responsible for: 

.1 Constructing berms to contain the material; and 

.2 Implementing erosion and sediment controls. 

.5 Water that decants from the stockpiles shall not enter any freshwater 

waterways or wells. 

.6 Control runoff of water containing suspended materials or other 

harmful substances in accordance with requirements of all federal, 

provincial and municipal authorities having jurisdiction. 

.7 Excess stockpiled Type B material removals must be disposed of prior 

to September 30, 2017.  

1.7 DISPOSAL OF EXCESS STOCKPILE REMOVALS 

.1 If soil sampling conducted by Departmental Representative indicates 

that the excess removals remaining in stockpiles of excavated 

materials Type A or Type B exceeds applicable guidelines the 

contractor will be required to coordinate with the Nova Scotia 

Department of Environment to identify an appropriate disposal site. 

.2 The disposal activities of excess excavated material exceeding 

applicable guidelines will require approval from the Departmental 

Representative. 

1.8 CONTAINMENT AND SPILL MANAGEMENT 

.1 Comply with Federal (CEPA Storage Tank Systems for Petroleum Produces 

and Allied Petroleum Products Regulations) and Provincial regulations, 

codes, standards and guidelines for the storage of fuel and allied 

petroleum products on site. 

.2 Do not dump petroleum products or any other deleterious substances on 

the ground or in the water. 

.3 Be diligent and take all necessary precautions to avoid spills and 

contamination of the soil and water (both surface and subsurface) when 

handling petroleum products on site and during fueling and servicing 

of vehicles and equipment. 
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.4 Maintain on site appropriate emergency spill response equipment 

consisting of at least one 250 litre (55 gallon) overpack spill kit 

for containment and cleanup of spills. 

.5 Maintain vehicles and equipment in good working order to prevent leaks 

on site. 

.6 In the event of a petroleum spill, immediately notify the Departmental 

Representative and the Canadian Coast Guard (CGC) at 1-800-565-1633 

(24 hour report line). Perform cleanup in accordance with all 

regulations and procedures stipulated by authority having 

jurisdiction. 

.7 Materials such as paint, primers, blasting abrasives, rust solvents, 

degreasers, grout, or other chemicals are not to enter the 

watercourse. 

.8 Develop a response plan that is to be implemented immediately in the 

event of a sediment release or spill of a deleterious substance. 

1.9 HAZARDOUS MATERIAL HANDLING 

.1 Handle and store hazardous materials on site in accordance with WHMIS 

procedures and requirements and all other applicable federal and 

provincial regulations, codes, standards and guidelines. Store 

materials in location that will prevent spillage into the environment. 

.2 Label containers to WHMIS requirements and keep MSDS data sheets on 

site for all hazardous materials. 

.3 Maintain inventory of hazardous materials and hazardous waste stored 

on site. List items by product name, quantity and date when stored. 

.4 Store and handle flammable and combustible materials in accordance 

with the National Fire Code of Canada. 

.5 Store all hazardous liquids in location and manner to prevent their 

spillage into the environment. 

1.10 DISPOSAL OF WASTES 

.1 Do not bury rubbish, construction and demolition debris (i.e., 

concrete, creosote timbers, steel, impacted soil materials etc.) or 

waste materials on site. 

.2 Dispose and recycle construction and demolition debris and waste 

materials in accordance with Provincial Waste Management Regulations 

and the project waste management requirements specified in Division 02 

specifications. 

.3 Do not dispose of hazardous waste, volatile materials (such as mineral 

spirits, paints, thinners etc.) and petroleum products into waterways, 

storm or sanitary sewers of in waste landfill sites. 
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.4 Dispose of hazardous waste in accordance with applicable federal and 

provincial regulations, codes, standards, and guidelines. 

.5 Dispose of hazardous waste in accordance with applicable federal and 

provincial regulations, codes, standards, and guidelines. 

.6 Concrete Waste: 

.1 Do not discharge residual or rejected concrete on site. 

.2 Immediately clean any accidental release of concrete on site 

prior to solidification. 

.3 Do not wash and clean concrete vehicles on site. 

.4 Perform dumping of residual material and truck cleaning 

operations only at the concrete plant. Follow environmental 

regulations and good practices as approved by the Provincial 

Department of Environment and other authorities having 

jurisdiction. 

1.11 WATER QUALITY 

.1 Conduct excavation of a watercourse in such a manner to limit 

turbidity and reduce sediment suspension in the water to an absolute 

minimum at all times. 

.1 Maintain appropriate production speed and momentum of the 

excavation equipment. Make adjustments as required and as 

approved by the Departmental Representative. 

.2 Strategically position excavator equipment and haul vehicles to 

avoid over the water swings of dredged material whenever 

possible. 

.3 Restrict the amount of material dredged to the area and depth 

required per the project plans to accommodate the new timber crib 

and rock mattress contract limits. 

.4 No bottom stockpiling, dragging or side casting material during 

excavation allowed. 

.2 Where work may affect the water quality adjacent to water intake lines 

used by lobster holding facilities, fish processing facilities and any 

other harbour users, schedule work in cooperation with the Harbour 

Authority as directed by the Departmental Representative to minimize 

interference and impact to harbour users. 

.3 Do not wash down equipment within a 30 metre buffer zone of a wetland, 

watercourse or other identified environmentally sensitive area. 

.4 Where required, install effective sediment control measures before 

starting work to prevent the entry or re-suspension of sediment in the 

water body. Inspect sediment control measures regularly to ensure they 

are functioning properly, and make all necessary repairs if damage 

occurs. Upon completion of use, remove these control measures in a way 

that prevents the escape of settled sediment. 
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.5 Develop and implement an Erosion and Sediment Control Plan for the 

site that minimizes risk of sedimentation of the water body during all 

phases of the work. Erosion and sediment control measures should be 

maintained until all disturbed ground has been permanently stabilized, 

suspended sediment has resettled to the bed of the water body or 

settling basin and runoff water is clear. The plan should, where 

applicable, include: 

.1 Installation of effective erosion and sediment control measures 

before starting work to prevent sediment from entering the water 

body. 

.2 Measures for managing water flowing onto the site, as well as 

water being pumped/diverted from the site such that sediment is 

filtered out prior to the water entering a water body. For 

example, pumping/diversion of water to a vegetated area, 

construction of a settling basin or other filtration system. 

.3 Site isolation measures (e.g., silt boom or silt curtain) for 

containing suspended sediment where in-water work is required 

(e.g., dredging). 

.4 Measures for containing and stabilizing waste material (e.g. 

dredging spoils/harbour bottom sediments, construction waste and 

materials, uprooted or cut aquatic plants, accumulated debris) 

above the high-water mark of nearby water bodies to prevent re-

entry. 

.5 Regular inspection and maintenance of erosion and sediment 

control measures and structures during the course of the work. 

.6 Repairs to erosion and sediment control measures and structures 

if damage occurs. 

.7 Removal of non-biodegradable erosion and sediment control 

materials once the site is stabilized against further release. 

1.12 WATER CONTAMINATION BY PRESERVATIVE TREATED WOOD 

.1 Preservative treated lumber and timber, whether plant or site treated, 

shall be cured for a minimum of 30 days from date of treatment 

application before their installation in areas which will be in 

contact with the water. 

.2 Do not cut treated wood lumber over the surface of a watercourse or 

wetland. 

.3 Do not use liquid applied preservative products over the surface of a 

watercourse or wetland. 

.4 Wood treated with Chromate Copper Arsenate (CCA) or Ammoniac Copper 

Zinc Arsenate (ACZA) must be CSA or American Wood Preserver 

Association (AWPA) approved. 

.5 Do not use timber and lumber treated with creosote, petroleum, or 

pentachlorophenol for any part of the work. 
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1.13 BLASTING 

.1 Avoid using explosives in or near the water. Use of explosives in or 

near water produces shock waves that can damage a fish swim bladder 

and rupture internal organs. Blasting vibrations may also kill or 

damage fish eggs or larvae. 

.2 If explosives are required as part of the project (e.g. removal of 

bedrock for structure installation), the potential impacts to fish and 

fish habitat should be minimized by implementing the following 

measures: 

.1 Blast only at low tide when the harbour bottom is dry. 

.2 Minimize blast charge weights used and subdivide each charge into 

a series of smaller charges in blast holes (i.e. decking) with a 

minimum 25 millisecond (1/1000 second) delay between charge 

detonations. 

.3 Back-fill blast holes (stemmed) with sand or gravel to grade to 

confine the blast. 

.4 Place blasting mats over top of holes to minimize scattering of 

blast debris around the area. 

.5 Do not use ammonium nitrate based explosives in or near water due 

to the production of toxic by-products. 

.6 Remove all blasting debris and other associated 

equipment/products from the blast area. 

1.14 SOCIOECONOMIC RESTRICTIONS 

.1 Must abide by municipal and provincial regulations for any 

restrictions on work performed during the night time and on flood 

lighting of the site. Obtain applicable permits. 

.2 Place flood lights in opposite direction of adjacent residential 

and business areas. 

.3 Equip equipment and machinery with purposely designed mufflers to 

reduce noise on site to lowest possible level. Maintain mufflers 

in good operating condition at all times. 

1.15 BIRD AND BIRD HABITAT 

.1 Become knowledgeable with and abide by the Migratory Birds Convention 

Act (MBCA) in regards to the protection of migratory birds, their 

eggs, nests and their young encountered on site and in the vicinity. 

.2 Must minimize disturbance to all birds on site and adjacent areas 

during the entire course of the Work. 

.3 Do not approach concentrations of seabirds, waterfowl and shorebirds 

when anchoring equipment, accessing wharves or ferrying supplies. 

.4 During night time work, position flood lights in opposite direction of 

nearby bird nesting habitat. 
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.5 Do not use beaches, dunes and other natural previously undisturbed 

areas of the site to conduct work unless specifically approved by the 

Departmental Representative. 

.6 Should nests of migratory birds in wetlands be encountered during 

work, immediately notify Departmental Representative for directives to 

be followed. 

.1 Do not disturb next sites and neighbouring vegetation until 

nesting is completed. 

.2 Minimize work immediately adjacent to such areas until nesting is 

completed. 

.3 Protect these areas by following recommendations of Canadian 

Wildlife Service. 

1.16 FISH PROTECTION 

.1 Minimize disturbance of ground in or adjacent to waterways during wet, 

windy and rainy periods that may increase erosion and sedimentation. 

.2 Ensure that all in-water activities, or associated in-water 

structures, do not interfere with fish passage, constrict the channel 

width, or reduce flows. 

.3 Screen any water intakes or outlet pipes to prevent entrainment or 

impingement of fish. Entrainment occurs when a fish is drawn into a 

water intake and cannot escape. Impingement occurs when an entrapped 

fish is held in contact with the intake screen and is unable to free 

itself. 

.4 Be aware of the risk for contamination of the fish habitat at the site 

as a result of alien species being introduced into the water. 

.5 To minimize the possibility of fish habitat contamination and the 

spread of aquatic invasive (alien species), all construction equipment 

which will be immersed into the water of a watercourse, or has the 

possibility of coming into contact with such water during the course 

of the work, must be cleaned and washed to ensure that they are free 

of marine growth and alien species. 

.1 Equipment shall include boats, barges, cranes, excavators, haul 

trucks, pumps, pipe lines and other plant and all miscellaneous 

tools and equipment previously used in a marine environment. 

.6 Cleaning and washing of equipment shall be performed immediately upon 

their arrival at the site and again before use in or over the body of 

water. 

.7 Conduct cleaning and washing operations as follows: 

.1 Scrape and remove heavy accumulation of mud and dispose 

appropriately. 

.2 Wash all surfaces of equipment by use of a pressurized fresh 

water supply. 
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.3 Immediately follow with application of a heavy sprayed coating of 

undiluted vinegar or other environmentally approved cleaning 

agent to thoroughly remove all plant matter, animal matter and 

sediments. 

.4 Check and remove all plant, animal and sediment matter from all 

bilges and filters. 

.5 Drain standing water from equipment and let fully dry before use. 

.6 Upon removal from the water, drain standing water from equipment 

and let fully dry before removal off the site. 

.8 Do not perform cleaning and wash down within a 30 metre buffer zone of 

a wetland, watercourse or other identified environmentally sensitive 

area. 

.9 Record of Assurance Logbook: 

.1 Maintain an on-going log of past and present usage and wash down 

of all equipment to illustrate mitigation measures undertaken 

against fish habitat contamination by alien species. 

.2 Write data in a hard cover bound logbook and include the 

following: 

.1 Date and location where equipment was previously used in a 

watercourse or wetland. 

.2 Type of work performed. 

.3 Dates of wash down for each piece of equipment. 

.4 Cleaning method and cleaning agent(s) used. 

.3 Keep Record of Assurance Logbook updated from project to project. 

Upon request, submit logbook to Departmental Representative for 

review. 

.10 Abide by requirements and recommendations of the Federal Department of 

Environment and the Department of Fisheries and Oceans – Habitat 

Protection and Sustainable Development Branch in cleaning and wash 

down of equipment. 

1.17 AIR QUALITY 

.1 Keep airborne dust and dirt resulting from the work on site to an 

absolute minimum. 

.2 Apply dust control measures to roads, parking lots and work areas. 

Dust suppression by the application of water must be employed, when 

required. The Departmental Representative shall determine location 

where water is to be applied, the amount of water to be applied, and 

the times at which it shall be applied.  

.3 Spray surfaces with water or other environmentally approved product. 

Use purposely suited equipment or machinery and apply in sufficient 

quantity and frequency to provide effective result and continued dust 

control during the entire course of the work. 
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.4 Do not use oil or any other petroleum products for dust control under 

any circumstances. 

1.18 FIRES 

.1 Fires and burning of rubbish on site is not permitted. 

1.19 ARCHAEOLOGICAL RESOURCES 

.1 All construction personnel are responsible for reporting any unusual 

materials unearthed during construction to the contractor Construction 

Supervisor. If the find is believed to be an archaeological resource, 

the Construction Supervisor will immediately stop work in the vicinity 

of the find and notify his/her immediate supervisor. 

.2 If an archaeological and/or historically significant item is 

discovered during dredging or excavation, work in the area will be 

stopped immediately and the Departmental Representative will be 

contacted as well as the Provincial Archaeological Services unit: 

.1 Nova Scotia Department of Communities, Culture and Heritage, 

Special Places Program, telephone: (902) 424-6475. 

.3 Work can only resume in the vicinity of the find when authorized by 

the PWGSC Project Manager and Departmental Representative, after 

approval has been granted by the Nova Scotia Department of 

Communities, Culture and Heritage. 

.4 In the event of the discovery of human remains or evidence of burials, 

the excavation work will immediately cease and the nearest law 

enforcement agency will be contacted immediately by the PWGSC Project 

Manager, the Departmental Representative and/or the contractor 

Construction Supervisor. 

1.20 DEMOBILIZATION 

.1 Any tools, equipment, vehicles, temporary structures or parts thereof 

used or maintained for the purpose of building or placing a work in 

navigable water are not to remain in place after the completion of the 

project. 

Part 2 Materials 

2.1 NOT USED. 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 INSPECTION 

.1 Allow Departmental Representative access to Work. If part of Work is 

in preparation at locations other than Place of Work, allow access to 

such Work whenever it is in progress. 

.2 Give timely notice requesting inspection if Work is designated for 

special tests, inspections or approvals by Departmental Representative 

instructions, or law of Place of Work. 

.3 If Contractor covers or permits to be covered Work that has been 

designated for special tests, inspections or approvals before such is 

made, uncover such Work, have inspections or tests satisfactorily 

completed and make good such Work. 

.4 Departmental Representative will order part of Work to be examined if 

Work is suspected to be not in accordance with Contract Documents. If, 

upon examination such work is found not in accordance with Contract 

Documents, correct such Work and pay cost of examination and 

correction. If such Work is found in accordance with Contract 

Documents, Departmental Representative shall pay cost of examination 

and replacement. 

1.2 INDEPENDENT INSPECTION AGENCIES 

.1 Independent Inspection/Testing Agencies will be engaged by 

Departmental Representative for purpose of inspecting and/or testing 

portions of Work. Cost of such services will be borne by Departmental 

Representative. 

.2 Provide equipment required for executing inspection and testing by 

appointed agencies. 

.3 Employment of inspection/testing agencies does not relax 

responsibility to perform Work in accordance with Contract Documents. 

.4 If defects are revealed during inspection and/or testing, appointed 

agency will request additional inspection and/or testing to ascertain 

full degree of defect. Correct defect and irregularities as advised by 

Departmental Representative at no cost to Departmental Representative. 

Pay costs for re-testing and re-inspection. 

1.3 ACCESS TO WORK 

.1 Allow inspection/testing agencies access to Work, off site 

manufacturing and fabrication plants. 

.2 Co-operate to provide reasonable facilities for such access. 
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1.4 PROCEDURES 

.1 Notify appropriate agency and Departmental Representative in advance 

of requirement for tests, in order that attendance arrangements can be 

made. 

.2 Submit samples and/or materials required for testing, as specifically 

requested in specifications. Submit with reasonable promptness and in 

orderly sequence to not cause delays in Work. 

.3 Provide labour and facilities to obtain and handle samples and 

materials on site. Provide sufficient space to store and cure test 

samples. 

1.5 REJECTED WORK 

.1 Remove defective Work, whether result of poor workmanship, use of 

defective products or damage and whether incorporated in Work or not, 

which has been rejected by Departmental Representative as failing to 

conform to Contract Documents. Replace or re-execute in accordance 

with Contract Documents. 

.2 Make good other Contractor's work damaged by such removals or 

replacements promptly. 

.3 If in opinion of Departmental Representative it is not expedient to 

correct defective Work or Work not performed in accordance with 

Contract Documents, Departmental Representative will deduct from 

Contract Price difference in value between Work performed and that 

called for by Contract Documents, amount of which will be determined 

by Departmental Representative. 

1.6 REPORTS 

.1 Submit 2 copies of inspection and test reports to Departmental 

Representative. 

.2 Provide copies to subcontractor of work being inspected or tested. 

1.7 TESTS AND MIX DESIGNS 

.1 Furnish test results and mix designs as requested. 

.2 Cost of tests and mix designs beyond those called for in Contract 

Documents or beyond those required by law of Place of Work will be 

appraised by Departmental Representative and may be authorized as 

recoverable. 

1.8 MILL TESTS 

.1 Submit mill test certificates as requested. 
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1.9 EQUIPMENT AND SYSTEMS 

.1 Submit adjustment and balancing reports for mechanical, and electrical 

systems. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES 

.1 Requirements for temporary facilities, site access and enclosures. 

1.2 REFERENCES 

.1 CAN3-Z321-96(R2006), Signs and Symbols for the Occupational 

Environment. 

1.3 SITE ACCESS AND PARKING 

.1 Contractor's access to project site as well as parking facilities for 

equipment and workers will be by arrangement with the Harbour 

Authority via the Departmental Representative.  

.2 The Contractor is advised that while parking facilities for his 

workers and subcontractors will be arranged with the Harbour 

Authority, such parking facilities may be remote from the actual site 

of the work. Follow all instructions from the Harbour Authority and 

Departmental Representative in regards to parking facilities. 

.1 Parking facilities at site are limited. 

.3 Build and maintain temporary access roads and provide snow removal and 

dust control during period of work. 

.4 Maintain existing roads and parking areas at site for duration of 

contract, where used by Contractor. 

.1 Keep asphalt surfaces clean and free of mud and dirt by washing 

on a regular basis.  

.2 Provide snow removal in areas located within construction site or 

enclosed by work.  

.3 Make good and repair damage resulting from Contractor's use of 

existing roads, asphalted areas and landscaping on site. 

.5 The contractor is to maintain full access to the work site. Should a 

court injunction be required ordering a person or group to refrain 

from impeding access to the site, such as a demonstration, picketing 

or union action, then obtaining the injunction and any associated 

costs will be considered incidental to this contract. Any delays 

associated with such activity will be considered incidental to this 

contract. 

1.4 CONTRACTOR’S SITE OFFICE 

.1 Be responsible for and provide own site office, if required, including 

electricity, heat, lights and telephone. Locate site office, if 

required, as directed by Departmental Representative. 

.1 Establish on the site of the work and keep open at all times 

during the execution of the work an office where all letters, 
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orders, notices and other communications may be received or 

acknowledged either by the contractor or his authorized agent or 

representative. 

.2 Keep one up-to-date copy of contract documents, bulletins and 

other materials as specified under Section 01 10 10. 

1.5 DEPARTMENTAL REPRESENTATIVE’S SITE OFFICE 

.1 Provide temporary office for sole use of Departmental Representative, 

complete with heat and lights. Insulated office required during 

October to May. Locate on or adjacent to site. 

.2 Inside dimensions minimum 5 m long x 3 m wide x 2.4 m high, with floor 

minimum 0.3m above grade, complete with four 50% opening windows and 

one lockable door. 

.3 Arrange and pay for telephone and internet service in Departmental 

Representative’s office for the Departmental Representative’s 

exclusive use. Long distance calls placed on this phone by the 

Departmental Representative will be paid for by Departmental 

Representative. 

.4 Washroom facilities not required in the office. Provide outside 

sanitary facilities to approval. 

.5 Equip office with six chairs, flat 1200 x 2400 x 25 table with writing 

surface and 4 drawer lockable filing cabinet. 

.6 Maintain in clean condition. 

1.6 MATERIAL STORAGE 

.1 Material storage space on site is limited. Coordinate delivery to 

minimize storage period on site before being needed for incorporation 

into work. 

.2 Provide adequate weather tight sheds with raised floors for storage of 

materials, tools and equipment which are subject to damage by weather. 

.3 Contractor responsible for securing and obtaining approval from the 

Departmental Representative and Harbour Authority for the use of on-

site storage areas. 

.4 Contractor responsible for securing and obtaining approval from third 

parties for the use of any required off-site storage areas. 

1.7 SITE ENCLOSURES 

.1 Provide temporary fence to enclose various construction areas of work 

site. 

.2 Erect plastic mesh fence constructed as follows: 

.1 1200mm minimum height, constructed of high density polyethylene 

mesh fence fabric, orange in colour. 
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.2 Supported by steel T-bar posts or other similar framing, of 

sufficient quantity, adequate spacing and set firmly in ground to 

secure fence against sags. 

.3 Inspect fence regularly, repairing sags and damaged sections. 

.4 Incorporate within fence one operable truck gate and one 

pedestrian gate at each access point to site. 

.3 Make all gates lockable and provide keyed padlocks. 

.4 Obtain Departmental Representative’s approval beforehand of location 

and layout of all temporary fence enclosures. 

.5 Provide battery powered lanterns around the perimeter of the site 

enclosure to clearly mark its location at night. 

.6 Provide warning signs affixed to all fenced areas, identifying those 

enclosed areas as “Construction Zones” with access restricted to only 

those persons so authorized by the General Contractor. 

.7 Do not construe fencing as an acceptable replacement for pedestrian 

walkway and hoarding requirements specified below. 

1.8 PEDESTRIAN WALKWAYS AND HOARDING 

.1 Ensure maximum safety and security to facility users during the course 

of the work. 

.2 Maintain access and eggress to all adjacent building entrances, 

driveways, and fire exits to remain in use. 

.3 Adequately frame and brace hoarding and walkways to resist wind, and 

other weather or site conditions. 

.4 Erect such protective devices during Facility’s non-operationsl off 

hour periods. 

.5 Obtain Departmental Representative’s concurrence prior to removal of 

hoarding and walkways. 

1.9 SANITARY FACILITIES 

.1 Provide sanitary facilities for work force in accordance with 

governing regulations and ordinances. 

.2 Post notices and take such precautions as required by local health 

authorities. Keep area and premises in sanitary condition. 

.3 Prior to the use of any local permanent sanitary facilities by 

Contractor forces, make arrangements with owners of said facilities 

through Departmental Representative and Harbour Authority. Do not use 

any permanent sanitary facilities unless express permission in writing 

is received from owner of facilities.  
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1.10 ENCLOSURE OF STRUCTURES 

.1 Design all temporary structure enclosures to withstand wind pressure 

and snow loading and any other forces required by applicable codes and 

standards. 

1.11 POWER AND LIGHTING 

.1 Power supply is available and may be provided for construction use. 

.1 Prior to use of local power supply, make arrangements for the use 

of said service through the Departmental Representative and 

Harbour Authority. 

.2 DFO/SCH and the Harbour Authority will designate and approve each 

location of existing power source to which connections can be 

made to obtain temporary power service. 

.3 Connect to existing power supply in accordance the Canadian 

Electrical Code – Latest Edition. 

.2 Provide and maintain temporary lighting to conduct work. Ensure 

illumination level is not less than 162 lx in all locations. 

1.12 WATER SUPPLY 

.1 Water supply is available on site. Contractor to make own arrangements 

and obtain written approval for the use and transportation of such 

services to the work area through the Harbour Authority. 

.1 If written permission is not obtained or is rescinded, Contractor 

to supply own water for all aspects of the work. 

.2 Contractor to make provisions for own water supply for concrete curing 

and dust control during road work, should they be required, in advance 

of the start of these activities. 

1.13 SECURITY 

.1 Contractor to make his own arrangements for security of his equipment, 

materials, and damages resulting from fire and theft. 

1.14 SITE SIGNS AND NOTICES 

.1 Only Project Identification and Consultant/Contractor signboards and 

notices for safety or instruction are permitted on site. 

.2 Format, location and quantity of site signs and notices to be accepted 

by Departmental Representative. 

.3 Signs and notices for safety or instruction to be in English and 

French languages, or commonly understood graphic symbols. 

.4 Maintenance and Disposal of Site Signs: 

.1 Maintain approved signs and notices in good condition for 

duration of project and dispose of offsite upon completion of 

project or earlier if directed by Departmental Representative. 
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1.15 REMOVAL OF TEMPORARY FACILITIES 

.1 Remove temporary facilities from site when directed by Departmental 

Representative. 

.2 When project is closed down for a period of time, keep temporary 

facilities operational until no longer required by Departmental 

Representative. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

.2  

 

  END OF SECTION 
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Part 1 General 

1.1 CONFORMANCE WITH STANDARDS 

.1 If there is question as to whether products or systems are in 

conformance with applicable standards, Departmental Representative 

reserves right to have such products or systems tested to prove or 

disprove conformance. 

.2 Cost for such testing will be born by Departmental Representative in 

event of conformance with Contract Documents or by Contractor in event 

of non-conformance. 

1.2 QUALITY 

.1 Products, materials, equipment and articles incorporated in Work shall 

be new, not damaged or defective, and of best quality for purpose 

intended. If requested, furnish evidence as to type, source and 

quality of products provided. 

.2 Procurement policy is to acquire, in cost effective manner, items 

containing highest percentage of recycled and recovered materials 

practicable consistent with maintaining satisfactory levels of 

competition.  Make reasonable efforts to use recycled and recovered 

materials and in otherwise utilizing recycled and recovered materials 

in execution of work. 

.3 Defective products, whenever identified prior to completion of Work, 

will be rejected, regardless of previous inspections. Inspection does 

not relieve responsibility, but is precaution against oversight or 

error. Remove and replace defective products at own expense and be 

responsible for delays and expenses caused by rejection. 

.4 Should disputes arise as to quality or fitness of products, decision 

rests strictly with Departmental Representative based upon 

requirements of Contract Documents. 

.5 Unless otherwise indicated in specifications, maintain uniformity of 

manufacture for any particular or like item throughout building. 

.6 Permanent labels, trademarks and nameplates on products are not 

acceptable in prominent locations, except where required for operating 

instructions, or when located in mechanical or electrical rooms. 

1.3 AVAILABILITY 

.1 Immediately upon signing Contract, review product delivery 

requirements and anticipate foreseeable supply delays for items. If 

delays in supply of products are foreseeable, notify Departmental 

Representative of such, in order that substitutions or other remedial 

action may be authorized in ample time to prevent delay in performance 

of Work. 
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.2 In event of failure to notify Departmental Representative at 

commencement of Work and should it subsequently appear that Work may 

be delayed for such reason, Departmental Representative reserves right 

to substitute more readily available products of similar character, at 

no increase in Contract Price or Contract Time. 

1.4 STORAGE, HANDLING AND PROTECTION 

.1 Handle and store products in manner to prevent damage, adulteration, 

deterioration and soiling and in accordance with manufacturer's 

instructions when applicable. 

.2 Store packaged or bundled products in original and undamaged condition 

with manufacturer's seal and labels intact. Do not remove from 

packaging or bundling until required in Work. 

.3 Store products subject to damage from weather in weatherproof 

enclosures. 

.4 Store cementitious products clear of earth or concrete floors, and 

away from walls. 

.5 Keep sand, when used for grout or mortar materials, clean and dry. 

Store sand on wooden platforms and cover with waterproof tarpaulins 

during inclement weather. 

.6 Store sheet materials, lumber on flat, solid supports and keep clear 

of ground. Slope to shed moisture. 

.7 Store and mix paints in heated and ventilated room. Remove oily rags 

and other combustible debris from site daily. Take every precaution 

necessary to prevent spontaneous combustion. 

.8 Remove and replace damaged products at own expense and to satisfaction 

of Departmental Representative. 

.9 Touch-up damaged factory finished surfaces to Departmental 

Representative's satisfaction. Use touch-up materials to match 

original. Do not paint over name plates. 

1.5 TRANSPORTATION 

.1 Pay costs of transportation of products required in performance of 

Work. 

1.6 MANUFACTURER'S INSTRUCTIONS 

.1 Unless otherwise indicated in specifications, install or erect 

products in accordance with manufacturer's instructions. Do not rely 

on labels or enclosures provided with products. Obtain written 

instructions directly from manufacturers. 
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.2 Notify Departmental Representative in writing, of conflicts between 

specifications and manufacturer's instructions, so that Departmental 

Representative can establish course of action. 

.3 Improper installation or erection of products, due to failure in 

complying with these requirements, authorizes Departmental 

Representative to require removal and re-installation at no increase 

in Contract Price or Contract Time. 

1.7 QUALITY OF WORK 

.1 Ensure Quality of Work is of highest standard, executed by workers 

experienced and skilled in respective duties for which they are 

employed. Immediately notify Departmental Representative if required 

Work is such as to make it impractical to produce required results. 

.2 Do not employ anyone unskilled in their required duties. Departmental 

Representative reserves right to require dismissal from site, workers 

deemed incompetent or careless. 

.3 Decisions as to standard or fitness of Quality of Work in cases of 

dispute rest solely with Departmental Representative, whose decision 

is final. 

1.8 CO-ORDINATION 

.1 Ensure co-operation of workers in laying out Work. Maintain efficient 

and continuous supervision. 

.2 Be responsible for coordination and placement of openings, sleeves and 

accessories. 

1.9 CONCEALMENT 

.1 In finished areas conceal pipes, ducts and wiring below the surface 

except as indicated or where directed otherwise by Departmental 

Representative, or the Harbour Authority. 

.2 Before installation inform Departmental Representative if there is 

interference. Install as directed by Departmental Representative. 

1.10 REMEDIAL WORK 

.1 Perform remedial work required to repair or replace parts or portions 

of Work identified as defective or unacceptable. Co-ordinate adjacent 

affected Work as required. 

.2 Perform remedial work by specialists familiar with materials affected. 

Perform in a manner to neither damage nor put at risk any portion of 

Work. 
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1.11 LOCATION OF FIXTURES 

.1 Consider location of fixtures, outlets, and mechanical and electrical 

items indicated as approximate. 

.2 Inform Departmental Representative of conflicting installation. 

Install as directed. 

1.12 FASTENINGS 

.1 Provide metal fastenings and accessories in same texture, colour and 

finish as adjacent materials, unless indicated otherwise. 

.2 Prevent electrolytic action between dissimilar metals and materials. 

.3 Use non-corrosive hot dip galvanized steel fasteners and anchors for 

securing exterior work, unless stainless steel or other material is 

specifically requested in affected specification Section. 

.4 Space anchors within individual load limit or shear capacity and 

ensure they provide positive permanent anchorage. Wood, or any other 

organic material plugs are not acceptable. 

.5 Keep exposed fastenings to a minimum, space evenly and install neatly. 

.6 Fastenings which cause spalling or cracking of material to which 

anchorage is made are not acceptable. 

1.13 FASTENINGS - EQUIPMENT 

.1 Use fastenings of standard commercial sizes and patterns with material 

and finish suitable for service. 

.2 Use heavy hexagon heads, semi-finished unless otherwise specified. Use 

No. 304 stainless steel for exterior areas. 

.3 Bolts may not project more than one diameter beyond nuts. 

.4 Use plain type washers on equipment, sheet metal and soft gasket lock 

type washers where vibrations occur. Use resilient washers with 

stainless steel. 

1.14 PROTECTION OF WORK IN PROGRESS 

.1 Prevent overloading of parts of buildings or adjacent sluiceway. Do 

not cut, drill or sleeve load bearing structural member, unless 

specifically indicated without written approval of Departmental 

Representative. 

1.15 EXISTING UTILITIES 

.1 When breaking into or connecting to existing services or utilities, 

execute Work at times directed by local governing authorities, with 

minimum of disturbance to Work, and/or building occupants and 

pedestrian and vehicular traffic. 
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.2 Protect, relocate or maintain existing active services. When services 

are encountered, cap off in manner approved by authority having 

jurisdiction. Stake and record location of capped service. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 PROJECT CLEANLINESS 

.1 Conduct cleaning and disposal operations to comply with local 

ordinances and anti-pollution laws. 

.2 Store volatile waste in covered metal containers, and remove from 

premises at end of each working day. 

.3 Provide adequate ventilation during use of volatile or noxious 

substances. Use of building (temporary or permanent) ventilation 

systems is not permitted for this purpose. 

.4 Maintain Work in tidy condition, free from accumulation of waste 

products and debris, including that caused by other Contractors. 

.5 Remove waste materials from site at daily regularly scheduled times or 

dispose of as directed by Departmental Representative. Do not burn 

waste materials on site, unless approved by Departmental 

Representative. 

.6 Clear snow and ice from access to building, bank/pile snow in 

designated areas only or remove from site. 

.7 Make arrangements with and obtain permits from authorities having 

jurisdiction for disposal of waste and debris. 

.8 Provide on-site containers for collection of waste materials and 

debris. 

.9 Provide and use marked separate bins for recycling. Refer to Section 

01 74 21 - Construction/Demolition Waste Management and Disposal. 

.10 Dispose of waste materials and debris off site. 

.11 Clean interior areas prior to start of finishing work, and maintain 

areas free of dust and other contaminants during finishing operations. 

.12 Store volatile waste in covered metal containers, and remove from 

premises at end of each working day. 

.13 Provide adequate ventilation during use of volatile or noxious 

substances. Use of building ventilation systems is not permitted for 

this purpose. 

.14 Use only cleaning materials recommended by manufacturer of surface to 

be cleaned, and as recommended by cleaning material manufacturer. 

.15 Schedule cleaning operations so that resulting dust, debris and other 

contaminants will not fall on wet, newly painted surfaces nor 

contaminate building systems. 
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1.2 FINAL CLEANING 

.1 When Work is Substantially Performed remove surplus products, tools, 

construction machinery and equipment not required for performance of 

remaining Work. 

.2 Remove waste products and debris other than that caused by others, and 

leave Work clean and suitable for occupancy. 

.3 Prior to final review remove surplus products, tools, construction 

machinery and equipment. 

.4 Remove waste products and debris including that caused by other 

Contractors. 

.5 Remove waste materials from site at regularly scheduled times or 

dispose of as directed by Departmental Representative. Do not burn 

waste materials. 

.6 Make arrangements with and obtain permits from authorities having 

jurisdiction for disposal of waste and debris. 

.7 Clean electrical fixtures. Replace broken, scratched or disfigured 

items. 

.8 Remove stains, spots, marks and dirt from electrical fixtures. 

.9 Clean lighting reflectors, lenses, and other lighting surfaces. 

.10 Inspect finishes, fitments and equipment and ensure specified 

workmanship and operation. 

.11 Broom clean and wash exterior walks, steps and surfaces; rake clean 

other surfaces of grounds. 

.12 Remove dirt and other disfiguration from exterior surfaces. 

.13 Sweep and wash clean paved areas. 

.14 Clean drainage systems. 

.15 Remove snow and ice from access to buildings. 

1.3 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials for reuse and recycling in accordance with 

Section 01 74 21 - Construction/Demolition Waste Management And 

Disposal. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 
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Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES 

.1 Requirements for waste management and disposal. 

1.2 WASTE MANAGEMENT GOALS 

.1 Accomplish maximum control of solid construction waste. 

.2 Preserve environment and prevent pollution and environmental damage. 

1.3 DEFINITIONS 

.1 Hazardous Material: Product, substance, or organism that is used for 

its original purpose, and that is either dangerous goods or a material 

that may cause adverse impact to the environment or adversely affect 

health of persons, animals, or plant life when released into the 

environment. 

.2 Waste Management Plan: a written plan developed by the Contractor in 

advance of the start of work activities detailing the specific waste 

management procedures that will be followed to manage waste throughout 

the project. 

1.4 WASTE MANAGEMENT PLAN 

.1 Provide written Waste Management Plan to Departmental Representative 

two weeks prior to the start of construction activities for approval. 

.2 Waste Management Plan to include the following: 

.1 Details on how contractor will incorporate environmental and 

sustainable practices in managing waste resulting from work.  

.2 Details on how the waste management activities will divert as 

much waste as possible from landfill.  

.3 Coordination of work of subtrades and subcontractors to ensure 

all possible waste reduction and recycling opportunities are 

taken.  

.4 Efforts to reduce waste during installation of new materials. 

Undertake practices which will optimize full use of materials and 

minimize waste. 

.5 Descriptions of innovative procedures that will be used to reduce 

quantity of waste generated by construction such as by delivering 

materials to site with minimal packaging etc. 

.6 Provide on-site facilities to collect, handle and store 

anticipated quantities of reusable, salvageable and recyclable 

materials.  
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.7 During demolition and removal work, details on how materials and 

equipment will be separated at source, with careful dismantling, 

labeling and stockpiling alike items for the following purposes:  

.1 Reinstallation into the work where indicated (e.g. Type A 

excavation materials if deemed suitable).  

.2 Salvaging reusable items not needed in project which 

Contractor may sell to other parties. 

.3 Sending as many items as possible to locally available 

recycling facility.  

.4 Segregating remaining waste and debris into various 

individual waste categories for disposal in a "non-mixed 

state" as recommended by waste processing/landfill sites. 

.1 Plan to include staging/stockpiling details for Type 

A, Type B, Type C and Type D excavation materials. 

.8 Details on plans to isolate product packaging and delivery 

containers from general waste stream with transport to recycling 

facility or return to supplier/manufacturer. Leftover material 

resulting from installation work to be sent for recycling 

whenever possible.  

.9 Details on handling methods whereby hazardous and toxic 

materials, and their containers used on site are properly 

handled, stored and disposed in accordance with applicable 

federal, provincial and municipal regulations. 

.10 Descriptions of and anticipated quantities in percentages of 

materials to be salvaged, reused, recycled and landfilled. 

.11 Schedule of selective demolition. 

.12 Number and location of dumpsters. 

.13 Anticipated frequency of tippage. 

.14 Name and address of waste receiving organizations. 

1.5 DISPOSAL REQUIREMENTS 

.1 Burying or burning of rubbish and waste materials is prohibited. 

.2 Disposal of volatile materials, mineral spirits, oil, paint, and other 

hazardous materials into waterways, storm, or sanitary sewers is 

prohibited. 

.3 Dispose of waste only at approved waste processing facility or 

landfill sites approved by authority having jurisdiction as detailed 

in the approved Waste Management Plan. 

.4 Excavated material Type A and Type B will be temporarily stockpiled on 

or near the site. Type A and Type B material will be sampled by 

Departmental Representative prior to contractor disposing or 

reinstating any stockpiled material. Excess Type B material is to the 

removed from site and disposed of as soon as fill requirements behind 

new wharf structure are satisfied if Type B material is found to be 

suitable for reinstatement. Excavated Type A material, if found 

suitable for reinstatement, is to remain on-site and be incorporated 

into the work as detailed in the project drawings. 
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.5 Excavated materials Type C and Type D are to be removed from site and 

disposed of as soon as possible.  

.6 Contact the authority having jurisdiction prior to commencement of 

work, to determine what, if any, demolition and construction waste 

materials have been banned from disposal in landfills and at transfer 

stations. Take appropriate action to isolate such banned materials at 

site of work and dispose in strict accordance with provincial and 

municipal regulations. 

.7 Transport and dispose of waste intended for waste processing plant or 

landfill facility in separated condition and to Operator’s rules and 

recommendations in support of their effort to recycle, reduce and 

divert certain waste streams from general landfill. 

.8 Collect, bundle and transport salvaged materials to be recycled in 

separated categories and condition as directed by recycling facility. 

Ship materials only to approved recycling facilities. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

 

  END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES 

.1 Administrative procedures preceding inspection and acceptance of 

Work by Departmental Representative. 

1.2 RELATED SECTIONS 

.1 Section 01 78 00 – Closeout Submittals. 

1.3 INSPECTION AND DECLARATION 

.1 Contractor’s Inspection: Coordinate and perform, in concert with 

subcontractors, an inspection and check of all Work. Identify and 

correct deficiencies, defects, repairs and perform outstanding items 

as required to complete work in conformance with Contract Documents. 

.2 Notify Departmental Representative in writing when deficiencies from 

Contractor’s inspection have been rectified and that Work is deemed to 

be complete and ready for Departmental Representative’s inspection of 

the complete work. 

.3 Departmental Representative's Inspection:  

.1 Accompany Departmental Representative during all substantial and 

final inspections of the Work.  

.2 Address defects, faults and outstanding items of work identified 

by such inspections.  

.3 Advise Departmental Representative when all deficiencies 

identified have been rectified.  

.4 Correction of all discrepancies shall be completed before 

Departmental Representative will issue the Certificate of 

Completion. 

.5 Note that Departmental Representative will not issue a 

Certificate of Substantial Performance of the work until such 

time that Contractor performs following work and turns over the 

specified documents: 

.1 Project record as-built documents. 

.2 Reports resulting from designated tests.  

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 
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Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

  END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES 

.1 Project Record Documents. 

1.2 PROJECT RECORD DOCUMENTS 

.1 Departmental Representative will provide 2 white print sets of 

contract drawings and 2 copies of Specifications Manual specifically 

for "As-Built" purposes. 

.2 Maintain at site one set of the contract drawings and 

specifications to record actual as-built site conditions.  

.3 Maintain up-to-date, real time as-built drawings and 

specifications in good condition and make available for 

inspection by the Departmental Representative upon request. 

.4 As-Built Drawings:  

.1 Record changes in red ink on the prints. Mark only on one set of 

prints and at completion of work, neatly transfer notations to 

second set (also by use of red ink).  

.2 Submit both sets to Departmental Representative prior to 

application for Certificate of Substantial Performance.  

.3 Stamp all drawings with "As-Built Drawings". Label and place 

Contractor's signature and date.  

.4 Show all modifications, substitutions and deviations from 

what is shown on the contract drawings or in specifications.  

.5 Record following information:  

.1 Horizontal and vertical location of various elements in 

relation to chart Datum. 

.2 Location of internal utilities and appurtenances 

concealed in construction, referenced to visible and 

accessible features of structure. 

.3 Field changes of dimension and detail. 

.4 Location of all capped or terminated services and 

utilities. 

.5 Any details produced in the course of the contract by 

the Departmental Representative to supplement or to 

change existing design drawings.  

.6 All change orders issued over the course of the contract 

must be documented on the finished as-built documents, 

accurately and consistently depicting the changed condition 

as it applies to all affected drawing details. 
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Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

 

  END OF SECTION 


