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1.1 SCOPE .1 The work consists of the furnishing of all

plant, labour, equipment and material for
wharf/breakwater reconstruction at Shoal
Cove West, NL, in strict accordance with
specifications and accompanying drawings
and subject to all terms and conditions of
the Contract.

1.2 DESCRIPTION OF -1 In general, work under this contract
WORK consist of but will not necessarily be
limited to the following:

1 Removal of the existing
cribwork, iIn the area noted on the
drawings.

.2 Construction of a new treated
timber crib wharf, complete with
reinforced concrete deck, to the
dimensions as indicated on the
drawings.

.3 Construction of a new reinforced
concrete slab on grade, to the
dimensions as indicated on the
drawings.

.4 Supply and installation of
mooring cleats, mooring rings,
structural timber for coping,
wheelguard, wheelguard blocking,
fenders, ladders and associated
hardware for new wharf construction.
.5 Rock core material and granulars
to create a new turning basin, as
noted on the drawings.

.6 Supply and installation of rip
rap, rock fill core, filter stone and
armour stone, as noted on the
drawings.

1.3 SITE OF WORK 1 Work will be carried out at Shoal Cove
West, NL, in the location as shown on the
accompanying drawings.




PWGSC

GENERAL INSTRUCTIONS Section 01 10 10

Wharf/Breakwater Reconstruction

Shoal Cove West, NL
R.082547.001

Page 2
2016-09-22

1.4 DATUM

1.5 FAMILIARIZATION
WITH SITE

-1

Datum used for this project is Lowest
Normal Tides (LNT) and is assumed to be
2.858 metres below CHS BM 77G0027.
Confirm with Departmental Representative
prior to construction.

Bidders are advised to consult the Tide
Tables issued by Fisheries and Oceans in
order to make sure of the tidal conditions
affecting work.

Before submitting a bid, 1t is recommended
that bidders visit the site and its
surroundings to review and verify the
form, nature and extent of the work,
materials needed for the completion of the
work, the means of access to the site,
severity, exposure and uncertainty of
weather, soil conditions, any
accommodations they may require, and in
general shall obtain all necessary
information as to risks, contingencies and
other circumstances which may influence or
affect their bid or costs to do the work.
No allowance shall be made subsequently in
this connection on account of error or
negligence to properly observe and
determine the conditions that will apply.

Contractors, bidders or those they invite
to site are to review specification
Section 01 35 29 - Health and Safety
Requirements before visiting site. Take
all appropriate safety measures for any
visit to site, either before or after
acceptance of bid.

Obtain prior permission from the
Departmental Representative before
carrying out such site iInspection.
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1.6 CODES AND
STANDARDS

1.7 TERM ENGINEER

1.8 SETTING OUT
WORK

Perform work in accordance with the latest
edition of the National Building Code of
Canada, FCC Standard 373 - Standard for
Piers and Wharves
(http://www._hrsdc.gc.ca/eng/labour/
fire_protection/policies_standards/
commissioner/373/page00.shtml), and any
other code of provincial or local
application including all amendments up to
project bid closing date provided that in
any case of conflict or discrepancy, the
more stringent requirements shall apply.

Materials and workmanship must meet or
exceed requirements of specified
standards, codes and referenced documents.

Unless specifically stated otherwise, the
term Engineer where used in the
Specifications and on the Drawings shall
mean the Departmental Representative as
defined In the General Conditions of the
Contract.

Set grades and layout work in detail from
control points and grades established by
Departmental Representative.

Assume Tull responsibility for and execute
complete layout of work to locations,
lines and elevations indicated or as
directed by Departmental Representative.

Provide devices needed to layout and
construct work.

Supply such devices as straight edges and
templates required to facilitate
Departmental Representative®s inspection
of work.

Supply stakes and other survey markers
required for laying out work.
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1.9 COST BREAKDOWN -1 Before submitting first progress claim

submit breakdown of Contract price 1in
detail as directed by Departmental
Representative and aggregating contract
price.

.2 Provide cost breakdown in same format as
the numerical and subject title system
used in this specification project manual
and thereafter sub-divided into major work
components as directed by Departmental
Representative.

.3 Upon approval by Departmental
Representative, cost breakdown will be
used as basis for progress payment.

-4  All work items not designated in the unit
price table as a measurement for payment,
are to be included in the Rump sum
arrangement, as noted on the Bid and
Acceptance Form.

1.10 WORK SCHEDULE 21 Submit within 7 work days of notification
of acceptance of bid, a construction
schedule showing commencement and
completion of all work within the time
stated on the Bid and Acceptance Form and
the date stated in the bid acceptance
letter.

.2 Provide sufficient details i1n schedule to
clearly i1llustrate entire implementation
plan, depicting efficient coordination of
tasks and resources, to achieve completion
of work on time and permit effective
monitoring of work progress in relation to
established milestones.

.3 As a minimum, work schedule to be prepared
and submitted in the form of Bar (GANTT)
Charts, indicating work activities, tasks
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and other project elements, their
anticipated durations and planned dates
for achieving key activities and major
project milestones provided in sufficient
details and supported by narratives to
demonstrate a reasonable plan for
completion of project within designated
time, e.g., show target dates for the
placement of each crib, if applicable.
Generally Bar Charts derived from
commercially available computerized
project management system are preferred
but not mandatory.

.4 Submit schedule updates on a minimum
monthly basis and more often, when
requested by Departmental Representative,
due to frequent changing project
conditions. Provide a narrative
explanation of necessary changes and
schedule revisions at each update.

.5 The schedule, including all updates, shall
be to Departmental Representative®s
approval . Take necessary measures to
complete work within approved time. Do not
change schedule without Departmental
Representative™s approval.

.6 All work on the project will be completed
within the time indicated on the Bid and
Acceptance Form.

1.11 ABBREVIATIONS 21 Following abbreviations of standard
specifications have been used In this
specification and on the drawings:

CGSB - Canadian Government Specifications
Board

CSA - Canadian Standards Association

NLGA - National Lumber Grades Authority
ASTM - American Society for Testing and
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Materials

.2 Where these abbreviations and standards
are used in this project, latest edition
in effect on date of bid call will be
considered applicable.

1.12 QUARRY AND -1 Make own arrangements with Provincial

EXPLOSIVES authorities and owners of private
properties, for the quarrying and
transportation of rock and all materials
and machinery necessary for work over
their property, roads or streets as case

may be.
1.13 SITE .1 Arrange for sufficient space adjacent to
OPERATIONS project site for conduct of operations,

storage of materials and so on. Exercise
care so as not to obstruct or damage
public or private property In area. Do not
interfere with normal day-to-day
operations in progress at site. All
arrangements for space and access will be
made by Contractor.

.2 Remove snow and ice as required to
maintain safe access In a manner that does
not damage existing structures or
interfere with the operations of others.

1.14 PROJECT -1 Departmental Representative will arrange
MEETINGS project meetings and assume responsibility
for setting times and recording minutes.

.2 Project meetings will take place on site
of work unless so directed by the
Departmental Representative.

.3 Departmental Representative will assume
responsibility for recording minutes of
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meetings and forwarding copies to all
parties present at the meetings.

-4 Have a responsible member of firm present
at all project meetings.

1.15 PROTECTION -1 Store all materials and equipment to be
incorporated into work to prevent damage
by any means.

.2 Repair or replace all materials or
equipment damaged In transit or storage to
the satisfaction of Departmental
Representative and at no cost to Canada.

1.16 EXISTING 1 Where work involves breaking into or

SERVICES connecting to existing services, carry out
work at times directed by governing
authorities, with minimum of disturbance
to site operations, pedestrian, vehicular
traffic and tenant operations.

.2 Before commencing work, establish location
and extent of service lines in area of
work and notify Departmental
Representative of findings.

.3 Submit schedule to and obtain approval
from Departmental Representative for any
shut-down or closure of active service or
facility. This includes disconnection of
electrical power and communication
services to tenant"s operational areas.
Adhere to approved schedule and provide
notice to affected parties.

.4 Provide temporary services when directed
by Departmental Representative to maintain
critical facility systems.

-5 Provide adequate bridging over trenches
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1.17 DOCUMENTS
REQUIRED

1.18 PERMITS

which cross walkways or roads to permit
normal traffic.

Where unknown services are encountered,
immediately advise Departmental
Representative and confirm findings in
writing.

Protect, relocate or maintain existing
active services as required. When inactive
services are encountered, cap off iIn
manner approved by authorities having
jurisdiction over service. Record
locations of maintained, re-routed and
abandoned service lines.

Maintain at job site, one copy each of the
following:

Contract Drawings

Specifications

Addenda

Reviewed Shop Drawings

List of outstanding shop drawings
Change Orders

Other modifications to Contract
Field Test Reports

Copy of Approved Work Schedule

.10 Site specific Health and Safety Plan
and other safety related documents

.11 Other documents as stipulated
elsewhere iIn the Contract Documents.

©OCoOoO~NOUIhhWNPE

Obtain and pay for all permits,
certificates and licenses as required by
Municipal, Provincial, Federal and other
Authorities.

Provide appropriate notifications of
project to municipal and provincial
inspection authorities.
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.3 Obtain compliance certificates as
prescribed by legislative and regulatory
provisions of municipal, provincial and
federal authorities as applicable to the
performance of work.

.4 Submit to Departmental Representative,
copy of application submissions and
approval documents received for above
referenced authorities.

.5 Submit to Departmental Representative,
copy of quarry permit, if applicable,
prior to start of quarry operations.

-6 Comply with all requirements,
recommendations and advice by all
regulatory authorities unless otherwise
agreed in writing by Departmental
Representative. Make requests for such
deviations to these requirements
sufficiently in advance of related work.

1.19 CUTTING, 21 Execute cutting, including excavation,
FITTING AND fitting and patching required to make work
PATCHING fit properly.

.2 Where new work connects with existing and
where existing work is altered, cut, patch
and make good to match existing work. This
includes patching of openings In existing
work resulting from removal of existing
services.

.3 Do not cut, bore, or sleeve load-bearing
members.

.4 Make cuts with clean, true, smooth edges.
Make patches inconspicuous in final
assembly.
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1.20 EXISTING SUB- -1 Information pertaining to the existing
SURFACE CONDITIONS sub-surface conditions may be available by
contacting the Departmental
Representative.

.2 Contractors are cautioned that any
previous investigations that may be
available for review, were intended to
provide general site information only. Any
interpolation and/or assumptions made
relative to any previous investigations is
the Contractor®s responsibility.

1.21 LOCATION OF 21 Location of work shown or specified shall

EQUIPMENT be considered as approximate. Actual
location shall be as required to suit
conditions at time of installation and as
IS reasonable. Obtain approval of
Departmental Representative.

.2 Locate equipment, fixtures and
distribution systems to provide minimum
interference and maximum usable space and
In accordance with manufacturer-s
recommendations for safety, access and
maintenance.

.3 Inform Departmental Representative when
impending installation conflicts with
other new or existing components. Follow
directives for actual location.

-4 Submit field drawings to indicate relative
position of various services and equipment
when required by Departmental
Representative.

1.22 FISH HABITAT .1 This work is being conducted in an area
where fish habitat may be affected.
Perform work to conform with rules and
regulations governing fish habitat and in
accordance with authorization for work or
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undertakings affecting fish habitat. This
includes the use of a silt curtain around
the work area if the Contractor’s
activities elevate water turbidity levels
to unacceptable concentrations (as
determined by the Departmental
Representative).

.2 Contact the local Department of Fisheries
and Oceans detachment at least 48 hours in
advance of starting any work on site.
Submit confirmation to the Departmental
Representative that DFO have been

contacted.
1.23 NOTICE TO 21 Notify the Marine Communications and
SHIPPING/MARINERS Traffic Services®™ Centre, of Fisheries and

Oceans Canada, at (709) 772-2083, ten (10)
days prior to commencement and upon
completion of the work, in order to allow
for the issuance of Notices to
Shipping/Mariners.

.2 During construction any vessels or barges
utilized must be marked in accordance with
the provisions of the Canada Shipping Act
Collision Regulations.

1.24 ACCEPTANCE 21 Prior to the issuance of the Certificate
of Substantial Performance, in company
with Departmental Representative, make a
check of all work. Correct all
discrepancies before final inspection and

acceptance.
1.25 WORKS -1 Responsible for coordinating the work of
COORDINATION the various trades, where the work of such

trades interfaces with each other.

.2 Convene meetings between trades whose work
interfaces and ensure that they are fully
aware of the areas and the extent of where
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interfacing is required. Provide each
trade with the plans and specifications of
the interfacing trade, as required, to
assist them i1n planning and carrying out
their respective work.

.3 Canada will not be responsible for or held
accountable for any extra costs iIncurred
as a result of the failure to carry out
coordination work. Disputes between the
various trades as a result of their not
being informed of the areas and extent of
interface work shall be the sole
responsibility of the General Contractor
and shall be resolved at no extra cost to

Canada.
1.26 CONTRACTOR*™S 21 Construction operations, including storage
USE OF SITE of materials for this contract, not to

interfere with the fishing activity and/or
operations at this harbour facility.

.2 Responsible for arranging the storage of
materials on or off site, and any
materials stored at the site which
interfere with any of the day to day
activities at or near the site will be
moved promptly at the Contractor-®s
expense, upon request by Departmental
Representative.

.3 Contractor will take adequate precautions
to protect existing concrete decks and
asphalt when operating tracked equipment.

.4 Exercise care so as not to obstruct or
damage public or private property in the
area.

.5 At completion of work, restore area to its
original condition. Damage to ground and
property will be repaired by Contractor.
Remove all construction materials,
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residue, excess, etc., and leave site in a
condition acceptable to Departmental

Representative.
1.27 WORK -1 Mobilization to project site 1s to
COMMENCEMENT commence immediately after acceptance of

bid and submission of Site Specific Safety
Plan and insurance documentation, unless
otherwise agreed by Departmental
Representative.

.2 Project work on site is to commence as
soon as possible, with a continuous
reasonable work force, unless otherwise
agreed by Departmental Representative.

.3 Weather conditions, short construction
season, delivery challenges and the
location of the work site may require the
use of longer working days and additional
work force to complete the project within
the specified completion time.

.4  Make every effort to ensure that
sufficient material and equipment is
delivered to site at the earliest possible
date after acceptance of bid and
replenished as required.

1.28 FACILITY 1 Comply with smoking restrictions.
SMOKING ENVIRONMENT

1.29 WORKING ADJACENT 1. The Contractor will be responsible to
TO COMMUNITY ROADS restore any damage to existing roadways.




