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PART 1 – GENERAL 
 
1.  Documents Required  .1  Maintain at job site, one copy each of the following: 
      .1  Contract drawings; 
      .2  Specifications; 
      .3  Addenda; 
      .4  Reviewed shop drawings/submissions; 
      .5  Change Orders; 
      .6  Other modifications to Contract; 
      .7  Field test reports; 
      .8  Copy of approved work schedule; 
      .9  Manufacturer's installation and application instructions. 
 
2.  Site Conditions  .1  Geotechnical  report  prepared  by  Stantec  Job  No.  121618169 

dated March 30, 2015,  is  included  in Appendix A.    This material 
is not necessarily up‐to‐date and is for information purposes only. 
It should be complemented with site visits and consultation with 
appropriate expertise. 

 
3.  Work Schedule 
  and Completion Dates  .1  Prepare and submit to the Departmental Representative within 5 

days of notification of Contract award, 1 copy of the construction 
schedule,  in  the  form  of  a  bar  chart,  showing  the  dates  for 
commencement  and  completion  of  each  major  activity  of  the 
work, including the work of subcontractors; dates of submissions, 
review  and  return  of  all  drawings  and  submittals.;  the  dates  of 
Substantial  Completion;  and  intended man  hours  of  labour  and 
equipment  for  each  major  items  of  work.  If  the  schedule  as 
submitted  is  unacceptable  in  any way,  submit without  delay  a 
revised schedule satisfactory to the Departmental Representative. 

 
    .2  The  Departmental  Representative  is  to  notify  the  Contractor  in 

writing of acceptance of the Construction Schedule. Comply with 
the Dates  of  the  Construction  Schedule  at  all  times.  If,  for  any 
reason  the  Construction  Schedule  is  not  followed,  immediately 
notify  the  Departmental  Representative  of  the  changes  and 
submit  a  revised  schedule  for  acceptance.  Upon  written 
acceptance  by  the  Departmental  Representative,  this  schedule 
will become the Construction Schedule. 
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    .3  Whenever  required,  give  further  written  particulars  concerning 
this  schedule.  The  submission  to  and  acceptance  by  the 
Departmental  Representative  of  the  Contractor's  Construction 
Schedule or  the  furnishing of details and particulars  thereto will 
not relieve the Contractor of any duties and responsibilities under 
the Contract. 

 
4.  Measurement   
  Responsibilities    .1  Notify  Departmental  Representative  sufficiently  in  advance  of 

operations  to  permit  required  measurements  for  payment 
purposes. 

 
5.  Contractor's 
  Use of Site                    .1  Co‐operate with users of existing facilities. 
 
    .2  Should  interference's  occur,  take  directions  from  the 

Departmental Representative.   
 
    .3  Do not unreasonably encumber site with materials or equipment. 
 
    .4  Move  stored  products  or  equipment  which  interfere  with 

operations of Departmental Representative, other Contractors or 
harbour operations. 

 
    .5  Obtain and pay for use of additional storage or work areas needed 

for operations. 
 
    .6  Comply  with  all  regulations  and  authorities  having  jurisdiction 

over the work, whether on land or on water. 
 
    .7  Ensure  no  damage  occurs  to  existing  structures  as  a  result  of 

operations.    Any  damage  will  be  repaired  at  Contractor's 
expense. 

           
    .8  Provide  temporary barriers  and warning  signs  in  location where 

work is adjacent to areas used by public.   
 
    .9  Provide  temporary  navigational  lights  and  signs  as  required  or 

requested by the Departmental Representative. 
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6.  Codes and 
  Standards  .1  Perform  work  in  accordance  with  National  Building  Code  of 

Canada (NBC),  latest edition, and any other code of provincial or 
local  application  provided  that  in  any  case  of  conflict  or 
discrepancy, the more stringent requirements will apply. 

   
    .2  Meet or exceed  requirements of  specified  standards,  codes and 

referenced documents.    When  a  standard  or  code  is  outdated, 
the latest edition will supersede the referenced date. 

 
    .3  Observe  and  enforce  construction  safety  measures  under  the 

Canadian  Occupational  Health  &  Safety  Regulations  and  safety 
regulations of the Province of Prince Edward Island.    In the event 
of conflict between any provisions of above authorities the most 
stringent provision will apply. 

 
7.  Project Meetings  .1  Departmental  Representative will  arrange  project meetings  and 

assume  responsibility  for  setting  times  and  recording  and 
distributing minutes. 

 
8.  Setting Out of Work    .1  Do all detail surveys necessary for the work, including locating and 

maintaining working points, and establishing lines and elevations.   
Perform  all  layout  work,  and  carefully  preserve  benchmarks, 
reference points and stakes. 

       
    .2  Provide such masts, scaffolds, batter boards, lines, straight edges, 

templates  and  other  devices  as may  be  necessary  to  facilitate 
layout,  construction  and  inspection  of  the  work.    Whenever 
necessary,  suspend  work  for  such  reasonable  time  as  may  be 
necessary to permit the Departmental Representative to check or 
inspect  any  portion  of  the Work.    The  Contractor  will  not  be 
allowed any extra compensation or time  for completion because 
of this suspension of work. 

 
    .3  Elevations  for  the  various  grades  and  features  of  the  specified 

works  to  be  referenced  and  properly  related  to  a  benchmark, 
which will be approved by the Departmental Representative.   

   
    .4  Verify  all  grades,  lines,  levels,  and  dimensions  shown  on  the 

drawings  and  report  any  errors  or  inconsistencies  to  the 
Departmental  Representative  before  commencing  work.   
Provide  and  maintain  well  built  batterboards  at  all  points  to 
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facilitate  the  progress  of  the work.    Establish  all  other  grades, 
lines, levels required to facilitate the work.   

 
    .5  Note  that  all  existing  soundings  and  grades  shown  on  the 

Drawings  were  relevant  only  on  the  date  indicated  (that  they 
were obtained). 

 
9.  Existing Services  .1  Where work  involves  breaking  into,  connecting  to  or  extending 

existing  services,  carry out work  at  times directed by  governing 
authorities,  with  minimum  of  disturbance  to  pedestrian  and 
vehicular traffic. 

 
    .2  Before  commencing  work,  establish  and  confirm  location, 

elevation, alignment, size, type and extent of service lines in area 
of work and notify Departmental Representative of findings. 

 
    .3.  Any  services  interrupted,  relocated  or  extended  as  a  result  of 

work  are  to  be  reinstated  in  a  manner  as  directed  by  the 
governing authority. 

 
    .4  Submit  schedule  to  and  obtain  acceptance  from  Departmental 

Representative  for any shut‐down or closure of active service or 
facility.    Adhere  to  approved  schedule  and  provide  notice  to 
affected parties. 

 
    .5  Where  unknown  services  are  encountered,  immediately  advise 

Departmental Representative and confirm findings in writing. 
 
10.  Contract Documents  .1  Contract Drawings: 
      .1  The drawings for the Work consist of all drawings listed in 

these  "List  of  Drawings,  Section  00  00  01"  and  any 
additional  drawings  issued  at  a  later  date  by  the 
Departmental Representative. 

      .2  Departmental  Representative  may  furnish  additional 
drawings  to  assist  in  proper  execution  of  work.    These 
drawings  will  be  issued  for  clarification  only.    Such 
drawings  will  have  same meaning  and  intent  as  if  they 
were  included  with  plans  referred  to  in  Contract 
Documents. 

      .3  The drawings  indicate  the extent and general dimensions 
of  the  work.    Make  all  necessary  measurements  to 
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ensure  that  the  result of  the work  is  in  accordance with 
the intent. 

      .4  Verify  all  existing  conditions  in  field  prior  to  proceeding 
with work. 

 
    .2  Contract Specifications: 
      .1  The general requirements and technical specifications are 

written  solely  for  the  General  Contractor.    They  are 
organized  into  the NMS  format of  separate divisions and 
sections. 

      .2  Specification  language  is  of  the  'Short  Form  type'  for 
example, where the word "provide" occurs,  interpret  it to 
mean "the Contractor shall furnish all labour, material and 
equipment necessary to complete the work". 

      .3  This  Specification  and  accompanying  drawings  are 
intended  to  describe  and  provide  for  a  finished  project.   
They  are  intended  to  be  complementary,  and  what  is 
called  for  by  either will  be  as  binding  as  if  called  for  by 
both.    The  Contractor  shall  understand  that  the  work 
herein  described  will  be  complete  in  every  detail, 
notwithstanding that every item necessarily involved is not 
particularly  mentioned,  and  Contractor  will  be  held  to 
provide all  labour, materials and equipment necessary for 
the  entire  completion  of  the  work  and  will  not  avail 
themselves of any errors or omissions. 

 
11.  Permits and 
  Regulations  .1  Apply for, obtain and pay for all necessary permits, approvals and 

other authorizations required for the work. 
 
    .2  Comply  with  all  by‐laws,  ordinances  and  regulations  of  all 

authorities having jurisdiction. 
 
12.  Cutting, Fitting 
  and Patching  .1  Execute  cutting  (including  excavation),  fitting  and  patching 

required to make work fit properly. 
 
    .2  Make  cuts  with  clean,  true,  smooth  edges.  Make  patches 

inconspicuous in final assembly. 
 
    .3  Where new work connects with existing and where existing work 

is altered, cut, patch and make good to match existing work.   
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    .4  Obtain  Departmental  Representative's  approval  before  cutting, 

boring  or  sleeving,  or  excavating  adjacent  to  load‐bearing 
members. 

 
13.  Record of 
  Construction  .1  As  work  progresses,  maintain  accurate  records  to  show  all 

deviations  from  the contract drawings, with particular  reference 
to work which will be concealed.    Prior to the  inspection of the 
work for the issuance of the Substantial Certificate of Completion, 
provide  the Departmental Representative with one  set of white 
prints of the drawings with all deviations shown neatly thereon in 
red. 

 
    .2  Also provide "as built" cross sections of any excavation, dredging 

or fill work. 
 
14.  Payment  .1  Payment  for all work under  this contract  to be according  to  the 

Contract  Documents  and  the  “Project  Particulars  and 
Measurement” Section 01 29 00. 

 
    .2  No  separate  payment  will  be  made  for  work  specified  under 

General Conditions, Supplementary Conditions or any sections of 
Specification  under  Division  01.  The  cost  of  this work  is  to  be 
considered as overhead and  to be  included  in  the unit prices of 
the Contract. 

 
    .3  Dimensional  changes  as  directed  by  the  Departmental 

Representative  to  suit  existing  conditions,  but  not  resulting  in 
additional work or materials, will not be  considered  as  extra  to 
the Contract. 

 
15.  Site Examination  .1  All  parties  tendering  could  visit  the  site  of  the  work  prior  to 

submission  of  tenders  and  to  become  acquainted  with  site 
conditions,  conditions  of  existing  objects  to  be  removed,  tides, 
degree of exposure and all  information necessary  for  the proper 
carrying  out  of  the  work  covered  by  the  drawings  and  this 
Specification.     

           
    .2  The  Departmental  Representative  will  give  no  consideration 

whatsoever to any claim by the Contractor resulting  from  failure 
to have made all the necessary investigations prior to tendering. 
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    .3  If  interested  in  visiting  the  site,  the  Contractor  is  to  request 

permission  to  access  the  site  from  the  Departmental 
Representative prior to going. 

 
    .4  In advance of a  site visit,  the Contractor  is  to  review hazards as 

identified  in  Section  01  35  29  Part  1.11  Project/Site  Conditions 
and submit a site specific safety plan  for  the purpose of viewing 
the site. 

 
16.  Cooperation & 
  Assistance to 
  Departmental   
  Representative  .1  Co‐operate  with  Departmental  Representative  on  inspection  of 

work. 
 
    .2  Provide assistance when requested. 
 
    .3  Provide  small motor boat with operator  and  sounding  chain  for 

Departmental Representative's use when requested. 
 
17.  Datum  .1  Datum  referred  to  in  this  Specification  is  Chart  Datum.  Chart 

Datum  is,  by  International Agreement  a  plane  below which  the 
tide  will  seldom  fall.  The  Canadian  Hydrographic  Service  has 
adopted  the  plane  of  the  lowest  normal  tide  (L.N.T.)  as  Chart 
Datum.  As  the  rise,  fall,  and  range  of  tides  varies  daily,  the 
Canadian  Tide  and  Current  Tables,  as  issued  by  the  Canadian 
Hydrographic  Service,  should  be  consulted  for  tidal  predictions 
and other tidal information relating to the work. 

 
18.  Contractor's 
  Representative  .1  Continuously maintain on the site an authorized representative to 

whom  communication  may  be  addressed  and  who  will  be 
competent  to  speak  for  the  Contractor  in  discussing  work 
methods.     

 
19.  Workers   
  Compensation  .1  Contractor and all sub‐contractors must be  registered under  the 

Workers  Compensation  Act  and  provide  evidence  of  good 
standing. 
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    .2  With each claim  for payment,  the Contractor will present  to  the 
Departmental  Representative  a  Letter  of  Certification  from  the 
Workers  Compensation  Board,  showing  that  all  required 
assessments are paid in connection with all trades. 

   
20.  Laws, Standards 
  Taxes and Fees    .1  Comply with all  laws and  standards governing all or any part of 

the  work,  pay  all  applicable  taxes  and  pay  for  all  permits  and 
certificates  required  in  respect  of  the  execution  of  the  work.   
Where  variances  exist  between  the  requirements  of  agencies 
governing  all  or  any  part  of  the work,  the most  restrictive will 
govern, but  in no  instance will  the  standards established by  the 
drawings and this Specification, which exceed such requirements, 
be reduced. 

 
21.  Protection and 
  Repair                  .1  Repair  any  damage  resulting  from work  under  this  contract  to 

conditions that existed prior to commencement of work.    Match 
condition or adjacent, undisturbed areas. 

 
22.  Location of 
  Equipment and 
  Fixtures            .1  Location  of  equipment,  fixtures  or  any  appurtenances  indicated 

are to be considered approximate. 
 
23.  Inspection   
  And Testing                .1  The  Departmental  Representative  may  employ  an  Inspector 

and/or Testing Company to ensure work conforms with contract. 
 
24.  Disposal of 
  Debris            .1  Debris,  including  construction materials  not  incorporated  in  the 

work,  oil  products  and  containers,  and  other materials  of  this 
nature  will  be  disposed  of  in  suitable  locations  off  the  site  in 
keeping with  Section  01  35  29  and  01  35  44.    Disposal  is  the 
responsibility of the Contractor.   

 
    .2  Removal, hauling and disposal of contaminated materials such as 

creosote timber and excavated material needs to be paid for and 
undertaken in a provincially approved manner. 

 
    .3  Material  from  the  work  will  not  be  permitted  to  go  adrift  or 

otherwise become a menace to navigation. 
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25.  Existing Soils 
  Conditions          .1  Any  information  pertaining  to  soils  and  all  boreholes  logs  are 

furnished  by  the  Departmental  Representative  as  a  matter  of 
general  information  only  and  borehole  descriptions  or  logs  are 
not  to  be  interpreted  as  descriptive  of  conditions  at  locations 
other than those described by the boreholes themselves. 

 
26.  Environmental 
  Protection  .1  Provide  environmental  protection  in  accordance  with  the 

requirements  of  Environment  Canada,  Department  of  Fisheries 
and Oceans, Province of PEI and Section 01 35 44. 

 
 
27.  Relics And 
  Antiquities  .1  Protect  relics, antiquities,  items of historical or scientific  interest 

such  as  cornerstones  and  contents,  commemorative  plaques, 
inscribed tablets, and similar objects found during course of work. 

 
    .2  Give immediate notice to Departmental Representative and await 

written instructions before proceeding with work in this area. 
 
    .3  Relics,  antiquities  and  items  of  historical  or  scientific  interest 

remain her Majesty's property. 
 
28.  Temporary 
  Navigational Buoys        .1  The  Contractor  is  to  maintain  temporary  buoy’s  to  mark  the 

position  of  the  outer  end  of  the  structures  as  construction  and 
removals  proceed.    All  buoys  are  to meet  the  requirements  of 
Canadian  Coast  Guard  Standard  TP968  and  be  equipped  with 
radar reflectors.    Refer to the following website for information. 

 
      http://www.ccg‐gcc.gc.ca/aids/home 
 
    .2  The  Contractor  shall  coordinate  the  buoy  installation  with  the 

local Harbour Authority. 
 
    .3    The  Contractor  is  responsible  for  all  costs  associated  with  the 

supply,  installation  and  removal  of  all  temporary  navigational 
buoys. 
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PROJECT PARTICULARS 
 
 
1.1  Description   
  of Work      .1  The work under this contract generally involves the demolition of 

an existing pier, construction of a new Berlin Wall marginal wharf, 
infilling, installation of shoreline protection and reinstatement. 

 
          .2  The work includes but is not limited to: 
            .1  Demolition,  removals  and  Provincial  disposal  of 

construction materials 
            .2  Excavation and Provincial disposal of marine materials and 

underwater debris 
            .3  Supply and drive steel H‐piles 
            .4  Supply and install precast concrete 
            .5  Supply and install miscellaneous steel and tie rods 
            .6  Supply and install timber and timber lagging 
            .7  Supply and install sandstone fill 
            .8  Supply and install imported granulars   
            .9  Supply  and  install  imported  rip‐rap,  filterstone  and 

armourstone 
 
 
PROJECT MEASUREMENT 
 
1.  General  .1  This  section  details  the measurement method  to  be  used  for 

payment  purposes.  Incidental  items  covered  in  the  various 
sections of the Specification are to be allowed  for  in the pricing 
of each pay item.   

2.  Measurement 
  For Payment  Division 01 
 
      Mobilization/Demobilization:  Mobilization  and  demobilization 

including pile driving plant,  temporary navigational  lighting  and 
all other contract requirements not specifically measured, will be 
paid as a Lump Sum  item.    Fifty percent (50%) of the allocation 
for  mobilization  and  demobilization  will  be  paid  upon 
commencing the project and the remainder upon completion of 
the project. 
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    Division 03 
 
      Precast Concrete: Precast reinforced concrete for panels, will be 

measured  for  payment  by  the  cubic metre  (m³).  Embedments 
such  as  ladder  rungs  and  anchor  bolts  shall  be  included  in  the 
measurement  for  concrete  calculated  from  neat  plan  view 
dimensions.  Concrete  placed  beyond  dimensions  indicated will 
not be measured.     

 
    Division 05 
 
      Miscellaneous  Steel:  Supply,  fabrication,  transportation  and 

installation of miscellaneous steel including all associated hollow 
structure sections, channels, angular plates, panel supports, hold 
fasts,  straps,  and  any  other miscellaneous  steel  not measured 
elsewhere will be measured  for payment  as  a  lump  sum  (L.S.).   
All bolts, nuts, washers,  spacers,  splices, etc. will be considered 
incidental  to  the  work.    Ladder  rungs  and  anchor  bolts  are 
measured as embedments under precast concrete. 

 
      Tie  Rods:  Supply  and  installation  of  tie  rods  including  pile 

connectors,  tie rod nuts, washers and spacers will be measured 
for payment by the number (No.) of tie rods installed. 

 
    Division 06 
 
      Dimensional  Timber:  Treated  dimensional  timber  will  be 

measured  for  payment  by  the  cubic metre  (m³).    Calculations 
will  be  based  on  the  timber  dimensions  indicated  on  the 
drawings.    Installation  of  bolts,  miscellaneous  hardware  and 
grouting will not be measured but  considered  incidental  to  the 
work. 

       
    Division 31 
 
      Sitework,  Demolition,  Removals  and  Reinstatement:  Sitework, 

demolition,  removals  and  reinstatement  will  be  measured  for 
payment by the lump sum (L.S.).    This includes all removals and 
disposal noted on the drawings including required excavation for 
removal  of  these  items  except  for  disposal  of  hydrocarbon 
impacted  materials  measured  separately.    Also  included  are 
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environmental  protection measures,  derrick  relocation  and  any 
required reinstatement of site not measured elsewhere. 

 
      Disposal  of  Hydrocarbon  Impacted  Materials:    Disposal  costs 

including  haul  and  tippage  for  creosote  timber  and  any 
hydrocarbon  impacted  soil  that  is  not  reused  on  site  will  be 
measured by the Tonne  (T) based on weigh scale tickets  from a 
disposal  site  provincially  licensed  to  accept  hydrocarbon 
impacted materials.    Price will  include all costs associated with 
any required disposal permits. 

             
      Sandstone Fill:    Sandstone fill will be measured for payment by 

the cubic metre place measure (m³) based on neat lines from the 
drawings  confirmed  by  as  constructed  survey  information 
provided by the Contractor.     

 
      Geotextiles:  Supply  and  installation  of  geotextiles  will  be 

measured  for  payment  by  the  square  metre  (m²).  All 
measurements will be taken from the dimensions shown on the 
drawings.    No payment will be made  for overlap,  fastenings or 
securing boards.   

 
      Steel  H‐Piles  Supply:  Supply  of  steel  H‐piles  will  be  the  lineal 

metre  (m)  supplied  to  site  in  approved  lengths  by  the 
Departmental Representative. 

 
      Steel H‐Piles Install: Installation of steel H‐piles will be measured 

in  lineal  metres  (m)  of  pile  acceptably  driven  for  the  work 
measured from tip elevation to cut‐off elevation including driving 
templates and shoes.    Also  included  is the cost of augered pile 
installation where required. 
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    Division 32 
 
      Granular Base:    Supply and  installation of granular base will be 

measured by the cubic metre place measurement (m³) based on 
the  neat  lines  from  the  drawings  confirmed  by  as  constructed 
survey  information  provided  by  the  contractor.    No  variation 
from  the  neat  measurement  will  be  allowed  without  prior 
approval  from  the  Departmental  Representative.    This  item 
includes  supply  and  placement  of  gravel,  compaction,  grading, 
confirmation survey and all other  required work  to prepare  the 
finished grades as indicated on the drawings. 

 
      Asphalt  Surface:    Supply and placement of asphalt  surface will 

be measured for payment by the square metre (m²). 
 
    Division 35 
 
      Excavation Below Chart Datum:    Will be measured for payment 

by the cubic metre place measurement (prior to removal) (m³) of 
material  removed and disposed of off  site.    This unit price will 
include  the  provision  of  excavation  and  surveying  as  required.   
The unit price will also  include  the cost of any  requirements of 
the Prince Edward Island Department of Communities, Land and 
Environment  for  the  disposal  of  non  hydrocarbon  impacted 
material  on  land  and  for  the  permit,  supply,  installation  and 
removal  of  any  access  roads  (if  required).    Land  based 
excavation and backfilling with on‐site material above CD will not 
be measured and will be considered incidental to the work. 

 
      Scour Protection:    Will be measured by the tonne (T) based on 

weigh  scale  tickets  received  on  site  from  a  certified  and 
calibrated  weigh  scale  determined  to  be  acceptable  by  the 
Departmental  Representative.    This  item  includes  supply  and 
placement of stone  to  the  lines and elevations  indicated on  the 
drawings and confirmation survey. 

 
      Filterstone:    Will be measured by the tonne (T) based on weigh 

scale  tickets  received  on  site  from  a  certified  and  calibrated 
weigh  scale  determined  to  be  acceptable  by  the Departmental 
Representative.    This  item  includes  supply  and  placement  of 
stone to the  lines and elevations  indicated on the drawings and 
confirmation survey. 
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      Armourstone:    Will  be  measured  by  the  tonne  (T)  based  on 

weigh  scale  tickets  received  on  site  from  a  certified  and 
calibrated  weigh  scale  determined  to  be  acceptable  by  the 
Departmental  Representative.    This  item  includes  supply  and 
placement of stone  to  the  lines and elevations  indicated on  the 
drawings and confirmation survey. 

 
      Mooring Cleats:    Supply  and  installation of mooring  cleats will 

be measured for payment by the number (No.) and shall include 
installation  of  anchor  bolts  to  steel  channel.    Payment  for 
anchor bolts will be included with precast concrete. 

 
      Utility  Poles:    Supply  and  installation  of  utility  poles  will  be 

measured  for  payment  by  the  number  (No.)  and  shall  include 
supply and installation of conduit and pull rope. 
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PART 1 – GENERAL 
 
1.  General  .1  Submit  to  Departmental  Representative,  for  review,  shop 

drawings, product data, samples and other information specified. 
 
    .2  Until  submission  is  reviewed,  work  involving  relevant  product 

may not proceed. 
 
2.  Shop Drawings  .1  Drawings  to  be  originals  prepared by  contractor,  subcontractor, 

supplier  or  distributor,  which  illustrate  appropriate  portion  of 
work,  showing  fabrication,  layout,  setting  or  erection  details  as 
specified in appropriate sections. 

 
    .2  Identify details by  reference  to sheet and detail numbers shown 

on Contract Drawings.   
 
    .3  Maximum sheet size 860mm x 1120 mm. 
 
3.  Product Data  .1  Certain  specification  sections  specify  that  manufacturer's 

standard  schematic  drawings,  catalogue  sheets,  diagrams 
schedules,  performance  chart,  illustrations  and  other  standard 
descriptive data will be accepted in lieu of shop drawings. 

 
4.  Samples  .1  Submit samples in sizes and quantities specified. 
 
    .2  Construct  field samples and mock‐ups at  locations acceptable  to 

Departmental Representative. 
 
    .3  Accepted  samples  will  become  standards  of  workmanship  and 

material against which, installed work will be checked on project. 
 
5.  Miscellaneous Data  .1  Provide  certificates,  methodologies,  design  and  test  results  as 

required. 
 
6.  Coordination 
  of Submissions  .1  Review shop drawings, product data, samples and miscellaneous 

data prior to submissions. 
 
    .2  Verify: 
      .1  Field Measurements. 
      .2  Field Construction Criteria. 
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      .3  Catalogue numbers and similar data. 
 
    .3  Coordinate  each  submission  with  requirements  of  work  and 

contract documents.  Individual submissions will not be reviewed 
until all related information is available. 

 
    .4  Contractor's responsibility for errors and omissions  in submission 

is  not  relieved  by  the  Departmental  Representative's  review  of 
submissions. 

 
    .5  Contractor's  responsibility  for  deviations  in  submission  from 

requirements  in  Contract  documents  is  not  relieved  by 
Departmental  Representative's  review  of  submission,  unless 
Departmental  Representative  gives  written  acceptance  of 
specified deviations. 

 
    .6  Notify  the  Departmental  Representative,  in  writing  at  time  of 

submission,  of  deviations  from  requirements  of  contract 
documents stating reasons for deviations. 

 
    .7  After Departmental Representative's review, distribute copies. 
 
7.  Submission 
  Requirements  .1  Schedule  submissions  at  least  14  days  before  dates  reviewed 

submissions will be needed.   
 
    .2  Submit  electronic  copies  in  PDF  format  or  number  of  opaque 

diazo  copies  of  shop  drawings,  product  data  which  Contractor 
requires  for  distribution,  plus  two  (2)  copies  which  will  be 
retained by Departmental Representative. 

 
    .3  Accompany  submissions  with  transmittal  letter,  in  duplicate, 

containing: 
      .1  Date. 
      .2  Project title and number. 
      .3  Contractor's name and address. 
      .4  Identification and quantity of each shop drawing, product 

data and sample submitted. 
      .5  Other pertinent data. 
 
    .4  Submissions shall include: 
      .1  Date and revision dates. 
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      .2  Project title and number. 
      .3  Name and address of: 
        .1  Subcontractor. 
        .2  Supplier. 
        .3  Manufacturer. 
        .4  Separate details when pertinent. 
      .4  Identification of product or material. 
      .5  Relation to adjacent structure or materials. 
      .6  Field dimensions, clearly identified as such. 
      .7  Specification Section Number. 
      .8  Applicable standards such as CSA or CGSB numbers. 
      .9  Contractor's stamp, initialed or signed, certifying review of 

submission,  verification  of  field  measurements  and 
compliance with contract documents. 

 
8.  Shop Drawings Review  .1  The  review  of  shop  drawings  by  Public Works  and Government 

Services Canada or its authorized Departmental Representative, is 
for the sole purpose of ascertaining conformance with the general 
concept.  This  review  shall  not  mean  that  Public  Works  and 
Government Services Canada approves the detail design inherent 
in  the  shop drawings,  responsibility  for which  shall  remain with 
the Contractor submitting same, and such review shall not relieve 
the Contractor of responsibility for errors or omissions in the shop 
drawings or of responsibility  for meeting all requirements of  the 
construction  and  contract  documents.  Without  restricting  the 
generality  of  the  foregoing,  the  Contractor  is  responsible  for 
dimensions  to  be  confirmed  and  correlated  at  the  job  site,  for 
information  that  pertains  solely  to  fabrication  processes  or  to 
techniques of construction and  installation and  for co‐ordination 
of the work of all sub‐trades. 

 
9.  Other Reviews  .1  As  for  shop  drawings  above,  other  reviews  are  for  the  sole 

purpose of ascertaining the general concept. 
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PART 1 – GENERAL 
 
1.1  Section 
  Includes  .1  Fire Safety Requirements 
 
    .2  Hot Work Permit 
 
    .3  Existing Fire Protection and Alarm Systems 
 
1.2  Related Work  .1  Section 01 35 29: Health and Safety 
 
 
1.3  References  .1  National Fire Code of Canada, latest edition. 
 
 
1.4  Definitions  .1  Hot Work defined as: 
      .1  Welding work 
      .2  Cutting of materials by use of  torch or other open  flame 

devices 
      .3  Grinding with equipment which produces sparks. 
 
1.5  Submittals  .1  Submit  copy  of  Hot  Work  Procedures,  to  Departmental 

Representative for review, within 14 calendar days after contract 
award. 

 
    .2  Include sample of Hot Work Permit. 
 
    .3  Submit  above  documents  in  accordance  with  the  submittal 

general requirements specified in Section 01 33 00. 
 
1.6  Fire Safety &   
  Hot Work Requirement  .1  Implement and follow fire safety measures during Work. Comply 

with following: 
      .1  National Fire Code of Canada, latest edition. 
      .2  Federal and Provincial Occupational Health and Safety Acts 

and Regulations as specified in Section 01 35 29. 
 
  .2  In event of conflict between any provisions of above authorities 

the most stringent provision will apply. Should a dispute arise  in 
determining  the  most  stringent  requirement,  Departmental 
Representative will advise on the course of action to be followed. 
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    .3  NFC  standards  are  available  from  National  Research  Council 

(NRC). 
 
    .4  Hot Work Requirements: 
      .1  Obtain  Departmental  Representative's  written 

Authorization to Proceed for the performance of Hot Work 
on site as may be required in the course of Work. 

      .2  To  obtain  authorization,  submit  to  Departmental 
Representative for review: 

        .1  Contractor's Hot Work Procedures  to be  followed 
on site in accordance with clause 1.8 below. 

        .2  Type of work and frequency of situations which will 
require Hot Work. 

        .3  Upon  confirmation  that  effective  fire  safety 
measures  will  be  implemented  for  hot  work, 
Departmental  Representative  will  grant 
Authorization to Proceed. 

        .4  In  most  cases,  Departmental  Representative  will 
issue  only  one written  authorization  covering  the 
entire  construction  project  and  duration  of work. 
However  in  some  cases, depending on  the nature 
or phasing of work,  the quantity of various  trades 
needing to perform welding and cutting on site, or 
other  deemed  situation,  Departmental 
Representative might designate certain portions of 
the work as separate entities, each entity requiring 
individual written authorization to proceed. Follow 
Departmental  Representative's  directives  in  this 
regard. 

 
    .5  Do  not  perform  any  Hot  Work  until  receipt  of  Departmental 

Representative's written Authorization to Proceed. 
 
1.7  Conformance  .1  Ensure that Hot Work Procedures, as established  for project and 

agreed  upon with  Departmental  Representative,  are  stringently 
followed. Enforce use and compliance by all workers. 

 
    .2  Brief all workers and subcontractors on Hot Work Procedures and 

Permit system 
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    .3    Failure to comply with the established hot work procedures may 
result  in  the  issuance  of  a  Non‐Compliance  Notification  at 
Departmental  Representative's  discretion  with  possible 
disciplinary measures imposed as specified in Section 01 35 29. 

 
1.8  Hot Work 
  Procedures  .1  Develop Hot Work Procedures, to be followed when Hot Work  is 

required as part of the work. 
 
    .2  Describe  safe  work  practices  and  sequence  of  activities  to  be 

followed  on  site  by  Contractor  and  workers  to  minimize  the 
potential occurrence of a fire resulting from Hot Work. 

   
    .3  Hot Work Procedures to include: 
      .1  Requirement to perform hazard assessment of the site or 

immediate work  area,  based  on  type  and  extent  of  Hot 
Work required, in accordance with Hazard Assessment and 
Safety  Plan  requirements  of  Section  01  35  29.  Carry  out 
hazard assessment for each hot work event. 

      .2  Use of a Hot Work Permit system, issued by an authorized 
person  in Contractor's employ,  for each event when Hot 
Work  is  required,  granting  permission  to  carry  out  hot 
work. 

      .3  Provision  of  a  designated  person  (s)  to  carry  out  a  Fire 
Safety Watch  for  a minimum of  30 minutes  immediately 
upon completion of the hot work. 

 
    .4  Procedures  to  comply  with  fire  safety  codes  and  standards 

specified herein and specified in Section 01 35 29. 
 
    .5  Generic procedures,  if used, must be edited, supplemented with 

pertinent  information  and  tailored  to  reflect  specific  project 
conditions.  Clearly  label  as  being  the  Hot  Work  Procedures 
applicable to this contract. 

 
    .6  Include within  procedures  the  step  by  step  process  on  how  to 

prepare and issue the Hot Work Permit. 
 
    .7  Hot Work Procedures to be  in typewritten format,  listing step by 

step procedures and worker  instructions, clearly establishing and 
allocating responsibilities of: 

      .1  Worker (s) 
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      .2  Designated  person  authorized  to  issue  the  Hot  Work 
Permit, 

      .3  Fire Safety Watcher, 
      .4  Subcontractors and Contractor. 
 
1.9  Hot Work Permit  .1  Develop "Hot Work Permit" form in typewritten format. 
 
    .2  Hot Work  Permit  form  to  include,  as  a minimum,  the  following 

data: 
      .1    Project name and project number;   
      .2    Building  name,  address  and  specific  floor,  room  or  area 

where hot work will be performed;   
      .3    Date when permit issued   
      .4    Description on type of hot work to be carried out;   
      .5    Special  precautions  required,  including  type  of  fire 

extinguisher needed;   
      .6    Name and  signature of authorized person, designated by 

Contractor, to issue the permit.   
      .7    Name of worker(s) (clearly printed) to which the permit is 

being issued. 
      .8    Time duration of permit (not to exceed 8 hours) indicating 

"Start"  time & date and  "Completion"  time & date when 
Hot Work permit will be in effect.   

      .9    Worker  signature  with  date  and  time  when  hot  work 
terminated.   

      .10    Specified period of time requiring Safety Watch.   
      .11    Name  and  signature  of  person  designated  as  Fire  Safety 

Watcher,  complete with  time & date when  safety watch 
terminated,  certifying  that  the  surrounding  area  was 
under  their  continual  watch  and  inspection  for  the 
minimum time period specified in Permit and commenced 
immediately upon the completion of Hot Work.     

 
    .3  Industry  Standard  forms  shall  only  be  used  if  all  data  specified 

above is included on form. 
 
    .4  Each  Hot  Work  Permit  to  be  completed  in  full  and  signed  as 

follows: 
      .1  Authorized  person  issuing  Permit  before  hot  work 

commences; 
      .2  Worker(s) upon completion of Hot Work; 
      .3  Fire Safety Watcher upon termination of safety watch and; 
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      .4  Returned  to  Contractor's  Site  Superintendent  for  safe 
keeping. 

 
1.10  Fire Protection 
  And Alarm Systems  .1    Fire protection and alarm systems shall not be:   
      .1    Obstructed.   
      .2    Shut‐off,  unless  approved  by  Departmental 

Representative.   
      .3    Left inactive at the end of a working day or shift.   
 
    .2    Do  not  use  fire  hydrants,  standpipes  and  hose  systems  for 

purposes other than fire fighting.   
 
    .3    Costs  incurred,  from the  fire department, Harbour Authority and 

tenants, resulting from negligently setting off false alarms will be 
charged  to  the  Contractor  in  the  form  of  financial  progress 
payment  reductions  and  holdback  assessments  against  the 
Contract. 

 
1.11  Documents on Site  .1  Keep Hot Work  Permits  and Hazard  assessment  documentation 

on site for duration of Work. 
 
    .2  Upon request, make available to Departmental Representative or 

to authorized safety representative for inspection. 
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1.1    Related Work      
 
 

.1    Section 01 35 24: Special Procedures on Fire Safety Requirements. 
 
 

1.2    Definitions   
 
 

.1    COSH: Canada Occupational Health and Safety Regulations made 
under Part II of the Canada Labour Code.   

 
.2    Competent Person: means a person who is:   

.1    Qualified by virtue of personal knowledge, training and 
experience to perform assigned work in a manner that will ensure 
the health and safety of persons in the workplace, and;   
.2    Knowledgeable about the provisions of occupational health 
and safety statutes and regulations that apply to the Work and;   
.3    Knowledgeable about potential or actual danger to health 
or safety associated with the Work.   
 

.3    Medical Aid Injury: any minor injury for which medical treatment 
was provided and the cost of which is covered by Workers' 
Compensation Board of the province in which the injury was 
incurred.   

 
.4    PPE: personal protective equipment   
 
.5    Work Site: where used in this section shall mean areas, located at 

the premises where Work is undertaken, used by Contractor to 
perform all of the activities associated with the performance of the 
Work.   

 
 

1.3    Submittals   
 
 

.1    Make submittals in accordance with Section 01 33 00.   
 
.2    Submit site‐specific Health and Safety Plan prior to 

commencement of Work.   
.1    Submit within 10 work days of notification of Bid 
Acceptance. Provide 3 copies.   
.2    Departmental Representative will review Health and Safety 
Plan and provide comments.   
.3    Revise the Plan as appropriate and resubmit within 5 work 
days after receipt of comments.   
.4    Departmental Representative's review and comments 
made of the Plan shall not be construed as an endorsement, 
approval or implied warranty of any kind by Canada and does not 
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reduce Contractor's overall responsibility for Occupational Health 
and Safety of the Work.   
.5    Submit revisions and updates made to the Plan during the 
course of Work.   
 

.3    Submit name of designated Health & Safety Site Representative 
and support documentation specified in the Safety Plan.   

 
.4    Submit building permit, compliance certificates and other permits 

obtained.   
 
.5    Submit copy of Letter in Good Standing from Provincial Workers 

Compensation or other department of labour organization.   
.1    Submit update of Letter of Good Standing whenever 
expiration date occurs during the period of Work.   
 

.6    Submit copies of reports or directions issued by Federal, Provincial 
and Territorial health and safety inspectors.   

 
.7    Submit copies of incident reports.   
 
.8    Submit WHMIS MSDS ‐ Material Safety Data Sheets.   
 
 

1.4    Compliance   
    Requirements      
 
 

.1    Comply with Occupational Health and Safety Act for Province of 
Prince Edward Island, and Occupational Health and Safety 
Regulations made pursuant to the Act.   

 
.2    Comply with Canada Labour Code ‐ Part II (entitled Occupational 

Health and Safety) and the Canada Occupational Health and Safety 
Regulations (COSH) as well as any other regulations made pursuant 
to the Act.   
.1    The Canada Labour Code can be viewed at: 
www.http://lois.justice.gc.ca/eng/acts/L‐21.   
.2    COSH can be viewed at: 
www.http://laws.lois.justice.gc.ca/eng/rgulations/SOR‐86‐304/ 
.3    Copies may be obtained at:     
  Publishing and Depository Services   
  Public Works & Government Services Canada   
  Ottawa, Ontario, K1A 0S5   
  Tel:    1‐800‐635‐7943   
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.3    Observe construction safety measures of:   
.1    Part 8 of National Building Code   
.2    Municipal by‐laws and ordinances.   
 

.4    In case of conflict or discrepancy between above specified 
requirements, the more stringent shall apply.   

 
.5    Maintain Workers Compensation Coverage in good standing for 

duration of Contract. Provide proof of clearance through 
submission of Letter in Good Standing.   

 
.6    Medical Surveillance: Where prescribed by legislation or 

regulation, obtain and maintain worker medical surveillance 
documentation.   

 
 

1.5    Responsibility   
 
 

.1    Be responsible for health and safety of persons on site, safety of 
property on site and for protection of persons and environment 
adjacent to the site to extent that they may be affected by conduct 
of Work.   

 
.2    Comply with and enforce compliance by all workers, 

sub‐contractors and other persons granted access to Work Site 
with safety requirements of Contract Documents, applicable 
federal, provincial, and local by‐laws, regulations, and ordinances, 
and with site‐specific Health and Safety Plan.   

 
 

1.6    Site Control   
  And Access 
 
 

.1    Control the Work and entry points to Work Site. Approve and grant 
access only to workers and authorized persons. Immediately stop 
and remove non‐authorized persons.   
.1    Departmental Representative will provide names of those 
persons authorized by Departmental Representative to enter onto 
Work Site and will ensure that such authorized persons have the 
required knowledge and training on Health and Safety pertinent to 
their reason for being at the site, however, Contractor remains 
responsible for the health and safety of authorized persons while 
at the Work Site.   
 

.2    Isolate Work Site from other areas of the premises by use of 
appropriate means.   
.1    Erect fences, hoarding, barricades and temporary lighting 
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as required to effectively delineate the Work Site, stop 
non‐authorized entry, and to protect pedestrians and vehicular 
traffic around and adjacent to the Work and create a safe 
environment. See Section 01 51 00 for minimum acceptable 
requirements.   
.2    Post signage at entry points and other strategic locations 
indicating restricted access and conditions for access.   
.3    Use professionally made signs with bilingual message in the 
2 official languages or international known graphic symbols.   
 

.3    Provide safety orientation session to persons granted access to 
Work Site. Advise of hazards and safety rules to be observed while 
on site.   

 
.4    Ensure persons granted site access wear appropriate PPE. Supply 

PPE to inspection authorities who require access to conduct tests 
or perform inspections.   

 
.5    Secure Work Site against entry when inactive or unoccupied and to 

protect persons against harm. Provide security guard where 
adequate protection cannot be achieved by other means.   

 
 

1.7    Protection   
 
 

.1    Give precedence to safety and health of persons and protection of 
environment over cost and schedule considerations for Work.   

 
.2    Should unforeseen or peculiar safety related hazard or condition 

become evident during performance of Work, immediately take 
measures to rectify situation and prevent damage or harm. Advise 
Departmental Representative verbally and in writing.   

 
 

1.8    Filing Of Notice 
 
 

.1    File Notice of Project with pertinent provincial health and safety 
authorities prior to beginning of Work.   
.1    Departmental Representative will assist in locating address 
if needed.   
 

 
1.9    Permits      
 
 

.1    Post permits, licenses and compliance certificates, specified in 
Section 01 10 10, at Work Site.   

 
.2    Where a particular permit or compliance certificate cannot be 
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obtained, notify Departmental Representative in writing and 
obtain approval to proceed before carrying out applicable portion 
of work.   

 
 

1.10    Hazard Assessments   
 
 

.1    Perform site specific health and safety hazard assessment of the 
Work and its site.   

 
.2    Carryout initial assessment prior to commencement of Work with 

further assessments as needed during progress of work, including 
when new trades and subcontractors arrive on site.   

 
.3    Record results and address in Health and Safety Plan.   
 
.4    Keep documentation on site for entire duration of the Work.   
 
 

1.11    Project/Site Conditions 
 

.1    Following are potential health, environmental and safety hazards 
at the site for which Work may involve contact with:   
.1    Existing hazardous and controlled products stored on site:   

.1    None known.   
.2    Existing hazardous substances or contaminated materials:   

.1    Creosote timber and material to be excavated.   
.3    Known latent site and environmental conditions:   

.1    Pier 401 is currently barricaded to prevent access as it is 
not suitable to withstand any loads. 
.2  Adjacent marine structures have unknown load carrying 
capacity. 
.3  Work will be occurring in a marine environment and will 
be occurring over water. 
.4  There are overhead power lines and operational water 
service lines on site.   

.4    Facility on‐going operations:   
.1    This site is part of an active fishing port with regular 
loading and unloading activities occurring.   
.2  Public vehicles and pedestrians will be at the site. 

 
.2    Above items shall not be construed as being complete and 

inclusive of potential health and safety hazards encountered 
during Work.   

 
.3    Include above items in the hazard assessment of the Work.   
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.4    MSDS Data sheets of pertinent hazardous and controlled products 

stored on site can be obtained from Departmental Representative. 
 
.5  Physical Hazards: 
  .1    Slip and trip hazards due to uneven surfaces. 
 

1.12    Meetings   
 
 

.1    Attend pre‐construction health and safety meeting, convened and 
chaired by Departmental Representative, prior to commencement 
of Work, at time, date and location determined by Departmental 
Representative. Ensure attendance of:   
.1    Superintendent of Work   
.2    Designated Health & Safety Site Representative   
.3    Subcontractors   
 

.2    Conduct regularly scheduled tool box and safety meetings during 
the Work in conformance with Occupational Health and Safety 
regulations.   

 
.3    Keep documents on site.   
 
 

1.13   Health And   
  Safety Plan   
 

.1    Prior to commencement of Work, develop written Health and 
Safety Plan specific to the Work. Implement, maintain, and enforce 
Plan for entire duration of Work and until final demobilization from 
site.   

 
.2    Health and Safety Plan shall include the following components:   

.1    List of health risks and safety hazards identified by hazard 
assessment.   
.2    Control measures used to mitigate risks and hazards 
identified.   
.3    On‐site Contingency and Emergency Response Plan as 
specified below.   
.4    On‐site Communication Plan as specified below.   
.5    Name of Contractor's designated Health & Safety Site 
Representative and information showing proof of their 
competence and reporting relationship in Contractor's company. 
.6    Names, competence and reporting relationship of other 
supervisory personnel used in the Work for occupational health 
and safety purposes.   

.3    On‐site Contingency and Emergency Response Plan shall include: 
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.1    Operational procedures, evacuation measures and 
communication process to be implemented in the event of an 
emergency.   
.2    Evacuation Plan: site and floor plan layouts showing escape 
routes, marshalling areas. Details on alarm notification methods, 
fire drills, location of fire fighting equipment and other related 
data.   
.3    Name, duties and responsibilities of persons designated as 
Emergency Warden(s) and deputies.   
.4    Emergency Contacts: name and telephone number of 
officials from:   

.1    General Contractor and subcontractors.   

.2    Pertinent Federal and Provincial Departments and 
Authorities having jurisdiction.   
.3    Local emergency resource organizations.   

.5    Harmonize Plan with Facility's Emergency Response and 
Evacuation Plan. Departmental Representative will provide 
pertinent data including name of PWGSC and Facility Management 
contacts.   
 

.4    On‐site Communication Plan:   
.1    Procedures for sharing of work related safety information 
to workers and subcontractors, including emergency and 
evacuation measures.   
.2    List of critical work activities to be communicated with 
Facility Manager which have a risk of endangering health and 
safety of Facility users.   
 

.5    Address all activities of the Work including those of 
subcontractors.   

 
.6    Review Health and Safety Plan regularly during the Work. Update 

as conditions warrant to address emerging risks and hazards, such 
as whenever new trade or subcontractor arrive at Work Site.   

 
.7    Departmental Representative will respond in writing, where 

deficiencies or concerns are noted and may request re‐submission 
of the Plan with correction of deficiencies or concerns.   

 
.8    Post copy of the Plan, and updates, prominently on Work Site.   
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1.14    Safety Supervision      
 
 

.1    Employ Health & Safety Site Representative responsible for daily 
supervision of health and safety of the Work.   

 
.2    Health & Safety Site Representative may be the Superintendent of 

the Work or other person designated by Contractor and shall be 
assigned the responsibility and authority to:   
.1    Implement, monitor and enforce daily compliance with 
health and safety requirements of the Work   
.2    Monitor and enforce Contractor's site‐specific Health and 
Safety Plan.   
.3    Conduct site safety orientation session to persons granted 
access to Work Site.   
.4    Ensure that persons allowed site access are knowledgeable 
and trained in health and safety pertinent to their activities at the 
site or are escorted by a competent person while on the Work Site. 
.5    Stop the Work as deemed necessary for reasons of health 
and safety.   
 

.3    Health & Safety Site Representative must:   
.1    Be qualified and competent person in occupational health 
and safety.   
.2    Have site‐related working experience specific to activities of 
the Work.   
.3    Be on Work Site at all times during execution of the Work. 
 

.4    All supervisory personnel assigned to the Work shall also be 
competent persons.   

 
.5    Inspections:   

.1    Conduct regularly scheduled safety inspections of the Work 
on a minimum bi‐weekly basis. Record deficiencies and remedial 
action taken.   
.2    Follow‐up and ensure corrective measures are taken.   
 

.6    Cooperate with Facility's Occupational Health and Safety 
representative should one be designated by Departmental 
Representative.   

 
.7    Keep inspection reports and supervision related documentation on 

site.   
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1.15    Training      
 
 

.1    Use only skilled workers on Work Site who are effectively trained 
in occupational health and safety procedures and practices 
pertinent to their assigned task.   

 
.2    Maintain employee records and evidence of training received. 

Make data available to Departmental Representative upon 
request.   

 
.3    When unforeseen or peculiar safety‐related hazard, or condition 

occur during performance of Work, follow procedures in place for 
Employee's Right to Refuse Work in accordance with Acts and 
Regulations of Province having jurisdiction and advise 
Departmental Representative verbally and in writing.   

 
 
 

1.16    Minimum Site Safety Rules
      
 
 

.1    Notwithstanding requirement to abide by federal and provincial 
health and safety regulations; ensure the following minimum 
safety rules are obeyed by persons granted access to Work Site:   
.1    Wear appropriate PPE pertinent to the Work or assigned 
task; minimum being hard hat, safety footwear, safety glasses and 
hearing protection.   
.2    Immediately report unsafe condition at site, near‐miss 
accident, injury and damage.   
.3    Maintain site and storage areas in a tidy condition free of 
hazards causing injury.   
.4    Obey warning signs and safety tags.   
 

.2    Brief persons of disciplinary protocols to be taken for non 
compliance. Post rules on site.   

 
 

1.17    Correction Of   
  Non‐Compliance      
 
 

.1    Immediately address health and safety non‐compliance issues 
identified by authority having jurisdiction or by Departmental 
Representative.   

 
.2    Provide Departmental Representative with written report of action 

taken to correct non‐compliance of health and safety issues 
identified.   

 
.3    Departmental Representative will stop Work if non‐compliance of 

health and safety regulations is not corrected in a timely manner. 
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1.18    Incident Reporting 
 

.1    Investigate and report the following incidents to Departmental 
Representative:   
.1    Incidents requiring notification to Provincial Department of 
Occupational Safety and Health, Workers Compensation Board or 
to other regulatory Agency.   
.2    Medical aid injuries.   
.3    Property damage in excess of $10,000.00,   
.4    Interruptions to Facility operations resulting in an 
operational lost to a Federal department in excess of $5,000.00.   
 

.2    Submit report in writing.   
 
 

1.19    Hazardous Products 
 
 

.1    Comply with requirements of Workplace Hazardous Materials 
Information System (WHMIS).   

 
.2    Keep MSDS data sheets for all products delivered to site.   

.1    Post on site.   

.2    Submit copy to Departmental Representative.   
 

 
1.20    Blasting      
 
 

.1    Blasting or other use of explosives is not permitted on site.   
 
 

1.21    Powder Actuated Devices
      
 
 

.1    Use powder actuated fastening devices only after receipt of 
written permission from Departmental Representative.   

 
 

1.22    Confined Spaces 
 
 

.1    Abide by occupational health and safety regulations regarding 
work in confined spaces.   

 
 

1.23    Site Records    
 
 

.1    Maintain on Work Site copy of safety related documentation and 
reports stipulated to be produced in compliance with Acts and 
Regulations of authorities having jurisdiction and of those 
documents specified herein.   

 
.2    Upon request, make available to Departmental Representative or 

authorized Safety Officer for inspection.   
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1.24    Posting Of Documents     
 
 

.1    Ensure applicable items, articles, notices and orders are posted in 
conspicuous location on Work Site in accordance with Acts and 
Regulations of Province having jurisdiction.   

 
.2    Post other documents as specified herein, including:   

.1    Site specific Health and Safety Plan   

.2    WHMIS data sheets   
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PART 1 – GENERAL 
 
1.1  References  .1    WHMIS:  Workplace  Hazardous  Materials  Information  System, 

Health Canada.   
 
    .2    Transportation of Dangerous Goods Act, Transport Canada, 192, 

updated 2015‐02‐26   
 
    .3    MBCA:  Migratory  Birds  Convention  Act,  Environment  Canada, 

1994, updated 2010‐12‐10.   
 
    .4    Canadian Coast Guard Regulations, Department of  Fisheries and 

Oceans Canada.   
 
    .5    Canadian  Shipping  Act,  Transport  Canada,  2001,  updated 

2015‐02‐26.   
 
    .6    AWPA: American Wood Protection Association. 
 
    .7  PEI  Department  of  Transportation,  Infrastructure  and  Energy 

Environmental Protection Plan. 
 
1.2  Definitions  .1    Hazardous Material: Product, substance, or organism that is used 

for  its original purpose; and  that  is either dangerous goods or a 
material  that may  cause  adverse  impact  to  the  environment  or 
adversely  affect  health  of  persons,  animals,  or  plant  life  when 
released into the environment.   

 
    .2    Wetlands:  land where  the water  table  is  at,  near  or  above  the 

surface or which is saturated for a long enough period to promote 
such  features as wet‐altered soils and water tolerant vegetation. 
Wetlands  include  organic wetlands  or  "peatlands,"  and mineral 
wetlands or mineral soil areas that are influenced by excess water 
but produce little or no peat.   

 
    .3    Watercourse: refers to the bed and shore of a river, stream, lake, 

creek,  pond,  marsh,  estuary  or  salt‐water  body  that  contains 
water for at least part of each year.   

 
    .4    Alien species: refers to a species or subspecies introduced outside 

its normal distribution whose establishment and spread threaten 
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ecosystems, habitats or species with economic or environmental 
harm.   

 
    .5    Buffer  zone:  a  vegetated  land  that  protects watercourses  from 

adjacent land uses. It refers to the land adjacent to watercourses, 
such  as  streams,  rivers,  lakes,  ponds,  oceans,  and  wetlands, 
including  the  floodplain  and  the  transitional  lands  between  the 
watercourse and the drier upland areas.   

 
1.3  Transportation  .1    Transport  hazardous  materials  and  hazardous  waste  in 

compliance with Federal Transportation of Dangerous Goods Act.   
 
    .2    Do  not  overload  trucks when  hauling material.  Secure  contents 

against spillage.   
 
    .3    Maintain  trucks  clean  and  free  of mud,  dirt  and  other  foreign 

matter.   
 
    .4    Avoid  potential  release  of  contents  and  of  any  foreign matter 

onto highways, roads and access routes used for the Work. Take 
extra care when hauling material and other hazardous materials. 
Immediately clean any spillage and soils.   

 
    .5    Before  commencement  of  work,  advise  the  Departmental 

Representative  of  the  existing  roads  and  temporary  routes 
proposed to be used to access work areas and to haul material to 
and from the site. 

 
    .6  Construction activities must comply with all/any conditions of the 

Navigation  Waters  Protection  Act  (NPA)  permit  issued  by 
Transport Canada. 

 
1.4  Disposal Of 
  Excavated Material  .1    Contractor  to  obtain  disposal  site.    Disposal  site must meet  all 

Provincial regulations required to accept excavated material. 
 
    .2    Departmental  Representative  will  seek  Prince  Edward  Island 

Department  of  Environment’s  acknowledgment  of  Contractor’s 
disposal site (post‐award). 

 
    .3    Contractor  to  obtain  approval  from  landowner  for  disposal  of 

material and provide Departmental representative with copies of 
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all  correspondence  relating  to  disposal  of material  prior  to  any 
material being deposited at the proposed disposal site. 

 
    .4      The disposal site must meet the following criteria: 
      .1    Water  that decants  from  the disposed dredge  spoil  shall 

not enter any waterways.   
      .2    Site should allow for diffuse dispersion or diversion onto a 

field or woodland but not into drainage ditches that would 
carry water to a waterway. 

      .3    The on‐land disposal site shall be located no closer than:   
   .1  30 metres from a common road or public highway. 
      .2  45 metres from a residential or commercial building, 

unless  a  lesser  distance  is  approved  by  the 
landowner.   

      .3  90 metres from any domestic water supply.   
      .4  8 metres from any adjacent property boundary.   
      .5  30 metres  from any  surface watercourse,  including 

wetlands. 
 
    .5  Material will be disposed of on land owned by the Contractor. 
 
    .6  Water  that  decants  from  the  disposed  excavated material  shall 

not enter any waterways.   
 
    .7  Site should allow for diffuse dispersion or diversion onto a field or 

woodland but not into drainage ditches that would carry water to 
a waterway. 

 
    .8  Excavated material must be deposited no closer than:   
   .1  30 metres from a common road or public highway. 
        .2  45  metres  from  a  residential  or  commercial  building, 

unless a lesser distance is approved by the landowner.   
        .3  90 metres from any domestic water supply.   
        .4  8 metres from any adjacent property boundary.   
        .5  30  metres  from  any  surface  watercourse,  including 

wetlands. 
 
    .9  Eliminate  free  board  spillage  when  excavating,  loading  and 

hauling dredged material.   
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    .10  Do  not  overload  trucks when  hauling  dredged material.  Secure 
contents against spillage. Clean ground spills to extent as directed 
by authority having jurisdiction.   

 
    .11  Obtain  approval  from  Departmental  Representative  of  the 

proposed  route  to  be  used  to  haul  dredged  material  to  the 
disposal site.   

 
    .12  Wash  down  stations  will  be  employed  prior  to  leaving  site 

(harbour); and also at disposal site. 
 
    .13  Place and spread excavated marine materials at the disposal field 

in a uniform and well graded manner. Minimize height and slopes 
of  the  disposed  material.  Match  slopes  and  contours  of  the 
existing surrounding terrain as much as possible. 

 
    .14  Items such as rubber tires, bottles, cans and other debris or litter 

must  be  removed  from  the  disposal  site  following  regrading.   
Failure  to  remove  such debris may  constitute a  littering offence 
under the Solid Waste Resource Management Regulations. 

 
    .15  Control runoff of water containing suspended materials or other 

harmful  substances  in  accordance  with  requirements  of  all 
federal, provincial and municipal authorities having jurisdiction. 

 
 
1.5  Concrete Placement 

    .1      There will be no  concrete production on  site. Concrete  is  to be 
supplied  to  location  where  the  precast  components  are  to  be 
constructed or to the site in a ready‐mix form. 

 
1.6  Petroleum, Oil 

  And Lubricants  .1    Comply with Federal and Provincial  laws,  regulations,  codes and 
guidelines for the storage of fuel and petroleum products on site.   

 
    .2    Do not place fuel storage tanks and store fuel or other petroleum 

products  within  a  30  metre  buffer  zone  of  watercourses  and 
wetlands. Do not fuel or lubricate equipment within this 30 metre 
buffer  zone. Obtain approval  from Departmental Representative 
of  acceptable  location  on  site  for  fuel  storage  and  equipment 
service.   
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    .3    Do  not  dump  petroleum  products  or  any  other  deleterious 
substances on ground or in the water.   

 
    .4    Be diligent and take all necessary precautions to avoid spills and 

contaminate  the  soil  and  water  (both  surface  and  subsurface) 
when handling petroleum products on site and during fueling and 
servicing of vehicles and equipment.   

 
    .5    Maintain on site appropriate emergency spill response equipment 

consisting of at least one 250‐litre (55 gallon) overpack spill kit for 
containment and cleanup of spills. 

 
    .6    Maintain  vehicles  and  equipment  in  good  working  order  to 

prevent leaks on site.   
 

    .7    In  the  event  of  a  petroleum  spill,  immediately  notify  the 
Departmental  Representative  and  the  Canadian  Coast  Guard 
(CCG) at 1‐800‐565‐1633  (24 hour  report  line). Perform clean‐up 
in  accordance with  all  regulations  and  procedures  stipulated  by 
authority having jurisdiction.   

   
1.7  Disposal of Wastes  .1    Do  not  bury  rubbish,  demolition  debris  and waste materials  on 

site.   
 
    .2    Dispose  and  recycle  demolition  debris  and  waste  materials  in 

accordance with provincial regulations.     
 
    .3    Do  not  dispose  of  hazardous waste,  volatile materials  (such  as 

mineral spirits, paints, thinners etc.) and petroleum products into 
waterways, storm or sanitary sewers or in waste landfill sites.   

 
    .4    Dispose of hazardous waste in accordance with applicable Federal 

and Provincial laws, regulations, codes and guidelines.   
 
    .5    Concrete waste:   
      .1    Do not discharge residual or rejected concrete on site.   
      .2    Immediately  clean  any  accidental  release  of  concrete  on 

site prior to solidification.   
      .3    Do not wash and clean concrete vehicles on site.   
      .4    Perform dumping of  residual material  and  truck  cleaning 

operations  only  at  the  concrete  plant.  Follow 
environmental regulations and good practices as approved 
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by  the  provincial  Department  of  the  Environment  and 
other authorities having jurisdiction.   

 
1.8  Water Quality  .1    Conduct any excavation work of a watercourse  in such a manner 

to limit turbidity and reduce sediment suspension in the water to 
an absolute minimum at all times.   

      .1    Maintain appropriate production speed and momentum of 
the excavation equipment. Make adjustments as required 
and as approved by Departmental Representative.   

      .2    Strategically  position  excavator  equipment  and  haul 
vehicles  to  avoid  over  the  water  swings  of  excavated 
material whenever possible.   

 
    .2    Where work may affect the water quality adjacent to water intake 

lines used by  Lobster Holding Facilities, Fish Processing Facilities 
and other harbour users, schedule work  in cooperation with  the 
Harbour Authority as directed by Departmental Representative to 
minimize interference and impact to harbour users. 

 
    .3  Visually  monitor  the  water  turbidity  of  the  surrounding  areas 

adjacent  to  the work  area  on  a  daily  basis  during  the  in‐water 
work periods.   

                .1    Should excessive change occur in the turbidity of the water 
outside the work area, such as a distinct color difference; 
the work must  stop and  the Area Habitat Coordinator of 
the  Department  of  Fisheries  and  Oceans  –  Habitat 
Management  Division  will  be  contacted  to  determine  if 
additional mitigation measures are required. 

     
    .4  Install  Type  II  silt  fence  or  silt  boom  as  required  in  accordance 

with  Section  7.1  Erosion  Control  in  PEI  DOTIE  Environmental 
Protection Plan. 

 
    .5    Water contamination by preservative treated wood:   
      .1    Preservative treated  lumber and timber, whether plant or 

site treated, shall be cured for a minimum of 30 days from 
date of the treatment application before their  installation 
in areas which will be in contact with the water.   

      .2    Do  not  cut  treated  wood  lumber  over  the  surface  of  a 
watercourse or wetland.   

      .3    Do not use  liquid applied preservative products over  the 
surface of a watercourse or wetland.   
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      .4    Wood  treated with  Chromate  Copper  Arsenate  (CCA)  or 
Ammoniac Copper  Zinc Arsenate  (ACZA) must  be CSA  or 
AWPA approved.   

      .5    Do  not  use  timber  and  lumber  treated  with  creosote, 
petroleum  and  pentachlorophenol  for  any  part  of  the 
Work.   

 
    .6    Do not wash down equipment within a 30 metre buffer zone of a 

wetland,  watercourse  or  other  identified  environmentally 
sensitive area.   

 
1.9  Socioeconomic   
  Restrictions  .1    Abide by municipal and provincial regulations for any restrictions 

on work performed during the night time and on flood lighting of 
the site. Obtain applicable permits.   

 
    .2    Place flood lights in opposite direction of adjacent residential and 

business areas.   
 
    .3    Equip  machinery  and  equipment  with  purposely  designed 

mufflers to reduce noise on site to lowest possible level. Maintain 
mufflers in good operating condition at all times.   

 
1.10  Bird And   

  Bird Habitat .1    Become  knowledgeable with  and  abide  by  the Migratory  Birds 
Convention Act (MBCA)  in regards to the protection of migratory 
birds, their eggs, nests and their young encountered on site and in 
the vicinity.   

 
    .2    Minimize  disturbance  to  all  birds  on  site  and  adjacent  areas 

during the entire course of the Work.   
 
    .3    Do  not  approach  concentrations  of  seabirds,  waterfowl  and 

shorebirds  when  anchoring  equipment,  accessing  wharves  or 
ferrying supplies.   

 
    .4    Do not perform night‐time work.   
 
    .5    Do  not  use  beaches,  dunes  and  other  natural  previously 

undisturbed areas of  the site  to conduct work unless specifically 
approved by the Departmental Representative.   
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    .6    Should  nests  of  migratory  birds  in  wetlands  be  encountered 
during work, immediately notify Departmental Representative for 
directives to be followed.   

      .1    Do not disturb nest site and neighbouring vegetation until 
nesting is completed.   

      .2    Minimize work  immediately  adjacent  to  such  areas  until 
nesting is completed.   

      .3    Protect  these  areas  by  following  recommendations  of 
Canadian Wildlife Service.   

 
 
1.11  Fish and Fish Habitat .1    Be aware of  the risk  for contamination of  the  fish habitat at  the 

site as a result of alien species being introduced in the water.   
 
    .2    To  minimize  the  possibility  of  fish  habitat  contamination,  all 

construction equipment which will be immersed into the water of 
a watercourse, or has the possibility of coming  into contact with 
such water during  the course of  the work, must be cleaned and 
washed  to ensure  that  they are  free of marine growth and alien 
species.   

      .1    Equipment shall include boats, barges, cranes, excavators, 
haul trucks, pumps, pipe  lines and other all miscellaneous 
tools  and  equipment  previously  used  in  a  marine 
environment.   

 
    .3    Cleaning  and  washing  of  equipment  shall  be  performed 

immediately  upon  their  arrival  at  the  site  and  before  use  in  or 
over the body of water.   

 
    .4    Conduct cleaning and washing operations as follows:   
      .1    Scrape  and  remove  heavy  accumulation  of  mud  and 

dispose appropriately.   
      .2    Wash  all  surfaces  of  equipment  by  use  of  a  pressurized 

fresh water supply.   
      .3    Immediately  follow  with  application  of  a  heavy  sprayed 

coating  of  undiluted  vinegar  or  other  environmentally 
approved  cleaning  agent  to  thoroughly  remove  all  plant 
matter, animals and sediments.   

      .4    Check and  remove all plant, animal and  sediment matter 
from the all bilges and filters.   

      .5    Drain  standing  water  from  equipment  and  let  fully  dry 
before use.   
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      .6    Upon removal from the water, drain standing water from 
equipment and let fully dry before removal off the site.   

 
    .5    Do not perform cleaning and washdown within a 30 metre buffer 

zone  of  a  wetland,  watercourse  or  other  identified 
environmentally sensitive area.   

 
    .6    Record of Assurance Logbook:   
      .1    Maintain  an on‐going  log of past  and present usage  and 

washdowns  of  all  equipment  to  illustrate  mitigation 
measures  undertaken  against  fish  habitat  contamination 
by alien species.   

      .2    Write data in a hard cover bound logbook,   
      .3    Include the following:   

      .1    Date  and  location  where  equipment  was 
previously used in a watercourse or wetland;   

      .2    Type of work performed.   
      .3    Dates of wash down for each piece of equipment;   
      .4    Cleaning method and cleaning agent(s) used.   

 
    .7    Keep  Record  of  Assurance  Logbook  updated  from  project  to 

project.  Upon  request,  submit  logbook  to  Departmental 
Representative for review.   

 
    .8    Abide  by  requirements  and  recommendations  of  Environment 

Canada  and  the  Department  of  Fisheries  and Oceans  – Oceans 
and Habitat Branch in cleaning and wash down of equipment.   

 
1.12  Air Quality  .1    Keep airborne dust and dirt resulting from the work on site to an 

absolute minimum.   
 
    .2    Apply  dust  control  measures  to  roads,  parking  lots  and  work 

areas.   
 
    .3    Spray  surfaces  with  water  or  other  environmentally  approved 

product. Use purposely suited equipment or machinery and apply 
in sufficient quantity and frequency to provide effective result and 
continued dust control during the entire course of the work.   

 
    .4    Do not use oil or any other petroleum products for dust control.   
 
1.13  Fires  .1    Fires and burning of rubbish on site is not permitted.   
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1.14  Archaeological  .1        All  construction  personnel  are  responsible  for  reporting  any 

unusual  materials  unearthed  during  construction  to  the 
construction  supervisor.  If  the  find  is  believed  to  be  an 
archaeological  resource,  the  construction  supervisor  will 
immediately stop work  in the vicinity of the find and notify their 
immediate supervisor. 

 
    .2  If  an  archaeological  and/or  historically  significant  item  is 

discovered  during  excavation, work  in  the  area will  be  stopped 
and Departmental Representative will be contacted. 
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PART 1 – GENERAL 
 
1.1  Related 
  Requirements  .1  Particular requirements  for  inspection and testing of concrete to 

be carried out by testing  laboratory designated by Departmental 
Representative are specified under various sections. 

 
1.2  Appointment 
  And Payment  .1  Departmental Representative will appoint and pay for services of 

testing laboratory except for the following: 
      .1  Inspection and testing required by laws, ordinances, rules, 

regulations or orders of public authorities. 
      .2  Inspection  and  testing  performed  exclusively  for 

Contractor's convenience. 
      .3  Testing,  adjustment  and  balancing  of  conveying  systems, 

mechanical and electrical equipment and systems. 
      .4  Mill tests and certificates of compliance. 
      .5  Tests specified  to be carried out by  the Contractor under 

the supervision of Departmental Representative. 
 
    .2  Where tests or inspections by designated testing laboratory reveal 

work  not  in  accordance with  contract  requirements,  Contractor 
shall pay costs for additional tests or inspections as Departmental 
Representative may  require  to  verify  acceptability  of  corrected 
work. 

 
1.3  Contractor's 
  Responsibilities  .1  Furnish labour and facilities to: 
      .1  Provide access to work to be inspected and tested. 
      .2  Facilitate inspections and tests. 
      .3  Make good work disturbed by inspection and test. 
      .4  Provide  storage  on  site  for  laboratory's  exclusive  use  to 

store equipment and cure test samples. 
 
    .2  Notify  Departmental  Representative  sufficiently  in  advance  of 

operations  to  allow  for  assignment of  laboratory personnel  and 
scheduling of test. 

 
    .3  Where materials are specified to be tested, deliver representative 

samples in required quantity to testing laboratory. 
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    .4  Pay  costs  for uncovering and making good work  that  is  covered 
before required  inspection or testing  is completed and approved 
by Departmental Representative. 
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PART 1 – GENERAL 
 
1.  Access  .1  Provide and maintain adequate access to project site. 
 
    .2  If  authorized  to  use  existing  roads  or  structures  for  access  to 

project  site, maintain  such  roads  for  duration  of  Contract  and 
make good damage resulting from Contractor's use of roads. 

 
    .3  The Contractor is to maintain full access to the work site. Should a 

court injunction be required ordering a person or group to refrain 
from  impeding  access  to  the  site,  such  as  a  demonstration, 
picketing or union action,  then obtaining  the  injunction and any 
associated costs will be considered incidental to this Contract. Any 
delays associated with such activity will be considered  incidental 
to this Contract. 

 
2.  Contractor's 
  Site Office      .1  Establish on the site of the work and keep open at all times during 

the  execution  of  the  work  an  office  where  all  letters,  orders, 
notices  and  other  communications  may  be  received  or 
acknowledged either by the Contractor or their authorized agent 
or representative.    Provide a telephone in the office. 

 
    .2  Keep  one  up‐to‐date  copy  of  contract  documents,  bulletins  and 

other materials as specified under Section 01 10 10. 
 
3.  Departmental   
  Representative's 
  Site Office  .1  Provision  of  a  temporary  office  for  sole  use  of  Departmental 

Representative is not required. 
 
    .2  Washroom  facilities  not  required.  Provide  outside  sanitary 

facilities to approval. 
 
 
4.  Storage Sheds  .1  Provide  adequate  weather  tight  sheds  with  raised  floors,  for 

storage  of materials,  tools  and  equipment which  are  subject  to 
damage by weather. 

 
    .2  Contractor  to make  their  own  arrangements  for  on‐site  storage 

areas. 
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5.  Sanitary 
  Facilities  .1  Provide  sanitary  facilities  for  work  force  in  accordance  with 

governing regulations and ordinances. 
 
    .2  Post notices and take such precautions as required by local health 

authorities. Keep area and premises in sanitary condition. 
 
6.  Parking  .1  Contractor  to make own arrangements  to provide parking space 

for work force. 
 
7.  Power  .1  Arrange, pay for and maintain temporary electrical power supply 

in accordance with governing regulations and ordinances. 
 
8.  Water Supply  .1  Arrange,  pay  for  and  maintain  temporary  water  supply  in 

accordance with governing regulations and ordinances. 
 
9.  Barricades  .1  Provide  and  maintain  sufficient  barricades,  fencing,  notices, 

warning  signs,  light  signals,  etc.  for  the  protection  of  adjoining 
property and to warn others and workers engaged on the  job of 
the dangers caused by the work. 

 
    .2  Types  and  location  of  barricades,  etc.  to  be  in  accordance with 

local  regulations  and  to  the  satisfaction  of  Departmental 
Representative. 

 
    .3  The presence of such barricades,  lights, etc. shall not relieve  the 

Contractor of the responsibility for any damages. 
 
10.  Security  .1  Contractor  to make  their own arrangements  for security of their 

equipment, materials, damages resulting from fire and theft. 
 
11.  Site Signs and   
  Notices                .1  Only Project Identification and Consultant/ Contractor signboards 

and notices for safety or instruction are permitted on site. 
 
    .2  Format,  location  and  quantity  of  site  signs  and  notices  to  be 

accepted by Departmental Representative. 
 
    .3  Signs  and  notices  for  safety  or  instruction  to  be  in  English  and 

French languages, or commonly understood graphic symbols. 
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12.  Removal of 
  Temporary 
  Facilities    .1  Remove  temporary  facilities  from  site  when  directed  by 

Departmental Representative. 
 
    .2  When project is closed down for a period of time, keep temporary 

facilities  operational  until  no  longer  required  by  Departmental 
Representative. 
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PART 1 – GENERAL 
 
1.  General  .1  Use new material and equipment unless otherwise specified. 
 
    .2  Submit following information for any or all materials and products 

proposed  for  supply  within  seven  (7)  days  of  request  by 
Departmental Representative: 

      .1  name and address of manufacturer 
      .2  trade name, model and catalogue number 
      .3  performance, descriptive and test data 
      .4  manufacturer's installation or application instructions 
      .5  evidence of arrangements to procure. 
 
    .3  Provide material and equipment of  specified design and quality, 

performing to published ratings and for which replacement parts 
are readily available. 

 
    .4  Use products of one manufacturer  for equipment or material of 

same type or classification unless otherwise specified. 
 
2.  Manufacturer's 
  Instructions  .1  Unless  otherwise  specified,  comply  with  manufacturer's  latest 

printed instructions for materials and installation methods.   
 
    .2  Notify  Departmental  Representative  in  writing  of  any  conflict 

between  these  specifications  and  manufacturers'  instructions. 
Departmental Representative will designate which document is to 
be followed. 

 
3.  Fastenings ‐ General  .1  All  fastenings are to be the sizes  indicated on the contract plans 

and  are  to  be  hot  dipped  galvanized  to  ASTM  A123  unless 
otherwise noted. 

 
4.  Delivery and Storage  .1  Deliver,  store  and  maintain  packaged  material  and  equipment 

with manufacturer's seal and labels intact. 
 
    .2  Prevent  damage,  adulteration  and  soiling  of  material  and 

equipment  during  delivery,  handling  and  storage.  Immediately 
remove rejected material and equipment from site. 
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    .3  Store  material  and  equipment  in  accordance  with  supplier's 
instructions. 

 
5.  Conformance  .1  When  material  or  equipment  is  specified  by  standard  or 

performance  specifications,  upon  request  of  Departmental 
Representative, obtain from manufacturer an independent testing 
laboratory  report,  stating  that material  or  equipment meets  or 
exceeds specified requirements. 

 
6.  Substitution  .1  Proposals  for substitution may be submitted only after award of 

Contract.  Such  requests must  include  statements  of  respective 
costs of items originally specified and proposed substitutions. 

 
    .2  Proposals will be considered by Departmental Representative if: 
      .1  Products  selected  by  tenderer  from  those  specified,  are 

not available, or 
      .2  Delivery  date  of  products  from  those  specified  would 

unduly delay completion of Contract, or 
      .3  Alternative products to those specified, which are brought 

to  attention  of,  and  considered  by  Departmental 
Representative  as  equivalent  to  those  specified  and will 
result in a credit to Contract amount. 

 
    .3  Should  proposed  substitution  be  accepted  either  in  part  or  in 

whole,  assume  full  responsibility  and  costs  when  substitution 
affects other work on project. Pay for design or drawing changes 
required as result of substitution. 

 
    .4  Amounts of all credits arising  from approval of substitutions will 

be  determined  by  Departmental  Representative  and  Contract 
price  will  be  reduced  accordingly.  No  substitutions  will  be 
permitted  without  prior  written  approval  of  Departmental 
Representative. 

 
    .5  Departmental Representative reserves the right for acceptance or 

rejection of substitution of materials. 
 
1.7  Construction 
  Equipment and Plant  .1  On  request,  prove  to  the  satisfaction  of  Departmental 

Representative  that  the  construction  equipment  and  plant  are 
adequate  to  manufacture,  transport,  place  and  finish  work  to 
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quality  and production  rates  specified.  If  inadequate,  replace or 
provide additional equipment or plant as directed. 

 
    .2  Maintain  construction  equipment  and  plant  in  good  operating 

order.   
 
1.8  Damaged and 
  Rejected Materials  .1  Immediately replace, repair or otherwise make good any material 

damaged,  broken  or  defaced  during  construction  to  the 
satisfaction of Departmental Representative. 

 
    .2  Remove rejected materials from site. 
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PART 1 – GENERAL 
 
1.  Record 
  Drawings  .1  Departmental Representative will provide two sets of white prints 

for record drawing purposes. 
 
    .2  Maintain  project  record  drawings  and  accurately  record 

deviations from contract documents caused by site conditions and 
changes ordered by Departmental Representative. 

 
    .3  Mark changes in red coloured ink. 
 
    .4  Record following information: 
      .1  Elevations of various elements in relation to Chart Datum. 
      .2  Field changes in dimensions and details. 
      .3  Changes made by Change Order. 
 
    .5  At  completion  of  project  and  prior  to  final  inspection,  neatly 

transfer  notations  to  second  set  and  submit  both  sets  to 
Departmental Representative. 
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PART 1 – GENERAL 
 
1.  General  .1  Conduct  cleaning  and  disposal  operations  to  comply with  local 

ordinances and antipollution laws. 
 
    .2  Store  volatile  waste  in  covered  metal  containers,  and  remove 

from premises at end of each working day. 
 
    .3  Prevent  accumulation  of  waste  which  creates  hazardous 

conditions. 
 
2.  Cleaning During 
  Construction  .1  Maintain  the  work,  at  least  on  a  daily  basis  free  from 

accumulations of waste material and debris. 
 
    .2  Provide on‐site  containers  for  collection of waste materials, and 

debris. 
 
    .3  Remove waste materials, and debris from site. 
 
    .4  Schedule  cleaning  operations  so  that  resulting  dust,  debris  and 

other contaminants will not fall on wet, newly painted surfaces. 
 
3.  Final Cleaning  .1  In preparation for acceptance of the project on an interim or final 

certificate of completion perform final cleaning. 
 
    .2  Remove  grease,  dust,  dirt,  stains,  and  other  foreign materials, 

from exterior finished surfaces. 
 


