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PART 1 — GENERAL

1. Documents Required i Maintain at job site, one copy each of the following:

Contract drawings;

Specifications;

Addenda;

Reviewed shop drawings/submissions;

Change Orders;

Other modifications to Contract;

Field test reports;

Copy of approved work schedule;

Manufacturer's installation and application instructions.
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2. Site Conditions N Geotechnical report prepared by Stantec Job No. 121618169
dated March 30, 2015, is included in Appendix A. This material
is not necessarily up-to-date and is for information purposes only.
It should be complemented with site visits and consultation with
appropriate expertise.

3. Work Schedule
and Completion Dates | Prepare and submit to the Departmental Representative within 5
days of notification of Contract award, 1 copy of the construction
schedule, in the form of a bar chart, showing the dates for
commencement and completion of each major activity of the
work, including the work of subcontractors; dates of submissions,
review and return of all drawings and submittals.; the dates of
Substantial Completion; and intended man hours of labour and
equipment for each major items of work. If the schedule as
submitted is unacceptable in any way, submit without delay a
revised schedule satisfactory to the Departmental Representative.

2 The Departmental Representative is to notify the Contractor in
writing of acceptance of the Construction Schedule. Comply with
the Dates of the Construction Schedule at all times. If, for any
reason the Construction Schedule is not followed, immediately
notify the Departmental Representative of the changes and
submit a revised schedule for acceptance. Upon written
acceptance by the Departmental Representative, this schedule
will become the Construction Schedule.
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4, Measurement
Responsibilities

5. Contractor's
Use of Site

Whenever required, give further written particulars concerning
this schedule. The submission to and acceptance by the
Departmental Representative of the Contractor's Construction
Schedule or the furnishing of details and particulars thereto will
not relieve the Contractor of any duties and responsibilities under
the Contract.

Notify Departmental Representative sufficiently in advance of
operations to permit required measurements for payment
purposes.

Co-operate with users of existing facilities.

Should interference's occur, take directions from the
Departmental Representative.

Do not unreasonably encumber site with materials or equipment.

Move stored products or equipment which interfere with
operations of Departmental Representative, other Contractors or
harbour operations.

Obtain and pay for use of additional storage or work areas needed
for operations.

Comply with all regulations and authorities having jurisdiction
over the work, whether on land or on water.

Ensure no damage occurs to existing structures as a result of
operations. Any damage will be repaired at Contractor's
expense.

Provide temporary barriers and warning signs in location where
work is adjacent to areas used by public.

Provide temporary navigational lights and signs as required or
requested by the Departmental Representative.
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6. Codes and
Standards i Perform work in accordance with National Building Code of
Canada (NBC), latest edition, and any other code of provincial or
local application provided that in any case of conflict or
discrepancy, the more stringent requirements will apply.

2 Meet or exceed requirements of specified standards, codes and
referenced documents. When a standard or code is outdated,
the latest edition will supersede the referenced date.

3 Observe and enforce construction safety measures under the
Canadian Occupational Health & Safety Regulations and safety
regulations of the Province of Prince Edward Island. In the event
of conflict between any provisions of above authorities the most
stringent provision will apply.

7. Project Meetings A Departmental Representative will arrange project meetings and
assume responsibility for setting times and recording and
distributing minutes.

8. Setting Out of Work A Do all detail surveys necessary for the work, including locating and
maintaining working points, and establishing lines and elevations.
Perform all layout work, and carefully preserve benchmarks,
reference points and stakes.

2 Provide such masts, scaffolds, batter boards, lines, straight edges,
templates and other devices as may be necessary to facilitate
layout, construction and inspection of the work. Whenever
necessary, suspend work for such reasonable time as may be
necessary to permit the Departmental Representative to check or
inspect any portion of the Work. The Contractor will not be
allowed any extra compensation or time for completion because
of this suspension of work.

3 Elevations for the various grades and features of the specified
works to be referenced and properly related to a benchmark,
which will be approved by the Departmental Representative.

4 Verify all grades, lines, levels, and dimensions shown on the
drawings and report any errors or inconsistencies to the
Departmental Representative before commencing work.
Provide and maintain well built batterboards at all points to
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9.

10.

Existing Services

Contract Documents

facilitate the progress of the work. Establish all other grades,
lines, levels required to facilitate the work.

Note that all existing soundings and grades shown on the
Drawings were relevant only on the date indicated (that they
were obtained).

Where work involves breaking into, connecting to or extending
existing services, carry out work at times directed by governing
authorities, with minimum of disturbance to pedestrian and
vehicular traffic.

Before commencing work, establish and confirm location,
elevation, alignment, size, type and extent of service lines in area
of work and notify Departmental Representative of findings.

Any services interrupted, relocated or extended as a result of
work are to be reinstated in a manner as directed by the
governing authority.

Submit schedule to and obtain acceptance from Departmental
Representative for any shut-down or closure of active service or
facility. Adhere to approved schedule and provide notice to
affected parties.

Where unknown services are encountered, immediately advise
Departmental Representative and confirm findings in writing.

Contract Drawings:

A The drawings for the Work consist of all drawings listed in
these "List of Drawings, Section 00 00 01" and any
additional drawings issued at a later date by the
Departmental Representative.

2 Departmental Representative may furnish additional
drawings to assist in proper execution of work. These
drawings will be issued for clarification only. Such
drawings will have same meaning and intent as if they
were included with plans referred to in Contract
Documents.

3 The drawings indicate the extent and general dimensions
of the work. Make all necessary measurements to
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ensure that the result of the work is in accordance with
the intent.
4 Verify all existing conditions in field prior to proceeding
with work.
2 Contract Specifications:
A The general requirements and technical specifications are

written solely for the General Contractor. They are
organized into the NMS format of separate divisions and
sections.

2 Specification language is of the 'Short Form type' for
example, where the word "provide" occurs, interpret it to
mean "the Contractor shall furnish all labour, material and
equipment necessary to complete the work".

3 This Specification and accompanying drawings are
intended to describe and provide for a finished project.
They are intended to be complementary, and what is
called for by either will be as binding as if called for by
both. The Contractor shall understand that the work
herein described will be complete in every detail,
notwithstanding that every item necessarily involved is not
particularly mentioned, and Contractor will be held to
provide all labour, materials and equipment necessary for
the entire completion of the work and will not avail
themselves of any errors or omissions.

11. Permits and
Regulations A Apply for, obtain and pay for all necessary permits, approvals and
other authorizations required for the work.

2 Comply with all by-laws, ordinances and regulations of all
authorities having jurisdiction.

12. Cutting, Fitting
and Patching A Execute cutting (including excavation), fitting and patching
required to make work fit properly.

2 Make cuts with clean, true, smooth edges. Make patches
inconspicuous in final assembly.

3 Where new work connects with existing and where existing work
is altered, cut, patch and make good to match existing work.
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4 Obtain Departmental Representative's approval before cutting,
boring or sleeving, or excavating adjacent to load-bearing
members.

13. Record of
Construction | As work progresses, maintain accurate records to show all
deviations from the contract drawings, with particular reference
to work which will be concealed. Prior to the inspection of the
work for the issuance of the Substantial Certificate of Completion,
provide the Departmental Representative with one set of white
prints of the drawings with all deviations shown neatly thereon in

red.
2 Also provide "as built" cross sections of any excavation, dredging
or fill work.
14, Payment A Payment for all work under this contract to be according to the

Contract Documents and the “Project Particulars and
Measurement” Section 01 29 00.

2 No separate payment will be made for work specified under
General Conditions, Supplementary Conditions or any sections of
Specification under Division 01. The cost of this work is to be
considered as overhead and to be included in the unit prices of
the Contract.

3 Dimensional changes as directed by the Departmental
Representative to suit existing conditions, but not resulting in
additional work or materials, will not be considered as extra to
the Contract.

15. Site Examination | All parties tendering could visit the site of the work prior to
submission of tenders and to become acquainted with site
conditions, conditions of existing objects to be removed, tides,
degree of exposure and all information necessary for the proper
carrying out of the work covered by the drawings and this
Specification.

2 The Departmental Representative will give no consideration
whatsoever to any claim by the Contractor resulting from failure
to have made all the necessary investigations prior to tendering.
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3
A4
16. Cooperation &
Assistance to
Departmental
Representative A
2
3
17. Datum A
18. Contractor's
Representative A
19. Workers
Compensation A

If interested in visiting the site, the Contractor is to request
permission to access the site from the Departmental
Representative prior to going.

In advance of a site visit, the Contractor is to review hazards as
identified in Section 01 35 29 Part 1.11 Project/Site Conditions
and submit a site specific safety plan for the purpose of viewing
the site.

Co-operate with Departmental Representative on inspection of
work.

Provide assistance when requested.

Provide small motor boat with operator and sounding chain for
Departmental Representative's use when requested.

Datum referred to in this Specification is Chart Datum. Chart
Datum is, by International Agreement a plane below which the
tide will seldom fall. The Canadian Hydrographic Service has
adopted the plane of the lowest normal tide (L.N.T.) as Chart
Datum. As the rise, fall, and range of tides varies daily, the
Canadian Tide and Current Tables, as issued by the Canadian
Hydrographic Service, should be consulted for tidal predictions
and other tidal information relating to the work.

Continuously maintain on the site an authorized representative to
whom communication may be addressed and who will be
competent to speak for the Contractor in discussing work
methods.

Contractor and all sub-contractors must be registered under the
Workers Compensation Act and provide evidence of good
standing.
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2 With each claim for payment, the Contractor will present to the
Departmental Representative a Letter of Certification from the
Workers Compensation Board, showing that all required
assessments are paid in connection with all trades.

20. Laws, Standards
Taxes and Fees A Comply with all laws and standards governing all or any part of
the work, pay all applicable taxes and pay for all permits and
certificates required in respect of the execution of the work.
Where variances exist between the requirements of agencies
governing all or any part of the work, the most restrictive will
govern, but in no instance will the standards established by the
drawings and this Specification, which exceed such requirements,

be reduced.
21. Protection and
Repair A Repair any damage resulting from work under this contract to
conditions that existed prior to commencement of work. Match
condition or adjacent, undisturbed areas.
22. Location of
Equipment and
Fixtures A Location of equipment, fixtures or any appurtenances indicated
are to be considered approximate.
23. Inspection
And Testing A The Departmental Representative may employ an Inspector

and/or Testing Company to ensure work conforms with contract.

24, Disposal of
Debris i Debris, including construction materials not incorporated in the
work, oil products and containers, and other materials of this
nature will be disposed of in suitable locations off the site in
keeping with Section 01 35 29 and 01 35 44. Disposal is the
responsibility of the Contractor.

2 Removal, hauling and disposal of contaminated materials such as
creosote timber and excavated material needs to be paid for and
undertaken in a provincially approved manner.

3 Material from the work will not be permitted to go adrift or
otherwise become a menace to navigation.
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25. Existing Soils
Conditions

26. Environmental
Protection

27. Relics And
Antiquities

28. Temporary
Navigational Buoys

Any information pertaining to soils and all boreholes logs are
furnished by the Departmental Representative as a matter of
general information only and borehole descriptions or logs are
not to be interpreted as descriptive of conditions at locations
other than those described by the boreholes themselves.

Provide environmental protection in accordance with the
requirements of Environment Canada, Department of Fisheries
and Oceans, Province of PEl and Section 01 35 44.

Protect relics, antiquities, items of historical or scientific interest
such as cornerstones and contents, commemorative plaques,
inscribed tablets, and similar objects found during course of work.

Give immediate notice to Departmental Representative and await
written instructions before proceeding with work in this area.

Relics, antiquities and items of historical or scientific interest
remain her Majesty's property.

The Contractor is to maintain temporary buoy’s to mark the
position of the outer end of the structures as construction and
removals proceed. All buoys are to meet the requirements of
Canadian Coast Guard Standard TP968 and be equipped with
radar reflectors. Refer to the following website for information.

http://www.ccg-gcc.gc.ca/aids/home

The Contractor shall coordinate the buoy installation with the
local Harbour Authority.

The Contractor is responsible for all costs associated with the
supply, installation and removal of all temporary navigational
buoys.
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PROJECT PARTICULARS

1.1 Description

of Work
PROJECT MEASUREMENT
1. General
2. Measurement

For Payment

The work under this contract generally involves the demolition of
an existing pier, construction of a new Berlin Wall marginal wharf,
infilling, installation of shoreline protection and reinstatement.

The work includes but is not limited to:

N Demolition, removals and Provincial disposal of
construction materials

Excavation and Provincial disposal of marine materials and
underwater debris

Supply and drive steel H-piles

Supply and install precast concrete

Supply and install miscellaneous steel and tie rods

Supply and install timber and timber lagging

Supply and install sandstone fill

Supply and install imported granulars

Supply and install imported rip-rap, filterstone and
armourstone

N}
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This section details the measurement method to be used for
payment purposes. Incidental items covered in the various
sections of the Specification are to be allowed for in the pricing
of each pay item.

Division 01

Mobilization/Demobilization: Mobilization and demobilization
including pile driving plant, temporary navigational lighting and
all other contract requirements not specifically measured, will be
paid as a Lump Sum item. Fifty percent (50%) of the allocation
for mobilization and demobilization will be paid upon
commencing the project and the remainder upon completion of
the project.
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Division 03

Precast Concrete: Precast reinforced concrete for panels, will be
measured for payment by the cubic metre (m3). Embedments
such as ladder rungs and anchor bolts shall be included in the
measurement for concrete calculated from neat plan view
dimensions. Concrete placed beyond dimensions indicated will
not be measured.

Division 05

Miscellaneous Steel: Supply, fabrication, transportation and
installation of miscellaneous steel including all associated hollow
structure sections, channels, angular plates, panel supports, hold
fasts, straps, and any other miscellaneous steel not measured
elsewhere will be measured for payment as a lump sum (L.S.).
All bolts, nuts, washers, spacers, splices, etc. will be considered
incidental to the work. Ladder rungs and anchor bolts are
measured as embedments under precast concrete.

Tie Rods: Supply and installation of tie rods including pile
connectors, tie rod nuts, washers and spacers will be measured
for payment by the number (No.) of tie rods installed.

Division 06

Dimensional Timber: Treated dimensional timber will be
measured for payment by the cubic metre (m3). Calculations
will be based on the timber dimensions indicated on the
drawings. Installation of bolts, miscellaneous hardware and
grouting will not be measured but considered incidental to the
work.

Division 31

Sitework, Demolition, Removals and Reinstatement: Sitework,
demolition, removals and reinstatement will be measured for
payment by the lump sum (L.S.). This includes all removals and
disposal noted on the drawings including required excavation for
removal of these items except for disposal of hydrocarbon
impacted materials measured separately. Also included are
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environmental protection measures, derrick relocation and any
required reinstatement of site not measured elsewhere.

Disposal of Hydrocarbon Impacted Materials: Disposal costs
including haul and tippage for creosote timber and any
hydrocarbon impacted soil that is not reused on site will be
measured by the Tonne (T) based on weigh scale tickets from a
disposal site provincially licensed to accept hydrocarbon
impacted materials. Price will include all costs associated with
any required disposal permits.

Sandstone Fill: Sandstone fill will be measured for payment by
the cubic metre place measure (m3) based on neat lines from the
drawings confirmed by as constructed survey information
provided by the Contractor.

Geotextiles: Supply and installation of geotextiles will be
measured for payment by the square metre (m?). All
measurements will be taken from the dimensions shown on the
drawings. No payment will be made for overlap, fastenings or
securing boards.

Steel H-Piles Supply: Supply of steel H-piles will be the lineal
metre (m) supplied to site in approved lengths by the
Departmental Representative.

Steel H-Piles Install: Installation of steel H-piles will be measured
in lineal metres (m) of pile acceptably driven for the work
measured from tip elevation to cut-off elevation including driving
templates and shoes. Also included is the cost of augered pile
installation where required.
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Division 32

Granular Base: Supply and installation of granular base will be
measured by the cubic metre place measurement (m?3) based on
the neat lines from the drawings confirmed by as constructed
survey information provided by the contractor. No variation
from the neat measurement will be allowed without prior
approval from the Departmental Representative. This item
includes supply and placement of gravel, compaction, grading,
confirmation survey and all other required work to prepare the
finished grades as indicated on the drawings.

Asphalt Surface: Supply and placement of asphalt surface will
be measured for payment by the square metre (m?).

Division 35

Excavation Below Chart Datum: Will be measured for payment
by the cubic metre place measurement (prior to removal) (m?3) of
material removed and disposed of off site. This unit price will
include the provision of excavation and surveying as required.
The unit price will also include the cost of any requirements of
the Prince Edward Island Department of Communities, Land and
Environment for the disposal of non hydrocarbon impacted
material on land and for the permit, supply, installation and
removal of any access roads (if required). Land based
excavation and backfilling with on-site material above CD will not
be measured and will be considered incidental to the work.

Scour Protection: Will be measured by the tonne (T) based on
weigh scale tickets received on site from a certified and
calibrated weigh scale determined to be acceptable by the
Departmental Representative. This item includes supply and
placement of stone to the lines and elevations indicated on the
drawings and confirmation survey.

Filterstone: Will be measured by the tonne (T) based on weigh
scale tickets received on site from a certified and calibrated
weigh scale determined to be acceptable by the Departmental
Representative. This item includes supply and placement of
stone to the lines and elevations indicated on the drawings and
confirmation survey.
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Armourstone: Will be measured by the tonne (T) based on
weigh scale tickets received on site from a certified and
calibrated weigh scale determined to be acceptable by the
Departmental Representative. This item includes supply and
placement of stone to the lines and elevations indicated on the
drawings and confirmation survey.

Mooring Cleats: Supply and installation of mooring cleats will
be measured for payment by the number (No.) and shall include
installation of anchor bolts to steel channel. Payment for
anchor bolts will be included with precast concrete.

Utility Poles: Supply and installation of utility poles will be
measured for payment by the number (No.) and shall include
supply and installation of conduit and pull rope.
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PART 1 — GENERAL

1. General i Submit to Departmental Representative, for review, shop
drawings, product data, samples and other information specified.

2 Until submission is reviewed, work involving relevant product
may not proceed.

2. Shop Drawings N Drawings to be originals prepared by contractor, subcontractor,
supplier or distributor, which illustrate appropriate portion of
work, showing fabrication, layout, setting or erection details as
specified in appropriate sections.

2 Identify details by reference to sheet and detail numbers shown
on Contract Drawings.

3 Maximum sheet size 860mm x 1120 mm.

3. Product Data A1 Certain specification sections specify that manufacturer's
standard schematic drawings, catalogue sheets, diagrams
schedules, performance chart, illustrations and other standard
descriptive data will be accepted in lieu of shop drawings.

4, Samples A Submit samples in sizes and quantities specified.

2 Construct field samples and mock-ups at locations acceptable to
Departmental Representative.

3 Accepted samples will become standards of workmanship and
material against which, installed work will be checked on project.

5. Miscellaneous Data A Provide certificates, methodologies, design and test results as
required.
6. Coordination
of Submissions i Review shop drawings, product data, samples and miscellaneous

data prior to submissions.

2 Verify:
A Field Measurements.
2 Field Construction Criteria.
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3 Catalogue numbers and similar data.

3 Coordinate each submission with requirements of work and
contract documents. Individual submissions will not be reviewed
until all related information is available.

4 Contractor's responsibility for errors and omissions in submission
is not relieved by the Departmental Representative's review of
submissions.

.5 Contractor's responsibility for deviations in submission from
requirements in Contract documents is not relieved by
Departmental Representative's review of submission, unless
Departmental Representative gives written acceptance of
specified deviations.

.6 Notify the Departmental Representative, in writing at time of
submission, of deviations from requirements of contract
documents stating reasons for deviations.

7 After Departmental Representative's review, distribute copies.

7. Submission
Requirements | Schedule submissions at least 14 days before dates reviewed
submissions will be needed.

2 Submit electronic copies in PDF format or number of opaque
diazo copies of shop drawings, product data which Contractor
requires for distribution, plus two (2) copies which will be
retained by Departmental Representative.

3 Accompany submissions with transmittal letter, in duplicate,
containing:
A Date.
2 Project title and number.
3 Contractor's name and address.
4 Identification and quantity of each shop drawing, product

data and sample submitted.
.5 Other pertinent data.

A Submissions shall include:
NI Date and revision dates.
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2 Project title and number.

3 Name and address of:

i Subcontractor.

2 Supplier.

3 Manufacturer.

A4 Separate details when pertinent.

Identification of product or material.

Relation to adjacent structure or materials.

Field dimensions, clearly identified as such.

Specification Section Number.

Applicable standards such as CSA or CGSB numbers.
Contractor's stamp, initialed or signed, certifying review of
submission, verification of field measurements and
compliance with contract documents.

LN

8. Shop Drawings Review N The review of shop drawings by Public Works and Government
Services Canada or its authorized Departmental Representative, is
for the sole purpose of ascertaining conformance with the general
concept. This review shall not mean that Public Works and
Government Services Canada approves the detail design inherent
in the shop drawings, responsibility for which shall remain with
the Contractor submitting same, and such review shall not relieve
the Contractor of responsibility for errors or omissions in the shop
drawings or of responsibility for meeting all requirements of the
construction and contract documents. Without restricting the
generality of the foregoing, the Contractor is responsible for
dimensions to be confirmed and correlated at the job site, for
information that pertains solely to fabrication processes or to
techniques of construction and installation and for co-ordination
of the work of all sub-trades.

9. Other Reviews N As for shop drawings above, other reviews are for the sole
purpose of ascertaining the general concept.
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PART 1 — GENERAL

1.1 Section
Includes i Fire Safety Requirements
2 Hot Work Permit
3 Existing Fire Protection and Alarm Systems

1.2 Related Work N Section 01 35 29: Health and Safety

1.3 References A National Fire Code of Canada, latest edition.

1.4 Definitions A Hot Work defined as:

A Welding work

2 Cutting of materials by use of torch or other open flame
devices

3 Grinding with equipment which produces sparks.

1.5 Submittals A1 Submit copy of Hot Work Procedures, to Departmental
Representative for review, within 14 calendar days after contract
award.

2 Include sample of Hot Work Permit.
3 Submit above documents in accordance with the submittal

general requirements specified in Section 01 33 00.

1.6 Fire Safety &
Hot Work Requirement A Implement and follow fire safety measures during Work. Comply
with following:
A National Fire Code of Canada, latest edition.
2 Federal and Provincial Occupational Health and Safety Acts
and Regulations as specified in Section 01 35 29.

2 In event of conflict between any provisions of above authorities
the most stringent provision will apply. Should a dispute arise in
determining the most stringent requirement, Departmental
Representative will advise on the course of action to be followed.
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3 NFC standards are available from National Research Council
(NRC).
4 Hot Work Requirements:
i Obtain Departmental Representative's written

Authorization to Proceed for the performance of Hot Work

on site as may be required in the course of Work.

2 To obtain authorization, submit to Departmental

Representative for review:

A Contractor's Hot Work Procedures to be followed
on site in accordance with clause 1.8 below.

2 Type of work and frequency of situations which will
require Hot Work.

3 Upon confirmation that effective fire safety
measures will be implemented for hot work,
Departmental Representative will grant
Authorization to Proceed.

4 In most cases, Departmental Representative will
issue only one written authorization covering the
entire construction project and duration of work.
However in some cases, depending on the nature
or phasing of work, the quantity of various trades
needing to perform welding and cutting on site, or
other deemed situation, Departmental
Representative might designate certain portions of
the work as separate entities, each entity requiring
individual written authorization to proceed. Follow
Departmental Representative's directives in this
regard.

.5 Do not perform any Hot Work until receipt of Departmental
Representative's written Authorization to Proceed.
1.7 Conformance | Ensure that Hot Work Procedures, as established for project and

agreed upon with Departmental Representative, are stringently
followed. Enforce use and compliance by all workers.

2 Brief all workers and subcontractors on Hot Work Procedures and
Permit system
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3

1.8 Hot Work
Procedures A

Failure to comply with the established hot work procedures may
result in the issuance of a Non-Compliance Notification at
Departmental Representative's discretion with  possible
disciplinary measures imposed as specified in Section 01 35 29.

Develop Hot Work Procedures, to be followed when Hot Work is
required as part of the work.

Describe safe work practices and sequence of activities to be
followed on site by Contractor and workers to minimize the
potential occurrence of a fire resulting from Hot Work.

Hot Work Procedures to include:

i Requirement to perform hazard assessment of the site or
immediate work area, based on type and extent of Hot
Work required, in accordance with Hazard Assessment and
Safety Plan requirements of Section 01 35 29. Carry out
hazard assessment for each hot work event.

2 Use of a Hot Work Permit system, issued by an authorized
person in Contractor's employ, for each event when Hot
Work is required, granting permission to carry out hot
work.

3 Provision of a designated person (s) to carry out a Fire
Safety Watch for a minimum of 30 minutes immediately
upon completion of the hot work.

Procedures to comply with fire safety codes and standards
specified herein and specified in Section 01 35 29.

Generic procedures, if used, must be edited, supplemented with
pertinent information and tailored to reflect specific project
conditions. Clearly label as being the Hot Work Procedures
applicable to this contract.

Include within procedures the step by step process on how to
prepare and issue the Hot Work Permit.

Hot Work Procedures to be in typewritten format, listing step by
step procedures and worker instructions, clearly establishing and
allocating responsibilities of:

N Worker (s)
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2 Designated person authorized to issue the Hot Work
Permit,
3 Fire Safety Watcher,
A4 Subcontractors and Contractor.
1.9 Hot Work Permit A Develop "Hot Work Permit" form in typewritten format.
2 Hot Work Permit form to include, as a minimum, the following
data:
1 Project name and project number;
2 Building name, address and specific floor, room or area
where hot work will be performed;
3 Date when permit issued
4 Description on type of hot work to be carried out;
.5 Special precautions required, including type of fire
extinguisher needed;
.6 Name and signature of authorized person, designated by
Contractor, to issue the permit.
7 Name of worker(s) (clearly printed) to which the permit is
being issued.
.8 Time duration of permit (not to exceed 8 hours) indicating

"Start" time & date and "Completion" time & date when
Hot Work permit will be in effect.

.9 Worker signature with date and time when hot work
terminated.

.10 Specified period of time requiring Safety Watch.

A1 Name and signature of person designated as Fire Safety
Watcher, complete with time & date when safety watch
terminated, certifying that the surrounding area was
under their continual watch and inspection for the
minimum time period specified in Permit and commenced
immediately upon the completion of Hot Work.

3 Industry Standard forms shall only be used if all data specified
above is included on form.

4 Each Hot Work Permit to be completed in full and signed as
follows:
N Authorized person issuing Permit before hot work
commences;
2 Worker(s) upon completion of Hot Work;
3 Fire Safety Watcher upon termination of safety watch and;
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4 Returned to Contractor's Site Superintendent for safe
keeping.

1.10 Fire Protection
And Alarm Systems | Fire protection and alarm systems shall not be:
i Obstructed.
2 Shut-off, unless approved by Departmental
Representative.
3 Left inactive at the end of a working day or shift.

2 Do not use fire hydrants, standpipes and hose systems for
purposes other than fire fighting.

3 Costs incurred, from the fire department, Harbour Authority and
tenants, resulting from negligently setting off false alarms will be
charged to the Contractor in the form of financial progress
payment reductions and holdback assessments against the
Contract.

1.11 Documents on Site | Keep Hot Work Permits and Hazard assessment documentation
on site for duration of Work.

2 Upon request, make available to Departmental Representative or
to authorized safety representative for inspection.
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1.1 Related Work

1.2 Definitions

1.3 Submittals

Section 01 35 24: Special Procedures on Fire Safety Requirements.

COSH: Canada Occupational Health and Safety Regulations made
under Part Il of the Canada Labour Code.

Competent Person: means a person who is:

i Qualified by virtue of personal knowledge, training and
experience to perform assigned work in a manner that will ensure
the health and safety of persons in the workplace, and;

2 Knowledgeable about the provisions of occupational health
and safety statutes and regulations that apply to the Work and;
3 Knowledgeable about potential or actual danger to health

or safety associated with the Work.

Medical Aid Injury: any minor injury for which medical treatment
was provided and the cost of which is covered by Workers'
Compensation Board of the province in which the injury was
incurred.

PPE: personal protective equipment

Work Site: where used in this section shall mean areas, located at
the premises where Work is undertaken, used by Contractor to
perform all of the activities associated with the performance of the
Work.

Make submittals in accordance with Section 01 33 00.

Submit site-specific Health and Safety Plan prior to
commencement of Work.

A Submit within 10 work days of notification of Bid
Acceptance. Provide 3 copies.

2 Departmental Representative will review Health and Safety
Plan and provide comments.

3 Revise the Plan as appropriate and resubmit within 5 work
days after receipt of comments.

A4 Departmental Representative's review and comments
made of the Plan shall not be construed as an endorsement,
approval or implied warranty of any kind by Canada and does not
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1.4 Compliance
Requirements

reduce Contractor's overall responsibility for Occupational Health
and Safety of the Work.

.5 Submit revisions and updates made to the Plan during the
course of Work.

Submit name of designated Health & Safety Site Representative
and support documentation specified in the Safety Plan.

Submit building permit, compliance certificates and other permits
obtained.

Submit copy of Letter in Good Standing from Provincial Workers
Compensation or other department of labour organization.

N Submit update of Letter of Good Standing whenever
expiration date occurs during the period of Work.

Submit copies of reports or directions issued by Federal, Provincial
and Territorial health and safety inspectors.

Submit copies of incident reports.

Submit WHMIS MSDS - Material Safety Data Sheets.

Comply with Occupational Health and Safety Act for Province of
Prince Edward Island, and Occupational Health and Safety
Regulations made pursuant to the Act.

Comply with Canada Labour Code - Part Il (entitled Occupational
Health and Safety) and the Canada Occupational Health and Safety
Regulations (COSH) as well as any other regulations made pursuant
to the Act.
i The Canada Labour Code can be viewed at:
www.http://lois.justice.gc.ca/eng/acts/L-21.
2 COSH can be viewed at:
www.http://laws.lois.justice.gc.ca/eng/rgulations/SOR-86-304/
3 Copies may be obtained at:

Publishing and Depository Services

Public Works & Government Services Canada

Ottawa, Ontario, K1A 0S5

Tel: 1-800-635-7943
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1.5 Responsibility

1.6 Site Control
And Access

Observe construction safety measures of:
i Part 8 of National Building Code
2 Municipal by-laws and ordinances.

In case of conflict or discrepancy between above specified
requirements, the more stringent shall apply.

Maintain Workers Compensation Coverage in good standing for
duration of Contract. Provide proof of clearance through
submission of Letter in Good Standing.

Medical Surveillance: Where prescribed by legislation or
regulation, obtain and maintain worker medical surveillance
documentation.

Be responsible for health and safety of persons on site, safety of
property on site and for protection of persons and environment
adjacent to the site to extent that they may be affected by conduct
of Work.

Comply with and enforce compliance by all workers,
sub-contractors and other persons granted access to Work Site
with safety requirements of Contract Documents, applicable
federal, provincial, and local by-laws, regulations, and ordinances,
and with site-specific Health and Safety Plan.

Control the Work and entry points to Work Site. Approve and grant
access only to workers and authorized persons. Immediately stop
and remove non-authorized persons.

A Departmental Representative will provide names of those
persons authorized by Departmental Representative to enter onto
Work Site and will ensure that such authorized persons have the
required knowledge and training on Health and Safety pertinent to
their reason for being at the site, however, Contractor remains
responsible for the health and safety of authorized persons while
at the Work Site.

Isolate Work Site from other areas of the premises by use of
appropriate means.
N Erect fences, hoarding, barricades and temporary lighting




Public Works and Government Services Canada Section 01 35 29

Machon’s Point Marginal
Wharf Construction

Murray Harbour, Kings Co, PEI
Project No. R077232.001

Health And Safety Page 4

1.7 Protection

1.8 Filing Of Notice

1.9 Permits

as required to effectively delineate the Work Site, stop
non-authorized entry, and to protect pedestrians and vehicular
traffic around and adjacent to the Work and create a safe
environment. See Section 01 51 00 for minimum acceptable
requirements.

2 Post signage at entry points and other strategic locations
indicating restricted access and conditions for access.
3 Use professionally made signs with bilingual message in the

2 official languages or international known graphic symbols.

Provide safety orientation session to persons granted access to
Work Site. Advise of hazards and safety rules to be observed while
on site.

Ensure persons granted site access wear appropriate PPE. Supply
PPE to inspection authorities who require access to conduct tests
or perform inspections.

Secure Work Site against entry when inactive or unoccupied and to
protect persons against harm. Provide security guard where
adequate protection cannot be achieved by other means.

Give precedence to safety and health of persons and protection of
environment over cost and schedule considerations for Work.

Should unforeseen or peculiar safety related hazard or condition
become evident during performance of Work, immediately take
measures to rectify situation and prevent damage or harm. Advise
Departmental Representative verbally and in writing.

File Notice of Project with pertinent provincial health and safety
authorities prior to beginning of Work.

A Departmental Representative will assist in locating address
if needed.

Post permits, licenses and compliance certificates, specified in
Section 01 10 10, at Work Site.

Where a particular permit or compliance certificate cannot be
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1.10 Hazard Assessments

1.11 Project/Site Conditions

obtained, notify Departmental Representative in writing and
obtain approval to proceed before carrying out applicable portion
of work.

Perform site specific health and safety hazard assessment of the
Work and its site.

Carryout initial assessment prior to commencement of Work with
further assessments as needed during progress of work, including
when new trades and subcontractors arrive on site.

Record results and address in Health and Safety Plan.

Keep documentation on site for entire duration of the Work.

Following are potential health, environmental and safety hazards
at the site for which Work may involve contact with:
.1 Existing hazardous and controlled products stored on site:
.1 None known.
.2 Existing hazardous substances or contaminated materials:
.1 Creosote timber and material to be excavated.
.3 Known latent site and environmental conditions:
.1 Pier 401 is currently barricaded to prevent access as it is
not suitable to withstand any loads.
.2 Adjacent marine structures have unknown load carrying
capacity.
.3 Work will be occurring in a marine environment and will
be occurring over water.
.4  There are overhead power lines and operational water
service lines on site.
.4  Facility on-going operations:
.1 This site is part of an active fishing port with regular
loading and unloading activities occurring.
.2 Public vehicles and pedestrians will be at the site.

Above items shall not be construed as being complete and
inclusive of potential health and safety hazards encountered

during Work.

Include above items in the hazard assessment of the Work.
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4 MSDS Data sheets of pertinent hazardous and controlled products
stored on site can be obtained from Departmental Representative.
.5 Physical Hazards:
.1 Slip and trip hazards due to uneven surfaces.

1.12 Meetings i Attend pre-construction health and safety meeting, convened and
chaired by Departmental Representative, prior to commencement
of Work, at time, date and location determined by Departmental
Representative. Ensure attendance of:

N Superintendent of Work
2 Designated Health & Safety Site Representative
3 Subcontractors
2 Conduct regularly scheduled tool box and safety meetings during
the Work in conformance with Occupational Health and Safety
regulations.
3 Keep documents on site.
1.13 Health And A Prior to commencement of Work, develop written Health and
Safety Plan Safety Plan specific to the Work. Implement, maintain, and enforce
Plan for entire duration of Work and until final demobilization from
site.
2 Health and Safety Plan shall include the following components:
A List of health risks and safety hazards identified by hazard
assessment.
2 Control measures used to mitigate risks and hazards
identified.
3 On-site Contingency and Emergency Response Plan as
specified below.
A4 On-site Communication Plan as specified below.

.5 Name of Contractor's designated Health & Safety Site
Representative and information showing proof of their
competence and reporting relationship in Contractor's company.
.6 Names, competence and reporting relationship of other
supervisory personnel used in the Work for occupational health
and safety purposes.

3 On-site Contingency and Emergency Response Plan shall include:
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A Operational procedures, evacuation measures and
communication process to be implemented in the event of an
emergency.

2 Evacuation Plan: site and floor plan layouts showing escape
routes, marshalling areas. Details on alarm notification methods,
fire drills, location of fire fighting equipment and other related
data.

3 Name, duties and responsibilities of persons designated as
Emergency Warden(s) and deputies.
A Emergency Contacts: name and telephone number of
officials from:
A General Contractor and subcontractors.
2 Pertinent Federal and Provincial Departments and
Authorities having jurisdiction.
3 Local emergency resource organizations.
.5 Harmonize Plan with Facility's Emergency Response and

Evacuation Plan. Departmental Representative will provide
pertinent data including name of PWGSC and Facility Management
contacts.

On-site Communication Plan:

A1 Procedures for sharing of work related safety information
to workers and subcontractors, including emergency and
evacuation measures.

2 List of critical work activities to be communicated with
Facility Manager which have a risk of endangering health and
safety of Facility users.

Address all activities of the Work including those of
subcontractors.

Review Health and Safety Plan regularly during the Work. Update
as conditions warrant to address emerging risks and hazards, such
as whenever new trade or subcontractor arrive at Work Site.

Departmental Representative will respond in writing, where
deficiencies or concerns are noted and may request re-submission

of the Plan with correction of deficiencies or concerns.

Post copy of the Plan, and updates, prominently on Work Site.
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1.14 Safety Supervision

Employ Health & Safety Site Representative responsible for daily
supervision of health and safety of the Work.

Health & Safety Site Representative may be the Superintendent of
the Work or other person designated by Contractor and shall be
assigned the responsibility and authority to:

i Implement, monitor and enforce daily compliance with
health and safety requirements of the Work

2 Monitor and enforce Contractor's site-specific Health and
Safety Plan.

3 Conduct site safety orientation session to persons granted
access to Work Site.

A Ensure that persons allowed site access are knowledgeable

and trained in health and safety pertinent to their activities at the
site or are escorted by a competent person while on the Work Site.
.5 Stop the Work as deemed necessary for reasons of health
and safety.

Health & Safety Site Representative must:

| Be qualified and competent person in occupational health
and safety.

2 Have site-related working experience specific to activities of
the Work.

3 Be on Work Site at all times during execution of the Work.

All supervisory personnel assigned to the Work shall also be
competent persons.

Inspections:

A Conduct regularly scheduled safety inspections of the Work
on a minimum bi-weekly basis. Record deficiencies and remedial
action taken.

2 Follow-up and ensure corrective measures are taken.

Cooperate with Facility's Occupational Health and Safety
representative should one be designated by Departmental
Representative.

Keep inspection reports and supervision related documentation on
site.
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1.15

1.16 Minimum Site Safety Rules

1.17

Training

Correction Of
Non-Compliance

Use only skilled workers on Work Site who are effectively trained
in occupational health and safety procedures and practices
pertinent to their assigned task.

Maintain employee records and evidence of training received.
Make data available to Departmental Representative upon
request.

When unforeseen or peculiar safety-related hazard, or condition
occur during performance of Work, follow procedures in place for
Employee's Right to Refuse Work in accordance with Acts and
Regulations of Province having jurisdiction and advise
Departmental Representative verbally and in writing.

Notwithstanding requirement to abide by federal and provincial
health and safety regulations; ensure the following minimum
safety rules are obeyed by persons granted access to Work Site:
A1 Wear appropriate PPE pertinent to the Work or assigned
task; minimum being hard hat, safety footwear, safety glasses and
hearing protection.

2 Immediately report unsafe condition at site, near-miss
accident, injury and damage.
3 Maintain site and storage areas in a tidy condition free of

hazards causing injury.
4 Obey warning signs and safety tags.

Brief persons of disciplinary protocols to be taken for non
compliance. Post rules on site.

Immediately address health and safety non-compliance issues
identified by authority having jurisdiction or by Departmental
Representative.

Provide Departmental Representative with written report of action
taken to correct non-compliance of health and safety issues
identified.

Departmental Representative will stop Work if non-compliance of
health and safety regulations is not corrected in a timely manner.
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1.18 Incident Reporting i Investigate and report the following incidents to Departmental
Representative:
A Incidents requiring notification to Provincial Department of
Occupational Safety and Health, Workers Compensation Board or
to other regulatory Agency.
2 Medical aid injuries.
3 Property damage in excess of $10,000.00,
4 Interruptions to Facility operations resulting in an
operational lost to a Federal department in excess of $5,000.00.

2 Submit report in writing.

1.19 Hazardous Products N Comply with requirements of Workplace Hazardous Materials

Information System (WHMIS).
2 Keep MSDS data sheets for all products delivered to site.

A Post on site.
2 Submit copy to Departmental Representative.

1.20 Blasting | Blasting or other use of explosives is not permitted on site.

1.21 Powder Actuated Devices A Use powder actuated fastening devices only after receipt of
written permission from Departmental Representative.

1.22 Confined Spaces A Abide by occupational health and safety regulations regarding
work in confined spaces.

1.23 Site Records i Maintain on Work Site copy of safety related documentation and

reports stipulated to be produced in compliance with Acts and
Regulations of authorities having jurisdiction and of those
documents specified herein.

2 Upon request, make available to Departmental Representative or
authorized Safety Officer for inspection.
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1.24 Posting Of Documents A Ensure applicable items, articles, notices and orders are posted in

conspicuous location on Work Site in accordance with Acts and
Regulations of Province having jurisdiction.

2 Post other documents as specified herein, including:
A Site specific Health and Safety Plan
2 WHMIS data sheets
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PART 1 — GENERAL

11

1.2

References

Definitions

WHMIS: Workplace Hazardous Materials Information System,
Health Canada.

Transportation of Dangerous Goods Act, Transport Canada, 192,
updated 2015-02-26

MBCA: Migratory Birds Convention Act, Environment Canada,
1994, updated 2010-12-10.

Canadian Coast Guard Regulations, Department of Fisheries and
Oceans Canada.

Canadian Shipping Act, Transport Canada, 2001, updated
2015-02-26.

AWPA: American Wood Protection Association.

PEI Department of Transportation, Infrastructure and Energy
Environmental Protection Plan.

Hazardous Material: Product, substance, or organism that is used
for its original purpose; and that is either dangerous goods or a
material that may cause adverse impact to the environment or
adversely affect health of persons, animals, or plant life when
released into the environment.

Wetlands: land where the water table is at, near or above the
surface or which is saturated for a long enough period to promote
such features as wet-altered soils and water tolerant vegetation.
Wetlands include organic wetlands or "peatlands," and mineral
wetlands or mineral soil areas that are influenced by excess water
but produce little or no peat.

Watercourse: refers to the bed and shore of a river, stream, lake,
creek, pond, marsh, estuary or salt-water body that contains
water for at least part of each year.

Alien species: refers to a species or subspecies introduced outside
its normal distribution whose establishment and spread threaten
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ecosystems, habitats or species with economic or environmental
harm.

.5 Buffer zone: a vegetated land that protects watercourses from
adjacent land uses. It refers to the land adjacent to watercourses,
such as streams, rivers, lakes, ponds, oceans, and wetlands,
including the floodplain and the transitional lands between the
watercourse and the drier upland areas.

13 Transportation 1 Transport hazardous materials and hazardous waste in
compliance with Federal Transportation of Dangerous Goods Act.

2 Do not overload trucks when hauling material. Secure contents
against spillage.

3 Maintain trucks clean and free of mud, dirt and other foreign
matter.
4 Avoid potential release of contents and of any foreign matter

onto highways, roads and access routes used for the Work. Take
extra care when hauling material and other hazardous materials.
Immediately clean any spillage and soils.

.5 Before commencement of work, advise the Departmental
Representative of the existing roads and temporary routes
proposed to be used to access work areas and to haul material to
and from the site.

.6 Construction activities must comply with all/any conditions of the
Navigation Waters Protection Act (NPA) permit issued by
Transport Canada.

1.4 Disposal Of
Excavated Material i Contractor to obtain disposal site. Disposal site must meet all
Provincial regulations required to accept excavated material.

2 Departmental Representative will seek Prince Edward Island
Department of Environment’s acknowledgment of Contractor’s
disposal site (post-award).

3 Contractor to obtain approval from landowner for disposal of
material and provide Departmental representative with copies of
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all correspondence relating to disposal of material prior to any
material being deposited at the proposed disposal site.

4 The disposal site must meet the following criteria:

A1 Water that decants from the disposed dredge spoil shall
not enter any waterways.

2 Site should allow for diffuse dispersion or diversion onto a
field or woodland but not into drainage ditches that would
carry water to a waterway.

3 The on-land disposal site shall be located no closer than:

A 30 metres from a common road or public highway.

2 45 metres from a residential or commercial building,
unless a lesser distance is approved by the
landowner.

3 90 metres from any domestic water supply.
4 8 metres from any adjacent property boundary.
.5 30 metres from any surface watercourse, including
wetlands.
.5 Material will be disposed of on land owned by the Contractor.
.6 Water that decants from the disposed excavated material shall

not enter any waterways.

7 Site should allow for diffuse dispersion or diversion onto a field or
woodland but not into drainage ditches that would carry water to
a waterway.
.8 Excavated material must be deposited no closer than:
i 30 metres from a common road or public highway.
2 45 metres from a residential or commercial building,
unless a lesser distance is approved by the landowner.
3 90 metres from any domestic water supply.
4 8 metres from any adjacent property boundary.
.5 30 metres from any surface watercourse, including
wetlands.
.9 Eliminate free board spillage when excavating, loading and

hauling dredged material.
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.10

A1

12

13

14

.15

1.5 Concrete Placement

1.6 Petroleum, Oil
And Lubricants A

Do not overload trucks when hauling dredged material. Secure
contents against spillage. Clean ground spills to extent as directed
by authority having jurisdiction.

Obtain approval from Departmental Representative of the
proposed route to be used to haul dredged material to the
disposal site.

Wash down stations will be employed prior to leaving site
(harbour); and also at disposal site.

Place and spread excavated marine materials at the disposal field
in a uniform and well graded manner. Minimize height and slopes
of the disposed material. Match slopes and contours of the
existing surrounding terrain as much as possible.

Items such as rubber tires, bottles, cans and other debris or litter
must be removed from the disposal site following regrading.
Failure to remove such debris may constitute a littering offence
under the Solid Waste Resource Management Regulations.

Control runoff of water containing suspended materials or other
harmful substances in accordance with requirements of all
federal, provincial and municipal authorities having jurisdiction.

There will be no concrete production on site. Concrete is to be
supplied to location where the precast components are to be
constructed or to the site in a ready-mix form.

Comply with Federal and Provincial laws, regulations, codes and
guidelines for the storage of fuel and petroleum products on site.

Do not place fuel storage tanks and store fuel or other petroleum
products within a 30 metre buffer zone of watercourses and
wetlands. Do not fuel or lubricate equipment within this 30 metre
buffer zone. Obtain approval from Departmental Representative
of acceptable location on site for fuel storage and equipment
service.
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3 Do not dump petroleum products or any other deleterious
substances on ground or in the water.

4 Be diligent and take all necessary precautions to avoid spills and
contaminate the soil and water (both surface and subsurface)
when handling petroleum products on site and during fueling and
servicing of vehicles and equipment.

.5 Maintain on site appropriate emergency spill response equipment
consisting of at least one 250-litre (55 gallon) overpack spill kit for
containment and cleanup of spills.

.6 Maintain vehicles and equipment in good working order to
prevent leaks on site.

7 In the event of a petroleum spill, immediately notify the
Departmental Representative and the Canadian Coast Guard
(CCG) at 1-800-565-1633 (24 hour report line). Perform clean-up
in accordance with all regulations and procedures stipulated by
authority having jurisdiction.

1.7 Disposal of Wastes | Do not bury rubbish, demolition debris and waste materials on
site.

2 Dispose and recycle demolition debris and waste materials in
accordance with provincial regulations.

3 Do not dispose of hazardous waste, volatile materials (such as
mineral spirits, paints, thinners etc.) and petroleum products into
waterways, storm or sanitary sewers or in waste landfill sites.

4 Dispose of hazardous waste in accordance with applicable Federal
and Provincial laws, regulations, codes and guidelines.

5 Concrete waste:
i Do not discharge residual or rejected concrete on site.
2 Immediately clean any accidental release of concrete on
site prior to solidification.
3 Do not wash and clean concrete vehicles on site.
A Perform dumping of residual material and truck cleaning

operations only at the concrete plant. Follow
environmental regulations and good practices as approved
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by the provincial Department of the Environment and
other authorities having jurisdiction.

1.8 Water Quality A1 Conduct any excavation work of a watercourse in such a manner

to limit turbidity and reduce sediment suspension in the water to

an absolute minimum at all times.

A Maintain appropriate production speed and momentum of
the excavation equipment. Make adjustments as required
and as approved by Departmental Representative.

2 Strategically position excavator equipment and haul
vehicles to avoid over the water swings of excavated
material whenever possible.

2 Where work may affect the water quality adjacent to water intake
lines used by Lobster Holding Facilities, Fish Processing Facilities
and other harbour users, schedule work in cooperation with the
Harbour Authority as directed by Departmental Representative to
minimize interference and impact to harbour users.

3 Visually monitor the water turbidity of the surrounding areas
adjacent to the work area on a daily basis during the in-water
work periods.

N Should excessive change occur in the turbidity of the water
outside the work area, such as a distinct color difference;
the work must stop and the Area Habitat Coordinator of
the Department of Fisheries and Oceans — Habitat
Management Division will be contacted to determine if
additional mitigation measures are required.

A4 Install Type Il silt fence or silt boom as required in accordance
with Section 7.1 Erosion Control in PEI DOTIE Environmental
Protection Plan.

.5 Water contamination by preservative treated wood:
| Preservative treated lumber and timber, whether plant or
site treated, shall be cured for a minimum of 30 days from
date of the treatment application before their installation
in areas which will be in contact with the water.

2 Do not cut treated wood lumber over the surface of a
watercourse or wetland.
3 Do not use liquid applied preservative products over the

surface of a watercourse or wetland.
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4 Wood treated with Chromate Copper Arsenate (CCA) or
Ammoniac Copper Zinc Arsenate (ACZA) must be CSA or

AWPA approved.
.5 Do not use timber and lumber treated with creosote,
petroleum and pentachlorophenol for any part of the
Work.
.6 Do not wash down equipment within a 30 metre buffer zone of a

wetland, watercourse or other identified environmentally
sensitive area.

1.9 Socioeconomic
Restrictions N Abide by municipal and provincial regulations for any restrictions
on work performed during the night time and on flood lighting of
the site. Obtain applicable permits.

2 Place flood lights in opposite direction of adjacent residential and
business areas.

3 Equip machinery and equipment with purposely designed
mufflers to reduce noise on site to lowest possible level. Maintain
mufflers in good operating condition at all times.

1.10 Bird And
Bird Habitat A Become knowledgeable with and abide by the Migratory Birds
Convention Act (MBCA) in regards to the protection of migratory
birds, their eggs, nests and their young encountered on site and in
the vicinity.

2 Minimize disturbance to all birds on site and adjacent areas
during the entire course of the Work.

3 Do not approach concentrations of seabirds, waterfowl and
shorebirds when anchoring equipment, accessing wharves or
ferrying supplies.

4 Do not perform night-time work.
.5 Do not use beaches, dunes and other natural previously

undisturbed areas of the site to conduct work unless specifically
approved by the Departmental Representative.
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.6

1.11  Fish and Fish Habitat A

Should nests of migratory birds in wetlands be encountered
during work, immediately notify Departmental Representative for
directives to be followed.

| Do not disturb nest site and neighbouring vegetation until
nesting is completed.

2 Minimize work immediately adjacent to such areas until
nesting is completed.

3 Protect these areas by following recommendations of

Canadian Wildlife Service.

Be aware of the risk for contamination of the fish habitat at the
site as a result of alien species being introduced in the water.

To minimize the possibility of fish habitat contamination, all
construction equipment which will be immersed into the water of
a watercourse, or has the possibility of coming into contact with
such water during the course of the work, must be cleaned and
washed to ensure that they are free of marine growth and alien
species.

A Equipment shall include boats, barges, cranes, excavators,
haul trucks, pumps, pipe lines and other all miscellaneous
tools and equipment previously used in a marine
environment.

Cleaning and washing of equipment shall be performed
immediately upon their arrival at the site and before use in or

over the body of water.

Conduct cleaning and washing operations as follows:

i Scrape and remove heavy accumulation of mud and
dispose appropriately.

2 Wash all surfaces of equipment by use of a pressurized
fresh water supply.

3 Immediately follow with application of a heavy sprayed

coating of undiluted vinegar or other environmentally
approved cleaning agent to thoroughly remove all plant
matter, animals and sediments.

A Check and remove all plant, animal and sediment matter
from the all bilges and filters.
.5 Drain standing water from equipment and let fully dry

before use.
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.6 Upon removal from the water, drain standing water from
equipment and let fully dry before removal off the site.

.5 Do not perform cleaning and washdown within a 30 metre buffer
zone of a wetland, watercourse or other identified
environmentally sensitive area.

.6 Record of Assurance Logbook:

| Maintain an on-going log of past and present usage and
washdowns of all equipment to illustrate mitigation
measures undertaken against fish habitat contamination
by alien species.

2 Write data in a hard cover bound logbook,

3 Include the following:
N Date and location where equipment was

previously used in a watercourse or wetland;

2 Type of work performed.
3 Dates of wash down for each piece of equipment;
4 Cleaning method and cleaning agent(s) used.

7 Keep Record of Assurance Logbook updated from project to
project. Upon request, submit logbook to Departmental
Representative for review.

.8 Abide by requirements and recommendations of Environment
Canada and the Department of Fisheries and Oceans — Oceans
and Habitat Branch in cleaning and wash down of equipment.

1.12  Air Quality A Keep airborne dust and dirt resulting from the work on site to an
absolute minimum.

2 Apply dust control measures to roads, parking lots and work
areas.
3 Spray surfaces with water or other environmentally approved

product. Use purposely suited equipment or machinery and apply
in sufficient quantity and frequency to provide effective result and
continued dust control during the entire course of the work.

A Do not use oil or any other petroleum products for dust control.

1.13 ires N Fires and burning of rubbish on site is not permitted.
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1.14  Archaeological i All construction personnel are responsible for reporting any

unusual materials unearthed during construction to the
construction supervisor. If the find is believed to be an
archaeological resource, the construction supervisor will
immediately stop work in the vicinity of the find and notify their
immediate supervisor.

2 If an archaeological and/or historically significant item is
discovered during excavation, work in the area will be stopped
and Departmental Representative will be contacted.
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PART 1 — GENERAL

1.1 Related
Requirements A

1.2 Appointment
And Payment A

1.3 Contractor's
Responsibilities 1

Particular requirements for inspection and testing of concrete to
be carried out by testing laboratory designated by Departmental
Representative are specified under various sections.

Departmental Representative will appoint and pay for services of
testing laboratory except for the following:

N Inspection and testing required by laws, ordinances, rules,
regulations or orders of public authorities.

2 Inspection and testing performed exclusively for
Contractor's convenience.

3 Testing, adjustment and balancing of conveying systems,
mechanical and electrical equipment and systems.

A4 Mill tests and certificates of compliance.

.5 Tests specified to be carried out by the Contractor under

the supervision of Departmental Representative.

Where tests or inspections by designated testing laboratory reveal
work not in accordance with contract requirements, Contractor
shall pay costs for additional tests or inspections as Departmental
Representative may require to verify acceptability of corrected
work.

Furnish labour and facilities to:

A Provide access to work to be inspected and tested.

2 Facilitate inspections and tests.

3 Make good work disturbed by inspection and test.

4 Provide storage on site for laboratory's exclusive use to
store equipment and cure test samples.

Notify Departmental Representative sufficiently in advance of
operations to allow for assignment of laboratory personnel and
scheduling of test.

Where materials are specified to be tested, deliver representative
samples in required quantity to testing laboratory.
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4 Pay costs for uncovering and making good work that is covered
before required inspection or testing is completed and approved
by Departmental Representative.
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PART 1 — GENERAL

1. Access

2. Contractor's
Site Office

3. Departmental
Representative's
Site Office

4. Storage Sheds

Provide and maintain adequate access to project site.

If authorized to use existing roads or structures for access to
project site, maintain such roads for duration of Contract and
make good damage resulting from Contractor's use of roads.

The Contractor is to maintain full access to the work site. Should a
court injunction be required ordering a person or group to refrain
from impeding access to the site, such as a demonstration,
picketing or union action, then obtaining the injunction and any
associated costs will be considered incidental to this Contract. Any
delays associated with such activity will be considered incidental
to this Contract.

Establish on the site of the work and keep open at all times during
the execution of the work an office where all letters, orders,
notices and other communications may be received or
acknowledged either by the Contractor or their authorized agent
or representative. Provide a telephone in the office.

Keep one up-to-date copy of contract documents, bulletins and
other materials as specified under Section 01 10 10.

Provision of a temporary office for sole use of Departmental
Representative is not required.

Washroom facilities not required. Provide outside sanitary
facilities to approval.

Provide adequate weather tight sheds with raised floors, for
storage of materials, tools and equipment which are subject to
damage by weather.

Contractor to make their own arrangements for on-site storage
areas.
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5. Sanitary

Facilities i Provide sanitary facilities for work force in accordance with
governing regulations and ordinances.
2 Post notices and take such precautions as required by local health
authorities. Keep area and premises in sanitary condition.

6. Parking 1 Contractor to make own arrangements to provide parking space
for work force.

7. Power N Arrange, pay for and maintain temporary electrical power supply
in accordance with governing regulations and ordinances.

8. Water Supply 1 Arrange, pay for and maintain temporary water supply in
accordance with governing regulations and ordinances.

9. Barricades A Provide and maintain sufficient barricades, fencing, notices,
warning signs, light signals, etc. for the protection of adjoining
property and to warn others and workers engaged on the job of
the dangers caused by the work.

2 Types and location of barricades, etc. to be in accordance with
local regulations and to the satisfaction of Departmental
Representative.
3 The presence of such barricades, lights, etc. shall not relieve the
Contractor of the responsibility for any damages.
10. Security A Contractor to make their own arrangements for security of their

equipment, materials, damages resulting from fire and theft.

11. Site Signs and
Notices i Only Project Identification and Consultant/ Contractor signboards
and notices for safety or instruction are permitted on site.

2 Format, location and quantity of site signs and notices to be
accepted by Departmental Representative.

3 Signs and notices for safety or instruction to be in English and
French languages, or commonly understood graphic symbols.
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12. Removal of
Temporary
Facilities

Remove temporary facilities from site when directed by
Departmental Representative.

When project is closed down for a period of time, keep temporary
facilities operational until no longer required by Departmental
Representative.
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PART 1 — GENERAL

1.

3.

4,

General

Manufacturer's

Instructions

Fastenings - General

Delivery and Storage

Use new material and equipment unless otherwise specified.

Submit following information for any or all materials and products
proposed for supply within seven (7) days of request by
Departmental Representative:

i name and address of manufacturer

trade name, model and catalogue number

performance, descriptive and test data

manufacturer's installation or application instructions
evidence of arrangements to procure.

(€ N PVIE N

Provide material and equipment of specified design and quality,
performing to published ratings and for which replacement parts
are readily available.

Use products of one manufacturer for equipment or material of
same type or classification unless otherwise specified.

Unless otherwise specified, comply with manufacturer's latest
printed instructions for materials and installation methods.

Notify Departmental Representative in writing of any conflict
between these specifications and manufacturers' instructions.
Departmental Representative will designate which document is to
be followed.

All fastenings are to be the sizes indicated on the contract plans
and are to be hot dipped galvanized to ASTM A123 unless
otherwise noted.

Deliver, store and maintain packaged material and equipment
with manufacturer's seal and labels intact.

Prevent damage, adulteration and soiling of material and
equipment during delivery, handling and storage. Immediately
remove rejected material and equipment from site.
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5.

6.

1.7

Conformance

Substitution

Construction
Equipment and Plant

Store material and equipment in accordance with supplier's
instructions.

When material or equipment is specified by standard or
performance specifications, upon request of Departmental
Representative, obtain from manufacturer an independent testing
laboratory report, stating that material or equipment meets or
exceeds specified requirements.

Proposals for substitution may be submitted only after award of
Contract. Such requests must include statements of respective

costs of items originally specified and proposed substitutions.

Proposals will be considered by Departmental Representative if:

N Products selected by tenderer from those specified, are
not available, or

2 Delivery date of products from those specified would
unduly delay completion of Contract, or

3 Alternative products to those specified, which are brought

to attention of, and considered by Departmental
Representative as equivalent to those specified and will
result in a credit to Contract amount.

Should proposed substitution be accepted either in part or in
whole, assume full responsibility and costs when substitution
affects other work on project. Pay for design or drawing changes
required as result of substitution.

Amounts of all credits arising from approval of substitutions will
be determined by Departmental Representative and Contract
price will be reduced accordingly. No substitutions will be
permitted without prior written approval of Departmental
Representative.

Departmental Representative reserves the right for acceptance or
rejection of substitution of materials.

On request, prove to the satisfaction of Departmental
Representative that the construction equipment and plant are
adequate to manufacture, transport, place and finish work to
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quality and production rates specified. If inadequate, replace or
provide additional equipment or plant as directed.

2 Maintain construction equipment and plant in good operating
order.

1.8 Damaged and
Rejected Materials | Immediately replace, repair or otherwise make good any material
damaged, broken or defaced during construction to the
satisfaction of Departmental Representative.

2 Remove rejected materials from site.
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PART 1 — GENERAL

1. Record
Drawings i Departmental Representative will provide two sets of white prints
for record drawing purposes.

2 Maintain project record drawings and accurately record
deviations from contract documents caused by site conditions and
changes ordered by Departmental Representative.

3 Mark changes in red coloured ink.

A Record following information:
A Elevations of various elements in relation to Chart Datum.
2 Field changes in dimensions and details.

3 Changes made by Change Order.

.5 At completion of project and prior to final inspection, neatly
transfer notations to second set and submit both sets to
Departmental Representative.
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PART 1 — GENERAL

1. General i Conduct cleaning and disposal operations to comply with local
ordinances and antipollution laws.

2 Store volatile waste in covered metal containers, and remove
from premises at end of each working day.

3 Prevent accumulation of waste which creates hazardous
conditions.
2. Cleaning During
Construction N Maintain the work, at least on a daily basis free from
accumulations of waste material and debris.
2 Provide on-site containers for collection of waste materials, and
debris.
3 Remove waste materials, and debris from site.
A4 Schedule cleaning operations so that resulting dust, debris and
other contaminants will not fall on wet, newly painted surfaces.
3. Final Cleaning A In preparation for acceptance of the project on an interim or final

certificate of completion perform final cleaning.

2 Remove grease, dust, dirt, stains, and other foreign materials,
from exterior finished surfaces.




