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1.1 DESCRIPTION OF  
WORK                  
 
 

.1  The work under this contract involves the 
supply and installation of a new fendering 
system. The work includes the supply of all 
labour, materials and equipment required to: 
demolish and replace the existing breasting 
dolphin fenders; partially demolish and 
replacement of the warping dolphin fenders 
and the construction of a new alignment fender 
at the warping dolphin. Review all plans and 
specification sections for further details. 

 
.2  Site of Work is at: Saint John Ferry Terminal 

Wharf Structure, Saint John, NB.  
 
.3   The work must be completed before December 

15th, 2018.  
 
.4   The work must be completed while maintaining 

the existing ferry terminal operation. The 
ferry overnights in Saint John. 

 
.5   The alignment fenders can be constructed 

without restriction.  
 
.6   The layout of all new breasting dolphin 

fenders have been designed such that all new 
piles can be driven while the ferry terminal 
remains operational. In addition, all pile 
connections and cone fenders can be installed 
while the ferry is in service. All other 
breasting dolphin work must be completed 
during the scheduled shutdown defined below. 

 
.7   A temporary terminal shutdown starting 

January 24th, 2018 to February 16th, 2018 will 
be provided to complete the following work at 
the breasting dolphins: the demolition of all 
existing breasting dolphin fendering systems 
and box piles and the installation of the new 
breasting dolphin fender panels, accessories 
and torsion beams. During this shut down, the 
ferry will not be moored at this facility.  

 
.8   The warping dolphin fenders can only be 
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demolished and replaced/rehabilitated 
between June 1st, 2018 and September 30th, 2018. 

 
1.2 FAMILIARIZATION  
WITH SITE             
 
 

.1  A non-mandatory bidders meeting shall be 
scheduled within seven days of the tender 
release. 

 
1.3 CODES AND  
STANDARDS           
 
 

.1  Perform work in accordance with any code of 
provincial or local application, including 
all amendments up to bid closing date, 
provided that in any case of conflict or 
discrepancy, the more stringent requirement 
shall apply.  

 
.2  Materials and workmanship must meet or exceed 

requirements of specified standards, codes 
and referenced documents.  

 
1.4 INTERPRETATION  
OF DOCUMENTS          
 
 

.1  Division 01 sections take precedence over the 
technical specification sections in other 
Divisions of the Specification Manual.  

 
 

1.5 TERM ENGINEER    
 
 

.1  Unless specifically stated otherwise, the 
term Engineer where used in the Specifications 
and on the Drawings shall mean the 
Departmental Representative as defined in the 
General Conditions of the Contract.  

 
1.6 SETTING OUT  
WORK                 
 
 

.1  Assume full responsibility for and execute 
complete layout of work to locations, lines 
and elevations indicated.  

 
.2  Provide devices needed to lay out and 

construct work.  
 
.3  Supply such devices as straight edges and 

templates required to facilitate Departmental 
Representative's inspection of work.  

 
.4  Supply stakes and other survey markers 

required for laying out work.  
 

  
1.7 MEASUREMENT FOR  .1   See Sections 01 29 00 – Payment Procedures for 
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PAYMENT               
 
 

payment details. 
 

 
1.8 DOCUMENTS  
REQUIRED             
 
 

.1  Maintain at job site, one copy each of the 
following:  
.1  Contract Drawings  
.2  Specifications  
.3  Addenda  
.4  Reviewed Shop Drawings  
.5  List of outstanding shop drawings  
.6  Change Orders  
.7  Other modifications to Contract  
.8  Field Test Reports  
.9  Copy of Approved Work Schedule  
.10  Health and Safety Plan and other safety 
related documents  
.11  Other documents as stipulated elsewhere 
in the Contract Documents.  

 
 

1.9 PERMITS       
 
 

.1  In accordance with the General Conditions, 
obtain and pay for building permits, 
certificates, licenses and other permits as 
required by municipal, provincial and federal 
authorities.  

 
.2  Provide appropriate notifications of project 

to municipal and provincial inspection 
authorities.  

 
.3  Obtain compliance certificates as prescribed 

by legislative and regulatory provisions of 
municipal, provincial and federal authorities 
as applicable to the performance of work.  

 
.4  Submit to Departmental Representative, copy 

of application forms and approval documents 
received from above referenced authorities. 

  
1.10 ALTERATIONS,  
ADDITIONS OR  
REPAIRS TO EXISTING  
STRUCTURE             
 
 

.1  Execute work with least possible interference 
or disturbance to Ferry Terminal operations 
and normal use of premises. Arrange with 
Departmental Representative to facilitate 
execution of work.  
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.2  Where security has been reduced by work of 
Contract, provide temporary means to maintain 
security.  

  
.3  Provide barriers and warning signs in 

locations where work is adjacent to areas 
which will be operative during such work. 

  
   
1.11 CUTTING,  
FITTING AND  
PATCHING             
 

.1  Ensure that cutting, fitting and patching 
required by all trades to make work fit 
properly are included in total bid price 
submitted for the work.  

  
  
1.12 EXISTING  
SERVICES              
 
 

.1  Where work involves breaking into or 
connecting to existing services, carry out 
work at times directed by governing 
authorities, with minimum of disturbance to 
operations. 

 
.2  Before commencing work, establish location 

and extent of service lines in area of work and 
notify Departmental Representative of 
findings.  

 
.3  Submit schedule to and obtain approval from 

Departmental Representative for any shut-down 
or closure of active service or facility. This 
includes disconnection of electrical power. 
Adhere to approved schedule and provide notice 
to affected parties.  

 
.4  Provide temporary services when directed by 

Departmental Representative to maintain 
critical systems.  

 
.5  Where unknown services are encountered, 

immediately advise Departmental 
Representative and confirm findings in 
writing.  

 
.6  Protect, relocate or maintain existing active 

services as required. When inactive services 
are encountered, cap off in manner approved by 
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authorities having jurisdiction over service. 
Record locations of maintained, re-routed and 
abandoned service lines. 

 
1.13 SCHEDULING OF 
PAYMENT             
 
 

.1  Progress payments shall be submitted monthly. 
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1.1 SUBMITTALS     
 
 

.1  Upon acceptance of bid and prior to 
commencement of work, submit to Departmental 
Representative the following work management 
documents:  
.1  Work Schedule as specified herein.  
.2  Waste Management Plan specified in 
section 01 74 21. 
.3  Environmental Plan specified in section 
01 35 44.  
.4  Health and Safety Plan specified in 
section 01 35 29. 

 
1.2 WORK SCHEDULE  
 
 

.1  Upon acceptance of bid submit:  
.1  Work schedule within 7 calendar days of 
contract award.  

 
.2  Schedule to indicate all calendar dates from 

commencement to completion of all work within 
the time stated in the accepted bid.  

 
.3  Project to have 100% completion on or before 

December 15th, 2018.  
 
.4  Provide sufficient details in schedule to 

clearly illustrate entire implementation 
plan, depicting efficient coordination of 
tasks and resources, to achieve completion of 
work on time and permit effective monitoring 
of work progress in relation to established 
milestones.  

 
.5  Work schedule content to include as a minimum 

the following:  
.1  Bar (GANTT) Charts, indicating all work 
activities, tasks and other project elements, 
their anticipated durations, planned dates 
for achieving key activities and major 
project milestones supported with;  
.2  Written narrative on key elements of 
work illustrated in bar chart, providing 
sufficient details to demonstrate a 
reasonable implementation plan for 
completion of project within designated time. 
.3  Generally Bar Charts derived from 
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commercially available computerized project 
management system are preferred but not 
mandatory.  

 
.6  Work schedule must take into consideration 

and reflect the work phasing, required 
sequence of work, special conditions and 
operational restrictions as specified below 
and indicated on drawings. 

 
.7  Schedule work in cooperation with the 

Departmental Representative. Incorporate 
within Work Schedule, items identified by 
Departmental Representative during review of 
schedule.  

 
.8  Completed schedule shall be reviewed by 

Departmental Representative. When reviewed, 
take necessary measures to complete work 
within scheduled time. Do not change schedule 
without Departmental Representative's 
review.  

 
.9  Ensure that all sub trades and subcontractors 

are made aware of the work restraints and 
operational restrictions specified.  

 
.10  Schedule Updates:  

.1  Submit when requested by Departmental 
Representative.  
.2  Provide information and pertinent 
details explaining reasons for necessary 
changes to implementation plan.  
.3  Identify problem areas or anticipated 
delays which may have an impact on the 
schedule and proposed corrective measures to 
be taken.  

 
.11  Departmental Representative will make 

interim reviews and evaluate progress of work 
based on review schedule. Frequency of such 
reviews will be as decided by Departmental 
Representative. Address and take corrective 
measures on items identified by reviews and 
as directed by Departmental Representative. 
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Update schedule accordingly.  
 
.12  In every instance, change or deviation from 

the Work Schedule, no matter how minimal the 
risk or impact on safety or inconvenience to 
tenant or public might appear, will be subject 
to prior review by the Departmental 
Representative.  

 
1.3 PROJECT PHASING 
RESTRICTIONS 
 
 

.1  Be aware that the Ferry Terminal must be kept 
operational for the full duration of work of 
this contract with exception to the period 
outlined under 1.3.2 below.  

 
.2  A temporary terminal shutdown starting 

January 24th, 2018 to February 16th, 2018 will 
be provided to complete the following work at 
the breasting dolphins: the demolition of all 
existing breasting dolphin fendering systems 
and box piles and the installation of the new 
breasting dolphin fender panels, accessories 
and torsion beams. During this shut down, the 
ferry will not be moored at this facility. 

 
.3   The warping dolphin fenders can only be 

demolished and replaced/rehabilitated 
between June 1st, 2018 and September 30th, 
2018.   

 
.4   There are no project phasing restrictions for 

the alignment fenders, however, all operation 
restrictions will apply. 

 
1.4 OPERATIONAL  
RESTRICTIONS       
 
 

.1  The Contractor must recognize that Ferry 
Terminal users will be affected by 
implementation of this contract. The 
Contractor must perform the work with utmost 
regard to the safety and convenience of 
facility occupants and users. All work 
activities must be planned and scheduled with 
this in mind. The Contractor will not be 
permitted to disturb any portion of the 
structure without providing temporary 
facilities as necessary to ensure safe and 
direct passage through disturbed or otherwise 



    
Saint John Ferry Terminal  SCHEDULING AND 01 14 10 
Fender Replacement MANAGEMENT OF WORK  Page 4 
Saint John, NB                                               April 2017 
R.080496.001    
 

affected areas.  
 
.2  Contractor to meet with the Departmental 

Representative on a weekly basis to identify 
intended work areas, activities and 
scheduling for the coming week.  

 
.3  Safety Signage:  

.1  Provide onsite, and erect as required 
during progress of work, proper signage, 
mounted on self-supporting stands, warning 
the public of construction activities 
progress and alerting need to exercise 
caution in the area.  
.2  Signage to be professionally printed and 
mounted on wooden backing, colored and to 
express messages as directed by the 
Departmental Representative.  
.3  Include costs for the supply and 
installation of these signs in the bid price. 

 
.4  Stock pile materials on site in a location 

that does not affect the normal operation of 
the Ferry Terminal and is agreed upon by the 
departmental representative. 

 
.5  Dust and Dirt Control:  

.1 See sections 01 50 00 and 01 74 11 for dust 
control and cleaning requirements.  
.2  Effectively plan and implement dust 
control measures and cleaning activities as 
an integral part of all construction 
activities. Review all measures with the 
Departmental Representative before 
undertaking work, especially for major dust 
generating activities.  
.3  Do not allow demolition debris and 
construction waste to accumulate on site and 
contribute to the propagation of dust.  
.4  As work progresses, maintain 
construction areas in a tidy condition at all 
times.  
 

.6  Consult the updated schedule online 
throughout the project. The Ferry schedule is 
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available at the following website: 
https://www.ferries.ca/nb-ns-ferry/schedul
e/.  

 
.7   The ferry schedule is subject to change 

without notice during the duration of this 
contract. Any changes to the schedule will be 
accommodated by the contractor at no 
additional cost to the contract. If the ferry 
service sails more than twice daily, an extra 
for down time will be considered. On days when 
the ferry has two trips, the ferry will be in 
port for approximately 1 hour between trips. 

 
.8  The Ferry is moored at the Saint John ferry 

terminal overnight after the final crossing 
of the day. The final crossing of the day is 
expected to arrive in Saint John between 
7:00PM and 8:30PM dependent on the time of 
year.  

 
.9  The contractor must cease work and vacate the 

work area 15 minutes prior to the Ferry 
service arriving in port. While the ship is 
moored, the contractor can complete out of 
water work (no diving) on the warping dolphin 
only. The contractor must vacate the work area 
15 minutes prior to the Ferry service leaving 
port. After the ferry service has left port, 
the contractor regains access to the work 
area. 

 
.10  Upon approval by a Departmental 

Representative, the contractor may be 
permitted to complete work on the breasting 
dolphin fenders while the ferry is in port. 
This would only be considered in situations 
when the engines of the ferry are shutdown(For 
example: Overnight or between crossings).  

 
1.5 PROJECT MEETINGS  
 
 

.1  Schedule and administer project meetings, 
held on a minimum monthly basis, for entire 
duration of work and more often when directed 
by Departmental Representative as deemed 
necessary due to progress of work or 
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particular situation.  
.2  Prepare agenda for meetings.  
 
.3  Notify participants in writing 4 days in 

advance of meeting date.  
.1 Ensure attendances of all subcontractors. 
.2 Departmental Representatives will provide 
list of other attendees to be notified.  

 
.4  Hold meetings at project site or where 

approved by Departmental Representative.  
 
.5  Preside at meetings and record minutes.  

.1  Indicate significant proceedings and 
decisions. Identify action items by parties. 
.2  Distribute to participants by mail or by 
facsimile within 2 calendar days after each 
meeting.  
.3  Make revisions as directed by 
Departmental Representative.  
.4  Departmental Representative will advise 
whether submission of minutes by Email is 
acceptable. Decision will be based on 
compatibility of software among 
participants.  

 
1.6   WORK  
COORDINATION          
 
 

.1  The General Contractor is responsible for 
coordinating the work of the various trades 
and predetermining where the work of such 
trades interfaces with each other.  
.1  Designate one person from own employ 
having overall responsibility to review 
contract documents and shop drawings, plan 
and manage such coordination.  
 

.2  No extra costs to the Contract will be 
considered by the Departmental 
Representative as a result of Contractor’s 
failure to effectively coordinate all 
portions of the Work.  Disputes between the 
various trades as a result of their not being 
informed of the areas and extent of interface 
work shall be the sole responsibility of the 
General Contractor to be resolved at own cost. 
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PART 1 - GENERAL  
 
 

 

1.1 Section  
Includes             
 
 

.1  Applications for payments.  
  
.2  Progress payment procedures.  
 
.3  Schedule of values.  
 
 

1.2 Precedence       
 
 

.1  For Federal Government projects, Division 1 
Sections take precedence over technical 
specification sections in other Divisions of 
this Project Manual.  

 
 

1.3 References       
 
 

.1 Owner/Contractor Agreements.  
 
.2  Canadian Construction Documents Committee 

(CCDC).  
 

1.4 Applications  
for Progress  
Payment              
 
 

 
.1  Make applications for payment on a monthly 

basis as Work progresses. Contractor to 
provide a breakdown of costs for measurement 
purposes. 

 
.2  Date applications for payment on the last day 

of the agreed upon monthly payment period and 
ensure amount claimed is for value, 
proportionate to amount of Contract, of Work 
performed and Products delivered to Place of 
Work at that date.  

 
.3  Submit to a Departmental Representative at 

least 14 days before first application for 
payment, a schedule of values for parts of the 
Work, aggregating total amount of Contract 
Price, so as to facilitate evaluation of 
applications for payment.  

 
 

1.5 Schedule of  
Values               

.1  All costs associated with this project shall 
be lump sum. The contractor is to provide a 
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breakdown of costs for measurement purposes. 
 
.2  Make the schedule of values out in such a form 

and supported with such evidence that a 
Departmental Representative may reasonably 
review and accept applications for payment. 

 
.3  Include statement based on schedule of values 

with each application for payment.  
 
.4  Support claims for products delivered to 

Place of Work but not yet incorporated into 
Work by such evidence that a Departmental 
Representative may reasonably require to 
establish value and delivery of products.  
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1.1 RELATED  
SECTIONS             
 
 

.1  Section 01 78 00 - Closeout Submittals.  
 
 
 

1.2 SUBMITTAL  
GENERAL REQUIREMENTS  
 
 

.1  Submit to Departmental Representative for 
review requested submittals specified in 
various sections of the specifications 
including shop drawings, samples, permits, 
compliance certificates, test reports, work 
management plans and other data required as 
part of the work.  

 
.2  Submit with reasonable promptness and in 

orderly sequence so as to allow for 
Departmental Representative's review and not 
cause delay in Work. Failure to submit in 
ample time will not be considered sufficient 
reason for an extension of Contract time and 
no claim for extension by reason of such 
default will be allowed.  

 
.3  Do not proceed with work until relevant 

submissions have been reviewed.  
 
.4  Present shop drawings, product data, samples 

and mock-ups in SI Metric units.  
 
.5  Where items or information is not produced in 

SI Metric units, provide soft converted 
values.  

 
.6  Review submittals prior to submission. Ensure 

that necessary requirements have been 
determined and verified and that each 
submittal has been checked and coordinated 
with requirements of Work and Contract 
Documents.  
.1  Submittals not stamped, signed, dated 
and identified as to a specific project will 
be returned unexamined by Departmental 
Representative and considered rejected.  

 
.7  Verify field measurements and affected 

adjacent Work are coordinated.  
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.8  Notify Departmental Representative, in 

writing at time of submission, identifying 
deviations from requirements of Contract 
Documents stating reasons for deviations. 

 
.9  Contractor's responsibility for errors, 

omissions or deviations in submission from 
requirements of Contract Documents is not 
relieved by Departmental Representative's 
review.  

 
.10  Submittal format: paper originals, or 

alternatively clear and fully legible 
photocopies of originals. Facsimiles are not 
acceptable, except in special circumstances 
pre-approved by Departmental Representative. 
Poorly printed non-legible photocopies or 
facsimiles will not be accepted and be 
returned for resubmission.  

 
.11  Make changes or revision to submissions which 

Departmental Representative may require, 
consistent with Contract Documents and 
resubmit as directed by Departmental 
Representative. When resubmitting, identify 
in writing of any revisions other than those 
requested.  

 
.12  Keep one reviewed copy of each submittal 

document on site for duration of Work.  
 
 

1.3  SHOP DRAWINGS  
AND PRODUCT DATA     
 
 

.1  The term "shop drawings" means fabrication 
drawings, erection drawings, diagrams, 
illustrations, schedules, performance 
charts, technical product data, brochures, 
specifications, test reports installation 
instructions and other data which are to be 
provided by Contractor to illustrate 
compliance with specified materials and 
details of a portion of work.  

 
.2  Shop Drawing Quantities: submit sufficient 

copies required by the General Contractor and 
sub-contractors plus 3 copies which will be 
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retained by Departmental Representative.  
 
 
.3  Shop Drawings Format:  

.1  Opaque white prints or photocopies of 
original drawings or standard drawings 
modified to clearly illustrate work specific 
to project requirements. Maximum sheet size 
to be 1000 x 707 mm.  
.2  Product Data from manufacturer's 
standard catalogue sheets, brochures, 
literature, performance charts and diagrams, 
used to illustrate standard manufactured 
products, to be original full colour 
brochures, clearly marked indicating 
applicable data and deleting information not 
applicable to project.  
.3  Non or poorly legible drawings, 
photocopies or facsimiles will not be 
accepted and returned not reviewed.  

 
.4  Shop Drawings Content:  

.1  Indicate materials, methods of 
construction and attachment or anchorage, 
erection diagrams, connections, explanatory 
notes and other information necessary for 
completion of Work. Where items or equipment 
attach or connect to other items or equipment, 
confirm that all interrelated work have been 
coordinated, regardless of section or trade 
from which the adjacent work is being supplied 
and installed.  
.2  Supplement manufacturer's standard 
drawings and literature with additional 
information to provide details applicable to 
project.  
.3  Delete information not applicable to 
project on all submittals.  

 
.5  Allow 14 calendar days for Departmental 

Representative's review of each submission. 
 
.6  Adjustments or corrections made on shop 

drawings by Departmental Representative are 
not intended to change Contract Price. If 
adjustments affect value of Work, advise 
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Departmental Representative in writing prior 
to proceeding with Work.  

 
.7  If upon review by Departmental 

Representative, no errors or omissions are 
discovered or if only minor corrections and 
comments are made, fabrication and 
installation may proceed upon receipt of shop 
drawings. If shop drawings are rejected and 
noted to be Resubmitted, do not proceed with 
that portion of work until resubmission and 
review of corrected shop drawings, through 
same submission procedures indicated above. 

 
.8  Be advised that costs and expenses incurred 

by Departmental Representative to conduct 
more than one review of incorrectly prepared 
shop drawing submittal for a particular 
material, equipment or component of work may 
be assessed against the Contractor in the form 
of a financial holdback to the Contract.  

 
.9  Accompany each submissions with transmittal 

letter, in duplicate, containing:  
.1  Date.  
.2  Project title and project number.  
.3  Contractor's name and address.  
.4  Identification and quantity of each shop 
drawing, product data and sample.  
.5  Other pertinent data.  

 
.10  Submissions shall include:  

.1  Date and revision dates.  

.2  Project title and project number.  

.3  Name and address of:  
.1  Subcontractor.  
.2  Supplier.  
.3  Manufacturer.  

.4  Contractor's stamp, signed by 
Contractor's authorized Representative 
certifying approval of submissions, 
verification of field measurements and 
compliance with Contract Documents.  
.5  Cross references to particular details 
of contract drawings and specifications 
section number for which shop drawing 
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submission addresses.  
.6  Details of appropriate portions of Work 
as applicable:  

.1  Fabrication.  

.2  Layout, showing dimensions, 
including identified field dimensions, 
and clearances.  
.3  Setting or erection details.  
.4  Capacities.  
.5  Performance characteristics.  
.6  Standards.  
.7  Operating weight.  
.8  Wiring diagrams.  
.9  Single line and schematic 
diagrams.  
.10  Relationship to adjacent work.  

 
.11  After Departmental Representative's review, 

distribute copies.  
 
.12  The review of shop drawings by the 

Departmental Representative or by an 
authorized Consultant or designate is for 
sole purpose of ascertaining conformance with 
general concept. This review shall not mean 
that Canada approves the detail design 
inherent in the shop drawings, responsibility 
for which shall remain with Contractor 
submitting same, and such review shall not 
relieve Contractor of responsibility for 
errors or omissions in shop drawings or of 
responsibility for meeting all requirements 
of the construction and Contract Documents. 
Without restricting generality of foregoing, 
Contractor is responsible for dimensions to 
be confirmed and correlated at job site, for 
information that pertains solely to 
fabrication processes or to techniques of 
construction and installation and for 
co-ordination of Work of all sub-trades.  

 
1.4 SAMPLES          
 
 

.1  Submit for review samples as specified in 
respective specification Sections. Label 
samples with origin and intended use.  

 
.2  Deliver samples to Departmental 
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Representative's office or to other address 
as directed. Do not drop off samples at 
construction site except for pre-approved 
circumstances previously approved by 
Departmental Representative.  

 
.3  Notify Departmental Representative in 

writing, at time of submission of deviations 
in samples from requirements of Contract 
Documents.  

 
.4  Where colour, pattern or texture is 

criterion, submit full range of samples.  
 
.5  Adjustments made on samples by Departmental 

Representative are not intended to change 
Contract Price. If adjustments will result in 
a cost increase to the Contract notify 
Departmental Representative in writing prior 
to proceeding with Work.  

 
.6  Make changes in samples which Departmental 

Representative may require, consistent with 
Contract Documents.  

 
.7  Reviewed and accepted samples will become 

standard of workmanship and material against 
which installed Work will be verified.  
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1.1 SECTION  
INCLUDES            
 
 

.1  Fire Safety Requirements  
 
.2  Hot Work Permit  
 
.3  Existing Fire Protection and Alarm Systems  
 
 

1.2 RELATED WORK   
 
 

.1  Section 01 35 29 Health and Safety 
Requirements  

 
1.3 REFERENCES  
 
 

.1  Fire Protection Standards issued by Fire 
Protection Services, Labour Program Division 
of Service Canada:  
.1  FCC No. 301-June 1982 Standard for 
Construction Operations.  
.2  FCC No. 302-June 1982 Standard for 
Welding and Cutting.  

 
.2  FCC standards may be viewed at:  

.1  http://www.hrsdc.gc.ca/en/lp/lo/fp/ 
standards/commissioner.shtml  
.2  Fire Protection Services - Atlantic 
Region office, Halifax, N.S, Tel. (902) 
426-6053.  

 
1.4 DEFINITIONS     
 
 

.1  Hot Work defined as:  
.1  Cutting of materials by use of torch or 
other open flame devices  
.2  Grinding with equipment which produces 
sparks.  

 
1.5 SUBMITTALS    
 
 

.1  Submit copy of Hot Work Procedures and sample 
of Hot Work permit to Departmental 
Representative for review, within 14 calendar 
days of acceptance of bid.  

 
.2  Submit in accordance with section 01 33 00. 
 
 

1.6  FIRE SAFETY  
REQUIREMENTS      
 
 

.1  Implement and follow fire safety measures 
during Work. Comply with following:  
.1  National Fire Code.  
.2  Fire Protection Standards FCC 301 and 
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FCC 302.  
.3  Federal and Provincial Occupational 
Health and Safety Acts and Regulations.  

 
.2  In event of conflict between any provisions 

of above authorities the most stringent 
provision will apply. Should a dispute arise 
in determining the most stringent 
requirement, Departmental Representative 
will advise on the course of action to be 
followed. 

 
1.7 HOT WORK  
AUTHORIZATION     
 
 

.1  Obtain Departmental Representative's written 
"Authorization to Proceed" before conducting 
any form of Hot Work on site.  

 
.2  To obtain authorization submit to 

Departmental Representative:  
.1  Contractor's typewritten Hot Work 
Procedures to be followed on site as specified 
below.  
.2  Description of the type and frequency of 
Hot Work required.  
.3  Sample Hot Work Permit to be used.  

 
.3  Upon review and confirmation that effective 

fire safety measures will be implemented and 
followed during performance of hot work, 
Departmental Representative will give 
authorization to proceed as follows:  
.1  Issue one written "Authorization to 
Proceed" covering the entire project for 
duration of work or;  
.2  Subdivide the work into pre-determined, 
individual activities, each activity 
requiring a separately written authorization 
to proceed.  

 
.4  Requirement for individual authorization 

will be based on:  
.1  Nature or phasing of work;  
.2  Risk to Facility operations;  
.3  Quantity of various trades needing to 
perform hot work on project or;  
.4  Other situation deemed necessary by 
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Departmental Representative to ensure fire 
safety on premises.  

 
.5  Do not perform any Hot Work until receipt of 

Departmental Representative's written 
"Authorization to Proceed" for that portion 
of work.  

 
.6  In tenant occupied Facility, coordinate 

performance of Hot Work with Facility Manager 
through the Departmental Representative. 
When directed, perform Hot Work only during 
non-operative hours of the Facility. Follow 
Departmental Representative's directives in 
this regard.  

 
1.8 HOT WORK  
PROCEDURES           
 
 

.1  Develop and implement safety procedures and 
work practices to be followed during the 
performance of Hot Work.  

 
.2  Hot Work Procedures to include:  

.1  Requirement to perform hazard 
assessment of site and immediate work area 
beforehand for each hot work event in 
accordance with Safety Plan specified in 
section 01 35 29.  
.2  Use of a Hot Work Permit system with 
individually written permit issued by 
Contractor's Superintendent to specific 
worker or subcontractor granting permission 
to proceed with Hot Work.  
.3  Permit required for each Hot Work event. 
.4  Designation of a person on site as a Fire 
Safety Watcher responsible to conduct a fire 
safety watch for a minimum duration of 30 
minutes immediately following the completion 
of the Hot Work.  
.5  Compliance with fire safety codes, 
standards and occupational health and safety 
regulations specified.  
.6  Site specific rules and procedures in 
force at the site as provided by the Facility 
Manager.  

 
.3  Generic procedures, if used, must be edited 
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and supplemented with pertinent information 
tailored to reflect specific project 
conditions. Label document as being the Hot 
Work Procedures for this contract.  

 
.4  Procedures shall clearly establish 

responsibilities of:  
.1  Worker performing hot work,  
.2  Person issuing the Hot Work Permit,  
.3  Fire Safety Watcher,  
.4  Subcontractor(s) and Contractor.  

 
.5  Brief all workers and subcontractors on Hot 

Work Procedures and of Permit system. 
Stringently enforce compliance.  

 
.6  Failure to comply with fire safety procedures 

may result in the issue of a Non-Compliance 
notification as specified in Section 
01 35 29.  

 
1.9  HOT WORK  
PERMIT              
 
 

.1  Hot Work Permit to include the following:  
 

.1  Project name and project number;  

.2  Structure name and specific location or 
area where hot work will be performed;  
.3  Date of issue;  
.4  Description of hot work type needed;  
.5  Special precautions to be followed, 
including type of fire extinguisher needed; 
.6  Name and signature of permit issuer.  
.7  Name of worker to which the permit is 
issued.  
.8  Permit validity period not to exceed 10 
hours. Indicate start time/date and 
termination time/date.  
.9  Worker's signature with time/date of hot 
work completion.  
.10  Stipulated time period of safety watch. 
.11  Fire Safety Watcher's signature with 
time/date.  

 
.2  Permit to be typewritten form. Industry 

Standard forms shall only be used if all data 
specified above is included on form.  
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.3  Each Hot Work Permit to be completed in full, 

signed and returned to Contractor's 
Superintendent for safe keeping on site.  

 
1.10 FIRE PROTECTION  
AND ALARM SYSTEMS    
 
 

.1  Fire protection and alarm systems shall not 
be:  
.1  Obstructed.  
.2  Shut-off, unless approved by 
Departmental Representative.  
.3  Left inactive at the end of a working day 
or shift.  

 
.2  Do not use fire hydrants, standpipes and hose 

systems for purposes other than firefighting. 
 
.3  Costs incurred, from the fire department, 

Facility owner and tenants, resulting from 
negligently setting off false alarms will be 
charged to the Contractor in the form of 
financial progress payment reductions and 
holdback assessments against the Contract.  

 
1.11 DOCUMENTS  
ON SITE             
 
 

.1  Keep Hot Work Permits and Hazard assessment 
documentation on site for duration of Work. 

 
.2  Upon request, make available to Departmental 

Representative or to authorized safety 
Representative for inspection.  
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1.1 RELATED WORK       
 
 

.1  Submit to Departmental Representative copies 
of the following documents, including 
updates:  
.1  Site Specific Health and Safety Plan.  
.2  Building Permit, compliance 
certificates and other permits obtained.  
.3  Reports or directions issued by Federal, 
Provincial or other authority having 
jurisdiction.  
.4  Accident or Incident Reports.  
.5  MSDS data sheets.  
.6  Name of Contractor's Representative 
designated to perform full time health and 
safety supervision on site.  

 
.2  Upon request by Departmental Representative, 

submit reports and other documentation as 
stipulated to be produced and maintained by 
Federal and Provincial Occupational Health 
and Safety Regulations and as specified 
herein.  

 
.3  Submit above documents in accordance with the 

submittal procedures specified in Section 
01 33 00.  

 
.4   Section 01 35 24: Special Procedures on Fire 

Safety Requirements. 
 
 

1.2 DEFINITIONS/ 
COMPLIANCE 
REQUIREMENTS 
 
 

.1  Comply with Work Safe NB’s Occupational 
Health and Safety Act for the Province of New 
Brunswick, and the Occupational Health and 
Safety Act Regulations made pursuant to the 
Act.  

 
.2  COSH: Comply with Canada Labour Code Part II, 

and the Canada Occupational Safety and Health 
Regulations made under Part II of the Canada 
Labour Code.  

 
.3  Observe and enforce construction safety 

measures required by:  
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.1  National Building Code of Canada;  

.2  Provincial Worker's Compensation Board; 

.3  Municipal statutes and ordinances.  
 
.4  In event of conflict between any provisions 

of above authorities the most stringent 
provision will apply. Should a dispute arise 
in determining the most stringent 
requirement, Departmental Representative 
will advise on the course of action to be 
followed.  

 
.5  A copy of the Canada Labour Code Part II may 

be obtained by contacting:  
 

                          Canadian Government Publishing  
                          Public Works & Government Services Canada  
                          Ottawa, Ontario, K1A 0S9  
                          Tel: (819) 956-4800 (1-800-635-7943)  
                          Publication No. L31-85/2000 E or F)  
 
 .6  Maintain Workers Compensation Coverage for 

duration of Contract. Submit Letter of Good 
Standing to Departmental Representative upon 
request.  

 
.7   Competent Person: means a person who is: 
     .1   Qualified by virtue of personal        

knowledge, training and experience to perform 
assigned work in a manner that will ensure the 
health and safety of persons in the workplace, 
and; 

    .2   Knowledgeable about the provisions of the 
occupational health and safety statutes and 
regulations that apply to the work and; 

   .3   Knowledgeable about potential or actual 
danger to health and safety associated with the 
work. 

 
.8  Medical Aid Injury:  any minor injury for 

which medical treatment was provided and the 
cost of which is covered by Workers’ 
Compensation Board of the province in which the 
injury was incurred. 

 
.9   PPE: personal protective equipment 
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.10  Work Site: where used in this section shall 
mean areas, located at the premises where work is 
undertaken, used by Contractor to perform all of 
the activities associated with the performance of 
the work. 
 
 

1.3 SUBMITTALS .1   Make submittals in accordance with Section 01 
     33 00. 
 
.2   Submit site-specific health and safety plan 
     prior to commencement of work. 
  
.3   Review section 1.12 Health and Safety Plan. 
 
 

1.4 RESPONSIBILITY  
 
 

.1  Be responsible for health and safety of 
persons on site, of property and for 
protection of persons and public circulating 
adjacent to work operations to extent that 
they may be affected by conduct of the Work. 

 
.2  Enforce compliance by all workers, 

sub-contractors and other persons granted 
access to work site with safety requirements 
of Contract Documents, applicable Federal, 
Provincial, and local statutes, regulations, 
and ordinances, and with site-specific Health 
and Safety Plan.  

 
 

1.5 SITE CONTROL  
AND ACCESS        
 
 

.1  Control work site and entry points to 
construction areas.  
.1  Delineate and isolate construction 
areas from other areas of site by use of 
appropriate means.  
.2  Post notices and signage at entry points 
and at other strategic locations identifying 
entrance onto site to be restricted to 
authorized persons only.  
.3  Signage must be professionally made, 
bilingual in both official languages or 
display internationally understood graphic 
symbols.  
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.2  Approve and grant access to site only to 
workers and authorized persons.  
.1  Immediately stop non-authorized persons 
from circulating in construction areas and 
remove from site.  
.2  Provide site safety orientation to all 
persons before granting access. Advise of 
site conditions, hazards and mandatory safety 
rules to be observed on site.  

 
.3  Secure site at night time to extent required 

to protect against unauthorized entry. 
Provide security guard where protection 
cannot be achieved by other means.  

 
.4  Ensure persons granted access to site wear 

appropriate personal protective equipment 
(PPE) suitable to work and site conditions. 
.1  Provide such PPE to authorized persons 
who require access to perform inspections or 
other approved purposes.  

 
 

1.6 PROTECTION  
 
 

.1  Carry out work placing emphasis on health and 
safety of the Public, Facility personnel, 
construction workers and protection of the 
environment.  

 
.2  Erect safety barricades, lights and signage 

on site to effectively delineate work areas, 
protect pedestrian and vehicular traffic 
around and adjacent to work and to create a 
safe working environment.  
.1  Erect fences, hoarding protective 
barrier and temporary lighting as required. 
See Section 01 50 00 for minimum acceptable 
barricades.  

 
.3  Should unforeseen or peculiar safety related 

hazard or condition become evident during 
performance of work, immediately take 
measures to rectify the situation and prevent 
damage or harm. Advise Departmental 
Representative verbally and in writing.  

 
1.7 FILING OF  .1  File Notice of Project and other notices with 
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NOTICE          
 
 

Provincial authorities prior to commencement 
of Work.  
.1  Departmental Representative will assist 
in locating address for Filing Notice of 
Project if needed.  

 
1.8 PERMITS        
 
 

.1  Post on site permits, licenses, compliance 
certificates specified in section 01 10 10. 

 
.2  Where particular permit or compliance 

certificate cannot be obtained at the 
required stage of work, notify Departmental 
Representative in writing and obtain his/her 
approval to proceed before carrying out that 
portion of work.  

 
1.9 HAZARD  
ASSESSMENTS         
 
 

.1  Conduct site specific health and safety 
hazard assessment before commencing project 
and during course of the work. Identify risks 
and hazards resulting from site conditions, 
weather conditions and work operations.  
.1  Perform on-going assessments addressing 
new risks and hazards as work progresses 
including when new sub trade or subcontractor 
arrives on site.  
.2  Also, conduct assessment when the scope 
of work has been changed by Change Order and 
when potential hazard or weakness in current 
health and safety practices are identified by 
Departmental Representative or by an 
authorized safety Representative.  

 
.2  The following are known or potential project 

related safety hazards at site: 
     .1  overhead wiring 
     .2  vehicle traffic 
     .3  uneven road conditions 
     .4  working over water 
     .5  unstable ground conditions 
     .6  load limits on wharf structures 
     .7  Ferry, boat and pleasure craft traffic 
 
.3  Above lists shall not be constructed as being 

complete and inclusive of safety and health 
hazards encountered as a result of 
Contractor’s operations during the course of 
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work.  Include above items into the hazard 
assessment program specified herein.  

  
.4  Record results in writing and address in 

Health and Safety Plan.  
 
.5  Keep copies of all assessments on site. 
 
 

1.10 PROJECT/SITE  
CONDITIONS         
 
 

.1  Obtain from Departmental Representative, 
copies of all MSDS Data sheets for existing 
hazardous products stored on site or used by 
Facility personnel.  

 
.2   Obtain from supplier all MSDS Data sheets for 

construction products and provide a copy 
easily accessible to all people access the 
site.  

 
 
1.11 HEALTH AND  
SAFETY MEETINGS    
 
 

 
.1  Attend pre-construction health and safety 

Meeting conducted by Departmental 
Representative. Have following persons in 
attendance:  
.1  Site Superintendent.  
.2  Contractor's designated Health and 
Safety Site Supervisor.  
.3  Departmental Representative will advise 
of date, time and location.  
 

.2  Conduct health and safety meetings and tool 
box briefings on site. Hold on a regular and 
pre-scheduled basis during entire work in 
accordance with requirements and frequency as 
stipulated in provincial occupational health 
and safety regulations.  
.1  Keep workers informed of potential 
hazards and provide safe work practices and 
procedures to be followed.  
.2  Take written minutes and post on site. 

  
1.12 HEALTH AND  
SAFETY PLAN         
 
 

.1  Develop written site-specific Project Health 
and Safety Plan, based on hazard assessments, 
prior to commencement of work.  
.1  Submit copy to Departmental 
Representative within 7 calendar days of 
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acceptance of bid.  
.2  Submit updates as work progresses.  

 
.2  Health and Safety Plan shall contain three (3) 

parts with following information:  
.1  Part 1 - Hazards: List of individual 
health risks and safety hazards identified by 
hazard assessment process.  
.2  Part 2 - Safety Measures: engineering 
controls, personal protective equipment and 
safe work practices used to mitigate hazards 
and risks listed in Part 1 of Plan.  
.3 Parts 3a: Emergency Response: standard 
operating procedures, evacuation measures 
and emergency response in the occurrence of 
an accident, incident or emergency.  

.1 Include responses to all hazards 
listed in Part 1 of Plan.  
.2  Evacuation measures to complement 
the Facility's existing Emergency 
Response and Evacuation Plan. Obtain 
pertinent information from Departmental 
Representative.  
.3  List names and telephone numbers of 
officials to contact including:  

.1  General Contractor and all 
Subcontractors.  
.2  Federal and Provincial 
Departments as stipulated by laws 
and regulations and local 
emergency resource organizations, 
as needed based on nature of 
emergency or accident.  
.3  Officials from PWGSC and site 
Facility management. Departmental 
Representative will provide list. 

 
.4  Part 3b - Site Communications:  

.1  Procedures used on site to share 
work related safety issues between 
workers, subcontractors, and General 
Contractor.  
.2  List of critical tasks and work 
activities, to be communicated with the 
Facility Manager, which has risk of 
affecting tenant operations, or 
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endangering health and safety of 
Facility personnel and the general 
public. Develop list in consultation 
with the Departmental Representative.  

 
 
 
.3  Prepare Health and Safety Plan in a three 

column format, addressing the three parts 
specified above, as follows:  

 
                     Column 1       Column 2       Column 3  
                     Part 1         Part 2         Part 3a/3b  
 
                     Identified     Safety         Emergency Response   
                     Hazards        Measures       Site Communications  
 
 
 .4  Develop Plan in collaboration with 

subcontractors. Address work activities of 
all trades. Revise and update Plan as 
Sub-contractors arrive on site.  

 
.5  Implement and enforce compliance with 

requirements of Plan for full duration of work 
to final completion and demobilization from 
site.  

 
.6  As work progresses, review and update Plan. 

Address additional health risks and safety 
hazards identified by on-going hazard 
assessments.  

 
.7  Post copy of Plan, and updates, on site.  
 
.8  Submission of the Health and Safety Plan, and 

updates, to the Departmental Representative 
is for review and information purposes only. 
Departmental Representative's receipt, 
review and any comments made of the Plan shall 
not be construed to imply approval in part or 
in whole of such Plan by Departmental 
Representative and shall not be interpreted 
as a warranty of being complete and accurate 
or as a confirmation that all health and 
safety requirements of the Work have been 
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addressed and that it is legislative 
compliant. Furthermore, Departmental 
Representative's review of the Plan shall not 
relieve the Contractor of any of his legal 
obligations for Occupational Health and 
Safety provisions specified as part of the 
Work and those required by provincial 
legislation.  

 
1.13 SAFETY  
SUPERVISION AND  
INSPECTIONS          
 
 

.1  Designate one person to be present on site at 
all times, responsible for supervising health 
and safety of the Work.  
.1  Person to be competent in Occupational 
Health and Construction Safety as defined in 
the Provincial Occupational Health and Safety 
Act.  

 
.2  Assign responsibility, obligation and 

authority to such designated person to stop 
work as deemed necessary for reasons of health 
and safety.  

 
.3  Conduct regularly scheduled informal safety 

inspections of work site on a minimum 
bi-weekly basis.  
.1  Note deficiencies and remedial action 
taken in a log book or diary.  

 
.4  Keep inspection reports on site.  
 

1.14  TRAINING       
 
 

.1  Ensure that all workers and other persons 
granted access to site are competently 
trained and knowledgeable on:  
.1  Safe use of tools and equipment.  
.2  How to wear and use personal protective 
equipment (PPE).  
.3  Safe work practices and procedures to be 
followed in carrying out work.  
.4  Site conditions and minimum safety rules 
to be observed on site, as given at site 
orientation session.  

 
1.15  MINIMUM  
SITE SAFETY RULES   
 
 

.1  Notwithstanding the requirement to abide by 
federal and provincial health and safety 
regulations, the following safety rules shall 
be considered minimum requirements to be 
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obeyed by all persons granted site access:  
.1  Wear personnel protective equipment 
(PPE) appropriate to function and task on 
site; the minimum requirements being hard 
hat, safety footwear and eye protection.  
.2  Immediately report unsafe activity or 
condition at site, near-miss accident, injury 
and damage.  
.3  Maintain site in tidy condition.  
.4  Obey warning signs and safety tags.  

 
.2  Brief workers on site safety rules and on 

disciplinary measures to be taken by 
Departmental Representative for violation or 
non-compliance of such rules. Post rules on 
site.  

 
.3  The following actions or conduct by 

Contractor, workers and subcontractors will 
be considered as non-conformance with the 
health and safety requirements of the 
contract for which a Non-Compliance 
Notification will be issued to the General 
Contractor by the Departmental 
Representative:  
.1  Failure to follow the minimum site 
safety rules specified above.  
.2  Negligence resulting in serious injury 
or major property damage.  
.3  Deliberate non-compliance with Federal 
and Provincial Acts and Regulations.  
.4  Falsification of information in Workers 
Compensation Reports, safety reports and 
other health and safety related documents 
submitted to Departmental Representative or 
to Authority having jurisdiction.  
.5  Possession of firearms on site.  
.6  Possession of non-prescriptive illegal 
drugs or alcohol.  
.7  Action, or lack thereof, resulting in 
the issuance of Warnings, Fines or Stop Work 
Orders from a Provincial Authority having 
jurisdiction.  
.8  Violation of other specified health and 
safety rules and requirements as determined 
by Departmental Representative.  
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.4  See elsewhere in this section for details on 

Non-Compliance Notifications and resulting 
disciplinary measures.  

 
 

1.16 INCIDENT  
REPORTING            
 
 

.1  Investigate and report the following 
incidents:  
.1  Those as required by Provincial 
Occupational Safety and Health Act and 
Regulations.  
.2  Injury requiring medical aid as defined 
in the Canadian Dictionary of Safety 
Terms-1987, published by the Canadian Society 
of Safety Engineers (C.S.S.E)as follows:  

.1  Medical Aid Injury: any minor 
injury for which medical treatment was 
provided and the cost of which is covered 
by Workers' Compensation Board of the 
province in which the injury was 
incurred.  

.3  Property damage in excess of $5000.00, 

.4  Interruption to Facility operations.  

.5  Those which require notification to 
Workers Compensation Board or other 
regulatory agencies as stipulated by 
applicable law or regulations.  

 
.2  Send written report to Departmental 

Representative for all above cases.  
 
 

1.17 TOOLS AND  
EQUIPMENT SAFETY    
 
 

.1  Routinely check and maintain tools, equipment 
and machinery for safe operation.  

 
.2  Conduct checks as part of site safety 

inspections. When requested, submit proof 
that checks and maintenance have been carried 
out.  

 
.3  Tag and immediately remove from site items 

found faulty or defective.  
 
 

1.18 HAZARDOUS  
PRODUCTS            

.1  Comply with requirements of Workplace 
Hazardous Materials Information System 
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(WHMIS).  
 
.2  Keep MSDS data sheets for all products 

delivered to site. Post on site. Submit copy 
to Departmental Representative upon receipt. 

 
  
1.19 POWDER ACTUATED  
DEVICES               
 
 

.1  Use powder actuated fastening devices only 
after receipt of written permission from 
Departmental Representative.  

 
 
 

1.20 CONFINED  
SPACES              
 
 

.1  Carry out work in confined spaces in 
compliance with:  
.1  Provincial Occupational Safety and 
Health Regulations and;  
.2  Canada Occupational Safety and Health 
Regulations (COSH) made under the Canada 
Labour Code - Part II.  

 
.2  Conduct hazard assessment and address in 

Safety Plan before entering confined space. 
 
.3  Provide and maintain equipment and PPE as 

required for the safety and emergency 
evacuation of persons entering confined 
spaces.  

 
.4  Provide training to persons who will be 

entering and to those persons who will be 
assisting in the confined space entry 
process. Training to be specialized 
instructions beyond (basic confined space 
entry information) as required to suit type 
and conditions of confined space.  

 
.5  Safety for Inspectors:  

.1  Upon request, provide PPE and training 
to Departmental Representative and to other 
authorized persons, for the purpose of 
entering confined space to conduct 
inspections.  
.2  Be responsible for the efficacy of the 
equipment and safety of such persons during 
their entry and occupancy in the confined 
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space.  
 
 

1.21 POSTING OF  
DOCUMENTS           
 
 

.1  Post on site safety documentation as 
stipulated by Authorities having 
jurisdiction and as specified herein. Place 
in a common visible location.  

 
 

1.22 SITE RECORDS   
 
 

.1  Maintain on site a copy of all health and 
safety documentation and reports specified to 
be produced as part of the work and received 
from authorities having jurisdiction.  

 
.2  Upon request, make available to Departmental 

Representative and to other authorized safety 
representative for review. Provide copy when 
directed by Departmental Representative.  

 
 

1.23 NON COMPLIANCE  
AND DISCIPLINARY  
MEASURES             
 
 

.1  Immediately address and correct health and 
safety non-compliance issues identified by 
authority having jurisdiction or by 
Departmental Representative.  

 
.2  Provide Departmental Representative with 

written report of action taken to correct 
non-compliance of health and safety issues 
identified.  

 
.3  Departmental Representative will stop work if 

non-compliance of health and safety 
regulations are not corrected in a timely 
manner.  
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1.1 RELATED WORK   
 
 

.1  Waste Management and Disposal: Section 
01 74 21.  

 
 

1.2 REFERENCES     
 
 

.1  WHMS: Workplace Hazardous Materials 
Information System, Health Canada.  

 
.2  Transportation of Dangerous Goods Act. 

Transport Canada, amended 2011-11-09.  
 
.3  Guidelines for the Use of Explosives In or 

Near Canadian Fisheries Waters, Department of 
Fisheries and Oceans Canada, 1998.  

 
.4  MBCA: Migratory Birds Convention Act, 

Environment Canada, 1994.  
 
.5  Canadian Coast Guard Regulations, Department 

of Fisheries and Oceans Canada.  
 
.6  Canadian Shipping Act, Transport Canada, 

2001.  
 
.7  AWPA: American Wood Preserver Association 
 
.8   Species at Risk Act, 2002.  
 
 
 

1.3 DEFINITIONS   
 
 

.1  Hazardous Material: Product, substance, or 
organism that is used for its original 
purpose; and that is either dangerous goods 
or a material that may cause adverse impact 
to the environment or adversely affect health 
of persons, animals, or plant life when 
released into the environment.  

 
.2  Wetlands: land where the water table is at, 

near or above the surface or which is 
saturated for a long enough period to promote 
such features as wet-altered soils and water 
tolerant vegetation. Wetlands include 
organic wetlands or "peatlands," and mineral 
wetlands or mineral soil areas that are 
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influenced by excess water but produce little 
or no peat  

 
.3  Watercourse: refers to the bed and shore of 

a river, stream, lake, creek, pond, marsh, 
estuary or salt-water body that contains 
water for at least part of each year.  

 
.4  Alien species: refers to a species or 

subspecies introduced outside its normal 
distribution whose establishment and spread 
threaten ecosystems, habitats or species with 
economic or environmental harm.  

 
.5  Buffer zone: a vegetated land that protects 

watercourses from adjacent land uses. It 
refers to the land adjacent to watercourses, 
such as streams, rivers, lakes, ponds, 
oceans, and wetlands, including the 
floodplain and the transitional lands between 
the watercourse and the drier upland areas. 

 
 

1.4 TRANSPORTATION   
 
 

.1  Transport hazardous materials and hazardous 
waste in compliance with Federal 
Transportation of Dangerous Goods Act.  

 
.2  Do not overload trucks when hauling material. 

Secure contents against spillage.  
 
.3  Maintain trucks clean and free of mud, dirt 

and other foreign matter.  
 
.4  Avoid potential release of contents and of any 

foreign matter onto highways, roads and 
access routes used for the Work. Take extra 
care when hauling materials. Immediately 
clean any spillage and soils.  

 
.5  Before commencement of work, advise the 

Departmental Representative of the existing 
roads and temporary routes proposed to be used 
to access work areas and to haul material to 
and from the site.  
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1.5 HAZARDOUS  
MATERIAL HANDLING   
 
 

.1  Handle and store hazardous materials on site 
in accordance with WHMIS procedures and 
requirements.  

 
.2  Store all hazardous liquids in location and 

manner to prevent their spillage into the 
environment.  

 
.3  Maintain written inventory of all hazardous 

materials kept on site. List product name, 
quantity and storage date.  

 
.4  Keep MSDS data sheets on site for all items. 
 
 
 
 

1.6 PETROLEUM, OIL  
AND LUBRICANTS       
 
 

.1  Comply with Federal and Provincial laws, 
regulations, codes and guidelines for the 
storage of fuel and petroleum products on 
site.  

 
.2  Do not place fuel storage tanks and store fuel 

or other petroleum products within a 30 metre 
buffer zone of watercourses and wetlands. Do 
not fuel or lubricate equipment within this 
30 metre buffer zone. Obtain approval from 
Departmental Representative of acceptable 
location on site for fuel storage and 
equipment service.  

 
.3  Do not dump petroleum products or any other 

deleterious substances on ground or in the 
water.  

 
.4  Be diligent and take all necessary 

precautions to avoid spills and contaminate 
the soil and water (both surface and 
subsurface) when handling petroleum products 
on site and during fueling and servicing of 
vehicles and equipment.  

 
.5  Maintain on site appropriate emergency spill 

response equipment consisting of at least one 
250-litre (55 gallon) over pack spill kit for 
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containment and cleanup of spills.  
 
.6  Maintain vehicles and equipment in good 

working order to prevent leaks on site.  
 
.7  In the event of a petroleum spill, immediately 

notify the Departmental Representative and 
the Canadian Coast Guard (CCG) at 
1-800-565-1633 (24 hour report line). Perform 
clean-up in accordance with all regulations 
and procedures stipulated by authority having 
jurisdiction.  

 
.8  Whenever possible, machinery and equipment 

should be operated on land above the high 
water mark, or from a floating barge. 

 
.9  Machinery, equipment and contaminants are to 

be stored in an area well above the high water 
mark. 

 
 
 

1.7 DISPOSAL OF  
WASTES            
 
 

.1  Do not bury rubbish, demolition debris and 
waste materials on site.  

 
.2  Dispose and recycle demolition debris and 

waste materials in accordance with project 
waste management requirements specified in 
section 01 74 21.  

 
.3  Do not dispose of hazardous waste, volatile 

materials (such as mineral spirits, paints, 
thinners etc...) and petroleum products into 
waterways, storm or sanitary sewers or in 
waste landfill sites.  

 
.4  Dispose of hazardous waste in accordance with 

applicable federal and provincial laws, 
regulations, codes and guidelines.  

 
 

1.8 WATER QUALITY      
 
 

.1  Where work may affect the water quality 
adjacent to water intake lines used by Lobster 
Holding Facilities, Fish Processing 
Facilities and other harbour users, schedule 
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work in cooperation with the Harbour 
Authority as directed by Departmental 
Representative to minimize interference and 
impact to harbour users.  

 
  
1.9 SOCIOECONOMIC  
RESTRICTIONS         
 
 

.1  Must abide by municipal and provincial 
regulations for any restrictions on work 
performed during the night time and on flood 
lighting of the site. Obtain applicable 
permits.  

 
.2  Place flood lights in opposite direction of 

adjacent residential and business areas.  
 
.3  Equipment and machinery with purposely 

designed mufflers to reduce noise on site to 
lowest possible level. Maintain mufflers in 
good operating condition at all times.  

 
 

1.10 BIRD AND  
BIRD HABITAT       
 
 

.1  Become knowledgeable with and abide by the 
Migratory Birds Convention Act (MBCA) in 
regards to the protection of migratory birds, 
their eggs, nests and their young encountered 
on site and in the vicinity.  

 
.2  Must minimize disturbance to all birds on site 

and adjacent areas during the entire course 
of the Work.  

 
.3  Do not approach concentrations of seabirds, 

waterfowl and shorebirds when anchoring 
equipment, accessing wharves or ferrying 
supplies.  

 
.4  During night time work, position flood lights 

in opposite direction of nearby bird nesting 
habitat.  

 
.5  Do not use beaches, dunes and other natural 

previously undisturbed areas of the site to 
conduct work unless specifically approved by 
the Departmental Representative.  

 
.6  Should nests of migratory birds in wetlands 
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be encountered during work, immediately 
notify Departmental Representative for 
directives to be followed.  
.1  Do not disturb nest site and neighboring 
vegetation until nesting is completed.  
.2  Minimize work immediately adjacent to 
such areas until nesting is completed.  
.3  Protect these areas by following 
recommendations of Canadian Wildlife 
Service.  
 

.7  Emergency events involving species at risk  
should be promptly reported to the Sackville, 
NB Canadian Wildlife Service by calling 
506-364-5044. Additionally, the contractor 
is advised to contact Transport Canada’s 
Environmental Affairs and Aboriginal 
Consultation Unit should species at risk or 
species of special concern be observed 
within, or adjacent to, the project area for 
further guidance on the proceedings. 

 
.8  Food scraps and garbage should not be left at 

the work site. 
 
.9  Birds and wildlife must never be fed by any 

personnel associated with the project. 
 

 
 

1.11 FISH AND  
FISH HABITAT      
 
 

.1  Be aware of the risk for contamination of the 
fish habitat at the site as a result of alien 
species being introduced in the water.  

 
.2  To minimize the possibility of fish habitat 

contamination, all construction equipment 
which will be immersed into the water of a 
watercourse, or has the possibility of coming 
into contact with such water during the course 
of the work, must be cleaned and washed to 
ensure that they are free of marine growth and 
alien species.  

 
.1  Equipment shall include boats, barges, 
cranes, excavators, haul trucks, pumps, pipe 
lines and other all miscellaneous tools and 
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equipment previously used in a marine 
environment.  

 
.3  Cleaning and washing of equipment shall be 

performed immediately upon their arrival at 
the site and before use in or over the body 
of water.  

 
.4  Conduct cleaning and washing operations as 

follows:  
.1  Scrap and remove heavy accumulation of 
mud and dispose appropriately.  
.2  Wash all surfaces of equipment by use of 
a pressurized fresh water supply.  
.3  Immediately follow with application of 
a heavy sprayed coating of undiluted vinegar 
or other environmentally approved cleaning 
agent to thoroughly remove all plant matter, 
animals and sediments.  
.4 Checks and remove all plant, animal and 
sediment matter from the all bilges and 
filters.  
.5  Drain standing water from equipment and 
let fully dry before use.  
.6  Upon removal from the water, drain 
standing water from equipment and let fully 
dry before removal off the site.  

 
.5  Do not perform cleaning and wash down within 

a 30 meter buffer zone of a wetland, 
watercourse or other identified 
environmentally sensitive area.  

 
 
.6  Record of Assurance Logbook:  

.1  Maintain an on-going log of past and 
present usage and wash down of all equipment 
to illustrate mitigation measures undertaken 
against fish habitat contamination by alien 
species.  
.2  Write data in a hard cover bound logbook, 
.3  Include the following:  

.1  Date and location where equipment 
was previously used in a watercourse or 
wetland;  
.2  Type of work performed.  
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.3  Dates of wash down for each piece 
of equipment;  
.4  Cleaning method and cleaning 
agent(s) used.  

 
.7  Keep Record of Assurance Logbook updated from 

project to project. Upon request, submit 
logbook to Departmental Representative for 
review.  

 
.8  Abide by requirements and recommendations of 

the Federal Department of Environment and the 
Department of Fisheries and Oceans - Habitat 
Protection and Sustainable Development 
Branch in cleaning and wash down of equipment. 

 
 

1.12 AIR QUALITY    
 
 

.1  Keep airborne dust and dirt resulting from the 
work on site to an absolute minimum.  

 
.2  Apply dust control measures to roads, parking 

lots and work areas.  
 
.3  Spray surfaces with water or other 

environmentally approved product. Use 
purposely suited equipment or machinery and 
apply in sufficient quantity and frequency to 
provide effective result and continued dust 
control during the entire course of the work. 

 
.4  Do not use oil or any other petroleum products 

for dust control.  
 

1.13 FIRES          
 
 

.1  Fires and burning of rubbish on site is not 
permitted.  
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1.1 INSPECTION       
 
 

.1  Give timely notice requesting inspection of 
Work designated for special tests, 
inspections or approvals by Departmental 
Representative or by inspection authorities 
having jurisdiction.  

 
.2  In accordance with the General Conditions, 

Departmental Representative may order any 
part of Work to be examined if Work is 
suspected to be not in accordance with 
Contract Documents.  

 
.3  If Contractor covers or permits to be covered 

Work designated for special tests, 
inspections or approvals before such is made, 
uncover Work until particular inspections or 
tests have been fully and satisfactorily 
completed and until such time as Departmental 
Representative gives permission to proceed. 

 
.4  Pay costs to uncover and make good work 

disturbed by inspections and tests.  
 

1.2 TESTING   
 
 

.1  Tests on materials, equipment and building 
systems as specified in various sections of 
the Specifications is the responsibility of 
the Contractor except where stipulated 
otherwise.  
.1  Provide all necessary instruments, 
equipment and qualified personnel to perform 
tests.  

 
.2  At completion of tests, turn over 2 sets of 

fully documented tests reports to the 
Departmental Representative. Submit in 
accordance with Section 01 33 00.  
.1  Obtain additional copies for inclusion 
of a complete set in each of the maintenance 
manuals specified in Section 01 78 00. 

 
 
.3  Unspecified tests may also be made by 

Departmental Representative, at the 
discretion of the Departmental 
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Representative. The costs of these tests will 
be paid for by the Departmental 
Representative.  

 
.4  Where tests or inspections reveal work not in 

accordance with contract requirements, 
Contractor shall pay costs for additional 
tests and inspections incurred by 
Departmental Representative as required 
verifying acceptability of corrected work.  

 
1.3 INDEPENDENT  
INSPECTION AGENCIES  
 
 

.1  Departmental Representative may engage and 
pay for service of Independent Inspection and 
Testing Agencies for purpose of inspecting 
and testing portions of Work except for the 
following which remain part of Contractor's 
responsibilities:  
.1  Inspection and testing required by laws, 
ordinances, rules, regulations or orders of 
public authorities.  
.2  Inspection and testing performed 
exclusively for Contractor's convenience.  
.3  Testing, adjustment and balancing of 
mechanical and electrical equipment and other 
building systems.  
.4  Performance verification tests before 
building commissioning procedures commences. 
.5  Mill tests and certificates of 
compliance.  
.6  Tests as specified within various 
sections designated to be carried out by 
Contractor under the supervision of 
Departmental Representative.  

 
.2  Provide sufficient advance notice to 

Departmental Representative of time when the 
Work will be ready for testing by designated 
Testing Agency in order for Departmental 
Representative to make attendance 
arrangements with such Agency. When directed 
by Departmental Representative notify the 
Agency directly.  

 
.3  When specified or directed, submit 

Representative samples of materials, in 
required quantities, to Testing Agency for 
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testing purposes. Submit with reasonable 
promptness and in an orderly sequence so as 
not to cause delay in Work.  

 
.4  Provide labour and facilities to obtain, 

handle and deliver samples.  
 
.5  Provide sufficient space on site for Testing 

Agency's exclusive use to store equipment and 
cure test samples.  

 
.6  Employment of Independent Inspection and 

Testing Agencies by Departmental 
Representative does not relax responsibility 
to perform Work in accordance with Contract 
Documents.  

 
1.4 ACCESS TO WORK   
 
 

.1  Facilitate Departmental Representative's 
access to Work. If part of Work is being 
fabricated at locations other than 
construction site, make preparations to allow 
access to such Work whenever it is in 
progress.  

 
.2  Furnish labour and facility to provide access 

to the work being inspected and tested.  
 
.3  Co-operate to facilitate such inspections and 

tests.  
 

1.5 REJECTED WORK    
 
 

.1  Remove and replace defective Work, whether 
result of poor workmanship, use of defective 
or damaged products and whether incorporated 
in Work or not, which has been identified by 
Departmental Representative as failing to 
conform to Contract Documents.  

 
.2  Make good damages to new and existing 

construction and finishes resulting from 
removal or replacement of defective work.  
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1.1 SITE ACCESS  
AND PARKING          
 
 

.1  The Departmental Representative will 
designate Contractor's access to project site 
as well as parking facilities for equipment 
and workers.  

 
.2  The Contractor is advised that while parking 

facilities for his workers and subcontractors 
will be on property, such parking facilities 
may be remote from the actual site of the work. 
In any case, follow all instructions from the 
Departmental Representative in regards to 
parking facilities.  

 
.3  Parking facilities at site are limited and 

cannot be used by Contractor. Make 
arrangements elsewhere for Contractor's 
vehicles including those of subcontractors 
and workers.  

 
.4  Build and maintain temporary access roads and 

provide snow removal and dust control during 
period of work.  

 
.5  Maintain existing roads and parking areas at 

site, where used by Contractor, for duration 
of contract.  
.1  Keep clean and free of mud and dirt by 
washing on a regular basis.  
.2  Provide snow removal in areas located 
within construction site or enclosed by work. 
.3  Make good and repair damage resulting 
from Contractor's use of existing roads, 
asphalted areas and lawns on site.  

 
 

  
1.2 CONTRACTOR'S  
SITE OFFICE           
 
 

.1  Be responsible for and provide own site 
office, if required. 110V power and a fresh 
water supply will be provided on site. Locate 
site office as directed by Departmental 
Representative.  

.2   Be responsible for and provide the 
Departmental Representative(s) with a site 
office for inspections throughout the work. 
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1.3 MATERIAL STORAGE  
 
 

.1  Material storage space on site is limited. 
Coordinate delivery to minimize storage 
period on site before being needed for 
incorporation into work.  

 
1.4 SITE ENCLOSURES   
 
 

.1  Provide temporary fence to enclose various 
construction areas of work site.  

 
.2  Erect plastic mesh fence constructed as 

follows:  
.1  1200 mm height, constructed of high 
density polyethylene mesh fence fabric, 
orange in color.  
.2  Supported by steel T-bar posts or other 
similar framing, of sufficient quantity, 
adequate spacing and set firmly in ground to 
secure fence against sags.  
.3  Inspect fence regularly, repairing sags 
and damaged sections.  
.4  Incorporate within fence one operable 
truck gate and one pedestrian gate.  

 
.3  Make all gates lockable and provide keyed 

padlocks.  
 
.4  Obtain Departmental Representative's 

approval beforehand of location and layout of 
all temporary fence enclosures.  

 
.5  Provide battery powered lanterns around the 

perimeter of the site enclosure to clearly 
mark its location at night.  

 
.6  Provide warning signs affixed to all fenced 

areas, identifying those enclosed areas as 
"Construction Zones" with access restricted 
to only those persons so authorized by General 
Contractor.  

 
.7  Do not construe fencing as an acceptable 

replacement for pedestrian walkway specified 
below.  
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1.5 PEDESTRIAN  
WALKWAYS AND  
HOARDING              
 
 

.1  Ensure maximum safety and security to 
facility users during the course of work.  

 
.2  Maintain access and egress to facility 

entrances and fire exits to remain in use.  
 
.3  Erect such protective devices during 

Facility's non-operational off hour periods. 
 
.4  Obtain Departmental Representative's 

concurrence prior to removal of hoarding and 
walkways.  

 
  
  
1.6 SANITARY  
FACILITIES            
 
 

.1  Provide sanitary facilities for work force in 
accordance with governing regulations and 
ordinances.  

 
.2  Post notices and take such precautions as 

required by local health authorities. Keep 
area and premises in sanitary condition.  

 
 

1.7 ENCLOSURE OF  
STRUCTURE             
 

.1  Design enclosures to withstand wind pressure 
and snow loading, as required.  

 
 

1.8 POWER            
 
 

.1  Power supply (110V) is available and will be 
provided for construction usage.  

 
.2  Provide and maintain temporary lighting to 

conduct work. Ensure illumination level is 
not less than 54 lux in all locations.  

 
1.9 WATER SUPPLY   
 
 

.1  Water supply is available on site and will be 
provided for construction.  

  
  
1.10 CONSTRUCTION  
SIGN AND NOTICES      
 
 

.1  Upon request by Departmental Representative, 
erect a self-supporting project sign in 
location indicated.  

 
.2  Departmental Representative will provide a 

vinyl sign facing for installation by 



    
Saint John Ferry Terminal TEMPORARY 01 50 00 
Fender Replacement FACILITIES Page 4 
Saint John, NB                                              April 2017 
R.080496.001    
 

Contractor on sign framework. Sign frame to 
be plywood face of approximately 1200 x 2400 
mm in size complete with required wood framing 
at 400 mm o.c and support posts.  

 
.3  Install sign plumb and level in neat wood 

framework and securely anchor in ground by 
posts to withstand wind pressure of 160 km/h. 

 
.4  Contractor or subcontractor advertisement 

signboards are not permitted on site.  
 
.5  Safety and Instruction Signs and Notices:  

.1  Signs and notices for safety and 
instruction shall be in both official 
languages and commonly understood graphic 
symbols conforming to CAN3-Z321-96(R2006).  

 
.6  Maintenance and Disposal of Site Signs:  

.1  Maintain approved signs and notices in 
good condition for duration of project and 
dispose of offsite upon completion of project 
or earlier if directed by Departmental 
Representative.  

 
 

1.11 REMOVAL OF  
TEMPORARY  
FACILITIES           
 
 

.1  Remove temporary facilities from site when 
directed by Departmental Representative.  
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1.1 GENERAL          
 
 

.1  Use new material and equipment unless 
otherwise specified.  

 
.2  Within 7 days of written request by 

Departmental Representative, submit 
following information for any materials and 
products proposed for supply:  
.1  Name and address of manufacturer.  
.2  Trade name, model and catalogue number. 
.3  Performance, descriptive and test data. 
.4  Compliance to specified standards.  
.5  Manufacturer's installation or 
application instructions.  
.6  Evidence of arrangements to procure.  
.7  Evidence of manufacturer delivery 
problems or unforeseen delays.  

 
.3  Provide material and equipment of specified 

design and quality, performing to published 
ratings and for which replacement parts are 
readily available.  

 
.4  Use products of one manufacturer for 

equipment or material of same type or 
classification unless otherwise specified.  

 
.5  Permanent labels, trademarks and nameplates 

on products are not acceptable in prominent 
locations, except where required for 
operating instructions, or when located in 
mechanical or electrical rooms.  

 
 

1.2 PRODUCT QUALITY  
 
 

.1  Contractor shall be solely responsible for 
submitting relevant technical data and 
independent test reports to confirm whether 
a product or system proposed for use meets 
contract requirements and specified 
standards.  

 
.2  Final decision as to whether a product or 

system meets contract requirements rest 
solely with the Departmental Representative 
in accordance with the General Conditions of 
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the Contract.  
 
 

1.3 ACCEPTABLE  
MATERIALS AND  
ALTERNATIVES       
 
 

.1  Acceptable Materials: When materials 
specified include trade names or trademarks 
or manufacturer's or supplier's name as part 
of the material description, select and only 
use one of the names listed for incorporation 
into the Work.  

 
.2  Alternative Materials: Submission of 

alternative materials to trade names or 
manufacturer's names specified must be done 
during the bidding period.  

 
 
.3  Substitutions: After contract award, 

substitution of a specified material will be 
dealt with as a change to the Work in 
accordance with the General Conditions of the 
Contract.  

 
 

1.4 MANUFACTURERS  
INSTRUCTIONS         
 
 

.1  Unless otherwise specified, comply with 
manufacturer's latest printed instructions 
for materials and installation methods to be 
used. Do not rely on labels or enclosure 
provided with products. Obtain written 
instructions directly from manufacturers.  

 
.2  Notify Departmental Representative in 

writing of any conflict between these 
specifications and manufacturer’s 
instructions, so that Departmental 
Representative will designate which document 
is to be followed.  

 
 
 

1.5 AVAILABILITY      
 
 

.1  Immediately notify Departmental 
Representative in writing of unforeseen or 
unanticipated material delivery problems by 
manufacturer. Provide support documentation 
as per clause 1.1.2 above.  
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1.6 WORKMANSHIP       
 
 

.1  Ensure quality of work is of highest standard, 
executed by workers experienced and skilled 
in respective duties for which they are 
employed.  

 
.2  Remove unsuitable or incompetent workers from 

site as stipulated in the General Conditions 
of the Contract.  

 
.3  Ensure cooperation of workers in laying out 

work. Maintain efficient and continuous 
supervision on site at all times.  

 
.4  Coordinate work between trades and 

subcontractors. See section 01 14 10 in this 
regard.  

 
  
  
1.7 STORAGE,  
HANDLING AND  
PROTECTION           
 
 

.1  Deliver, handle and store materials in manner 
to prevent deterioration and soiling and in 
accordance with manufacturer's instructions 
when applicable. 

 
.2  Store packaged or bundled materials in 

original and undamaged condition with 
manufacturer's seal and labels intact. Do not 
remove from packaging or bundling until 
required in Work.  

 
.3  Store products subject to damage from weather 

in weatherproof enclosures.  
 
.4  Immediately remove damaged or rejected 

materials from site.  
 
 

1.8 CONSTRUCTION  
EQUIPMENT AND PLANT   
 
 

.1  On request, prove to the satisfaction of 
Departmental Representative that the 
construction equipment and plant are adequate 
to manufacture, transport, place and finish 
work to quality and production rates 
specified. If inadequate, replace or provide 
additional equipment or plant as directed.  
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.2  Maintain construction equipment and plant in 
good operating order.  
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1.1 GENERAL           
 
 

.1  Conduct cleaning and disposal operations to 
comply with local ordinances and 
anti-pollution laws.  

 
.2  Store volatile waste in covered metal 

containers, and remove from premises at end 
of each working day.  

 
.3  Provide adequate ventilation during use of 

volatile or noxious substances.  
 
 
 

1.2 MATERIALS          
 
 

.1  Use only cleaning materials recommended by 
manufacturer of surface to be cleaned, and as 
recommended by cleaning material 
manufacturer.  

 
 
 

1.3 CLEANING DURING  
CONSTRUCTION          
 
 

.1  Maintain work site in a tidy condition, free 
from accumulations of waste material and 
debris. Clean areas on a daily basis.  

 
.2  Provide on-site containers for collection of 

waste materials and debris.  
 
.3  Use separate collection bins, clearly marked 

as to purpose, for source separation and 
recycling of waste and debris in accordance 
with waste management requirements 
specified.  

 
.4  Remove waste materials, and debris from site 

on a minimum weekly basis.  
 
.5  Schedule cleaning operations so that 

resulting dust, debris and other contaminants 
will not contaminate facility systems.  

 
  

1.4 FINAL CLEANING    
 
 

.1  In preparation for acceptance of the 
completed work, perform final cleaning.  
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.2  Inspect finishes, fitments and equipment. 
Ensure specified workmanship and operation. 

 
.3  Remove debris and surplus materials from 

site.  
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1.1 DEFINITIONS   
 
 

.1  Hazardous Material: Product, substance, or 
organism that is used for its original 
purpose, and that is either dangerous goods 
or a material that may cause adverse impact 
to the environment or adversely affect health 
of persons, animals, or plant life when 
released into the environment.  

 
 

1.2 WASTE MANAGEMENT  
 
 

.1  Incorporate environmental and sustainable 
practices in managing waste resulting from 
work.  

 
.2  Divert as much waste as possible from 

landfill.  
 
.3  Coordinate work of sub trades and 

subcontractors to ensure all possible waste 
reduction and recycling opportunities are 
taken. Follow waste management requirements 
specified in trade sections of the 
Specifications.  

 
.4  Reduce waste during installation of new 

materials. Undertake practices which will 
optimize full use of materials and minimize 
waste.  

 
.5  Develop innovative procedures to reduce 

quantity of waste generated by construction 
such as by delivering materials to site with 
minimal packaging etc...  

 
.6  Provide on-site facilities to collect, handle 

and store anticipated quantities of reusable, 
salvageable and recyclable materials.  

 
.7  During demolition and removal work separate 

materials and equipment at source, carefully 
dismantling, labelling and stockpiling alike 
items for the following purposes:  
.1  Reinstallation into the work where 
indicated.  
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.2  Salvaging reusable items not needed in 
project which Contractor may sell to other 
parties.  
.3  Sending as many items as possible to 
locally available recycling facility.  
.4  Segregating remaining waste and debris 
into various individual waste categories for 
disposal in a "non-mixed state" as 
recommended by waste processing/landfill 
sites.  

 
.8  Isolate product packaging and delivery 

containers from general waste stream. Send to 
recycling facility or return to 
supplier/manufacturer.  

 
.9  Send leftover material resulting from 

installation work for recycling whenever 
possible.  

 
.10  Establish methods whereby hazardous and toxic 

materials, and their containers used on site 
are properly handled, stored and disposed in 
accordance with applicable federal, 
provincial and municipal laws and 
regulations.  

 
 
 

1.3 DISPOSAL  
REQUIREMENTS       
 
 

.1  Burying or burning of rubbish and waste 
materials is prohibited.  

 
.2  Disposal of volatile materials, mineral 

spirits, oil, paint, and other hazardous 
materials into waterways, storm, or sanitary 
sewers is prohibited.  

 
.3  Dispose of waste only at approved waste 

processing facility or landfill sites 
approved by authority having jurisdiction.  

 
.4  Contact the authority having jurisdiction 

prior to commencement of work, to determine 
what, if any, demolition and construction 
waste materials have been banned from 
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disposal in landfills and at transfer 
stations. Take appropriate action to isolate 
such banned materials at site of work and 
dispose in strict accordance with provincial 
and municipal regulations.  

 
.5  Transport and dispose of waste intended for 

waste processing plant or landfill facility 
in separated condition and to Operator's 
rules and recommendations in support of their 
effort to recycle, reduce and divert certain 
waste stream from general landfill.  

 
.6  Collect, bundle and transport salvaged 

materials to be recycled in separated 
categories and condition as directed by 
recycling facility. Ship materials only to 
approved recycling facilities.  

 
.7  Sale of salvaged items by Contractor to other 

parties not permitted on site.  
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1.1 SECTION  
INCLUDES             
 
 
 

.1  Administrative procedures preceding 
inspection and acceptance of work by 
Departmental Representative.  

 
 

1.2 RELATED  
SECTIONS             
 
 

.1  Section 01 78 00 - Closeout Submittals.  
 
 

1.3 INSPECTION AND  
DECLARATION          
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

.1  Contractor's Inspection: Coordinate and 
perform, in concert with subcontractors, an 
inspection and check of all Work. Identify and 
correct deficiencies, defects, repairs and 
perform outstanding items as required to 
complete work in conformance with Contract 
Documents.  
.1  Notify Departmental Representative in 
writing when deficiencies from Contractor's 
inspection have been rectified and that work 
is deemed to be complete and ready for 
Departmental Representative's inspection of 
the completed work.  

 
.2  Departmental Representative's Inspection: 

Accompany Departmental Representative during 
all substantial and final inspections of the 
work.  
.1  Address defects, faults and outstanding 
items of work identified by such inspections. 
.2 Advise Departmental Representatives when 
all deficiencies identified have been 
rectified.  

 
.3  Note that Departmental Representative will 

not issue a Certificate of Substantial 
Performance of the work until such time that 
Contractor performs following work and turns 
over the specified documents:  
.1  Project record as-built documents;  
.2  Reports resulting from designated 
tests;  
  

.4  Correct all discrepancies before 
Departmental Representative will issue the 
Certificate of Completion. 
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1.1 SECTION  
INCLUDES            
 
 

.1  Project Record Documents.  
 
 

  
1.2 PROJECT RECORD  
DOCUMENTS             
 
 

.1  Departmental Representative will provide 2 
white print sets of contract drawings and 2 
copies of Specifications Manual specifically 
for "as-built" purposes.  

 
.2  Maintain at site one set of the contract 

drawings and specifications to record actual 
as-built site conditions.  

 
.3  Maintain up-to-date, real time as-built 

drawings and specifications in good condition 
and make available for inspection by the 
Departmental Representative upon request.  

 
 
.4  As-Built Drawings:  

.1  Record changes in red ink on the prints. 
Mark only on one set of prints and at 
completion of work, neatly transfer notations 
to second set (also by use of red ink).  
.2  Submit both sets to Departmental 
Representative prior to application for 
Certificate of Substantial Performance.  
.3  Stamp all drawings with "As-Built 
Drawings". Label and place Contractor's 
signature and date.  
.4  Show all modifications, substitutions 
and deviations from what is shown on the 
contract drawings or in specifications.  

     .5  Record following information:  
.1  Horizontal and vertical location 
of various elements in relation to chart 
datum;  
.2  Location of internal utilities and 
appurtenances concealed in 
construction, referenced to visible and 
accessible features of structure;  
.3  Field changes of dimension and 
detail;  
.4  Location of all capped or 
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terminated services and utilities.  
.5  Any details produced in the course 
of the contract by the Departmental 
Representative to supplement or to 
change existing design drawings;  
.6  All change orders issued over the 
course of the contract must be 
documented on the finished as-built 
documents, accurately and consistently 
depicting the changed condition as it 
applies to all affected drawing details. 

 
.5  As-built Specifications: legibly mark in red 

each item to record actual construction, 
including:  
.1  Changes made by Addenda and Change 
Orders.  
.2  Mark up both copies of specifications; 
stamp "as-built", sign and date similarly to 
drawings as per above clause.  

 
.6  Maintain As-built documents current as the 

contract progresses. Departmental 
Representative will conduct reviews and 
inspections of the documents on a regular 
basis. Failure to maintain as-built drawings 
current and complete to satisfaction of the 
Departmental Representative shall be subject 
to financial penalties in the form of progress 
payment reductions and holdback assessments. 

 
 

1.3 REVIEWED  
SHOP DRAWINGS          
 
 

.1  Provide a complete set of all shop drawings 
reviewed for project to incorporate into each 
copy of the Operations & Maintenance manuals. 

 
.2  Submit full sets at same time and as part of 

the contents of the Operation and Maintenance 
manuals specified.  

  
 


