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General

TAXES
Pay all taxes properly levied by law (including Federal, Provincial and Municipal).

FEES, PERMITS AND CERTIFICATES

Pay all fees and obtain all permits. Provide authorities with plans and information for
acceptance certificates. Provide inspection certificates as evidence that work conforms to
requirements of Authority having jurisdiction.

CONSTRUCTION PROGRESS SCHEDULE

Schedule and execute work with least possible interference or disturbance to the normal
use of premises.

On award of contract submit a bar chart construction schedule for the work, indicating
anticipated progress stages within time of completion. Minimum stages include
mobilization, shop drawing submittal, order and delivery of major components and
equipment, major approval stages, interim and final inspection times, commissioning
timeframes, final deficiency corrections and demobilization. When schedule has been
reviewed and approved by the Departmental Representative, take necessary measures to
complete work within scheduled times. Do not change schedule without written approvals
from the Departmental Representative. Contractor must confirm the required power
shutdowns required and the activities for each shutdown and have these in his schedule.

Work shall be executed in phases, as follows:

1 Demolition of existing dynamometer and removal of control devices by
Departmental Representative.

2 Demolition by the Contractor responsible of work indicated in the present
construction documents.

3 Phase 1 Construction work by Contractor responsible of work indicated in the
present construction documents.

4 Installation of new dynamometer by Department Representative.

5 Phase 2 Construction by Contractor responsible of work indicated in the present

construction documents.
HOURS OF WORK
Regular hours — Monday to Friday — 07:30 to 16:00 hours:

1 Unescorted access to individuals with security clearance, who have taken the
required on-site training as required for work within specified work areas.
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Evening work — Monday to Friday — 16:00 to 07:00 hours:

| All individuals must be escorted during the timelines. This work must be co-
ordinated with the site contact and your request will be granted depending on the
escort availabilities.

2 Commissionaires can be scheduled in advance however it requires a minimum 2-3
weeks notice to set up a commissionaire contract.

3 On short notice, there is no guarantee for the request to be accommaodated, it
depends on the availability of the on-site staff.

4 Emergency work will require the site security officer acceptance.

Weekend work — Friday night from 16:00 to Monday morning 07:00:

1 Same requirements as for Evening work.
Holiday work
A Please avoid booking work on these dates, however if it must be, it will be

dependent of the availability of the escort.

Work requiring power shutdown work shall be completed off-hours Monday through
Friday from 18:00 hrs to 06:00 hrs and/or on weekends from 07:00 hrs to 18:00hrs.

Staff training and demonstrations shall be scheduled during regular business hours
Monday to Friday. The Contractor shall obtain approvals from the Departmental
Representative on the training schedule prior to the scheduled training date and time.

CONTRACT DOCUMENTS

Drawings and specifications are complementary, items shown or mentioned in one and not
in the other are deemed to be included in the contract work.

Any questions that arise in relation to the design shall be brought to the attention of the
Departmental Representative. Failure to comply with this procedure may necessitate
amendments and other layout modifications as required to complete the Work, costs of
which shall be solely the responsibility of the Contractor.

Study all documents, which describe, or are related to any operation before commencement
of that operation. Report discrepancies discovered between existing conditions and
documentation. Obtain ruling on required interpretation before commencing work.

Any changes to the scope of work are to be confirmed in writing by the Departmental
Representative and Contract value changes approved, prior to start of said work.

SUBMITTAL PROCEDURES

Submit promptly to Departmental Representative submittals listed for review, in orderly
sequence to not cause delay in work.

Do not proceed with work affected by submittals until review is complete.
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3 Shop Drawings:

Submit electronic copies of the shop drawings to the Departmental Representative
prior to ordering materials. Shop drawings to illustrate details of portion of work
specific to the project requirements. Information to clearly indicate the items to be
reviewed. Generic drawings are not acceptable.

Allow two (2) working weeks for the Departmental Representative’s review of
each shop drawing submission.

The review is for the sole purpose of ascertaining conformance with the general
design concept, and does not mean approval of the design details inherent in the
shop drawings, responsibility for which shall remain with the Contractor. Such
review shall not relieve the Contractor of responsibility for errors or omissions in
the shop drawings or of his responsibility for meeting all requirements of the
Contract Documents.

A Product Data:

| Submit PDF copy of product data: manufacturers catalogue sheets, brochures,
literature, performance charts and diagrams, used to illustrate standard
manufactured products.
2 Cross reference product data information to applicable portions on Contract
Documents.
5 Submit photographs of surrounding properties, objects and structures liable to be damaged

or be the subject of subsequent claims.

REGULATORY REQUIREMENTS

1

1

1

A References and Codes:

Materials shall be new and work shall conform to the minimum applicable
standards of the “References” indicated in the specification sections, the National
Building Code of Canada and all applicable Provincial and Municipal codes. In
the case of conflict or discrepancy, the most stringent requirement shall apply.

2 Building Smoking Environment:

Smoking is not permitted in the Building. Obey smoking restrictions on building
property.

3 Hazardous Material Discovery:

Stop work immediately when material resembling spray or trowel-applied
asbestos, Polychlorinated Biphenyl (PCB), mould or other hazardous substance is
encountered during demolition work.

1 Take preventative measure and promptly notify Departmental
Representative.
2 Do not proceed until written instructions have been received from

Departmental Representative.
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1.8 FIRE SAFETY REQUIREMENTS

1 Comply with both the National Building Code of Canada 2010 and the National Fire Code
of Canada 2010 for safety of persons in buildings in the event of a fire and the protection
of buildings from the effects of fire, as follows;

1 The National Building Code (NBC): for fire safety and fire protection features
that are required to be incorporated in a building during construction.

2 The National Fire Code (NFC):

A The on-going maintenance and use of the fire safety and fire protection
features incorporated in buildings.

2 The conduct of activities that might cause fire hazards in and around
buildings.

3 Limitations on hazardous contents in and around buildings.

4 The establishment of fire safety plans.

5 Fire safety at construction and demolition sites.

2 Welding and cutting:

1 Before welding, soldering, grinding and/or cutting work, obtain a permit as
directed by the Departmental Representative. Store flammable liquids in
approved CSA containers.

2 At least one week prior to commencing cutting, welding or soldering procedure,
provide to Departmental Representative:
A Notice of intent, indicating devices affected, time and duration of

isolation or bypass.
2 Completed welding permit as defined in NFC.

3 Return welding permit to Departmental Representative immediately upon
completion of procedures for which permit was issued.
3 “Fire Watchers” as described in NFC shall be assigned when welding or cutting

operations are carried out in areas where combustible materials within 15m may
be ignited by conduction or radiation.

3 Where work requires interruption or cause activation of fire alarms or fire suppression,
extinguishing or protection systems:

A Provide “Watchman Service” as described in NFC; In general, watchman service
is defined as an individual conversant with “Fire Emergency Procedures”,
performing fire picket duty within an unprotected and unoccupied (no workers)
area once per hour.

2 Retain services of manufacturer for fire protection systems on daily basis or as
approved by Departmental Representative, to isolate and protect all devices
relating to:

1 Modification of fire alarms, fire suppression, extinguishing or protection
systems; and/or

2 Cutting, welding, soldering or other construction activities that might
activate fire protection systems.

3 Immediately upon completion of work, restore fire protection systems to normal
operation and verify that all devices are fully operational.
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QUALITY CONTROL
Testing Laboratory Services:

1 Departmental Representative will appoint and pay for costs of inspection and
testing services, unless indicated otherwise.

2 Provide safe working areas and assist with testing procedures, including
provisions for materials or services and co-ordination, as required by testing
agency and as authorized by Department Representative.

3 Where tests indicate non-compliance with specifications, contractor pay for initial
test and all subsequent testing of work to verify acceptability of corrected work.

HAZARDOUS MATERIALS

Hazardous Materials: product, substance, or organism that may cause adverse impact to
environment or adversely affect health of persons, animals, or plant life when released into
the environment.

Comply with the requirements of the Workplace Hazardous Materials Information System
(WHMIS) regarding use, handling, storage, and disposal of hazardous materials; and
regarding labelling and the provision of Material Safety Data Sheets (MSDS).

TEMPORARY UTILITIES

Existing services required for work, may be used by the Contractor without charge.
Ensure capacity is adequate prior to imposing additional loads. Connect and disconnect at
own expense and responsibility.

Existing electrical services to a maximum of 15 KVA required for the work may be used
by the Contractor without charge. Ensure capacity is adequate prior to connecting and
imposing additional loads.

Give the Departmental Representative one week notice related to each necessary
interruption of any mechanical or electrical service throughout the course of the work.
Keep duration of these interruptions to a minimum. Carry out all interruptions after
normal working hours of the occupants, preferably on weekends.

CONSTRUCTION FACILITIES
Use of Site:

1 Do not unreasonably encumber site with materials or equipment.

Execute the work with the least possible interference or disturbance to the normal
use of the existing premises. Make arrangements with the Departmental
Representative to facilitate the work as stated.

3 Maintain existing services to the building and provide for personnel and vehicle
access.

4 Maintain a proper solid or chain link security fence c/w suitable locks around
work and storage areas at all times.

5 Where security is reduced by the work, provide temporary means to maintain

security.
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.6 Contractor shall utilize assigned washroom facilities and shall maintain them neat
and tidy.
T Contractor to supply their own trailer, phone, fax and storage box. No storage will

be provided within the building. Accommodation will be made for limited on-site
storage at the discretion of the Departmental Representative in area designated by
the Departmental Representative.

2 Signage:

1 Provide common-use signs related to traffic control, information, instruction, use
of equipment, public safety devices, etcetera, in both official languages or by the
use of commonly understood graphic symbols and to approval of the
Departmental Representative.

2 No advertising will be permitted on this project.
1.13 TEMPORARY BARRIERS AND ENCLOSURES
| Maintain existing services to building and provide for personnel access.
2 Hoarding:
1 Design, erect and maintain temporary site enclosure and covered pedestrian

walkways and provide protection, complete with signs and electrical lighting as
required by authority having jurisdiction.

3 Dust Control:
| Provide dust tight screens or partitions to localize dust-generating activities, and
for protection of workers, finished areas of work and public.
2 Maintain and relocate protection until such work is complete.
3 Protect all furnishings within working area with 0.102mm thick polyethylene film

during construction. Remove film during non-construction hours and leave
premises in clean, unencumbered an safe manner for normal daytime function.

4 Design, construct and maintain temporary “access to” and “egress from” work areas,
including stairs, runways, ramps or ladders, independent of finished surfaces and in
accordance with relevant municipal, provincial and other regulations.

5 Protection:
1 Protect work against damage until take-over.
2 Protect adjacent work against the spread of dust and dirt beyond the work areas.
3 Protect operatives and other users of site from all hazards.
.6 Work zones:
1 Work zone locations include: Test Cell #1 and 3.

The Contractor shall agree to install proper site separation and identification in
order to maintain “Time and Space” at all times throughout the life of the project.
When Building Operations staff requires access to equipment in order to operate
the building, proper coordination and communication must exist between all
parties involved.
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COMMON PRODUCT REQUIREMENTS

Quality of Work:

1 Carry out work using qualified licenced workers or apprentices in accordance with
Provincial Act respecting manpower vocational training and qualification.

2 Permit employees registered in Provincial apprenticeship program to perform
specific tasks only if under direct supervision of qualified licenced workers.

3 Determine permitted activities and tasks by apprentices, based on level of training
attended and demonstration of ability to perform specific duties.

Storage, Handling and Protection:

1 Handle and store products in manner to prevent damage, adulteration,
deterioration and soiling and in accordance with manufacturer's instructions.

2 Store packaged or bundled products in original and undamaged condition with

manufacturer's seal and labels intact. Do not remove packaging or bundling until
required in work.

Manufacturer’s Instructions: unless otherwise indicated in specifications install or erect
products in accordance with manufacturer's instructions. Do not rely on labels or
enclosures provided with products. Obtain written instructions directly from
manufacturers

EXAMINATION AND PREPARATION
Examine site and conditions likely to affect work and be familiar and conversant with
existing conditions.

Before commencing work, establish location and extent of services lines in area of work
and notify Departmental Representative of findings.

EXECUTION
Cut, Patch and Make Good:

Cut existing surfaces as required to accommodate new work.

Remove all items so shown or specified.

Patch and make good surfaces cut, damaged or disturbed, to Departmental
Representative’s approval. Match existing material, colour, finish and texture.

Sleeves, Hangers and Inserts: co-ordinate setting and packing of sleeves and supply and
installation of hangers and inserts. Obtain Departmental Representative’s approval before
cutting into structure.

Unless otherwise specified, materials for removal become the Contractor's property and
shall be taken from site.

WASTE MANAGEMENT

Comply with the Environmental Protection Act, Ontario Regulations O. Reg. 102/94 and
0. Reg. 103/94 for waste management programs on construction and demolition projects.
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1.18 CLOSEOUT SUBMITTALS
1 Operational and Maintenance Manuals:
1 One (1) week prior to substantial work inspection, submit to Departmental

Representative two (2) copies of approved Operations Data and Maintenance
Manual in both official languages, compiled as follows:

1 Bind data in vinyl hard cover 3 "D" ring type loose-leaf binders for 212 x
275/mm size paper. Binders must not exceed 75;mm thick or be more
than 2/3 full.

2 Enclose title sheet labelled "Operation Data and Maintenance Manual,"

project name, date and list of contents. Project name must appear on
binder face and spine.

3 Organize contents into applicable sections of work to parallel project
specifications breakdown. Mark each section by labelled tabs protected
with celluloid covers fastened to hard paper dividing sheets.

Include following information plus data specified:

1 Maintenance instruction for finished surface and materials.

2 Copy of hardware and paint schedules.

3 Description: operation of the equipment. Include nameplate information
such as make, size, capacity and serial number.

4 Maintenance: use clear drawings, diagrams or manufacturers' literature
which specifically apply and detail the following:
1 lubrication products and schedules;
2 trouble shooting procedures;
3 adjustment techniques; and
A4 operational checks.

S5 Suppliers’ names, addresses and telephone numbers and components

supplied by them must be included in this section. Components must be
identified by a description and manufacturers part number.

.6 Guarantees showing:

1 name and address of projects;

2 guarantee commencement date (date of Interim Certificate of
Completion);

3 duration of guarantee;

4 clear indication of what is being guaranteed and what remedial
action will be taken under guarantee; and

5 signature and seal of Guarantor.

T Additional material used in project listed under various Sections showing

name of manufacturer and source of supply.

Spare parts: list all recommended spares to be maintained on site to ensure
optimum efficiency. List all special tools appropriate to unique application. All
parts/tools detailed must be identified as to manufacturer, manufacturer part
number and supplier (including address).

Include one complete set of final shop drawings (bound separately) indicating
corrections and changes made during fabrication and installation.
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Provide two (2) copies on digital media .pdf format and of the entire Operations
and Maintenance manual. Vendor literature available from the vendor in native
.pdf format shall be included. If vendor literature is not available in .pdf is shall be
scanned. All other information shall be scanned into .pdf. An electronic index
shall be created which allows for easy navigation through the files.

Records:

1

As work progresses, maintain accurate records to show deviations from the
contract drawings. Just prior to completion of work, supply to the Departmental
Representative one set of white prints with all deviations neatly inked in. The
contractor will deliver the “as-built” records to the Departmental Representative,
and will then provide 2 copies on digital CD’s of the “Final Record Drawings” in
PDF, and AutoCad formats for the owners records.

Guarantees and Warranties:

1

Contractor is to correct deficiencies within 90 days discovery of deficiency unless
otherwise instructed by Departmental Representative. Failure to clear deficiency
within 90 days of discovery (or unless otherwise instructed by Departmental
Representative) will cause for the Departmental Representative to proceed with
action against Contractor.

CLEANING

Clean up as work progresses. At the end of each work period, and more often if ordered by
the Departmental Representative, remove debris from site, neatly stack material for use,
and clean up generally.

Upon completion, remove temporary protections and surplus materials. Make good any
defects noted at this stage.

Clean areas affected under the present construction documents to satisfaction of the
Departmental Representative.

SECURITY CLEARANCES

All personnel employed on this project shall be subject to a security check. Obtain the
requisite clearance for each individual required to enter the premises.

Security access:

1

For access, Contractors must submit the company name, individual names and
date of birth along with the individual’s security level clearance to Departmental
Representative. Once security has reviewed and accepted theses individuals they
will be granted access.

Enhanced Security level is required for all contractors and individuals on this site.

Special escorted access maybe granted but is not guaranteed for those which do
not presently meet this requirement.

All individuals must sign in and out at the main security desk whenever entering
or existing the site. No matter how long the duration is. The exception to this is
deliveries or pickups where the individual is not out of the truck working on site.
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COST BREAKDOWN

Before submitting first progress claim, submit breakdown of Contract Amount in detail as
directed by Departmental Representative and aggregating the Contract Amount. After
approval by Departmental Representative cost breakdown will be used as the basis of
progress payments.

SHIPPING AND RECEIVING
Contractor must be on site to receive all shipments.

Contractor is responsible to unload all shipments.
Deliveries maybe turned away if the contractor is not on site.
Contractor materials are not to be left in the shipping and receiving area.

Shipper may accept to assist the Contractor to load or unload goods and materials. Any
movement of the Contractor’s materials will be at the request of the contractor, however
the site accepts no responsibility for any damage lost or stolen good or materials. If the
contractor does not accept this condition, the shipper will not assist the contractor.

CONTRACTOR PROJECT SUPERINTENDENT

The Contractor shall, upon award of contract, designate a Project Superintendent. The
Contractor shall provide the name, cellular phone number to the Departmental
Representative at the pre-construction meeting. The Project Superintendent shall have full
responsibility for the project and shall be authorized to accept and act upon any notice or
direction provided by the Departmental Representative. Project Superintendent shall be
available on site at all times that work is being performed under this contract.

Supervise and direct all person engaged in the work, including all tradesmen and
suppliers. Become familiar with the requirements of each trade. Coordinate delivery and
work operations. Examine the work of all trades during work operations to ensure
compliance with the contract requirements. Expedite all work to maintain the contract
schedule.

Cooperate with all other contractors working on site in parallel or related projects.

Attend coordination and project meetings at the direction of the Departmental
Representative.

CONTRACTOR AND SUB CONTRACTORS

The Contractor agrees to employ those sub-contractors proposed by him in writing as
listed in the Contractor’s tender submission.

Contractor and sub-contractor personnel shall be qualified as per definitions under the
Ontario Trades Qualification and Apprenticeship Acts and as required by regulatory
agencies in Ontario.
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Electrical work shall be carried out by qualified and licensed electrical contractors as per
Ontario regulations.

TRAINING AND DEMONSTRATION

Upon completion of the all installations, provide qualified personnel to train and
demonstrate all the installations to the site’s operations and maintenance personnel.
Contractor to review newly installed equipment and demonstrate the start/stop and control
functions of the installed equipment. Training and demonstration to be for a duration of
four (4) hours or, as indicated in the equipment specification section. Training date and
time to be coordinated with and approved by the Departmental Representative.

PRECEDENCE

Division 01 Sections take precedence over technical specification sections in other
Divisions of this Project Manual.

Products

NOT USED
Not used.

Execution

NOT USED
Not used.

END OF SECTION
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General

REGULATORY REQUIREMENTS

This section provides the required information to meet the requirements of the Canada
Labour Code (R.S.C. 1985, C.L-2), under Part II, Section 124 and Canada Occupational
Health and Safety Regulation (SOR/86-304) Part X — Hazardous Materials.

This section provides the required information to meet the requirements of Section 30, of
the Occupational Health and Safety Act, R.S.0. 1990, ¢c. O.1.

The disturbance of asbestos materials on construction projects is controlled by Ontario
Regulation 278/05, Asbestos on Construction Projects and in Buildings and Repair
Operations.

The Revised Regulations of Ontario (1990), Regulation 843 (formerly Ontario Ministry
of Labour Regulation 536/81) as amended by O. Reg. 519/92 under the Occupational
Health and Safety Act outlines the requirements to control airborne lead in industrial
establishments. Exposure levels and respiratory protection in this regulation also apply to
construction projects at a workplace where workers are likely to be exposed to lead. The
disturbance of lead on construction projects is also governed by the Ministry of Labour,
Lead on Construction Projects Guideline issued in 2011.

The Revised Regulations of Ontario (1990), Regulation (formerly Ontario Ministry of
Labour Regulation Respecting Silica 769/83) 845 as amended by O.Reg.521/92 which
amends the Occupational Health and Safety Act, outlines the requirements to control
airborne silica in industrial establishments. Exposure levels and respiratory protection in
this regulation also apply to construction projects at a workplace where workers are likely
to be exposed to silica. The disturbance of silica on construction projects is also governed
by the Ministry of Labour, Silica on Construction Projects Guideline issued in 2011.

Disposal of construction debris and waste is controlled by The Revised Regulations of
Ontario (1990), Regulation 347 (formerly Regulation 309 as amended) under the
Environmental Protection Act.

Notification:

1 Ali contractors requesting tenders from subcontractors shall furnish this
report to subcontractors.

2 Contractors are required, on the Ontario Ministry of Labour Notice of
Project form, to list ail Designated Substances that may be used, handled or
disturbed by work on the project. This includes Designated Substances
already present as part of the structure or finishes as well as Designated
Substances brought to the project site by the contractor.

SCOPE AND VALIDITY DATE

The survey for this report was completed on February 9, 2017. Since that time,
Hazardous Materials may have been removed from or added to the project areas.

Prior to beginning work, confirm with Engineer that additional hazardous materials
have not been brought to project areas.
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The site conditions identify the location and condition of ail known designated
substances on this project.

ASBESTOS

Asbestos-containing materials were not identified in the project areas.

The following materials in the project areas have been determined to net contain
asbestos, in accordance with Ontario Regulation 278/05:

1 Straight sections of pipes are uninsulated or insulated with non-asbestes
fibreglass insulation;

2 Ducts are either uninsulated or insulated with non-asbestos fibreglass;

3 Yellow adhesive on foam insulation in walls of Test Cell 3 does net contain
asbestos.

LEAD

Grey paint samples collected from the floor of the project areas contained
insignificant concentrations of lead (0.0327 and <0.002 %) and were found to be in
good condition and net flaking, peeling or delaminating.

1 The Ontario Ministry of Labour (MOL) has net established a lower limit for
concentrations of lead in paint, below which precautions do net need to be
considered during construction projects. Pinchin follows the recommendations of
the Environmental Abatement Council of Ontario (EACO) Lead Guideline for
Construction, Renovation, Maintenance or Repair. The Guideline suggests that
1,000 ug/g (0.1%) lead in paint represents a de minimis concentration of lead in
paint for construction hygiene purposes, that is a concentration below which the
lead content is not the limiting hazard in any disturbance of leaded paint for non-
aggressive disturbance of painted finishes, (hand powered demolition, chipping,
scraping, light sanding, etc.). The use of aggressive methods such as power
grinding, torching, welding, etc. may result in significant lead exposures even
with low concentrations of lead in paints (below 0.1%)

SILICA

Crystalline silica is a presumed component in poured concrete in the project areas.

MERCURY

Mercury vapeur is present in fluorescent lamps in the vicinity of the project areas.

POLYCHLORINATED BIPHENYLS

Based on information from the Client and confirmed by visual observations (evidence of
T-8 fixtures) the project areas have been comprehensively re-lamped and will not contain
PCB ballasts.

MOULD

Visible mould growth was not found in the assessed areas.
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1.9 REMAINING DESIGNATED SUBSTANCES (O.Reg 490/09)
A The following Ontario Designated Substances are not typically found in building
materials in a composition/state is hazardous and are not present in the project areas:
A Arsenic
2 Acrylonitrile
3 Benzene
4 Coke oven emissions
5 Ethylene oxide
.6 Isocyanates
i Vinyl chloride monomer
1.10 NOTIFICATION
A Notify the Owner or Owners Representative, the Joint Occupational Health and Safety

Committee and the Ontario Ministry of Labour, as required by Regulation 278/05, if
suspected asbestos-containing materials not identified in the contract documents are
discovered during the course of the work. Stop work in these areas immediately.

Part 2 Products

2.1 NOT USED
.1 Not Used.

Part 3 Execution

3.1 NOT USED
.1 Not Used.

END OF SECTION
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General

REFERENCES

Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations

Province of Ontario

A Occupational Health and Safety Act and Regulations for Construction Projects,
R.S.0. 1990, c.0.1, as amended and O. Reg. 213/91 as amended - Updated 2005.

ACTION AND INFORMATIONAL SUBMITTALS

Submit in accordance with Section 01 00 10 — General Instructions.

Submit site-specific Health and Safety Plan: Within 7 days after date of Notice to
Proceed and prior to commencement of Work. Health and Safety Plan must include:

1 Results of site specific safety hazard assessment.
2 Results of safety and health risk or hazard analysis for site tasks and operation.

Submit 2 copies of Contractor's authorized representative's work site health and safety
inspection reports to Departmental Representative.

Submit copies of reports or directions issued by Federal, Provincial and Territorial health
and safety inspectors.

Submit copies of incident and accident reports.

Submit WHMIS MSDS - Material Safety Data Sheets in accordance with
Section 01 00 10 - General Instructions.

Departmental Representative will review Contractor's site-specific Health and Safety
Plan and provide comments to Contractor within 7 days after receipt of plan. Revise plan
as appropriate and resubmit plan to Departmental Representative within 3 days after
receipt of comments from Departmental Representative.

Departmental Representative's review of Contractor's final Health and Safety plan should
not be construed as approval and does not reduce the Contractor's overall responsibility
for construction Health and Safety.

FILING OF NOTICE

File Notice of Project with Provincial authorities prior to beginning of Work.

Work zone locations: as shown on drawings

Contractor shall agree to install proper site separation and identification in order to
maintain time and space at all times throughout life of project.

SAFETY ASSESSMENT

Perform site specific safety hazard assessment related to project.

MEETINGS

Schedule and administer Health and Safety meeting with Departmental Representative
prior to commencement of Work.
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REGULATORY REQUIREMENTS

Do Work in accordance with Section 01 00 10 - General Instructions.

GENERAL REQUIREMENTS

Develop written site-specific Health and Safety Plan based on hazard assessment prior to
beginning site Work and continue to implement, maintain, and enforce plan until final
demobilization from site. Health and Safety Plan must address project specifications.

Departmental Representative may respond in writing, where deficiencies or concerns are
noted and may request re-submission with correction of deficiencies or concerns.

RESPONSIBILITY

Be responsible for health and safety of persons on site, safety of property on site and for
protection of persons adjacent to site and environment to extent that they may be affected
by conduct of Work.

Contractor will be responsible and assume the role Constructor as described in the
Ontario Occupational Health and Safety Act and Regulations for Construction Projects.

Comply with and enforce compliance by employees with safety requirements of Contract
Documents, applicable federal, provincial, territorial and local statutes, regulations, and
ordinances, and with site-specific Health and Safety Plan.

COMPLIANCE REQUIREMENTS

Comply with Ontario Occupational Health and Safety Act, R.S.0. 1990, c. 0.1 and
Ontario Regulations for Construction Projects, O. Reg. 213/91.

UNFORSEEN HAZARDS

When unforeseen or peculiar safety-related factor, hazard, or condition occur during
performance of Work, follow procedures in place for Employee's Right to Refuse Work
in accordance with Acts and Regulations of Province having jurisdiction and advise
Departmental Representative verbally and in writing.

When unforeseen or peculiar safety-related factor, hazard, or condition occur during
performance of Work, advise Health and Safety co-ordinator and follow procedures in
accordance with Acts and Regulations of Province having jurisdiction and advise
Departmental Representative verbally and in writing.

HEALTH AND SAFETY CO-ORDINATOR

Employ and assign to Work, competent and authorized representative as Health and
Safety Co-ordinator. Health and Safety Co-ordinator must:

1 Have site-related working experience specific to activities associated with work
of this contract.
Have working knowledge of occupational safety and health regulations.

3 Be responsible for completing Contractor's Health and Safety Training Sessions
and ensuring that personnel not successfully completing required training are not
permitted to enter site to perform Work.

4 Be responsible for implementing, enforcing daily and monitoring site-specific
Contractor's Health and Safety Plan.
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HEALTH AND SAFETY REQUIREMENTS
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.5 Be on site during execution of Work and report directly to and be under direction
of site supervisor.

POSTING OF DOCUMENTS

Ensure applicable items, articles, notices and orders are posted in conspicuous location on
site in accordance with Acts and Regulations of Province having jurisdiction, and in
consultation with Departmental Representative.

CORRECTION OF NON-COMPLIANCE

Immediately address health and safety non-compliance issues identified by authority
having jurisdiction or by Departmental Representative.

Provide Departmental Representative with written report of action taken to correct non-
compliance of health and safety issues identified.

Departmental Representative may stop Work if non-compliance of health and safety
regulations is not corrected.

BLASTING

Blasting or other use of explosives is not permitted.

POWDER ACTUATED DEVICES

Use powder actuated devices only after receipt of written permission from Departmental
Representative.

WORK STOPPAGE

Give precedence to safety and health of public and site personnel and protection of
environment over cost and schedule considerations for Work.
Products

NOT USED
Not used.

Execution

NOT USED
Not used.

END OF SECTION
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