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1.1 Documents Required .1 Maintain at job site, one copy each of the following: 

   .1 Contract drawings; 

   .2 Specifications; 

   .3 Addenda; 

   .4 Reviewed shop drawings/submissions; 

   .5 Change Orders; 

   .6 Other modifications to Contract; 

   .7 Field test reports; 

   .8 Copy of approved work schedule; 

   .9 Manufacturer's installation and application 

instructions. 

 

1.2 Site Conditions .1 Records of existing structures and geotechnical 

reports may be available for inspection at the offices 

of Public Works and Government Services Canada, 

1713 Bedford Row, Halifax, NS. This material is 

not necessarily up-to-date and is for information 

purposes only. It should be complemented with site 

visits and consultation with appropriate expertise. 

 

1.3 Work Schedule and  

  Completion Dates .1 Prepare and submit to the Departmental 

Representative within five (5) days of notification 

of Contract award, one (1) copy of the construction 

schedule, in the form of a bar chart, showing the 

dates for commencement and completion of each 

major activity of the work, including the work of 

subcontractors; dates of submissions, review and 

return of all drawings, etc.; the dates of Substantial 

Completion; and intended man hours of labour and 

equipment for each major items of work. If the 

schedule as submitted is unacceptable in any way, 

submit without delay a revised schedule satisfactory 

to the Departmental Representative. 

 

  .2 The Departmental Representative is to notify the 

Contractor in writing of acceptance of the 

Construction Schedule. Comply with the Dates of 

the Construction Schedule at all times. If, for any 

reason the Construction Schedule is not followed, 

immediately notify the Departmental Representative 

of the changes and submit a revised schedule for 

acceptance. Upon written acceptance by the 

Departmental Representative, this schedule will 

become the Construction Schedule. 
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  .3 Whenever required, give further written particulars 

concerning this schedule. The submission to and 

acceptance by the Departmental Representative of 

the Contractor's Construction Schedule or the 

furnishing of details and particulars thereto will not 

relieve the Contractor of any duties and 

responsibilities under the Contract. 

 

1.4 Measurement 

 Responsibilities .1 Notify Departmental Representative sufficiently in 

advance of operations to permit required 

measurements for payment purposes. 

 

1.5 Contractor's 

 Use of Site .1 Co-operate with users of existing facilities.  

 

  .2  Some dates may vary to some degree depending on 

openings and closings. 

 

  .3 Should interferences occur, take directions from 

Departmental Representative. 

 

  .4 Do not unreasonably encumber site with materials 

or equipment.  

 

  .5 Move stored products or equipment which interfere 

with operations of Departmental Representative or 

other Contractors. 

 

  .6 Obtain and pay for use of additional storage or work 

areas needed for operations. 

 

  .7 Comply with all regulations and authorities having 

jurisdiction over the work, whether on land or on 

water. 

 

  .8 Ensure no damage occurs to existing structures as a 

result of operations. Any said damage will be 

repaired at Contractor's expense. 

 

  .9 Provide temporary barriers and warning signs in 

location where work is adjacent to areas used by 

public. 
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1.6 Codes and Standards .1 Perform work in accordance with National Building 

Code of Canada (NBC) and any other code of 

provincial or local application provided that in any 

case of conflict or discrepancy, the more stringent 

requirements will apply. 

 

  .2 Meet or exceed requirements of specified standards, 

codes and referenced documents. When a standard 

or code is outdated, the latest edition will supersede 

the referenced date. 

 

  .3 Observe and enforce construction safety measures 

by Canadian Construction Safety Code and 

Construction Safety Code of Nova Scotia. In the 

event of conflict between any provisions of above 

authorities, the most stringent provision will apply. 

 

 

1.7 Project Meeting .1 Departmental Representative will arrange project 

meetings and assume responsibility for setting times 

and recording and distributing minutes. 

 

 

1.8 Setting Out of Work .1 Do all detail surveys necessary for the work, 

including locating and maintaining working points, 

and establishing lines and elevations. Perform all 

layout work, and carefully preserve benchmarks, 

reference points and stakes. 

 

  .2 Provide such masts, scaffolds, batter boards, lines, 

straight edges, templates and other devices as may 

be necessary to facilitate layout, construction and 

inspection of the work. Whenever necessary, 

suspend work for such reasonable time as may be 

necessary to permit the Departmental 

Representative to check or inspect any portion of 

the work. The contractor will not be allowed any 

extra compensation or time for completion because 

of this suspension of work. 

 

  .3 Elevations for the various features of the specified 

works to be referenced and properly related to a 

benchmark, which will be approved by the 

Departmental Representative. 
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  .4 Verify all grades, lines, levels, and dimensions 

shown on the drawings and report any errors or 

inconsistencies to the Departmental Representative 

before commencing work. Establish all grades, 

lines, levels required to facilitate the work. 

 

 

1.9  Existing Services .1 Where work involves breaking into or connecting to 

existing services, carry out work at times directed 

by governing authorities, with minimum of 

disturbance to pedestrian and vehicular traffic. 

 

  .2 Before commencing work, establish location and 

extent of service lines in area of work and notify 

Department Representative of findings. 

 

  .3 Submit schedule to and obtain acceptance from 

Departmental Representative for any shut-down or 

closure of active service or facility. Adhere to 

approved schedule and provide notice to affected 

parties. 

 

  .4 Where unknown services are encountered, 

immediately advise the Departmental 

Representative and confirm findings in writing. 

 

 

1.10 Contract Documents .1 Contract Drawings: 

   .1 The drawings listed in these "Plans and 

Specifications" marked "A" and any 

additional drawings issued at a later date by 

the Departmental Representative. 

   .2 Departmental Representative may furnish 

additional drawings to assist in proper 

execution of work. These drawings will be 

issued for clarification only. Such drawings 

will have same meaning and intent as if they 

were included with plans referred to in 

Contract Documents. 

   .3 The drawings indicate the extent and general 

dimensions of the work. Make all necessary 

measurements to ensure that the result of the 

work is in accordance with the intent. 

   .4 Verify all existing conditions in field prior 

to proceeding with work. 
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  .2 Contract Specifications: 

   .1 The general requirements and technical 

specifications are written solely for the 

General Contractor. They are organized into 

the NMS format of separate divisions and 

sections. 

   .2 Specification language is the "Short Form 

Type", for example, where the word 

"provide" occurs, interpret it to mean "the 

Contractor shall furnish all labour, material 

and equipment necessary to complete the 

work". 

   .3 These Specifications and accompanying 

drawings are intended to describe and 

provide for a finished project. They are 

intended to be complementary, and what is 

called for by either will be as binding as if 

called for by both. The Contractor shall 

understand that the work herein described 

will be complete in every detail, 

notwithstanding that every item necessarily 

involved is not particularly mentioned, and 

Contractor will be held to provide all labour, 

materials and equipment necessary for the 

entire completion of the work and will not 

avail himself of any errors or omissions. 

 

1.11 Permits and  

 Regulations .1 Apply for, obtain and pay for all necessary permits, 

approvals and other authorizations required for the 

work. 

 

  .2 Comply with all by-laws, ordinances and 

regulations of all authorities having jurisdiction. 

 

  .3 Pay for any Municipal permits, per General 

Conditions "C". 

 

1.12 Cutting, Fitting  

 & Patching .1 Execute cutting (including excavation), fitting and 

patching required to make work fit properly. 

 

  .2 Make cuts with clean, true, smooth edges. Make 

patches inconspicuous in final assembly. 
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  .3 Where new work connects with existing and where 

existing work is altered, cut, patch and make good 

to match existing work. 

 

  .4 Obtain the Departmental Representative's approval 

before cutting, boring or sleeving, or excavating 

adjacent to load-bearing members. 

 

1.13 Record of 

 Construction .1 As work progresses, maintain accurate records to 

show all deviations from the contract drawings, 

with particular reference to work which will be 

concealed. Prior to the inspection of the work for 

the issuance of the Final Certificate of Completion, 

provide the Departmental Representative with one 

set of white prints of the drawings with all 

deviations shown neatly thereon. 

 

  .2 Provide "as built" cross sections of any excavation, 

dredging or fill work. 

 

 

1.14 Payment .1 Payment for all work under this contract to be 

according to the "Articles of Agreement". 

 

  .2 No separate payment will be made for work 

specified under General Conditions, Supplementary 

Conditions or any sections of Specification under 

Division 01. The cost of this work is to be 

considered as overhead and to be included in the 

unit prices of the Contract. 

 

  .3 Dimensional changes directed by the Departmental 

Representative to suit existing conditions, but not 

resulting in additional work or materials, will not be 

considered as extra to the Contract.  

 

1.15 Site 

 Examination .1 All parties tendering must visit the site of the work 

prior to submission of tenders and make themselves 

thoroughly acquainted with site conditions, 

conditions of existing objects to be removed, tides, 

degree of exposure and all information necessary 

for the proper carrying out of the work covered by 

the drawings and this Specification. Submission of 
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Tender will be deemed that Contractor is conversant 

with site conditions. 

 

  .2 The Departmental Representative will give no 

consideration whatsoever to any claim by the 

Contractor resulting from Failure to have made all 

the necessary investigations prior to tendering. 

 

1.16 Maintenance of  

 Shipping .1 Liaise with the local port officials to coordinate 

activities such that any interference is minimized. 

  

 

1.17 Cooperation and .1 Co-operate with Departmental Representative on 

 Assistance to  inspection of work. 

 Departmental 

 Representative .2 Provide assistance when requested. 

 

  .3 Provide small motor boat with operator and 

sounding chain for Departmental Representative's 

use when requested. 

 

 

1.18 Datum .1 The datum referred to in this Specification is Chart 

Datum. Chart Datum is, by International Agreement 

a plane below which the tide will seldom fall. The 

Canadian Hydrographic Service has adopted the 

plane of the lowest normal tide (L.N.T.) as Chart 

Datum. As the rise, fall and range of tides varies 

daily, the Canadian Tide and Current Tables, as 

issued by the Canadian Hydrographic Service, 

should be consulted for tidal predictions and other 

tidal information relating to work. 

 

1.19 Contractor's 

 Representative .1 Continuously maintain on the site an authorized 

representative to whom communication may be 

addressed and who will be competent to speak for 

the Contractor in discussing work methods.  

 

1.20 Workers’ 

 Compensation .1 Contractor and all sub-contractors must be 

registered under the Workers Compensation Act 

and provide evidence of good standing. 
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  .2 At completion of Contract and before final payment 

is made, the Contractor will present to the 

Departmental Representative a Letter of 

Certification from the Workers Compensation 

Board, showing that all required assessments are 

paid in connection with all trades. 

 

1.21 Laws, Standards 

 Taxes and Fees .1 Comply with all laws and standards governing all or 

any part of the work, pay all applicable taxes and 

pay for all permits and certificates required in 

respect of the execution of the work. Where 

variances exist between the requirements of 

agencies governing all or any part of the work, the 

most restrictive will govern, but in no instance will 

the standards established by the drawings and this 

Specification, which exceed such requirements, be 

reduced. 

 

1.22 Protection 

 and Repair .1 Repair any damage resulting from operations under 

this contract. 

 

 

1.23 Location of  

 Equipment Fixtures .1 Location of equipment, fixtures or any and 

appurtenances indicated are to be considered 

approximate. 

 

 

 

1.24 Inspection 

 and Testing .1 The Departmental Representative may employ an 

Inspector and/or Testing Company to ensure work 

conforms with contracts. 

 

 

1.25 Disposal of Debris .1 Dispose of debris, including construction materials 

not incorporated in the work, oil products and 

containers and other materials of this nature in 

suitable locations off the site. 

 

  .2 Material from the work will not be permitted to go 

adrift or otherwise become a menace to navigation. 
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1.26 Existing Soils .1 Any information pertaining to soils and all borehole 

 Conditions  logs are furnished by the Departmental 

Representative as a matter of general information 

only and borehole descriptions or logs are not to be 

interpreted as descriptive of conditions at locations 

other than those described by the boreholes 

themselves. 

 

1.27 Relics and 

 Antiquities .1 Protect relics, antiquities, items of historical or 

scientific or scientific interest such as cornerstones 

and contents, commemorative plaques, inscribed 

tablets, and similar objects found during course of 

work. 

 

  .2 Give immediate notice to Departmental 

Representative and await written instructions before 

proceeding with work in this area. 

 

  .3 Relics, antiquities and items of historical or 

scientific interest remain Departmental 

Representative's property. 

 

 

1.28 Temporary 

 Navigational Buoys .1 Maintain temporary navigation light to mark the 

position of the outer end of the structure as 

construction proceeds. Navigation light is to meet 

the requirements of Canadian Coast Guard Standard 

TP968 and be equipped with radar reflectors. 

 

  .2 Contractor is to maintain temporary floating bouys 

at 30m intervals along the seaward face (maximum 

10m offset) of the work area as construction 

proceeds. Navigation light shall be Go Deep 

International Inc GDI-0.25 bouy with internal radar 

reflector and M502 lantern, or approved equivalent. 

Place the yellow cautionary buoy farthest from the 

shoreward end of the wharf and 20m from ongoing 

construction. It must carry the following: 

   .1 Radar reflector. 

   .2 2nm amber light displaying characteristic 

(Fl) 4S from dusk to dawn and during 

periods of reduced visibility. 
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  .3 Coordinate the navigation light installation with the 

local Harbour Authority.  

 

  .4 Contractor is responsible for all costs associated 

with the supply, installation and removal of all 

temporary navigation light. 

 

 

1.29 Operations and 

 Maintenance Data  .1 Submit Operations and Maintenance data in 

accordance with the requirements set forth in 

Section 01 33 00 – Submissions/Shop Drawing; 

Section 23 05 00 – Mechanical General 

Requirements; 26 05 00 – Common Work Results 

for Electrical and for any Section in these 

Specifications that require operation and 

maintenance data to be submitted. 

 

 

 

 

 

-- END OF SECTION -- 
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PART 1 - GENERAL  

 

 

 

1.1  Submittals 

 

 

.1  Upon award of contract and prior to commencement of 

work, submit to Departmental Representative the 

following work management documents:  

.1  Work Schedule as specified herein;  

.2  Shop Drawing Submittal Schedule specified in 

Section 01 33 00;  

.3  Waste Management Plan specified in Section 

01 74 21;  

.4  Health and Safety Plan specified in Section 01 

35 29;  

.5  Hot Work Procedures specified in Section 01 

35 24;  

.6  Lockout Procedures specified in Section 01 35 

25.  

 

 

 

1.2  Work Schedule  

 

 

.1  Upon acceptance of bid, submit:  

.1  Detailed Work Schedule submitted within 

seven (7) calendar days of contract award.  

.2  Schedule to indicate all calendar dates from 

commencement to completion of all work within the 

time stated in the accepted bid.  

.3  Provide sufficient details in schedule to clearly 

illustrate entire implementation plan, depicting 

efficient coordination of tasks and resources, to 

achieve completion of work on time and permit 

effective monitoring of work progress in relation to 

established milestones.  

.4  Work Schedule content to include as a 

minimum, the following:  

.1  Bar (GANTT) Charts, indicating all 

work activities, tasks and other project 

elements, their anticipated durations, planned 

dates for achieving key activities and major 

project milestones supported with;  

.2  Written narrative on key elements of 

work illustrated in bar chart, providing 

sufficient details to demonstrate a reasonable 

implementation plan for completion of project 
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within designated time;  

.3  Generally, bar charts derived from 

commercially available computerized project 

management systems are preferred, but not 

mandatory.  

.5  Work Schedule must take into consideration 

and reflect the work phasing, and operational 

restrictions as indicated on drawings.  

.6  Schedule work in cooperation with the 

Departmental Representative. Incorporate within Work 

Schedule, items identified by Departmental 

Representative during review of schedule.  

.7  Completed schedule shall be approved by 

Departmental Representative. When approved, take 

necessary measures to complete work within scheduled 

time. Do not change schedule without Departmental 

Representative's approval.  

.8  Ensure that all sub-trades and sub- contractors 

are made aware of the work restraints and operational 

restrictions specified.  

.9  Schedule Update:  

.1  Submit when requested by 

Departmental Representative.  

.2  Provide information and pertinent 

details explaining reasons for necessary 

changes to implementation plan.  

.3  Identify problem areas, anticipated 

delays, impact on schedule, and proposed 

corrective measures to be taken.  

.10  Departmental Representative will make interim 

reviews and evaluate progress of work based on 

approved schedule. Frequency of such reviews will be 

as decided by Departmental Representative. Address 

and take corrective measures on items identified by 

reviews and as directed by Departmental 

Representative. Update schedule accordingly.  

.11  In every instance, change or deviation from the 

Work Schedule, no matter how minimal the risk or 

impact on safety or inconvenience to tenant or public 

might appear, will be subject to prior review and 

approval by the Departmental Representative.  
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1.3  Operational  

 Restrictions 

 

 

.1  The Contractor must recognize that Harbour activities 

and occupants will be affected by implementation of 

this contract. The Contractor must perform the work 

with utmost regard to the safety and convenience of all 

harbour users. All work activities must be planned and 

scheduled with this in mind. The Contractor will not be 

permitted to disturb any portion of the harbour without 

providing temporary facilities as necessary to ensure 

safe and direct passage through disturbed or otherwise 

affected areas.  

 

.2  Facility circulation maintained:  

.1  Ensure that entrances, roadways, loading zones 

and other circulation routes are maintained free and 

clear, providing safe and uninterrupted passage for 

facility users and public at all times during the entire 

work.  

.2  Maintain those areas clean and free of 

construction materials and equipment.  

 

 

 

1.4  Project Meetings  

 

 

 

.1  Schedule and administer project meetings, held on a 

minimum bi-weekly basis, for entire duration of work 

and more often when directed by Departmental 

Representative as deemed necessary due to progress of 

work or particular situation.  

 

.2  Prepare agenda for meetings.  

 

.3  Notify participants in writing four (4) working days in 

advance of meeting date.  

.1  Ensure attendance of all sub-contractors.  

.2  Departmental Representative will provide list 

of other attendees to be notified.  

 

.4  Hold meetings at project site or where approved by 

Departmental Representative.  

 

.5  Preside at meetings and record minutes.  

.1  Indicate significant proceedings and decisions. 

Identify action items by parties.  

.2  Distribute to participants by mail or by 

facsimile within three (3) calendar days after each 

meeting.  
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.3  Make revisions as advised by Departmental 

Representative.  

.4  Departmental Representative will advise 

whether submission of minutes by email is acceptable. 

Decision will be based on compatibility of software 

among participants.  

 

 

 

1.5  Work  

 Coordination 

 

 

.1  The General Contractor is responsible for coordinating 

the work of the various trades and predetermining 

where the work of such trades interfaces with each 

other.  

.1  Designate one person from own employ having 

overall responsibility to review contract documents 

and shop drawings, plan and manage such 

coordination.  

 

.2  Submission of shop drawings and ordering of 

prefabricated equipment or prebuilt components shall 

only occur once a coordination meeting for such items 

has taken place between trades and all conditions 

affecting the work of the interfacing trades has been 

made known and accounted for.  

 

.3  Work Cooperation:  

.1  Ensure cooperation between trades in order to 

facilitate the general progress of the work and avoid 

situations of spatial interference.  

.2  Ensure that each trade provides all other trades 

reasonable opportunity for the completion of the work 

and in such a way as to prevent unnecessary delays and 

the need to remove and replace completed work.  

 

.4  No extra costs to the Contract will be considered by 

the Departmental Representative as a result of 

Contractor's failure to effectively coordinate all 

portions of the Work. Disputes between the various 

trades as a result of their not being informed of the 

areas and extent of interface work shall be the sole 

responsibility of the General Contractor to be resolved 

at his own cost.  
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1.6  Other Contacts  

 

 

 

.1  Further contracts may be let during the period that this 

Contract is in progress.  

 

.2  Cooperate with other Contractors in carrying out their 

respective work and carry out all instructions from the 

Departmental Representative in this regard.  

 

.3  Connect properly and coordinate work with that of 

other Contractors.  

 

 

  

 

-- END OF SECTION -- 
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PROJECT PARTICULARS 

 

1.1 Description 

 of Work .1 The work includes, but is not limited to: 

   .1 Demolition and removals. 

 .2 Construction of new timber pile wharf with 

a reinforced concrete deck.  

 .3 Construction of a timber pile fender system. 

 .4 Supply and installation of mooring cleats, 

bollards, ladders and other miscellaneous 

hardware. 

 .5 Remove existing electrical services and 

replace with new, as per Division 26. 

 

PRODUCT MEASUREMENT 

 

1.2 General .1 This section details the measurement method to be 

used for payment purposes. Incidental items 

covered in the various sections of the specification 

are to be allowed for in the pricing of each pay item. 

 

1.3 Measurement 

 for Payment .1 Lump Sum Items: the following items (1 and 2) 

are to measured separately for costing purposes, 

then combined and submitted in as one item 

under the Lump Sum items in the tender 

documents: 

 

    .1 Site Office: This item includes all provisions 

for the Contractor’s site office with all 

amenities as specified by the Contract 

Documents. This item also includes the 

disassembly and removal of the site office at 

the time of completion of the Works. 

 

   .2 Site work, Demolition and Removals: This 

item includes all work required to demolish 

and remove the existing wharf structures, 

and electrical services, as indicated on the 

drawings. The work shall include salvaging 

existing steel derricks, fuel tank and floating 

wharf steel bracket assembly.  Provide a 

temporary benchmark based on the existing 

benchmark located on site.  This item shall 

also include all items associated with 

demolishing existing water services and 
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associated manhole, as well as supply and 

install of new water manhole and supply and 

install of all items associated with new water 

distribution system. This item shall include 

relocation of the steel derrick on the new 

section of deck using anchor bolts similar to 

the existing installation.  This item shall 

include relocation of existing fuel tank on 

the new fuel tank slab.  This item shall 

include relocation of the floating wharf steel 

bracket assembly on the new wharf. 

 

   .3 Mobilization/Demobilization: This item 

includes all Work required to get the 

Contractor’s equipment and forces on-site. 

This item also includes all Work required 

for the Contractor’s forces and equipment to 

leave the site, including the final cleanup of 

the site to the Departmental Representative’s 

satisfaction. 

 

   Division 26 

 

   .1 Electrical: Electrical work will be measured 

for payment as a lump sum.  This item 

includes revisions to the existing electrical 

installation required to accommodate the 

new work; power poles; lighting fixtures and 

accessories; electrical equipment and 

devices at the service mounts; conduits, 

electrical building equipment, ductbanks, 

ducts and wiring interconnecting the 

lighting, service mounts; permits and 

inspection fees; testing, commissioning and 

placing into service of the electrical systems; 

site supervision and rentals. Hardware, 

consumables and connections will not be 

measured separately, but considered 

incidental to the work. 

 

  .2 Unit Price Items: the following outlines the unit 

of measurement of the unit price items as 

indicated in the tender documents: 
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   Division 03 

 

   .1 Reinforced Concrete Pile Caps: Cast-in-

place reinforced concrete pile caps, 

including concrete edge beam, will be 

measured by the cubic metre based on the 

dimensions indicated on the drawings. 

Concrete pile caps placed beyond the 

dimensions shown will not be measured. 

Concrete formwork, reinforcement and all 

supplementary materials will be considered 

incidental to the work. 

 

   .2 Reinforced Concrete Deck: Cast-in-place 

reinforced concrete deck, including wheel 

guards, will be measured by the square 

metre based on the deck dimensions 

indicated on the drawings. Concrete placed 

beyond the dimension shown will not be 

measured for payment. Concrete formwork, 

steel deck, reinforcement and all 

supplementary materials will be considered 

incidental to the work. Connection to 

existing concrete deck to be incidental to the 

work. 

 

   .3 Reinforced Concrete Curtain Wall: Cast-in-

place reinforced concrete curtain wall will 

be measured by the cubic metre based on the 

dimensions indicated on the drawings.  

Concrete placed beyond the dimensions 

shown will not be measured for payment. 

Concrete formwork, reinforcement and all 

supplementary materials will be considered 

incidental to the work. 

 

   Division 06 

 

   .1 Dimension Timber: Dimension timber will 

be measured for payment by the cubic 

metre. Calculations will be based on the 

timber dimensions indicated on the 

drawings. This Work shall include timber 

fenders and extended fenders, longitudinal 

and transverse wales, timber bracing and 

timber ramp. Installation of bolts, hardware 

and timber splice blocks for wales will not 
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be measured, but considered incidental to 

the work. 

 

Division 31:  

 

   .1 Supply of Timber Piles: Supply of timber 

piles will be measured for payment per 

lineal meter. 

 

   .2 Installation of Timber Piles:  The installation 

of Timber piles will be measured for 

payment per each.  All pile shoes hardware, 

fasteners, or bolts used will be considered 

incidental to the Work.   

 

   .3 Core Stone: Measurement of supply and 

installation of corestone in tonnes 

determined by weigh scale tickets signed by 

Departmental Representative.  There shall 

be no payment for extra thickness of 

materials placed outside of limits.  

Whenever, in the opinion of the 

Departmental Representative, there is extra 

thickness, the appropriate weight will be 

deducted. 

  

   .4 Rip Rap:  Measurement of supply and 

installation of rip rap in tonnes determined 

by weigh scale tickets signed by 

Departmental Representative.  There shall 

be no payment for extra thickness of 

materials placed outside of limits.  

Whenever, in the opinion of the 

Departmental Representative, there is extra 

thickness, the appropriate weight will be 

deducted. 

 

   .5 Geotextiles: Measure geotextiles in square 

metres of surface covered by material. No 

allowance will be made for seams and 

overlaps. 
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   Division 32: 
 

   .1 Granular Sub-base: Measurement of supply 

and installation of granular sub-base, 

including compaction, in tonnes as indicated 

on drawings. Rough grading, levelling, 

finish grading shall be considered incidental 

to the work. 

 

   .2 Type 1 Granular Base: Measurement of 

supply and installation of Type 1 granular 

base, including grading and compaction, to 

be in tonne. 

 

   .3 Hot Mix Asphaltic Concrete Paving: Hot 

Mix Asphaltic Concrete Paving will be 

measured in square metres placed. This item 

includes supply, placement and compaction 

of the asphaltic concrete. 

 

   Division 33: 
 

   .1 Catchbasins:  Supply and installation of 

precast concrete catchbasins, including 

granular base materials required for 

installation, levelling rings, grates and 

covers, will be measured for payment per 

each.  Supply and installation of storm 

sewer, including excavation and supply and 

install of backfill material, will be 

considered incidental to the installation of 

the precast catchbasin. 

 

   Division 35:  

 

   .1 Ladders: treated timber ladders, including 

holdfasts, rungs and fastenings, will be 

measured for payment per each. Bolts and 

hardware will not be measured, but 

considered incidental to the work.  

 

   .2 Mooring Cleats: mooring cleats will be 

measured for payment per each. Bolts, paint 

and hardware will not be measured, but 

considered incidental to the work.  

 

-- END OF SECTION -- 
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1.1  Related 

 Requirements 

 

 

.1  Particular requirements for inspection and testing to be 

carried out by testing laboratory are specified under 

various sections.  

 

 

 

 

1.2  Appointment  

 and Payment 

 

 

.1  The Departmental Representative will appoint and pay 

for the services of testing laboratory, except for the 

following:  

.1  Inspection and testing required by laws, 

ordinances, rules, regulations or orders of public 

authorities.  

.2  Inspection and testing performed exclusively for 

Contractor's convenience.  

.3  Tests specified to be carried out by Contractor 

under the supervision of Departmental Representative.  

.4  Tests requested by Departmental Representative 

to confirm material specifications when the applicable 

manufacturer's documentation or test results are 

unavailable.  

.5  Additional tests specified in paragraph 1.2.2.  

 

.2  Where tests or inspections by designated testing 

laboratory reveal work not in accordance with contract 

requirements. Contractor shall pay costs for additional 

tests or inspections as may be required to verify 

acceptability of corrected work.  

 

 

 

 

1.3  Contractor’s  

 Responsibilities 

 

.1  Furnish labour and facilities to:  

.1  Provide access to work to be inspected and 

tested;  

.2  Facilitate inspections and tests;  

.3  Make good work disturbed by inspection and 

test;  

.4  Provide storage on site for laboratory's exclusive 

use to store equipment and cure test samples.  
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.2  Notify Departmental Representative sufficiently in 

advance of operations to allow for assignment of 

laboratory personnel and scheduling of tests.  

 

.3  Where materials are specified to be tested, deliver 

representative samples in required quantity to testing 

laboratory.  

 

.4  Pay costs for uncovering and making good work that is 

covered before required inspection or testing is 

completed and accepted by Departmental 

Representative.  

 

 

 

 

 

 

-- END OF SECTION -- 
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PART 1 - GENERAL  

 

 

 

1.1  Related Sections  

 

 

.1  Section 01 35 24 - Special Procedures on Fire Safety 

Requirements  

 

.2  Section 01 35 29 - Health and Safety Requirements  

 

.3  Section 01 78 00 - Closeout Submittals  

 

.4  Section 03 10 00 - Concrete Forming and Accessories  

 

.5  Section 03 20 00 - Concrete Reinforcing  

 

.5  Section 03 30 00 - Cast-in-Place Concrete  

 

.6  Section 05 50 00 - Metal Fabrications  

 

.7  Section 06 05 73 - Dimension Timber 

 

.8  Section 31 62 19 - Wood Piles 

 

 

 

1.2  Administrative 

 

.1  Submit to Departmental Representative submittals 

listed for review. Submit promptly and in orderly 

sequence to not cause delay in Work. Failure to submit 

in ample time is not considered sufficient reason for 

extension of Contract Time and no claim for extension 

by reason of such default will be allowed.  

 

.2  Do not proceed with Work affected by submittal until 

review is complete.  

 

.3  Present shop drawings, product data, samples and 

mock-ups in SI Metric units.  

 

.4  Where items or information is not produced in SI 

Metric units converted values are acceptable.  

 

.5  Review submittals prior to submission to Departmental 

Representative. This review represents that necessary 

requirements have been determined and verified, or 
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will be, and that each submittal has been checked and 

co-ordinated with requirements of Work and Contract 

Documents. Submittals not stamped, signed, dated and 

identified as to specific project will be returned 

without being examined and considered rejected.  

 

.6  Notify Departmental Representative, in writing at time 

of submission, identifying deviations from 

requirements of Contract Documents stating reasons 

for deviations.  

 

.7  Verify field measurements and affected adjacent Work 

are co-ordinated.  

 

.8  Contractor's responsibility for errors, deviations or 

omissions in submission is not relieved by 

Departmental Representative's review of submittals.  

 

.9  Submittal format: paper originals, or alternatively clear 

and fully legible photocopies of originals. Facsimiles 

are not acceptable, except in special circumstances 

pre-approved by Departmental Representative. Poorly 

printed non-legible photocopies or facsimiles will not 

be accepted and be returned for resubmission.  

 

.10  Make changes or revision to submissions which 

Departmental Representative may require, consistent 

with Contract Documents and resubmit as directed by 

Departmental Representative. When resubmitting, 

identify in writing of any revisions other than those 

requested.  

 

.11  Keep one reviewed copy of each submission on site.  

 

 

 

 

1.3  Shop Drawings  

 and Product Data 

 

 

.1  The term "shop drawings" means drawings, diagrams, 

illustrations, schedules, performance charts, brochures 

and other data which are to be provided by Contractor 

to illustrate details of a portion of Work.  

 

.2  Submit shop drawings bearing stamp and signature of 

qualified professional engineer registered or licensed 

in the Province of Nova Scotia, Canada.  
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.3  Shop Drawing Submittal Schedule:  

.1  Submit, within 10 working days of contract 

award, in format acceptable to Departmental 

Representative, a submittal schedule listing all shop 

drawings to be submitted for project as specified in 

various sections of the specifications.  

.2  Schedule to indicate proposed submission date 

for each item, status of review and anticipated product 

delivery date to site. Track all submissions for entire 

project.  

.3  As work progresses, revise schedule identifying 

items which have been reviewed and finalized and 

indicating those outstanding.  

.4  Update schedule at stipulated dates or project 

time intervals predetermined and agreed upon with 

Departmental Representative at commencement of 

work.  

 

.4  Shop Drawing Quantities: submit sufficient copies 

required by the General Contractor and 

sub-contractors, plus 3 copies which will be retained 

by Departmental Representative.  

 

.5  Shop Drawings Format:  

.1  Opaque white prints or photocopies of original 

drawings or standard drawings modified to clearly 

illustrate work specific to project requirements. 

Maximum sheet size to be 1000 x 707 mm.  

.2  Product data from manufacturer's standard 

catalogue sheets, brochures, literature, performance 

charts and diagrams, used to illustrate standard 

manufactured products, to be original full colour 

brochures, clearly marked indicating applicable data 

and deleting information not applicable to project.  

.3  Non or poorly legible drawings, photocopies or 

facsimiles will not be accepted and returned not 

reviewed.  

 

.6  Shop Drawings Content:  

.1  Indicate materials, methods of construction and 

attachment or anchorage, erection diagrams, 

connections, explanatory notes and other information 

necessary for completion of Work. Where items or 

equipment attach or connect to other items or 
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equipment, confirm that all interrelated work have 

been coordinated, regardless of section or trade from 

which the adjacent work is being supplied and 

installed.  

 

.7  Allow 14 days for Departmental Representative's 

review of each submission.  

 

.8  Adjustments made on shop drawings by Departmental 

Representative are not intended to change Contract 

Price. If adjustments affect value of Work, state such 

in writing to Departmental Representative prior to 

proceeding with Work.  

 

.9  Make changes in shop drawings as Departmental 

Representative may require, consistent with Contract 

Documents. When resubmitting, notify Departmental 

Representative in writing of revisions other than those 

requested.  

 

.10  Be advised that costs and expenses incurred by 

Departmental Representative to conduct more than one 

review of incorrectly prepared shop drawing submittal 

for a particular material, equipment or component of 

work may be assessed against the Contractor in the 

form of a financial holdback to the Contract.  

 

.11  Accompany submissions with transmittal letter 

containing:  

.1  Date.  

.2  Project title and number.  

.3  Contractor's name and address.  

.4  Identification and quantity of each shop 

drawing, product data and sample.  

.5  Other pertinent data.  

 

.12  Submissions include:  

.1  Date and revision dates.  

.2  Project title and number.  

.3  Name and address of:  

.1  Subcontractor.  

.2  Supplier.  

.3  Manufacturer. 
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.4  Contractor's stamp, signed by Contractor's 

authorized representative certifying approval of 

submissions, verification of field measurements and 

compliance with Contract Documents.  

.5  Details of appropriate portions of Work as 

applicable:  

.1  Fabrication.  

.2  Layout, showing dimensions, including 

identified field dimensions, and clearances.  

.3  Setting or erection details.  

.4  Capacities.  

.5  Performance characteristics.  

.6  Standards.  

.7  Operating weight.  

.8  Wiring diagrams.  

.9  Single line and schematic diagrams.  

.10  Relationship to adjacent work.  

 

.13  After Departmental Representative's review, distribute 

copies.  

 

.14  If upon review by Departmental Representative, no 

errors or omissions are discovered or if only minor 

corrections are made, copies will be returned and 

fabrication and installation of Work may proceed. If 

shop drawings are rejected, noted copy will be returned 

and resubmission of corrected shop drawings, through 

same procedure indicated above, must be performed 

before fabrication and installation of Work may 

proceed.  

 

.15  The review of shop drawings by Public Works and 

Government Services Canada (PWGSC) is for sole 

purpose of ascertaining conformance with general 

concept.  

.1  This review shall not mean that PWGSC 

approves detail design inherent in shop drawings, 

responsibility for which shall remain with Contractor 

submitting same, and such review shall not relieve 

Contractor of responsibility for errors or omissions in 

shop drawings or of responsibility for meeting 

requirements of construction and Contract Documents.  

.2  Without restricting generality of foregoing, 

Contractor is responsible for dimensions to be 
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confirmed and correlated at job site, for information 

that pertains solely to fabrication processes or to 

techniques of construction and installation and for 

co-ordination of Work of sub-trades.  

 

 

 

 

1.4  Samples 

 

 

.1  Submit for review samples as specified in respective 

specification Sections. Label samples with origin and 

intended use.  

 

.2  Deliver samples Departmental Representative's office 

or to other address as directed. Do not drop off samples 

at construction site, except for pre-approved 

circumstances previously approved by Departmental 

Representative.  

 

.3  Notify Departmental Representative in writing, at time 

of submission of deviations in samples from 

requirements of Contract Documents.  

 

.4  Adjustments made on samples by Departmental 

Representative are not intended to change Contract 

Price. If adjustments affect value of Work, state such 

in writing to Departmental Representative prior to 

proceeding with Work.  

 

.5  Make changes in samples which Departmental 

Representative may require, consistent with Contract 

Documents.  

 

.6  Reviewed and accepted samples will become standard 

of workmanship and material against which installed 

Work will be verified.  

 

 

 

  

-- END OF SECTION -- 
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PART 1 - GENERAL  

  

1.1  Related Work 

 

 

.1  Section 01 35 29 - Health and Safety Requirements.  

 

 

 

1.2  References 

 

 

.1  Fire Protection Standards issued by Fire Protection 

Services of Human Resources Development Canada as 

follows:  

.1  FCC No. 301-June 1982 Standard for 

Construction Operations (or latest edition).  

.2  FCC No. 302-June 1982 Standard for Welding 

and Cutting (or latest edition).  

.3  FCC Standards may be viewed at the Regional 

Fire Protection Services' office (previously known as 

the Fire Commissioner of Canada) located at 99 Wyse 

Road, 8th Floor, Dartmouth, NS, Tel: (902) 426-6053.  

 

 

 

1.3  Definitions 

 

 

.1  Hot Work defined as:  

.1  Welding work;  

.2  Cutting of materials by use of torch or other 

open flame devices;  

.3  Grinding with equipment which produces 

sparks;  

.4  Use of open flame torches.  

 

 

 

1.4  Submittals 

 

 

.1  Submit copy of Hot Work Procedures and samples of 

Hot Work permit to Departmental Representative for 

review, within 14 calendar days after contract award.  

 

.2  Submit in accordance with Section 01 33 00.  

 

 

 

1.5  Fire Safety  

 Requirements 

 

 

.1  Implement and follow fire safety measures during 

Work. Comply with the following:  

.1  National Fire Code;  

.2  Fire Protection Standards FCC 301 and FCC 

302;  
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.3  Federal and Provincial Occupational Health 

and Safety Acts and Regulations.  

 

.2  In the event of conflict between any provisions of 

above authorities, the most stringent provision will 

apply. Should a dispute arise in determining the most 

stringent requirement, Departmental Representative 

will advise on the course of action to be followed.  

 

 

 

1.6  Hot Work  

 Authorization 

 

 

.1  Obtain Departmental Representative's written 

"Authorization to Proceed" before conducting any 

form of Hot Work on site.  

 

.2  To obtain authorization, submit to Departmental 

Representative:  

.1  Contractor's typewritten Hot Work Procedures 

to be followed on site as specified below.  

.2  Description of the type and frequency of Hot 

Work required.  

.3  Sample Hot Work Permit to be used.  

 

.3  Upon review and confirmation that effective fire safety 

measures will be implemented and followed during 

performance of hot work, Departmental Representative 

will give authorization to proceed as follows:  

.1  Issue one written "Authorization to Proceed" 

covering the entire project for duration of work, or;  

.2  Subdivide the work into pre-determined, 

individual activities, each activity requiring a 

separately written authorization to proceed.  

 

.4  Requirement for individual authorization will be based 

on:  

.1  Nature or phasing of work;  

.2  Risk to facility operations;  

.3  Quantity of various trades needing to perform 

hot work on project, or;  

.4  Other situation deemed necessary by 

Departmental Representative to ensure fire safety on 

premises.  
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.5  Do not perform any Hot Work until receipt of 

Departmental Representative's written "Authorization 

to Proceed" for that portion of work.  

 

 

1.7  Hot Work  

 Procedures 

 

 

.1  Develop and implement safety procedures and work 

practices to be followed during the performance of Hot 

Work.  

 

.2  Hot Work Procedures to include:  

.1  Requirement to perform hazard assessment of 

site and immediate work area beforehand for each hot 

work event in accordance with Safety Plan specified in 

Section 01 35 29.  

.2  Use of a Hot Work Permit system with 

individually written permit issued by Contractor's 

Superintendent to specific worker or subcontractor 

granting permission to proceed with Hot Work.  

.3  Permit required for each Hot Work event.  

.4  Designation of a person on site as a Fire Safety 

Watcher responsible to conduct a fire safety watch for 

a minimum duration of 60 minutes immediately 

following the completion of the Hot Work.  

.5  Compliance with fire safety codes, standards 

and occupational health and safety regulations 

specified.  

 

.3  Generic procedures, if used, must be edited and 

supplemented with pertinent information tailored to 

reflect specific project conditions. Label document as 

being the Hot Work Procedures for this contract.  

 

.4  Procedures shall clearly establish responsibilities of:  

.1  Worker performing hot work;  

.2  Person issuing the Hot Work Permit;  

.3  Fire Safety Watcher;  

.4  Subcontractor(s) and Contractor.  

 

.5  Brief all workers and subcontractors on Hot Work 

Procedures and of Permit System. Stringently enforce 

compliance.  

 

 

 



Wharf Construction SPECIAL PROCEDURES Section 01 35 24 

Margaree Harbour ON FIRE SAFETY Page 4 of 5 

Inverness Co., NS REQUIREMENTS   

Project No. R.082860.001                                 March 2017 
 

 

 

.6  Failure to comply with fire safety procedures may 

result in the issue of a Non-Compliance notification as 

specified in Section 01 35 29.  

 

 

1.8  Hot Work  

 Permit 

 

 

.1  Hot Work Permit to include the following:  

.1  Project name and project number;  

.2  Area where hot work will be performed;  

.3  Date of issue;  

.4  Description of hot work type needed;  

.5  Special precautions to be followed, including 

type of fire extinguisher needed;  

.6  Name and signature of permit issuer;  

.7  Name of worker to which the permit is issued;  

.8  Permit validity period not to exceed 8 hours. 

Indicate start time, date and termination time, and date;  

.9  Worker's signature with time/date of hot work 

completion;  

.10  Stipulated time period of safety watch;  

.11  Fire Safety Watcher's signature with time/date.  

 

.2  Permit to be type written form. Industry standard forms 

shall only be used if all data specified above is 

included on form.  

 

.3  Each Hot Work Permit to be completed in full, signed 

and returned to Contractor's Superintendent for safe 

keeping on site.  

 

 

 

1.9   Fire Protection  

 and Alarm Systems 

 

 

.1  Fire protection and alarm systems shall not be:  

.1  Obstructed;  

.2  Shut off, unless approved by Departmental 

Representative;  

.3  Left inactive at the end of a working day or 

shift.  

 

.2  Do not use fire hydrants, standpipes and hose systems 

for purposes other than fire fighting.  
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.3  Costs incurred from the fire department and facility 

owner, resulting from negligently setting off false 

alarms, will be charged to the Contractor in the form of 

financial progress payment reductions and holdback 

assessments against the Contract.  

 

 

 

1.10  Documents  

 On Site 

 

 

.1  Upon request, make available to Departmental 

Representative or to authorized safety representative 

for inspection.  

 

 

 

  

 

-- END OF SECTION -- 
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PART 1 - GENERAL  

 

1.1 Work Included .1 Procedures to isolate and lockout electrical facility 

or other equipment from Energy source. 

 

1.2 Related Work    .1 Section 01 35 29: Health and Safety  

 

  .2 Section 01 35 24: Special Procedures in Fire Safety 

Requirements  

 

 

1.3 References   .1 CSA C22.1-15, Canadian electrical code, part I 

(22nd edition), safety standard for electrical 

installations. 

 

.2 CAN/CSA-C22.3 NO. 1-15, Overhead systems. 

 

.3 CAN/CSA-C22.3 NO. 7-15, Underground systems 

 

.4 COSH, Canada Occupational Health and Safety 

Regulations made under Part II of the Canada 

Labour Code.  

 

 

1.4 Definitions  .1 Electrical Facility: means any system, equipment, 

device, apparatus, wiring, conductor, assembly or 

part thereof that is used for the generation, 

transformation, transmission, distribution, storage, 

control, measurement or utilization of electrical 

energy, and that has an amperage and voltage that is 

dangerous to persons.  

 

  .2 Guarantee of Isolation: means a guarantee by a 

competent person in control or in charge that a 

particular facility or equipment is isolated.  

 

.3 De-energize: in the electrical sense, that a piece of 

equipment is isolated and grounded, e.g. if the 

equipment is not grounded, it cannot be considered 

de-energized (DEAD).  

 

.4 Guarded: means that an equipment or facility is 

covered, shielded, fenced, enclosed, inaccessible by 

location, or otherwise protected in a manner that, to 

the extent that is reasonably practicable, will 
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prevent or reduce danger to any person who might 

touch or go near such item.  

 

.5 Isolate: means that an electrical facility, mechanical 

equipment or machinery is separated or 

disconnected from every source of electrical, 

mechanical, hydraulic, pneumatic or other kind of 

energy that is capable of making it dangerous.  

 

.6 Live/alive: means that an electrical facility 

produces, contains, stores or is electrically 

connected to a source of alternating or direct current 

of an amperage and voltage that is dangerous or 

contains any hydraulic, pneumatic or other kind of 

energy that is capable of making the facility 

dangerous to persons.  

 

1.5 Compliance  

 Requirements   .1 Perform lockouts in compliance with: 

 .1 Canadian Electrical Code  

.2 Federal and Provincial Occupational Health 

and Safety Acts and Regulations as specified 

in Section 01 35 30.  

.3 Regulations and code of practise as 

applicable to mechanical equipment or other 

machinery being de-energized.  

     .4 Procedures specified herein.  

 

.2 In event of conflict between any provisions of 

above authorities the most stringent provision will 

apply. Should a dispute arise in determining the 

most stringent requirement, Departmental 

Representative will advise on the course of action to 

be followed.  

 

.3 Coordination with electric power utility. 

 

 

1.6 Submittals .1 Submit copy of proposed Lockout Procedures and 

sample form of lockout permit and lockout tags for 

review.  

 

.2 Submit documentation within 14 calendar days of 

contract award. Do not proceed with work until 

submittal has been reviewed by Departmental 

Representative.  
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.3 Submit above documents in accordance with the 

submittal - general requirements specified in section 

01 33 00.  

 

.4 Resubmit Lockout Procedures with noted revisions 

as may result from Departmental Representative's 

review.  

 

1.7 Isolation of 

 Existing Services  .1 Obtain Departmental Representative's written 

authorization prior to conducting work on an 

existing active, energized service or facility 

required as part of the work and before proceeding 

with lockout of such services or facility.  

 

.2 To obtain authorization, submit to Departmental 

Representative following documentation:  

.1 Written Request for Isolation of the service 

or facility and;  

.2 Copy of Contractor's Lockout Procedures.  

 

.3 Make a Request for Isolation for each event, unless 

directed otherwise by Departmental Representative, 

and as follows:  

.1 Fill-out standard forms in current use at the 

Facility when so directed by Departmental 

Representative or;  

.2 Where no form exist at Facility, make 

request in writing identifying:  

.1 Identification of system or 

equipment to be isolated, including it's 

location;  

.2 Time duration, indicating Start time & 

date and Completion time & date when 

isolation will be in effect.  

.3 Voltage of service feed to system or 

equipment being isolated.  

.4  Name of person making the request.  

 

.4 Document to be in typewritten format.  

 

.5 Do not proceed until receipt of written notification 

from Departmental Representative granting the 

Isolation Request and authorizing to proceed with 

the isolation of designated equipment or facility. 
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Departmental Representative may designate other 

individual at the Facility as the person authorized to 

grant the Isolation Request.  

 

.6 Conduct safe, orderly shut down of equipment or 

facilities, de-energize and isolate power and other 

sources of energy and lockout items in accordance 

with requirement of clause 1.8 below.  

 

.7 Plan and schedule shut down of existing services in 

consultation with the Departmental Representative 

and the Facility Manager. Minimize impact and 

downtime of facility operations.  

 

.8 Determine in advance, as much as possible, in 

cooperation with the Departmental Representative, 

the type and frequency of situations which will 

require a Request for Isolation. Follow 

Departmental Representative's directives in this 

regard.  

 

.9 Conduct hazard assessment as part of the planning 

process of isolating existing equipment and 

facilities. Hazard Assessments to conform to 

requirements of Health and Safety Section 01 35 29.  

 

 

1.8 Lockouts .1 Isolate and lockout electrical facilities, mechanical 

equipment and machinery from all potential energy 

sources prior to starting work on such items.  

 

.2 Develop and implement lockout procedures to be 

followed on site as an integral part of the Work.  

 

.3 Use energy isolation lockout devices specifically 

designed and appropriate for type of facility or 

equipment being locked out.  

 

.4 Use industry standard lockout tags.  

 

.5 Provide appropriate safety grounding and guards as 

required.  

 

.6 Prepare Lockout Procedures in writing. Describe 

safe work practices, work functions and sequence of 

activities to be followed on site to safely isolate all 
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potential energy sources and lockout/tagout 

facilities and equipment.  

 

.7 Include within procedures a system of worker 

request and issuance of individual lockout permit by 

a person, employed by Contractor, designated to be 

"in-charge" and being responsible for:  

 .1 Controlling issuance of permits or tags to 

workers.  

 .2 Determining permit duration.  

 .3 Maintaining record of permits and tags 

issued.  

 .4 Submitting a Request for Isolation to 

Departmental Representative when required 

in accordance with Clause 1.7 above.  

 .5 Designating a Safety Watcher, when one is 

required based on type of work.  

 .6  Confirming equipment or facility has been 

properly isolated, providing a Guarantee of 

Isolation to worker(s) prior to proceeding 

with work.  

 .7 Collecting and safekeeping lockout tags, 

returned by workers, as a record of the 

event.  

 .8 Clearly establish, describe and allocate, 

within procedures, the responsibilities of:  

 .1 Workers.  

 .2 Designated person controlling 

issuance of lockout tags/permits.  

 .3 Safety Watcher.  

 .4 Subcontractors and General 

Contractor.  

 .9 Procedures must meet the requirements of 

Codes and Regulations specified in clause 

1.5 above.  

 .10 Generic procedures, if used, must be edited, 

supplemented with pertinent information 

and tailored to reflect specific project 

conditions. Clearly label as being the 

procedures applicable to this contract.  

 .1 Incorporate site specific rules and 

procedures established by Facility 

Manager and in force at site. Obtain 

such procedures through 

Departmental Representative.  

 .11 Provide procedures in typewritten format.  
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 .12 Submit a copy of Lockout Procedures to 

Departmental Representative, in accordance 

with submittal requirements of clause 1.6 

herein, prior to commencement of work.  

 

 

1.9 Conformance .1 Ensure that lockout procedures, as established for 

project on site, are stringently followed. Enforce use 

and compliance by all workers.  

 

.2 Brief all persons working on electrical facilities, 

mechanical and other equipment fed by an energy 

source on requirements of this section.  

 

.3 Failure to perform lockouts in accordance with 

regulatory requirements or follow procedures 

specified herein may result in the issuance of a 

Non-Compliance Notification at Departmental 

Representative's discretion with possible 

disciplinary measures imposed as specified in 

section 01 35 29.  

 

 

1.10 Documents On Site .1 Post Lockout Procedures on site in common 

location for viewing by workers.  

 

.2 Keep copies of Request for Isolation submitted to 

Departmental Representative and lockout permits or 

tags issued to workers during the course of work for 

full project duration.  

 

.3 Upon request, make such data available to 

Departmental Representative or to authorized safety 

representative for inspection.  

 

 

PART 2 – PRODUCTS  Not applicable 

 

 

PART 3 – EXECUTION  Not applicable 

  

 

 

-- END OF SECTION -- 
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PART 1 - GENERAL 

  

1.1  Related Sections  

 

 

 

.1  Section 01 35 24 - Special Procedures on Fire Safety 

Requirements  

 

.2  Section 01 35 25 - Special Procedures on Lockout 

Requirements  

 

 

 

1.2 Definitions 

 

 

.1  COSH: Canada Occupational Health and Safety 

Regulations made under Part II of the Canada Labour 

Code.  

 

.2  Competent Person: means a person who is:  

.1  Qualified by virtue of personal knowledge, 

training and experience to perform assigned work in a 

manner that will ensure the health and safety of 

persons in the workplace, and;  

.2  Knowledgeable about the provisions of 

occupational health and safety statutes and regulations 

that apply to the Work, and;  

.3  Knowledgeable about potential or actual danger 

to health or safety associated with the Work.  

 

.3  Medical Aid Injury: any minor injury for which 

medical treatment was provided and the cost of which 

is covered by Workers' Compensation Board of the 

province in which the injury was incurred.  

 

.4  PPE: personal protective equipment.  

 

.5  Work Site: where used in this section shall mean areas, 

located at the premises where Work is undertaken, 

used by Contractor to perform all of the activities 

associated with the performance of the Work.  

 

 

 

1.3 Submittals 

 

 

.1  Make submittals in accordance with Section 01 33 00 - 

Submittal Procedures.  

 

.2  Submit site-specific Health and Safety Plan prior to 
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commencement of Work.  

.1  Submit within 15 work days of notification of 

Bid Acceptance. Allow for 5-10 days for Department 

to review and recommendations prior to the 

commencement of the work. Provide three (3) copies.  

.2  Departmental Representative will review 

Health and Safety Plan and provide comments.  

.3  Revise the Plan as appropriate and resubmit 

within 5 work days after receipt of comments.  

.4  Departmental Representative's review and 

comments made of the Plan shall not be construed as 

an endorsement, approval or implied warranty of any 

kind by Canada and does not reduce Contractor's 

overall responsibility for Occupational Health and 

Safety of the Work.  

.5  Submit revisions and updates made to the Plan 

during the course of Work.  

 

.3  Submit name of designated Health & Safety Site 

Representative and support documentation specified in 

the Safety Plan.  

 

.4  Submit Building Permit, compliance certificates and 

other permits obtained.  

 

.5  Submit copy of Letter in Good Standing from 

Provincial Workers Compensation or other department 

of labour organization.  

.1  Submit update of Letter of Good Standing 

whenever expiration date occurs during the period of 

Work.  

 

.6  Submit copies of reports or directions issued by 

Federal, Provincial and Territorial health and safety 

inspectors.  

 

.7  Submit copies of incident reports.  

 

.8  Submit WHMIS MSDS - Material Safety Data Sheets.  

 

 

 

1.4   Compliance  

 Requirements 

 

.1  Comply with Occupational Health and Safety Act for 

Province of Nova Scotia, and Regulations made 

pursuant to the Act.  
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.2  Comply with Canada Labour Code - Part II (entitled 

Occupational Health and Safety) and the Canada 

Occupational Health and Safety Regulations (COSH), 

as well as any other regulations made pursuant to the 

Act.  

.1  The Canada Labour Code can be viewed at: 

www.http://laws-lois.justice.gc.ca/eng/acts/L 2 

fulltest.html.  

.2  Canadian Occupational Health and Safety 

Regulations can be viewed at: 

http://laws-lois.justice.gc.ca/eng/regulations 

/SOR-86-304/index.html  

.3  A copy may be obtained at: Canadian 

Government Publishing Public Works & Government 

Services Canada, Ottawa, Ontario, K1A 0S9 Tel: 

(819)956-4800 (1-800-635-7943) Publication No. 

L31-85/2000 (E or F).  

 

.3  Treasury Board of Canada Secretariat (TBS):  

.1  Treasury Board, Fire Protection Standard April 

1, 2010 - 

www.tbs-sct.gc.ca/pol/doc-eng.aspx?id=17316& 

section=text.  

 

.4  Observe construction safety measures of:  

.1  NBC 2010, Division B, Part 8.  

.2  Municipal by-laws and ordinances.  

 

.5  In case of conflict or discrepancy between above 

specified requirements, the more stringent shall apply.  

 

.6  Maintain Workers Compensation Coverage in good 

standing for duration of Contract. Provide proof of 

clearance through submission of Letter in Good 

Standing.  

 

.7  Medical Surveillance: Where prescribed by legislation 

or regulation, obtain and maintain worker medical 

surveillance documentation.  
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1.5 Responsibility 

 

.1  Be responsible for health and safety of persons on site, 

safety of property on site and for protection of persons 

and environment adjacent to site to extent that they 

may be affected by conduct of Work.  

 

.2  Comply with and enforce compliance by all workers, 

sub-contractors and other persons granted access to 

Work Site with safety requirements of Contract 

Documents, applicable federal, provincial, and local 

by-laws, regulations, and ordinances, and with 

site-specific Health and Safety Plan.  

 

 

 

 

1.6  Site Control  

 and Access 

 

 

.1  Control the Work and entry points to Work Site. 

Approve and grant access only to workers and 

authorized persons. Immediately stop and remove 

non-authorized persons.  

.1  Departmental Representative will provide 

names of those persons authorized by Departmental 

Representative to enter onto Work Site and will ensure 

that such authorized persons have the required 

knowledge and training on Health and Safety pertinent 

to their reason for being at the site; however, 

Contractor remains responsible for the health and 

safety of authorized persons while at the Work Site.  

 

.2  Isolate Work site from other areas of the premises by 

use of appropriate means.  

.1  Erect fences, hoarding, barricades and 

temporary lighting as required to effectively delineate 

the Work Site, stop non-authorized entry, and to 

protect pedestrians and vehicular traffic around and 

adjacent to the Work and create a safe environment.  

.2  Post signage at entry points and other strategic 

locations indicating restricted access and conditions for 

access.  

.3  Use professionally made signs with bilingual 

message in the 2 official languages or international 

known graphic symbols.  

 

.3  Provide safety orientation session to persons granted 

access to Work Site. Advise of hazards and safety rules 

to be observed while on site.  
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.4  Ensure persons granted site access wear appropriate 

PPE. Supply PPE to inspection authorities who require 

access to conduct tests or perform inspections.  

 

.5  Secure Work Site against entry when inactive or 

unoccupied and to protect persons against harm. 

Provide security guard where adequate protection 

cannot be achieved by other means.  

 

 

 

1.7 Protection 

 

 

.1  Give precedence to safety and health of persons and 

protection of environment over cost and schedule 

considerations for Work.  

 

.2  Should unforeseen or peculiar safety related hazard or 

condition become evident during performance of 

Work, immediately take measures to rectify situation 

and prevent damage or harm. Advise Departmental 

Representative verbally and in writing.  

 

 

 

1.8  Filing of  

 Notice 

 

.1  File Notice of Project with pertinent Provincial health 

and safety authorities prior to beginning of Work.  

.1  Departmental Representative will assist in 

locating address if needed.  

 

 

 

1.9 Permits 

 

 

.1  Post permits, licenses and compliance certificates, 

specified in section 01 10 10 - General Instructions, at 

Work Site.  

 

.2  Where a particular permit or compliance certificate 

cannot be obtained, notify Departmental 

Representative in writing and obtain approval to 

proceed before carrying out applicable portion of 

work.  

 

 

 

1.10  Hazard  

 Assessment 

.1  Perform site specific health and safety hazard 

assessment of the work and its site.  
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.2  Carry out initial assessment prior to commencement of 

work with further assessments as needed during 

progress of work, including when new trades and 

sub-contractors arrive on site.  

 

.3  Record results and address in Health and Safety Plan.  

 

.4  Keep documentation on site for entire duration of the 

work.  

 

 

1.11  Project/Site  

 Conditions 

 

 

.1  Following are potential health, environmental and 

safety hazards at the site for which work may involve 

contact with:  

.1  Facility ongoing operations:  

.1  Commercial fishing and related 

activities  

.2  Marine environment  

.3  Overhead power lines  

.4  Temperate working environment  

.5  Working in close proximity to water  

.6  Slip and tripping hazards due to uneven 

surfaces  

.7  Stability of existing wharf and walkway 

structures  

.8  Tide fluctuations  

 

.2  Above items shall not be construed as being complete 

and inclusive of potential health and safety hazards 

encountered during work.  

 

.3  Include above items in the hazard assessment of the 

work.  

 

.4  MSDS data sheets of pertinent hazardous and 

controlled products stored on site can be obtained from 

Departmental Representative.  

 

 

1.12  Meetings 

 

.1  Attend pre-construction health and safety meeting, 

convened and chaired by Departmental Representative, 

prior to commencement of Work, at time, date and 

location determined by Departmental Representative. 

Ensure attendance of:  



Wharf Construction HEALTH AND SAFETY Sect 01 35 29 

Margaree Harbour REQUIREMENTS Page 7 of 12 

Inverness Co., NS    

Project No. R.082860.001                                 March 2017 

 

 

.1  Superintendent of Work  

.2  Designated Health & Safety Site 

Representative  

.3  Subcontractors  

 

.2  Conduct regularly scheduled tool box and safety 

meetings during the Work in conformance with 

Occupational Health and Safety Regulations.  

 

.3  Keep documents on site.  

 

 

 

1.13  Health and  

 Safety Plan 

 

.1  Prior to commencement of work, develop written 

Health and Safety Plan specific to the work. 

Implement, maintain, and enforce Plan for entire 

duration of Work and until final demobilization from 

site.  

 

.2  Health and Safety Plan shall include the following 

components:  

.1  List of health risks and safety hazards identified 

by hazard assessment.  

.2  Control measures used to mitigate risks and 

hazards identified.  

.3  On-site Contingency and Emergency Response 

Plan as specified below.  

.4  On-Site Communication Plan as specified 

below.  

.5  Name of Cotnractor's designated Health & 

Safety Site Representative and information showing 

proof of his/her competence and reporting relationship 

in Contractor's company.  

.6  Names, competence and reporting relationship 

of other supervisory personnel used in the Work for 

occupational health and safety purposes.  

 

.3  On-Site Contingency and Emergency Response Plan 

shall include:  

.1  Operational procedures, evacuation measures 

and communication process to be implemented in the 

event of an emergency.  

.2  Evacuation Plan: site and floor plan layouts 

showing escape routes, marshalling areas. Details on 

alarm notification methods, fire drills, locations of fire 
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fighting equipment and other related data.  

.3  Name, duties and responsibilities of persons 

designated as Emergency Warden(s) and deputies.  

.4  Emergency Contacts: name and telephone 

number of officials from:  

.1  General Contractor and sub-contractors.  

.2  Pertinent Federal and Provincial 

Departments and Authorities having 

jurisdiction.  

.3  Local emergency resource 

organizations.  

.5  Harmonize Plan with Facilitiy's Emergency 

Response and Evacuation Plan. Departmental 

Representative will provide pertinent data including 

name of PWGSC and Facility Management contacts.  

 

.4  On-site Communication Plan:  

.1  Procedures for sharing of work related safety 

information to workers and sub-contractors, including 

emergency and evacuation measures.  

.2  List of critical work activities to be 

communicated with Facility Manager which have a 

risk of endangering health and safety of Facility users.  

 

.5  Address all activities of the work including those of 

sub-contractors.  

 

.6  Review Health and Safety Plan regularly during the 

Work. Update as conditions warrant to address 

emerging risks and hazards, such as whenever new 

trade or sub-contractor arrive at work site.  

 

.7  Departmental Representative will respond in writing, 

where deficiencies or concerns are noted and may 

request re-submission of the Plan with correction of 

deficiencies or concerns.  

 

.8  Post copy of the Plan, and updates, prominently on 

Work Site.  

 

 

1.14  Safety  

 Supervision 

 

.1  Employ Health and Safety Site Representative 

responsible for daily supervision of health and safety 

of the work.  
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.2  Health & Safety Site Representative may be the 

Superintendent of the Work or other person designated 

by Contractor and shall be assigned the responsibility 

and authority to:  

.1  Implement, monitor and enforce daily 

compliance with health and safety requirements of the 

work.  

.2  Monitor and enforce Contractor's site-specific 

Health and Safety Plan.  

.3  Conduct site safety orientation session to 

persons granted access to Work Site.  

.4  Ensure that persons allowed site access are 

knowledgeable and trained in health and safety 

pertinent to their activities at the site or are escorted by 

a competent person while on the Work Site.  

.5  Stop the Work as deemed necessary for reasons 

of health and safety.  

 

.3  Health & Safety Site Representative must:  

.1  Be qualified and competent person in 

occupational health and safety.  

.2  Have site-related working experience specific 

to activities of the Work  

.3  Be on Work Site at all times during execution 

of the Work.  

 

.4  All supervisory personnel assigned to the Work shall 

also be competent persons.  

 

.5  Inspections:  

.1  Conduct regularly scheduled safety inspections 

of the Work on a minimum bi-weekly basis. Record 

deficiencies and remedial action taken.  

 

.6  Cooperate with Facility's Occupational Health and 

Safety Representative should be one designated by 

Departmental Representative.  

 

.7  Keep inspection reports and supervision related 

documentation on site.  
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1.15 Training 

 

.1  Use only skilled workers on Work Site who are 

effectively trained in occupational health and safety 

procedures and practices pertinent to their assigned 

task.  

 

.2  Maintain employee records and evidence of training 

received. Make data available to Departmental 

Representative upon request.  

 

.3  When unforeseen or peculiar safety-related hazard, or 

condition occur during performance of Work, follow 

procedures in place for Employee's Right to Refuse 

Work in accordance with Acts and Regulations of 

Province having jurisdiction and advise Departmental 

Representative verbally and in writing.  

 

 

 

 

1.16  Minimum Site  

 Safety Rules 

 

.1  Notwithstanding requirement to abide by Federal and 

Provincial health and safety regulations; ensure the 

following minimum safety rules are obeyed by persons 

granted access to Work Site:  

.1  Wear appropriate PPE pertinent to the Work or 

assigned footwear, safety glasses and hearing 

protection.  

.2  Immediately report unsafe condition at site, 

near-miss accident, injury and damage.  

.3  Maintain site and storage areas in a tidy 

condition free of hazards causing injury.  

.4  Obey warning signs and safety tags.  

 

.2  Brief persons of disciplinary protocols to be taken for 

non-compliance. Post rules on site.  

 

 

 

1.17  Correction of  

 Non-Compliance 

 

.1  Immediately address health and safety non-compliance 

issues identified by authority having jurisdiction or by 

Departmental Representative.  

 

.2  Provide Departmental Representative with written 

report of action taken to correct non-compliance of 

health and safety issues identified.  
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.3  Departmental Representative will stop Work if 

non-compliance of health and safety regulations is not 

corrected in a timely manner.  

 

 

 

1.18  Incident  

 Reporting 

 

.1  Investigate and report the following incidents to 

Departmental Representative:  

.1  Incidents requiring notification to Provincial 

Department of Occupational Safety and Health, 

Workers Compensation Board or to other regulatory 

Agency.  

.2  Medical aid injuries.  

.3  Property damage in excess of $10,000.00.  

.4  Interruptions to Facility operations resulting in 

an operational loss to a Federal department in excess of 

$5,000.00.  

 

.2  Submit report in writing.  

 

 

 

1.19  Hazardous  

 Products 

 

.1  Comply with requirements of Workplace Hazardous 

Materials Information System (WHMIS).  

 

.2  Keep MSDS data sheets for all products delivered to 

the site.  

.1  Post on site.  

.2  Submit copy to Departmental Representative.  

 

 

 

1.20 Blasting 

 

.1  Blasting or other use of explosives is not permitted on 

site.  

 

 

 

 

1.21  Power Actuated  

 Devices 

 

.1  Use powder actuated fastening devices only after 

receipt of written permission from Departmental 

Representative.  
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1.22  Confined  

 Spaces 

 

.1  Abide by Occupational Health and Safety Regulations 

regarding work in confined spaces.  

 

 

 

 

1.23 Site Records 

 

.1  Maintain on Work Site copy of safety related 

documentation and reports stipulated to be produced in 

compliance with Acts and Regulations of authorities 

having jurisdiction and of those documents specified 

herein.  

 

.2  Upon request, make available to Departmental 

Representative or authorized Safety Officer for 

inspection.  

 

 

 

 

1.24  Posting of  

 Documents 

 

.1  Ensure applicable items, articles, notices and orders are 

posted in conspicuous location on Work Site in 

accordance with Acts and Regulations of Province 

having jurisdiction.  

 

.2  Post other documents as specified herein, including:  

.1  Site specific Health and Safety Plan.  

.2  WHMIS data sheets.  

 

 
  

 

 

 

 

-- END OF SECTION -- 
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1.1 References .1  Canada Shopping Act, Transport Canada, 2001, 

amended 2013-12-01.  

 

  .2  Canadian Coast Guard Regulations, Fisheries and 

Oceans Canada. 

 

  .3 Canadian Environmental Assessment Act, 2012, 

amended 2013-11-25. 

 

  .4 Canadian Environmental Protection Act, 1999, 

amended on 2014-03-28. 

 

  .5 Fisheries Act, 1985, Fisheries and Oceans Canada, 

amended 2013-11-25. 

 

  .6 Guidelines for the Use of Explosives in or Near 

Canadian Fisheries Waters, 1998. 

 

  .7 Migratory Birds Convention Act, 1994, 

Environment Canada, amended 2010-12-10. 

 

  .8 Navigation Protection Act, 1985. Transport Canada, 

amended 2014-04-01. 

 

  .9 Nova Scotia – Environment Act. 

 

  .10 Species at Risk Act, 2002, amended 2013-03-08. 

 

  .11 The Federal Policy on Wetland Conservation, 1991, 

Environment Canada. 

 

  .12 Transportation of Dangerous Goods Act, 1992, 

Transport Canada, amended 2009-06-16. 

 

  .13 Workplace Hazardous Materials Information 

System, Health Canada. 

 

 

1.2 Definitions .1  Hazardous Material: Product, substance, or 

organism that is used for its original purpose; and 

that is either dangerous goods or a material that may 

cause adverse impact to the environment or 

adversely affect health of persons, animals, or plant 

life when released into the environment.  
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  .2  Wetlands: land where the water table is at, near or 

above the surface or which is saturated for a long 

enough period to promote such features as wet-

altered soils and water tolerant vegetation. Wetlands 

include organic wetlands or "peatlands," and 

mineral wetlands or mineral soil areas that are 

influenced by excess water but produce little or no 

peat.  

 

  .3  Watercourse: refers to the bed and shore of a river, 

stream, lake, creek, pond, marsh, estuary or salt-

water body that contains water for at least part of 

each year.  

 

  .4  Alien species: refers to a species or subspecies 

introduced outside its normal distribution whose 

establishment and spread threaten ecosystems, 

habitats or species with economic or environmental 

harm.  

 

  .5  Buffer zone: a vegetated land that protects 

watercourses from adjacent land uses. It refers to 

the land adjacent to watercourses, such as streams, 

rivers, lakes, ponds, oceans, and wetlands, including 

the floodplain and the transitional lands between the 

watercourse and the drier upland areas.  

 

 

1.3 Transportation .1  Transport hazardous materials and hazardous waste 

in compliance with Federal Transportation of 

Dangerous Goods Act.  

 

  .2  Do not overload trucks when hauling material. 

Secure contents against spillage.  

 

  .3  Maintain trucks clean and free of mud, dirt and 

other foreign matter.  

 

  .4  Avoid potential release of contents and of any 

foreign matter onto highways, roads and access 

routes used for the Work. Take extra care when 

hauling material and other hazardous materials. 

Immediately clean any spillage and soils.  
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  .5  Before commencement of work, advise the 

Departmental Representative of the existing roads 

and temporary routes proposed to be used to access 

work areas and to haul material to and from the site. 

 

  .6 Vessels must be permitted safe access through the 

worksite at all times, and shall be assisted as 

necessary. 

 

  .7 All materials and equipment used in construction 

must be marked in accordance with the Collision 

Regulations of the Canadian Shipping Act, 2001 

when located on the waterway. 

 

1.4 Temporary Causeway 

  and Access Roads .1 It will be the Contractor’s responsibility to gain 

access to the work area. Construct temporary 

causeways and access roads and remove 

immediately after work is deemed complete by the 

Departmental Representative. 

 

  .2 Identify a location for the disposal of material 

imported by the Contractor for the construction of 

temporary causeways and access roads. 

 

  .3 All material used for construction of temporary 

causeways and access roads must be clean and free 

from excessive fines, organics, debris and non-toxic 

(i.e., free of fuel, oil, grease and/or any other 

contaminants), non-ore bearing and from a 

provincially approved non-water source. 

 

  .4 Screen material, if required, to ensure that no fines 

or stones less than 0.2 kilograms are placed in the 

work. Gradation of the material to be imported for 

the construction of the causeways, roads etc. must 

be within the following limits: 

   

SIZE PERCENT 

PASSING 

450mm 100 

200mm 44-75 

100mm 24-50 

50mm 7-14 
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  .5 Heavy machinery and equipment must be operated 

from a dry platform only. Construct temporary 

causeways and access roads at an elevation such 

that machinery and equipment is operating 

completely out of the water at all stages of the tide. 

If tidal work is being carried out, relocate 

machinery and equipment back to a suitable 

elevation to prevent operating in submerged waters. 

 

  .6 Maintain temporary buoys to mark the position of 

the access road including the outer toe as 

construction proceeds. All buoys must meet 

requirements of the applicable Canadian Coast 

Guard standard and be equipped with radar 

reflectors. 

 

1.5 Operation of 

 Machinery  .1 Confirm machinery arrives on site in a clean 

condition and is maintained free of fluid leaks, 

invasive species and noxious weeds. 

 

  .2 Whenever possible, operate machinery on land 

above the high water mark, on ice, or from a 

floating barge in a manner that minimizes 

disturbance to the banks and bed of the water body. 

 

  .3 Wash, refuel and service machinery and store fuel 

and other materials for the machinery in such a way 

as to prevent any deleterious substances from 

entering the water. 

 

1.6 Containment and   

 Spill Management .1  Comply with Federal and Provincial laws, 

regulations, codes, standards and guidelines for the 

storage of fuel and petroleum products on site.  

 

  .2  Do not place fuel storage tanks and store fuel or 

other petroleum products within a 30 metre buffer 

zone of watercourses and wetlands. Do not fuel or 

lubricate equipment within this 30 metre buffer 

zone. Obtain approval from Departmental 

Representative of acceptable location on site for 

fuel storage and equipment service.  
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  .3  Do not dump petroleum products or any other 

deleterious substances on ground or in the water.  

 

  .4  Be diligent and take all necessary precautions to 

avoid spills and contaminate the soil and water 

(both surface and subsurface) when handling 

petroleum products on site and during fueling and 

servicing of vehicles and equipment.  

 

  .5  Maintain vehicles and equipment in good working 

order to prevent leaks on site.  

 

  .6  In the event of a petroleum spill, immediately notify 

the Departmental Representative and the Canadian 

Coast Guard (CCG) at 1-800-565-1633 (24 hour 

report line). Perform clean-up in accordance with all 

regulations and procedures stipulated by authority 

having jurisdiction.  

 

1.7 Hazardous Material 

 Handling .1  Store and handle hazardous materials in accordance 

with applicable federal and provincial regulations, 

codes, standards and guidelines. Store in location 

that will prevent spillage into the environment. 

 

  .2  Label containers to WHMIS requirements and keep 

MSDS data sheets on site for all hazardous 

materials.  

 

  .3  Maintain written inventory of all hazardous 

materials kept on site. List product name, quantity 

and storage date.  

 

  .4  Store and handle flammable and combustible 

materials in accordance with National Fire Code.  

 

 

1.8 Disposal of Wastes .1  Do not bury rubbish, demolition debris and waste 

materials on site.  

 

  .2  Dispose and recycle demolition debris and waste 

materials in accordance with Provincial Waste 

Management requirements.   
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  .3  Do not dispose of hazardous waste, volatile 

materials (such as mineral spirits, paints, thinners 

etc.) and petroleum products into waterways, storm 

or sanitary sewers or in waste landfill sites.  

 

  .4  Dispose of hazardous waste in accordance with 

applicable federal and provincial laws, regulations, 

codes and guidelines.  

 

  .5  Concrete waste:  

   .1  Do not discharge residual or rejected 

concrete on site.  

   .2  Immediately clean any accidental release of 

concrete on site prior to solidification.  

   .3  Do not wash and clean concrete vehicles on 

site.  

   .4  Perform dumping of residual material and 

truck cleaning operations only at the 

concrete plant. Follow environmental 

regulations and good practices as approved 

by the Provincial Department of the 

Environment and other authorities having 

jurisdiction.  

 

 

1.9 Water Quality .1  Conduct visual monitoring for suspended solids 

daily during periods of in-water works, and other 

related works. If any changes occur in the turbidity 

of the water in the vicinity of the work area as a 

result of construction activities, the work should 

immediately stop and the Department of Fisheries 

and Oceans – Fisheries Protection Program 

contacted at (902) 426-3909 to determine if 

additional mitigation measures are required. 

 

  .2 Where work may affect the water quality adjacent 

to water intake lines used by lobster holding 

facilities, fish processing facilities and other harbor 

users, schedule work in cooperation with the 

Harbour Authority as directed by the Departmental 

Representative to minimize interference and impact 

to harbour users. 
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  .3 Do not wash down equipment within a 30 metre 

buffer zone of a wetland, watercourse or other 

identified environmentally sensitive area. 

 

  .4 Develop and implement an Erosion and Sediment 

Control Plan for the site that minimizes risk of 

sedimentation of the water body during all phases of 

the work. Erosion and sediment control measures 

should be maintained until all disturbed ground has 

been permanently stabilized, suspended sediment 

has resettled to the bed of the water body or settling 

basin and runoff water is clear. The plan should, 

where applicable, include: 

   .1 Installation of effective erosion and 

sediment control measures before starting work to 

prevent sediment from entering the water body. 

   .2 Measures for managing water flowing onto 

the site, as well as water being pumped/diverted 

from the site such that sediment is filtered out prior 

to the water entering a water body. For example, 

pumping/diversion of water to a vegetated area, 

construction of a settling basin or other filtration 

system. 

   .3 Site isolation measure (e.g., silt boom or silt 

curtain) for containing suspended sediment where 

in-water work is required (e.g., excavation, 

dredging, underwater cable installation). 

   .4 Measures for containing and stabilizing 

waste material (e.g., excavated material, dredging 

spoils, construction waste and materials, 

commercial logging waste, uprooted or cut aquatic 

plants, accumulated debris) above the high water 

mark of nearby water bodies to prevent re-entry. 

   .5 Regular inspection and maintenance of 

erosion and sediment control measures and 

structures during the course of the work. 

   .6 Repairs to erosion and sediment control 

measures and structures if damage occurs. 

   .7 Removal of non-biodegradable erosion and 

sediment control materials once site is stabilized. 

 

  .5 Water contamination by preservative treated wood: 

   .1 Preservative treated lumber and timer, 

whether plant or site treated, shall be cured for a 
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minimum of 30 days from date of the treatment 

application before their installation in areas which 

will be in contact with the water. 

   .2 Do not cut treated wood lumber over the 

surface of a watercourse or wetland. 

   .3 Do not use liquid applied preservative 

products over the surface of a watercourse or 

wetland. 

   .4 Wood treated with Chromate Copper 

Arsenate (CCA) or Ammoniac Copper Zinc 

Arsenate (ACZA) must be CSA or American Wood 

Preserver Association (AWPA) approved. 

   .5 Do not use timber and lumber treated with 

creosote, petroleum and pentachlorophenol for any 

part of the work. 

 

1.10 Socioeconomic 

 Restrictions  .1  Abide by municipal and provincial regulations for 

any restrictions on work performed during the night 

time and on flood lighting of the site. Obtain 

applicable permits.  

 

  .2  Place flood lights in opposite direction of adjacent 

residential and business areas.  

 

  .3  Use work equipment and machinery with purposely 

designed mufflers to reduce noise on site to lowest 

possible level. Maintain mufflers in good operating 

condition at all times.  

 

1.11 Bird And  

 Bird Habitat .1  Become knowledgeable with and abide by the 

Migratory Birds Convention Act (MBCA) in 

regards to the protection of migratory birds, their 

eggs, nests and their young encountered on site and 

in the vicinity.  

 

  .2  Minimize disturbance to all birds on site and 

adjacent areas during the entire course of the Work.  

 

  .3  Do not approach concentrations of seabirds, 

waterfowl and shorebirds when anchoring 

equipment, accessing wharves or ferrying supplies.  
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  .4  During night time work, position flood lights in 

opposite direction of nearby bird nesting habitat.  

 

  .5  Do not use beaches, dunes and other natural 

previously undisturbed areas of the site to conduct 

work unless specifically approved by the 

Departmental Representative.  

 

  .6  Should nests of migratory birds in wetlands be 

encountered during work, immediately notify 

Departmental Representative for directives to be 

followed.  

   .1  Do not disturb nest site and neighbouring 

vegetation until nesting is completed.  

   .2  Minimize work immediately adjacent to 

such areas until nesting is completed.  

   .3  Protect these areas by following 

recommendations of Canadian Wildlife 

Service.  

 

1.12 Fish and 

 Fish Habitat  .1 Avoid wet, windy and rainy periods that may 

increase erosion and sedimentation. 

 

  .2 Confirm in-water activities, or associated in-water 

structures, do not interfere with fish passage, 

constrict the channel width, or reduce flows. 

 

  .3 Screen any water intakes or outlet pipes to prevent 

entrainment or impingement of fish. Entrainment 

occurs when a fish is drawn into a water intake and 

cannot escape. Impingement occurs when an 

entrapped fish is held in contact with the intake 

screen and is unable to free itself. 

 

  .4  Be aware of the risk for contamination of the fish 

habitat at the site as a result of alien species being 

introduced in the water.  

 

  .5  To minimize the possibility of fish habitat 

contamination, all construction equipment which 

will be immersed into the water of a watercourse, or 

has the possibility of coming into contact with such 

water during the course of the work, must be 
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cleaned and washed to ensure that they are free of 

marine growth and alien species.  

   .1  Equipment shall include boats, barges, 

cranes, excavators, haul trucks, pumps, pipe 

lines and other all miscellaneous tools and 

equipment previously used in a marine 

environment.  

 

  .6  Cleaning and washing of equipment shall be 

performed immediately upon their arrival at the site 

and before use in or over the body of water.  

 

  .7  Conduct cleaning and washing operations as 

follows:  

   .1  Scrape and remove heavy accumulation of 

mud and dispose appropriately.  

   .2  Wash all surfaces of equipment by use of a 

pressurized fresh water supply.  

   .3  Immediately follow with application of a 

heavy sprayed coating of undiluted vinegar 

or other environmentally approved cleaning 

agent to thoroughly remove all plant matter, 

animals and sediments.  

   .4  Check and remove all plant, animal and 

sediment matter from the all bilges and 

filters.  

   .5  Drain standing water from equipment and let 

fully dry before use.  

   .6  Upon removal from the water, drain 

standing water from equipment and let fully 

dry before removal off the site.  

 

  .8  Do not perform cleaning and washdown within a 30 

metre buffer zone of a wetland, watercourse or 

other identified environmentally sensitive area.  

 

  .9  Record of Assurance Logbook:  

   .1  Maintain an on-going log of past and present 

usage and washdowns of all equipment to 

illustrate mitigation measures undertaken 

against fish habitat contamination by alien 

species.  

   .2  Write data in a hard cover bound logbook,  

   .3  Include the following:  
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    .1  Date and location where equipment 

was previously used in a watercourse 

or wetland;  

    .2  Type of work performed.  

    .3  Dates of washdown for each piece of 

equipment;  

    .4  Cleaning method and cleaning 

agent(s) used.  

 

  .10  Keep Record of Assurance Logbook updated from 

project to project. Upon request, submit logbook to 

Departmental Representative for review.  

 

  .11  Abide by requirements and recommendations of 

Environment Canada and the Department of 

Fisheries and Oceans – Oceans and Habitat Branch 

in cleaning and wash down of equipment.  

 

 

1.13 Air Quality .1  Keep airborne dust and dirt resulting from the work 

on site to an absolute minimum.  

 

  .2  Employ dust suppression by the application of 

water when required. Apply dust control measures 

to roads, parking lots and work areas. The 

Departmental Representative will determine 

locations where water is to be applied and the times 

at which is to be applied. Waste oil must not be 

used for dust control under any circumstances.  

 

  .3  Spray surfaces with water or other environmentally 

approved product. Use purposely suited equipment 

or machinery and apply in sufficient quantity and 

frequency to provide effective result and continued 

dust control during the entire course of the work.  

 

  .4  Do not use oil or any other petroleum products for 

dust control.  

 

 

1.14 Fires .1  Fires and burning of rubbish on site is not 

permitted.  
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1.15  Archaeological  .1 All construction personnel are responsible for 

reporting any unusual materials unearthed during 

construction to the construction supervisor. If the 

find is believed to be an archaeological resource, 

the construction supervisor will immediately stop 

work in the vicinity of the find and notify his/her 

immediate supervisor. 

 

  .2 If an archaeological and/or historically significant 

item is discovered during excavation, work in the 

area will be stopped immediately and the 

Departmental Representative will be contacted as 

well as the provincial Archaeological Services unit: 

   .1 Nova Scotia – NS Department of 

Communities, Culture and Heritage, Special Places 

Program – Nova Scotia Museum telephone: (92) 

424-6461. 

 

  .3 Work can only resume in the vicinity of the find 

when authorized by the PWGSC Project Manager 

and Construction Supervisor, after approval has 

been granted by the Nova Scotia Department of 

Communities, Culture and Heritage. 

 

  .4 In the event of the discovery of human remains or 

evidence of burials, the excavation work will 

immediately cease and nearest law enforcement 

agency will be contacted immediately by the 

PWGSC Project Manager and/or the Construction 

Supervisor. 

 

 

 

-- END OF SECTION -- 
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PART 1 - GENERAL 

  

1.1  Related Sections  

    

 

 

.1  Section 03 20 00 - Concrete Reinforcing  

 

.2  Section 03 30 00 - Cast-in-Place Concrete  

 

.3  Section 31 62 19 - Wood Piles  

 

.4  Section 31 23 10 - Excavation, Trenching & 

Backfilling.  

 

 

 

 

1.2  Inspection    

 

 

.1  Allow Departmental Representative access to Work. If 

part of Work is in preparation at locations other than 

Place of Work, allow access to such Work whenever it 

is in progress.  

 

.2  Give timely notice requesting inspection if Work is 

designated for special tests, inspections or approvals by 

Departmental Representative instructions, or law of 

Place of Work.  

 

.3  If Contractor covers or permits to be covered Work that 

has been designated for special tests, inspections or 

approvals before such is made, uncover such Work, 

have inspections or tests satisfactorily completed and 

make good such Work.  

 

.4  Departmental Representative will order part of Work to 

be examined if Work is suspected to be not in 

accordance with Contract Documents.  

 

 

 

 

1.3  Independent  

 Inspection Agencies  

 

 

.1  Independent Inspection/Testing Agencies may be 

engaged by Departmental Representative for purpose of 

inspecting and/or testing portions of Work. Cost of such 

services will be borne by Departmental Representative.  

 

.2  Provide equipment required for executing inspection 

and testing by appointed agencies.  
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.3  Employment of inspection/testing agencies does not 

relax responsibility to perform Work in accordance with 

Contract Documents.  

 

.4  If defects are revealed during inspection and/or testing, 

appointed agency will request additional inspection 

and/or testing to ascertain full degree of defect. Correct 

defect and irregularities as advised by Departmental 

Representative at no cost to Departmental 

Representative. Pay costs for retesting and reinspection.  

 

 

 

1.4  Access to Work    

 

 

.1  Allow inspection/testing agencies access to Work, off 

site manufacturing and fabrication plants.  

 

.2  Co-operate to provide reasonable facilities for such 

access.  

 

 

 

1.5  Procedures    

 

 

.1  Notify appropriate agency and Departmental 

Representative in advance of requirement for tests, in 

order that attendance arrangements can be made.  

 

.2  Submit samples and/or materials required for testing, as 

specifically requested in specifications. Submit with 

reasonable promptness and in orderly sequence to not 

cause delays in Work.  

 

.3  Provide labour and facilities to obtain and handle 

samples and materials on site. Provide sufficient space 

to store and cure test samples.  

 

 

 

 

1.6  Rejected Work    

 

 

.1  Remove defective Work, whether result of poor 

workmanship, use of defective products or damage and 

whether incorporated in Work or not, which has been 

rejected by Departmental Representative as failing to 

conform to Contract Documents. Replace or re-execute 

in accordance with Contract Documents.  
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.2  Make good other Contractor's work damaged by such 

removals or replacements promptly.  

 

 

 

1.7  Reports    

 

 

.1  Submit 3 copies of inspection and test reports to 

Departmental Representative.  

 

.2  Provide copies to manufacturer or fabricator of material 

being inspected or tested.  

 

 

 

 

1.8   Mill Tests    

 

 

.1  Submit mill test certificates as required of specification 

Sections.  

 

 

 

PART 2 - PRODUCTS  

 

 

 

2.1  Not Used    

 

 

.1  Not Used.  

 

 

 

PART 3 - EXECUTION  

 

 

 

3.1  Not Used    

 

 

.1  Not Used.  

 

  

 

 

-- END OF SECTION -- 
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PART 1 - GENERAL  

 

 

 

1.1  Related Sections    

 

 

.1  Section 02 41 16.01 - Structure Demolition and 

Sitework  

 

 

 

1.2  Site Access  

 and Parking    

 

 

.1  Parking facilities at site are limited. Arrange for 

parking and storage with Departmental Representative 

and Harbour Authority Representative.  

 

.2  Maintain new and existing roads and parking areas at 

site, where used by Contractor, for duration of 

contract.  

.1  Keep clean and free of mud and dirt by 

washing on a regular basis.  

.2  Provide snow removal in areas located within 

construction site or enclosed by work.  

.3  Make good and repair damage resulting from 

Contractor's use of existing roads, asphalted areas and 

lawns on site.  

 

 

 

1.3  Contractor's  

 Site Office    

 

 

.1  Be responsible for and provide own site office, if 

required, including electricity, heat, lights and 

telephone. Locate site office as directed by 

Departmental Representative and Harbour Authority 

Representative.  

 

.2  Provide all required facilities and sheltor by legislation 

or code for use of workers and Departmental 

Representative and/or their identified field staff.  

 

 

 

1.4  Departmental  

 Representative's  

 Site Office    

 

 

.1  Provide temporary office for sole use of Departmental 

Representative, complete with heat and lights. 

Insulated office required during October to May. 

Locate on or adjacent to site.  

 

 

 



Wharf Construction TEMPORARY UTILITIES Section 01 51 00 

Margaree Harbour  Page 2 of 3 

Inverness Co., NS    

Project No. R.082860.001  March 2017 

 

 

 

.2  Inside dimensions minimum 5 m long x 3 m wide x 2.4 

m high, with floor 0.3 m above grade, complete with 

4-50% opening windows and one lockable door.  

 

.3  Arrange and pay for telephone and fax machine 

installation and service in Departmental 

Representative's office for the Departmental 

Representative's exclusive use. Long distance calls 

placed on this phone by the Departmental 

Representative will be paid for by Departmental 

Representative.  

 

.4  Washroom facilities not required in the office. Provide 

outside sanitary facilities to approval.  

 

.5  Equip office with six chairs, flat 1200 x 2400 x 25 

table with writing surface and 4 drawer lockable filing 

cabinet.  

 

.6  Maintain in clean condition.  

 

 

 

 

1.5  Material  

 Storage    

 

 

.1  Arrange for and locate site storage trailers in location 

of least interference with existing facility operations. 

Discuss with Departmental Representative and 

Harbour Authority Representative.  

 

.2  Material storage space on site is limited.  

 

 

 

1.6  Sanitary  

 Facilities    

 

 

.1  Provide sanitary facilities for workforce in accordance 

with governing regulations and ordinances.  

 

.2  Post notices and take such precautions as required by 

local health authorities. Keep area and premises in 

sanitary condition.  
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1.7  Power    

 

 

.1  Arrange, pay for and maintain temporary electrical 

power supply in accordance with governing 

regulations and ordinances.  

 

.2  Supply and install all temporary facilities for power 

such as pole lines, meter socket, underground cables, 

etc., as required and to approval of local power supply 

authority.  

 

 

 

1.8  Water Supply  

 

 

.1  Arrange, pay for and maintain temporary water supply 

in accordance with governing regulations and 

ordinances.  

 

 

 

 

1.9   Removal of  

 Temporary  

 Facilities    

 

 

.1  Remove temporary facilities from site when directed 

by Departmental Representative.  

 

 

 

 
  

-- END OF SECTION -- 
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PART 1 – GENERAL 

 

 

 

1.1  Installation  

 and Removal    

 

 

.1  Provide temporary controls in order to execute Work 

expeditiously.  

 

.2  Remove from site all such work after use.  

 

 

 

 

1.2  Guard Rails  

 and Barricades 

 

 

.1  Provide secure, rigid guard rails and barricades around 

deep excavations.  

 

.2  Provide concrete jersey barriers as required to provide 

a secure and safe workplace.  

 

 

 

 

1.3  Access to Site    

 

 

.1  Provide and maintain access roads, sidewalk crossings, 

ramps and construction runways as may be required 

for access to Work.  

 

 

 

 

1.4  Public Traffic  

 Flow    

 

 

.1  Provide and maintain competent signal flag operators, 

traffic signals, barricades and flares, lights, or lanterns 

as required to perform Work and protect public and 

harbour users.  

 

 

 

 

1.5   Fire Routes    

 

 

.1  Maintain access to property including overhead 

clearances for use by emergency response vehicles.  

 

 

 

1.6   Protection for  

 Off-Site and Public  

 Property    

 

.1  Protect surrounding private and public property from 

damage during performance of Work.  

 

.2  Be responsible for damage incurred.  
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1.7   Waste Management 

 and Disposal 

     

 

 

.1  Separate waste materials for reuse and recycling in 

accordance with Section 01 74 21 - 

Construction/Demolition Waste Management and 

Disposal.  

 

 

PART 2 - PRODUCTS 

 

 

2.1  Materials    

 

 

.1  Barricades and Buoys:  

.1  All pedestrian or vehicular or vessel traffic 

control devices required by Municipal Regulations, as 

interpreted by the Municipal Authority, or other 

Authority having jurisdiction, to safely direct and/or 

control all traffic in the areas of construction.  

.2  All pedestrian, vehicular or vessel traffic 

control devices as required to safely direct and/or 

control all traffic in the areas of construction on the 

wharf and as directed by the Departmental 

Representative.  

 

 

PART 3 - EXECUTION 

 

 

3.1  Installation    

 

 

.1  Erect temporary barricades and buoys as directed and 

where required before any construction work takes 

place.  

 

.2  Barricades and buoys to remain in place and be 

maintained by Contractor during entire construction 

period, except as noted in Par. 3.2.1 below.  

 

 

 

3.2  Removal    

 

 

.1  Barricades and buoys may be removed in areas of 

work where all site work restitution is completed and 

the area has been accepted by the Owner and by the 

Departmental Representative.  

 

.2  Upon total completion of work, neatly stockpile all 

existing concrete jersey barriers on site as directed by 

the Departmental Representative.  

 
 

-- END OF SECTION -- 
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1.1 General .1 Use new material and equipment unless otherwise 

specified. 

 

  .2 Submit following information for any or all 

materials and products proposed for supply within 

seven (7) days of request by Departmental 

Representative: 

   .1 name and address of manufacturer 

   .2 trade name, model and catalogue number 

   .3 performance, descriptive and test data 

   .4 manufacturer's installation or application 

instructions 

   .5 evidence of arrangements to procure. 

 

  .3 Provide material and equipment of specified design 

and quality, performing to published ratings and for 

which replacement parts are readily available. 

 

  .4 Use products of one manufacturer for equipment or 

material of same type or classification unless 

otherwise specified. 

 

1.2 Manufacturer’s 

 Instructions .1 Unless otherwise specified, comply with 

manufacturer's latest printed instructions for 

materials and installation methods.  

 

  .2 Notify Departmental Representative in writing of 

any conflict between these specifications and 

manufacturers' instructions. Departmental 

Representative will designate which document is to 

be followed. 

 

1.3 Fastenings 

 - General .1 All fastenings are to be the sizes indicated on the 

contract plans and are to be hot dipped galvanized 

to ASTM 123 unless otherwise noted. 

 

1.4 Delivery 

 and Storage .1 Deliver, store and maintain packaged material and 

equipment with manufacturer's seal and labels 

intact. 
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  .2 Prevent damage, adulteration and soiling of material 

and equipment during delivery, handling and 

storage. Immediately remove rejected material and 

equipment from site. 

 

  .3 Store material and equipment in accordance and 

Storage with supplier's instructions. 

 

 

1.5 Conformance .1 When material or equipment is specified by 

standard or performance specifications, upon 

request of Departmental Representative, obtain 

from manufacturer an independent testing 

laboratory report, stating that material or equipment 

meets or exceeds specified requirements. 

 

 

1.6 Substitution .1 Proposals for substitution may be submitted only 

after award of Contract. Such requests must include 

statements of respective costs of items originally 

specified and proposed substitutions. 

 

  .2 Proposals will be considered by Departmental 

Representative if: 

   .1 Products selected by tenderer from those 

specified, are not available, or 

   .2 Delivery date of products from those 

specified would unduly delay completion of 

Contract, or 

   .3 Alternative products to those specified, 

which are brought to attention of, and 

considered by Departmental Representative 

as equivalent to those specified and will 

result in a credit to Contract amount. 

 

  .3 Should proposed substitution be accepted either in 

part or in whole, assume full responsibility and 

costs when substitution affects other work on 

project. Pay for design or drawing changes required 

as result of substitution. 

 

  .4 Amounts of all credits arising from approval of 

substitutions will be determined by Departmental 

Representative and Contract price will be reduced 

accordingly. No substitutions will be permitted 
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without prior written approval of Departmental 

Representative. 

 

  .5 Owner reserves the right for acceptance or rejection 

of substitution of materials. 

 

1.7 Construction Equipment 

 and Plant .1 On request, prove to the satisfaction of 

Departmental Representative that the construction 

equipment and plant are adequate to manufacture, 

transport, place and finish work to quality and 

production rates specified. If inadequate, replace or 

provide additional equipment or plant as directed. 

 

  .2 Maintain construction equipment and plant in good 

operating order.  

 

1.8 Damaged and 

 Rejected Materials  .1 Immediately replace, repair or otherwise make good 

any material damaged, broken or defaced during 

construction to the satisfaction of Departmental 

Representative. 

 

  .2 Remove rejected materials from site. 

 

 

 

 

-- END OF SECTION -- 
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PART 1 - GENERAL  

  

1.1  Related Sections    

 

 

.1  Section 01 77 00 - Closeout Procedures  

 

 

 

1.2  General   

 

 

.1  Conduct cleaning and disposal operations to comply 

with local ordinances, Harbour Authority and anti-

pollution laws.  

 

.2  Sort volatile waste in covered metal containers, and 

remove from premises at end of each working day.  

 

 

 

1.3  Project  

 Cleanliness 

 

.1  Maintain Work in tidy condition, free from 

accumulation of waste products and debris.  

 

.2  Remove waste materials from site at daily regularly 

scheduled times or dispose of as directed by 

Departmental Representative. Do not burn waste 

materials on site, unless approved by Departmental 

Representative.  

 

.3  Provide on-site containers for collection of waste 

materials and debris.  

 

.4  Provide and use marked separate bins for recycling. 

Refer to Section 01 74 21 - Construction/Demolition 

Waste Management and Disposal.  

 

.5  Store volatile waste in covered metal containers, and 

remove from premises at end of each working day.  

 

.6  Provide adequate ventilation during use of volatile or 

noxious substances. Use of building ventilation 

systems is not permitted for this purpose.  

 

.7  Use only cleaning materials recommended by 

manufacturer of surface to be cleaned, and as 

recommended by cleaning material manufacturer.  
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.8  Schedule cleaning operations so that resulting dust, 

debris and other contaminants will not fall on wet, 

newly painted surfaces nor contaminate building 

systems.  

 

 

 

1.4  Final Cleaning 

 

.1  When Work is Substantially Performed remove surplus 

products, tools, construction machinery and equipment 

not required for performance of remaining Work.  

 

.2  Remove waste products and debris other than that 

caused by others, and leave Work clean and suitable 

for occupancy.  

 

.3  Prior to final review remove surplus products, tools, 

construction machinery and equipment.  

 

.4  Remove waste materials from site at regularly 

scheduled times or dispose of as directed by 

Departmental Representative. Do not burn waste 

materials on site, unless approved by Departmental 

Representative.  

 

.5  Broom clean and wash exterior walks, steps and 

surfaces; rake clean other surfaces of grounds.  

 

.6  Remove dirt and other disfiguration from exterior 

surfaces.  

 

.7  Sweep and wash clean paved areas.  

 

.8  Reinstate any areas damaged by work.  

 

 

 

1.5  Waste  

 Management and  

 Disposal 

 

.1  Separate waste materials for reuse and recycling in 

accordance with Section 01 74 21 - 

Construction/Demolition Waste Management And 

Disposal.  

 

 
  

-- END OF SECTION -- 
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PART 1 - GENERAL 

 

 

 

1.1  Related Work  

 

 

.1  Section 01 35 44 - Environmental Protection 

Procedures for Marine Work  

 

.2  Section 01 56 00 - Temporary Barriers and Enclosures  

 

.3  Section 01 74 11 - Cleaning  

 

.4  Section 01 77 00 - Closeout Procedures  

 

.5  Section 02 41 16.01 - Structure Demolition  

 

.6  Section 03 10 00 - Concrete Forming and Accessories  

 

.7  Section 03 20 00 - Concrete Reinforcing  

 

.8  Section 03 30 00 - Cast-in-Place Concrete  

 

.9  Section 05 50 00 - Metal Fabrications 

 

.10  Section 06 05 73 - Dimension Timber  

 

.11  Section 31 61 13 - Pile Foundations, General 

 Requirements  

 

.12  Section 31 62 19 - Wood Piles  

 

.13  Section 31 23 10 - Excavation, Trenching & 

 Backfilling  

 

 

 

 

1.2  General    

 

 

.1  Carry out work placing maximum emphasis on the 

areas of:  

.1  Waste reduction;  

.2  Diversion of waste from landfill, and;  

.3  Material recycling.  
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1.3  Waste  

 Management Plan  

 

 

.1  Prior to commencement of work, prepare Waste 

Management Workplan.  

 

.2  Workplan to include:  

.1  Waste reduction practices;  

.2  Material source separation process;  

.3  Procedures for sending recyclables to recycling 

facility;  

.4  Procedures for sending non-salvageable items 

and waste to approved waste processing facility or 

landfill site.  

.5  Training and supervising workforce on waste 

management at site.  

 

.3  Workplan to incorporate waste management 

requirements specified herein and in other sections of 

the specifications.  

 

.4  Develop Workplan in collaboration with all 

subcontractors to ensure all waste management issues 

and opportunities are addressed.  

 

.5  Submit copy of Workplan to Departmental 

Representative for review.  

.1  Make revisions to Plan as directed by 

Departmental Representatives.  

 

.6  Implement and manage all aspects of Waste 

Management Workplan for duration of work.  

 

.7  Revise Plan as work progresses addressing new 

opportunities for diversion of waste from landfill.  

 

 

 

1.4  Waste Reduction  

 

 

.1  Develop waste reduction program.  

 

.2  Structure program to prioritize actions, with waste 

reduction as first priority, followed by salvage and 

recycling effort, then disposal as solid waste.  

 

.3  Identify materials and equipment to be:  

.1  Salvaged for resale by Contractor;  

.2  Sent to recycling facility;  
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.3  Sent to waste processing/landfill site for their 

recycling effort;  

.4  Disposed of in approved landfill site.  

 

.4  Reduce construction waste during installation work. 

Undertake practices which will minimize waste and 

optimize full use of new materials on site, such as:  

.1  Use of a central cutting area to allow for each 

access to off-cuts;  

.2  Use of off-cuts for blocking and bridging 

elsewhere.  

.3  Use of effective and strategically placed 

facilities on site for storage and staging of leftover or 

partially cut materials (such as plywood, dimension 

timber, etc.) to allow for easy incorporation into work 

whenever possible, avoiding unnecessary waste.  

 

.5  Develop other strategies and innovative procedures to 

reduce waste.  

 

 

 

1.5  Material Source  

 Separation Process  

 

 

.1  Develop and implement material source separation 

process at commencement of work as part of 

mobilization and waste management at site.  

 

.2  Provide on-site facilities to collect, handle and storage 

anticipated quantities of reuseable, salvageable and 

recyclable materials.  

.1  Use suitable containers for individual collection 

of items based on intended purpose.  

.2  Locate to facilitate deposit but without 

hindering daily operations.  

.3  Clearly mark containers and stockpiles as to 

purpose and use.  

 

.3  Establish methods whereby hazardous and toxic waste 

materials, and their containers, encountered or used in 

the course work are properly isolated, stored on site 

and disposed in accordance with applicable laws and 

regulations from authorities having jurisdiction.  
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1.6  Worker Training  

 and Supervision    

 

 

.1  Provide adequate training to workforce, through 

meetings and demonstrations, to emphasize purpose 

and worker responsibilities in carrying out the Waste 

Management Plan.  

 

.2  Waste Management Coordinator: designate one 

full-time person on site, experience din waste 

management and having knowledge of the purpose and 

content of Waste Management Plan to:  

.1  Oversee and supervise waste management 

during work.  

.2  Provide instructions and directions to all 

workers and subcontractors on waste reduction, source 

separation and disposal practices.  

 

.3  Post a copy of Plan in a prominent location on site for 

review by workers.  

 

 

 

1.7  Disposal  

 Requirements    

 

 

.1  Burying or burning of rubbish and waste materials is 

prohibited.  

 

.2  Disposal of waste, volatile materials, mineral spirits, 

oil or paint thinner into waterways, storm or sanitary 

sewers is prohibited.  

 

.3  Dispose of waste only at approved waste processing 

facility or landfill sites approved by authority having 

jurisdiction.  

 

.4  Contact the authority having jurisdiction prior to 

commencement of work, to determine what, if any, 

construction waste materials have been banned from 

disposal in landfills. Take appropriate action to isolate 

such banned materials at site of work and dispose in 

strict accordance with provincial and municipal 

regulations.  

 

.5  Collect, bundle and transport salvaged materials to be 

recycled in separated categories and condition as 

directed by recycling facility. Ship materials only to 

approved recycling facilities.  
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.6  Sale of salvaged items by Contractor to other parties 

not permitted on site.  

 

.7  Dispose or store cresote and asphalt materials in 

provincially approved manner.  

 

 
  

 

 

 

-- END OF SECTION -- 
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PART 1 - GENERAL 

  

1.1  Related Sections    .1  Section 01 78 00 - Closeout Submittals.  

 

 

 

1.2  Inspection  

 and Declaration 

 

 

.1  Contractor's Inspection: Coordinate and perform, in 

concert with subcontractors, an inspection and check 

of all Work. Identify and correct deficiencies, defects, 

repairs and perform outstanding items as required to 

complete work in conformance with Contract 

Documents.  

.1  Notify Departmental Representative in writing 

when deficiencies from Contractor's inspection have 

been rectified and that Work is deemed to be complete 

and ready for Departmental Representative's inspection 

of the completed work.  

 

.2  Departmental Representative's Inspection: Accompany 

Departmental Representative during all interim and 

final inspections of the Work.  

.1  Address defects, faults and outstanding items of 

work identified by such inspections.  

.2  Advise Departmental Representative when all 

deficiencies identified have been rectified.  

 

.3  Note that Departmental Representative will not issue a 

Certificate of Substantial Performance of the work 

until such time that Contractor performs following 

work and turns over the specified documents:  

.1  Project record as-built documents.  

 

.4  Correct all discrepancies before Departmental 

Representative will issue the Certificate of 

Completion.  

 

 

 

1.3  Cleaning    

 

 

.1  In accordance with Section 01 74 11 - Cleaning.  

 

.2  Remove waste and surplus materials, rubbish and 

construction facilities from the site in accordance with 

Section 01 74 21 - Construction/Demolition Waste 

Management and Disposal.  
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PART 2 - PRODUCTS 

 

 

 

2.1  Not Used    

 

 

.1  Not Used.  

 

 

 

PART 3 - EXECUTION 

 

 

 

3.1  Not Used    

 

 

.1  Not Used.  

 

  

 

 

 

 

 

-- END OF SECTION -- 
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PART 1 - GENERAL 

 

 

 

1.1  Related Sections    

 

 

.1  Section 01 33 00 - Submittal Procedures  

 

.2  Section 01 77 00 - Closeout Procedures  

 

 

 

 

1.2  Project  

 Record Drawings 

 

.1  Departmental Representative will provide 2 white print 

sets of contract drawings and 2 copies of specifications 

manual specifically for "as-built" purposes.  

 

.2  Maintain at site one set of the contract drawings and 

specifications to record actual as-built site conditions.  

 

.3  Maintain up-to-date, real time as-built drawings and 

specifications in good condition and make available for 

inspection by the Departmental Representative upon 

request.  

 

.4  As-Built Drawings:  

.1  Record changes in red ink on the prints. Mark 

only on one set of prints and at completion of work, 

neatly transfer notations to second set (also by use of 

red ink).  

.2  Submit both sets to Departmental 

Representative prior to application for Certificate of 

Substantial Performance.  

.3  Stamp all drawings with "As-Built Drawings." 

Label and place Contractor's signature and date.  

.4  Show all modifications, substitutions and 

deviations from what is shown on the contract 

drawings or in specifications.  

.5  Record the following information:  

.1  Depths of various elements, to include 

pile tip depths, in relation to survey datum;  

.2  Horizontal and vertical location of 

various elements in relation to Geodetic 

Datum;  

.3  Field changes of dimension and detail;  

.4  Location of all capped or terminated 

services and utilities;  
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.5  All design elevations, sections and 

details dimensioned and marked up to 

consistently report finished installation 

conditions;  

.6  Any details produced in the course of 

the contract by the Departmental 

Representative to supplement or to change 

existing design drawings;  

.7  All change orders issued over the 

course of the contract must be documented on 

the finished as-built documents, accurately and 

consistently depicting the changed condition as 

it applies to all affected drawing details.  

 

.5  Maintain As-Built document current as the contract 

progresses. Departmental Representative will conduct 

reviews and inspections of the documents on a regular 

basis. Failure to maintain as-builts current and 

complete to satisfaction of the Departmental 

Representative shall be subject to financial penalties in 

the form of progress payment reductions and holdback 

assessments.  

 

 
  

 

 

-- END OF SECTION -- 




