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Part 1 General 

1.1 TAXES 

.1 Pay all taxes properly levied by law (including Federal, 

Provincial and Municipal). 

1.2 FEES, PERMITS and CERTIFICATES 

.1 Pay all fees and obtain all permits. 

.2 Provide authorities with plans and information for 

acceptance certificates. 

.3 Obtain inspection certificates as evidence that work 

conforms to requirements of Authority Having Jurisdiction. 

1.3 WORK RESTRICTIONS 

.1 Use of Site and Facilities. 

.1 Execute work with least possible interference or 

disturbance to the normal use of premises. Refer to 

paragraph 1.3.2 Special Scheduling Requirements below 

for work that must be done during "off hours". 

.2 Maintain existing services to bridge and provide for 

pedestrian and vehicle access. 

.2 Special Scheduling Requirements. 

.1 Carry out work during daylight hours only. 

.2 Carry out noise generating work during between the 

following times:  

.1 7:30 am to 9:00 pm Monday through Saturday. 

.2 9:00 am to 7:00 pm Sunday and statutory holidays. 

.3 Carry out work affecting traffic between one half hour 

past sunrise and one half hour before sunset. 

.3 Maintain a navigational clearance free of any obstruction, 

6.4 m high by 48.4 m wide above the water level between 

piers, at all times. 

1.4 ADMINISTRATIVE REQUIREMENTS 

.1 PWGSC will have a part-time Departmental Representative on 

site. 

.2 Project Meetings. 

.1 Departmental Representative will schedule and 

administer project meetings throughout the 

progress of Work. 
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.2 Departmental Representative will prepare agenda 

for meetings and will distribute written notice 

of each meeting four days in advance of meeting 

date. 

.3 Departmental Representative will preside at 

meetings, will record the meeting minutes, and 

will produce and distribute minutes of the 

meetings within 5 working days of meeting. 

.4 The Contractor will provide local physical space 

and make arrangements for meetings. 

.5 Departmental Representative will finalize the 

minutes upon review and comments from all 

parties. 

.6 Representatives of Contractor, Subcontractor and 

suppliers attending meetings will be qualified 

and authorized to act on behalf of the party they 

represent. 

 

.3 Start-up Meeting. 

.1 Within 10 working days after award of 

Contract, Departmental Representative will 

request a meeting of parties in contract to 

discuss and resolve administrative 

procedures and responsibilities. 

.2 Relevant stakeholders and regulatory 

authorities, Departmental Representative, 

Contractor, and major Subcontractors will be 

in attendance. 

.3 Departmental Representative will establish 

time and location of meeting and notify 

parties concerned a minimum 5 working days 

before meeting. The meeting will be held in 

PWGSC Gatineau offices. 

 

.4 Verify project requirements. Departmental 

Representative to prepare agenda.  As a minimum Agenda 

to include: 

.1 Schedule of Work: in accordance with Article 1.5 

Construction Progress Schedule below. 

.2 Schedule of submission of shop drawings, samples, 

mock-ups. Submit submittals in accordance with 

Article 1.6 Submittal Procedures below. 

.3 Requirements for temporary facilities, site sign, 

offices, storage sheds, utilities, fences in 



  _________ 

PROJECT No.           GENERAL INSTRUCTIONS      SECTION 01 00 10 

R.090733.008   PAGE 3 

  _________ 
 

accordance with Article 1.12 Construction 

Facilities below. 

.4 Site security in accordance with Article 1.13 

Construction Facilities below. 

.5 Proposed changes, procedures, approvals required, 

administrative requirements. 

.6 As-built/Record drawings in accordance with 

Article 1.18 Closeout Submittals below. 

.7 Maintenance manuals in accordance with Article 

1.18 Closeout Submittals below. 

.8 Take-over procedures, acceptance, warranties in 

accordance with Article 1.18 Closeout Submittals 

below. 

.9 Monthly progress claims, administrative 

procedures, photographs, hold backs. 

.10 Appointment of inspection and testing agencies or 

firms. 

.11 Insurances, transcript of policies 

.12 Project Health and Safety requirements. 

.5 Departmental Representative to record minutes of 

meetings and circulate to attending parties and 

affected parties not in attendance within four (4) 

days after meeting. 

.4 Regular Project Meetings. 

.1 During course of Work attend progress meetings every 

second week. Meetings to be held on-site. Attend 

additional scheduled meetings as required.  

.2 Key contractor personnel, contractor site supervisor, 

Departmental Representative to attend. 

.3 Departmental Representative to record minutes of 

meetings and circulate to attending parties and 

affected parties not in attendance within four (4) 

days after meeting. 

.4 Departmental Representative to prepare agenda.  As a 

minimum agenda to include the following: 

.1 Review, approval of minutes of previous meeting. 

.2 Review of Work progress since previous meeting. 

.3 Use of Site, Safety and Security. 

.4 Field observations, Site Reviews.  

.5 Review of delivery schedules. 

.6 Upcoming work and any Revisions to construction 

schedule. 

.7 Review of submittal schedules: expedite as 

required. 

.8 Review of any proposed changes for effect on 

construction schedule and on completion date. 
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1.5 CONSTRUCTION PROGRESS SCHEDULE 

.1 On award of contract submit bar chart construction schedule 

for work, indicating anticipated progress stages within 

time of completion.  When the Departmental Representative 

has reviewed schedule, take necessary measures to complete 

work within scheduled time.  Do not change schedule without 

notifying Departmental Representative. 

1.6 CONSTRUCTION STAGING AREA 

.1 Prior to mobilization to site submit site plan showing the 

location of construction staging area and construction 

facilities. Do not change locations during the course of 

the work without prior approval of the Departmental 

Representative. 

1.7 SUBMITTAL PROCEDURES 

.1 Submit promptly to Departmental Representative submittals 

listed for review, in orderly sequence to not cause delay 

in work. 

.2 Do not proceed with work affected by submittals until 

review is complete. 

.3 Provide inspection certificates as evidence that work 

conforms to requirements of Authority Having Jurisdiction. 

.4 Shop Drawings: 

.1 Submit electronic copy of shop drawings and 

installation procedure: bearing stamp and signature of 

qualified Professional Engineer registered or licensed 

in Province of Ontario and Quebec. 

.2 The review is for the sole purpose of ascertaining 

conformance with the general design concept, and does 

not mean approval of the design details inherent in 

the shop drawings, responsibility for which shall 

remain with the Contractor.  Such review shall not 

relieve the Contractor of responsibility for errors or 

omissions in the shop drawings or of his 

responsibility for meeting all requirements of the 

Contract Documents. 

.3 Commence manufacture or order materials only after 

shop drawings are reviewed. 

.1 When requested by Departmental Representative, 

make changes to submitted shop drawings 

consistent with Contract Documents.  Resubmit as 

directed by Departmental Representative. 

.5 Product Data: 

.1 Submit electronic copy of product data: manufacturers’ 

catalogue sheets, brochures, literature, performance 
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charts and diagrams, used to illustrate standard 

manufactured products. 

.2 Cross reference product data information to applicable 

portions on Contract Documents. 

.3 Delete information not applicable to the Work. 

.4 Submit product data minimum 5 days before undertaking 

respective work. 

.6 Samples: 

.1 Submit samples: examples of materials, equipment, 

quality, finishes and workmanship. 

.2 Where colour, pattern or texture is criterion, submit 

full range of samples. 

.3 Reviewed and accepted samples will become standard of 

material and workmanship, against which installed work 

will be verified. 

 

.7 Warranty: 

.1 Submit a written warranty stating the that the 

installed bird deterrent system have been fabricated 

and installed such that they will perform 

satisfactorily without repairs for a period of two (2) 

years from completion. 

.2 The warranty shall provide that, in the event of 

breakdown of the bird deterrent system within the 

period of the warranty, the replacement or repair of 

the bird deterrent system including related access and 

traffic control measures will be at no cost to the 

Departmental Representative. 

1.8 REGULATORY REQUIREMENTS 

.1 References and Codes: 

.1 Materials: new. 

.2 Work to conform to minimum applicable standards of 

“References” indicated in specification sections, the 

latest versions of the Canadian Highway Bridge Design 

Code (CAN/CSA S6), the National Building Code of 

Canada (where applicable), the Canadian General 

Standards Board, the Canadian Standards Association 

and applicable Provincial and Municipal codes.  In the 

case of conflict or discrepancy the most stringent 

requirement applies. 

.2 Verification of Site Dimensions: 

.1 The Contractor is advised that all elevations and 

dimensions shown on the plans are approximate only. 

Verify all existing dimensions and grades before 

preparing and submitting shop drawings and before 
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planning and undertaking any construction work. 

Immediately report all discrepancies, in writing, to 

the Departmental Representative. 

.3 Hazardous Material Discovery: 

.1 Stop work immediately when material resembling spray 

or trowel-applied asbestos, Polychlorinated Biphenyl 

(PCB), mould or other designated/hazardous substance 

is encountered. 

.1 Take preventive measures and promptly notify 

Departmental Representative. 

.2 Do not proceed until written instructions have 

been received from Departmental Representative. 

1.9 FIRE SAFETY REQUIREMENTS 

.1 Comply with both the National Building Code of Canada 

[2015] and the National Fire Code of Canada [2015] for 

safety of persons in buildings in the event of a fire and 

the protection of buildings from the effects of fire, as 

follows; 

.1 The National Building Code (NBC): for fire safety and 

fire protection features that are required to be 

incorporated in a building during construction. 

.2 The National Fire Code (NFC): 

.1 The on-going maintenance and use of the fire 

safety and fire protection features incorporated 

in buildings. 

.2 The conduct of activities that might cause fire 

hazards in and around buildings. 

.3 Limitations on hazardous contents in and around 

buildings. 

.4 The establishment of fire safety plans. 

.5 Fire safety at construction and demolition sites. 

.2 Welding and cutting: 

.1 At least one week prior to commencing cutting, welding 

or soldering procedure, provide to Departmental 

Representative: 

.1 Notice of intent, indicating devices affected, 

time and duration of isolation or bypass. 

.2 Completed welding permit as defined in NFC. 

.3 Return welding permit to Departmental 

Representative immediately upon completion of 

procedures for which permit was issued. 

.2 Assign “Fire Watchers” as described in NFC when 

welding or cutting operations are carried out in areas 

where combustible materials within 15m may be ignited 

by conduction or radiation. 
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1.10 QUALITY ASSURANCE 

.1 Keep daily records of work progress for inspection by the 

Departmental Representative. Daily record to contain: 

.1 Description of work activities performed; 

.2 Photographic evidence of work progress. 

.2 Retain a Quality Verification Engineer licensed to practice 

in the Province of Ontario and the Province of Quebec. 

.3 At completion of work submit one (1) paper copy and one (1) 

electronic copy of a report, signed and sealed by the 

Quality Verification Engineer attesting all work has been 

completed in conformance with the Contract Documents. 

.4 Allow Departmental Representative access to Work. 

.5 Remove defective or non-conformance work, whether result of 

poor workmanship, use of defective products or damage and 

whether incorporated in Work or not, which has been 

rejected by Departmental Representative as failing to 

conform to Contract Documents. Replace or re-execute in 

accordance with Contract Documents. 

1.11 HAZARDOUS MATERIALS 

.1 Hazardous Materials: product, substance, or organism that 

may cause adverse impact to environment or adversely affect 

health of persons, animals, or plant life when released 

into the environment. 

.2 Comply with the requirements of the Workplace Hazardous 

Materials Information System (WHMIS) regarding use, 

handling, storage, and disposal of hazardous materials; and 

regarding labelling and the provision of Material Safety 

Data Sheets (MSDS). 

1.12 TEMPORARY UTILITIES 

.1 Provide and maintain for the duration of the work: 

.1 Temporary light, power and potable water to fulfill 

the requirements of the work.  

.2 Remove from site all temporary utilities after completion 

of the work.  

1.13 CONSTRUCTION FACILITIES 

.1 Access Scaffold: 

.1 Use mobile work platforms or scaffolding that is 

trailer or truck mounted. Remove at the end of each 

working day. 

.2 Do not suspend or otherwise attach work platforms or 

scaffolding to the structure. 

.3 Do not work in or from water. 
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.4 The existing catwalk may be used to facilitate access 

to do the work.  Load on the existing catwalk shall 

not exceed 1.2 kilonewtons per square metre. 

.5 Design, maintain, install and remove all other means 

of access necessary to do the work in accordance with 

CSA Z797 Code of Practice for Access Scaffold. Provide 

design drawings, signed and sealed by qualified 

Professional Engineer licensed in the province of 

Ontario and Quebec. 

.2 Hoists and Cranes: 

.1 Provide hoists and cranes required to carry out the 

Work in accordance with Infrastructure Health and 

Safety Association (IHSA) recommendations and the 

Occupational Health and Safety Act. 

.2 Co-ordinate with Departmental Representative. 

.3 Protect from damage, safety hazards and overloading of 

existing equipment. 

.3 Site Storage: 

.1 Equip and maintain the storage space assigned by 

Departmental Representative. 

.2 Do not unreasonably encumber site with materials or 

equipment. 

.3 Move stored products or equipment that interfere with 

operations of Departmental Representative. 

.4 Obtain and pay for use of additional storage or work 

areas needed for operations. 

.5 Do not load or permit to load any part of work with 

weight or force that will endanger work. 

.4 Provide site trailer or off-site space, lighted 750 lx and 

ventilated, of sufficient size to accommodate site meetings 

and furnished with drawing laydown table. 

.5 Where security is reduced by work:  provide temporary means 

to maintain security. 

.6 Provide Sanitary Facilities for Workers.  Sufficient 

portable chemical toiler conveniences, maintained in a 

sanitary condition, for use of all persons on site.  Do not 

place toilets on bridge deck or within 5.0 m of the water’s 

edge. 

.7 Signage: 

.1 Provide common-use signs related to traffic control, 

information, instruction, use of equipment, and public 

safety devices in both official languages or by the 

use of commonly understood graphic symbols and to 

approval of Departmental Representative. 

.2 No advertising is permitted on this project. 
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.3 Maintain approved signs and notices in good condition 

for duration of project and dispose of off-site, on 

completion of project or earlier, as directed by 

Departmental Representative. 

.4 Ensure all signs and notices are bilingual. 

1.14 TEMPORARY BARRIERS AND ENCLOSURES 

.1 Maintain existing services to bridge and provide for 

resident, pedestrian, cyclist and vehicle access. 

.2 Provide dust control measures where work activities 

generate dust. 

.3 Design, construct and maintain temporary "access to" and 

"egress from" work areas, including stairs, runways, ramps 

or ladders [and scaffolding], independent of finished 

surfaces and in accordance with relevant municipal, 

provincial and other regulations. 

.4 Protection: 

.1 Protect work against damage until take-over. 

.2 Protect adjacent work against the spread of dust and 

dirt beyond the work areas. 

.3 Protect operatives and other users of site from 

hazards.  

.4 Maintain and relocate protection until such work is 

complete. 

.5 Work zones: 

.1 Work zone locations include: Entire bridge structure 

from Ontario to Quebec abutment including access areas 

at abutments 

1.15 COMMON PRODUCT REQUIREMENTS 

.1 Quality of Work: 

.1 Appoint a designated Site Supervisor. 

.2 Ensure site supervisor is present and available at all 

times during construction. 

.3 Carry out work using qualified licensed workers or 

apprentices in accordance with Provincial Act 

respecting manpower vocational training and 

qualification. 

.4 Permit employees registered in Provincial 

apprenticeship program to perform specific tasks only 

if under direct supervision of qualified licensed 

workers. 

.5 Determine permitted activities and tasks by 

apprentices, based on level of training attended and 

demonstration of ability to perform specific duties. 
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.6 Carry out work using subcontractors who holds valid 

license issued by Province in which work is being 

contracted. 

.2 Storage, Handling and Protection: 

.1 Handle and store products in manner to prevent damage, 

adulteration, deterioration and soiling and in 

accordance with manufacturer's instructions. 

.2 Store packaged or bundled products in original and 

undamaged condition with manufacturer's seal and 

labels intact.  Do not remove packaging or bundling 

until required in work. 

.3 Manufacturer’s Instructions: 

.1 Unless otherwise indicated in specifications, install 

or erect products in accordance with manufacturer's 

instructions. 

.2 Obtain written instructions directly from 

manufacturers. 

.3 Do not rely on labels or enclosures provided with 

products. 

1.16 EXAMINATION and PREPARATION 

.1 Examine site and conditions likely to affect work and be 

familiar and conversant with existing conditions. 

.2 Before commencing work, establish location and extent of 

services lines in area of work and notify Departmental 

Representative of findings. 

.3 Photograph surrounding properties, objects and structures 

liable to be damaged or be the subject of subsequent 

claims. 

1.17 EXECUTION 

.1 Cut, Patch and Make Good: 

.1 Cut existing surfaces as required to accommodate new 

work. 

.2 Remove items so shown or specified. 

.3 Patch and make good surfaces cut, damaged or 

disturbed, to Departmental Representative’s approval.  

Match existing material, colour, finish and texture. 

.2 Unless otherwise specified, materials for removal become 

the Contractor's property. Take removed materials from 

site. 

1.18 WASTE MANAGEMENT 

.1 Comply with Environmental Protection Act, Ontario 

Regulations: O. Reg. 102/94 – Waste Audits and Waste 

Reduction Work Plans; and O. Reg. 103/94 – Industrial, 
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Commercial and Institutional Source Separation Programs; 

for waste management on construction and demolition 

projects. 

.2 Conduct "waste audit" to determine what waste will be 

generated during construction and demolition operations.  

Prepare written "waste reduction work plan" and implement 

the principles to reduce, reuse and recycle materials to 

the extent that is possible. 

.3 Provide a "source separation program" to disassemble and 

collect in an orderly fashion the following "materials 

designated for alternative disposal" from the "general 

waste" stream: 

.1 cardboard (corrugated); 

.2 steel; and 

.3 wood (not including painted, treated or laminated 

wood). 

.4 Submit complete records of all removals from site for both 

"materials designated for alternative disposal" and 

"general waste" including: 

.1 time and date of removal; 

.2 description of material and quantities; and 

.3 proof that materials have been received at an approved 

Waste Processing Site or certified Waste Disposal Site 

as required. 

1.19 CLOSEOUT SUBMITTALS 

.1 Operational and Maintenance Manuals: 

.1 Two (2) weeks prior to any scheduled training, submit 

to Departmental Representative one (1) paper copy and 

one (1) electronic copy of approved Operations Data 

and Maintenance Manual in both official languages, 

compiled as follows: 

.1 Bind data in vinyl hard cover 3 "D" ring type 

loose-leaf binders for 212 x 275 mm size paper.  

Binders must not exceed 75 mm thick or be more 

than 2/3 full. 

.2 Enclose title sheet labelled "Operation Data and 

Maintenance Manual," project name, date and list 

of contents.  Project name must appear on binder 

face and spine. 

.3 Organize contents into applicable sections of 

work to parallel project specifications 

breakdown.  Mark each section by labelled tabs 

protected with celluloid covers fastened to hard 

paper dividing sheets. 

.2 Include following information plus data specified: 
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.1 Maintenance instruction for finished surface and 

materials. 

.2 Copy of hardware and paint schedules. 

.3 Maintenance: use clear drawings, diagrams or 

manufacturers' literature which specifically 

apply and detail the following: 

.1 lubrication products and schedules; 

.2 trouble shooting procedures; 

.3 adjustment techniques; and 

.4 operational checks. 

.4 Suppliers’ names, addresses and telephone numbers 

and components supplied by them must be included 

in this section.  Components must be identified 

by a description and manufacturers part number. 

.5 Guarantees showing: 

.1 name and address of projects; 

.2 guarantee commencement date (date of 

Interim Certificate of Completion); 

.3 duration of guarantee; 

.4 clear indication of what is being 

guaranteed and what remedial action will be 

taken under guarantee; and 

.5 signature and seal of Guarantor. 

.6 Additional material used in project listed under 

various Sections showing name of manufacturer and 

source of supply. 

.3 Spare parts: list all recommended spares to be 

maintained on site to ensure optimum efficiency.  List 

all special tools appropriate to unique application.  

All parts/tools detailed must be identified as to 

manufacturer, manufacturer part number and supplier 

(including address). 

.4 Include one complete set of final shop drawings (bound 

separately) indicating corrections and changes made 

during fabrication and installation. 

.2 Records: 

.1 As work progresses, maintain accurate records to show 

deviations from contract drawings.  Just prior to 

Departmental Representative’s inspection for issuance 

of final certificate of completion, supply to the 

Departmental Representative one (1) set of white 

prints with all deviations neatly inked in.  The 

Departmental Representative will provide two sets of 

clean white prints for this purpose. 

.2 Include one complete set of final shop drawings (bound 

separately) indicating corrections and changes made 

during fabrication and installation. 
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.3  Guarantees and Warranties: 

.1 Before completion of work collect all guarantees or 

warranties and deposit with Departmental 

Representative. 

.2 Extend warranties to 24 months from the time of 

Substantial Completion of work for the following 

components: 

Bird Deterrent System: against any defects such rips, 

tears, loose deterrent system, loose or broken 

connections or hardware, loss of adhesion. 

.3 Coordinate and attend 10 month and 22 month warranty 

inspections with Departmental Representative. 

.4 Correct all deficiencies to satisfaction of 

Departmental Representative after both 10 month and 22 

month warranty inspections. 

.5 Where time is required beyond the 24 month warranty to 

correct a deficiency, warranty to continue until 

deficiency is corrected to satisfaction of 

Departmental Representative. 

1.20 CLEANING 

.1 Clean up as work progresses.  At the end of each work 

period, and more often if ordered by the Departmental 

Representative, remove debris from site, neatly stack 

material for use, and clean up generally. 

.2 Upon completion remove scaffolding, temporary protection 

and surplus materials. Make good defects noted at this 

stage. 

.3 Clean areas under contract to a condition equal to what 

previously existed and to approval of Departmental 

Representative. 

1.21 SECURITY CHECK 

.1 Not applicable. 

1.22 SECURITY ESCORT 

.1 Not applicable. 

1.23 COST BREAKDOWN 

.1 Before submitting first progress claim, submit breakdown of 

Contract Amount in detail as directed by Departmental 

Representative and aggregating the Contract Amount.  After 

approval by Departmental Representative cost breakdown will 

be used as the basis of progress payments. 
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Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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1 GENERAL 

1.1 REFERENCES 

.1 Federal Legislation 

.1  Canada Labour Code, Part II, section 124 and 125. Canada Occupational 

Health and Safety Regulations 

.2  Transportation of Dangerous Goods Act, 1992 (TDGA) 

 .3  Canada Consumer Product Safety Act 

1. Surface Coating Materials Regulations SOR/2005-109. 

.4 Canadian Environmental Protection Act, 1999 (CEPA) 

1. PCB Regulations (SOR/2008-273) 

2. Federal Halocarbon Regulations, 2003 (SOR/2003-289) 

.2 Provincial Legislation 

.1  Act Respecting Occupational Health and Safety, (Québec R.S.Q., 

Chapter S-2.1). 

.2 Safety Code for the Construction Industry, Work Liable to Produce 

Asbestos Dust Emissions (Québec R.S.Q., Chapter S-2.1, r.4, 

Section3.23). 

.3 Regulation Respecting Occupational Health and Safety (QuébecR.S.Q., 

Chapter S-2.1, r.13) 

.4 Ontario Occupational Health and Safety Act, R.S.O. 1990, 2010 edition. 

1. OntarioRegulation 490/09 –DesignatedSubstances (O.Reg. 

 490/09). 

2. Ontario Regulation 278/05 – Designated Substance - Asbestos 

 on Construction Projects and in Buildings and Repair 

 Operations, (O.Reg. 278/05). 

3. Ontario Regulation 213/91 for Construction Projects (O.Reg. 

 213/91) 

.5 Ontario Environmental Protection Act, R.R.O. 1990, 

1. Ontario Regulation 347/09, General – Waste Management (O.Reg. 

 347/09). 

2. Ontario Regulations 362/90 – Waste Management, PCBs (O.Reg. 

 362/90) 

3. Ontario Regulation 463/10, Ozone Depleting Substances and Other 

 Halocarbons (O.Reg. 463/10). 

.3 Canadian General Standards Board (CGSB). 

.4 Canadian Standards Association (CSA International). CAN/CSA-Z94.4-11 

-Respiratory Protection 

.5 Underwriters' Laboratories of Canada (ULC). 
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1.2 DESIGNATED SUBSTANCES 

  Confirm with the Departmental Representative that no additional designated 

substances have been brought to the project area prior to beginning work. 

  Additional designated substances and hazardous materials may exist outside 

the accessible survey areas but are beyond the scope of this project. 

  Should any additional material, suspected to be a designated substance, 

be encountered within the project area, any disturbance of such material 

must be stopped, precautionary measures taken, and the Departmental 

Representative must be notified immediately. Do not proceed until written 

instructions have been received. 

  1. ACRYLONITRILE: Not Identified 

  2. ARSENIC: Not Identified 

  3. ASBESTOS: Not Identified 

  4. BENZENE: Not Identified 

  5. COKE OVEN EMISSIONS: Not identified 

  6. ETHYLENE OXIDE: Not Identified 

  7. ISOCYANATES: Not Identified 

  8. LEAD: Suspected 

  1. Painted components of the steel structure are suspected of 

containing lead, however, no lead paint samples or surface 

coatings were collected for lead content analysis, as 

paints/surface coatings encountered in the project areas were 

in good condition and sampling without matrix interference 

(i.e. removing the paint without the substrate material) would 

have proved difficult. 

 9. MERCURY: Not Identified 

 10. SILICA: Identified 

  1. Based on the historic composition of building materials, silica 

is expected to be present in concrete materials. 

 11. VINYL CHLORIDE MONOMER: Not Identified 

 12. POLYCHLORINATED BIPHENYLS (PCBs): Not Identified 

 13. MOULD: Not Identified 

 14. HALOCARBONS: Not Identified 
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15. OTHER HAZARDOUS MATERIALS: Identified 

 1.  Avian Wildlife and nests, including nests with eggs are present 

throughout the entire structure of the bridge. 

 2. Avian Fecal Matter is visibly contaminating bridge components 

including the access ladders and platforms, catwalk, railings and 

supports, flat concrete, structural steel between girders, bearings 

and bearing seats as well as the top of abutments and piers. 

1.3 RECOMMENDATIONS 

.1  LEAD 

1. Follow both the CNESST document entitled: Guide de Prévention 

 –L’exposition au plomb and the Occupational Health and Safety (OHS) 

 Branch of the Ontario Ministry of Labour (MoL) document entitled: 

 Guideline: Lead on Construction Projects. The MoL document classifies 

 all disturbances of lead-containing materials as Type 1, Type 2a, 

 Type 2b, Type 3a or Type 3b work, based on presumed airborne 

 concentrations of lead generated during the work. The MoL assigns 

 different levels of respiratory protection and work procedures for 

 each classification. In the absence of specific legislation for lead 

 on construction projects, these guidelines should be followed when 

 disturbing lead-containing materials. In the event of conflict, the 

 more stringent procedures should be applied to the project area as 

 a whole (i.e. both Québec and Ontario sides of the Bridge).  

2. Appropriate work practices, including adequate ventilation and 

 respiratory protection must be utilized during work operations to 

 ensure that allowable lead exposure concentrations as outlined in 

 Québec’s Regulation Respecting Occupational Health and Safety (Québec 

 R.S.Q., Chapter S-2.1, r.13) (considered to be the most stringent 

 when compared to equivalent Ontario regulatory requirements). 

3. Even at low concentrations, there may be a potential for exposure 

 to high concentrations of lead depending on the activities performed 

 that disturb the lead-containing materials. At low lead 

 concentrations, conducting a risk assessment to assess the potential 

 for exposure is required to determine the need to follow precautionary 

 measures. 

4. The disposal of construction waste containing lead in Québec is 

 dependent upon the result(s) of leachate test(s). The waste can be 

 classified as "hazardous", "non-hazardous" or "registerable solid 

 waste", depending on the results of the leachate test, in accordance 

 with Regulation Respecting Hazardous Materials (O.C. 1310-97), under 

 the Environmental Quality Act, R.S.Q., c. Q-2-(21). 

5. The Federal Transportation of Dangerous Goods Act controls the 

 transport of the waste to a disposal site. 
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.2 SILICA 

1. Comply with Ontario Regulations O.Reg 490/09 when performing works 

 that may disturb silica-containing materials. The regulation provides 

 requirements for allowable exposure levels. 

2. Silica dust can be generated through such processes as blasting, 

 grinding, crushing, and sandblasting silica-containing material. 

 Since silica is present in select materials at the building, 

 appropriate respiratory protection and ventilation must be donned 

 during the demolition and modifications of these structures. 

 Appropriate work practices including adequate ventilation and 

 respiratory protection must be utilized during work operations to 

 ensure that allowable silica exposure levels, as outlined in Québec’s 

 Regulation Respecting Occupational Health and Safety (Québec R.S.Q., 

 Chapter S-2.1, r.13) are not exceeded. 

3. Follow recommendations provided in both the CNESST document entitled: 

 Guide des bonnes pratiques – Prévention de l’exposition des 

 travailleurs à la silice and the MoL Guideline entitled “Guideline: 

 Silica on Construction Projects”. The MoL document classifies all 

 silica disturbances as Type 1, Type 2 or Type 3 work, and assigns 

 different levels of respiratory protection and work procedures for 

 each classification. These work procedures should be followed when 

 performing work involving the disturbance of silica-containing 

 materials. In the event of conflict, the more stringent procedures 

 should be applied to the project area as a whole (i.e. both Québec 

 and Ontario sides of the Bridge). 

.3 AVIAN WILDLIFE 

1. Fecal matter from animals has been associated with a variety of human 

 health and safety concerns. Bird feces may contain moulds that may 

 cause disease in humans. If the bird feces are disturbed, the toxic 

 moulds may become airborne and pose a respiratory health risk. Workers 

 performing cleaning operations should be aware of active roosting 

 and nesting avian wildlife in sporadic areas of the bridge and conduct 

 their cleaning accordingly. 

2. It is recommended that animal droppings be removed using a combination 

 of High Efficiency Particulate Aerosol (HEPA) filtered vacuum and 

 wet cleaning (disinfecting) methods. Workers should use consider the 

 use of appropriate respiratory protection and protective clothing 

 in order to reduce exposure to mould when disturbing animal fecal 

 matter or building materials contaminated with animal fecal matter. 
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2 PRODUCTS 

2.1 NOT USED 

.1  Not used.  

3 EXECUTION 

3.1 NOT USED 

.1  Not used.  

END OF SECTION 

 



     

PROJECT No. HEALTH AND SAFETY        SECTION 01 35 29.06 

R.090733.008 REQUIREMENTS          PAGE 1 

     

 

1 GENERAL 

1.1 RELATED REQUIREMENTS 

.1 Section 01 55 26 – Traffic Control. 

1.2 REFERENCE STANDARDS 

.1  Province of Ontario  

.1  Occupational Health and Safety Act and Regulations for Construction 

Projects, R.S.O. 1990, c.0.1, as amended and O. Reg. 213/91 as amended.  

.2  Province of Quebec  

.1  An Act Respecting Occupational Health and Safety, R.S.Q., c.S-2.1 

1.3 ACTION AND INFORMATIONAL SUBMITTALS 

.1  Submit in accordance with Section 01 00 10 – General Instructions.  

.2  Submit site-specific Health and Safety Plan: Within five (5) days after 

date of Notice to Proceed and prior to commencement of Work. Health and 

Safety Plan must include:  

.1  Results of site specific safety hazard assessment.  

.2  Results of safety and health risk or hazard analysis for site tasks 

and operation found in work plan.  

.3  Worker training certificates.  

.4 Company information including subcontractors. 

.5 Proof of liability insurance with a valid clearance certificate from 

the Workplace Safety Insurance Board (WSIB) and/or Commission des 

norms, de l’équité, de la santé et de la sécurité au travail (CNESST) 

(site specific, PWGSC named as certificate holder). 

.6 Communication Plan 

.7 Contact phone numbers. 

.8 On-site Contingency and Emergency Response Plan addressing standard 

operating procedures to be implemented during emergency situations. 

.9 Protection of the Public. 

.10  Traffic Control Plan 

.11 Respiratory Protection Plan 

 

.3  Submit one (1) copy of Contractor's authorized representative's work site 

health and safety inspection reports to Departmental Representative weekly.  

.4  Submit copies of reports or directions issued by Federal, Provincial and 

Territorial health and safety inspectors.  

.5  Advise the Departmental Representative of any accident, injury, near-miss 

incident, fire, explosion, or Chemical spill occurring at the Work site 

and any visit to the site by a governmental enforcement official. Provide 

a written report within 24 hours of any accident, injury, near-miss incident, 

fire, explosion or chemical spill. 
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.6 Submit to the Departmental Representative for review, one complete Hazard 

Assessment Site Specific Health and Safety Plan (HASSSP) in an indexed 

format, and in a three-ring binder.  Once the Departmental Representative 

has reviewed and accepts the HASSSP binder the Departmental Representative 

will return HASSSP for site use. 

.7  Submit WHMIS MSDS - Material Safety Data Sheets for all products used or 

stored on site to the Departmental Representative.  

.8  Departmental Representative will review Contractor's site-specific Health 

and Safety Plan and provide comments to Contractor within five (5) days 

after receipt of plan. Revise plan as appropriate and resubmit plan to 

Departmental Representative within two (2) days after receipt of comments 

from Departmental Representative.  

.9  Departmental Representative's review of Contractor's final Health and 

Safety plan should not be construed as approval and does not reduce the 

Contractor's overall responsibility for construction Health and Safety.  

.10  Medical Surveillance: where prescribed by legislation, regulation or safety 

program, submit certification of medical surveillance for site personnel 

prior to commencement of Work, and submit additional certifications for 

any new site personnel to Departmental Representative.   

1.4 FILING OF NOTICE 

.1  File Notice of Project with Provincial authorities prior to beginning of 

Work.  

.2  Contractor shall agree to install proper site separation and identification 

in order to maintain time and space at all times throughout life of project.  

1.5 SAFETY ASSESSMENT 

.1  Perform site specific safety hazard assessment related to project.  

1.6 MEETINGS 

.1  Schedule and administer Health and Safety meeting with Departmental 

Representative prior to mobilizing to site.  

.2 During the same meeting mentioned under 1.6.1, or in a separate meeting, 

invite MOL and CNESST to discuss how health and safety will be delivered 

on the project and meet the Ontario and Quebec regulations prior to 

mobilizing to site. 

1.7 REGULATORY REQUIREMENTS 

.1  Do Work in accordance with Section 01 00 10 – General Instructions.  

1.8 PROJECT/SITE CONDITIONS 

.1  Work at site will involve contact with:  

.1  Bird Droppings.  

.2  Steel and concrete surfaces.  
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1.9 GENERAL REQUIREMENTS 

.1  Develop written site-specific Health and Safety Plan based on hazard 

assessment prior to beginning site Work and continue to implement, maintain, 

and enforce plan until final demobilization from site. Health and Safety 

Plan must address project specifications.  

.2  Departmental Representative may respond in writing, where deficiencies or 

concerns are noted and may request re-submission with correction of 

deficiencies or concerns.  

1.10 RESPONSIBILITY 

.1  Be responsible for health and safety of persons on site, safety of property 

on site and for protection of persons adjacent to site and environment to 

extent that they may be affected by conduct of Work.  

.2  Contractor will be responsible and assume the role Constructor as described 

in the Ontario Occupational Health and Safety Act and Regulations for 

Construction Projects.  

.3  Contractor shall be the Principal Contractor as described in the Quebec 

Act Respecting Health and Safety code for the Construction for only their 

scope and areas of work as defined and described this project specification.  

.4 Ensure the site supervisor is an employee of the constructor and that this 

person is present and available at all-time throughout the life of the 

project. 

.5  Comply with and enforce compliance by employees with safety requirements 

of Contract Documents, applicable federal, provincial and local statutes, 

regulations, and ordinances, and with site-specific Health and Safety Plan.  

.6 Provide all necessary safety training and personal protective equipment 

as required to effect work while ensuring sub-contractors are equally 

compliant. 

1.11 UNFORSEEN HAZARDS 

.1  When unforeseen or peculiar safety-related factor, hazard, or condition 

occur during performance of Work, follow procedures in accordance with Acts 

and Regulations of Province having jurisdiction and advise Departmental 

Representative verbally and in writing.  

1.12 POSTING OF DOCUMENTS 

.1  Ensure applicable items, articles, notices and orders are posted in 

conspicuous location on site in accordance with Acts and Regulations of 

Province having jurisdiction, and in consultation with Departmental 

Representative.  

.2 Provide, documents as follows and post on site (if applicable): Safety 

Policy, Health and Safety Representative, Contractor’s name, Material 

Safety Data Sheets, and all applicable legislative and regulatory 

requirements. 
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1.13 CORRECTION OF NON-COMPLIANCE 

.1  Immediately address health and safety non-compliance issues identified by 

authority having jurisdiction or by Departmental Representative.  

.2  Provide Departmental Representative with written report of action taken 

to correct non-compliance of health and safety issues identified.  

.3  Departmental Representative may stop Work if non-compliance of health and 

safety regulations is not corrected.  

1.14 BLASTING 

.1  Blasting or other use of explosives is not permitted.  

1.15 POWDER ACTUATED DEVICES 

.1  Use powder actuated devices only after receipt of written permission from 

Departmental Representative.  

1.16 WORK STOPPAGE 

.1  Give precedence to safety and health of public and site personnel and 

protection of environment over cost and schedule considerations for Work.  

2 PRODUCTS 

2.1 NOT USED 

.1  Not used.  

3 EXECUTION 

3.1 NOT USED 

.1  Not used.  

END OF SECTION 
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1 GENERAL 

1.1 RELATED REQUIREMENTS 

.1 Section 02 83 99 – Bridge Cleaning. 

1.2 REFERENCE STANDARDS 

.1  Canadian Construction Documents Committee (CCDC)  

.1  CCDC 2-2008 Stipulated Price Contract.  

.2  U.S. Environmental Protection Agency (EPA)/Office of Water  

.1  EPA 832/R-92-005-[92], Storm Water Management for Construction 

Activities, Chapter 3.  

.2  EPA General Construction Permit (GCP) [2012].  

 

.3 Ontario Acts and Regulations 

.1 Ontario Endangered Species Act, S.O. 2007, Chapter 6 

.1 Species at Risk in Ontario List. O.Reg. 230/08  

.2 Species at Risk in Ontario List. O.Reg. 72/10 

.3 General. O.Reg. 242/08 

.4 General. O. Reg. 293/11 

.2 Ontario Environmental Protection Act, R.S.O. 1990, Chapter E.19 

.1 Air Pollution – Local Air Quality. O.Reg. 419/05 

.2 Classes of Contaminants – Exemptions. O.Reg. 339 

.3 Classification and Exemption of Spills and Reporting of 

Discharges. O.Reg. 675/98 

.4 General – Waste Management. O.Reg. 347 

.5 Spills. O.Reg. 360 

.3 Ontario Public Lands Act 

.1 Work Permit – Construction. O. Reg. 453/96 

.4 Ontario Water Resources Act, R.S.O. 1990, Chapter O.40 

.1 Ontario’s Water Taking Regulation O.Reg. 387/04 

1.3 DEFINITIONS 

.1  Environmental Pollution and Damage: presence of chemical, physical, 

biological elements or agents which adversely affect human health and 

welfare; unfavourably alter ecological balances of importance to human life; 

affect other species of importance to humans; or degrade environment 

aesthetically, culturally and/or historically.  

.2  Environmental Protection: prevention/control of pollution and habitat or 

environment disruption during construction.  

1.4 ACTION AND INFORMATIONAL SUBMITTALS 

.1  Submit in accordance with Section 01 00 10 – General Instructions.  

.2  Product Data:  

.1  Submit manufacturer's instructions, printed product literature and 

data sheets and include product characteristics, performance 

criteria, physical size, finish and limitations.  
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.2  Submit electronic copy of WHMIS MSDS in accordance with Section 

01 35 29.06 - Health and Safety Requirements.   

.3  Submit Environmental Protection Plan for review by Departmental 

Representative in time before Notice to Proceed. Allow five (5) business 

days for review.  

.4  Environmental Protection Plan must include comprehensive overview of known 

or potential environmental issues to be addressed during construction.  

.5  Address topics at level of detail commensurate with environmental issue 

and required construction task[s].  

.6  Include in Environmental Protection Plan:  

.1  Name[s] of person[s] responsible for ensuring adherence to 

Environmental Protection Plan.  

.2  Name[s] and qualifications of person[s] responsible for manifesting 

hazardous waste to be removed from site.  

.3  Name[s] and qualifications of person[s] responsible for training site 

personnel.  

.4  Descriptions of environmental protection personnel training program.  

.5  Erosion and sediment control plan identifying type and location of 

erosion and sediment controls to be provided including monitoring 

and reporting requirements to assure that control measures are in 

compliance with erosion and sediment control plan, Federal, 

Provincial, and Municipal laws and regulations and EPA 832/R-92-005, 

Chapter 3.  

.6  Drawings indicating locations of proposed material storage areas, 

structures, sanitary facilities, and stockpiles of excess materials 

including methods to control runoff and to contain materials on site.  

.7  Traffic Control Plans including measures to minimize amount of 

material transported onto paved public roads by vehicles or runoff.  

.8  Work area plan showing proposed activity in each portion of area and 

identifying areas of limited use or non-use.  

.1  Plan to include measures for marking limits of use areas and 

methods for protection of features to be preserved within 

authorized work areas.  

.9  Spill Control Plan to include procedures, instructions, and reports 

to be used in event of unforeseen spill of regulated substance.  

.10  Non-Hazardous solid waste disposal plan identifying methods and 

locations for solid waste disposal including clearing debris.  

.11  Air pollution control plan detailing provisions to assure that dust, 

debris, materials, and trash, are contained on project site.  

.12  Contaminant Prevention Plan identifying potentially hazardous 

substances to be used on job site; intended actions to prevent 

introduction of such materials into air, water, or ground; and 

detailing provisions for compliance with Federal, Provincial, and 

Municipal laws and regulations for storage and handling of these 

materials.  

.13 Protection plan complying with requirements in Species at Risk Act 

(SARA), Fisheries Act and Migratory Birds Convention Act (MBCA). 

.14  Waste Water Management Plan identifying methods and procedures for 

management and/or discharge of waste waters which are directly derived 

from construction activities, such as concrete curing water, clean-up 

water, dewatering of ground water, disinfection water, hydrostatic 

test water, and water used in flushing of lines.   
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.15  Pesticide treatment plan to be included and updated, as required.  

1.5 FIRES 

.1  Fires and burning of rubbish on site is not permitted.  

1.6 DRAINAGE 

.1  Develop and submit erosion and Sediment Control Plan (ESC) identifying type 

and location of erosion and sediment controls provided. Plan to include 

monitoring and reporting requirements to assure that control measures are 

in compliance with erosion and sediment control plan, Federal, Provincial, 

and Municipal laws and regulations, EPA 832/R-92-005, Chapter 3.  

.2  Do not obstruct or alter drainage.  

1.7 SITE CLEARING AND PLANT PROTECTION 

.1  Protect trees and plants on site and adjacent properties as indicated.  

.2  Avoid storing any material or equipment within the critical root zone of 

any tree species within the project area.  

.3  Protect roots of designated trees to dripline during excavation and site 

grading to prevent disturbance or damage.  

.1  Avoid unnecessary traffic, dumping and storage of materials over root 

zones.  

.4  Minimize stripping of topsoil and vegetation.  

.5 Make good any damage to grass to the satisfaction of Departmental 

Representative. 

.6  Tree removal is not permitted.  

1.8 WORK ADJACENT TO WATERWAYS 

.1  Construction equipment to be operated on land only.  

.2  Use waterway beds for borrow material only after written receipt of approval 

from Departmental Representative.  

.3  Waterways to be kept free of excavated fill, waste material and debris.  

.4 Do not allow waste water into watercourse, sewer or drainage systems. 

.5 Clean equipment so as to prevent wash water from entering watercourse. 

1.9 POLLUTION CONTROL 

.1  Maintain temporary erosion and pollution control features installed under 

this Contract.  

.2  Control emissions from equipment in accordance with local authorities' 

emission requirements.  

.3  Prevent sandblasting and other extraneous materials from contaminating air 
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and waterways beyond application area.  

.1  Provide temporary enclosures where directed by Departmental 

Representative.  

.4  Cover or wet down dry materials and rubbish to prevent blowing dust and 

debris. Provide dust control for temporary roads.  

.5 Maintain vehicles and equipment in good working condition to avoid leaks 

and spills of hazardous materials. 

 .1  Keep emergency spill kit and copy of spill response plan on-site to 

respond quickly to spills if spills occur. Provide list of contents 

of spill kit and all applicable Technical Data Sheets (TDS) to 

Departmental Representative 5 days prior to beginning of work. 

 .2 Vehicles and equipment to arrive on-site in clean condition and 

maintained free of fluid leaks. 

 .3 Wash, refuel and service vehicles and equipment and store fuel away 

from water to prevent harmful substances from entering watercourse. 

.6 Contact Departmental Representative and governing authority if spill 

occurs. 

 .1 Ontario: Ministry of Environment Spill Action Centre at 

1-800-268-6060. 

 .2 Québec: Environmental Protection Operations Directorate at 

1-866-283-2333. 

.7 Use vehicles and equipment fitted with emission control systems, mufflers, 

exhaust system baffles and/or engine covers. 

.8 Restrict noise in accordance with local municipal regulations. 

 

1.10 ANIMAL PROTECTION 

 .1 Departmental Representative will inform Contractor of Species at Risk 

present on-site prior to beginning of work. 

 .2 Do work so as to not disturb habitat, including nesting and breeding grounds, 

of species identified in SARA, Fisheries Act and MBCA. 

1.11 NOTIFICATION 

.1  Departmental Representative will notify Contractor in writing of observed 

noncompliance with Federal, Provincial or Municipal environmental laws or 

regulations, permits, and other elements of Contractor's Environmental 

Protection plan.  

.2  Contractor: after receipt of such notice, inform Departmental 

Representative of proposed corrective action and take such action for 

approval by Departmental Representative.  

.1  Take action only after receipt of written approval by Departmental 

Representative.  
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.3  Departmental Representative will issue stop order of work until satisfactory 

corrective action has been taken.  

.4  No time extensions granted or equitable adjustments allowed to Contractor 

for such suspensions.  

2 PRODUCTS 

2.1 NOT USED 

.1  Not Used.  

3 EXECUTION 

3.1 CLEANING 

.1  Maintain bridge site in tidy condition, free from accumulation of waste 

products and debris.  

.1  Remove waste materials and leave Work area clean at end of each day.  

.2  Remove and dispose of waste and debris to an approved landfill site adhering 

to all municipal, provincial and federal environmental and health 

regulations.   

.3 Do not bury waste or debris materials on site. 

.4 Ensure public waterways, storm and sanitary sewers remain free of waste 

and volatile materials disposal.  

.5 No foreign materials including garbage, sand, debris, cleaning solvents 

or paint are to fall or be washed into watercourse or through deck drains. 

.6 Handle and dispose of hazardous or toxic materials in accordance with the 

Canadian Environmental Protection Act, Transportation of Dangerous Goods 

Act, Regional and Municipal regulations. 

.7  Waste Management: separate waste materials for reuse and recycling in 

accordance with municipal regulations.  

.1  Remove recycling containers and bins from site and dispose of 

materials at appropriate facility.  

END OF SECTION 
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1 GENERAL 

1.1 REFERENCE STANDARDS 

.1  Quebec Ministry of Transportation, Sustainable Mobility and Electrification 

of Transports (MTQ) 

.1  MTQ Road Work Standards, Volume V, Traffic Control Devices, Dec., 

2010.  

.2  Ontario Traffic Council  

.1  Ontario Traffic Manual, Temporary Conditions (Book 7), 2016.  

1.2 PROTECTION OF PUBLIC TRAFFIC 

.1  Comply with requirements of Acts, Regulations and By-Laws in force for 

regulation of traffic or use of roadways upon or over which it is necessary 

to carry out Work or haul materials or equipment.  

.2  When working on travelled way:  

.1  Place equipment in position to minimize interference and hazard to 

travelling public.  

.2  Keep equipment units as close together as working conditions permit 

and preferably on same side of travelled way.  

.3  Do not leave equipment or materials on travelled way overnight.  

.3  Close lanes of road only after receipt of written approval from Departmental 

Representative.  

.1  Before re-routing traffic erect suitable signs and devices to 

reference manuals indicated in Subsection 1.2.  

.4  Keep travelled way graded, free from pot holes and of sufficient width for 

required number of lanes of traffic.  

.1  Provide 7 m wide minimum temporary roadway for traffic in two-way 

sections through Work and on detours.  

.2  Provide 5 m wide minimum temporary roadway for traffic in one-way 

sections through Work and on detours.  

.5  Provide vehicles, cyclists and pedestrians with safe passage through work 

zone at all times.  

.6  Provide and maintain road access and egress to property fronting along Work 

under Contract and in other areas as indicated, except where other means 

of road access exist that meet approval of Departmental Representative.  

1.3 INFORMATIONAL AND WARNING DEVICES 

.1  Provide and maintain signs, flashing warning lights and other devices 

required to indicate construction activities or other temporary and unusual 

conditions resulting from Project Work which requires road user response 

as prescribed in the applicable regulations and as noted in reference 

standards in subsection 1.2.  

.2  Supply and erect signs, delineators, barricades and miscellaneous warning 

devices to reference manuals indicated in Subsection 1.2.  
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.3  Place signs and other devices in locations recommended in reference manuals 

indicated in Subsection 1.2.  

.4  Submit proposed Traffic Control and Management Plan (TCMP) to Departmental 

Representative for review 10 days prior to commencement of work. TCMP to 

include:   

.1 Traffic control layout drawings. 

.2 List of signs and other devices required. 

.3 Installation and removal procedures. 

.4 Inspection and maintenance procedures. 

.5 Traffic control procedures for pedestrians and cyclists. 

.5 If situation on site requires change to traffic control and management plan, 

submit revised TCMP to Departmental Representative. 

.6  Continually maintain traffic control devices in use:  

.1  Check signs daily for legibility, damage, suitability and location: 

 Clean, repair or replace to ensure clarity and reflectance.  

.2  Remove or cover signs which do not apply to conditions existing from 

day to day.  

.3 Take action immediately to correct traffic control issues and 

notifying Departmental Representative. 

 

.7 Text on all signs is to be bilingual. 

1.4 CONTROL OF PUBLIC TRAFFIC 

.1  Provide competent flag personnel, trained in accordance with, and properly 

equipped to reference manuals indicated in Subsection 1.2 for situations 

as follows:  

.1  When public traffic is required to pass working vehicles or equipment 

that block all or part of travelled roadway.  

.2  When it is necessary to institute one-way traffic system through 

construction area or other blockage where traffic volumes are heavy, 

approach speeds are high and traffic signal system is not in use.  

.3  When workmen or equipment are employed on travelled way over brow 

of hills, around sharp curves or at other locations where oncoming 

traffic would not otherwise have adequate warning.  

.4  Where temporary protection is required while other traffic control 

devices are being erected or taken down.  

.5  For emergency protection when other traffic control devices are not 

readily available.  

.6  In situations where complete protection for workers, working 

equipment and public traffic is not provided by other traffic control 

devices.  

.7  At each end of restricted sections where pilot cars are required.  

.8  Delays to public traffic due to contractor's operators: 15 minutes 

maximum.  

.9 The use of remote controlled flagging devices is not permitted. 

.2  Where roadway, carrying two-way traffic, is restricted to one lane, for 

24 hours each day, provide portable traffic signal system.  
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.1  Adjust, as necessary, and regularly maintain system during period 

of restriction.  

.2  Ensure signal system meets requirements of reference manuals 

indicated in Subsection 1.2.  

1.5 OPERATIONAL REQUIREMENTS 

.1  Maintain existing conditions for traffic throughout period of contract except 

that, when required for construction under contract and when measures have been 

taken as specified and approved by Departmental Representative to protect and 

control public traffic, existing conditions for traffic to be restricted.  

.2  Traffic Control Devices to be completely removed from bridge after each day or 

when not required for current work.  

.3 Traffic Control Devices may only be moved temporarily to side of roadway or sidewalk 

upon approval of Departmental Representative. 

2 PRODUCTS 

2.1 NOT USED 

.1  Not Used.  

3 EXECUTION 

3.1 NOT USED 

.1  Not Used.  

END OF SECTION 
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