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1 GENERAL
1.01 DOCUMENTS REQUIRED

1 Maintain at job site, one copy each of the following:

Contract Drawings;

Specifications;

Addenda;

Reviewed shop drawings/submissions;

Change Orders;

Other modifications to Contract;

Field Test Reports;

Copy of approved work schedule;

Manufacturer’s installation and application instructions;
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1.02 WORK SCHEDULE AND COMPLETION DATES

1 Prepare and submit to the Departmental Representative with five (5) days of notification
of Contract award, one (1) copy of the construction schedule, in the form of a bar chart,
showing the dates for commencement and completion of each major activity of the work,
including the work of subcontractors; dates of submissions, review and return of all
drawings, etc.; the dates of Substantial Completion; and intended man hours of labour
and equipment for each major items of work. If the schedule as submitted is unacceptable
in any way, submit without delay a revised schedule satisfactory to the Departmental
Representative.

2 The Departmental Representative is to notify the contractor in writing of acceptance of
the Construction Schedule. Comply with the Dates of the Construction Schedule at all
times. If, for any reason the Construction Schedule is not followed, immediately notify
the Departmental Representative of the changes and submit a revised schedule for
acceptance. Upon written acceptance by the Departmental Representative, this schedule
will become the Construction Schedule.

3 Whenever required, give further written particulars concerning this schedule. The
submission to and acceptance by the Departmental Representative of the Contractor’s
Construction Schedule or the furnishing of details and particulars thereto will not relieve
the Contractor of any duties or responsibilities under the Contract.

1.03 MEASUREMENT RESPONSIBLTIES
1 Notify Departmental Representative sufficiently in advance of operations to permit
required measurements for payment purposes.
1.04 CONTRACTOR’SUSE OF SITE

1 Cooperate with the users of existing facilities. All work taking place will be coordinated
and agreed to so that there will be minimal impact to the daily ongoing activities of the
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facility.
Should interferences occur, take directions from Departmental Representative.
Do not unreasonably encumber site with materials or equipment.

Move stored products or equipment which interfere with operations of Departmental
Representative or other Contractors.

Obtain and pay for use of additional storage or work areas needed for operations.

Comply with all regulations and authorities having jurisdiction over work, whether on
land or on water.

Ensure no damage occurs to existing structures as a result of operations. Any said
damage will be repaired at Contractor’s expense.

Provide temporary barriers and warning signs in location where work is adjacent to areas
used by public.

1.05 CODES AND STANDARDS

1

Perform work in accordance with National Building Code of Canada (NBCC) 2015 and
any other code of provincial or local application provided that in any case of conflict or
discrepancy, the more stringent requirements will apply.

Meet or exceed requirements of specified standards, codes and referenced documents.
When a standard or code is outdated, the latest edition will supersede the referenced date.

Observe and enforce construction safety measures by Canadian Construction Safety Code
and Construction Safety Code of Nova Scotia. In the event of conflict between any
provisions of above authorities the most stringent provisions will apply.

1.06 PROJECT MEETINGS

1

Departmental Representative will arrange project meetings and assume responsibility for
setting times and recording and distributing minutes.

1.07 SETTING OUT OF WORK

1

Do all detail surveys necessary for the work, including locating and maintaining working
points, and establishing lines and elevations. Perform all layout work, and carefully
preserve benchmarks, reference points and stakes.

Provide such masts, scaffolds, batter boards, lines, straight edges, templates and other
devices as may be necessary to facilitate layout, construction and inspection of the work.
Whenever necessary, suspend work for such reasonable time as may be necessary to
permit the Departmental Representative to check or inspect any portion of the Work. The
Contractor will not be allowed any extra compensation or time for completion because of
this suspension of work.
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3 Elevations for the various grades and features of the specified works to be referenced and
properly related to a benchmark, which will be approved by the Departmental
Representative.

4 Verify all grades, lines, levels, and dimensions shown on the drawings and report any
errors or inconsistencies to the Departmental Representative before commencing work.
Provide and maintain well built batterboards at all points to facilitate the progress of the
work. Establish all other grades, lines and levels required to facilitate the work.

1.08 EXISTING SERVICES

1 Where work involves breaking into or connecting to existing services, carry out work at
times directed by governing authorities, with minimum of disturbance to pedestrian and
vehicular traffic.

2 Before commencing work, establish location and extent of service lines in area of work
and notify Departmental Representative of findings.

3 Submit schedule to and obtain acceptance from Departmental Representative for any
shut-down or closure of active service or facility. Adhere to approved schedule and
provide notice to affected parties.

4 Where unknown services are encountered, immediately advise Departmental
Representative and confirm findings in writing.

1.09 CONTRACT DOCUMENTS

1 Contract Drawings:

1 The drawings for the Work consist of all drawings listed in these “Plans And
Specifications” marked “A” and any additional drawings issued at a later date by
the Departmental Representative.

2 Departmental Representative may furnish additional drawings to assist in proper
execution of work. These drawings will be issued for clarification only. Such
drawings will have same meaning and intent as if they were included with plans
referred to in Contract Documents.

3 The drawings indicate the extent and general dimensions of the work. Make all
necessary measurements to ensure that the result of the work is in accordance
with the intent.

A4 Verify all existing conditions in field prior to proceeding with work.
2 Contract Specifications:
1 The general requirements and technical specifications are written solely for the

General Contractor. They are organized into the NMS format of separate
divisions and sections.

2 Specification language is of the 'Short Form type' for example, where the word
"provide" occurs, interpret it to mean "the Contractor shall furnish all labour,
material and equipment necessary to complete the work™.

3 This Specification and accompanying drawings are intended to describe and
provide for a finished project. They are intended to be complementary, and what
is called for by either will be as binding as if called for by both. The Contractor
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shall understand that the work herein described will be complete in every detail,
notwithstanding that every item necessarily involved is not particularly
mentioned, and Contractor will be held to provide all labour, materials and
equipment necessary for the entire completion of the work and will not avail
himself of any errors or omissions.

1.10 PERMITS AND REGULATIONS

1 Apply for, obtain and pay for all necessary permits, approvals and other authorizations
required for the work.

2 Comply with all by-laws, ordinances and regulations of all authorities having jurisdiction.
3 Pay for any Municipal permits, per General Conditions as stated in the contract.

1.11  CUTTING, FITTING AND PATCHING

1 Execute cutting (including excavation), fitting and patching required to make work fit
properly.

2 Make cuts with clean, true, smooth edges. Make patches inconspicuous in final assembly.

3 Where new work connects with existing and where existing work is altered, cut, patch

and make good to match existing work.

4 Obtain Departmental Representative's approval before cutting, boring or sleeving, or
excavating adjacent to load-bearing members.

1.12 RECORD OF CONSTRUCTION

1 As work progresses, maintain accurate records to show all deviations from the contract
drawings, with particular reference to work which will be concealed. Prior to the
inspection of the work for the issuance of the Final Certificate of Completion, provide the
Departmental Representative with one set of white prints of the drawings with all
deviations shown neatly thereon.

2 Provide "as built" cross sections of any excavation, dredging or fill work.
1.13 PAYMENT
1 Payment for all work under this contract to be according to the Contract.

2 No separate payment will be made for work specified under General Conditions,
Supplementary Conditions or any sections of Specification under Division 01. The cost
of this work is to be considered as overhead and to be included in the unit prices of the
Contract.

3 Dimensional changes as directed by the Departmental Representative to suit existing
conditions, but not resulting in additional work or materials, will not be considered as
extra to the Contract.
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1.14 SITE EXAMINATION

1 All parties tendering should visit the site of the work prior to submission of tenders and
make themselves thoroughly acquainted with site conditions, conditions of existing
objects to be removed, tides, degree of exposure and all information necessary for the
proper carrying out of the work covered by the drawings and this Specification.
Submission of Tender will be deemed that Contractor is conversant with site conditions.

2 The Departmental Representative will give no consideration whatsoever to any claim by
the Contractor resulting from failure to have made all the necessary investigations prior
to tendering.

1.15 COOPERATION & ASSISTANCE TO DEPARTMENTAL REPRESENTATIVE

A Co-operate with Departmental Representative on inspection of work.
2 Provide assistance when requested.
3 Provide small motor boat with operator and sounding chain for Departmental

Representative’s use when requested.
1.16 DATUM

1 Datum referred to in this Specification is Chart Datum. Chart Datum is, by International
Agreement a plane below which the tide will seldom fall. The Canadian Hydrographic
Service has adopted the plane of the lowest normal tide (L.N.T.) as Chart Datum. As the
rise, fall, and range of tides varies daily, the Canadian Tide and Current Tables, as issued
by the Canadian Hydrographic Service, should be consulted for tidal predictions and
other tidal information relating to the work.

1.17 CONTRACTOR’S REPRESENTATIVE

1 Continuously maintain on the site an authorized representative to whom communication
may be addressed and who will be competent to speak for the Contractor in discussing
work methods

1.18 WORKERS COMPENSTATION

A Contractor and all sub-contractors must be registered under the Workers Compensation
Act and provide evidence of good standing.

2 At completion of Contract and before final payment is made, the Contractor will present
to the Departmental Representative a Letter of Certification from the Workers
Compensation Board, showing that all required assessments are paid in connection with
all trades.

119 LAWS, STANDARDS, TAXES AND FEES

A Comply with all laws and standards governing all or any part of the work, pay all
applicable taxes and pay for all permits and certificates required in respect of the
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1.20

1.21

1.22

1.23

1.24

execution of the work. Where variances exist between the requirements of agencies
governing all or any part of the work, the most restrictive will govern, but in no instance
will the standards established by the drawings and this Specification, which exceed such
requirements, be reduced.

PROTECTION AND REPAIR
1 Repair any damage resulting from operations under this contract.
LOCATION OF EQUIPMENT AND FIXTURES

A Location of equipment, fixtures or any appurtenances indicated are to be considered
approximate.

INSPECTION AND TESTING

1 The Departmental Representative may employ an Inspector and/or Testing Company to
ensure work conforms with contract.

DISPOSAL OF DEBRIS

1 Debris, including construction materials not incorporated in the work, oil products and
containers, and other materials of this nature will be disposed of in suitable locations off
the site. This includes costs of disposing of contaminated materials such as creosote
treated timber. Disposal is the responsibility of the Contractor.

2 Material from the work will not be permitted to go adrift or otherwise become a menace
to navigation.

RELICS AND ANTIQUITIES

A Protect relics, antiquities, items of historical or scientific interest such as cornerstones and
contents, commemorative plaques, inscribed tablets, and similar objects found during
course of work.

2 Give immediate notice to Departmental Representative and await written instructions
before proceeding with work in this area.

3 Relics, antiquities and items of historical or scientific interest remain her Majesty’s
property.

END OF SECTION
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1 PROJECT PARTICULARS

1.01 DESCRIPTION OF WORK

1 The work under this contract involves the modification of a floating wharf located in
Yarmouth, Nova Scotia.

2 This work includes but is not limited to:

1

2
3
A4

Remove, salvage and reinstall existing piles.

Removal and replacement of wharf deck and guard timbers.

Construction of two new floating wharf strongarms and concrete anchors.
Modifications to existing gangway pins and rollers.

2 PROJECT MEASUREMENT

201 GENERAL

A This section details the measurement method to be used for payment purposes. Incidental
items covered in the various sections of the Specification are to be allowed for in the
pricing of each pay item.

2 The contractor will be requested to provide a breakdown of the lump sum items for
payment purposes following award of the contract.

202 MEASUREMENT FOR PAYMENT

1 Lump Sum Items (Accumulated Total)
Note: All items designated as lump sum are to be combined into one accumulated lump
sum total in the tender documents.

1

Sitework, Demolition and Removals: All sitework, demolition, and removals
required to complete the work shall be measured for payment by the lump sum.
Any additional demolition and removals essential to complete the work will be
considered incidental to this demolition item.

Environment Controls: All environment controls required to complete the work
shall be measured for payment by the lump sum.

Mobilization and Demobilization: All work associated with the mobilization
and demobilization of all equipment required to perform and complete the work
as outlined in the Contract Drawings, shall be measured for payment by the lump
sum.

Excavation and Backfill: Excavation of existing materials shall be measured for
payment per cubic meter (m3). Backfill and compaction around foundations
shall be measured for payment per lump sum.

Aluminum Strongarms: Supply and installation of aluminum strongarms shall be
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measured for payment per lump sum. All hardware, hinges, welding and
accessories are to be considered incidental to the work.

.6 Structural Steel: Supply and installation of structural steel plate work shall be
measured for payment per lump sum. All hardware, bolts, welding, pins and
accessories are to be considered incidental to the work.

7 Pile Removal: Removal of existing piles to mud line shall be measured for
payment per lump sum.
8 Pile Installation: Installation of existing piles to a depth of approximately 10.0m

shall be measured for payment per lump sum. Attachment of rebar L-bars to be
considered part of this work.

9 Reinforced Concrete: Supply and installation of reinforced concrete shall be
measured for payment per lump sum. Installation/removal of formwork along
with reinforcing steel are to be considered incidental to the work. Installation of
epoxied rebar to be included in price as well.

.10 Treated Timbers: Supply and installation of treat timbers shall be measured for
payment per lump sum for each type of timber member used. Hardware required
for proper installation of timber members shall be considered incidental to the
work.

A1 Gangway Modification: Removal of pins and rollers and installation to new
hinges shall be measured for payment per lump sum.

12 Buoyancy Billets: Supply and installation of buoyancy billets to be measured
for payment per lump sum.

END OF SECTION
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1.01

1.02

1.03

1.04

1.05

1.06

GENERAL
GENERAL

1 Submit to Departmental Representative, for review, shop drawings, product data, samples
and other information specified.

2 Until submission is reviewed, work involving relevant product may not proceed.
SHOP DRWAINGS

1 Drawings to be originals prepared by contractor, subcontractor, supplier or distributor,
which illustrate appropriate portion of work, showing fabrication, layout, setting or
erection details as specified in appropriate sections.

2 Identify details by reference to sheet and detail numbers shown on Contract Drawings.
3 Maximum sheet size 860mm x 1120mm.
4 Reproductions for submissions: opaque diazo prints.

PRODUCT DATA

1 Certain specification sections specify that manufacturer's standard schematic drawings,
catalogue sheets, diagrams schedules, performance chart, illustrations and other standard
descriptive data will be accepted in lieu of shop drawings.

SAMPLES
1 Submit samples in sizes and quantities specified.
2 Construct field samples and mock-ups at locations acceptable to Departmental

Representative.

3 Accepted samples will become standards of workmanship and material against which,
installed work will be checked on project.

MISCELLANEOUS DATA
1 Provide certificates, methodologies, design and test results as required.

COORDINATION OF SUBMISSIONS

A Review shop drawings, product data, samples and miscellaneous data prior to
submissions.
2 Verify field measurements, construction criteria, catalogue numbers and similar data.

3 Coordinate each submission with requirements of work and contract documents.
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Individual submissions will not be reviewed until all related information is available.

Contractor's responsibility for errors and omissions in submission is not relieved by the
Departmental Representative's review of submissions.

Contractor's responsibility for deviations in submission from requirements in Contract
documents is not relieved by Departmental Representative's review of submission, unless
Departmental Representative gives written acceptance of specified deviations.

Notify the Departmental Representative, in writing at time of submission, of deviations
from requirements of contract documents stating reasons for deviations.

After Departmental Representative's review, distribute copies.

1.07 SUBMISSION REQUIREMENTS

1
2

Schedule submissions at least 14 days before dates reviewed.

Submit number of opaque diazo copies of shop drawings, product data which Contractor
requires for distribution, plus two (2) copies which will be retained by Departmental
Representative.

Accompany submissions with transmittal letter, in duplicate, containing:

A1 Date.

2 Project title and number.

3 Contractor’s name and address

4 Identification and quantity of each shop drawing, product data and sample
submitted.

5 Other pertinent data.

Submissions shall include:

A Date and revision dates.
2 Project title.
3 Name and address of:
A Contractor.
2 Subcontractor.
3 Supplier.
4 Manufacturer.
5 Separate details when pertinent.

Identification of product or material.

Relation to adjacent structure or materials.

Field dimensions, clearly identified as such.

Specification Section Number.

Applicable standards such as CSA or CGSB numbers.

Contractor's stamp, initialed or signed, certifying review of submission,
verification of field measurements and compliance with contract documents.

o~ U~

1.08 SHOP DRAWINGS REVIEW

1

The review of shop drawings by Public Works and Government Services Canada or its
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authorized consultant, is for the sole purpose of ascertaining conformance with the
general concept. This review shall not mean that Public Works and Government Services
Canada approves the detail design inherent in the shop drawings, responsibility for which
shall remain with the Contractor submitting same, and such review shall not relieve the
Contractor of responsibility for errors or omissions in the shop drawings or of
responsibility for meeting all requirements of the construction and contract documents.
Without restricting the generality of the foregoing, the Contractor is responsible for
dimensions to be confirmed and correlated at the job site, for information that pertains
solely to fabrication processes or to techniques of construction and installation and for
co-ordination of the work of all sub-trades.

1.09 OTHER REVIEWS

1 As for shop drawings above, other reviews are for the sole purpose of ascertaining the
general concept.

END OF SECTION
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1 GENERAL

1.01 DEFINITIONS

1

COSH: Canada Occupational Health and Safety Regulations made under Part Il of the
Canada Labour Code.

Competent Person: means a person who is:

.1 Qualified by virtue of personal knowledge, training and experience to perform
assigned work in a manner that will ensure the health and safety of persons in the
workplace, and;

.2 Knowledgeable about the provisions of occupational health and safety statutes and
regulations that apply to the Work and,;

.3 Knowledgeable about potential or actual danger to health or safety associated with
the Work.

Medical Aid Injury: any minor injury for which medical treatment was provided and the
cost of which is covered by Workers' Compensation Board of the province in which the
injury was incurred.

PPE: personal protective equipment.

Work Site: where used in this section shall mean areas, located at the premises where
Work is undertaken, used by Contractor to perform all of the activities associated with
the performance of the Work.

1.02 SUBMITTALS

1

2

Make submittals in accordance with Section 01 33 00.

Submit site-specific Health and Safety Plan prior to commencement of Work.

.1 Submit within 10 work days of notification of Bid Acceptance. Allow for 5-10 days
for Department review and recommendations prior to the commencement of work.

.2 Departmental Representative will review Health and Safety Plan and provide
comments.

.3 Revise the Plan as appropriate and resubmit within 5 work days after receipt of
comments.

4 Departmental Representative's review and comments made of the Plan shall not be
construed as an endorsement, approval or implied warranty of any kind by Canada
and does not reduce Contractor's overall responsibility for Occupational Health and
Safety of the Work.

.5 Submit revisions and updates made to the Plan during the course of Work.

Submit name of designated Health and Safety Site Representative and support
documentation specified in the Safety Plan.

Submit building permit, compliance certificates and other permits obtained.
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1.03

5

T

8

Submit copy of Letter in Good Standing from Provincial Workers Compensation or other

Department of Labour organization.

.1 Submit update of Letter of Good Standing whenever expiration date occurs
during the period of Work.

Submit copies of reports or directions issued by Federal, Provincial and Territorial health
and safety inspectors.

Submit copies of incident reports.

Submit WHMIS MSDS - Material Safety Data Sheets.

COMPLIANCE REQUIREMENTS

1

Comply with Occupational Health and Safety Act for Province of Nova Scotia, and
Regulations made pursuant to the Act.

Comply with Canada Labour Code - Part Il (entitled Occupational Health and Safety) and

the Canada Occupational Health and Safety Regulations as well as any other regulations

made pursuant to the Act.

.1 The Canada Labour Code can be viewed at: www.http://laws-
lois.justice.gc.ca/eng/acts/L-2 fulltext.html.

.2 Canadian Occupational Health and Safety Regulations can be viewed
at:http://lawslois.justice.gc.ca/eng/regulations/ SOR-86-304/ index.html.

.3 A copy may be obtained at: Canadian Government Publishing Public Works &
Government Services Canada, Ottawa, Ontario, K1A 0S9 Tel: 819-956-4800 or 1-
800-635-7943, Publication No. L31-85/2000 (E or F).

Treasury Board of Canada Secretariat (TBS):
.1 Treasury Board, Fire Protection Standard April 1, 2010 www.tbs-
sct.gc.ca/poldoceng.aspx?id=17316&section= text

Canadian Standards Association (CSA):
.1 CSA S350-M1980(R2003), Code of Practice for Safety in Demolition of Structures.

Observe construction safety measures of:
.1 NBCC 2015, Division B, Part 8.
.2 Municipal by-laws and ordinances.

In case of conflict or discrepancy between above specified requirements, the more
stringent shall apply.

Maintain Workers Compensation Coverage in good standing for duration of Contract.
Provide proof of clearance through submission of Letter in Good Standing.

Medical Surveillance: Where prescribed by legislation or regulation, obtain and maintain
worker medical surveillance documentation.
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1.04 RESPONSIBILITY

1 Be responsible for health and safety of persons on site, safety of property on site and for
protection of persons and environment adjacent to the site to extent that they may be
affected by conduct of Work

2 Comply with and enforce compliance by all workers, sub- contractors and other persons
granted access to Work Site with safety requirements of Contract Documents, applicable
federal, provincial, and local by-laws, regulations, ordinances, and with site-specific
Health and Safety Plan.

1.05 SITE CONTROL ACCESS

1 Control the Work and entry points to Work Site. Approve and grant access only to
workers and authorized persons. Immediately stop and remove non-authorized persons.
.1 Departmental Representative will provide names of those persons authorized by
Departmental Representative to enter onto Work Site and will ensure that such
authorized persons have the required knowledge and training on Health and Safety
pertinent to their reason for being at the site, however, Contractor remains
responsible for the health and safety of authorized persons while at the Work Site.

2 Isolate Work Site from other areas of the premises by use of appropriate means.

.1 Erect fences, hoarding, barricades and temporary lighting as required to effectively
delineate the Work Site, stop non- authorized entry, and to protect pedestrians and
vehicular traffic around and adjacent to the Work and create a safe environment.

.2 Post signage at entry points and other strategic locations indicating restricted access
and conditions for access.

.3 Use professionally made signs with bilingual message in the 2 official languages or
international known graphic symbols

3 Provide safety orientation session to persons granted access to Work Site. Advise of
hazards and safety rules to be observed while on site

4 Ensure persons granted site access wear appropriate PPE. Supply PPE to inspection
authorities who require access to conduct tests or perform inspections.

5 Secure Work Site against entry when inactive or unoccupied and to protect persons
against harm

1.06 PROTECTION

1 Give precedence to safety and health of persons and protection of environment over cost
and schedule considerations for Work.

2 Should unforeseen or peculiar safety related hazard or condition become evident during
performance of Work, immediately take measures to rectify situation and prevent damage
or harm. Advise Departmental Representative verbally and in writing.
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1.07  FILING OF NOTICE

1 File Notice of Project with pertinent provincial health and safety authorities prior to
beginning of Work
.1 Departmental Representative will assist in locating address if needed.

1.08 PERMITS

1 Post permits, licenses and compliance certificates, specified in section 01 10 10, at Work
Site.
2 Where a particular permit or compliance certificate cannot be obtained, notify

Departmental Representative in writing and obtain approval to proceed before carrying
out applicable portion of work

1.09 HAZARD ASSESSMENTS

1 Perform site specific health and safety hazard assessment of the Work and its site.

2 Carryout initial assessment prior to commencement of Work with further assessments as
needed during progress of work, including when new trades and subcontractors arrive on
site.

3 Record results and address in Health and Safety Plan.

4 Keep documentation on site for entire duration of the Work.

1.10 PROJECT/SITE CONDITIONS
1 Existing site conditions include underground power lines and an active harbour facility.
1.11  MEETINGS

1 Attend pre-construction health and safety meeting, convened and chaired by
Departmental Representative, prior to commencement of Work, at time, date and location
determined by Departmental Representative. Ensure attendance of:

.1 Superintendent of Work.
.2 Designated Health & Safety Site Representative.
.3 Subcontractors.

2 Conduct regularly scheduled tool box and safety meetings during the Work in
conformance with Occupational Health and Safety regulations.

3 Keep documents on site.
1.12 HEALTH AND SAFETY PLAN
A Prior to commencement of Work, develop written Health and Safety Plan specific to the

Work. Implement, maintain, and enforce Plan for entire duration of Work and until final
demobilization from site
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2

3

8

Health and Safety Plan shall include the following components:

List of health risks and safety hazards identified by hazard assessment.

Control measures used to mitigate risks and hazards identified.

On-site Contingency and Emergency Response Plan as specified below.

On-site Communication Plan as specified below.

Name of Contractor's designated Health & Safety Site Representative and

information showing proof of his/her competence and reporting relationship in

Contractor's company.

.6 Names, competence and reporting relationship of other supervisory personnel used in
the Work for occupational health and safety purposes.

O wiP

On-site Contingency and Emergency Response Plan shall include:

.1 Operational procedures, evacuation measures and communication process to be
implemented in the event of an emergency.

.2 Evacuation Plan: site and floor plan layouts showing escape routes, marshalling
areas. Details on alarm notification methods, fire drills, location of firefighting
equipment and other related data.

.3 Name, duties and responsibilities of persons designated as Emergency Warden(s) and
deputies.

4 Emergency Contacts: name and telephone number of officials from:

.1 General Contractor and subcontractors
.2 Pertinent Federal and Provincial Departments and Authorities having
jurisdiction.
.3 Local emergency resource organizations.
1 Harmonize Plan with Facility's Emergency Response and Evacuation
Plan. Departmental Representative will provide pertinent data including
name of PWGSC and Facility Management contacts.

On-site communication Plan:

.1 Procedures for sharing of work related safety information to workers and
subcontractors, including emergency and evacuation measures.

.2 List of critical work activities to be communicated with Facility Manager which have
a risk of endangering health and safety of Facility users.

Address all activities of the Work including those of subcontractors

Review Health and Safety Plan regularly during the Work. Update as conditions warrant
to address emerging risks and hazards, such as whenever new trade or subcontractor
arrive at Work Site

Departmental Representative will respond in writing, where deficiencies or concerns are
noted and may request re-submission of the Plan with correction of deficiencies or
concerns.

Post copy of the Plan, and updates, prominently on Work Site

1.13 HEALTH AND SAFETY CO-ORDINATOR

1

Employ Health & Safety Site Representative responsible for daily supervision of health
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1.14

1.15

2

T

and safety of the Work.

Health & Safety Site Representative may be the Superintendent of the Work or other

person designated by Contractor and shall be assigned the responsibility and authority to:

.1 Implement, monitor and enforce daily compliance with health and safety
requirements of the Work

.2 Monitor and enforce Contractor's site-specific Health and Safety Plan.

.3 Conduct site safety orientation session to persons granted access to Work Site.

4 Ensure that persons allowed site access are knowledgeable and trained in health and
safety pertinent to their activities at the site or are escorted by a competent person
while on the Work Site.

.5 Stop the Work as deemed necessary for reasons of health and safety.

Health & Safety Site Representative must:

.1 Be qualified and competent person in occupational health and safety.

.2 Have site-related working experience specific to activities of the Work.
.3 Be on Work Site at all times during execution of the Work

All supervisory personnel assigned to the Work shall also be competent persons.

Inspections:

.1 Conduct regularly scheduled safety inspections of the Work on a minimum bi-weekly
basis. Record deficiencies and remedial action taken.

.2 Follow-up and ensure corrective measures are taken

Cooperate with Facility's Occupational Health and Safety representative should one be
designated by Departmental Representative.

Keep inspection reports and supervision related documentation on site

TRAINING

1

Use only skilled workers on Work Site who are effectively trained in occupational health
and safety procedures and practices pertinent to their assigned task.

Maintain employee records and evidence of training received. Make data available to
Departmental Representative upon request.

When unforeseen or peculiar safety-related hazard, or condition occur during
performance of Work, follow procedures in place for Employee's Right to Refuse Work
in accordance with Acts and Regulations of Province having jurisdiction and advise
Departmental Representative verbally and in writing.

MINIMUM SITE SAFETY RULES

1

Notwithstanding requirement to abide by federal and provincial health and safety
regulations; ensure the following minimum safety rules are obeyed by persons granted
access to Work Site:
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.1 Wear appropriate PPE pertinent to the Work or assigned task; minimum being hard
hat, safety footwear, safety glasses and hearing protection.
.1 Immediately report unsafe condition at site, near-miss accident, injury and

damage.
.2 Maintain site and storage areas in a tidy condition free of hazards causing injury.
.3 Obey warning signs and safety tags.

2 Brief persons of disciplinary protocols to be taken for noncompliance
1.16 CORRECTION OF NON-COMPLIANCE

1 Immediately address health and safety non-compliance issues identified by authority
having jurisdiction or by Departmental Representative.

2 Provide Departmental Representative with written report of action taken to correct non-
compliance of health and safety issues identified.

3 Departmental Representative will stop Work if non-compliance of health and safety
regulations is not corrected in a timely manner.

1.17 INCIDENT REPORTING

A Investigate and report the following incidents to Departmental Representative:
.1 Incidents requiring notification to Provincial Department of Occupational Safety and
Health, Workers Compensation Board or to other regulatory Agency.
.2 Medical aid injuries.
.3 Property damage in excess of $10,000.00,
4 Interruptions to Facility operations resulting in an operational lost to a Federal
department in excess of $5,000.00.

2 Submit report in writing.

1.18 HAZARDOUS PRODUCTS

1 Comply with requirements of Workplace Hazardous Materials Information System
(WHMIS).
2 Keep MSDS data sheets for all products delivered to site:

.1 Post on site.
.2 Submit copy to Departmental Representative

1.19 POWDER ACTUATED DEVICES

1 Use powder actuated fastening devices only after receipt of written permission from
Departmental Representative.

1.20 CONFINED SPACES

A Abide by occupational health and safety regulations regarding work in confined spaces.
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1.21 SITE RECORDS

1 Maintain on Work Site copy of safety related documentation and reports stipulated to be
produced in compliance with Acts and Regulations of authorities having jurisdiction and
of those documents specified herein.

2 Upon request, make available to Departmental Representative or authorized Safety
Officer for inspection.

1.22 POSTING OF DOCUMENTS

1 Ensure applicable items, articles, notices and orders are posted in conspicuous location on
Work Site in accordance with Acts and Regulations of Province having jurisdiction.

2 Post other documents as specified herein, including:
.1 Site specific Health and Safety Plan.
.2 WHMIS data sheets.

END OF SECTION
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1 GENERAL
1.01 REFERENCES
1 Canada Shipping Act, Transport Canada, 2001, amended 2013-12-01.
2 Canadian Coast Guard Regulations, Fisheries and Oceans Canada.
3 Canadian Environmental Assessment Act, 2012, amended 2013-11-25.
A4 Canadian Environmental Protection Act, 1999, amended on 2014-03-28.
5 Fisheries Act, 1985, Fisheries and Oceans Canada, amended 2013- 11-25.
.6 Guidelines for the Use of Explosives in or Near Canadian Fisheries Waters, 1998.
T Migratory Birds Convention Act, 1994, Environment Canada, amended 2010-12-10.
.8 Navigation Protection Act, 1985. Transport Canada, amended 2014-04-01.
9 Nova Scotia — Environment Act.
.10 Species at Risk Act, 2002, amended 2013-03-08.
A1 The Federal Policy on Wetland Conservation, 1991, Environment Canada.
A2 Transportation of Dangerous Goods Act, 1992, Transport Canada, amended 2009-06-16.

13 Workplace Hazardous Materials Information System, Health Canada.

1.02 DEFINITIONS

1 Archaeological Resources: All tangible evidence of human activity that is of historical,
cultural or scientific interest. (Examples can include features, structures, archaeological
objects or remains at or from an archaeological site, or an object recorded as an isolated
archaeological find.)

2 Buffer zone: a vegetated land that protects watercourses from adjacent land uses. It refers
to the land adjacent to watercourses, such as streams, rivers, lakes, ponds, oceans, and
wetlands, including the floodplain and the transitional lands between the watercourse and
the drier upland areas.

3 Deleterious substance: (a) any substance that, if added to any water, would degrade or
alter or form part of a process of degradation or alteration of the quality of that water so
that it is rendered or is likely to be rendered deleterious to fish or fish habitat or to the use
by man of fish that frequent that water, or (b) any water that contains a substance in such
quantity or concentration, or that has been so treated, processed or changed, by heat or
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other means, from a natural state that it would, if added to any other water, degrade or
alter of form part of a process of degradation or alteration of the quality of that water so
that it is rendered or is likely to be rendered deleterious to fish or fish habitat or to the use
by man of fish that frequent that water.

Fish habitat: spawning grounds and any other areas, including nursery, rearing, food
supply and migration areas, on which fish depend directly or indirectly in order to carry
out their life processes.

Hazardous material: Product, substance, or organism that is used for its original purpose;
and that is either dangerous goods or a material that may cause adverse impact to the
environment or adversely affect health of persons, animals, or plant life when released
into the environment.

Invasive or alien species: refers to a species or subspecies introduced outside its normal
distribution whose establishment and spread threaten ecosystems, habitats or species with
economic or environmental harm.

Navigable water: a canal and any other body of water created or altered as a result of the
construction of any work.

Surface watercourse: refers to the bed and shore of a river, stream, lake, creek, pond,
marsh, estuary or salt-water body that contains water for at least part of each year.

Wetlands: land where the water table is at, near or above the surface or which is saturated
for a long enough period to promote such features as wet-altered soils and water tolerant
vegetation. Wetlands include organic wetlands or "peatlands," and mineral wetlands or
mineral soil areas that are influenced by excess water but produce little or no peat.

1.03 TRANSPORTATION

1

Transport hazardous materials and hazardous waste in compliance with the
Transportation of Dangerous Goods Act.

Prior to commencement of work, advise and seek approval from the Departmental
Representative of the existing roads and temporary routes / roads proposed to be used to
access work areas and to haul material to and from the site.

Vessels shall be permitted safe access through the worksite at all times, and shall be
assisted as necessary.

All materials and equipment used in construction must be marked in accordance with the
Collision Regulations of the Canada Shipping Act, 2001 when located on the waterway.

Advise the Canadian Coast Guard, Marine Communication and traffic Services (MCTYS)
at (902) 564-7751 or toll free at 1-800-686- 8676 sufficiently in advance of
commencement of work or when deploying or removing site markings in order to allow
for appropriate Notices to Shipping/Mariners action.
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1.04

1.05

1.06

OPERATION OF MACHINERY

1

Ensure that machinery arrives on site in a clean condition and is maintained free of fluid
leaks, invasive species and noxious weeds.

Whenever possible, operate machinery on land above the high water mark, on ice, or
from a floating barge in a manner that minimizes disturbance to the banks and bed of the
water body.

Wash, refuel and service machinery and store fuel and other materials for the machinery
in such a way as to prevent any deleterious substances from entering the water.

CONTAINMENT AND SPILL MANAGEMENT

1

Comply with Federal (CEPA Storage Tank Systems for Petroleum Products and Allied
Petroleum Products Regulations) and Provincial regulations, codes, standards and
guidelines for the storage of fuel and allied petroleum products on site.

Do not dump petroleum products or any other deleterious substances on ground or in the
water.

Be diligent and take all necessary precautions to avoid spills and contaminate the soil and
water (both surface and subsurface) when handling petroleum products on site and during
fueling and servicing of vehicles and equipment.

Maintain on site appropriate emergency spill response equipment consisting of at least
one 250-litre (55 gallon) overpack spill kit for containment and cleanup of spills.

Maintain vehicles and equipment in good working order to prevent leaks on site.

In the event of a petroleum spill, immediately notify the Departmental Representative and
the Canadian Coast Guard (CCG) at 1-800-565-1633 (24 hour report line). Perform
clean-up in accordance with all regulations and procedures stipulated by authority having
jurisdiction.

Materials such as paint, primers, blasting abrasives, rust solvents, degreasers, grout, or
other chemicals are not to enter the watercourse.

Develop a response plan that is to be implemented immediately in the event of a sediment
release or spill of a deleterious substance.

HAZARDOUS MATERIAL HANDLING

1

Store and handle hazardous materials in accordance with applicable federal and
provincial regulations, codes, standards and guidelines. Store in location that will prevent
spillage into the environment.

Label containers to WHMIS requirements and keep MSDS data sheets on site for all
hazardous materials.
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1.07

1.08

3

Maintain inventory of hazardous materials and hazardous waste stored on site. List items
by product name, quantity and date when storage.

Store and handle flammable and combustible materials in accordance with National Fire
Code.

DISPOSAL OF WASTES

1

Do not bury rubbish, construction and demolition debris (i.e., concrete, creosote timbers,
steel, impacted soil materials etc.) and waste materials on site. ~ Remove construction
materials/debris from site upon project completion.

Construction material and debris are not allowed to become waterborne.

No person shall permit any tools, equipment, vehicles, temporary structures or parts
thereof used or maintained for the purpose of building or placing a work in a navigable
water to remain in such water after the completion of the project.

All work(s) and associated equipment shall be removed from the waterway at
Contractor’s expense in the event the operation of the work(s) is terminated.

Dispose and recycle construction and demolition debris and waste materials in
accordance with Provincial Waste Management Regulations and the project waste
management requirements specified in section 01 74 21 — Construction/Demolition
Waste Management and Disposal.

Do not dispose of hazardous waste, volatile materials (such as mineral spirits, paints,
thinners etc.) and petroleum products into waterways, storm or sanitary sewers or in
waste landfill sites.

Dispose of hazardous waste in accordance with applicable federal and provincial,
regulations, codes, standards and guidelines

WATER QUALITY

1

Water contamination by preservative treated wood:

1 Preservative treated lumber and timber, whether plant or site treated, shall be

cured for a minimum of 30 days from date of the treatment application before

their installation in areas which will be in contact with the water.

Do not cut treated wood lumber over the surface of a watercourse or wetland.

3 Do not use liquid applied preservative products over the surface of a watercourse
or wetland.

4 Wood treated with Chromate Copper Arsenate (CCA) or Ammoniac Copper Zinc
Arsenate (ACZA) must be CSA or American Wood Preserver Association
(AWPA).

5 Do not use timber and lumber treated with creosote, petroleum and
pentachlorophenol for any part of the work.

()
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1.09 BLASTING

1

Blasting will not be permitted on site.

1.10 SOCIOECONOMIC RESTRICTIONS

1

Abide by municipal and provincial regulations for any restrictions on work performed
during the night time and on flood lighting of the site. Obtain applicable permits.

Place flood lights in opposite direction of adjacent residential and business areas.

Work equipment and machinery must be equipped with purposely designed mufflers to
reduce noise on site to lowest possible level. Maintain mufflers in good operating
condition at all times

1.11  BIRD AND BIRD HABITAT

1

Become knowledgeable with and abide by the Migratory Birds Convention Act (MBCA)
in regards to the protection of migratory birds, their eggs, nests and their young
encountered on site and in the vicinity.

Minimize disturbance to all birds on site and adjacent areas during the entire course of
the Work.

Do not approach concentrations of seabirds, waterfowl and shorebirds when anchoring
equipment, accessing wharves or ferrying supplies.

During night time work, position flood lights in opposite direction of nearby bird nesting
habitat.

Do not use beaches, dunes and other natural previously undisturbed areas of the site to
conduct work unless specifically approved by the Departmental Representative.

Should nests of migratory birds in wetlands be encountered during work, immediately
notify Departmental Representative for directives to be followed.

1 Do not disturb nest site and neighboring vegetation until nesting is completed.
2 Minimize work immediately adjacent to such areas until nesting is completed.
3 Protect these areas by following recommendations of Canadian Wildlife Service.

Time work to protect birds, including their young and / or the organisms upon which they
feed. Ensure loss or disturbance to terrestrial habitat is minimized and sensitive nesting
habitats are avoided.

112 FISH PROTECTION

1

2

Avoid wet, windy and rainy periods that may increase erosion and sedimentation.

Ensure that all in-water activities, or associated in-water structures, do not interfere with
fish passage, constrict the channel width, or reduce flows.

Be aware of the risk for contamination of the fish habitat at the site as a result of alien
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1.13

species being introduced in the water.

A4 To minimize the possibility of fish habitat contamination and the spread of aquatic
invasive (alien species), all construction equipment which will be immersed into the
water of a watercourse, or has the possibility of coming into contact with such water
during the course of the work, must be cleaned and washed to ensure that they are free of
marine growth and alien species.

1 Equipment shall include boats, barges, cranes, excavators, haul trucks, pumps,
pipe lines and other all miscellaneous tools and equipment previously used in a
marine environment.

5 Cleaning and washing of equipment shall be performed immediately upon their arrival at
the site and before use in or over the body of water.

.6 Conduct cleaning and washing operations as follows:

1 Scrape and remove heavy accumulation of mud and dispose appropriately.

2 Wash all surfaces of equipment by use of a pressurized fresh water supply.

3 Immediately follow with application of a heavy sprayed coating of undiluted
vinegar or other environmentally approved cleaning agent to thoroughly remove
all plant matter, animals and sediments.

4 Check and remove all plant, animal and sediment matter from the all bilges and
filters.

5 Drain standing water from equipment and let fully dry before use.

.6 Upon removal from the water, drain standing water from equipment and let fully
dry before removal off the site.

T Do not perform cleaning and washdown within a 30 metre buffer zone of a wetland,
watercourse or other identified environmentally sensitive area.

8 Record of Assurance Logbook:

1 Maintain an on-going log of past and present usage and washdowns of all
equipment to illustrate mitigation measures undertaken against fish habitat
contamination by alien species.

2 Write data in a hard cover bound logbook to include the following:

1 Date and location where equipment was previously used in a watercourse
or wetland;

2 Type of work performed.

3 Dates of wash down for each piece of equipment;

4 Cleaning method and cleaning agent(s) used.

9 Keep Record of Assurance Logbook updated from project to project. Upon request,
submit logbook to Departmental Representative for review.

.10 Time work in water to protect fish, including their eggs, juveniles, spawning adults and /
or the organisms upon which they feed. Ensure loss or disturbance to aquatic habitat is
minimized and sensitive spawning habitats are avoided.

AIR QUALITY

1 Keep airborne dust and dirt resulting from the work on site to an absolute minimum.
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2

A4

1.14 FIRES

1

Dust suppression by the application of water must be employed, when required. Apply
dust control measures to roads, parking lots and work areas. The Departmental
Representative shall determine locations where water is to be applied, the amount of
water to be applied, and the times at which it shall be applied. Waste oil must not to be
used for dust control under any circumstances.

Spray surfaces with water or other environmentally approved product. Use purposely
suited equipment or machinery and apply in sufficient quantity and frequency to provide
effective result and continued dust control during the entire course of the work.

Do not use oil or any other petroleum products for dust control.

Fires and burning of rubbish on site is not permitted.

1.15 ARCHAEOLOGICAL

1

All construction personnel are responsible for reporting any unusual materials unearthed
during construction activities to the Construction Supervisor.

In those situations, where the find is believed to be an archaeological resource:

A The Construction Supervisor will immediately stop work in the vicinity of the
find and notify the PWGSC Project Manager.
2 Work in the area will be stopped immediately and an archaeological curator at

the Nova Scotia Department of Communities, Culture and Heritage — Nova
Scotia Museum will be contacted at 902-424-7344.

3 Work can only resume in the vicinity of the find when authorized by the PWGSC
Project Manager and Construction Supervisor, after approval has been granted by
the Nova Scotia Department of Communities, Culture and Heritage.

In the event of the discovery of human remains or evidence of burials, the excavation

work will immediately cease and nearest law enforcement agency will be contacted
immediately by the PWGSC Project Manager and/or the Construction Supervisor.

END OF SECTION
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1 GENERAL
1.01 RELATED REQUIREMENTS

1 Particular requirements for inspection and testing to be carried out by testing laboratory
designated by Departmental Representative are specified under various sections.

1.02 APPOINTMENT AND PAYMENT

1 Departmental Representative will appoint and pay for services of testing laboratory

except for the following:

1 Inspection and testing required by laws, ordinances, rules, regulations or orders
of public authorities.

2 Inspection and testing performed exclusively for Contractor's convenience.

3 Testing, adjustment and balancing of conveying systems, mechanical and
electrical equipment and systems.

A4 Mill tests and certificates of compliance.

5 Tests specified to be carried out by the Contractor under the supervision of

Departmental Representative.

2 Where tests or inspections by designated testing laboratory reveal work not in accordance
with contract requirements, Contractor shall pay costs for additional tests or inspections
as Departmental Representative may require to verify acceptability of corrected work.

1.038 CONTRACTOR’S RESPONSIBILITES

1 Furnish labour and facilities to:
A Provide access to work to be inspected and tested.
2 Facilitate inspections and tests.
3 Make good work disturbed by inspection and test.
4 Provide storage on site for laboratory's exclusive use to store equipment and cure
test samples.

2 Notify Departmental Representative sufficiently in advance of operations to allow for
assignment of laboratory personnel and scheduling of test.

3 Where materials are specified to be tested, deliver representative samples in required
quantity to testing laboratory.

4 Pay costs for uncovering and making good work that is covered before required
inspection or testing is completed and approved by Departmental Representative.

END OF SECTION
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1.01

1.02

1.03

1.04

1.05

1.06

GENERAL

ACCESS

1 Provide and maintain adequate access to project site.

2 If authorized to use existing roads or structures for access to project site, maintain such
roads for duration of Contract and make good damage resulting from Contractor's use of
roads.

3 The Contractor is to maintain full access to the work site. Should a court injunction be

required ordering a person or group to refrain from impeding access to the site, such as a
demonstration, picketing or union action, then obtaining the injunction and any
associated costs will be considered incidental to this Contract. Any delays associated with
such activity will be considered incidental to this Contract.

CONTRACTOR’S SITE OFFICE

1 Establish on the site of the work and keep open at all times during the execution of the
work an office where all letters, orders, notices and other communications may be
received or acknowledged either by the Contractor or his authorized agent or
representative. Provide a telephone in the office.

2 Keep one up-to-date copy of contract documents, bulletins and other materials as
specified under Section 01 10 10

STORAGE SHEDS

1 Provide adequate weather tight sheds with raised floors, for storage of materials, tools
and equipment which are subject to damage by weather.

2 Contractor to make his own arrangements for on-site storage areas.

SANITARY FACILITIES

1 Provide sanitary facilities for work force in accordance with governing regulations and
ordinances.
2 Post notices and take such precautions as required by local health authorities. Keep area

and premises in sanitary condition.
PARKING
1 Contractor to make own arrangements to provide parking space for work force.
POWER

1 Arrange, pay for and maintain temporary electrical power supply in accordance with
governing regulations and ordinances.



Floating Wharf Repairs TEMPORARY UTILITIES Section 01 51 00
Lobster Rock Wharf Page 2 of 2
Yarmouth, NS 2018-01-05
Project No. R.082146.001

2 Install temporary facilities for power such as pole lines and cables to approval of local
power supply authority

1.07 WATER SUPPLY

1 Arrange, pay for and maintain temporary water supply in accordance with governing
regulations and ordinances.

1.08 BARRICADES

A Provide and maintain sufficient barricades, fencing, notices, warning signs, light signals,
etc. for the protection of adjoining property and to warn others and workmen engaged on
the job of the dangers caused by the work.

2 Types and location of barricades, etc. to be in accordance with local regulations and to
the satisfaction of Departmental Representative.

3 The presence of such barricades, lights, etc. shall not relieve the Contractor of the
responsibility for any damages.

1.09 SECURITY

1 Contractor to make his own arrangements for security of his equipment, materials,
damages resulting from fire and theft.

1.10 SITE SIGNS AND NOTICES

A Only Project Identification and Consultant/ Contractor signboards and notices for safety
or instruction are permitted on site.

2 Format, location and quantity of site signs and notices to be accepted by Departmental
Representative.

3 Signs and notices for safety or instruction to be in English and French languages, or
commonly understood graphic symbols.

111 REMOVAL OF TEMPORARY FACILITIES
1 Remove temporary facilities from site when directed by Departmental Representative.

2 When project is closed down for a period of time, keep temporary facilities operational
until no longer required by Departmental Representative

END OF SECTION
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1

1.01

1.02

1.03

1.04

1.05

GENERAL
GENERAL
1 Use new material and equipment unless otherwise specified.
2 Submit following information for any or all materials and products proposed for supply
within seven (7) days of request by Departmental Representative:
1 name and address of manufacturer
2 trade name, model and catalogue number
3 performance, descriptive and test data
4 manufacturer's installation or application instructions
5 evidence of arrangements to procure.
3 Provide material and equipment of specified design and quality, performing to published
ratings and for which replacement parts are readily available.
4 Use products of one manufacturer for equipment or material of same type or

classification unless otherwise specified

MANUFACTURER’S INSTRUCTIONS

1

Unless otherwise specified, comply with manufacturer's latest printed instructions for
materials and installation methods.

Notify Departmental Representative in writing of any conflict between these
specifications and manufacturers' instructions. Departmental Representative will
designate which document is to be followed.

FASTENINGS - GENERAL

1

All fastenings are to be the sizes indicated on the contract plans and are to be hot dipped
galvanized to ASTM A123 unless otherwise noted.

DELIVERY AND STORAGE

1 Deliver, store and maintain packaged material and equipment with manufacturer's seal
and labels intact.

2 Prevent damage, adulteration and soiling of material and equipment during delivery,
handling and storage. Immediately remove rejected material and equipment from site.

3 Store material and equipment in accordance with supplier's instructions.

CONFROMANCE

1 When material or equipment is specified by standard or performance specifications, upon

request of Departmental Representative, obtain from manufacturer an independent testing
laboratory report, stating that material or equipment meets or exceeds specified
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requirements.
1.06 SUBSTITUTION

1 Proposals for substitution may be submitted only after award of Contract. Such requests
must include statements of respective costs of items originally specified and proposed
substitutions.

2 Proposals will be considered by Departmental Representative if:
1 Products selected by tenderer from those specified, are not available, or
2 Delivery date of products from those specified would unduly delay completion of
Contract, or
3 Alternative products to those specified, which are brought to attention of, and

considered by Departmental Representative as equivalent to those specified and
will result in a credit to Contract amount.

3 Should proposed substitution be accepted either in part or in whole, assume full
responsibility and costs when substitution affects other work on project. Pay for design or
drawing changes required as result of substitution.

A4 Amounts of all credits arising from approval of substitutions will be determined by
Departmental Representative and Contract price will be reduced accordingly. No
substitutions will be permitted without prior written approval of Departmental
Representative.

5 Departmental Representative reserves the right for acceptance or rejection of substitution
of materials.

1.07 CONSTRUCTION EQUIPMENT PLAN

1 On request, prove to the satisfaction of Departmental Representative that the construction
equipment and plant are adequate to manufacture, transport, place and finish work to
quality and production rates specified. If inadequate, replace or provide additional
equipment or plant as directed.

2 Maintain construction equipment and plant in good operating order.
1.08 DAMAGED AND REJECTED MATERIALS

1 Immediately replace, repair or otherwise make good any material damaged, broken or
defaced during construction to the satisfaction of Departmental Representative.

2 Remove rejected materials from site.

END OF SECTION
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1 GENERAL

1.01 RECORD DRAWINGS

1

Departmental Representative will provide two (2) sets of white prints for record drawing
purposes.

Maintain project record drawings and accurately record deviations from contract
documents caused by site conditions and changes ordered by Departmental
Representative.

Mark changes in red coloured ink.

Record following information:

1 Elevations of various elements in relation to Chart Datum.
2 Field changes in dimensions and details.

3 Changes made by Change Order.

At completion of project and prior to final inspection, neatly transfer notations to second
set and submit both sets to Departmental Representative.

END OF SECTION
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1.01

1.02

1.03

GENERAL

GENERAL

1 Conduct cleaning and disposal operations to comply with local ordinances and
antipollution laws.

2 Store volatile waste in covered metal containers, and remove from premises at end of
each working day.

3 Prevent accumulation of waste which creates hazardous conditions.

CLEANING DURING CONSTRUCTION

1

Maintain the work, at least on a daily basis free from accumulations of waste material and
debris.

Provide on-site containers for collection of waste materials, and debris.
Remove waste materials, and debris from site.

Schedule cleaning operations so that resulting dust, debris and other contaminants will
not fall on wet, newly painted surfaces.

FINAL CLEANING

1

In preparation for acceptance of the project on an interim or final certificate of
completion perform final cleaning.

Remove grease, dust, dirt, stains, and other foreign materials, from exterior finished
surfaces.

END OF SECTION
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1.01

1.02

1.03

1.04

1.05

GENERAL
RELATED WORK

1 Section 01 33 00 — Submissions and Shop Drawings

SUBMITTALS
1 Make submittals in accordance with Section 01 33 00.
2 Defective products shall be rejected, regardless of previous inspections. Replace products

at Contractor’s expense.
FINAL CLEANING

1 In preparation for acceptance of the project on an interim or final certificate of
completion, perform final cleaning.

2 Remove grease, dust, dirt, stains and other foreign materials from finished surfaces.
AS-BUILT AND SAMPLES

A1 Maintain, in addition to requirements in General Conditions, at site for Departmental
Representative, at least one record copy of:

Contract Drawings;

Specifications;

Addenda;

Change Orders and other modifications to the Contract;

Reviewed shop drawings, product data and samples;

Field test records;

Inspection certificates;

Manufacturer’s certificates.
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2 Store record documents and samples in field office apart from documents used for
construction. Provide files, racks and secure storage.

3 Label record documents and file in accordance with Section numbers used in this
Specification Document. Label each document “PROJECT RECORD” in neat, large,
printed letters.

4 Maintain record documents in clean, dry and legible condition. Do not use record
documents for construction purposes.

5 Keep record documents and samples available for viewing and inspection by
Departmental Representative.

RECORDING ACTUAL SITE CONDITIONS

1 Record information on set of blue line opaque drawings, and in copy of Project Manual,



Floating Wharf Repairs CLOSEOUT SUBMITTALS Section 01 78 00
Lobster Rock Wharf Page 2 of 2
Yarmouth, NS 2018-01-05
Project No. R.082146.001

as provided by the Departmental Representative.

2 Provide felt tip marking pens, maintaining separate colours for each major system, for
recording information.

3 Record information concurrently with construction progress. Do not conceal Work until
required information is recorded.

4 On Contract Drawings and shop drawings mark each item to record actual construction
including, at a minimum:
A Measured horizontal and vertical locations of underground utilities and
appurtenances, referenced to permanent surface improvements.
2 Measured locations of internal utilities and appurtenances, referenced to visible
and accessible features of construction.
Field changes of dimension and detail.
Changes made by change orders.
Details not on the original Contract Drawings.
References to related shop drawings and modifications.
Other pertinent information as specified or indicated.
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5 pecifications: Mark each item to record actual construction including, at a minimum:
A Manufacturer, trade name and catalogue number of each product actually
installed, particularly optional items and substituted items.
2 Changes made by Addenda and Change Orders.

.6 Other Documents: Maintain manufacturer’s certifications and field test records required
by individual specification sections.

1.06 FINAL SURVEY
1 Submit final site survey certificate in accordance with Section 01 71 00 certifying that

elevations and locations of completed Work are in conformance, or where not in
conformance, with Contract Documents.

END OF SECTION





