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1.1 DESCRIPTION OF WORK 
 

.1 The work covered by the Plans and Specifications prepared by the 
Departmental Representative includes, but is not limited to: 
.1 Excavation and site preparation required for building 
foundations and slab-on-grade. 
.2 Construct building structure including masonry walls and 
erection of roof trusses. 
.3 Install exterior building finishes. 
.4 Install exterior windows, doors, and associated hardware. 
.5 Install complete electrical system including equipment, wiring, 
conduit, devices and lighting fixtures. 
.6 Install domestic water and sanitary plumbing systems including 
water heater, piping and fixtures as well as bathroom exhaust fans. 
.7 Install bathroom exhaust fans. 
.8 Install interior building finishes including, doors, vanities, 
toilet partitions, and washroom accessories. 
.9 Commissioning and functional testing of building systems. 

 
.2 The sequencing of work will be as follows: 

.1 Construction begins as soon as possible after award. 

.2 Site Preparation: fencing, erosion control & signage. 

.3 Excavation. 

.4 Rough in mechanical and electrical site services. 

.5  Construct foundations. 

.6 Erect masonry walls and wood trusses. 

.7 Install exterior finishes, exterior windows and doors. 

.8 Rough in mechanical and electrical system in building.  

.9 Install interior finishes including doors 

.10  Install plumbing fixtures, electrical wiring devices and 
equipment. 
.11  Install vanities, toilet partitions, and washroom accessories. 
.12  Complete commissioning. 
.13 Project close out by December 31, 2018. 

 
1.2   FAMILIARIZATION WITH SITE 
 

.1 Before submitting a bid, it is recommended that bidders visit the site 
to review and verify the form, nature and extent of the work, 
materials needed, the means of access and the temporary facilities 
required to perform the Work. 

 
.2 Obtain prior permission from the Departmental Representative before 

carrying out such site inspection. 
 
.3 Records of existing geotechnical reports are available upon request 

from CBCL Limited. This material is not necessarily up-to-date and is 
for information purposes only. It should be complemented with site 
visits and consultation with appropriate expertise. 

 
 
 
 



Fundy National Park Summary of Work and Section 01 10 10 
Headquarters and Wolfe Lake   List of Drawings Page 2 
Campgrounds – Phase II 
Project No. R.086534.001  March 9, 2018 
 
 
1.3 CODES AND STANDARDS 
 

.1 Perform work in accordance with the 2010 National Building Code of 
Canada and any other code of provincial or local application, 
including all amendments up to bid closing date, provided that in any 
case of conflict or discrepancy, the more stringent requirement shall 
apply. 

 
.2 Materials and workmanship must meet or exceed requirements of 

specified standards, codes and referenced documents. 
 

1.4 INTERPRETATION OF DOCUMENTS 
 

.1 Supplementary to the Order of Precedence article of the General 
Conditions of the Contract, the Division 01 sections take precedence 
over the technical specification sections in other Divisions of the 
Specification Manual 

 
1.5 SETTING OUT OF WORK 
 

.1 Departmental Representative will provide only those survey control 
points and set such stakes as necessary to define general location, 
alignment and elevations of work. Give Departmental Representative 
reasonable notice of requirements for such control points and stakes.  

 
.2  Set grades and lay out work in detail from control points and grades 

established by the Departmental Representative.  
 
.3  Provide devices needed to lay out and construct work.  
 
.4  Supply such devices as straight edges and templates required to 

facilitate the Departmental Representative's inspection of work.  
 
.5  Supply stakes and other survey markers required for laying out work. 

 
1.6 COST BREAKDOWN 
 

.1  Before submitting first progress claim submit breakdown of Contract 
price in detail as directed by Departmental Representative and 
aggregating contract price. Required forms will be provided for 
application of progress payment.  

 
.2  List items of work numerically following the same division/section 

number system of the specification manual and thereafter sub-divide 
into major work components and building systems as directed by 
Departmental Representative.  

 
.3  Upon approval, cost breakdown will be used as basis for progress 

payment. 
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1.7 DOCUMENTS REQUIRED 
 

.1  Maintain at job site, one (1) copy each of the following:  
.1  Contract Drawings  
.2  Specifications  
.3  Addenda  
.4  Reviewed Shop Drawings  
.5  List of outstanding shop drawings  
.6  Change Orders  
.7  Other modifications to Contract  
.8  Field Test Reports  
.9  Copy of Approved Work Schedule  
.10  Health and Safety Plan and other safety related documents  
.11  Other documents as stipulated elsewhere in the Contract 
Documents. 

 
1.8 PERMITS 
 

.1  In accordance with the General Conditions, obtain and pay for building 
permit, certificates, licenses and other permits as required by 
municipal, provincial and federal authorities.  

 
.2  Provide appropriate notifications of project to municipal and 

provincial inspection authorities.  
 
.3  Obtain compliance certificates as prescribed by legislative and 

regulatory provisions of municipal, provincial and federal authorities 
as applicable to the performance of work.  

 
.4  Submit to the Departmental Representative, copy of application forms 

and approval documents received from above referenced authorities. 
 

1.9 ALTERATIONS, ADDITIONS OR REPAIRS TO EXISTING SITE 
 

.1  Execute work with least possible interference or disturbance to public 
and normal use of premises. Arrange with the Departmental 
Representative to facilitate execution of work.  

 
.2  Where security has been reduced by work of Contract, provide temporary 

means to maintain security.  
 
1.10 CUTTING, FITTING AND PATCHING 
 

.1  Ensure that cutting and patching required by all trades is included in 
total bid price submitted for the work.  

 
.2  Execute cutting including excavation, fitting and patching required to 

make work fit properly.  
 
.3  Where new work connects with existing and where existing work is 

altered, cut, patch and make good to match existing work. This 
includes patching of openings in existing work resulting from removal 
of existing services.  
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.4  Do not cut, bore, or sleeve load-bearing members, except where 

specifically approved by the Departmental Representative.  
 
.5  Make cuts with clean, true, smooth edges. Make patches inconspicuous 

in final assembly.  
 
.6  Fit work airtight to pipes, sleeves ducts and conduits. 
 

1.11 LOCATION OF FIXTURES 
 

.1  Location of equipment, fixtures and outlets, shown or specified will 
be considered as approximate. Actual location to be as required to 
suit conditions at time of installation and as is reasonable.  

 
.2  Locate equipment, fixtures and distribution systems to provide minimum 

interference and maximum usable space and in accordance with 
manufacturer's recommendations for safety, access and maintenance.  

 
.3  Inform the Departmental Representative when impending installation 

conflicts with other new or existing components. Follow directives for 
actual location.  

 
.4  Submit field drawings to indicate relative position of various 

services and equipment when required by the Departmental 
Representative. 

 
1.12 EXISTING SERVICES 
 

.1  Where work involves breaking into or connecting to existing services, 
carry out work at times directed by governing authorities, with 
minimum of disturbance to pedestrian, vehicular traffic, and Park 
operations.  

 
.2  Before commencing work, establish location and extent of service lines 

in area of work and notify the Departmental Representative of 
findings.  

 
.3  Submit schedule to and obtain approval from Departmental 

Representative for any shut-down or closure of active service or 
facility. This includes disconnection of electrical power and 
communication services to tenant's operational areas. Adhere to 
approved schedule and provide notice to affected parties.  

 
.4  Provide temporary services to maintain critical building and tenant 

systems.  
 
.5  Provide adequate bridging over trenches which cross sidewalks or roads 

to permit normal traffic.  
 
.6  Where unknown services are encountered, immediately advise the 

Departmental Representative and confirm findings in writing.  
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.7  Protect, relocate or maintain existing active services as required. 
When inactive services are encountered, cap off in manner approved by 
authorities having jurisdiction over service. Record locations of 
maintained, re-routed and abandoned service lines. 

 
1.13 SMOKING RESTRICTIONS 
 

.1  Comply with park smoking restrictions. 
 
1.14 ASBESTOS DISCOVERY 
 

.1  Demolition of spray or trowel-applied asbestos can be hazardous to 
health. Should material resembling spray or trowel-applied asbestos be 
encountered in course of work, stop work and notify the Departmental 
Representative immediately. Do not proceed with relevant work until 
written instructions have been received from Departmental 
Representative. 

 
1.15 CONTRACTOR’S USE OF SITE 

 
.1 Co-operate with the public and anyone accessing the site as per 

direction of the Departmental Representative. 
 
.2 Should interferences occur, take directions from Departmental 

Representative. 
 
.3 Do not unreasonably encumber site with materials or equipment.  
 
.4 Move stored products or equipment which interfere with operations of 

Departmental Representative or other Contractors. 
 
.5 Obtain and pay for use of additional storage or work areas needed for 

operations. 
 
.6 Comply with all regulations and authorities having jurisdiction over 

the work, whether on land or on water. 
 
.7 Allow for no damage to occur to the existing structures as a result of 

operations. Repair any damage at no additional expense to the 
Contract. 

 
.8 Provide temporary fencing, barriers and warning signs in location 

where work is adjacent to areas used by public. 
 

1.16 CONTRACT DOCUMENTS  
 

.1 Contract Drawings: 
.1 The drawings listed below and any additional drawings issued at a 
later date by the Departmental Representative. 

.1 LIST OF DRAWINGS 
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  CIVIL 
  C01 FUNDY HQ CAMPGROUND SERVICE BUILDING SITE PLAN 
 
  ARCHITECTURAL 

A01  ARCHITECTURAL HQ SERVICE BUILDING FLOOR PLAN 
A02  ARCHITECTURAL HQ SERVICE BUILDING ROOF PLAN 
A03  ARCHITECTURAL HQ SERVICE BUILDING EXTERIOR ELEVATION 
A04  ARCHITECTURAL HQ SERVICE BUILDING SECTIONS & DETAILS 
A05  ARCHITECTURAL HQ SERVICE BUILDING SCHEDULES 
 
STRUCTURAL 
S01  STRUCTURAL HQ SERVICE BUILDING FOUNDATION PLAN   
  CONCRETE DETAILS AND NOTES 
S02  STRUCTURAL HQ SERVICE BUILDING ROOF FRAMING AND TIMBER 
  NOTES  
S03  STRUCTURAL HQ SERVICE BUILDING TYPICAL DETAILS AND  
  SECTIONS 
 
MECHANICAL 
M01  MECHANICAL HQ SERVICE BUILDING SANITARY & WATER FLOOR  
  PLANS 
M02  MECHANICAL HQ SERVICE BUILDING HVAC FLOOR PLAN & WATER 
  SCHEMATIC 
M03  MECHANICAL HQ SERVICE BUILDING SCHEDULES    
M04  MECHANICAL HQ SERVICE BUILDING DETAILS 
 
ELECTRICAL 
E01  ELECTRICAL HQ SERVICE BUILDING SITE PLAN & FLOOR PLANS 
E02  ELECTRICAL HQ SERVICE BUILDING DETAILS & SCHEDULES 

 
 
.2 Departmental Representative may furnish additional drawings to 
assist in proper execution of work. These drawings will be issued for 
clarification only. Such drawings will have same meaning and intent as 
if they were included with plans referred to in Contract Documents. 
.3 The drawings indicate the extent and general dimensions of the 
work. Make all necessary measurements to ensure that the result of the 
work is in accordance with the intent. 
.4 Verify all existing conditions in field prior to proceeding with 
work. 

 
.2 Contract Specifications: 

.1 The general requirements and technical specifications are written 
solely for the General Contractor. They are organized into the NMS 
format of separate divisions and sections. 
.2 Specification language is the "Short Form Type", for example, 
where the word "provide" occurs, interpret it to mean "the Contractor 
shall furnish all labour, material and equipment necessary to complete 
the work". 
.3 These Specifications and accompanying drawings are intended to 
describe and provide for a finished project. They are intended to be 
complementary, and what is called for by either will be as binding as 
if called for by both. The Contractor shall understand that the work 
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herein described will be complete in every detail, notwithstanding 
that every item necessarily involved is not particularly mentioned, 
and Contractor will be held to provide all labour, materials and 
equipment necessary for the entire completion of the work and will not 
avail himself of any errors or omissions. 

 
1.17 RECORD OF CONSTRUCTION 
 

.1 As work progresses, maintain accurate records to show all deviations 
from the contract drawings, with particular reference to work which 
will be concealed. Prior to the inspection of the work for the 
issuance of the Final Certificate of Completion, provide the 
Departmental Representative with one set of white prints of the 
drawings with all deviations shown neatly thereon. 

 
.2 Provide "as built" cross sections of any excavation or fill work. 

 
1.18 PAYMENT 
 

.1 No separate payment will be made for work specified under General 
Conditions, Supplementary Conditions or any sections of Specification 
under Division 01. The cost of this work is to be considered as 
overhead and to be included in the Contract. 

 
.2 Dimensional changes are directed by the Departmental Representative to 

suit existing conditions, but not resulting in additional work or 
materials, will not be considered as extra to the Contract. 

 
1.19 CONTRACTOR’S REPRESENTATIVE 
 

.1 Continuously maintain on the site an authorized representative to whom 
communication may be addressed and who will be competent to speak for 
the Contractor in discussing work methods.  

 
1.20 WORKER’S COMPENSATION 
 

.1 Contractor and all sub-contractors must be registered under the 
Workers Compensation Act and provide evidence of good standing. 

 
.2 At completion of Contract and before final payment is made, the 

Contractor will present to the Departmental Representative a Letter of 
Certification from the Workers Compensation Board, showing that all 
required assessments are paid in connection with all trades. 

 
1.21 LAWS, STANDARDS, TAXES AND FEES 
 

.1 Comply with all laws and standards governing all or any part of the 
work, pay all applicable taxes and pay for all permits and 
certificates required in respect of the execution of the work. Where 
variances exist between the requirements of agencies governing all or 
any part of the work, the most restrictive will govern, but in no 
instance will the standards established by the drawings and this 
Specification, which exceed such requirements, be reduced. 
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1.22 PROTECTION AND REPAIR 
 

.1 Repair any damage resulting from operations under this contract. 
 
1.23 INSPECTION AND TESTING 
 

.1 The Departmental Representative may employ an Inspector and/or Testing 
Company to ensure work conforms with contracts. 

 
1.24 EXISTING SOILS CONDITIONS 
 

.1 Any information pertaining to soils and all boreholes logs are 
furnished by the Departmental Representative as a matter of general 
information only and borehole descriptions or logs are not to be 
interpreted as descriptive of conditions at locations other than those 
described by the boreholes themselves. 

 
END OF SECTION 
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1.1 SUBMITTALS 
 

.1  Upon award of contract and prior to commencement of work, submit to 
Departmental Representative the following work management documents:  
.1  Work Schedule as specified herein. 
.2 Environmental Protection Plan  
.3  Shop Drawing Submittal Schedule specified in section 01 33 00 
.4  Health and Safety Plan specified in Section 01 35 29 
.5  Waste Management and Disposal Plan specified in Section 01 74 21  

 
1.2  WORK SCHEDULE 

   
.1  Upon notification of tender acceptance submit:  

.1  Detailed work schedule submitted within five (5) calendar days of 
contract award.  

 
.2  Schedule to indicate all calendar dates from commencement to completion 

of all work within the time stated in the accepted tender.  
 
.3  Provide sufficient details in schedule to clearly illustrate entire 

implementation plan, depicting efficient coordination of tasks and 
resources, to achieve completion of work on time and permit effective 
monitoring of work progress in relation to established milestones.  

 
.4  Detailed work schedule content to include as a minimum the following:  

.1  Bar (GANTT) Charts, indicating all work activities, tasks and other 
project elements, their anticipated durations, planned dates for 
achieving key activities and major project milestones supported with;  
.2  Written narrative on key elements of work illustrated in bar chart, 
providing sufficient details to demonstrate a reasonable implementation 
plan for completion of project within designated time.  
.3  Generally Bar Charts derived from commercially available 
computerized project management system are preferred but not mandatory.  

 
.5  Work schedule must take into consideration and reflect the work phasing, 

required sequence of work, and operational restrictions.  
 
.6  Schedule work in cooperation with the Departmental Representative. 

Departmental Representative's decision is final in regards to time and 
order of work. Incorporate within Detailed Work Schedule, items 
identified by Departmental Representative during review of schedule.  

 
.7  Completed schedule shall be to the Departmental Representative's 

approval. When schedule has been approved by Departmental 
Representative, take necessary measures to complete work within 
scheduled time. Do not change schedule without Departmental 
Representative's approval.  

 
.8  Ensure all sub-trades and sub-contractors are made aware of the work 

restraints and operational restrictions specified.  
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.10  Schedule Updates:  
.1  Submit on a monthly basis or when requested by Departmental 
Representative.  
.2  Provide information and pertinent details explaining reasons for 
necessary changes to implementation plan.  
.3  Identify problem areas, anticipated delays, impact on schedule and 
proposed corrective measures to be taken.  

 
.11  The Departmental Representative will make interim reviews and evaluate 

progress of work based on approved schedule. Frequency of such reviews 
will be as decided by the Departmental Representative. Address and take 
corrective measures on items of work as identified by reviews and as 
directed by the Departmental Representative. Update schedule 
accordingly.  

 
.12  In every instance, change or deviation from work scheduling, no matter 

how minimal the risk or impact on safety or inconvenience to the client 
or public might appear, will be subject to prior review and approval by 
the Departmental Representative.  

 
1.3 PROJECT PHASING 
 

.1  Be aware that the park must be kept operational for the full duration 
of work of this contract. Building services and parking lots to areas 
under use by the public must also be maintained at all times.  

 
1.4 OPERATIONAL RESTRICTION 
 

.1  The Contractor must recognize that the Park users will be affected by 
implementation of this contract. Perform the work with utmost regard to 
the safety and convenience of Park users. All work activities must be 
planned and scheduled with this in mind. Do not disturb any portion of 
the Park without providing temporary facilities as necessary to ensure 
safe and direct passage through disturbed or otherwise affected areas.  

 
.2  Off Hours: for the purposes of this contract, "off-hours" are defined 

as follows:  
.1  Weeknight Hours: between the hours of 18:00 and 07:00 for each 
weekday Monday to Thursday inclusive.  
.2  Weekend Hours: between the hours of 18:00 Friday evening to 07:00 
Monday morning.  
.3  Dependent on the nature and location of the construction activity, 
the day of the week and the time of the year, "off-hours" could be 
subject to redefinition to start or end at adjusted time periods. 
Scheduling of "off-hours" work will be subject to approval by the 
Departmental Representative.  
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.3  Perform the following work during Off-Hours:  
.1  Work which requires the temporary disconnection of power and 
communication services to occupied areas;  
.2  Work which creates excessive noise or vibration creating 
interference with the public.  

 
.4  The Departmental Representative reserves the right to stop certain 

daytime work activities, if the nature of that activity generates 
excessive noise or dust and have Contractor re-schedule that particular 
work to be performed during the Off-Hour period.  

 
.5  Make all trades are aware of the "Off-Hour" requirements of this contract 

and ensure that any extra costs incurred as a result is included in the 
Contractor's bid price for the work. No extra cost will be paid by PWGSC 
due to failure by General Contractor or their sub-contractors to 
recognize the off-hour requirements and other restrictions specified 
herein and to include all necessary allowances within their prices.  

 
.6  Circulation maintained:  

.1  Maintain entrances, roadways, exits and other circulation routes 
outside of the designated work area are free and clear providing safe 
and uninterrupted passage for the public at all times for duration of 
work.  

 
.7  Safety Signage:  

.1  Provide on-site, and erect as required during progress of work, 
proper bilingual signage, mounted on self-supporting stands, warning the 
public of construction activities in progress and alerting need to 
exercise caution in proceeding through disturbed areas, and directing 
the public through any detours which may be required.  
.2  Signage to be professionally printed and mounted on wooden backing, 
coloured and to express messages as directed by the Departmental 
Representative.  
.3  Generally maximum size of sign should be in the order of 1.0 square 
meters. Number of signs required will be dependent on size of area 
affected.  
.4  Include costs for the supply and installation of these signs in 
the tender price.  

 
.8  Dust and Dirt Control:  

.1  Effectively plan and implement dust control measures and cleaning 
activities as an integral part of all construction activities.  
.2  Do not allow demolition debris and construction waste to accumulate 
and contribute to the propagation of dust.  
.3  As work progresses, maintain construction areas in a tidy condition 
at all times.  

 
.9  Make all sub-trades aware of and abide by the contents of this section 

and in particularly the work restrictions specified herein.  
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1.5 PROJECT MEETINGS 
 

.1  Schedule and administer project meetings, held on a minimum bi-weekly 
basis, for entire duration of work and more often when directed by 
Departmental Representative as deemed necessary due to progress of work 
or particular situation.  

 
.2  Prepare agenda for meetings.  

 
.3  Hold meetings at project site or where approved by Departmental 

Representative.  
 
.4  Preside at meetings and record minutes.  

.1  Indicate significant proceedings and decisions. Identify action 
items by parties.  
.2  Distribute to participants by mail within [3] calendar days after 
each meeting.  
.3  Make revisions as directed by Departmental Representative.  

 
1.6 WORK COORDINATION 

 
.1  Coordinate the work of the various trades and predetermining where the 

work of such trades interfaces with each other.  
.1  Designate one person from own employ having overall responsibility 
to review contract documents and shop drawings, plan and manage such 
coordination.  

 
.2  Convene meetings between trades whose work interfaces and ensure that 

they are fully aware of the areas and the extent of where interfacing 
is required.  
.1  Provide each trade with the plans and specs of the interfacing 
trade, as required, to assist them in planning and carrying out their 
respective work.  
.2  Develop coordination drawings when deemed required illustrating 
potential interference between works of various trades and distribute 
to all affected parties.  

.1  Pay particularly close attention to overhead electrical 
lines.  

.3  Review coordination drawings at purposely called meetings. Have 
sub-contractors sign-off on drawings and publish minutes of each meeting.  
.4  Plan and coordinate work in such a way to minimize quantity of 
service line offsets.  
.5  Submit copy of coordination drawings and meeting minutes to 
Departmental Representative for information purposes.  

 
.3  Submission of shop drawings and ordering of prefabricated equipment or 

prebuilt components shall only occur once coordination meeting for such 
items has taken place between trades and all conditions affecting the 
work of the interfacing trades has been made known and accounted for.  
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.4  Work Cooperation:  
.1  Maintain cooperation between trades in order to facilitate the 
general progress of the work and avoid situations of spatial 
interference.  
.2  Give each trade and all other trades reasonable opportunity for 
the completion of the work and in such a way as to prevent unnecessary 
delays, cutting, patching and the need to remove and replace completed 
work.  

 
.5  Public Works and Government Services Canada will not be responsible for 

or held accountable for any extra costs incurred as a result of the 
failure to carry out coordination work. Disputes between the various 
trades as a result of their not being informed of the areas and extent 
of interface work will be the sole responsibility of the General 
Contractor and must be resolved by him at no extra cost to the Contract.  

 
1.6 OTHER CONTRACTS 
  

.1  Further contracts may be let during the period that this contract is in 
progress.  

 
.2  Cooperate with other Contractors in carrying out their respective works 

and carry out all instructions from the Departmental Representative in 
this regard.  

 
.3  Connect properly and coordinate work with that of other Contractors. If 

any part of the work under this Contract depends for its proper execution 
or result upon the work of another Contractor, report promptly to the 
Departmental Representative, in writing, any defects in the work of such 
other Contractors as may interfere with the proper execution of this 
work.  

 
END OF SECTION 
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1.1 GENERAL 

 
.1 Submit to Departmental Representative, for review, shop drawings, 

product data, samples and other information specified or required for 
the completion of the work. 

 
.2 Until submission is reviewed, work involving relevant product may not 

proceed. 
 
1.2 SHOP DRAWINGS 
 

.1 Drawings to be originals prepared by contractor, subcontractor, 
supplier or distributor, which illustrate appropriate portion of work, 
showing fabrication, layout, setting or erection details as specified 
in appropriate sections. 

 
.2 Identify details by reference to sheet and detail numbers shown on 

Contract Drawings.  
 
.3 Maximum sheet size 860mm X 1120 mm. 
 
.4 The term "shop drawings" means fabrication drawings, erection 

drawings, diagrams, illustrations, schedules, performance charts, 
technical product data, brochures, specifications, test reports 
installation instructions and other data which are to be provided by 
Contractor to illustrate compliance with specified materials and 
details of a portion of work. 

 
.5 Adjustments or corrections made on shop drawings by Departmental 

Representative are not intended to change Contract Price. If 
adjustments affect value of Work, advise Departmental Representative 
in writing prior to proceeding with Work. 

 
.6 If upon review by Departmental Representative, no errors or omissions 

are discovered or if only minor corrections and comments are made, 
fabrication and installation may proceed upon receipt of shop 
drawings. If shop drawings are rejected and noted to be Resubmitted, 
do not proceed with that portion of work until resubmission and review 
of corrected shop drawings, through same submission procedures 
indicated above. 

 
.7 Be advised that costs and expenses incurred by Departmental 

Representative to conduct more than one review of incorrectly prepared 
shop drawing submittal for a particular material, equipment or 
component of work may be assessed against the Contractor in the form 
of a financial holdback to the Contract. 

 
1.3 SAMPLES 
 

.1 Submit samples in sizes and quantities specified. 
 
.2 Construct field samples and mock-ups at locations acceptable to 

Departmental Representative. 
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.3 Accepted samples will become standards of workmanship and material 

against which, installed work will be checked on project. 
 
1.4 MISCELLANEOUS DATA 
 

.1 Provide certificates, methodologies, design and test results as 
required. 

 
1.5 COORDINATION OF SUBMISSIONS 
 

.1 Review shop drawings, product data, samples and miscellaneous data 
prior to submissions. 

.2 Verify: 
.1 Field Measurements. 
.2 Field Construction Criteria. 
.3   Catalogue numbers and similar data. 

 
.3 Coordinate each submission with requirements of work and contract 

documents. Individual submissions will not be reviewed until all 
related information is available. 

 
.4 Contractor's responsibility for errors and omissions in submission is 

not relieved by Departmental Representative's review of submissions. 
 
.5 Contractor's responsibility for deviations in submission from 

requirements in Contract documents is not relieved by Departmental 
Representative's review of submission, unless Departmental 
Representative gives written acceptance of specified deviations. 

 
.6 Notify Departmental Representative, in writing at time of submission, 

of deviations from requirements of contract documents stating reasons 
for deviations. 

 
.7 After Departmental Representative's review, distribute copies. 

 
1.6 SUBMISSION REQUIREMENTS 
 

.1 Schedule submissions at least ten (10) days before dates reviewed 
submissions will be needed.  

 
.2 Submit shop drawings, product data which Contractor requires for 

distribution, plus two (2) copies which will be retained by 
Departmental Representative. 

 
.3 Accompany submissions with transmittal letter, in duplicate, 

containing: 
.1  Date. 
.2  Project title and number. 
.3  Contractor's name and address. 
.4  Identification and quantity of each shop drawing, product data 
and sample submitted.  
.5  Other pertinent data. 
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.4  Submissions to include: 
.1 Date and revision dates. 
.2 Project title and number. 
.3  Name and address of: 

.1 Subcontractor. 

.2  Supplier. 

.3  Manufacturer. 

.4  Separate details when pertinent. 
.4 Identification of product or material. 
.5 Relation to adjacent structure or materials. 
.6 Field dimensions, clearly identified as such. 
.7 Specification Section Number. 
.8 Applicable standards such as CSA or CGSB numbers.  
.9 Contractor's stamp, initialed or signed, certifying review of 
submission, verification of field measurements and compliance with 
contract documents. 

 
1.7 SHOP DRAWINGS 
 

.1 The review of shop drawings by Public Works and Government Services 
Canada or its authorized consultant, is for the sole purpose of 
ascertaining conformance with the general concept. This review does 
not mean that Public Works and Government Services Canada approves the 
detail design inherent in the shop drawings, responsibility for which 
shall remain with the Contractor submitting same, and such review 
shall not relieve the Contractor of responsibility for errors or 
omissions in the shop drawings or of responsibility for meeting all 
requirements of the construction and contract documents. Without 
restricting the generality of the foregoing, the Contractor is 
responsible for dimensions to be confirmed and correlated at the job 
site, for information that pertains solely to fabrication processes or 
to techniques of construction and installation and for co-ordination 
of the work of all sub-trades. 

 
1.8 OTHER REVIEWS 
 

.1 As for shop drawings above, other reviews are for the sole purpose 
ascertaining the general concept. 

 
END OF SECTION 
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1.1 RELATED WORK   
 

.1  Section 01 35 43: Environmental Procedures.  
 
1.2 DEFINITIONS 
 

.1  COSH: Canada Occupational Health and Safety Regulations made under 
Part II of the Canada Labour Code.  

 
.2  Competent Person: means a person who is:  

.1  Qualified by virtue of personal knowledge, training and 
experience to perform assigned work in a manner that will ensure the 
health and safety of persons in the workplace, and;  
.2  Knowledgeable about the provisions of occupational health and 
safety statutes and regulations that apply to the Work and;  
.3  Knowledgeable about potential or actual danger to health or 
safety associated with the Work.  

 
.3  Medical Aid Injury: any minor injury for which medical treatment was 

provided and the cost of which is covered by Workers' Compensation 
Board of the province in which the injury was incurred.  

 
.4  PPE: personal protective equipment  
 
.5  Work Site: where used in this section shall mean areas, located at the 

premises where Work is undertaken, used by Contractor to perform all 
of the activities associated with the performance of the Work.  

 
1.3 SUBMITTALS 
 

.1  Make submittals in accordance with Section 01 33 00.  
 
.2  Submit site-specific Health and Safety Plan prior to commencement of 

Work.  
.1   Submit within five (5) work days of notification of Bid 
Acceptance. Provide three (3) copies.  
.2  Departmental Representative will review Health and Safety Plan 
and provide comments.  
.3  Revise the Plan as appropriate and resubmit within three (3) work 
days after receipt of comments.  
.4  Departmental Representative's review and comments made of the 
Plan shall not be construed as an endorsement, approval or implied 
warranty of any kind by Canada and does not reduce Contractor's 
overall responsibility for Occupational Health and Safety of the Work.  
.5  Submit revisions and updates made to the Plan during the course 
of Work.  

 
.3  Submit name of designated Health & Safety Site Representative and 

support documentation specified in the Safety Plan.  
 
.4  Submit building permit, compliance certificates and other permits 

obtained.  
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.5  Submit copy of Letter in Good Standing from Provincial Workers 
Compensation or other department of labour organization.  
.1   Submit update of Letter of Good Standing whenever expiration date 
occurs during the period of Work.  

 
.6  Submit copies of reports or directions issued by Federal, Provincial 

and Territorial health and safety inspectors.  
 
.7  Submit copies of incident reports.  
 
.8  Submit WHMIS MSDS - Material Safety Data Sheets.  

 
1.4 COMPLIANCE REQUIREMENTS 
 

.1  Comply with Occupational Health and Safety Act for Province of New 
Brunswick, and Regulations made pursuant to the Act.  

 
.2 Comply with Canada Labour Code - Part II (entitled Occupational Health 

and Safety) and the Canada Occupational Health and Safety Regulations 
(COSH) as well as any other regulations made pursuant to the Act.  
.1 The Canada Labour Code can be viewed at the following web 
address: www.http://laws-lois.justice.gc.ca/eng/acts/L-2fulltest.html  
.2  Canadian Occupational Health and Safety Regulations can be viewed 
at: http://laws-lois.juctice.gc.ca/eng/regulations/SOR-86-
304/index.html. 
.3 A copy may be obtained by contacting: Canadian Government 
Publishing Public Works & Government Services Canada Ottawa, Ontario, 
K1A 0S9 Tel: (819) 956-4800 (1-800-635-7943) Publication No. L31-
85/2000 E or F)  

 
.3  Observe and enforce construction safety measures of:  

.1  Part 8 of National Building Code.  

.2  Provincial Workers Compensation Board.  
 

.4  In case of conflict or discrepancy between above specified 
requirements, the more stringent shall apply.  Should a dispute arise 
in determining the most stringent requirement, Departmental 
Representative will advise on the course of action to be followed. 

 
.5  Maintain Workers Compensation Coverage in good standing for duration 

of Contract. Provide proof of clearance through submission of Letter 
in Good Standing.  

 
.6  Medical Surveillance: Where prescribed by legislation or regulation, 

obtain and maintain worker medical surveillance documentation.  
 
1.5 RESPONSIBILITY 
 

.1  Be responsible for health and safety of persons on site, safety of 
property on site and for protection of persons and environment 
adjacent to the site to extent that they may be affected by conduct of 
Work.  
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.2  Comply with and enforce compliance by all workers, sub-contractors and 
other persons granted access to Work Site with safety requirements of 
Contract Documents, applicable federal, provincial, and local by-laws, 
regulations, and ordinances, and with site-specific Health and Safety 
Plan.  

 
1.6 SITE CONTROL AND ACCESS 
 

.1  Control the Work and entry points to Work Site. Approve and grant 
access only to workers and authorized persons. Immediately stop and 
remove non-authorized persons.  
.1  The Departmental Representative will provide names of those 
persons authorized by the Departmental Representative to enter onto 
Work Site and will ensure that such authorized persons have the 
required knowledge and training on Health and Safety pertinent to 
their reason for being at the site, however, Contractor remains 
responsible for the health and safety of authorized persons while at 
the Work Site.  
 

.2  Isolate Work Site from other areas of the park by use of appropriate 
means.  
.1  Erect fences, hoarding, barricades and temporary lighting as 
required to effectively delineate the Work Site, stop non-authorized 
entry, and to protect pedestrians and vehicular traffic around and 
adjacent to the Work and create a safe environment. See Section 01 51 
00 for minimum acceptable requirements.  
.2  Post signage at entry points and other strategic locations 
indicating restricted access and conditions for access.  
.3  Use professionally made signs with bilingual message in the 2 
official languages or international known graphic symbols.  

 
.3  Provide safety orientation session to persons granted access to Work 

Site. Advise of hazards and safety rules to be observed while on site.  
 
.4  Persons granted site access must wear appropriate PPE. Supply PPE to 

inspection authorities who require access to conduct tests or perform 
inspections.  

 
.5  Secure Work Site against entry when inactive or unoccupied and to 

protect persons against harm. Provide security guard where adequate 
protection cannot be achieved by other means.  

 
1.7 PROTECTION 
 

.1  Give precedence to safety and health of persons and protection of 
environment over cost and schedule considerations for Work.  

 
.2 Provide temporary facilities for protection and safe passage of public 

pedestrians and vehicular traffic adjacent to work site. 
 
.3 Provide safety barricades, lights and signage on work site as required 

to provide a safe working environment for workers. 
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.4  Should unforeseen or peculiar safety related hazard or condition 
become evident during performance of Work, immediately take measures 
to rectify situation and prevent damage or harm. Advise Departmental 
Representative verbally and in writing.  

 
1.8 FILING OF NOTICE 
 

.1  File Notice of Project with pertinent provincial health and safety 
authorities prior to beginning of Work. 
.1  Upon request, the Departmental Representative will assist in 
locating address if needed.  

 
1.9 PERMITS 
 

.1 Post permits, licenses and compliance certificates, specified in 
section 01 10 10, at Work Site.  Submit copies to Departmental 
Representative. 

 
.2  Where a particular permit or compliance certificate cannot be 

obtained, notify Departmental Representative in writing and obtain 
approval to proceed before carrying out applicable portion of work.  

 
1.10 HAZARD ASSESSMENTS 
 

.1  Perform site specific health and safety hazard assessment of the Work 
prior to commencement of work.  

 
.2  Carry out initial assessment prior to commencement of Work with 

further assessments as needed during progress of work, including when 
new trades and subcontractors arrive on site, the scope of work has 
been changed by Change Order or when a potential hazard or weakness in 
current health and safety practices are identified by Departmental 
Representative or by an authorized safety representative.  

 
.3  Record results and address in Health and Safety Plan.  
 
.4  Keep documentation on site for entire duration of the Work.  

 
1.11 PROJECT/SITE CONDITIONS 
 

.1  Following are potential health, environmental and safety hazards at 
the site for which Work may involve contact with: 
.1 Existing hazardous substances or contaminated materials: 

.1 Pressure treated timber. 
.2 Known latent site and environmental conditions: 

.1 Wildlife activity. 

.2  Electrical work. 

.3  Trench work. 

.4  Live pressure pipe work. 
.3 Facility on-going operations: 

.1 Continued pedestrian adjacent to the work site. 

.2 Continued vehicular use adjacent to the work site. 
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.2 Above items must not be construed as being complete and inclusive of 
potential health and safety hazard encountered during Work. 

 
.3 Include above items in the hazard assessment of the Work. 
 
.4 MSDS data sheets of pertinent hazardous and controlled products stored 

on site can be obtained from Departmental Representative. 
 
1.12 MEETINGS 
 

.1  Attend pre-construction health and safety meeting, convened and 
chaired by Departmental Representative, prior to commencement of Work, 
at time, date and location determined by Departmental Representative. 
Ensure attendance of:  
.1 Superintendent of Work  
.2 Designated Health & Safety Site Representative  
.3  Subcontractors  

 
.2  Conduct regularly scheduled tool box and safety meetings during the 

Work in conformance with Occupational Health and Safety regulations.  
 
.3  Keep documents on site.  

 
1.13 HEALTH AND SAFETY PLAN 
 

.1  Prior to commencement of Work, develop written Health and Safety Plan 
specific to the Work. Implement, maintain, and enforce Plan for entire 
duration of Work and until final demobilization from site.  

 
.2  Health and Safety Plan shall include the following components:  

.1  List of health risks and safety hazards identified by hazard 
assessment. 
.2  Control measures to mitigate risks and hazards identified.  
.3  On-site Contingency and Emergency Response Plan as specified 
below.  
.4  On-site Communication Plan as specified below.  
.5  Name of Contractor's designated Health & Safety Site 
Representative and information showing proof of his/her competence and 
reporting relationship in Contractor's company.  
.6  Names, competence and reporting relationship of other supervisory 
personnel used in the Work for occupational health and safety 
purposes.  

 
.3  On-site Contingency and Emergency Response Plan shall include:  

.1  Operational procedures, evacuation measures and communication 
process to be implemented in the event of an emergency.  
.2  Evacuation Plan: site plan layouts showing escape routes. Details 
on alarm notification methods, fire drills, location of firefighting 
equipment and other related data.  
.3 Name, duties and responsibilities of persons designated as 
Emergency Warden(s) and deputies.  
.4 Emergency Contacts: name and telephone number of officials from:  

.1 General Contractor and subcontractors.  
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.2  Pertinent Federal and Provincial Departments and 
Authorities having jurisdiction.  
.3  Local emergency resource organizations.  

.5  Harmonize Plan with Facility's Emergency Response and Evacuation 
Plan. Departmental Representative will provide pertinent data 
including name of PWGSC and Parks Canada contacts.  
 

.4 On-site Communication Plan:  
.1 Procedures for sharing of work related safety information to 
workers and subcontractors, including emergency and evacuation 
measures.  
.2 List of critical work activities to be communicated with Facility 
Manager which have a risk of endangering health and safety of Facility 
users.  

 
.5  Address all activities of the Work including those of subcontractors.  
 
.6  Review Health and Safety Plan regularly during the Work. Update as 

conditions warrant to address emerging risks and hazards, such as 
whenever new trade or subcontractor arrive at Work Site.  

 
.7  Departmental Representative will respond in writing, where 

deficiencies or concerns are noted and may request re-submission of 
the Plan with correction of deficiencies or concerns.  

 
.8  Post copy of the Plan, and updates, prominently on Work Site.  
 
.9 Submission of the Health and Safety Plan, and updates, to the 

Departmental Representative is for review and information only. Its 
submission must not be construed to imply approval by Departmental 
Representative, be interpreted as a warranty of being complete, 
accurate and legislative compliant and shall not relieve Contractor of 
their legal obligations for the provision of Health and Safety on the 
construction project. 

 
1.14 SAFETY SUPERVISION 
 

.1  Employ Health & Safety Site Representative responsible for daily 
supervision of health and safety of the Work.  

 
.2  Health & Safety Site Representative may be the Superintendent of the 

Work or other person designated by Contractor and shall be assigned 
the responsibility and authority to:  
.1  Implement, monitor and enforce daily compliance with health and 
safety requirements of the Work  
.2  Monitor and enforce Contractor's site-specific Health and Safety 
Plan.  
.3 Conduct site safety orientation session to persons granted access 
to Work Site.  
.4 Confirm persons allowed site access are knowledgeable and trained 
in health and safety pertinent to their activities at the site or are 
escorted by a competent person while on the Work Site. 
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.5  Stop the Work as deemed necessary for reasons of health and 
safety.  

 
.3  Health & Safety Site Representative must:  

.1  Be qualified and competent person in occupational health and 
safety.  
.2  Have site-related working experience specific to activities of 
the Work.  
.3  Be on Work Site at all times during execution of the Work.  

 
.4  All supervisory personnel assigned to the Work shall also be competent 

persons.  
 
.5  Inspections:  

.1 Conduct regularly scheduled safety inspections of the Work on a 
minimum bi-weekly basis. Record deficiencies and remedial action 
taken.  
.2  Follow up and confirm corrective measure are taken. 

 
.6  Cooperate with Parks Occupational Health and Safety representative 

should one be designated by Departmental Representative.  
 
.7  Keep inspection reports and supervision related documentation on site.  

 
1.15 TRAINING 
 

.1  Use only skilled workers on Work Site who are effectively trained in 
occupational health and safety procedures and practices pertinent to 
their assigned task.  

 
.2 Ensure that workers, subcontractors and other authorized persons 

granted access to site are trained and have been fully instructed by a 
competent instructor, on: 
.1 Safe operation of tools and equipment. 
.2  Proper wearing and use of personal protective equipment (PPE) as 
applicable to the purpose and activities to be conducted on site. 
.3  Safe work practices and procedures to be followed during the 
performance of their given work tasks or function on site. 
.4  Site conditions and minimum site safety rules provided through 
site orientation sessions. 

 
.3  Maintain employee records and evidence of training received. Make data 

available to the Departmental Representative upon request.  
 
.4  When unforeseen or peculiar safety-related hazard, or condition occur 

during performance of Work, follow procedures in place for Employee's 
Right to Refuse Work in accordance with Acts and Regulations of 
Province having jurisdiction and advise Departmental Representative 
verbally and in writing.  
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1.16 MINIMUM SITE SAFETY RULES 
 

.1  Notwithstanding requirement to abide by federal and provincial health 
and safety regulations; ensure the following minimum safety rules are 
obeyed by persons granted access to Work Site:  
.1  Wear appropriate PPE pertinent to the Work or assigned task; 
minimum being hard hat, safety footwear, safety glasses and hearing 
protection.  
.2  Immediately report unsafe condition at site, near-miss accident, 
injury and damage.  
.3  Maintain site and storage areas in a tidy condition free of 
hazards causing injury.  
.4  Obey warning signs and safety tags. 

 
.2 Brief workers on site safety rules, and on the disciplinary measures to 

be taken for violation or non-compliance of such rules. Post such 
information on site. 

 
1.17 CORRECTION OF NON-COMPLIANCE 
 

.1  Immediately address health and safety non-compliance issues identified 
by authority having jurisdiction or by Departmental Representative.  

 
.2  Provide Departmental Representative with written report of action 

taken to correct non-compliance of health and safety issues 
identified.  

 
.3  Departmental Representative will stop Work if non-compliance of health 

and safety regulations is not corrected in a timely manner.  
 
1.18 INCIDENT REPORTING 
 

.1  Investigate and report the following incidents to the Departmental 
Representative:  
.1 Incidents requiring notification to Provincial Department of 
Occupational Safety and Health, Workers Compensation Board or to other 
regulatory Agency.  
.2  Medical aid injuries.  
.3 Property damage in excess of $10,000.00,  
.4  Interruptions to Facility operations resulting in an operational 
lost to a Federal department in excess of $5,000.00.  

 
.2  Submit report in writing. 

  
1.19 HAZARDOUS PRODUCTS 
 

.1  Comply with requirements of Workplace Hazardous Materials Information 
System (WHMIS).  

 
.2 Keep MSDS data sheets for all products delivered to site.  

.1 Post on site.  

.2  Submit copy to Departmental Representative.  
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1.20 BLASTING 
 

.1  Blasting or other use of explosives is not permitted on site  
 
1.21 POWDER ACTUATED DEVICES 
 

.1  Use powder actuated fastening devices only after receipt of written 
permission from the Departmental Representative.  

 
1.22 CONFINED SPACES 
 

.1  Abide by occupational health and safety regulations regarding work in 
confined spaces.  

 
1.23 SITE RECORDS 
 

.1  Maintain on Work Site copy of safety related documentation and reports 
stipulated to be produced in compliance with Acts and Regulations of 
authorities having jurisdiction and of those documents specified 
herein.  

 
.2  Upon request, make available to the Departmental Representative or 

authorized Safety Officer for inspection.  
 
1.24 POSTING OF DOCUMENTS 
 

.1  Ensure applicable items, articles, notices and orders are posted in 
conspicuous location on Work Site in accordance with Acts and 
Regulations of Province having jurisdiction.  

 
.2  Maintain on site copy of safety documentation as specified in this 

section and other safety related reports and documents issued to or 
received from authorities having jurisdiction, including: 
.1  Site specific Health and Safety Plan. 
.2  WHMIS data sheets. 

 
.3 Make available to the Departmental Representative, or authorized 

safety representative, for inspection upon request. 
 

END OF SECTION 
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1.1 REFERENCES 
 
.1 Canadian Environmental Assessment Act, 2012, amended 2013-11-25 
 
.2  Canadian Environmental Protection Act, 1999, amended on 2014-03-28 
 
.3 Migratory Birds Convention Act, 1994, Environment Canada, amended 

2010-12-10  
 
.4 New Brunswick - Environment Act 
 
.5 Species at Risk Act, 2002, amended 2013-03-08 
 
.6 The Federal Policy on Wetland Conservation, 1991, Environment Canada 
 
.7  Transportation of Dangerous Goods Act, 1992, Transport Canada, amended 

2009-06-16 
 
.8  Workplace Hazardous Materials Information System, Health Canada.  

 
1.2 DEFINITIONS   

  
.1 Archaeological resources: all tangible evidence of human activity that 

is of historical, cultural or scientific interest. Examples include 
features, structures, archaeological objects or remains at or from an 
archaeological site, or an object recorded as an isolated 
archaeological find. 

 
.2 Buffer zone: a vegetated land that protects watercourses from adjacent 

land uses. It refers to the land adjacent to watercourses, such as 
streams, rivers, lakes, ponds, oceans, and wetlands, including the 
floodplain and the transitional lands between the watercourse and the 
drier upland areas. 

 
.3  Deleterious substance: (a) any substance that, if added to any water, 

would degrade or alter or form part of a process of degradation or 
alteration of the quality of that water so that it is rendered or is 
likely to be rendered deleterious to fish or fish habitat or to the 
use by man of fish that frequent that water, or (b) any water that 
contains a substance in such quantity or concentration, or that has 
been so treated, processed or changed, by heat or other means, from a 
natural state that it would, if added to any other water, degrade or 
alter or form part of a process of degradation or alteration of the 
quality of that water so that it is rendered or is likely to be 
rendered deleterious to fish or fish habitat or to the use by man of 
fish that frequent that water. 

 
.4  Fish habitat: spawning grounds and any other areas, including nursery, 

rearing, food supply and migration areas, on which fish depend 
directly or indirectly in order to carry out their life processes. 
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.5  Hazardous material: Product, substance, or organism that is used for 

its original purpose; and that is either dangerous goods or a material 
that may cause adverse impact to the environment or adversely affect 
health of persons, animals, or plant life when released into the 
environment. 

 
.6 Invasive or alien species: refers to a species or subspecies 

introduced outside its normal distribution whose establishment and 
spread threaten ecosystems, habitats or species with economic or 
environmental harm. 

 
.7  Navigable water: any body of water that is deep, wide, and slow enough 

for a vessel to pass. 
 
.8 Surface watercourse: refers to the bed and shore of a river, stream, 

lake, creek, pond, marsh, estuary or salt-water body that contains 
water for at least part of each year. 

 
.9 Wetlands: land where the water table is at, near or above the surface 

or which is saturated for a long enough period to promote such 
features as wet-altered soils and water tolerant vegetation. Wetlands 
include organic wetlands or "peatlands," and mineral wetlands or 
mineral soil areas that are influenced by excess water but produce 
little or no peat.  

 
1.3 TRANSPORTATION 

 
.1  Transport hazardous materials and hazardous waste in compliance with 

the Transportation of Dangerous Goods Act.  
 
.2  Eliminate free board spillage when excavating, loading and hauling 

excavated material. 
 
.3 Trucks transporting excavated material will have watertight boxes. 
 
.4 Do not overload trucks when hauling excavated material. 
 
.5 Maintain trucks clean and free of mud, dirt and other foreign matter. 
 
.6 Secure contents against spillage.  Avoid potential release of contents 

and of any foreign matter onto highways, roads and access routes used 
for the work.  Immediately clean any ground spills and soils to extent 
as directed by authority having jurisdiction. 

 
.7 Prior to commencement of work, advise and seek approval from the 

Departmental Representative of the existing roads and temporary 
routes/roads proposed to be used to access work areas and to haul 
material to and from the site, including roads to the excavated 
material disposal site. 

 
.8 Construction material and debris is not to become waterborne. 
 



Fundy National Park  Environmental Procedures Section 01 35 43 
Headquarters and Wolfe Lake                      Page 3 
Campgrounds – Phase II 
Project No. R.086534.001  March 9, 2018  
 
 

.9 Any tools, equipment, vehicles, temporary structures or parts thereof 
used or maintained for the purpose of the work are not to remain in 
place after the completion of the project. 

 
1.4  OPERATION OF MACHINERY 
 

.1 Ensure that machinery arrives on site in a clean condition and is 
maintained free of fluid leaks, invasive species and noxious weeds. 

 
.2 Wash, refuel and service machinery and store fuel and other materials 

for the machinery in such a way as to prevent any deleterious 
substances from entering the water. 

 
1.5 STOCKPILED REMOVALS 
 

.1 Store stockpiled excavated material on site. Stockpile location will 
be approved by Departmental Representative prior to stockpiling 
activities.  Obtain approval from Departmental Representative prior to 
any the reuse and disposal of stockpiled material. 

 
.2 The Departmental Representative will be given access to the stockpiled 

material to conduct sampling once the removals have been completed. 
The cost of sampling will be incurred by the Departmental 
Representative. 

   
.3 The Contractor is responsible for: 

.1 Constructing berms to contain the material. 

.2 Implementing erosion and sediment controls. 
 
.4 Water that decants from the stockpiles shall not enter any freshwater 

waterways or wells. 
 
.5 Control runoff of water containing suspended materials or other 

harmful substances in accordance with requirements of all federal, 
provincial and municipal authorities having jurisdiction. 

    
.6  Excess stockpiled removals must be disposed of prior to the end of the 

Work.  
 

1.6  DISPOSAL OF EXCESS STOCKPILE REMOVALS 
   
.1  If soil sampling conducted by the Departmental Representative 

indicates that the excess removals remaining in the stockpile exceeds 
applicable guidelines the contractor will be required to coordinate 
with New Brunswick Department of Environment and Local Government to 
identify an appropriate disposal site.   

 
.2 The disposal activities of excess excavated material exceeding 

applicable guidelines will require approval from the Departmental 
Representative.  
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1.7 CONTAINMENT AND SPILL MANAGEMENT 
 

.1  Comply with Federal (CEPA Storage Tank Systems for Petroleum Products 
and Allied Petroleum Products Regulations) and Provincial regulations, 
codes, standards and guidelines for the storage of fuel and allied 
petroleum products on site.  

 
.2  Do not dump petroleum products or any other deleterious substances on 

ground or in the water.  
 
.3  Be diligent and take all necessary precautions to avoid spills and 

contaminate the soil and water (both surface and subsurface) when 
handling petroleum products on site and during fueling and servicing 
of vehicles and equipment. 

 
.4  Maintain on site appropriate emergency spill response equipment 

consisting of at least one 250-litre (55 gallon) over pack spill kit 
for containment and cleanup of spills. 

 
.5  Maintain vehicles and equipment in good working order to prevent leaks 

on site.  
 
.6  In the event of a petroleum spill, immediately notify the Departmental 

Representative. Perform clean-up in accordance with all regulations 
and procedures stipulated by authority having jurisdiction.  

 
.7 Materials such as paint, primers, blasting abrasives, rust solvents, 

degreasers, grout, or other chemicals are not to enter the 
watercourse. 

 
.8 Develop a response plan that is to be implemented immediately in the 

event of a sediment release or spill of a deleterious substance. 
 
1.8 HAZARDOUS MATERIAL HANDLING 
  

.1  Store and handle hazardous materials in accordance with applicable 
federal and provincial laws, regulations, codes and guidelines. Store 
in location that will prevent spillage into the environment  

 
.2  Label containers to WHMIS requirements and keep MSDS data sheets on 

site for all hazardous materials.  
 
 
.3  Maintain inventory of hazardous materials and hazardous waste stored 

on site. List items by product name, quantity and date when storage 
began.  

 
.4  Store and handle flammable and combustible materials in accordance 

with National Fire Code.  
 
.5  Transport hazardous materials in accordance with federal 

Transportation of Dangerous Goods Regulations and applicable 
Provincial regulations. 
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1.9  DISPOSAL OF WASTES 
 

.1  Do not bury rubbish, construction and demolition debris (i.e., 
concrete, creosote timbers, steel, impacted soil materials etc.) and 
waste materials on site.  

 
.2  Dispose and recycle construction and demolition debris and waste 

materials in accordance with Provincial Waste Management Regulations 
and the project waste management requirements specified in section 02 
41 23 – Selective Site Demolition.  

 
.3  Do not dispose of hazardous waste, volatile materials (such as mineral 

spirits, paints, thinners etc.) and petroleum products into waterways, 
storm or sanitary sewers or in waste landfill sites.  

 
.4  Dispose of hazardous waste in accordance with applicable federal and 

provincial, regulations, codes, standards and guidelines. 
 
.5  Concrete waste:  

.1  Do not discharge residual or rejected concrete on site.  

.2  Immediately clean any accidental release of concrete on site 
prior to solidification.  
.3  Do not wash and clean concrete vehicles on site.  
.4  Perform dumping of residual material and truck cleaning 
operations only at the concrete plant. Follow environmental 
regulations and good practices as approved by the Provincial 
Department of the Environment and other authorities having 
jurisdiction. 

 
1.10 BIRD AND BIRD HABITAT 
 

.1  Become knowledgeable with and abide by the Migratory Birds Convention 
Act (MBCA) in regards to the protection of migratory birds, their 
eggs, nests and their young encountered on site and in the vicinity.  

 
.2  Minimize disturbance to all birds on site and adjacent areas during 

the entire course of the Work.  
 
.3  Do not approach concentrations of birds.  
 
.4  During night time work, shield and position flood lights downwards and 

in the opposite direction of nearby bird nesting habitat.  
 
.5  Should nests of migratory birds be encountered during work, 

immediately notify Departmental Representative for directives to be 
followed.  
.1  Do not disturb nest site and neighbouring vegetation until 
nesting is completed.  
.2  Minimize work immediately adjacent to such areas until nesting is 
completed.  
.3  Protect these areas by following recommendations of Canadian 
Wildlife Service.  



Fundy National Park  Environmental Procedures Section 01 35 43 
Headquarters and Wolfe Lake                      Page 6 
Campgrounds – Phase II 
Project No. R.086534.001  March 9, 2018  
 
 
1.11 AIR QUALITY 
 

.1  Keep airborne dust and dirt resulting from the work on site to an 
absolute minimum.  

 
.2  Dust suppression by the application of water must be employed, when 

required. Apply dust control measures to roads, parking lots and work 
areas. The Departmental Representative shall determine locations where 
water is to be applied, the amount of water to be applied, and the 
times at which it shall be applied. Waste oil must not to be used for 
dust control under any circumstances. 

  
.3  Spray surfaces with water or other environmentally approved product. 

Use purposely suited equipment or machinery and apply in sufficient 
quantity and frequency to provide effective result and continued dust 
control during the entire course of the work.  

 
.4  Do not use oil or any other petroleum products for dust control.  

 
1.12 FIRES 
 

.1  Fires and burning of rubbish on site is not permitted.  
 
1.13 ARCHAEOLOGICAL 
 

.1 All construction personnel are responsible for reporting any unusual 
materials unearthed during construction to the construction 
supervisor. If the find is believed to be an archaeological resource, 
the construction supervisor will immediately stop work in the vicinity 
of the find and notify his / her immediate supervisor. 

 
.2 If an archaeological and/or historically significant item is 

discovered during excavation, work in the area will be stopped 
immediately and the Departmental Representative will be contacted as 
well as the provincial Archaeological Services unit: 
.1  New Brunswick - NB Department of Communities, Culture and 
Heritage, Special Places Program, telephone: (506) 453-2738  

 
.3 Work can only resume in the vicinity of the find when authorized by 

the PWGSC Project Manager and Construction Supervisor, after approval 
has been granted by the New Brunswick Department of Communities, 
Culture and Heritage. 

 
.4  In the event of the discovery of human remains or evidence of burials, 

the excavation work will immediately cease and nearest law enforcement 
agency will be contacted immediately by the PWGSC Project Manager 
and/or the Construction Supervisor. 

 
1.14 DRAINAGE 
 

.1  Provide temporary drainage and pumping as necessary to keep 
excavations and site free from water.  
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.2  Do not pump water containing suspended materials into waterways, sewer 
or drainage systems.  

 
.3  Control disposal or runoff of water containing suspended materials or 

other harmful substances in accordance with governing regulations and 
requirements.  

 
.4  Provide control devices such as filter fabrics, sediment traps and 

settling ponds to control drainage and prevent erosion of adjacent 
lands. Maintain in good order for duration of work. 

  
1.15 SITE AND PLANT SELECTION 
 

.1  Protect trees and plants on site and adjacent properties where 
indicated.  

 
.2  Protect roots of designated trees to dripline during excavation and 

site grading to prevent disturbance or damage. Avoid unnecessary 
traffic, dumping and storage of materials over root zones.  

 
.3  Minimize stripping of topsoil and vegetation.  
 
.4  Restrict tree removal to areas indicated or designated by Departmental 

Representative. 
 

END OF SECTION 
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1.1 INSPECTION 

 
.1  Give timely notice requesting inspection of Work designated for 

special tests, inspections or approvals by Departmental Representative 
or by inspection authorities having jurisdiction.  

 
.2  In accordance with the General Conditions, Departmental Representative 

may order any part of Work to be examined if Work is suspected to be 
not in accordance with Contract Documents.  

 
.3  If Contractor covers or permits to be covered Work designated for 

special tests, inspections or approvals before such is made, uncover 
Work until particular inspections or tests have been fully and 
satisfactorily completed and until such time as Departmental 
Representative gives permission to proceed.  

 
.4  Pay costs to uncover and make good work disturbed by inspections and 

tests.  
 

1.2 TESTING 
 

.1  Tests on materials, equipment and building systems as specified in 
various sections of the Specifications is the responsibility of the 
Contractor except where stipulated otherwise.  
.1  Provide all necessary instruments, equipment and qualified 
personnel to perform tests.  

 
.2  At completion of tests, turn over two (2) sets of fully documented 

tests reports to the Departmental Representative. Submit in accordance 
with Section 01 33 00.  
.1  Obtain additional copies for inclusion of a complete set in each 
of the maintenance manuals specified in Section 01 78 00.  

 
.3  Unspecified tests may also be made by Departmental Representative, at 

the discretion of the Departmental Representative. The costs of these 
tests will be paid for by the Departmental Representative.  

 
.4  Where tests or inspections reveal work not in accordance with contract 

requirements, Contractor shall pay costs for additional tests and 
inspections incurred by Departmental Representative as required to 
verify acceptability of corrected work. 

 
1.3 INDEPENDENT INSPECTION AGENCIES 

 

.1  Departmental Representative will engage and pay for service of 
Independent Inspection and Testing Agencies for purpose of inspecting 
and testing portions of Work except for the following which remain 
part of Contractor's responsibilities:  
.1  Inspection and testing required by laws, ordinances, rules, 
regulations or orders of public authorities.  
.2  Inspection and testing performed exclusively for Contractor's 
convenience.  
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.3  Water system disinfection testing.  

.4  Tests as specified within various sections designated to be 
carried out by Contractor under the supervision of Departmental 
Representative.  

 
.2  Provide sufficient advance notice to Departmental Representative of 

time when the Work will be ready for testing by designated Testing 
Agency in order for Departmental Representative to make attendance 
arrangements with such Agency. When directed by Departmental 
Representative notify the Agency directly.  

 
.3  When specified or directed, submit Representative samples of 

materials, in required quantities, to Testing Agency for testing 
purposes. Submit with reasonable promptness and in an orderly sequence 
so as not to cause delay in Work.  

 
.4  Provide labour and facilities to obtain, handle and deliver samples.  
 
.5  Provide sufficient space on site for Testing Agency's exclusive use to 

store equipment and cure test samples.  
 
.6  Employment of Independent Inspection and Testing Agencies by 

Departmental Representative does not relax responsibility to perform 
Work in accordance with Contract Documents. 

 

1.4 ACCESS TO WORK 
 

.1  Facilitate Departmental Representative's access to Work. If part of 
Work is being fabricated at locations other than construction site, 
make preparations to allow access to such Work whenever it is in 
progress.  

 
.2  Furnish labour and facility to provide access to the work being 

inspected and tested.  
 
.3  Co-operate to facilitate such inspections and tests. 

 

1.5 REJECTED WORK 
 

.1  Remove and replace defective Work, whether result of poor workmanship, 
use of defective or damaged products and whether incorporated in Work 
or not, which has been identified by Departmental Representative as 
failing to conform to Contract Documents.  

 
.2  Make good damages to [new] [and] [existing] construction and finishes 

resulting from removal or replacement of defective work. 
 
 

END OF SECTION 
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1.1 SITE AND PARKING 

 
.1  The Departmental Representative will designate Contractor's access to 

project site as well as parking facilities for equipment and workers.  
 
.2  Be advised that while parking facilities for his workers and 

subcontractors will be on property, such parking facilities may be 
remote from the actual site of the work. In any case, follow all 
instructions from the Departmental Representative in regards to 
parking facilities.  

 
.3  Parking facilities at site is limited and cannot be used by 

Contractor. Make arrangements elsewhere for Contractor's vehicles 
including those of subcontractors and workers.  

 
.4  Build and maintain temporary access roads and provide snow removal and 

dust control during period of work.  
 
.5  Maintain new and existing roads and parking areas at site, where used 

by Contractor, for duration of contract.  
.1  Keep clean and free of mud and dirt by washing on a regular 
basis.  
.2  Provide snow removal in areas located within construction site or 
enclosed by work.  
.3  Make good and repair damage resulting from Contractor's use of 
existing roads, asphalted areas and lawns on site. 

 
1.2 STORAGE 

 
.1 Provide adequate weather tight sheds with raised floors, for storage 

of materials, tools and equipment which are subject to damage by 
weather. Sea can or trailer are acceptable alternates for storage. 

 
.2 Make arrangements with the Departmental Representative for location of 

on-site storage areas. 
 
1.3 SANITARY FACILITIES 

 
.1 Provide sanitary facilities for work force in accordance with 

governing regulations and ordinances. 
 
.2 Post notices and take such precautions as required by local health 

authorities. Keep area and premises in sanitary condition. 
 

1.4 POWER 
 

.1 Arrange, pay for and maintain temporary electrical power supply in 
accordance with governing regulations and ordinances. 

 
.2 Install temporary facilities for power such as pole lines and cables 

to approval of local power supply authority. 
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1.5 WATER SUPPLY 

 
.1 Permanent water supply system installed under this Contract can be 

used for construction requirements provided that guarantees are not 
affected thereby. Make good damage. 

 
1.6 TEMPORARY FENCING   
 

.1  Provide and maintain temporary safety and security fencing, lighting 
and signage required to protect and route pedestrians through the Work 
site.  

 
.2 Site security is to remain at all times. Provide temporary security 

fencing to satisfaction of Departmental Representative. Adjust 
positioning of temporary security fencing as required to suit needs of 
construction.  

 
.3  Fencing to be constructed using the following types:  
 .1  1.0m metal fencing mounted on Jersey barriers.  
 .2  1.8m free-standing metal frame and metal mesh fencing.  
 .3  1.8m temporary chain link fencing.  
 .4  Temporary site perimeter fencing to match fabric height and 

 barbed wire configuration of existing permanent perimeter 
 security fencing less concrete footings. 

 
.4 Fence posts to be set in ground or mounded on plates. 
 
.5 Woven metal wire fence fabric is acceptable. Plastic fabric (i.e. 

“snowfence”) is not acceptable. 
 
.6  Prior to the start of construction submit to Departmental 

Representative for approval a detailed, written plan outlining what 
measures will be taken to control the movement of pedestrians within 
the construction area.  

 
1.7 SECURITY 

 
.1 Make arrangements with the Departmental Representative for security of 

his equipment, materials, damages resulting from fire and theft. 
 
1.8 SITE SIGNS AND NOTICES 

 
.1 Only Project Identification and Consultant/Contractor signboards and 

notices for safety or instruction are permitted on site.  
 
.2 Format, location and quantity of site signs and notices to be accepted 

by Departmental Representative. 
 
.3 Signs and notices for safety or instruction to be in English and 

French languages, or commonly understood graphic symbols. 
 
.4  Install sign plumb and level in neat wood framework and securely 

anchor in ground by posts to withstand wind pressure of 160 km/h.  
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.5  Contractor or subcontractor advertisement signboards are not permitted 

on site. 
 
.6  Maintenance and Disposal of Site Signs:  

.1  Maintain approved signs and notices in good condition for 
duration of project and dispose of off-site on completion of project 
or earlier if directed by Departmental Representative. 

 
1.9 REMOVAL OF TEMPORARY FACILITIES 

 
.1 Remove temporary facilities from site when directed by Departmental 

Representative. 
 
.2 When project is closed down for a period of time, keep temporary 

facilities operational until no longer required by the Departmental 
Representative. 

 
 

END OF SECTION 
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1.1 GENERAL 

 
.1  Use new material and equipment unless otherwise specified.  
 
.2  Within seven (7) days of written request by the Departmental 

Representative, submit following information for any materials and 
products proposed for supply:  
.1  Name and address of manufacturer.  
.2  Trade name, model and catalogue number.  
.3  Performance, descriptive and test data.  
.4  Compliance to specified standards.  
.5  Manufacturer's installation or application instructions.  
.6  Evidence of arrangements to procure.  
.7  Evidence of manufacturer delivery problems or unforeseen delays.  

 
.3  Provide material and equipment of specified design and quality, 

performing to published ratings and for which replacement parts are 
readily available.  

 
.4  Use products of one manufacturer for equipment or material of same 

type or classification unless otherwise specified.  
 
.5  Permanent labels, trademarks and nameplates on products are not 

acceptable in prominent locations, except where required for operating 
instructions, or when located in mechanical or electrical rooms.  

 
1.2 PRODUCT QUALITY 

 
.1  Be solely responsible for submitting relevant technical data and 

independent test reports to confirm whether a product or system 
proposed for use meets contract requirements and specified standards.  

 
.2  Final decision as to whether a product or system meets contract 

requirements rest solely with the Departmental Representative in 
accordance with the General Conditions of the Contract. 

 
1.3 ACCEPTABLE MATERIALS AND ALTERNATES 

 
.1  Acceptable Materials: When materials specified include trade names or 

trademarks or manufacturer's or supplier's name as part of the 
material description, select and only use one of the names listed for 
incorporation into the Work.  

 
.2  Alternative Materials: Submission of alternative materials to trade 

names or manufacturer's names specified must be done during the 
bidding period following procedures indicated in the Instructions to 
Bidders.  

 
.3  Substitutions: After contract award, substitution of a specified 

material will be dealt with as a change to the Work in accordance with 
the General Conditions of the Contract. 
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1.4 MANUFACTURERS INSTRUCTIONS 

 
.1  Unless otherwise specified, comply with manufacturer's latest printed 

instructions for materials and installation methods to be used. Do not 
rely on labels or enclosure provided with products. Obtain written 
instructions directly from manufacturers.  

 
.2  Notify Departmental Representative in writing of any conflict between 

these specifications and manufacturer’s instructions, so that 
Departmental Representative will designate which document is to be 
followed. 

 
1.5 AVAILABILITY 

 
.1  Immediately notify Departmental Representative in writing of 

unforeseen or unanticipated material delivery problems by 
manufacturer. Provide support documentation as per clause 1.1.2 above. 

 
1.6 WORKMANSHIP 

 
.1  Provide a quality of work of the highest standard, executed by workers 

experienced and skilled in respective duties for which they are 
employed.  

 
.2  Remove unsuitable or incompetent workers from site as stipulated in 

the General Conditions of the Contract.  
 
.3  Ensure cooperation of workers in laying out work. Maintain efficient 

and continuous supervision on site at all times.  
 
.4  Coordinate work between trades and subcontractors. See section 01 14 

10 in this regard.  
 
.5  Coordinate placement of openings, sleeves and accessories. 

 
1.7 FASTENINGS – GENERAL 

 
.1  Provide metal fastenings and accessories in same texture, colour and 

finish as base metal in which they occur. Prevent electrolytic action 
between dissimilar metals. Use non- corrosive fasteners, anchors and 
spacers for securing exterior work and in humid areas.  

 
.2  Space anchors within limits of load bearing or shear capacity and 

ensure that they provide positive permanent anchorage. Wood or organic 
material plugs not acceptable.  

 
.3  Keep exposed fastenings to minimum, space evenly and lay out neatly.  
 
.4  Fastenings which cause spalling or cracking of material to which 

anchorage is made, are not acceptable.  
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.5  Do not use explosive actuated fastening devices unless approved by 
Departmental Representative. See section on Health and Safety 
Requirements in this regard. 

 
1.8 FASTENINGS – EQUIPMENT 

 
.1  Use fastenings of standard commercial sizes and patterns with material 

and finish suitable for service.  
 
.2  Use heavy hexagon heads, semi-finished unless otherwise specified.  
 
.3  Bolts may not project more than one diameter beyond nuts.  
 
.4  Use plain type washers on equipment, sheet metal and soft gasket lock 

type washers where vibrations occur and, use resilient washers with 
stainless steel. 

 
1.9 STORAGE, HANDLING AND PROTECTION 

 
.1  Deliver, handle and store materials in manner to prevent deterioration 

and soiling and in accordance with manufacturer's instructions when 
applicable.  

 
.2  Store packaged or bundled materials in original and undamaged 

condition with manufacturer's seal and labels intact. Do not remove 
from packaging or bundling until required in Work. Provide additional 
cover where manufacturer's packaging is insufficient to provide 
adequate protection.  

 
.3  Store products subject to damage from weather in weatherproof 

enclosures.  
 
.4  Store cementitious products clear of earth or concrete floors, and 

away from walls.  
 
.5  Keep sand, when used for grout or mortar materials, clean and dry. 

Store sand on wooden platforms and cover with waterproof tarpaulins 
during inclement weather.  

 
.6  Store sheet materials and lumber on flat, solid supports and keep 

clear of ground. Slope to shed moisture.  
 
.7  Immediately remove damaged or rejected materials from site.  
 
.8  Touch-up damaged factory finished surfaces to Departmental 

Representative's satisfaction. Use touch-up materials to match 
original. Do not paint over name plates. 

 
1.10 CONSTRUCTION EQUIPMENT AND PLANT 

 
.1  On request, prove to the satisfaction of the Departmental 

Representative that the construction equipment and plant are adequate 
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to manufacture, transport, place and finish work to quality and 
production rates specified. If inadequate, replace or provide 
additional equipment or plant as directed.  

 
.2  Maintain construction equipment and plant in good operating order. 
 

 
END OF SECTION 
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1.1 GENERAL 

 
.1 Use new material and equipment unless otherwise specified. 
 
.2 Submit following information for any or all materials and products 

proposed for supply within seven (7) days of request by the 
Departmental Representative: 
.1 name and address of manufacturer 
.2 trade name, model and catalogue number 
.3 performance, descriptive and test data 
.4 manufacturer's installation or application instructions. 
.5 evidence of arrangements to procure. 

 
.3 Provide material and equipment of specified design and quality, 

performing to published ratings and for which replacement parts are 
readily available. 

 
.4 Use products of one manufacturer for equipment or material of same 

type or classification unless otherwise specified. 
 
1.2 MANUFACTURER’S INSTRUCTIONS 

 
.1 Unless otherwise specified, comply with manufacturer's latest printed 

instructions for materials and installation methods.  
 
.2 Notify the Departmental Representative in writing of any conflict 

between these specifications and manufacturers' instructions. 
Departmental Representative will designate which document is to be 
followed. 

 
1.3 FASTENINGS – GENERAL 

 
.1 All fastenings are to be the sizes indicated on the contract plans and 

are to be hot dipped galvanized to ASTM 123 unless otherwise noted. 
 
1.4 DELIVERY AND STORAGE 

 
.1 Deliver, store and maintain packaged material and equipment with 

manufacturer's seal and labels intact. 
 
.2 Prevent damage, adulteration and soiling of material and equipment 

during delivery, handling and storage. Immediately remove rejected 
material and equipment from site. 

 
.3 Store material and equipment in accordance and Storage with supplier's 

instructions. 
 
1.5 CONFORMANCE 

 
.1 When material or equipment is specified by standard or performance 

specifications, upon request of Departmental Representative, obtain 
from manufacturer an independent testing laboratory report, stating 
that material or equipment meets or exceeds specified requirements. 
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1.6 SUBSTITUTION 

 
.1 Proposals for substitution may be submitted only after award of 

Contract. Such requests must include statements of respective costs of 
items originally specified and proposed substitutions. 

 
.2 Proposals will be considered by Departmental Representative if: 

.1 Products selected by tenderer from those specified, are not 
available, or 
.2 Delivery date of products from those specified would unduly 
delay completion of Contract, or 
.3 Alternative products to those specified, which are brought to 
attention of, and considered by Departmental Representative as 
equivalent to those specified and will result in a credit to Contract 
amount. 

 
.3 Should proposed substitution be accepted either in part or in whole, 

assume full responsibility and costs when substitution affects other 
work on project. Pay for design or drawing changes required as result 
of substitution. 

 
.4 Amounts of all credits arising from approval of substitutions will be 

determined by Departmental Representative and Contract price will be 
reduced accordingly. No substitutions will be permitted without prior 
written approval of Departmental Representative. 

 
.5 Owner reserves the right for acceptance or rejection of substitution 

of materials. 
 
1.7 CONSTRUCTION EQUIPMENT AND PLANT 

 
.1 On request, prove to the satisfaction of Departmental Representative 

that the construction equipment and plant are adequate to manufacture, 
transport, place and finish work to quality and production rates 
specified. If inadequate, replace or provide additional equipment or 
plant as directed. 

 
.2 Maintain construction equipment and plant in good operating order.  

 
1.8 DAMAGED AND REJECTED MATERIALS 

 
.1 Immediately replace, repair or otherwise make good any material 

damaged, broken or defaced during construction to the satisfaction of 
Departmental Representative. 

 
.2 Remove rejected materials from site. 

 
END OF SECTION 
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1.1 GENERAL 
 

.1 Conduct cleaning and disposal operations to comply with local 
ordinances and antipollution laws. 

 
.2 Store volatile waste in covered metal containers, and remove from 

premises at end of each working day. 
 
.3 Prevent accumulation of waste which creates hazardous conditions. 

 
1.2 CLEANING DURING CONSTRUCTION 

 
.1 Maintain the work site tidy and free from accumulations of waste 

material and debris. 
 
.2 Provide on-site containers for collection of waste materials, and 

debris. 
 
.3 Remove waste materials, and debris from site weekly at a minimum. 
 
.4 Schedule cleaning operations so that resulting dust, debris and other 

contaminants will not fall on wet, newly painted surfaces. 
 
1.3 FINAL CLEANING 

 
.1 In preparation for acceptance of the project on an interim or final 

certificate of completion perform final cleaning. 
 
.2 Remove grease, dust, dirt, stains, and other foreign materials, from 

exterior finished surfaces. 
 

 
END OF SECTION 
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PART 1  GENERAL 
 
1.1 DEFINITIONS 

 
.1 Recyclable: ability of product or material to be recovered at end of its 

life cycle and re-manufactured into new product for reuse. 
 

.2 Recycle: process by which waste and recyclable materials are transformed 
or collected for purpose of being transferred into new products. 

 
.3 Recycling: process of sorting, cleansing, treating and reconstituting 

solid waste and other discarded materials for purpose of using in altered 
form. Recycling does not include burning, incinerating, or thermally 
destroying waste. 

 
.4 Reuse: repeated use of product in same form but not necessarily for same 

purpose. Reuse includes:  
.1 Salvaging reusable materials from re-modelling projects, before 
demolition stage, for resale, reuse on current project. 
.2 Returning reusable items including pallets or unused products to 
vendors. 
 

.5 Salvage: removal of structural and non-structural materials from 
deconstruction/disassembly projects for purpose of reuse or recycling. 
 

.6 Separate Condition: refers to waste sorted into individual types. 
 
.7 Source Separation: acts of keeping different types of waste materials 

separate beginning from first time they became waste. 
 
.8 Waste Management Coordinator (WMC): Contractor representative 

responsible for supervising waste management activities. 
 
1.2 WASTE MANAGEMENT WORKPLAN 

 
.1 Prior to commencement of work, prepare a Waste Management Workplan. 

 
.2 Workplan to include:  

.1 Waste reduction practices.  

.2 Material source separation process.  

.3 Procedures for sending recyclables to recycling facilities.  

.4 Procedures for sending non-salvageable items and waste to 
approved waste processing facility or landfill site.  
.5 Training and supervising workforce on waste management at site.  
.6 Descriptions of and anticipated quantities in percentages of 
materials to be salvaged reused, recycled and landfilled.  
.7 Schedule of selective demolition.  
.8 Number and location of dumpsters.  
.9 Anticipated frequency of tippage.  
.10 Name and address of haulers, waste facilities and waste receiving 
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organizations.  
 

.3 Develop Workplan in collaboration with all subcontractors to ensure all 
waste management issues and opportunities are addressed.  
.1 Implement and manage all aspects of Waste Management Workplan for 
duration of work.  
.2 Revise Workplan as work progresses addressing new opportunities 
for diversion of waste from landfill.  
.3 Workplan to identify a Waste Management Coordinator. This 
individual will be the Contractor's representative responsible for 
supervising all waste management activities as well as coordinating 
related required submittals and reporting.  

 
1.3 SUBMITTALS 

 
.1 Provide submittals, including the Waste Management Work Plan, in 

accordance with Section 01 33 00 - Submittal Procedures.  
 

.2 Submit copies of certified receipts from authorized disposal sites and 
reuse and recycling facilities for material removed from site on a 
weekly basis. Written authorization from the Departmental 
Representative is required to deviate from haulers, facilities and 
receiving organizations listed in Waste Management Workplan. Include 
copy of weigh bills, scale tickets and disposal receipts for all waste 
disposed.  

 
1.4 STORAGE, HANDLING AND PROTECTION 

 
.1 Store materials to be reused, recycled and salvaged in locations as 

directed by the Departmental Representative.  
 

.2 Unless specified otherwise, materials for removal become Contractor's 
property.  
 

.3 Handle, stockpile and protect material destined for removal off Site 
in accordance with Section 01 35 43, subsection 1.6.   

 
1.5 DISPOSAL REQUIREMENTS 

 
.1 Burying or burning of waste materials on site is prohibited.  

 
.2 Disposal of waste, volatile materials, mineral spirits, oil, paint, 

paint thinner or unused preservative material into waterways, storm, 
or sanitary sewers is prohibited.  

 
.3 Do not dispose of preservative treated wood through incineration.  
 
.4 Do not dispose of preservative treated wood with other materials 

destined for recycling or reuse.  
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.5 Dispose of treated wood, end pieces, wood scraps and sawdust at a 

construction and demolition waste approved facility.  
 

.6 Dispose of waste only at approved waste processing facility or 
landfill sites approved by authority having jurisdiction.  

 
.7 Contact the authority having jurisdiction prior to commencement of 

work, to determine what, if any, demolition and construction waste 
materials have been banned from disposal in landfills and at transfer 
stations. Take appropriate action to isolate such banned materials at 
site of work and dispose in strict accordance with provincial and 
municipal regulations.  

 
.8 Transport waste intended for landfill in separated condition, 

following rules and recommendations of Landfill Operator in support of 
their effort to divert, recycle and reduce amount of solid waste 
placed in landfill.  

 
.9 Sale of salvaged items is not permitted on site.  
 
.10 Remove materials from deconstruction as deconstruction/disassembly 

work progresses.  
 

1.6 TIPPING FEES 
 

.1 All tipping fees are to be covered in the Stipulated Price provided. 
No additional payments will be made to cover waste disposal.  

 
1.7 SCHEDULING 

 
.1 Co-ordinate Work with other activities at site to ensure timely and 

orderly progress of Work.  
 

PART 2 PRODUCTS Not Applicable 
 
PART 3  EXECUTION 
 
3.1  APPLICATION 

 
.1 Dispose of all materials as required by regulatory codes, regulations, 

acts and municipal by-laws.  
 

.2 Handle waste materials not reused, salvaged, or recycled in accordance 
with appropriate regulations and codes  

 
3.2 CLEANING 

 
.1 Remove tools and waste materials on completion of Work, and leave work 

area in clean and orderly condition.  
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.2 Clean-up work area as work progresses.  
 
.3 Separate materials to be reused/recycled into specified sort areas.  

 
3.3 DIVERSION OF MATERIALS 

 
.1 Separate materials from general waste stream and stockpile in separate 

piles or containers, as approved by the Departmental Representative, 
and consistent with applicable fire regulations.  
 

.2 Mark containers or stockpile areas.  
 
.3 Provide instruction on disposal practices. 

 
END OF SECTION 
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1.1 SECTION INCLUDES 
 

.1 Administrative procedures preceding inspection and acceptance of Work 
by the Departmental Representative. 

 
1.2 RELATED SECTIONS 

 
.1  Section 01 78 00 - Closeout Submittals.  

 
1.3 INSPECTION AND DECLARATION 

 
.1  Contractor's Inspection: Coordinate and perform, in concert with 

subcontractors, an inspection and check of all Work. Identify and 
correct deficiencies, defects, repairs and perform outstanding items 
as required to complete work in conformance with Contract Documents. 
.1  Notify the Departmental Representative in writing when 
deficiencies from Contractor's inspection have been rectified and 
that Work is deemed to be complete and ready for Departmental 
Representative's Inspection and Acceptance. 

  
.2  Departmental Representative's Inspection: Accompany the Departmental 

Representative during all interim and final inspections of Work. 
Address defects, faults and outstanding items of work identified by 
such inspections. Notify Departmental Representative when all 
deficiencies have been rectified. 

 
.3  At completion of project, in company with the Departmental 

Representative, check all work and correct all discrepancies and 
defects. Be aware that the Certificate of Substantial Performance 
will not be issued until such time that Contractor has fully 
completed and turned over all specified as-built project record 
documents, training, maintenance manuals, test results and any 
guarantee certificate as issued by particular manufacturer.  

 
.4  Correct all discrepancies before final inspection and acceptance of 

Work.  

END OF SECTION 



Fundy National Park Closeout Submittals Section 01 78 00 
Headquarters and Wolfe Lake               Page 1 
Campgrounds – Phase II 
Project No. R.086534.001  March 9, 2018 
 
 
1.1 SECTION INCLUDES 

 

.1 Project Record Documents as follows:  
.1  As-built drawings;  

 .2  As-built specifications;  
 .3  Reviewed shop drawings. 
 

  .2  Operations and Maintenance data as follows:  
 .1  Operations and Maintenance Manual;  
 .2  Maintenance Materials;  
 .3  Spare Parts;  
 .4  Special Tools.  

 
1.2 RELATED SECTIONS 

 

 .1  Section 01 33 00 - Submittal Procedures.  
 
 .2  Section 01 79 00 - Demonstration and Training.  
 
1.3 PROJECT RECORD DOCUMENTS 

 

 .1  Departmental Representative will provide two white print sets of 
contract drawings and two copies of Specifications Manual 
specifically for "as-built" purposes.  

 
 .2  Maintain at site one set of the contract drawings and specifications 

to record actual as-built site conditions.  
 
 .3  Maintain up-to-date, real time as-built drawings and specifications 

in good condition and make available for inspection by the 
Departmental Representative at any time during construction. 

  
 .4  As-Built Drawings:  

.1  Record changes in red ink on the prints. Mark only on one set 
of prints and at completion of project and prior to interim 
inspection, neatly transfer notations to second set (also by use of 
red ink). Submit both sets to Departmental Representative. All 
drawings of both sets shall be stamped "As-Built Drawings" and be 
signed and dated by Contractor.  
.2  Show all modifications, substitutions and deviations from what 
is shown on the contract drawings or in specifications.  
.3  Record following information:   

.1  Horizontal and vertical location of exterior underground 
utilities and appurtenances referenced to permanent surface 
improvements.  
.2  Horizontal and vertical location of various elements in 
relation to Geodetic Datum;  
.3  Location of internal utilities and appurtenances concealed 
in construction, referenced to visible and accessible features of 
structure;  
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.4  Field changes of dimension and detail;  

.5  Location of all capped or terminated services and 
utilities.  
.6  Any details produced in the course of the contract by the 
Departmental Representative to supplement or to change existing 
design drawings must also be marked-up and dimensioned to reflect 
final as-built conditions and appended to the as-built drawing 
document;  
.7  All change orders issued over the course of the contract 
must be documented on the finished as-built documents, accurately 
and consistently depicting the changed condition as it applies to 
all affected drawing details.  

.4  As-built Specifications; legibly mark in red each item to record 
actual construction, including: 

.1  Manufacturer, trade name, and catalogue number of each 
product actually installed, particularly items substituted from 
that specified.  
.2  Changes made by Addenda and Change Orders.  
.3  Mark up both copies of specifications; stamp "as-built", 
sign and date similarly to drawings as per above clause.  

.5 Maintain As-built documents current as the contract progresses. 
Departmental Representative will conduct reviews and inspections of 
the documents on a regular basis. Frequency of reviews will be subject 
to Departmental Representative's discretion. Failure to maintain as-
builts current and complete to satisfaction of the Departmental 
Representative will be subject to financial penalties in the form of 
progress payment reductions and holdback assessments.  

 
1.4 REVIEWED SHOP DRAWINGS 

 

 .1  Compile full set of shop drawings and product data reviewed on project 
and incorporate into Operations and Maintenance Manual. Supply number 
of shop drawing sets equal to the required number of final Operations 
and Maintenance manuals.  

 
 .2  Submit shop drawing sets at same time and as part of the contents of 

the Operation and Maintenance manuals specified in this section.  
 
1.5 OPERATIONS & MAINTENANCE MANUAL 

 

 .1  Definition: an organized compilation of operating and maintenance data 
including detailed technical information, documents and records 
describing operation and maintenance of individual products or systems 
as specified in individual sections of the specifications.  

 
 .2  Number of copies required:  

.1  Submit two interim copies of the manual for review and inspection 
by Departmental Representative. Make revisions and additions as 
directed and resubmit.  
.2  Upon review and acceptance by Departmental Representative, submit 
three final copies. Initial copies are not to be considered as part of 
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the final copies unless they have been fully revised and are identical 
to the final approved version. 

 
 .3  Submission Date: submit complete operation and maintenance manual to 

Departmental Representative two weeks prior to application for 
Certificate of Substantial Performance of work.  

  
 .4  Binding:  

.1  Assemble, coordinate, bind and index required data into Operation 
and Maintenance Manual.  
.2  Use vinyl, hard covered, 3 "D" ring binders, loose leaf, sized 
for 215 x 280 mm paper, with spine pocket.  
.3  Where multiple binders are needed, correlate data into related 
consistent groupings.  
.4  Identify contents of each binder on spine.  
.5  Organize and divide data into sections same as 16 division 
numerical order of contract specifications and thereafter subdivided 
into various equipment or building systems.  
.6  Material: separate each section by use of cardboard dividers and 
labels. Provide tabbed fly leaf for each separate product or system 
within each section and with typed description of product and major 
component parts of equipment.  
.7  Type lists and notes. Do not hand write.  
.8  Drawings, diagrams and manufacturers' literature must be legible. 
Provide with reinforced, punched binder tab. Bind in with text; fold 
larger drawings to size of text pages.  

 
 .5  Manual Contents:  

 .1  Cover sheet containing:  
.1  Date submitted.  
.2  Project title, location and project number.  

 .3  Names and addresses of Contractor, and all Sub-contractors.  
.2  Table of Contents: provide full table of contents in each 
binder(s), clearly indicate which contents are in each binder.  
.3  List of maintenance materials.  
.4  List of spare parts.  
.5  List of special tools.  
.6  Original or certified copy of Warranties and Guarantees.  
.7  Copies of approvals, and certificates issued by Inspection 
Authorities.  
.8  Copies of reports and results from tests designated as 
Contractor's responsibilities.  
.9  Product Information Data on all materials, equipment and systems 
as specified in individual sections of the specifications to include:  
 .1  List of equipment including manufacturer's name, supplier, 

local source of supplies and service depot(s). Provide full 
addresses and telephone numbers.  

 .2  Nameplate information including equipment number, make, 
size, capacity, model number and serial number.  

 .3  Parts list.  
 .4  Installation details.  
 .5  Operating instructions.  
 .6  Maintenance instructions for equipment.  
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 .7  Maintenance instructions for finishes.  
 
 .6  Shop drawings:  

 .1  Bind one complete set of reviewed shop drawings into each copy of 
operations and maintenance manual.  

 .2  Bind the shop drawings in a manner such that they correspond with 
the specification section they relate to.  

 .3  Where large quantity of data is supplied due to size of project, 
fold and bind professionally into separate correctly sized binder.  

 .7  Equipment and Systems Data: the following list indicates the type of 
data and extent of information required to be included for each item 
of equipment and for each system:  

 .1  Description of unit or system, and component parts. Give 
function, normal operation characteristics, and limiting conditions. 
Include performance curves, with engineering data and tests, and 
complete nomenclature and commercial number of replaceable parts.  

 .2  Panel board circuit directories: provide electrical service 
characteristics, controls, and communications.  

 .3  Include installed colour coded wiring diagrams.  
 .4  Operating Procedures: include start-up, break-in, and routine 

normal operating instructions and sequences. Include regulation, 
control, stopping, shut-down, and emergency instructions. Include 
summer, winter, and any special operating instructions.  

 .5  Maintenance Requirements: include routine procedures and guide 
for trouble-shooting; disassembly, repair, and reassembly 
instructions; and alignment, adjusting, balancing, and checking 
instructions.  

 .6  Servicing and lubrication schedule, and list of lubricants 
required.  

 .7  Manufacturer's printed operation and maintenance instructions.  
 .8  Sequence of operation by controls manufacturer.  
 .9  Provide original manufacturer's parts list, illustrations, 

assembly drawings, and diagrams required for maintenance.  
 .10  Provide installed control diagrams by controls manufacturer.  
 .11  Provide Contractor's coordination drawings, with installed colour 

coded piping diagrams.  
 .12  Provide charts of valve tag numbers, with location and function 

of each valve, keyed to flow and control diagrams.  
 .13  Provide list of original manufacturer's spare parts, current 

prices, and recommended quantities to be maintained in storage.  
 .14  Include test and balancing reports.  
 .15  Additional requirements as specified in individual specification 

sections.  
 

 .8  Materials and Finishes Maintenance Data:  
 .1  Building Products, Applied Materials, and Finishes: include 

product data, with catalogue number, size, composition, and colour and 
texture designations.  

 .2  Instructions for cleaning agents and methods, precautions against 
detrimental agents and methods, and recommended schedule for cleaning 
and maintenance.  

 .3  Moisture-protection and Weather-exposed Products: include 
manufacturer's recommendations for cleaning agents and methods, 
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precautions against detrimental agents and methods, and recommended 
schedule for cleaning and maintenance.  

 .4  Additional Requirements: as specified in individual 
specifications sections.  

 
1.7  SPARE PARTS, TOOLS AND MAINTENANCE MATERIALS 

 
 .1  Provide spare parts, special tools and extra materials for maintenance 

purposes in quantities specified in individual specification sections.  
 
 .2  Tag all items with associated function or equipment.  
 
 .3  Provide items of same manufacture and quality as items in Work.  
 
 .4  Deliver to site in well packaged condition. Store in location as 

directed by Departmental Representative.  
 
 .5  Clearly mark as to contents indicating:  

 .1  Part number.  
 .2  Identification of equipment or system for which parts are 

applicable.  
 .3  Installation instructions or intended use as applicable.  
 .4  Name, address and telephone number of nearest supplier.  

 
 .6  Prepare and submit complete inventory list of items supplied. Include 

list within Maintenance Manual.  
 

END OF SECTION 
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1.1   RELATED SECTIONS 
 

.1  Closeout Submittals: Section 01 78 00. 
 

1.2   DESCRIPTION 
 

.1  Demonstrate scheduled operation and maintenance of equipment and 
systems to Departmental Representative's personnel prior to date of 
final inspection. 

 
.2  Departmental Representative will provide a list of additional personnel 

to receive instructions.  
 
.3  Cooperate with Departmental Representative in coordinating time and 

attendance of Departmental Representative's personnel with 
manufacturer's training representative(s).  

 
1.3 QUALITY CONTROL 
 

.1  Only use personnel from own forces, Subcontractors or Suppliers, 
competent and fully knowledgeable in the particular material 
component, equipment or system installation to provide training and 
demonstrations.  
 

.2  When specified in individual Sections, obtain the manufacturers 
authorized representative to demonstrate operation of equipment and 
systems, instruct Departmental Representative's personnel, and provide 
written report that demonstration and instructions have been 
completed.  
 

.3  Provide evidence to Departmental Representative when deemed required 
of individual Trainor's knowledge and qualifications. 

 
1.4 SUBMITTALS 
 

.1  Submit schedule of time, date and complete list of equipment and 
systems for which demonstration and training sessions will be 
provided. Submit schedule a minimum of two (2) weeks prior to 
designated dates, for Departmental Representative's approval.  

 
.2  Submit reports within one (1) week after completion of demonstration, 

that demonstration and instructions have been satisfactorily 
completed. Provide time and date of when each demonstration was 
actually given, with list of persons present. 

 
1.5 CONDITIONS FOR DEMONSTRATIONS 

 
.1 Prior to carrying out Demonstration and Training, confirm equipment 

has been inspected, fully operational and all testing, adjusting and 
balancing has been carried out.  

 
.2 Provide copies of completed operation and maintenance manuals for use 

in demonstrations and instructions.  



Fundy National Park  Demonstration and Training Section 01 79 00 
Headquarters and Wolfe Lake                   Page 2 
Campgrounds – Phase II 
Project No. R.086534.001  March 9, 2018 
 
 

 
1.6 PREPARATION 
 

.1 Verify conditions for demonstration and instructions comply with 
requirements.  

 
.2 Verify that designated personnel are present. 

 
1.7 DEMONSTRATION AND INSTRUCTIONS 
 

.1 Include the following items within the demonstration and training:  
.1  Demonstrate start-up, operation, control, adjustment, trouble-
shooting, servicing, and maintenance of each of equipment.  
.2 Instruct personnel in all phases of operation and maintenance 
using operation and maintenance manuals as the basis of instruction.  
.3 Review contents of manual in detail to explain all aspects of 
operation and maintenance.  
.4 Prepare and insert additional data in operations and maintenance 
manuals when the need for additional data becomes apparent during 
instructions.  
.5 Provide other specific training and instructions as specified in 
trade sections. 

 
1.8 TIME ALLOCATED FOR INSTRUCTIONS 

 
.1 Observe the allocated time period specified in trade sections. Provide 

additional time when required to ensure all personnel fully understand 
all aspects of the information and instructions being provided. Allow 
for questions by participants. 

 
END OF SECTION 
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PART 1  GENERAL 
 
1.1   SECTION INCLUDES 
 

.1  Includes general requirements for commissioning facilities and facility 
systems. 

 
1.2   PRECEDENCE 
 

.1  For Federal Government projects, Division 01 Sections take precedence 
over technical specification sections in other Divisions of this 
Project Manual. 

 
1.3   RELATED SECTIONS 
 

.1  Section 01 45 00 - Quality Control.  
 
.2  Section 26 50 00 - Lighting Equipment 
 

1.4   QUALITY ASSURANCE 
 

.1  Testing organization services under provisions specified in Section 01 
45 00 - Quality Control.  

 
.2  Comply with applicable procedures and standards of the certification 

sponsoring association.  
 
.3  Perform services under direction of supervisor qualified under 

certification requirements of sponsoring association. 
 

1.5   SUBMITTALS 
 

.1  Prior to start of Work, submit name of organization or Contractor 
personnel proposed to perform services. Designate who has managerial 
responsibilities for coordination of entire testing.  

 
.2  Submit documentation to confirm organization and personnel compliance 

with quality assurance provision.  
 
.3  Fifteen days prior to Substantial Performance, submit final reports on 

applicable forms. 
 

1.6   PROCEDURES – GENERAL 
 

.1  Comply with procedural standards of certifying association under whose 
standard services will be performed.  

 
.2  Notify the Departmental Representative three (3) days prior to 

beginning of operations.  
 
.3  Accurately record data for each step.  
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.4  Report to Departmental Representative any deficiencies or defects noted 
during performance of services. 

 
1.7   FINAL REPORTS 
 

.1  Organization having managerial responsibility shall make reports.  
 
.2  Ensure each form bears signature of recorder, and that of supervisor of 

reporting organization.  
 
.3  Identify each instrument used, and latest date of calibration of each. 
 

1.8   CONTRACTOR RESPONSIBILITIES 
 

.1  Prepare each system for testing.  
 
.2  Cooperate with testing organization and provide access to equipment and 

systems.  
 

.3  Provide personnel and operate systems at designated times, and under 
conditions required for proper testing, adjusting, and balancing.  

 
.4  Notify testing organization seven (7) days prior to time project will 

be ready for testing, adjusting, and balancing. 
 
1.9   PREPARATION 
 

.1  Provide instruments required for testing, operations.  
 

.2  Make instruments available to Departmental Representative to facilitate 
spot checks during testing.  

 
.3  Retain possession of instruments and remove at completion of services.  

 
.4  Verify systems installation is complete and in continuous operation.  

 
.5  Verify equipment such as computers, laboratory and electronic equipment 

are in full operation. 
 
1.10   EXECUTION 
 

.1  Test equipment, and adjust devices.  
 

.2  Acceptance testing by manufacturer or approved service technician. 
 
PART 2  PRODUCTS 
 
2.1   NOT USED 
 

.1  Not applicable.  
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PART 3  EXECUTION 
 
3.1   TEST RESULTS 
 

.1  Commission the following items in accordance with the manufacturer's 
written instructions:  
.1  Lighting fixtures and load break disconnect connectors. 

 
END OF SECTION 


