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1.1  SCOPE  .1  Work covered under this contract consists of the furnishing of 

all plant, labour, equipment and material for wharf 
deconstruction at Terrenceville, Newfoundland and Labrador, 
in strict accordance with specifications and accompanying 
drawings and subject to all terms and condition of contract. 

 
1.2 DESCRIPTION OF WORK .1 Work under this contract consists of the supply of all plant, 

labour and materials to perform work consisting of, but not 
necessarily limited to, the following:  

 
.1 Demolition, removal and disposal of the existing wharf 

and wharf appurtenances. 
.2 Removal of water lot debris. 
.3 Supply and installation of shoreline geotextile and rip rap. 
.4 Supply and installation of guiderail as indicated. 
.5 Uplands reshaping to blend to the original shoreline. 
 

1.3 SITE OF WORK  .1 Work will be carried out at Terrenceville, Newfoundland and 
Labrador in the location as shown on the accompanying 
drawings. 

 
 
1.4  DATUM  .1 Datum used for this project is Lowest Normal Tides (LNT) and 

is assumed to be 3.65m below BM 93G9014 as noted on 
drawing C1. 

 
.2  Bidders are advised to consult the Tide Tables issued by 

Fisheries and Oceans to assess tidal conditions affecting 
work. 

 
 
1.5 FAMILIARIZATION WITH SITE .1  Before submitting a bid, it is recommended that bidders visit 

the site and its surroundings to review and verify the form, 
nature and extent of the work, materials needed for the 
completion of the work, the means of access to the site, 
severity, exposure and uncertainty of weather, soil 
conditions, any accommodations they may require, and in 
general shall obtain all necessary information as to risks, 
contingencies and other circumstances which may influence 
or affect their bid or costs to do the work. No allowance shall 
be made subsequently in this connection on account of error 
or negligence to properly observe and determine the 
conditions that will apply. 
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.2 Contractors, bidders or those they invite to site are to review 
specification Section 01 35 29 - Health and Safety 
Requirements before visiting site. Take all appropriate safety 
measures for any visit to site, either before or after 
acceptance of bid.  

 
.3 Obtain prior permission from the Departmental 

Representative before carrying out such site inspection. 
 
 
1.6 CODES AND STANDARDS .1  Perform work in accordance with the latest edition of all 

Federal, Provincial or local legislations including all 
amendments up to project bid closing date provided that in 
any case of conflict or discrepancy, the more stringent 
requirements shall apply.  

 
.2 Materials and workmanship must meet or exceed 

requirements of specified standards, codes and referenced 
documents.  

 
 

1.7  DEFINITIONS .1 Departmental Representative means the PWGSC person 
designated as administering the contract. 

 
.2 Project Manager means the PWGSC person or designate in 

charge of the project. 
 
.3 Resident Inspector is the person providing onsite 

coordination and inspection of the project. 
 
 
1.8  SETTING OUT WORK .1 Set grades and layout work in detail from control points and 

grades established in contract documents. 
 

.2  Assume full responsibility for and execute complete layout of 
work to locations, lines and elevations indicated. 

 
.3 Provide all equipment, materials, stakes and markers 

required to layout and construct work. 
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.4 Supply such devices as straight edges and templates required 

to facilitate Departmental Representative's inspection of 
work. 

 
 

1.9  COST BREAKDOWN  .1  Submit breakdown of Lump sum bid in detail as directed by 
Departmental Representative and aggregating contract price 
within 7 calendar days of award. 

 
.2 Provide cost breakdown in same format as the numerical and 

subject title system used in this specification project manual 
and thereafter sub-divided into major work components as 
directed by Departmental Representative. 

 
.3 Upon approval by Departmental Representative, cost 

breakdown will be used as basis for progress payment. 
 
 
1.10 WORK SCHEDULE  .1 Submit within 7 calendar days of notification of acceptance of 

bid, a construction schedule showing commencement and 
completion of all work within the dates stated in the bid 
acceptance letter. 

 
.2 Provide sufficient details in schedule to clearly illustrate 

entire implementation plan, depicting efficient coordination 
of tasks and resources, to achieve completion of work on 
time and permit effective monitoring of work progress in 
relation to established milestones. 

 
.3 As a minimum, work schedule to be prepared and submitted 

in the form of Bar (GANTT) Charts, indicating work activities, 
tasks and other project elements, their anticipated durations 
and planned dates for achieving key activities and major 
project milestones provided in sufficient details and 
supported by narratives to demonstrate a reasonable plan for 
completion of project within designated time. Generally Bar 
Charts derived from commercially available computerized 
project management system are preferred but not 
mandatory. 

 
 
 



              

PWGSC      GENERAL INSTRUCTIONS                Section 01 10 10 
Wharf Deconstruction                                Page 4 of 9 
Terrenceville, NL                   
P/N: R.095593.001                 2018-03-27 

 
.4 Submit schedule updates on a minimum monthly basis and 

more often, when requested by Departmental 
Representative. Provide a narrative explanation of necessary 
changes and schedule revisions at each update. 

 
.5 The schedule, including all updates, shall be to Departmental 

Representative's approval. Take necessary measures to                   
complete work within approved time. Do not change 
schedule without Departmental Representative's approval. 

 
.6 All work on the project will be completed within the time 

indicated on the Bid and Acceptance Form.  
  

 
1.11 ABBREVIATIONS  .1 Following abbreviations of standard specifications have been 

used in this specification and on the drawings: 
.1 CGSB - Canadian Government Specifications Board 
.2 CSA - Canadian Standards Association 
.3 ASTM - American Society for Testing and Materials 

 
.2  Where these abbreviations and standards are used in this 

project, latest edition in effect on date of bid call will be 
considered applicable. 

 
 
1.12  QUARRY AND EXPLOSIVES .1 Make own arrangements with Provincial authorities and  

owners of private properties for the quarrying and 
transportation of rock, all materials and machinery necessary 
for work over their property, roads or streets as case may be. 

 
 
1.13 SITE OPERATIONS .1 Arrange for sufficient space adjacent to project site for 

conduct of operations, storage of materials and so on. 
Exercise care so as not to obstruct or damage public or 
private property in area. Do not interfere with normal day-to-
day operations in progress at site. All arrangements for space 
and access will be made by Contractor.  

 
.2 The construction site must be separated using barriers and 

construction fencing if and as required.  
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1.14 PROJECT MEETINGS .1 Departmental Representative will arrange project meetings 

and assume responsibility for setting times and recording 
minutes. 

 
.2 Project meetings will take place on site of work unless so 

directed by the Departmental Representative. 
 
.3 Departmental Representative will assume responsibility for 

recording minutes of meetings and forwarding copies to all 
parties present at the meetings.  

 
.4  Have a responsible member of firm present at all project 

meetings. 
 
 
1.15  PROTECTION  .1  Store all materials and equipment to be incorporated into 

work to prevent damage by any means. 
 

.2  Repair or replace all materials or equipment damaged in 
transit or storage to the satisfaction of Departmental 
Representative and at no cost to Canada. 

 
 
1.16  EXISTING SERVICES .1 Where work involves breaking into or connecting to existing 

services, carry out work at times directed by governing 
authorities, with minimum of disturbance to site operations, 
pedestrian, vehicular traffic, tenant operations. 

 
  .2 Before commencing work, establish location and extent of 

service lines in area of work and notify Departmental 
Representative of findings. 

 
.3  Provide adequate bridging over trenches which cross 

walkways or roads to permit normal traffic. 
 
.4 Where unknown services are encountered, immediately 

advise Departmental Representative and confirm in writing. 
 
.5 When inactive services are encountered, cap off in manner 

approved by authorities having jurisdiction over service. 
Record locations of maintained, re-routed and abandoned 
service lines. 
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1.17 DOCUMENTS REQUIRED .1 Maintain at job site, one copy each of the following: 

.1 Contract Drawings 

.2 Specifications 

.3 Addenda 

.4 Reviewed Shop Drawings 

.5 List of outstanding shop drawings 

.6 Change Orders 

.7 Other modifications to Contract 

.8 Field Test Reports 

.9 Copy of Approved Work Schedule 

.10 Site Specific Health and Safety Plan and other safety 
related documents 

.11 Other documents as stipulated elsewhere in the Contract 
Documents. 

 
 
1.18  PERMITS .1 Obtain and pay for all permits, fees, certificates and licenses 

as required by Municipal, Provincial, Federal and other 
Authorities. 

 
.2 Provide appropriate notifications of project to municipal and 

provincial inspection authorities. 
.1 The Departmental Representative will file Notice of Project 

with Government Services – Occupational Health and 
Safety, prior to beginning of work. 

 
.3 Obtain compliance certificates as prescribed by legislative 

and regulatory provisions of municipal, provincial and federal 
authorities as applicable to the performance of work. 

 
.4 Submit to Departmental Representative, copy of application 

submissions and approval documents. 
 
.5 Submit to Departmental Representative, copy of quarry 

permit, if applicable, prior to start of quarry operations. 
 
.6 Comply with all requirements, recommendations and advice 

by all regulatory authorities unless otherwise agreed in 
writing by Departmental Representative. Make requests for 
such deviations to these requirements sufficiently in advance 
of related work. 
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1.19  CUTTING, FITTING .1 Execute cutting, including excavation, fitting and patching  
 & PATCHING          required to make work fit properly. 
 

.2 Where new work connects with existing and where existing 
work is altered, cut, patch and make good to match existing 
work. This includes patching of openings in existing work 
resulting from removal of existing services. 

 
 
1.20  SUBSURFACE CONDITIONS .1 Geotechnical information noted on drawings and Appendix A 

– Borehole Logs. 
 

.2 Contractors are cautioned that any previous investigations 
that may be available for review, were intended to provide 
general site information only. Any interpolation and/or 
assumptions made relative to any previous investigations is 
the Contractor's responsibility. 

 
 
1.21 LOCATION OF EQUIPMENT .1 Location of work items, shown or specified shall be 

considered as approximate. Actual location shall be as 
required to suit conditions at time of installation and as is 
reasonable. 

 
1.22 FISH HABITAT  .1 This work is being conducted in an area where fish habitat 

may be affected. Perform work to conform with rules and 
regulations governing fish habitat and in accordance with the 
Fisheries Act. 

 
.2  Further queries/reporting as per conditions of the 

Authorization should be directed to: http://www.dfo-
mpo.gc.ca/pnw-ppe/index-eng.html 

 
 
1.23  NOTICE TO MARINERS .1 Notify the Canadian Coast Guard Shipping office via their 24 

hour telephone reporting system (709) 695-2168, at the 
issuance of the award letter and upon completion of the 
work. 

 
.2  During construction any vessels or barges utilized must be 

marked in accordance with the provisions of the Canada 
Shipping Act Collision Regulations. 
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1.24  ACCEPTANCE .1 Prior to the issuance of the Certificate of Substantial 

Performance, in company with Departmental Representative, 
make a check of all work. Correct all discrepancies before 
final inspection and acceptance. 

 
 
1.25 WORKS COORDINATION .1 Responsible for coordinating the work of the various trades, 

where the work of such trades interfaces with each other. 
 

.2 Convene meetings between trades whose work interfaces 
and ensure that they are fully aware of the areas and the 
extent of where interfacing is required. Provide each trade 
with the plans and specifications of the interfacing trade, as 
required, to assist them in planning and carrying out their 
respective work. 

 
.3 Canada will not be responsible for or held accountable for 

any extra costs incurred as a result of the failure to carry out 
coordination work. Disputes between the various trades as a 
result of their not being informed of the areas and extent of 
interface work shall be the sole responsibility of the General 
Contractor and shall be resolved at no extra cost to Canada. 

 
 
1.26  CONTRACTOR'S USE OF SITE .1 Construction operations, including storage of materials for 

this contract, not to interfere with the activity and/or 
operations in this community.  

 
.2  Responsible for arranging the storage of materials on or off 

site, and any materials stored at the site which interfere with 
any of the day to day activities at or near the site will be 
moved promptly at the Contractor's expense, upon request 
by Departmental Representative. 

 
.3 Contractor will take adequate precautions to protect existing 

asphalt when operating tracked equipment. 
 
.4 Exercise care so as not to obstruct or damage public or 

private property in the area. 
 
.5 At completion of work, restore area as indicated. Damage to 

ground and property will be repaired by Contractor. Remove 
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all construction materials, residue, excess, etc., and leave site 
in a condition acceptable to Departmental Representative. 

 
 
1.27 WORK COMMENCEMENT .1 Mobilization to project site is to commence immediately after 

acceptance of bid and submission of Site Specific Safety Plan, 
cost breakdown, construction schedule and insurance 
documentation, unless otherwise agreed by Departmental 
Representative. 

 
.2 Project work on site is to commence as soon as possible, with 

a continuous reasonable work force, unless otherwise agreed 
by Departmental Representative. 

 
.3 Weather conditions, short construction season, delivery 

challenges and the location of the work site may require the 
use of longer working days and additional work force to 
complete the project within the specified completion time. 

 
.4 Make every effort to ensure that sufficient material and 

equipment is delivered to site at the earliest possible date 
after acceptance of bid and replenished as required. 

 
 
1.28 SMOKING ENVIRONMENT .1 Comply with site smoking restrictions. 
 
 
1.29  INTERPRETATION  .1 Supplementary to the Order of Precedence article of the  
                OF DOCUMENTS   General Conditions of the Contract, the Division 01 sections   

take precedence over the technical specification sections in 
other Divisions of the Specification Manual 

 
 
 
 
 
 

End of Section 01 10 10 


