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Part 1 General 

1.1 SECTION INCLUDES

.1 Title and Description of the Work 

.2 Contract Method. 

.3 Work by Others. 

.4 Work Sequence. 

.5 Contractor Use of Premises 

.6 Owner Occupancy. 

1.2 PRECEDENCE

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual. 

1.3 DEFINITIONS

.1 Alberta Infrastructure and Transportation is referred to as “AIT” 

1.4 RELATED SECTIONS

.1 Section 01 29 01 - Site Occupancy 

.2 Section 01 33 00 - Submittal Procedures 

1.5 PROJECT DESCRIPTION

.1 The work to be done under this contract consists of: 

.1 Crushing 9,000 m3 Designation 4 Class 25 Gravel Surfacing Aggregate in east cell 
of Km 28 Pit along Hwy 58 and stockpiling the crushed material in east cell of Km 
28 Pit as directed by the Departmental Representative. An extraction area of 200 
meters x 200 meters has already been cleared, grubbed and stripped of overburden 
and windrowed to one-side so as not to interfere with extraction. Stockpile base 
area has been prepared and no additional work required. 

.2 Crushing 3,000 m3 Designation 4 Class 40 Gravel Surfacing Aggregate in east cell 
of km 28 pit along Hwy 58 and stockpiling the crushed material in east cell of Km 
28 Pit as directed by the Departmental Representative.   
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.3 Aggregates shall be crushed and stockpiled as per AIT Standard Specifications 
for Highway Construction – 2007 – Specification 3.2 Aggregate Production 
and Stockpiling.  

.4 Alberta Infrastructure and Transportation (AIT) specifications specified for the work 
can be found at the following AIT website address:  
http://www.transportation.alberta.ca/Content/docType245/Production/Specs2007.pdf  

.5 Table 3.2.3.1, “Specifications For Aggregate” of the aforementioned specification 
has been reproduced and attached to these specifications for ease of reference. 

.6 Changes in Definition,  - The following changes in definitions have been made to 
the “AIT Specifications”: 
• Consultant – The word “consultant” shall mean Departmental Representative or

his duly appointed representative.
• Department – The word “Department” shall mean Parks Canada.
• Delete all references to all measurement and payment clauses and replace with

Section 310516 payment clauses
.7 There is a requirement to re-slope the excavated SW and NE side faces to 4 to 1 

and to leave the working face a 2:5 to 1 
.8 There is a requirement to maintain and repair any damage to Hwy 58 used to gain 

access to and from the work sites. 
.9 Refer to the attached “Drawings C01 and C02” and “Km 28 Pit - Sieves analysis - 

Test holes” document for details 
.10 Reference Project number: WB201801 

1.6 PROJECT LOCATION

.1 The location of the crushing operation is at Km 28 Pit located adjacent to Highway 58. 

.2 The following are key locations relative to the project: 

• Hwy 58 km 22.7 – Salt River Bridge

• Hwy 58 km 28 - Km 28 Pit

.3 Refer to the attached Drawing C01 and C02 for details. 

1.7 WORK COVERED BY CONTRACT DOCUMENTS 

.1 In preparation for and during construction of this project, the Contractor shall review the 
requirements of Section 01 35 43 – Environmental Procedures to ensure the desired 
minimal adverse effects are achieved.  The Departmental Representative will refer to 
Section 01 35 43 – Environmental Procedures in determining compliance.  

.2 Without limiting the scope of work, the work of this Contract generally comprises the 
following: 
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.1 Producing and stockpiling 9,000 cubic meters of AIT Designation 4 Class 25  
Gravel Surfacing Aggregate crushed at Km 28 Gravel pit. 

.2 Producing and stockpiling 3,000 cubic meters of AIT Designation 4 Class 40 
Gravel Surfacing Aggregate crushed at km 28 Gravel pit. 

.3 Traffic and dust control where and when required. 

.4 Miscellaneous Additional Work as directed by the Departmental Representative. 

1.8 CONTRACT METHOD

.1 Construct Work under combined price contract. 

1.9 WORK SEQUENCE

.1 Schedule work progress to allow Owner/Departmental Representative unrestricted access 
to inspect all phases of the Work. 

.2 The Designation 4 Class 25 Gravel Surfacing Aggregate specified quantity is to be 
produced in its entirety first, followed by the Designation 4 Class 40 specified 
quantity. 

.3 Designation 4 Class 25 Gravel Surfacing Aggregate to be stockpiled in east cell and 
Designation 4 Class 40 Gravel surfacing Aggregate to be stockpiled in east cell of Km 28 
Pit. 

.4 All the Work shall be completed to the satisfaction of the Departmental Representative, 
and demobilization by contract completion date of October 1, 2018. 

.5 

.6 The Contractor shall prepare a meaningful bar chart or network diagram showing the 
proposed schedule of major work, which shall be submitted to the Departmental 
Representative one (1) week prior to commencement of any work. 

1.10 CONTRACTOR USE OF PREMISES 

.1 Contractor has unrestricted use of site, subject to Section 01 14 00 and Section 01 29 01, 
until Contract Completion date. 

.2 Contractor shall limit use of premises for Work, for storage, and for access, to allow: 

.1 Owner occupancy. 

.2 Work by other Contractors. 

.3 Coordinate use of premises with the acceptance of the Departmental Representative. 
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.4 Obtain additional storage or work areas needed for operations under this Contract with 
the acceptance of the Departmental Representative. 

.5 Contractor to have radio or satellite telephone in order for communication purposes with 
Departmental Representative. 

.6 

1.11 OWNER OCCUPANCY

.1 Owner will occupy premises during entire construction period for execution of normal 
operations. 

.2 Contractor must allow access to the km 28 Gravel Pit to Parks Canada. It is up to the 
Contractor to plan is work accordingly. 

Part 2 Products 

.1 Not used. 

Part 3 Execution 

.1 Not used. 

END OF SECTION 
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Part 1  General 

1.1 SECTION INCLUDES 

.2 Existing services. 

.3 Use of the work site 

.4 Work conducted over or adjacent to waterways. 

.5 Access to adjacent properties 

.6 Utilities. 

.7 Survey of existing property conditions 

.8 Protection of persons and property 

.9 Use of public areas 

.10 Supervisory personnel. 

.11 Meetings. 

.12 Waste disposal. 

.13 Work stoppage. 

1.2 PRECEDENCE

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual. 

1.3 RELATED SECTIONS

.1 Section 01 32 18 - Construction Progress Schedules - Bar (Gantt) Chart 

.2 Section 01 35 31 - Special Procedures for Traffic Control  

.3 Section 01 35 43 - Environmental Procedures 

1.4 EXISTING SERVICES

.1 Provide for vehicular traffic for the duration of the construction. 

1.5 USE OF THE WORK SITE  

.1 The Work Sites specified in these specifications shall only be used for the purposes of the 
Work. The Work Sites will be made available by Parks Canada to the Contractor for its 
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non-exclusive use for the duration of the Work, unless otherwise provided in the Contract 
Documents. 

.2 The Contractor shall include in the tender, payment to taxes properly levied by law 
(Federal, Provincial and Municipal) including the cost of any collection of permits 
and a Wood Buffalo National Park business license. 

.3 The Contractor will be permitted to set up a work camp at the km 28 Pit west cell in 
Wood Buffalo National Park. No services, including plowing are provided by Parks 
Canada. It is the responsibility of the Contractor to provide access / services required. 
Parks Canada regulations prohibit anyone working within the Park from using public 
campground facilities. 

.4 Office-tool trailer may also be set up at the Km 28 pit. See Section 01 35 43 - 
Environmental Procedures.  

.5 Contractor must allow access to the Km 28 Gravel Pit to Parks Canada. It is up to the 
Contractor to plan is work accordingly. 

.6 The Contractor shall keep the Work Site clean and free from accumulation of waste 
materials and rubbish regardless of source. All garbage and waste must be hauled out of 
Park and disposed in an approved disposal facility. Snow shall be removed by the 
Contractor as necessary and at his cost for the performance and inspection of the Work.  

.7 The Contractor shall provide sanitary facilities for work force in accordance with 
governing regulations and the Environmental Procedures for this project. All wastewater 
shall be removed from the Park, including grey water and disposed of in an approved 
disposal facility. The Contractor shall post notices and take such precautions as required 
by local health authorities and keep area and premises in sanitary condition.  

.8 Any damage to the Work Site caused by the Contractor shall be repaired by the 
Contractor at it’s own expense.  

.9 Work can be carried out 24 hours a day, seven (7) days per week. 

1.6 WORK CONDUCTED OVER OR ADJACENT TO WATERWAYS  

.1 All components of the Work shall be conducted in accordance with Section 01 35 43 - 
Environmental Procedures. 

.2 All components of the Work shall be conducted without equipment entering into 
wetlands, water bodies, streams and the Athabasca River. Refer to Section 01 35 43 - 
Environmental Procedures for details. 

.3 All waste materials from the Work shall be contained and collected in a manner to 
prevent any contact with the river valleys and waterways. All collected waste materials 
shall be disposed of in accordance with Section 01 35 43 - Environmental Procedures and 
the Environmental Protection Plan prepared for the project. 
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1.7 ACCESS TO ADJACENT PROPERTIES  

.1 Construction operations shall be conducted so as to cause minimal inconvenience to the 
public and to owners of adjoining property. Existing access to property shall be 
maintained as far as possible and if new access must be provided, every effort shall be 
taken to provide the new access before the existing access is removed.  

1.8 UTILITIES

.1 There are no utilities at Km 28 pit. 

1.9 SURVEY OF EXISTING PROPERTY CONDITIONS  

.1 Submission of tender is deemed to be confirmation that the Contractor has inspected the 
site and is conversant with all conditions affecting execution and completion of work.  

.2 The Contractor shall regularly monitor the condition of the Work Sites and of properties 
on and adjoining the Work Sites throughout the construction period, and shall 
immediately notify the Owner if any deterioration in condition is detected. Such 
monitoring shall cover all pertinent features and properties including, but not limited to, 
buildings, structures, roads, walls, fences, slopes, sewers, culverts and landscaped areas.  

.3 The Departmental Representative may, but shall not be obligated to survey and record the 
condition of the Work Sites and of properties on or adjoining the Work Sites prior to the 
commencement of construction by the Contractor. If requested, the Departmental 
Representative will provide a copy of the survey records to the Contractor for reference.  

.4 Whenever supplied with survey records, the Contractor shall satisfy itself as to the 
accuracy and completeness of the survey records provided by the Departmental 
Representative for any area before commencing construction in that area. 
Commencement of construction in any area shall be interpreted to signify that the 
Contractor has accepted such survey records as being a true record of the existing 
conditions prior to construction.  

.5 The provision of the records of a survey of existing conditions by the Departmental 
Representative shall in no way limit or restrict the Contractor’s responsibility to exercise 
proper care to prevent damage to all properties within or adjacent to the Work Sites, 
whether all such properties are covered by the survey or not.  

1.10 PROTECTION OF PERSONS AND PROPERTY 

.1 The Contractor shall comply with all applicable safety regulations of the Workers’ 
Compensation Board of Alberta (WCB) including, but not limited to, WCB’s Industrial 
Health and Safety Regulations, Industrial First Aid Regulations, and Workplace 
Hazardous Materials Information System Regulations.  

.2 The Contractor shall take all necessary precautions and measures to prevent injury or 
damage to persons and property on or near the Work Sites.  

.3 The Contractor shall promptly take such measures as are required to repair, replace or 
compensate for any loss or damage caused by the Contractor to any property or, if Parks 
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Canada so directs, shall promptly reimburse to Parks Canada the costs resulting from such 
loss or damage.  

1.11 USE OF PUBLIC AREAS  

.1 The Contractor shall ensure that its vehicles and equipment do not cause nuisance in 
public areas. All vehicles and equipment leaving the Work Sites and entering public 
roadways shall be cleaned of mud and dirt clinging to the body and wheels of the vehicle. 
All vehicles arriving at or leaving the Work Sites and transporting materials shall be 
loaded in a manner which will prevent dropping of materials or debris on the roadways, 
and where contents may otherwise be blown off during transit such loads shall be covered 
by tarpaulins or other suitable covers. Spills of materials in public areas shall be removed 
or cleaned immediately by the Contractor at no cost to the Owner.   All activities shall be 
in accordance with Section 01 35 43 - Environmental Procedures and the Environmental 
Protection Plan prepared for the project.  

1.12 SUPERVISORY PERSONNEL  

.1 Within five Days after award notification, the Contractor shall submit to the Departmental 
Representative confirmation of the names of the supervisory personnel and other key staff 
designated for assignment on the Contract.  

The following personnel shall be included in the list: 

.1 Project Superintendent;  

.2 Safety Representative.  

.2 The above personnel shall perform the following duties:  

.1 The Project Superintendent shall be employed full time and shall be present on the 
Work Site each and every workday that Work is being performed, from the 
commencement of Work to Total Performance of the Work;  

.2 The Project Superintendent shall nominate a Deputy Project Superintendent who 
shall have the authority of the Project Superintendent during the latter’s absence;  

.3 The Safety Representative shall possess safety experience in general construction. 
Duties shall encompass all matters of safety activities from commencement of 
Work until the Total Performance of the Work.  

1.13 MEETINGS

.1 The Work includes attending meetings between the Contractor and the Departmental 
Representative. The meetings will be called and chaired by the Departmental 
Representative as required. The Contractor shall be represented at such meetings to the 
satisfaction of the Departmental Representative.  

.2 The Departmental Representative will schedule an initial meeting to be held on site after 
award notification. Senior representatives of the Owner, Departmental Representative, 
Contractor, major Subcontractors, field inspectors and supervisors are to be in attendance.  
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.3 The Contractor will be requested to assemble his site staff and sub-contractors for an 
environmental briefing to be conducted by Parks Canada. The briefing shall be of 
approximately half hour in duration and held at initial project start-up. The Contractor 
shall ensure that all his current project staff are in attendance. The Departmental 
Representative and the Contractor will co-operate in setting the most appropriate time and 
place for the briefing.   Subsequent to the initial environmental briefing, briefings will be 
arranged for new staff and sub-contractors showing up on the project. 

.4 Cost of attending the above meetings shall be considered incidental to the Unit Price 
items and no additional payment will be made.  

1.14 WASTE DISPOSAL  

.1 All surplus, unsuitable and waste materials shall be removed from the job site to approved 
sites outside Wood Buffalo National Park.  Refer to Section 01 35 43 - Environmental 
Procedures. 

.2 Deposit of any construction debris into any waterway is strictly forbidden.  

.3 Cost for Waste Disposal described above shall be considered incidental to the Unit Price 
items and no additional payment will be made.  

.4 Waste Disposal shall be completed in accordance with Section 01 35 43 - Environmental 
Procedures. 

1.15 WORK STOPPAGE

.1 Give precedence to safety and health of public and site personnel and protection of the 
environment over cost and schedule considerations for Work. 

Part 2 Products 

.2 Not Used. 

Part 3 Execution 

.3 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES

.1 

.2  REFERENCES

.1 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES

.1 

1.2

.1 Section 01 11 00 – Summary of Work 

1.3 DESCRIPTION

.1 

1.4 

.1 

.2 

.1 

.1 
.1 

.2 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES

.1 

1.2

.1 For Federal Government projects, Division 1 Sections take precedence over technical 

1.3

.1 SACC R2850D     GC 5.10 

.2 Section 01 11 00 – Summary of Work Clause 1.10 - Work Sequence 

1.4 DEFINITION OF OCCUPANCY 

.1 

a)

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES

.1 Coordination of the Work 

.2 Progress meetings. 

.3 Construction organization and start-up 

.4 Submittal schedule. 

.5 Construction progress meetings 

.6 On-site documents. 

.7 Schedules. 

.8 Submittals. 

.9 Close out procedures. 

1.2 RELATED SECTIONS

.1 Section 01 11 00 - Summary of Work 

.2 Section 01 14 00 – Work Restrictions 

.3 Section 01 32 18 - Construction Progress Schedules – Bar (Gantt) Chart 

.4 Section 01 33 00 - Submittal Procedures 

.5 Section 01 35 43 - Environmental Procedures 

.6 Section 01 45 00 – Quality Control 

.7 Section 01 52 00 - Construction Facilities 

.8 Section 01 77 00 – Close out Procedures. 

.9 Section 01 78 00 – Close out Submittals. 

1.3 MEASUREMENT PROCEDURES

.1 This Work shall be incidental to the contract and will not be measured for payment. 
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1.4 COORDINATION

.1 Perform coordination of progress schedules, submittals, use of site, temporary utilities, 
construction facilities, and construction Work, with progress of Work of other 
Contractors, and Work by Owner, under instructions of the Departmental Representative. 

1.5 PROJECT MEETINGS

.1 Attend weekly project meetings chaired by the Departmental Representative, throughout 
progress of Work and provide information as determined by the Departmental 
Representative.  

.2 Attend pre-installation meetings, when specified in specifications and when required to 
coordinate related or affected Work and provide information, as determined by the 
Departmental Representative. 

.3 Provide physical space and make arrangements for meetings. 

1.6 CONSTRUCTION ORGANIZATION AND START-UP 

.1 Within seven (7) days after award of Contract, request a meeting of Contract 
Representatives to discuss and resolve administrative procedures and responsibilities. 
Meeting to be chaired by the Departmental Representative who will also record the 
minutes of the meeting. 

.2 Senior representatives of the Owner, Departmental Representative, Contractor, major 
Subcontractors, field inspectors and supervisors are to be in attendance. 

.3 Agenda to include following: 

• Appointment of official representative of participants in Work

• Schedule of Work, progress scheduling in accordance with Section 01 32 18

• Schedule of submittals in accordance with Section 01 33 00

• Requirements for temporary facilities, offices, storage sheds, utilities, fences
in accordance with Section 01 52 00

• Site safety and security in accordance with Sections 01 14 00, 01 52 00 and
01 35 43

• Quality Control in accordance with Section 01 45 00

• Proposed changes, change orders, procedures, approvals required, mark-up
percentages permitted, time extensions, overtime, and administrative
requirements.



Crushing Km 28 Pit Section 01 31 00 
Wood Buffalo National Park PROJECT MANAGING 

AND COORDINATION 

Project No. WB201801 

August 2018 
Parks Canada Page 16 

• Monthly progress claims, administrative procedures, photographs, and
holdbacks.

• Close out procedures and submittals in accordance with Sections 01 77 00
and 01 78 00

• Insurances and transcript of policies

• Other business.

.4 Comply with Departmental Representative’s allocation of mobilization areas of site; for 
field offices and sheds, for access, traffic, and parking facilities. 

.5 During construction, coordinate use of site and facilities through Departmental 
Representative’s procedures for intra-project communications: Submittals, reports and 
records, schedules, coordination of Drawings, recommendations, and resolution of 
ambiguities and conflicts. 

.6 Comply with instructions of the Departmental Representative for use of temporary 
utilities and construction facilities. 

.7 Coordinate field engineering and layout work with the Departmental Representative. 

1.7 ON-SITE DOCUMENTS 

.1 Maintain at job site, one copy each of the following: 

• Contract Drawings if part of tender.

• Specifications.

• Addenda.

• Reviewed Shop Drawings and mix designs if applicable.

• Change Orders.

• Other modifications to Contract

• Traffic Management Plan

• Safety Plan.

• WHMIS.

• Environmental Protection Plan.

• Field test reports

• Copy of approved Work schedule and most recent updated schedule
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• Labour conditions and wage schedules.

• Applicable current editions of municipal regulations and by-laws

1.8 SUBMITTAL SCHEDULE 

.1 Prepare a schedule of the required submissions and the date the submissions will be 
made. Include columns for Actual Date of Submission, Review Comments Received, 
Final Submission and Final Acceptance Received. 

.2 The Owner will not be responsible for any construction delays resulting from delays in 
submission acceptance if the submittal dates shown in the Submittal Schedule are not 
achieved. 

1.9 PROJECT SCHEDULES 

.1 Submit preliminary construction progress schedule in accordance with Section 01 32 18 
to Departmental Representative coordinated with Owner’s project schedule. 

.2 After review, revise and resubmit schedule to comply with revised project schedule. 

.3 During progress of Work revise and resubmit as directed by the Departmental 
Representative. 

.4 In addition to the project schedule, submit weekly schedules to the Departmental 
Representative showing Work planned for the following week on a day by day basis. 

1.10 CONSTRUCTION PROGRESS MEETINGS 

.1 During course of Work prior to project completion, schedule progress meetings weekly. 

.2 Contractor, major Subcontractors involved in Work and Departmental Representative are 
to be in attendance. Meeting to be chaired by the Departmental Representative who will 
record the minutes of the meeting. 

.3 Agenda to include following: 

• Review and approval of minutes of previous meeting

• Review environmental issues.

• Review Traffic and Dust Control and Emergency response protocol issues.

• Review site safety and security issues.

• Review of Work progress since previous meeting.

• Discuss field observations, problems, and conflicts.

• Review submittal schedules: expedite as required.
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• Corrective measures and procedures to regain projected schedule.

• Revisions to construction schedule

• Review Weekly Progress schedule, during succeeding work period.

• Review of quality reports since previous meeting.

• Review construction budget: Progress payments, variances from contract.

• Other business.

1.11 SUBMITTALS

.1 Submit requests for payment for review, and for transmittal to Departmental 
Representative. Payment request to be on last day of the month 

.2 Submit requests for interpretation of Contract Documents, and obtain instructions through 
Departmental Representative. 

.3 Process change orders through Departmental Representative. 

.4 Deliver closeout submittals for review and preliminary inspections, for transmittal to 
Departmental Representative. 

1.12 CLOSEOUT PROCEDURES 

.1 Notify Departmental Representative when Work is considered ready for Substantial 
Performance. 

.2 Accompany Departmental Representative on preliminary inspection to determine items 
listed for completion or correction. 

.3 Comply with Departmental Representative’s instructions for correction of items of Work 
listed in executed certificate of Substantial Performance. 

.4 Notify Departmental Representative of instructions for completion of items of Work 
determined in Departmental Representative’s final inspection. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES

.1 Precedence. 

.2 Definitions. 

.3 Requirements. 

.4 Submittals. 

.5 Project milestones. 

.6 Master plan. 

.7 Project schedule. 

.8 Project schedule reporting. 

.9 Project meetings. 

1.2 RELATED SECTIONS

.1 Section 01 11 00 – Summary of Work 

.2 Section 01 14 00 – Work Restrictions 

.3 Section 01 21 00 - Allowances 

1.3 MEASUREMENT PROCEDURES

.1 This Work shall be incidental to contract and will not be measured for payment. 

1.4 PRECEDENCE

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual. 

1.5 DEFINITIONS

.1 Activity: An element of Work performed during course of Project.  An activity normally 
has an expected duration, and expected cost and expected resource requirements. 
Activities can be subdivided into tasks. 

.2 Bar Chart (Gantt chart):  A graphic display of schedule-related information.  In typical 
bar chart, activities or other Project elements are listed down left side of chart, dates are 
shown across top, and activity durations are shown as date-placed horizontal bars.  
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Generally Bar Chart should be derived from commercially available computerized project 
management system. 

.3 Baseline: Original approved plan for Project, plus or minus approved scope changes. 

.4 Construction Work Week:  Monday to Sunday, inclusive, will provide seven day work 
week and define schedule calendar working days as part of Bar (GANTT) Chart 
submission. 

.5 Duration: Number of work periods (not including holidays or other nonworking periods 
required to complete an activity or other Project element.  Usually expressed as workdays 
or work weeks. 

.6 Master Plan: A summary-level schedule that identifies major activities and key 
milestones. 

.7 Milestone: A significant event in Project, usually completion of a major deliverable. 

.8 Project Schedule: The planned dates for performing activities and the planned dates for 
meeting milestones. A dynamic, detailed record of tasks or activities that must be 
accomplished to satisfy project objectives. Monitoring and control process involves using 
Project Schedule in executing and controlling activities and is used as basis for decision 
making throughout project life cycle. 

.9 Project Planning, Monitoring and Control System: Overall system operated by 
Departmental Representative to enable monitoring of project work in relation to 
established milestones. 

1.6 REQUIREMENTS

.1 Ensure the Project Schedule is practical and remains within specified Contract duration. 

.2 Ensure all the Work required for the Contract is identified in the Project Schedule. Refer 
to Section 01 11 00 – Summary of Work for a potential list of activities. 

.3 Not used

.4 Plan to complete Work in accordance with prescribed Project Schedule. 

.5 Limit activity durations to maximum of approximately 14 working days, to allow for 
progress reporting. 

.6 Ensure that it is understood that Award of Contract or time of beginning, rate of progress, 
Certificate of Substantial Completion and Certificate of Completion as defined times of 
completion are of essence of this contract. 

.7 Include the requirements of Section 01 14 00 -Work Restrictions and Section 01 35 43 –
Environmental procedures.  
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1.7 SUBMITTALS

.1 Submit to Departmental Representative within 10 working days of Award of Contract, 
Bar (GANTT) Chart as Master Plan for planning, monitoring and reporting of project 
progress. 

.2 Submit Project Schedule to Departmental Representative within 10 working days of 
receipt of acceptance of Master Plan. 

1.8 PROJECT MILESTONES

.1 Project milestones form interim targets for Project Schedule. 

.1 Completion of each Stage of Construction 

.1 All the Work shall be completed by October 01, 2018 identified 
in Section 01 11 00.  

1.9 MASTER PLAN

.1 Structure schedule to allow orderly planning, organizing and execution of Work as Bar 
Chart (GANTT). 

.2 Departmental Representative will review and return revised schedules within 5 working 
days. 

.3 Revise impractical schedule and resubmit within 5 working days. 

.4 Accepted revised schedule will become Master Plan and be used as baseline for updates. 

1.10 PROJECT SCHEDULE

.1 Develop detailed Project Schedule derived from Master Plan. 

.2 Ensure detailed Project Schedule includes as minimum milestone and activity types as 
follows: 

.1 Award. 

.2 Permits. 

.3 Submittals: 

• Project Schedule

• List of subcontractors, suppliers and Departmental Representative

• Contractor Chain of Command including Sub-Contractors and Departmental
Representatives

• Work Plan

• Traffic Management Plan
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• Emergency Response Protocol

• Site Specific Health and Safety Plan, incl. MSDS sheets

• On site Contingency and Emergency Response Plan

• Material Purchase Plan

• Quality Control Plan

.4 Mobilization

.5 Work Activities at each stage

.6 Interim Inspection

.7 Site Clean-up / De-mobilization

1.11 PROJECT SCHEDULE REPORTING 

.1 Update Project Schedule on monthly basis reflecting activity changes and completions, as 
well as activities in progress. Provide weekly Progress Reports.  

.2 Include as part of Project Schedule, narrative report identifying Work status to date, 
comparing current progress to baseline, presenting current forecasts, defining problem 
areas, anticipated delays and impact with possible mitigation. 

1.12 PROJECT MEETINGS

.1 Discuss Project Schedule at regular site meetings, identify activities that are behind 
schedule and provide measures to regain slippage.  Activities considered behind schedule 
are those with projected start or completion dates later than current approved dates shown 
on baseline schedule. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES

.1 Administrative. 

.2 Shop drawings and product data. 

.3 Certificates and transcripts 

.4 Required Contractor Submittals. 

.1 Pre-mobilization Submittals 

.2 Construction Phase Submittals 

.3 Project Completion Submittals 

1.2 RELATED SECTIONS

.1 Section 01 14 00 - Work Restrictions 

.2 Section 01 32 18 - Construction Progress Schedules - Bar (Gantt) Chart 

.3 Section 01 35 30 – Health and Safety Requirements 

.4 Section 01 35 31 - Special Procedures for Traffic Control 

.5 Section 01 35 43 - Environmental Procedures 

.6 Section 01 45 00 – Quality Control 

.7 Section 01 78 00 - Closeout Submittals 

1.3 MEASUREMENT PROCEDURES

.1 This work shall be incidental to contract and will not be measured for payment. 

1.4 REFERENCES

.1 Not used. 

1.5 ADMINISTRATIVE

.1 Submit to Departmental Representative submittals listed for review. Submit with 
reasonable promptness and in orderly sequence so as to not cause delay in Work. Failure 
to submit in ample time is not considered sufficient reason for an extension of Contract 
Time and no claim for extension by reason of such default will be allowed. 

.2 Work affected by submittal shall not proceed until review is complete. 

.3 Present shop drawings, product data, samples and mock-ups in SI Metric units. 
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.4 Where items or information is not produced in SI Metric units converted values are 
acceptable. 

.5 Review submittals prior to submission to Departmental Representative. This review 
represents that necessary requirements have been determined and verified, or will be, and 
that each submittal has been checked and co-ordinated with requirements of Work and 
Contract Documents. Submittals not stamped, signed, dated and identified as to specific 
project will be returned without being examined and shall be considered rejected. 

.6 Notify Departmental Representative in writing at time of submission, identifying any 
deviations from requirements of Contract Documents stating reasons for deviations. 

.7 Verify field measurements and affected adjacent Work is consistent. 

.8 Contractor's responsibility for errors and omissions in submission is not relieved by 
Departmental Representative’s review of submittals. 

.9 Contractor's responsibility for deviations in submission from requirements of Contract 
Documents is not relieved by Departmental Representative review. 

.10 Keep one reviewed copy of each submission on site. 

1.6 “DESIGN – BUILD”, SHOP DRAWINGS, PRODUCT DATA AND MIX DESIGNS 

.1 “Design – Build”: The term “Design” refers to all detailed design activities (survey, 
investigation, drawings, specifications) based on general requirements contained in these 
specifications and shown on the drawings. “Build” refers to construction of Contractor’s 
detailed design after design has been reviewed by the Departmental Representative. 
Contractor’s responsibility for error and omissions in submission is not relieved by 
Departmental Representative’s review of submittals.  

.2 The term “shop drawings” means drawings, diagrams, illustrations, schedules, 
performance charts, brochures and other data that are to be provided by the Contractor to 
illustrate details of a portion of Work. 

.3 The term “mix design” means engineered design for proportioning materials in concrete 
or asphalt concrete pavement including all supporting test results, materials properties and 
Departmental Representative’s letter of recommendation. 

.4 Indicate materials, methods of construction and attachment or anchorage, erection 
diagrams, connections, explanatory notes and other information necessary for completion 
of Work.  Where articles or equipment attach or connect to other articles or equipment, 
indicate that such items have been coordinated, regardless of section under which 
adjacent items will be supplied and installed.  Indicate cross-references to design 
drawings and specifications. 

.5 Allow fourteen (14) calendar days for Departmental Representative’s review of each 
submission. 
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.6 Adjustments made on shop drawings by the Departmental Representative are not intended 
to change the Contract Price.  If adjustments affect the value of Work, state such in 
writing to the Departmental Representative prior to proceeding with the Work. 

.7 Make changes in shop drawings as the Departmental Representative may require, 
consistent with the Contract Documents.  When resubmitting, notify the Departmental 
Representative in writing of any revisions other than those requested. 

.8 Submit letter(s) of certification with all mix designs. 

.9 Accompany submissions with a transmittal letter containing: 

.1 Date. 

.2 Project title and number. 

.3 Contractor’s name and address 

.4 Identification and quantity of each shop drawing, mix design, product and 
sample. 

.5 Other pertinent data 

.10 Submissions shall include: 

.1 Date and revision dates. 

.2 Project title and number. 

.3 Name and address of: 

.1 Subcontractor, 

.2 Supplier, 

.3 Manufacturer. 

.4 Contractor’s stamp, signed by Contractor’s authorized representative certifying 
approval of submissions, verification of field measurements and compliance 
with the Contract Documents. 

.5 Details of appropriate portions of the Work as applicable: 

.1 Fabrication, 

.2 Performance characteristics, 

.3 Standards. 

.11 After the Departmental Representative’s review, distribute copies. 

.12 Submit one (1) electronic copy of the shop drawings or mix design for each requirement 
requested in the Specification Sections and as requested by the Departmental 
Representative. 
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.13 Submit one (1) electronic copy of the product data sheets or brochures for requirements 
requested in the Specification Sections and as requested by the Departmental 
Representative where shop drawings will not be prepared due to standardized 
manufacture of the product. 

.14 Delete information not applicable to project. 

.15 Supplement standard information to provide details applicable to project. 

.16 If upon review by Departmental Representative, no errors or omissions are discovered or 
if only minor corrections are made, copies will be returned and fabrication and 
installation of Work may proceed. If shop drawings are rejected, noted copy will be 
returned and resubmission of corrected shop drawings, through same procedure indicated 
above, must be performed before fabrication and installation of Work may proceed. 

.17 The review of shop drawings and mix designs by Departmental Representative is for the 
sole purpose of ascertaining conformance with general concept. This review shall not 
mean that Departmental Representative approves detail design inherent in shop drawings, 
responsibility for which shall remain with Contractor submitting same, and such review 
shall not relieve Contractor of responsibility for errors or omissions in shop drawings or 
of responsibility for meeting all requirements of construction and Contract Documents. 
Without restricting generality of foregoing, Contractor is responsible for dimensions to be 
confirmed and correlated at job site, for information that pertains solely to fabrication 
processes or to techniques of construction and installation and for co-ordination of Work 
of all sub-trades. 

1.7 SAMPLES

.1 Not used. 

1.8 MOCK-UPS

.1 Not used. 

1.9 CERTIFICATES AND TRANSCRIPTS

.1 

.2 

Immediately after award of Contract, submit Workers’ Compensation Board status. 

Submit transcription of insurance immediately after award of Contract. 

1.10 REQUIRED CONTRACTOR SUBMITTALS 

.1 General 

.1 This Clause identifies the plans, programs, and documentation required prior 
to mobilization on site and during the construction phase. Wood Buffalo 
National Park business licence is required.

.2 Pre-Mobilization Submittals  
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.1 Submit the following plans and programs to the Departmental Representative for 
review a minimum of twenty (20) days prior to mobilization to the project site. 
The Contractor shall not begin any site Work until the Departmental 
Representative has authorized acceptance of the submittals in writing.  

.2 The Contractor shall not construe the Departmental Representative’s 
authorization of the submittals to imply approval of any particular method or 
sequence for conducting the Work, or for addressing health and safety concerns. 
Authorization of the programs shall not relieve the Contractor from the 
responsibility to conduct the Work in strict accordance with the requirements of 
Federal or Provincial regulations, this specification, or to adequately protect the 
health and safety of all workers involved in the project and any members of the 
public who may be affected by the project. The Contractor shall remain solely 
responsible for the adequacy and completeness of the programs and work 
practices, and adherence to them.  

.1 Project schedule, detailing the schedule of the workdays required from 
Contractor, subcontractors, suppliers and consultants to complete each 
activity of the project by road segment or location in order to meet stages 
specified in Section 01 11 00. In addition, for each activity critical 
elements that could impact on the schedule are to be identified. 
Submission shall include both a paper copy of the schedule and an 
electronic copy in Microsoft Projects format.  

.2 List of subcontractors, suppliers and consultants, their role and their key 
personnel, including names and positions, addresses, telephone, cellular 
telephone and/or pager numbers. 

.3 Contractor Chain of Command, listing key Contractor personnel, 
including for each name, position, qualification, experience, telephone, 
cellular telephone and/or pager numbers. The list shall include the names 
and telephone/cellular telephone/pager numbers for contact persons who 
are available on a 24-hour basis in the event of emergencies.  

.4 Work Plan, describing in detail for each activity by road segment and 
location, the Contractor’s intended methods of construction, and 
materials, equipment and manpower he will use to meet stages specified 
in Section 01 11 00. The Work Plan has to be linked to the Project 
Schedule. 

.5 Quality Control Plan in accordance with Section 01 45 00 – Quality 
Control. 

.6 Traffic Management Plan, in accordance with the requirements of 
Section 01 35 31 - Special Procedures for Traffic Control. 

.7 Contractor shall develop an “Emergency Procedures Protocol” in 
consultation with Parks Canada.  Parks Canada will supply the 
Contractor with a template with contact names and numbers to be used 
for this purpose. 

.8 Health And Safety Plan - The Contractor shall have a Certificate of 
Recognition (COR) or Registered Safety Plan (RSP) including a site 
specific Health and Safety Plan acceptable to the Departmental 
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Representative. The Contractor shall implement and maintain the Health 
and Safety Plan during the Work.  

.9 Health and Safety Plan must include: 
.1 Contractor’s safety policy 
.2 Identification of applicable compliance obligations 
.3 Definition of responsibilities for project safety/organization chart 

for project 
.4 Site specific hazard assessment 
.5 General safety rules for project 
.6 Job specific safe work procedures 
.7 Inspection policy and procedures 
.8 Incident reporting and investigation policy and procedures 
.9 Occupational Health and Safety meetings 
.10 Occupational Health and Safety communications and record 

keeping procedures 
.11 Results of safety and health risk or hazard analysis for site tasks 

and operation 
.10 Submit copies of Material Safety Data Sheets (MSDS). 
.11 Medical Surveillance:  where prescribed by legislation, regulation or 

safety program, submit certification of medical surveillance for site 
personnel prior to commencement of Work, and submit additional 
certifications for any new site personnel to Departmental Representative.  

.12 On-site Contingency and Emergency Response Plan: address standard 
operating procedures to be implemented during emergency situations.  

.3 The Contractor shall not begin any site Work until the Departmental 
Representative has authorized acceptance of the submittals in writing. 

.3 Construction Phase Submittals  

.1 Monthly Progress Reports in accordance with Section 01 32 18. 

.2 Weekly Progress Reports that outline the detailed Work (Contractor, 
subcontractors, suppliers, consultants) completed to date as well as the 
anticipated Work to be performed for the following week on a day-by-day basis. 

.3 Quality Control Inspection Reports - The Contractor shall maintain a daily 
inspection report that itemizes the results of all Quality Control inspections 
conducted by the Contractor. Upon request, these reports shall be made available 
for review by the Departmental Representative. A summary of all Quality 
Control inspections conducted to date shall be submitted by the Contractor with 
each request for payment.  

.4 Submit an electronic copy of Contractor’s authorized representative’s work site 
health and safety inspection reports to Departmental Representative and authority 
having jurisdiction, weekly.  
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.5 Submit copies of reports or directions issued by Federal and Provincial health 
and safety inspectors. 

.6 Submit copies of incident and accident reports 

.4 Project Completion Submittals  

.1 Quality Control Records – The Contractor shall submit a bound and itemized set 
of project quality control documentation. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES

.1 Submittals. 

.2 Filing of notice. 

.3 Safety assessment. 

.4 Meetings. 

.5 Regulatory requirements. 

.6 Project/site conditions. 

.7 General requirements. 

.8 Responsibility. 

.9 Compliance requirements. 

.10 Unforeseen hazards. 

.11 Health and safety coordinator 

.12 Posting of documents. 

.13 Correction of non-compliance 

.14  Work stoppage. 

1.2 RELATED SECTIONS

.1 Section 01 14 00 – Work Restrictions 

.2 Section 01 33 00 – Submittal Procedures 

.3 Section 01 35 43 - Environmental Procedures 

.4 Section 02 61 33 - Hazardous Materials:  Submission Requirements for WHMIS MSDS. 

1.3 MEASUREMENT PROCEDURES

.1 This work shall be incidental to contract and will not be measured for payment. 
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1.4 REFERENCES

.1 Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations. 

.2 Health Canada/Workplace Hazardous Materials Information System 

• (WHMIS) Material Safety Data Sheets (MSDS)

• Province of Alberta

• Occupational Health and Safety Act, R.S.A. 1980.

1.5 SUBMITTALS

.1 Make submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit site-specific Health and Safety Plan: Within seven (7) days after date of Notice to 
Proceed and prior to commencement of Work. Health and Safety Plan must include: 

• Contractor’s safety policy

• Identification of applicable compliance obligations

• Definition of responsibilities for project safety/organization chart for project

• General safety rules for project.

• Job specific safe work procedures.

• Inspection policy and procedures

• Incident reporting and investigation policy and procedures

• Occupational Health and Safety meetings

• Occupational Health and Safety communications and record keeping procedures

• Results of site specific safety hazard assessment.

• Results of safety and health risk or hazard analysis for site tasks and operation

• Submit copies of Contractor’s authorized representative’s work site health and
safety inspection reports to Departmental Representative and authority having
jurisdiction, weekly.

• Submit copies of reports or directions issued by Federal and Provincial health and
safety inspectors.

• Submit copies of incident and accident reports.
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• Submit copies of Material Safety Data Sheets (MSDS) to Departmental
Representative.

• Departmental Representative will review Contractor's site-specific Health and
Safety Plan and provide comments to Contractor within ten (10) days after receipt
of plan. Revise plan as appropriate and resubmit plan to Departmental
Representative within five (5) days after receipt of comments from Departmental
Representative.

• Departmental Representative’s review of Contractor's final Health and Safety
plan should not be construed as approval and does not reduce the Contractor's
overall responsibility for construction Health and Safety.

• Medical Surveillance:  where prescribed by legislation, regulation or safety
program, submit certification of medical surveillance for site personnel prior to
commencement of Work, and submit additional certifications for any new site
personnel to Departmental Representative.

• On-site Contingency and Emergency Response Plan: address standard operating
procedures to be implemented during emergency situations.

1.6 FILING OF NOTICE

.1 File Notice of Project with Provincial authorities prior to beginning of Work. 

1.7 SAFETY ASSESSMENT

.1 Perform site specific safety hazard assessment related to project. 

1.8 MEETINGS

.1 Schedule and administer Health and Safety meeting with Departmental Representative 
prior to commencement of Work. 

1.9 REGULATORY REQUIREMENTS

.1 Do Work in accordance with National Parks Act. 

1.10 PROJECT/SITE CONDITIONS

.1 Work at site will involve contact with Alberta Health and Safety. 

1.11 GENERAL REQUIREMENTS 

.1 Develop written site-specific Health and Safety Plan based on hazard assessment prior to 
beginning site Work and continue to implement, maintain, and enforce plan until final 
demobilization from site. Health and Safety Plan must address project specifications. 
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.2 Departmental Representative may respond in writing, where deficiencies or concerns are 
noted and may request re-submission with correction of deficiencies or concerns. 

1.12 RESPONSIBILITY

.1 Be responsible for health and safety of persons on site, safety of property on site and for 
protection of persons adjacent to site and environment to extent that they may be affected 
by conduct of Work. 

.2 Comply with and enforce compliance by employees with safety requirements of Contract 
Documents, applicable federal, provincial, territorial and local statutes, regulations, and 
ordinances, and with site-specific Health and Safety Plan. 

1.13 COMPLIANCE REQUIREMENTS

.1 Comply with Occupational Health and Safety Act, General Safety Regulation, Alberta. 

.2 Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations. 

1.14 UNFORESEEN HAZARDS

.1 When unforeseen or peculiar safety-related factor, hazard, or conditions occur during 
performance of Work, follow procedures in place for Employee's Right to Refuse Work 
in accordance with Acts and Regulations of Province having jurisdiction and advise 
Departmental Representative verbally and in writing. 

1.15 HEALTH AND SAFETY COORDINATOR 

.1 Employ and assign to Work, competent and authorized representative as Health and 
Safety Coordinator. Health and Safety Co-ordinator must: 

• Have minimum 2 years site-related working experience specific to activities
associated with roadway construction.

• Have working knowledge of occupational safety and health regulations.
• Be responsible for completing Contractor’s Health and Safety Training Sessions

and ensuring that personnel not successfully completing required training are not
permitted to enter site to perform Work.

• Be responsible for implementing, enforcing daily and monitoring site-specific
Contractor's Health and Safety Plan.

• Be on site during execution of Work and report directly to and be under direction
of site supervisor.

1.16 POSTING OF DOCUMENTS

.1 Ensure applicable items, articles, notices and orders are posted in conspicuous location on 
site in accordance with Acts and Regulations of Province having jurisdiction, and in 
consultation with Departmental Representative. 
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1.17 CORRECTION OF NON-COMPLIANCE

.1 Immediately address health and safety non-compliance issues identified by authority 
having jurisdiction or by Departmental Representative. 

.2 Provide Departmental Representative with written report of action taken to correct 
non-compliance of health and safety issues identified. 

.3 Departmental Representative may stop Work if non-compliance of health and safety 
regulations is not corrected. 

1.18 WORK STOPPAGE

.1 Give precedence to safety and health of public and site personnel and protection of 
environment over cost and schedule considerations for Work. 

Part 2 Products 

.1 Not used. 

Part 3  Execution 

.1 Not used. 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES

.1 Measurement Procedures for Traffic Management 

.2 Informational and Warning Devices. 

.3 Protection and Control of Public Traffic 

1.2 PRECEDENCE

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual. 

1.3 RELATED SECTIONS

.1 All sections in Divisions 01, 02 and 31 

1.4 MEASUREMENT PROCEDURES

.1 Cost of Traffic and Dust Control described in this Section 01 35 31, shall be considered 
incidental to the Contract and no additional payment will be made for the duration of the 
Contract.  

1.5 REFERENCES

.1 The Contractor shall provide traffic control in accordance with current edition of: 

• Alberta Transportation Standard - Traffic Accommodation in Work Zones latest
Edition

• Manual of Uniform Traffic Control Devices for Canada, (MUTCD) distributed by
Transportation Association of Canada.

1.6 QUALITY CONTROL

.1 All Quality Control is by the Contractor. 

.2 The Contractor shall develop and implement a Traffic Management Plan in accordance 
with the requirements of the current edition of the Alberta Transportation Standard – 
Traffic Accommodation in Work Zones, except where specified otherwise. The Traffic 
Management Plan will include plans specific to each roadway for this project.  

.3 The Contractor shall design, supply, erect, move and maintain all traffic control devices, 
signs, temporary pavement marking, other safety measures, and provide staff to ensure safe 
passage of all traffic from commencement of site work to date of acceptance by the 
Departmental Representative.  
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.4 All traffic and warning signs shall be either bilingual or of a symbolic or pictorial type. If 
bilingual signs are used, the English and French message shall be of equal letter size and at 
same elevation, with English on left and French on right. Assistance in translation of 
construction and warning signs to French may be obtained from Parks Canada.  

.5 All speed limits, traffic control and warning signs shall have an “NPC” adhesive sticker 
added to bottom right-hand corner. These stickers will be supplied by Parks Canada 
following the acceptance by the Departmental Representative of the Contractor’s traffic 
management plan 

.6 Traffic and dust control measures will be monitored by the Departmental Representative, 
who may require modifications of these measures from time to time to achieve satisfactory 
traffic flow, safety of traveling public and coordination with adjacent contracts 

.7 Contractor shall maintain dust control using water on haul routes and within the work zone so 
as to maintain unrestricted visibility for motorists 

1.7 INFORMATIONAL AND WARNING DEVICES 

.1 Provide and maintain signs, flashing warning lights and other devices required to indicate 
construction activities or other temporary and unusual conditions resulting from Project 
Work which requires road user response. 

.2 Supply and erect signs, delineators, barricades and miscellaneous warning devices as 
specified in the Traffic Management Plan submitted by the Contractor and approved by the 
Departmental Representative. Signs shall be wind resistant. All temporary signs that are 
used for longer than one day shall be mounted on posts. 

.3 As situation at work sites changes, Contractor to update his Traffic Management Plan 
outlining signs and other devices required for the project and submit for the approval of the 
Departmental Representative. Delays to public traffic due to Contractor's operators: 
maximum 20 minutes. 

.4 During hours of darkness, if permitted under these specifications, Contractor shall 
determine requirements but as a minimum, flagpersons shall be additionally equipped with 
a red signal hand-light of sufficient brightness to be clearly visible to approaching traffic 
and flagging stations shall be illuminated by overhead lighting. Signs indicating hazardous 
conditions and signs requiring increased attention shall be marked with flashers. 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES

This is a generic Section. Not all clauses are applicable to this contract. 

.1 Precedence. 

.2 Measurement procedures. 

.3 National Park regulations 

.4 Canadian Environmental Assessment Act (CEAA) 

.5 Start-up and environmental briefing 

.6 Site access and parking 

.7 Protection of work limits 

.8 Erosion control. 

.9 Pollution control. 

.10 Equipment maintenance, fuelling and operation 

.11 Operation of equipment 

.12 Fire prevention and control. 

.13 Wildlife. 

.14 Relics and antiquities 

.15 Waste materials storage and removal. 

.16 Miscellaneous site management contingencies 

.17 Material loading, hauling, placement and grade building 

.18 Excavating and placement 

.19 Crushing. 

.20 Specific concerns. 

1.2 RELATED SECTIONS

.1 All Divisions 01, 02 and 31 Sections 
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1.3

.1 

1.4 

.1 

1.5

.1 

1.6 

.1 

.2 

1.7 

.1 

.2 

1.8 

.1 

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual. 

MEASUREMENT PROCEDURES  

The cost of environmental and aesthetic protection in accordance with this Section 01 35 
43 – Environmental Procedures will not be measured separately for payment and will be 
considered incidental to the Work.  

SUBMITTALS

The Contractor shall describe environmental mitigation measures he will implement to 
ensure that all work in compliance with this Section 01 35 43 – Environmental 
Procedures. 

NATIONAL PARK REGULATIONS  

The Contractor shall ensure that all work is performed in accordance with the ordinances, 
laws, rules and regulations set out in the Canada National Parks Act and Regulations.  

  

CANADIAN ENVIRONMENTAL ASSESSMENT ACT (CEAA)  

Execution of the work is subject to the provisions within the Canadian Environmental 
Assessment Act (CEAA) Guidelines Order of 2003 and subsequent amendments. 

Failure to comply with or observe environmental protection measures as identified in 
these specifications may result in the work being suspended pending rectification of the 
problems.  

START-UP AND ENVIRONMENTAL BRIEFING 

All staff employed at the construction site will be subject to an approximately half hour 
briefing regarding their individual and collective responsibilities to ensure avoidable 
adverse environmental impact does not arise from their activities and personal choices.  
Employees must attend this briefing before beginning their work at the site. It is 
recognized new employees may join the Contractors’ work force after the initial round of 
“environmental briefing”. In that case and as required, subsequent “environmental 
briefings” can be presented as numbers warrant, by arrangement with the Departmental 
Representative. Also, some sub-trades may be present at the site for a short time, to 
perform once-only duties. In these cases, the “environmental briefing” will be replaced 
by the Contractor explaining the environmental sensitivity of the work location to the 
sub-trade worker(s) and reviewing highlights of personal conduct expected.  



Crushing km 28 Pit Section 01 35 43 
Wood Buffalo National Park ENVIRONMENTAL 

PROCEDURES  

Project No. WB201801 

August 2018 
Parks Canada Page 39 

1.9 CONSTRUCTION SITE ACCESS AND PARKING 

.1 The Contractor shall review both short and long term construction access requirements 
with the Departmental Representative, both at start-up and on an ongoing basis. In 
consultation with the Departmental Representative, the Contractor shall formulate an 
agreement for worker transportation to and from the work sites and where workers shall 
park their private vehicles.  Generally, personal vehicles shall be parked at least 10 
metres distance from any watercourse. 

.2 The Contractor shall ensure that the environment beyond the work limits is not negatively 
impacted or damaged by workers’ vehicles or construction machinery and shall instruct 
workers so that the “footprint” of the project is kept within defined boundaries. 

1.10 PROTECTION OF WORK LIMITS 

.1 The Contractor shall ensure that workers and equipment do trespass outside the project 
limits to the satisfaction of the Departmental Representative. 

1.11 EROSION CONTROL

.1 Erosion control measures that prevent sediment from entering any waterway, water body 
or wetland in the vicinity of the construction site are a critical element of the project and 
shall be implemented by the Contractor. 

.2 If necessary, on-site sediment control measures shall be constructed and functional prior 
to initiating activities associated with the asphalt plant and the paving.  The Contractor 
shall prepare an Erosion Control Plan to the satisfaction of the Departmental 
Representative.   

.3 The regular monitoring and maintenance of all erosion control measures shall be the 
responsibility of the Contractor.  If the design of the control measures is not functioning 
effectively they are to be repaired.  The Departmental Representative also will monitor 
erosion control performance. 

.4 The site will be secured against erosion during any periods of construction inactivity or 
shutdown. 

1.12 POLLUTION CONTROL

.1 The Contractor shall prevent any deleterious and objectionable materials from entering 
streams, rivers, wetlands, water bodies or watercourses that would result in damage to 
aquatic and riparian habitat. Generally, hazardous or toxic products shall be stored no 
closer than 100 meters from water. 

.2 A Spill Response Plan will be prepared by the Contractor and shall detail the containment 
and storage, security, handling, use and disposal of empty containers, surplus product or 
waste generated in the application of these products, to the satisfaction of the 
Departmental Representative and in accordance with all applicable federal and provincial 
legislation.  The Plan shall include a list of products and materials to be used or brought 
to the construction site that are considered or defined as hazardous or toxic to the 
environment.  Such products include, but are not limited to, waterproofing agents, grout, 
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cement, concrete finishing agents, hot poured rubber membrane materials, asphalt cement 
and sand blasting agents. 

.3 The containment, storage, security, handling, use, unique spill response requirements and 
disposal of empty containers, surplus product or waste generated in the use of any 
hazardous or toxic products shall be in accordance with all applicable federal and 
provincial legislation.  Generally, hazardous or toxic products shall be stored no closer 
than 100 meters from streams, wetlands, water bodies or waterways . 

.4 An impervious berm shall be constructed around fuel tanks and any other potential spill 
area.  The berms shall be capable of holding 110% of tank storage volumes and shall be 
to the satisfaction of the Departmental Representative before start-up. Measures such as 
collection/drip trays and berms lined with occlusive material such as plastic and a layer of 
sand, and double-lined fuel tanks can prevent spills into the environment. 

.5 The Contractor shall prevent blowing dust and debris by covering and/or providing dust 
control for temporary roads and on-site work by methods that are approved by the 
Departmental Representative. 

.6 The Contractor shall provide spill kits at re-fuelling, lubrication, and repair locations that 
will be capable of dealing with 110% of the largest potential spill and shall be maintained 
in good working order on the construction site.  The Departmental Representative prior to 
project start-up must approve these spill kits. The Contractor and site staff shall be 
informed of the location of the spill response kit(s) and be trained in its use. 

.7 Timely and effective action shall be taken to stop, contain and clean-up all spills as long 
as the site is safe to enter.  The Departmental Representative shall be notified 
immediately of any spills exceeding 1 liter.  If not available, Park Resource Conservation 
will be contacted at (867) 920 – 8130.  In the event of a major spill, all other work shall 
be stopped and all personnel devoted to spill containment and clean-up. 

.8 All soil contaminated as a result of spill shall be removed from the Park and disposed off 
in a suitable and approved facility. 

.9 The costs involved in a spill incident (the control, clean up, disposal of contaminants and 
site remediation to pre-spill conditions), shall be the responsibility of the Contractor. The 
site will be inspected to ensure completion to the expected standard and to the satisfaction 
of the Departmental Representative. 

1.13 EQUIPMENT MAINTENANCE, FUELLING AND OPERATION 

.1 The Contractor shall ensure that all soil, seeds and any debris attached to construction 
equipment to be used on the project site shall be removed (e.g. power washing) outside 
the Wood Buffalo National Park before delivery to the work site. 

.2 Equipment fuelling sites will be identified by the Contractor and approved by the 
Departmental Representative.  Except for chain saws, any fuelling closer than 100 metres 
from streams, wetlands, water bodies or waterways shall require the authorization and 
oversight of the Departmental Representative. 
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.3 Diesel and gasoline delivery vehicles, including bulk tankers shall be parked more than 
100 metres from streams, wetlands, water bodies or waterways.  Gravity fed fuel systems 
are not allowed.  Manual or electric pump delivery systems shall be used.  Fuelling 
personnel shall maintain presence at and immediate attention to the fuelling operation. 

.4 Mobile fuel containers (e.g. slip tanks, small fuel carboys) shall remain in the service 
vehicle at all times. Protection and containment of approved fuel storage sites is 
addressed in 1.12.4 of Pollution Control above. 

.5 Equipment used on the project shall be fuelled with E10, and low sulphur diesel fuels and 
shall conform to local emission requirements.  The Contractor is to ensure that 
unnecessary idling of vehicles is avoided. 

.6 Oil changes, lubricant changes, greasing and machinery repairs shall be performed at 
locations approved by the Departmental Representative.  Waste lubrication products (e.g. 
oil filters, used containers, used oil, etc.) shall be secured in spill-proof containers and 
properly recycled or disposed of at an approved facility. No waste petroleum, lubricant 
products or related materials are to be discarded, buried or disposed of in borrow pits, 
turnouts, picnic areas, viewpoints, etc anywhere within Wood Buffalo National Park. 

.7 The Contractor shall ensure that all equipment is inspected daily for fluid/fuel leaks and 
maintained in good working order.   

.8 Fuel containers and lubricant products shall be stored only in secure locations specified 
by the Departmental Representative.  Fuel tanks or other potentially deleterious substance 
containers shall be secured to ensure they are tamperproof and cannot be drained by 
vandals when left overnight in Wood Buffalo National Park.  Alternatively, the 
Contractor may hire a security person employed to prevent vandalism.   

1.14 OPERATION OF EQUIPMENT 

.1 Equipment movements shall be restricted to the ‘footprint’ of the construction area.  The 
work limits shall be identified by stake and ribbon or other methods approved by the 
Departmental Representative. Unless authorized by the Departmental Representative, 
activities beyond the work limits are not permitted.  No machinery will enter, work in or 
cross over streams, rivers, wetlands, water bodies or watercourses, nor damage aquatic 
and riparian habitat or trees and plant communities.. In these instances, the Contractor is 
to describe measures to be employed to ensure fugitive materials (e.g. rocks, soil, 
branches) and especially deleterious substances (e.g. chemicals) do not enter any 
watercourses, to the satisfaction of the Departmental Representative. 

.2 The Contractor shall instruct workers to prevent pushing, placement, raveling, storage or 
stockpiling of any materials (e.g. slash, rock, fill or topsoil) in the trees bordering the 
right-of-way or into watercourses or water bodies. 

.3 When, in the opinion of Parks Canada, negligence on the part of the Contractor results in 
damage or destruction of vegetation, or other environmental or aesthetic features beyond 
the designated work area, the Contractor shall be responsible, at his or her expense, for 
complete restoration including the replacement of trees, shrubs, topsoil, grass, etc. to the 
satisfaction of the Departmental Representative. 
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.4 

.5 

1.15 

.1 

.2 

.3 

.4 

.5 

.6 

.7 

1.16

.1 

.2 

.3 

Restrict vehicle movements to work limits. 

Workers private vehicles are to remain within the construction footprint. 

FIRE PREVENTION AND CONTROL 

A fire extinguisher shall be carried and available for use on each machine and at locations 
within the plant in the event of fire. Basic fire fighting equipment recommended (e.g. a 
water truck; minimum 500 Imperial gallons with 500 feet of fire hose and a pump 
capable of producing 45 psi water pressure at the nozzle, three shovels, two pulaskis, and 
two five gallon backpack pumps) shall be maintained at the construction site at a location 
known and easily accessible to all the Contractors’ staff. Contractor’s staff shall receive 
basic training in early response to wildfire events during the “environmental briefing”. 

Water can be obtained from water sources at Km 22.7 (Salt River) adjacent to Hwy 58 or 
other such sources as identified by the Departmental representative. 

A water truck may be necessary and will depend on the timing of the contract (e.g. – not 
required during winter or snow covered conditions). 

Construction equipment shall be operated in a manner and with all original 
manufacturer’s safety devices to prevent ignition of flammable materials in the area. 

Care shall be taken while smoking on the construction site to ensure that the accidental 
ignition of any flammable material is prevented.  Fires or burning of waste materials is 
not permitted. 

In case of fire, the Contractor or worker shall take immediate action to extinguish the fire 
provided it is safe to do so.  The Departmental Representative shall be notified of any fire 
immediately.   

Fires or burning of waste materials is permitted within a suitable incinerator approved by 
the Departmental Representative. 

WILDLIFE

During the Environmental Briefing all personnel shall be instructed on procedures to 
follow in the event of wildlife appearance near or within the work site and any other 
wildlife concerns. 

Avoid or terminate activities on site that attract or disturb wildlife and vacate the area and 
stay away from the immediate location if bears, cougars, wolves, elk or moose display 
aggressive behaviour or persistent intrusion. Extra care to control materials that might 
attract wildlife (e.g. lunches and food scraps) must be exercised at all times. 

Notify the Departmental Representative immediately about dens, litters, nests, carcasses 
(road kills), bear activity or encounters on or around the site or crew accommodation.  
Other wildlife-related encounters are to be reported within 24 hours.   
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1.17 RELICS AND ANTIQUITIES  

.1 Artifacts, relics, antiquities and items of historical interest such as cornerstones, 
commemorative plaques, inscribed tablets and similar objects found on the work site 
shall be reported to the Departmental Representative immediately.  The Contractor and 
workers shall wait for instructions before proceeding with their work. 

.2 All historical or archaeological objects found in Wood Buffalo National Park are 
protected under the National Parks Act and Regulations and are the property of Parks 
Canada.  The Contractor and workers shall protect any articles found and request 
direction from the Departmental Representative. 

1.18 WASTE MATERIALS STORAGE AND REMOVAL 

.1 The Contractor and workers shall dispose of hazardous wastes in conformance with the 
Environmental Contaminants Act and applicable provincial regulations while observing 
the Code of Good Practice for Management of Hazardous and Toxic Wastes at Federal 
Establishments.   

.2 All wastes originating from construction, trade, hazardous and domestic sources, shall not 
be mixed, but will be kept separate.   

.3 Construction, trade, hazardous waste and domestic waste materials shall not be burned, 
buried or discarded at the construction site or elsewhere in Wood Buffalo National Park.  
These wastes shall be contained and removed in a timely and approved manner by the 
Contractor and workers, and disposed of at an appropriate waste landfill site located 
outside the park. Construction waste storage containers, provided by the Contractor, shall 
be emptied by the Contractor when 90% full. Waste containers will have lids, and waste 
loads shall be covered while being transported. 

.4 A concerted effort shall be made by the Contractor and workers to reduce, reuse and 
recycle materials. 

.5 All efforts to prevent wildlife from obtaining food, garbage or other domestic wastes 
shall be made by the Contractor and contract staff while undertaking their work in Wood 
Buffalo National Park.  Such wildlife attractants shall not be stored at the work site 
overnight.  Lunches, coolers and food products, including waste food products, shall be 
securely stored away from access by animals.  Daily removal of food scraps, food 
wrappers, pop cans or other attractive products to bear proof containers is mandatory.  

.6 The Contractor and workers shall immediately report any circumstances related to 
food/garbage (e.g. overflowing container or strong smell) and wildlife to the 
Departmental Representative.   

.7 Sanitary facilities, such as a portable container toilet, shall be provided by the Contractor 
and maintained in a clean condition. 

1.19 MISCELLANEOUS SITE MANAGEMENT CONTINGENCIES 

.1 The Contractor shall ensure trespass outside the project limits does not occur, to the 
satisfaction of the Departmental Representative. 
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.2 

.3 

.4 

.5 

.6 

.7 

.8 

.9 

Part 2 

.1 

Part 3 

3.1 

.1 

.2 

A Contractor’s office and work headquarters material laydown, equipment parking and 
storage area will be permitted at Km 28 pit.  

The Contractor shall provide toilets and maintain them in a clean and sanitary condition 
at the camp.  These facilities shall not be used for the disposal of anything but human 
body wastes. 

The National Park Act regulations prohibit anyone working within Wood Buffalo 
National Park from using public campground facilities. 

The Contractor shall control blowing dust and debris generated from the construction site 
by means such as covering or wetting down dry materials and rubbish.  Dust control 
measures for temporary access roads may also have to be initiated. 

Security services at the construction site may be desirable or necessary during the 
contract, especially during quiet times. Fuel tanks or other potentially deleterious 
substance containers must be secured by the Contractor to ensure they are tamperproof 
and cannot be drained by vandals at his own cost.  

Pets shall not be brought to or maintained at the construction site. 

Should the Contractor require/request a water source other than Km 22.7 adjacent to 
Hwy 58, the Departmental Representative may give direction as to an alternative location 
to be used. Specific intake measures are required when water is approved to be 
withdrawn from open watercourses.  

Products 

Not Used. 

Execution 

MATERIAL LOADING, HAULING, PLACEMENT AND GRADE BUILDING 

During grade construction conducted close to any watercourse, water body or wetland 
methods shall be employed to ensure materials are not pushed, fall or are eroded into the 
water or wetlands. Generally, work within a 30 meter buffer of waterways or wetlands 
requires the close oversight of the ESO and the Departmental Representative. 

No grade building shall occur outside of the designated area or within 1 meter of the drip 
line of existing forest. Any material inadvertently falling outside the work limits is to be 
removed promptly in a manner that does not damage trees or vegetation at that location. 
Materials shall be placed at storage sites or on the grade without spillage outside the 
working limits. Any material inadvertently falling outside the work limits is to be 
removed promptly in a manner that does not damage trees or vegetation at that location. 
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.3 

3.2

.1 

.2 

.3 

CRUSHING

The Contractor shall be prepared for potential spills of fuels, lubricants or hydraulic fluid 
from the crusher using containment berms with associated occlusive liner of adequate 
thickness to ensure that these materials do not penetrate underlying soil materials down to 
the water table.  In the event of a spill, the Contractor shall ensure timely and effective 
spill response. 

The Contractor shall provide drip and spill containment for the crusher, cone, generators 
and other components where spills may occur (e.g. plastic lined dirt berms, 
collection/drip trays, double-walled fuel tanks).  Spill response in a timely and effective 
manner in the event of a spill is mandatory.  The measure chosen by the Contractor shall 
ensure containment of 110% of the capacity of the fuel tank, crankcase, etc. 

Excavation, hauling and placing materials associated with a crushing operation shall be 
conducted within the approved footprint of the total crushing operation within km 28 
Gravel pit east cell. Crushed materials shall be placed at the designated storage site 
located within km 28 Gravel Pit east cell as identified by the Departmental 
Representative without spillage or ravelling outside the limits of this location. Any 
material inadvertently falling outside the work limits is to be moved promptly to within 
the storage limits. Repair of damage outside the work limits will be at the complete 
expense of the Contractor. 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES

.1 Measurement procedures. 

.2 Testing by the Contractor. 

.3 Contractor’ Quality Control Program 

.4 Inspection. 

.5 Independent Inspection Agencies. 

.6 Access to Work. 

.7 Reports. 

.8 Tests and mix designs. 

.9 Mill tests. 

1.2 PRECEDENCE

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual. 

1.3 RELATED SECTIONS

.1 All sections in Divisions 01, 02 and 31 

1.4 MEASUREMENT PROCEDURES

.1 This work shall be incidental to contract and will not be measured for payment. 

1.5 REFERENCES

.1 American Society for Testing and Materials (ASTM)  

.1 ASTM C 117-95, Standard Test Methods for Material Finer Than 0.075 mm Sieve in 
Mineral Aggregates by Washing.  

.2 ASTM C 136-96a, Standard Test Method for Sieve Analysis of Fine and Coarse 
Aggregates.  

.3 ASTM D 422-63(1998), Standard Test Method for Particle-Size Analysis of Soils.  

.4 ASTM D 4318-00, Standard Test Methods for Liquid Limit, Plastic Limit and 
Plasticity Index of Soils.  

.2 Canadian General Standards Board (CGSB)  
.1  CAN/CGSB-8.1-88, Sieves, Testing, Woven Wire, Inch Series.  
.2 CAN/CGSB-8.2-M88, Sieves, Testing, Woven Wire,  
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1.6 

.1 

.2 

TESTING BY THE CONTRACTOR 

Testing proposed shall be based on testing requirements in the NWT Transportation 
Division 5 - Granular Materials, Section 1 Crushed Aggregate Production. 

The Contractor shall be fully responsible and bear all costs for all quality control 
testing and shall conduct such testing in the following manner: 

• Provide testing facilities and personnel for the tests and inform the Departmental
Representative in advance to enable the Departmental Representative to witness
the tests if it so desired;

• Notify the Departmental Representative when sampling will be conducted;
• Within one Day after completion of testing, submit test results to the

Departmental Representative; and
• Identify test reports with the name and address of the organization performing all

tests, and the date of the tests.

.3 Approval of tested samples will be for characteristics or use named in such approval and 
shall not change or modify any Contract requirements. 

.4 Testing agencies, their inspectors, and their representatives are not authorized to revoke, 
alter, relax, enlarge or release any requirement of the Contract Documents, nor to approve 
or accept any part of the Work 

1.7 INSPECTION

.1 Allow Departmental Representative access to Work. If part of Work is in preparation at 
locations other than Place of Work, allow access to such Work whenever it is in progress. 

.2 Give timely notice requesting inspection if Work is designated for special tests, 
inspections or approvals by Departmental Representative instructions, or law of Place of 
Work. 

.3 If Contractor covers or permits to be covered Work that has been designated for special 
tests, inspections or approvals before such is made, uncover such Work, have inspections 
or tests satisfactorily completed and make good such Work. 

.4 Departmental Representative may order any part of Work to be examined if Work is 
suspected to be not in accordance with Contract Documents. If, upon examination such 
work is found not in accordance with Contract Documents, correct such Work and pay 
cost of examination and correction. 

1.8 INDEPENDENT INSPECTION AGENCIES 

.1 Independent Inspection/Testing Agencies will be engaged by the Departmental 

Representative for purpose of inspecting and/or testing portions of Work. Cost of such 
services will be borne by Departmental Representative. 
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.2 Employment of inspection/testing agencies does not relax responsibility to perform Work 
in accordance with Contract Documents. 

.3 If defects are revealed during inspection and/or testing, appointed agency will request 
additional inspection and/or testing to ascertain full degree of defect. Correct defect and 
irregularities as advised by the Departmental Representative at no cost.  

1.9 ACCESS TO WORK 

.1 Allow inspection/testing agencies access to Work, off site manufacturing and fabrication 
plants. 

1.10 PROCEDURES

.1 Notify appropriate agency and Departmental Representative in advance of requirement 
for tests, in order that attendance arrangements can be made. 

.2 Provide labour and facilities to obtain and handle samples and materials on site. 

1.11 REJECTED WORK

.1 Remove or replace defective Work, whether result of poor workmanship, use of defective 
products or damage and whether incorporated in Work or not, which has been rejected by 
Departmental Representative as failing to conform to Contract Documents.  

.2 If in opinion of Departmental Representative it is not expedient to correct defective Work 
or Work not performed in accordance with Contract Documents, Owner may deduct from 
Contract Price difference in value between Work performed and that called for by Contract 
Documents, amount of which shall be determined by Departmental Representative. 

1.12 REPORTS

.1 Submit one (1) electronic copy of all inspection and test reports to Departmental 
Representative in accordance with Section 01 33 00 Submittals Procedures. 

1.13 TESTS AND MIX DESIGNS 

.1 Furnish test results and designs as may be requested. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES

.1 Installation and removal 

.2 Site storage/loading. 

.3 Construction parking. 

.4 Security. 

.5 Offices. 

.6 Equipment, tools and material storage 

.7 Sanitary facilities. 

.8 Construction signage. 

1.2 RELATED SECTIONS

.1 Section 01 35 31 - Special Procedures for Traffic Control 

1.3 PRECEDENCE

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual. 

1.4 MEASUREMENT PROCEDURES

.1 This work shall be incidental to contract and will not be measured for payment. 

1.5 INSTALLATION AND REMOVAL 

.1 Provide construction facilities in order to execute work expeditiously. 

.2 Remove from site all such work after use. 

1.6 SITE STORAGE/LOADING

.1 Confine work and operations of employees by Contract Documents. Do not 
unreasonably encumber premises with products. 

.2 Do not load or permit to load any part of Work with a weight or force that will endanger 
the Work. 
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1.7 CONSTRUCTION PARKING

.1 Provide and maintain adequate access and parking at the project site in areas approved 
by the Departmental Representative. 

.2 If authorized to use existing roads for access to project site, maintain such roads for 
duration of Contract and make good damage resulting from Contractors' use of roads. 

1.8 SECURITY

.1 If required by the Contractor, provide and pay for responsible security personnel to 
guard site and contents of site after working hours and during holidays.  For extended 
shut-downs, the Contractor shall provide the level of security as required to protect the 
Work.  The Contractor is advised that some random acts of vandalism to equipment 
have occurred within the Park. 

1.9 OFFICES AND LABORATORY TRAILER – NOT REQIRED FOR THIS 
PROJECT 

1.10 EQUIPMENT, TOOL AND MATERIALS STORAGE 

.1 Provide and maintain, in a clean and orderly condition, lockable weatherproof sheds for 
storage of tools, equipment and materials. 

.2 Locate materials not required to be stored in weatherproof sheds on site in a manner to 
cause least interference with work activities. 

1.11 SANITARY FACILITIES

.1 Provide sanitary facilities for work force in accordance with governing regulations, 
ordinances and these specifications. 

.2 Post notices and take such precautions as required by local health authorities. Keep area 
and premises in sanitary condition. 

1.12 CONSTRUCTION SIGNAGE

.1 No other signs or advertisements, other than warning and traffic control signs, are 
permitted on site. 

.2 Signs and notices for safety and instruction shall be in both official languages Graphic 
symbols shall conform to CAN3-Z321. 

.3 Maintain approved signs and notices in good condition for duration of project, and 
dispose of off site on completion of project or earlier if directed by Departmental 
Representative. 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES

.1 Installation and removal 

.2 Fencing. 

.3 Guardrails and barricades 

.4 Access to site 

.5 Public traffic flow 

.6 Fire Routes. 

.7 Protection for off-site and public property 

1.2 PRECEDENCE

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual. 

1.3 MEASUREMENT PROCEDURES

.1 This work shall be incidental to contract and will not be measured for payment. 

1.4 RELATED SECTIONS

.1 Section 01 35 31 - Special Procedures for Traffic Control 

.2 Section 01 52 00 - Construction Facilities 

1.5 INSTALLATION AND REMOVAL 

.1 Provide temporary controls in order to execute Work expeditiously. 

.2 Remove from site all such work after use. 

1.6 HOARDING

.1 Provide barriers around trees and plants designated to remain. Protect from damage by 
equipment and construction procedures. 

1.7 GUARD RAILS AND BARRICADES  

.1 Not used. 
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1.8 WEATHER ENCLOSURES

.1 Not used. 

1.9 DUST TIGHT SCREENS 

.1 Not used. 

1.10 ACCESS TO SITE 

.1 Provide and maintain access roads, as may be required for access to Work. 

1.11 PUBLIC TRAFFIC FLOW 

.1 Provide and maintain competent signal flag operators, traffic signals, barricades and 
flares, lights, or lanterns as required to perform Work and protect the public. 

.2 

1.12 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY 

.1 

.2 

1.13 

Protect surrounding public property from damage during performance of 

Work. 

PROTECTION OF BUILDING

FINISHES 
.1 Not used. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 .Not Used 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES

.1 Quality. 

.2 Availability. 

.3 Storage, handling and protection 

.4 Transportation. 

.5 Manufacturer's instructions 

.6 Quality of work 

.7 Coordination. 

.8 Concealment. 

.9 Remedial work. 

.10 Fastenings. 

.11 Protection of work in progress 

1.2 RELATED SECTIONS

.1 Section 01 45 00 - Quality Control 

1.3 REFERENCE STANDARDS

.1 Within text of each specifications section, reference may be made to reference standards. 

.2 Conform to these reference standards, in whole or in part as specifically requested in 
specifications. 

.3 If there is question as to whether any product or system is in conformance with applicable 
standards, Departmental Representative reserves right to have such products or systems 
tested to prove or disprove conformance. 

.4 Cost for such testing will be borne by Departmental Representative in event of 
conformance with Contract Documents or by Contractor in event of non-conformance. 

.5 Conform to latest date of issue of referenced standards in effect on date of submission of 
Tenders, except where specific date or issue is specifically noted. 
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1.4 QUALITY

.1 Products, materials, equipment and articles (referred to as products throughout 
specifications) incorporated in Work shall be new, not damaged or defective, and of best 
quality (compatible with specifications) for purpose intended. If requested, furnish 
evidence as to type, source and quality of products provided. 

.2 Defective products, whenever identified prior to completion of Work, will be rejected, 
regardless of previous inspections. Inspection does not relieve responsibility, but is 
precaution against oversight or error. Remove and replace defective products at own 
expense and be responsible for delays and expenses caused by rejection. 

.3 Should any dispute arise as to quality or fitness of products, decision rests strictly with 
Departmental Representative based upon requirements of Contract Documents. 

.4 Unless otherwise indicated in specifications, maintain uniformity of manufacture for any 
particular or like item throughout building. 

1.5 AVAILABILITY

.1 Immediately after signing contract, review product delivery requirements and anticipate 
foreseeable supply delays for any items. If delays in supply of products are foreseeable, 
notify Departmental Representative of such, in order that substitutions or other remedial 
action may be authorized in ample time to prevent delay in performance of Work 

.2 In the event of failure to notify Departmental Representative at commencement of Work 
and should it subsequently appear that Work may be delayed for such reason, 
Departmental Representative reserves right to substitute more readily available products 
of similar character, at no increase in Contract Price or Contract Time. 

1.6 STORAGE, HANDLING AND PROTECTION 

.1 Handle and store products in manner to prevent damage, adulteration, deterioration and 
soiling and in accordance with manufacturer's instructions when applicable. 

.2 Store packaged or bundled products in original and undamaged condition with 
manufacturer's seal and labels intact. Do not remove from packaging or bundling until 
required in Work. 

.3 Store products subject to damage from weather in weatherproof enclosures. 

.4 Store cementitious products clear of earth or concrete floors, and away from walls. 

.5 Keep sand, when used for grout or mortar materials, clean and dry. Store sand on wooden 
platforms and cover with waterproof tarpaulins during inclement weather. 

.6 Store sheet materials, lumber and misc metals on flat, solid supports and keep clear of 
ground. Slope to shed moisture. 
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.7 Store and mix paints in heated and ventilated room. Remove oily rags and other 
combustible debris from site daily. Take every precaution necessary to prevent 
spontaneous combustion. 

.8 Remove and replace damaged products at own expense and to satisfaction of 
Departmental Representative. 

.9 Touch-up damaged factory finished surfaces to Departmental Representative's 
satisfaction. Use touch-up materials to match original. Do not paint over name plates. 

1.7 TRANSPORTATION

.1 Pay costs of transportation of products required in performance of Work. 

1.8 MANUFACTURER'S INSTRUCTIONS

.1 Unless otherwise indicated in specifications, install or erect products in accordance with 
manufacturer's instructions. Do not rely on labels or enclosures provided with products. 
Obtain written instructions directly from manufacturers. 

.2 Notify Departmental Representative in writing, of conflicts between specifications and 
manufacturer's instructions, so that Departmental Representative may establish course of 
action. 

.3 Improper installation or erection of products, due to failure in complying with these 
requirements, authorizes Departmental Representative to require removal and re-
installation at no increase in Contract Price or Contract Time. 

1.9 QUALITY OF WORK

.1 Ensure Quality of Work is of highest standard, executed by workers experienced and 
skilled in respective duties for which they are employed. Immediately notify 
Departmental Representative if required Work is such as to make it impractical to 
produce required results. 

.2 Do not employ anyone unskilled in their required duties. Departmental Representative 
reserves right to require dismissal from site, workers deemed incompetent or careless. 

.3 Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with 
Departmental Representative whose decision is final. 

1.10 CO-ORDINATION

.1 Ensure cooperation of workers in laying out Work. Maintain efficient and continuous 
supervision. 

.2 Be responsible for coordination and placement of openings, sleeves and accessories. 
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1.11

.1 

1.12

.1 

.2 

1.13

.1 

.2 

.3 

.4 

.5 

.6 

1.14 

.1 

Part 2 

.1 

Part 3 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES

.1 Layout requirements. 

.2 Survey accuracy. 

.3 Notification. 

.4 Records Submittals. 

1.2 PRECEDENCE

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual. 

1.3 MEASUREMENT PROCEDURES

.1 

1.4

This work shall be incidental to contract and will not be measured for 

payment. RELATED SECTIONS

.1 Section 01 32 18 - Construction Progress Schedules - Bar (GANTT) Chart 

1.5 LAYOUT REQUIREMENTS

.1 The Departmental Representative shall identify location of all work sites.  The Contractor 
shall be responsible for all other layout work. 

1.6 SUBMITTALS

.1 On request of Departmental Representative, submit documentation to verify accuracy of 
layout work. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES

.1 Progressive cleaning. 

.2 Final cleaning. 

1.2 PRECEDENCE

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual. 

1.3 MEASUREMENT PROCEDURES

.1 This work shall be incidental to contract and will not be measured for payment. 

1.4 RELATED SECTION

.1 Section 01 35 31 - Special Procedures for Traffic Control 

.2 Section 01 35 43 - Environmental Procedures 

.3 Section 01 77 00 - Closeout Procedures 

1.5 PROJECT CLEANLINESS

.1 Maintain Work in tidy condition, free from accumulation of waste products and debris, 
including that caused by Owner or other Contractors. 

.2 Remove waste materials from site at regularly scheduled times or dispose of as directed 
by Departmental Representative. Do not burn waste materials on site. 

.3 Clear snow and ice from access to work areas during active construction periods and 
when access to environmental protection facilities required outside active construction 
times. N/A

.4 Make arrangements with and obtain permits from authorities having jurisdiction for 
disposal of waste and debris. 

.5 

.6 Remove waste material and debris from site once bins are completely full. More frequent 
trips may be required should garbage attract bears to campsite. 

.7 Dispose of waste materials and debris off site and local landfill. 
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.8 Store volatile waste in covered metal containers, and remove from premises at end of 
each working day. 

.9 Provide adequate ventilation during use of volatile or noxious substances. 

.10 Use only cleaning materials recommended by manufacturer of surface to be cleaned, and 
as recommended by cleaning material manufacturer. 

1.6 FINAL CLEANING

.1 When Work is Substantially Performed, remove surplus products, tools, construction 
machinery and equipment not required for performance of remaining Work. 

.2 Prior to final review, remove surplus products, tools, construction machinery and 
equipment. 

.3 Remove waste products and debris including that caused by Owner or other Contractors. 

.4 Remove waste materials from site at regularly scheduled times or dispose of as directed 
by Departmental Representative. Do not burn waste materials on site. 

.5 Make arrangements with and obtain permits from authorities having jurisdiction for 
disposal of waste and debris. 

.6 Inspect finishes, and ensure specified workmanship and operation. 

.7 Remove dirt and other disfiguration from exterior surfaces. 

.8 Sweep and wash clean paved areas. 

.9 Clean drainage systems. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES

.1 Inspection and declaration 

1.2 PRECEDENCE

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual. 

1.3 MEASUREMENT PROCEDURES

.1 This work shall be incidental to contract and will not be measured for payment. 

1.4 RELATED SECTIONS

.1 Section 01 74 11 - Cleaning 

.2 Section 01 78 00 - Closeout Submittals 

1.5 INSPECTION AND DECLARATION

.1 Contractor's Inspection: Contractor and all Subcontractors shall conduct an inspection of 
Work, identify deficiencies and defects, and repair as required to conform to Contract 
Documents. 

.1 Notify Departmental Representative in writing of satisfactory completion of 
Contractor's Inspection and that corrections have been made. 

.2 Request Departmental Representative's Inspection 

.2 Departmental Representative's Inspection: Departmental Representative and Contractor 
will perform inspection of Work to identify obvious defects or deficiencies. Contractor 
shall correct Work accordingly. 

.3 Completion: submit written certificate that following have been performed: 

.1 Work has been completed and inspected for compliance with Contract Documents. 

.2 Defects have been corrected and deficiencies have been completed. 

.3 Work is complete and ready for Final Inspection. 

.4 Final Inspection: when items noted above are completed, request final inspection of Work 
by Departmental Representative, and Contractor. If Work is deemed incomplete by 
Departmental Representative, complete outstanding items and request re-inspection. 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES

.1 As-built, samples, and specifications 

.2 Warranties and bonds 

.3 Final site survey 

1.2 PRECEDENCE

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual. 

1.3 MEASUREMENT PROCEDURES

.1 This work shall be incidental to contract and will not be measured for payment. 

1.4 RELATED SECTIONS

.1 Section 01 33 00 - Submittal Procedures 

.2 Section 01 45 00 - Quality Control 

.3 Section 01 71 00 - Examination and Preparation 

.4 Section 01 77 00 - Closeout Procedures 

1.5 AS-BUILTS AND SAMPLES

.1 In addition to requirements in General Conditions, maintain at the site for Departmental 
Representative one record copy of: 

.1 Contract Drawings. 

.2 Specifications. 

.3 Addenda. 

.4 Change Orders and other modifications to the Contract. 

.5 Reviewed samples. 

.6 Field test records 

.2 Store record documents and samples in field office apart from documents used for 
construction. 
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.3 Label record documents and file in accordance with Section number listings in List of 
Contents of this Project Manual. Label each document "PROJECT RECORD" in neat, 
large, printed letters. 

.4 Maintain record documents in clean, dry and legible condition. Do not use record 
documents for construction purposes. 

.5 Keep record documents and samples available for inspection by Departmental 
Representative. 

1.6 RECORDING ACTUAL SITE CONDITIONS 

.1 Record information on set of black line opaque Drawings and in copy of the Project 
Manual. 

.2 Record information concurrently with construction progress. Do not conceal Work until 
required information is recorded. 

.3 Contract Drawings and shop drawings: legibly mark each item to record actual 
construction, including: 

.1 Field changes of dimension and detail 

.2 Changes made by change orders 

.4 Specifications: legibly mark each item to record actual construction, including: 

.1 Changes made by Addenda and change orders. 

Part 2 Products 

.1 Not Used. 

Part 3 Execution 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SECTION INCLUDES

.1 Definitions. 

.2 Submittals. 

.3 Storage and handling 

.4 Transportation. 

.5 Materials. 

.6 Disposal. 

1.2 PRECEDENCE

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual. 

1.3 MEASUREMENT PROCEDURES

.1 This work shall be incidental to contract and will not be measured for payment. 

1.4 RELATED SECTIONS

.1 Section 01 33 00 - Submittal Procedures 

.2 Section 01 35 43 – Environmental Procedures 

1.5 REFERENCES

.1 Export and Import of Hazardous Waste Regulations (EIHW Regulations), SOR/92-637 

.2 National Fire Code of Canada 1995 

.3 Transportation of Dangerous Goods Act (TDG Act) 1992, (T-19.01) 

.4 Transportation of Dangerous Goods Regulations (TDGR), (SOR/85-77, SOR/85-585, 
SOR/85-609, SOR/86-526) 

1.6 DEFINITIONS

.1 Dangerous Goods: Product, substance, or organism that is specifically listed or meets 
the hazard criteria established in Transportation of Dangerous Goods Regulations. 

.2 Hazardous Material: Product, substance, or organism that is used for its original 
purpose; and that is either dangerous goods or a material that may cause adverse impact 



Crushing Km 28 Pit  Section 02 61 33 
Wood Buffalo National Park  HAZARDOUS  

MATERIAL 

Project No. WB201801 

August 2018 
Parks Canada Page 64 

to the environment or adversely affect health of persons, animals, or plant life when 
released into the environment. 

.3 Hazardous Waste: Any hazardous material that is no longer used for its original purpose 
and that is intended for recycling, treatment or disposal. 

.4 Workplace Hazardous Materials Information System (WHMIS): A Canada-wide system 
designed to give employers and workers information about hazardous materials used in 
the workplace. Under WHMIS, information on hazardous materials is to be provided on 
container labels, material safety data sheets (MSDS), and worker education programs. 
WHMIS is put into effect by a combination of federal and provincial laws. 

1.7 SUBMITTALS

.1 Submit product data in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit to Departmental Representative current Material Safety Data Sheet (MSDS) for 
each hazardous material required prior to bringing hazardous material on site. 

.3 Submit hazardous materials management plan to Departmental Representative that 
identifies all hazardous materials, their use, their location, personal protective equipment 
requirements, and disposal arrangements. 

1.8 STORAGE AND HANDLING 

.1 Coordinate storage of hazardous materials with Departmental Representative and abide 
by internal requirements for labelling and storage of materials and wastes. 

.2 Store and handle hazardous materials and wastes in accordance with applicable federal 
and provincial laws, regulations, codes, and guidelines. 

.3 Store and handle flammable and combustible materials in accordance with current 
National Fire Code of Canada requirements. 

.4 All explosives must be mixed outside of the Park and delivered to the site. No storage of 
explosives shall be allowed within the National Parks. 

.5 Observe smoking regulations at all times. Smoking is prohibited in any area where 
hazardous materials are stored, used, or handled. 

.6 Abide by the following storage requirements for quantities of hazardous materials and 
wastes in excess of 5 kg for solids, and 5 litres for liquids: 

.1 Store hazardous materials and wastes in closed and sealed containers that are in 
good condition. 

.2 Label containers of hazardous materials and wastes in accordance with 
WHMIS. 
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.3 Store hazardous materials and wastes in containers compatible with that 
material or waste. 

.4 Segregate incompatible materials and wastes. 

.5 Ensure that different hazardous materials or hazardous wastes are not mixed. 

.6 Store hazardous materials and wastes in a secure storage area with controlled 
access. 

.7 Maintain a clear egress from storage area. 

.8 Store hazardous materials and wastes in a manner and location That will 
prevent them from spilling into the environment. 

.9 Have appropriate emergency spill response equipment available near the storage 
area, including personal protective equipment. 

.10 Maintain an inventory of hazardous materials and wastes, including product 
name, quantity, and date when storage began. 

.7 Ensure personnel have been trained in accordance with Workplace Hazardous Materials 
  Information System (WHMIS) requirements. 

.8 Report spills or accidents immediately to Departmental Representative. Submit a        
written spill report to Departmental Representative within 24 hours of incident. 

1.9 TRANSPORTATION

.1 Transport hazardous materials and wastes in accordance with federal Transportation of 
Dangerous Goods Act, Transportation of Dangerous Goods Regulations, and applicable 
provincial regulations. 

.2 If exporting hazardous waste to another country, ensure compliance with federal Export 
and Import of Hazardous Waste Regulations. 

.3 If hazardous waste is generated on site: 

.1 Coordinate transportation and disposal with Departmental Representative. 

.2 Ensure compliance with applicable provincial laws and regulations for 
generators of hazardous waste. 

.3 Use only a licensed carrier authorized by provincial authorities to accept subject 
material. 

.4 Prior to shipping material, obtain written notice from intended hazardous waste 
treatment or disposal facility that it will accept material and that it is licensed to 
accept this material. 
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.5 Label containers with legible, visible safety marks as prescribed by federal and 
provincial regulations. 

.6 Ensure that only trained personnel handle, offer for transport, or transport 
dangerous goods. 

.7 Provide a photocopy of all shipping documents and waste manifests to 
Departmental Representative. 

.8 Track receipt of complete manifest from consignee after shipping dangerous 
goods. Provide a photocopy of completed manifest to Departmental 
Representative. 

.9 Report any discharge, emission, or escape of hazardous materials immediately 
to Departmental Representative and appropriate provincial authority. Take 
reasonable measures to control release. 

Part 2 Products 

2.1 MATERIALS

.1 Only bring on site the quantity of hazardous materials required to perform Work. 

.2 Maintain MSDSs in proximity to where the materials are being used. Communicate this 
location to personnel who may have contact with hazardous materials. 

Part 3 Execution 

3.1 DISPOSAL

.1 Dispose of hazardous waste materials in accordance with applicable federal and 
provincial acts, regulations, and guidelines. 

.2 Recycle hazardous wastes for which there is an approved, cost effective recycling process 
available. 

.3 Send hazardous wastes only to authorized hazardous waste disposal or treatment 
facilities. 

.4 Burning, diluting or mixing hazardous wastes for purpose of disposal is prohibited. 

.5 Disposal of hazardous materials in waterways, storm or sanitary sewers, or in municipal 
solid waste landfills is prohibited. 

END OF SECTION
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Part 1 

1.1

.1 

.1 

1.2

.1 

.2 

.3 

.4 

.5 

.6 

1.3
.1 

General 

RELATED SECTIONS

Section 01 33 00 – Submittal Procedures 

Section 01 35 43 - Environmental Procedures 

MEASUREMENT PROCEDURES

Crushing, hauling and stockpiling of aggregates will be measured as the volume of the 
stockpiles, as determined by the Departmental Representative, taking survey 
measurements before and after stockpiling. The average end measurement will be used in 
calculating surveyed stockpiled quantities.  

 “Unit Price Item 1 – Crushing, loading, hauling and stockpiling AIT Designation 4 
Class 25 Gravel Surfacing Aggregate at Km 28 pit”: Payment will be made at the unit 
price bid based on the number of cubic meters of AIT Designation 4 Class 25 mm Gravel 
Surfacing Aggregate acceptably crushed, loaded, hauled, and stockpiled at Km 28 pit and 
shall include all labour, equipment, material and testing required to complete this item as 
specified. This payment will be full compensation for crushing; hauling and stockpiling; 
stockpile base preparation; testing; maintaining and plowing access roads and areas in the 
Work area of Km 28 pit; sorting and stockpiling of oversize rock; clean-up; and all 
labour, equipment, tools and incidentals necessary to complete the Work. 

“Unit Price Item 2 – Crushing, loading, hauling and stockpiling AIT Designation 4 
Class 40 Gravel Surfacing Aggregate at Km 28 pit”: Payment will be made at the unit 
price bid based on the number of cubic meters of AIT Designation 4 Class 40 mm Gravel 
Surfacing Aggregate acceptably crushed, loaded, hauled, and stockpiled at Km 28 pit and 
shall include all labour, equipment, material and testing required to complete this item as 
specified. This payment will be full compensation for crushing; hauling and stockpiling; 
stockpile base preparation; testing; maintaining and plowing access roads and areas in the 
work area of Km 28 pit; sorting and stockpiling of oversize rock; clean-up; and all labour, 
equipment, tools and incidentals necessary to complete the Work. 

Traffic Control when required for this Work shall be incidental to the Contract and no 
separate payment will be made to the Contractor. 

Mobilization and demobilization required for this Work shall be incidental to "Lump 
Sum Arrangement of the Invitation to Tender, Section BA03, THE OFFER Subparagraph 
1 a) 

Environmental mitigations required in accordance with Section 01 35 43 – 
Environmental Procedures, for the Work in this Section shall be incidental to the contract 
and no separate payment shall be made to the Contractor. 

REFERENCES
Aggregates shall be crushed and stockpiled as per AIT Standard Specifications for 
Highway Construction – 2007 – Specification 3.2 Aggregate Production and Stockpiling. 
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.2 Alberta Infrastructure and Transportation (AIT) specifications specified for the work can 
be found at the following AIT website address:  
http://www.transportation.alberta.ca/Content/docType245/Production/Specs2007.pdf  

.3 Table 3.2.3.1, “Specifications For Aggregate” of the aforementioned specification has 
been reproduced and attached to these specifications for ease of reference 

.4 Changes in Definition,  - The following changes in definitions have been made to the 
“AIT Specifications”: 
• Consultant – The word “consultant” shall mean Departmental Representative or his

duly appointed representative.
• Department – The word “Department” shall mean Parks Canada Territorially
• Delete all references to all measurement and payment clauses and replace with

Section 310516 payment clauses.

1.4 QUALITY CONTROL

.1 All Quality Control testing shall be by the Contractor. 

1.5 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate and recycle waste materials in accordance with Section 01 35 43 - 
Environmental Procedures. 

Part 2 Products 

2.1 Not used

Part 3 Execution 

3.1 The contractor is to obtain in-situ granular material for crushing from within the cleared 
200m x 200m of the Km 28 gravel Pit east cell. 

3.2 The Designation 4 Class 25 Gravel Surfacing Aggregate specified is to be produced in its 
entirety first, followed by the Designation 4 Class 40 specified quantity 

3.3   All material up to and including 450 mm in diameter in Km 28 gravel Pit shall be crushed 

3.4 

3.5 

All oversize rock shall be stockpiled separately as directed by the Departmental        
Representative; stockpiled oversize rock shall remain the property of Parks Canada. The 
cost for sorting and stockpiling oversize rock will not be measured separately for payment. 

The Designation 4 Class 25 Gravel Surfacing Aggregate is to be stockpiled in the east cell 
and Designation 4 Class 40 Gravel Surfacing Aggregate is to be stockpiled in the east cell of 
Km 28 pit.  

END OF SECTION






