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PHASING SEQUENCE:

1. PROVIDE TEMPORARY GENERATOR: 200kW, 600V,
3@, 4W. COORDINATE WATER SYSTEM OPERATORS
TO SELECT A MAXIMUM OF TWO (2) PUMPS.
COORDINATE A MAXIMUM OF 2HR DOWNTIME OF

_ WATER SYSTEM WITH DEPARTMENTAL
SPECIFIC_NOTES: REPRESENTATIVE. 0o | ISSUED FOR TENDER 05’()/1‘94
ERSTING GONBUITS 0 ENSURE. GONDUIT INTEGRITY R L AR 4 s i
: DECOMMISSION FP—1. REMOVE FIRE PUMP AND
ELECTRICAL FEEDS. project projet

REMOVE FIRE PUMP MCC MODULE FROM SERVICE
LABEL AS SPARE FOLLOWING COMPLETION OF FP.1, 3 RE_USE FIRE PUMP MCC MODULE TO BACKFEED,

SEE NOTE 5. CONNECT 600V TEMPORARY GENERATOR AND RENOUS DIESEL AND

SHORE POWER AS INDICATED BY DETAIL 1 ON
AFTER ELECTRIC FIRE PUMP REMOVAL, LOCKOUT -
MAIN BREAKER FOR MCC TO ALLOW BACKFEED OR DRAWING E—2. LOCKOUT MAIN BREAKER OF MCC ELECTRIC FIRE PUMP

TEMPORARY POWER TO MCC. BEFORE STARTING GENERATOR. REPLACEMENT

DECOMMISSION SWITCHBOARD, LOCKOUT PRIMARY
2400V AT PAD MOUNT TRANSFORMER. REMOVE
SWITCHBOARD AND PREPARE FOR NEW INSTALL.

NEW FIRE PUMP CONTROLLER TO BE SUPPLIED BY
MECHANICAL AND WIRED BY ELECTRICAL.

REUSE SPARE MCC MODULE TO CONNECT INSTALL NEW SWITCHBOARD. FEED NEW FIRE PUMP
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TEMPORARY GENERATOR DURING SWITCHBOARDS CONTROLLER. FEED NEW FIRE PUMP. i essin
SERAGERERT BT, 5. COMMISSION FP—1, RETURN TO SERVICE AS
TEMPORARY DIESEL GENERATOR SIZED TO 200kW, PRIMARY PUMP. ELECTRICAL
600V, 36, 4W. BREAKER AND TEMPORARY CABLES ~
SIZED TO MEET GENERATOR SUPPLIER 6. REPLACE FP-2 AND ASSOCIATED DIESEL TANK. SCHEMATICS
RECOMMENDATIONS. CONTRACTOR TO PROVIDE ALL
FUEL REQUIRED FOR SHUTDOWN. -
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