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CONSTRUCTION WORK PLAN SUMMARY - TABLE 1 Public Works and Travaux publics et
Construction Access [ Airside Security Escorts Electrical Power Aircraft Operational Restrictions I*I ggx:g;me"‘ Services gz:’:;zs gouvernementaux
Location Description Route (Minimum) Work Hours Special Construction Safety Requirements Shutdowns and/or Limitations
Runway 15-33 edge REAL PRV%I;S::EZQEERVICES
West Airport Perimeter Runway closure marker (flashing X) at the north end of Runway 15 light, threshold lights, ) ]
Runway 15-33 Road West Access Gate threshold and south end of Runway 33 theshold approach lights, PAPI NOTAM advisory: SERVICES IMMOBILIERS
u/s Région de l'ouest
Runway 15- 33 closed to aircraft 24,
Station 4+900 to 5+250 Abandoned Taxiway C Runway 15 North end Barriers across Runway 15 north of work area to delinate boundary hours per day, 7 days per week during
construction
SCOPE OR WORK: Run.way 15-33 and . Lead Escort Barriers Acrgs; Runway.15-33 south of work area to delinate boundary Runway 33 ILS u/s
Work Area 1 Taxiway A Intersection 07:00 - 19:00 of asphalt milling and paving work area
- ' ' Construction Equipment Pullback required at end of daily work shift to Runways 07-25, Taxiway B and Apron
Temporary Runway Facilities . . X
Contractors Designated Storage Area. 1 to remain open at all times.
Asphalt Milling and Paving Repairs Runway 15 PAPI, 33 PAPI u/s;
Shoulder Grading
Temporary Pavement Markings
Permanent Pavement Markings
Runway 15-33 edge
: West Airport Perimeter Runway closure marker (flashing X) at the north end of Runway 15 light, threshold lights, . .
Runway 15-33 Road West Access Gate threshold and south end of Runway 33 theshold approach lights, PAPI | O 1AM aduisory:
u/s
. . Runway 15- 33 closed to aircraft 24,
- +
Station 5+250 to 7+804 Abandoned Taxiway C Runway 15 North end Bal.’rlers Across Runway 15-33 at Station 5+250 north of work area to hours per day, 7 days per week during
delinate boundary of work area .
construction
SCOPE OR WORK: Run-way 15-33 and - Lead Escort Construction Equment Pullback required at end of daily work shift to Runway 33 ILS u/s
Work A 2 Taxiway A Intersection 07:00 - 19:00 Contractors Designated Storage Area.
Ork Aréa -~ RO Runways 07-25, Taxiway B and Apron
Temporary Runway Facilities . :
1 to remain open at all times.
Asphalt Milling and Paving Repairs Runway 15 PAPI, 33 PAPI u/s;
Asphalt Crack Sealing
Permanent Pavement Markings
Runway 15-33 Graded/Strip Area West Airport Perimeter West Access Gate Construction Eqmpment Pullback required at end of daily work shift to None NOTAM advisory:
Road Contractors Designated Storage Area.
DESIGNATED CONTRACTOR Runway 15- 33 closed to aircraft 24,
AGGREGATE STOCKPILE SITE Station 4+500 to 6+000 Abandoned Taxiway C Runway 15 North end hours per day, 7 days per week during
(45m x 45m MAX. 15m HE|GHT) construction
SCOPE OR WORK: Runway 15-33 and Lead Escort Runway 33 ILS u/s
Taxiway A Intersection
Temporary Runwav Facilities Runways 07-25, Taxiway B and Apron
Work Area 3 porary y 07:00- 19:00 1 to remain open at all times.
Airfield Ditch Excavation and Grading Runway 15 PAPI, 33 PAPI u/s;
Abandon Culvert under Taxiway A
Taxiway A odas Tiant — GEOSCIENTISTS
) West Airport Perimeter Taxiway A closure marker (barriers with red obstruction lights) at the axiway AA edge Tight, ) MANITOBA
Taxiway A West Access Gate . . . runway guard lights, |NOTAM advisory:
RUNWAY 07-25 1219m LENGTH x 30.48m WIDTH Road north end of Taxiway A and Apron 1 intersection signage u/s Certificate of Authorization
; ; Associated Engineering (Sask) Ltd.
Station 4+900 to 7+804 Abandoned Taxiway C Runway 15 North end Construction Equipment Pullback required at end of daily work shift to T:)r(ldvilay ';‘ggossedetro \A?;Z;I:a;tuﬁ: nours
RUNWAY STRIP y y Contractors Designated Storage Area. per aay, 7 aays p 9 No.396  Date:____June 122010
construction
SCOPE OR WORK: $::I‘x23; lesf’e f‘s’;‘iﬁon Lead Escort
07:00 - 19:00
WorkAread | rary Taxiway Facilities
Asphalt Milling and Paving Repairs .
Shoulder Grading Associated 2BEST
Airfield Ditch Excavation and Grading Engineering %MANAGEB
Temporary Pavement Markings ﬂw
Permanent Pavement Markings
5
West Airport Perimeter West Access Gate Construction qulpment Pullback required at end of daily work shift to None NOTAM advisory: 4
Road Contractors Designated Storage Area.
Airside Area west of abandoned Taxiway C Abandoned Taxiway C No NOTAMSs required :
Runway 15-33 and 2 Issued for Tender 2019/06/10
Contractor Plant, Taxiway A Intersection
Equipmentand [SCOPE OR WORK: 07:00- 19:00 1 99% Review 2019/03/29
Stockpile Area |Aggregate Stockpiling 0 66% Review 2019/02/28
Contractor Equipment Storage Area Revision Description Date
Asphalt Plant Client client
AXIWAY A Project title Projet
WORK AREA 4
SEE DWG. C-05, C-08 CHURCHILL, MANITOBA
WORK AREA 3 WORK AREA 3, SEE DWG. C-12 CHURCHILL AIRPORT
SEE DWG. C-11
_ RUNWAY 15-33
WORK AREA 1 WORK AREA 2, SEE DWG. C-09 AND TAXIWAY A REPAIR
1 - SEE DWG C-03,C-04
Designed by Congu par
WORK AREA 3, SEE DWG. C-13 WORK AREA 3, SEE DWG. C-12 S. CHUNG
Drawn by Dessiné par
B. DONALD
Approved by Approuvé par
D. ANDERSON
PWGSC Project Manager Administrateur de Projets TPSGC
CHRISTINA KOVACS
Drawing title Titre du dessin
SERVICE ROAD
TO BE USED FOR DESIGNATED CONTRACTOR
CONTRACTOR ACCESS 3§ AGGREGATE STOCK PILE SITE
(50m X 100m MAX. 15m HEIGHT)
2019 RUNWAY REPAIRS
DESIGNATED CONTRACTOR CONSTRUCTION STAGING PLAN
ASPHALT PLANT SITE
(50m x 50m MAX. 15m HEIGHT)
P LAN Project no./No. du projet Drawing no./No. du dessin Revision no.
1:6000
RUNWAY 15-33 R.098099.001 C-02 2
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