
Page 1 of 1

00 00 00
COVER PAGE

Jasper National Park 
Roadside Vegetation Clearing 
Highway 16 West 
 

 
    

 

CONTRACT SPECIFICATIONS FOR: 
 

Roadside Vegetation Clearing  
Highway 16 West 
Jasper National Park, Canada 

August 2019 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

END OF SECTION    



Page 1 of 1

00 01 10
TABLE OF CONTENT

Jasper National Park 
Roadside Vegetation Clearing 
Highway 16 West 
 

 
    
 

TABLE OF CONTENTS 

 

DIVISION 00 - PROCUREMENT AND CONTRACTING REQUIREMENTS 

Section 00 01 10 - Table of Contents  

Section 00 01 15 - List of Drawings  

DIVISION 01 - GENERAL REQUIREMENTS  

Section 01 11 00 – Summary of Work  

Section 01 14 00 – Work Restrictions  

Section 01 27 00 – Measurement and Payment  

Section 01 31 00 – Project Managing and Coordinating  

Section 01 31 19 – Project Meetings  

Section 01 32 16.07 – Construction Progress Schedules - Bar (Gantt) Chart  

Section 01 33 00 – Submittal Procedures  

Section 01 35 29.06 – Health and Safety Requirements  

Section 01 35 31 – Special Procedures for Traffic Control  

Section 01 35 43 – Environmental Procedures  

Section 01 41 00 – Regulatory Requirements  

Section 01 52 00 – Construction Facilities  

Section 01 56 00 – Temporary Barriers and Enclosures  

Section 01 74 11 – Cleaning  

Section 01 74 21 – Construction Demolition Waste Management and Disposals  

Section 01 77 00 – Closeout Procedures  

Section 01 78 00 – Closeout Submittals  

DIVISION 02 – EXISTING CONDITIONS 

Section 02 61 33 – Hazardous Material  

DIVISION 31 - EARTHWORK 

Section 31 11 00 – Clearing, Mowing,  and Grubbing  

APPENDICES 

Appendix A – Jasper National Park – Best Management Practices (BMPs)  

  

END OF SECTION



Page 1 of 1

00 01 15
LIST OF DRAWINGS

Jasper National Park 
Roadside Vegetation Clearing 
Highway 16 West 
 

 
    
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

END OF SECTION 

LIST OF PROJECT DRAWINGS 

 
Drawing No. Description

 
General 
G000 Cover Sheet

 

Civil Engineering 
 Highway 16
C700 CLEARING & BRUSHING DETAILS 
C701 BRUSHING & MOWING DETAILS 
C702 PLANS
C703 PLANS
C704 PLANS
C705 PLANS
 



Page 1 of 5

01 11 00
SUMMARY OF WORK

Jasper National Park 
Roadside Vegetation Clearing 
Highway 16 West 
 

 
   

 Part 1  General 

1.1 WORK COVERED BY CONTRACT DOCUMENTS 

.1 Specific work for this contract shall be comprised of work associated with but not 
limited to what is indicated in the drawings and specifications. 

.2 The work includes, but is not limited to, the following: 

.1 Brushing and Clearing including approximately 

• Isolated Tree falling: 250 units  

• Close Cut Clearing: 16.4 ha 

• Brushing: 2.50 ha 

• Mowing: 8.54 ha 

.3 The work, unless specifically stated otherwise, shall include transportation, labour, 
material, tools, equipment, and all other incidentals required to complete the work. The 
intent is that the contractor provides a complete product. 

.4 The work shall include all required permissions, permits, and approvals; traffic 
accommodation; submission, revision and implementation of site specific Traffic 
Accommodation Plans, submission, revision and implementation of site specific 
Environmental Management Plans including ECO (Environmental Construction 
Operations) Plan, ESC (Erosion and Sedimentation Control Plan, and Spill Response 
procedures; supply and installation of erosion and sedimentation control (ESC); 
disposal of waste, and cleanup of site. 

.5 Any minor item of the work not called for in the specifications or shown on the 
drawings but clearly required to meet the intent of design and normally provided for 
the proper operation of the work shall be provided as if specifically called for in the 
contract documents. No additional payment will be made for this incidental work. 

.6 The contractor shall supply all material for the work unless expressly stipulated 
otherwise in the contract documents. 

1.2 CONTRACT METHOD 

.1 Construct Work under unit price contract. 

1.3 CONSTRUCTION DURATION 

.1 Certain dates may have limited or no construction activities permitted, depending on 
date of award and statutory holidays.    

.2 Work is anticipated to commence in September 2019 and must be complete by 
November 30, 2019.   

.3 Mowing works must be completed prior to snowfall. Clearing and felling activities 
may continue after snowfall, but final acceptance will be delayed until sufficient spring 
melt to verify brushing completion.  Clearing and felling activities will not influence  
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or impede the roadway snow clearing priorities of Parks Canada.  

1.1 HOURS OF OPERATION 

.1 Construction can be performed from Monday to Sunday excluding statutory holidays.  

.2 Obtain written permission from Parks Canada Representative before undertaking 
holiday work or work that may be disruptive to the existing park business. 

.3 Hours of Operation: 0700 – 1900, or during appropriate daylight working hours.  No 
works can be completed outside of daylight hours without approved light plants. 

1.2 SITE ACCESS 

.1 At a minimum, one-way traffic on all roadways with flag people must be maintained 
during clearing and brushing and any other operations.  Lane closures must be detailed 
in the Traffic Accommodation Strategy.  Works may be restricted on Highway 16 
during peak tourism hours.   

1.3 TRAFFIC ACCOMMODATION STRATEGY 

.1 Prepare and submit Traffic Accommodation Plans for approval that details the 
proposed methods for accommodating the Traffic during each phase of the work.  

1.4 BUSINESS LICENSE/PERMITS 

.1 All contractors and subcontractors must obtain a Business License to operate within 
Jasper National Park. 

.2 All business and private vehicles are required to display a vehicle work permit. 

.3 Obtain Restricted Activity (Special Activity) Permits as required.  This includes but 
may not be limited to Light and Maintain a Fire and Vegetation Removal.  No work 
can be performed without the appropriate permit. 

1.5 CONTRACTOR USE OF PREMISES 

.1 Accommodations are available in Jasper, Alberta. Contractor is to make their own 
accommodation. Camping is not allowed on site premises. 

.2 A Parks Canada Work Camp may be available for this contract  

.3 Limit use of premises for Work, for storage, and for access, to allow Owner 
occupancy. 

.4 Co-ordinate use of premises under direction of Parks Canada Representative.  

.5 Assume full responsibility for protection and safekeeping of construction site and 
products under this contract.  

.6 At completion of operations restore all premises such as laydown area: equal to or 
better than that which existed before new work started.  

.7 Contractor to follow all environmental conditions and mitigations measures identified 
in Section 01 35 43 Environmental Procedures and BMPs located in Appendix A 
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1.6 CRITICAL ENVIRONMENTAL TIMING WINDOWS 

.1 The following are the critical environmental timing window: 

.1 April 19 to August 24 - Migratory Bird Protection Period (Migratory Birds 
Convention Act) 

.2 Trees with diameter of 150mm or greater cannot be felled prior to August 25 or 
after April 15 without approval from Departmental Representative 

.2 It is expected that clearing work including brushing and mowing be performed outside 
of the critical environmental timing windows.  However, if clearing, brushing, and 
mowing works are required outside of the critical windows, work may be permitted 
within the restricted period.  Any clearing works undertaken within the restricted dates 
will require the Contractor to explicitly comply with requirements of the Act and with 
Parks Canada BMPs, including but not limited to nest surveys (sweeps) completed by 
qualified biologists.  Additional efforts required to undertake clearing work within the 
restricted period will be considered incidental and the Contractor is responsible for all 
costs. 

1.7 PROJECT SCHEDULE 

.1 The Contractor shall prepare a meaningful bar chart or network diagram showing the 
proposed schedules of the components of the work, which shall be submitted to the 
Parks Canada Representative one (1) week prior to commencement of any work. 

.2 Ensure the project schedule includes as minimum the following milestones as 
applicable: 

.1 Mobilization  

.2 Falling and Clearing works 

.3 Brushing and Mowing 

.4 Burning, if applicable 

.5 Demobilization. 

.3 Project Schedule to include dates excluded from construction as per Section 1.1 of this 
document, including long weekend dates.  Schedule to be updated and resubmitted 
within one week if any other dates are identified. 

.4 Parks Canada Representative will review and approve or return a revised schedule 
within 3 working days. 

.5 Revise schedule, if required, and resubmit within 3 working days. 

.6 Accepted revised schedule will become Master Plan and be used as baseline for 
updates. 

1.8 DOCUMENTS REQUIRED 

.1 Maintain at job site one copy each document as follows: 
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.1 Project Drawing Sets, including all plan-profiles, typical sections, and details 

.2 Specifications 

.3 Addenda 

.4 Restricted Activity Permits 

.5 Change Orders 

.6 Other Modifications to Contract 

.7 Approved Work Schedule 

.8 Contractor’s Quality Control (CQC) Program 

.9 Health and Safety Plan and Other Safety Related Documents including 
WHMIS    if applicable 

.10 Traffic Accommodation Plan 

.11 Environmental Management Plan including ECO, ESC, and Spill Response 

.12 Field Test Reports 

1.9 RELICS AND ANTIQUITIES 

.1 Relics and antiquities and items of historical or scientific interest such as cornerstones 
and contents, commemorative plaques, inscribed tablets, and similar objects found on 
site or in buildings to be demolished, remain property of the Owner. Protect such 
articles and request directives from the Parks Canada Representative. 

.2 Notify the Parks Canada Representative and stop work in the affected area 
immediately if evidence of archaeological finds is encountered and await the Parks 
Canada Representative's written instructions before proceeding with work in area. 

1.10 FIELD ENGINEERING 

.1 Maintain an accurate log of any changes in the field. Record station and offset of all 
bid item work completed for historical record of work completed. 

1.11 SETTING OUT OF WORK 

.1 Parks Canada Representative will provide:  

.1 Complete set of Construction Drawings. 

.2 Locations of milestone stations. 

.2 Contractor to 

.1 Set additional control points as necessary. 

.2 Set all work stakes necessary to complete the work, including marking out 
roadway stationing. 
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.3 Allow sufficient time to take measurements for payments. The Parks Canada 
Representative may need to verify the measurements for payment and the 
work will be coordinated with the Contractor.  

.4 Do not damage geodetic benchmarks unless authorized by Parks Canada 
Representative.  

.5 At all work sites, the Contractor shall mark accurately, at regular intervals, the 
location and type of existing painted lines, including start and ends of passing 
lanes and intersections, with a stake at the side of the roadway and make a 
written record of markings in a book, in order that painted lines can be 
accurately re-established after work is completed. 

.3 All survey work required by the contractor to layout, monitor, and provide 
measurements for quantities for payment is considered incidental to the completion of 
the Works and will not be considered for separate payment. 

Part 2  Products 

2.1 NOT USED 

Part 3  Execution 

3.1 NOT USED 

 

END OF SECTION 
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Part 1  General   

1.1 PRECEDENCE   

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual.   

1.2 RELATED SECTIONS   

.1 Section 01 32 16.07 - Construction Progress Schedules - Bar (Gantt) Chart.   

.2 Section 01 35 43 - Environmental Procedures.   

1.3 EXISTING SERVICES   

.1 Provide for pedestrian, railway and vehicular traffic for the duration of the construction.   

1.4 USE OF THE WORK SITE    

.1 The Work Sites specified in these specifications shall only be used for the purposes of the 
Work. The Work Sites will be made available by Parks Canada to the Contractor for its 
non-exclusive use for the duration of the Work, unless otherwise provided in the Contract 
Documents.   

.2 The Contractor shall include in the tender, payment to taxes properly levied by law 
(Federal, Provincial and Municipal) including the cost of any collection of permits and 
business license.  

.3 The Contractor shall keep the Work Site clean and free from accumulation of waste 
materials and rubbish regardless of source. Snow shall be removed by the Contractor as 
necessary and at his cost for the performance and inspection of the Work.    

.4 The Contractor shall provide sanitary facilities for work force in accordance with  
governing regulations and the Environmental Procedures for this project. The Contractor 
shall post notices and take such precautions as required by local health authorities and  
keep area and premises in sanitary condition.    

.5 Any damage to the Work Site caused by the Contractor shall be repaired by the 
Contractor at its expense.  

.6 The Contractor will not be permitted to work on Civic Holidays or long weekends unless 
prior written approval is granted by the Parks Canada Representative.    

 

1.5 NATIONAL PARK REGULATIONS  

.1 All components of the Work shall be conducted in accordance with Section 01 35 43 - 
Environmental Procedures.   

.2 The Contractor shall ensure that all work is performed in accordance with the 
ordinances, laws, rules and regulations set out in the Canada National Parks Act and 
Regulations.    

.3 For the Work in Jasper, the Contractor and any sub-Contractors shall obtain a business 
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license from the Parks Canada Administration Office in Jasper, prior to 
commencement of the contract.    

.4 All Contractor's vehicles are required to display a vehicle work pass from Parks 
Canada.   

 

1.6 NON-NATIVE VEGETATION 

.1 All equipment must be steam cleaned or pressure washed and inspected prior to entering the 
Park.  All equipment must be inspected after respective works are completed, works prior to 
transport from the project limits, with the intent to prevent spreading invasive weed species. 

 

1.7 WORK CONDUCTED OVER OR ADJACENT TO WATERWAYS    

.1 All components of the Work shall be conducted in accordance with Section 01 35 43 - 
Environmental Procedures.   

.2 All components of the Work shall be conducted without equipment entering into 
wetlands, water bodies, streams and rivers.  

.3 Clearing, brushing, and mowing within 10m of near waterbodies, including the Miette 
River and various stream crossings, must have direct oversight by Departmental 
Representative.   The Contractor may be required to include erosion and sedimentation 
controls or to adjust falling, clearing, and brushing methodology within a 5m buffer on 
each side of the water course,  The Departmental Representative may reduce the clearing 
width as measured from the roadway shoulder in these areas as shown on the table below 
in 1.7.9.  The water courses have been identified by station on the drawings.  

.4 All waste materials from the Work shall be contained and collected in a manner to 
prevent any contact with the river valleys and waterways. All collected waste materials 
shall be disposed of in accordance with Section 01 35 43 - Environmental Procedures and 
the Environmental Protection Plan prepared for the project.   

.5 Waterbodies and clearing modifications within project limits that have been identified 
include: 

STATION 
(KM) 

LEFT + 
RIGHT 

CLEARING 
WORK 

WIDTH 
(M) 

PROXIMITY 
CONCERN 

MITIGATION NOTES 

1600+325 LT 
Close Cut 
Clearing 

10.0 YES 
Maintain 5m buffer from 
water

Oxbow pond from 
Miette River

1600+937 LT/RT - - NO - 
Miette River 
Crossing. Bridge.

1601+375 RT Brushing 10.0 YES 

Reduce brushing to 6m 
width from shoulder.  
Maintain 10m buffer to 
water.

Parallel to Miette 
River 

1601+850 LT/RT Brush Clearing 10.0 YES 

River is 15m away from 
roadway.  Reduce 
brushing width to 7m 
from RT shoulder.  Limit 
brushing to gravel bench 

Water Crossing. 
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or 8m on LT. 

1603+462 LT Brush Clearing 5.0 YES 

Locate LT culvert end, 
maintain 3m parallel 
buffer from watercourse, 
reduce clearing to 3m 
from LT shoulder. 

Water Crossing. 

1603+462 RT - - NO - 
Water Crossing. 
Guardrail.

1603+717 LT 
Close Cut 
Clearing 

5.0 YES 

Locate culvert ends, 
maintain 3m parallel 
buffer from watercourse, 
reduce clearing to 3m on 
LT.

Water Crossing. 

1603+717 RT 
Close Cut 
Clearing 

10.0 YES 

Locate culvert ends, 
maintain 3m parallel 
buffer from watercourse, 
reduce clearing to 
existing brushing on RT. 

Water Crossing. 

1604+050 RT Mowing 10.0 YES 

Reduce mowing to 5m 
width from shoulder.  
Maintain 8m buffer to 
water.

Parallel to Miette 
River 

1606+853 LT 
Close Cut 
Clearing 

10.0 YES  Water Crossing. 

1606+853 RT Mowing/Clearing 10.0 YES 

Locate culvert end, 
maintain 3m parallel 
buffer from watercourse, 
reduce mowing to 
existing brush on RT. 

Water Crossing. 

1607+653 LT 
Close Cut 
Clearing 

10.0 YES 

Locate culvert, maintain 
3m parallel buffer from 
watercourse, reduce 
clearing to 3m on LT. 

Water Crossing. 

1607+653 RT - - NO - 
Water Crossing. 
Guardrail.

1608+941 LT Brush Clearing 10.0 YES 
Reduce brushing on LT 
to existing tree line 
around culvert inlet. 

Water Crossing. 

1608+941 RT Brush Clearing 10.0 YES 

Locate culvert, maintain 
3m parallel buffer from 
watercourse, reduce 
mowing to 5m on RT.  
Culvert estimated 10m 
from shoulder. 

Water Crossing. 

1609+125 RT - - NO - Roadside Pullout. 

1609+170 LT Brush Clearing 10.0 YES 

Locate culvert, reduce 
brushing to 7m from 
shoulder or 5m from 
culvert inlet. 

Water Crossing. 

1609+875 RT - - NO - 
Miette River. 
Guardrail.

1610+980 LT/RT - - NO - 
Meadow Creek 
Crossing. Bridge.

1615+522 LT/RT - - NO - 
Clairvaux Creek 
Crossing.

1619+225 LT 
Close Cut 
Clearing 

5.0 YES 
Locate culvert, maintain 
3m parallel buffer from 
watercourse.  No 

Water Crossing. 
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apparent watercourse 
during investigation. 
Adjust clearing as per 
Departmental 
Representative site 
instruction.

1619+225 RT 
Close Cut 
Clearing 

10.0 YES 

Locate culvert, maintain 
3m parallel buffer from 
watercourse.  No 
apparent watercourse 
during investigation. 
Adjust clearing as per 
Departmental 
Representative site 
instruction.

Water Crossing. 

1620+067 LT 
Close Cut 
Clearing 

5.0 YES 

Locate culvert, maintain 
3m parallel buffer from 
watercourse.  Reduce 
clearing to 3m from edge 
of roadway.  

Water Crossing. 

1620+067 RT 
Close Cut 
Clearing 

10.0 YES 

Locate culvert end, 
maintain 3m parallel 
buffer from watercourse.  
Reduce clearing to 5m, 
or maintain 3m from 
culvert inlet.  

Water Crossing. 

1620+482 LT - - NO - Guardrail. 

1620+482 RT 
Close Cut 
Clearing 

10.0 YES 

Locate culvert end, 
maintain 3m parallel 
buffer from watercourse.  
Reduce clearing to 2m 
from edge of roadway. 

Water Crossing. 

1621+526 LT - - NO - 
Water Crossing. 
Guardrail.

1621+526 RT 
Close Cut 
Clearing 

10.0 YES 

Locate culvert end, 
maintain 3m parallel 
buffer from watercourse.  
Reduce clearing to 2m 
from edge of roadway.  
Works near guardrail.  

Water Crossing. 

1624+487 LT 
Close Cut 
Clearing 

10.0 YES 

Locate culvert end, 
maintain 3m parallel 
buffer from watercourse.  
Reduce clearing to 5m 
from edge of roadway or 
maintain 5m from culvert 
inlet.

Water Crossing. 

1624+487 RT - - NO - 
Water Crossing. 
Guardrail.

 

1.8 HALLER’S APPLE MOSS  

.1 Haller’s Apple Moss is located at three locations within or near the project limits.  In 
Canada, Haller's apple moss has been assessed as threatened by COSEWIC, and is 
protected under federal law by the Species at Risk Act. Alberta has ranked it as the 
highest category of conservation concern (S1).  The Contractor must avoid and prevent 
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any activity within a 50m proximity to these three locations. 

.2 The approximate Haller’s Apple Moss locations are shown on the drawings.  The 
Contractor must avoid any activity that may have a detrimental impact to Haller’s Apple 
Moss.   

1.9 MOUNTAIN PINE BEETLE 

.1 There are Mountain Pine Beetle infested trees within the project limits.  The contractor 
shall be familiar with the data available at https://www.nrcan.gc.ca/forests/fire-insects-
disturbances/top-insects/13397 and http://cfs.nrcan.gc.ca/mpb-dpp.  . 

.2 Dead previously infested trees may be handled normally, as detailed in Section 31 11 00 
– Clearing, Mowing, and Grubbing.  These are referred to as “Red” or “Grey” attack 
trees. 

.3 Live or “Green” attack trees may have live beetles present under the bark and mitigation 
measures are required to avoid further beetle spread.  All Green attack trees must be 
identified prior to commencing tree removal and can be readily identified by the presence 
of pitch tubes.   

 Green attack trees are nominally to be burnt, minimizing transportation and storage 
duration of felled green attack trees.   

 Alternatively the wood may be debarked and shipped to an approved off-site facility 
for firewood or disposal.  Bark and other materials removed from green attack trees 
must also be burnt, minimizing transportation and storage duration.  

 The Contractor will be permitted a location within Marmot Pit for burning of green 
attack trees, stripped bark and other potentially infested woody materials. 

1.10 ACCESS TO ADJACENT PROPERTIES    

.1 Construction operations shall be conducted so as to cause minimal inconvenience to the 
public and to owners of adjoining property. Existing access to property shall be 
maintained as far as possible and if new access must be provided, every effort shall be 
taken to provide the new access before the existing access is removed.  

1.11 OTHER WORKS WITHIN PROJECT LIMIT 

.1 The Contractor is advised to review current INFO-WORK bulletins 
parkscanada.gc.ca/jasper-construction.    

.2 Known project operations in fall 2019 include the Bridge Rehabilitation on Highway 16- 
Meadow Creek Bridge (approximate project stationing 1607+180) and Rock Slope 
Stabilization, Scaling (1608+600 to 1609+00) and Mesh Install (1607+800 to 1608+600) 
on Highway 16 West.  Works are expected to occur 7 days a week and are scheduled to 
be completed in November.  

.3 The Contractor is advised that additional projects may be concurrent during project 
works.  The Contractor is advised that Roadside Vegetation Clearing works will need to 
be scheduled and coordinated with Other Works which may result in work restrictions. 

1.12 UTILITIES    



Page 6 of 9

01 14 00
WORK RESTRICTIONS

Jasper National Park 
Roadside Vegetation Clearing 
Highway 16 West 
 

 
   

.1 The Contractor shall become familiar with all utilities and services adjacent to the Work 
and shall be responsible for cost of repair of any damage resulting from his operations.  
The drawings and specifications make no representations of the existing utilities and it is 
entirely the responsibility of the Contractor to identify any conflicts or impacts.  This 
effort is incidental to the contract.  

.2 Preliminary review indicates a Kinder Morgan pipeline right-of-way parallels Hwy 16 
along the project extent.  This is shown with approximate linework on the Drawings, with 
no warranty or claim of accuracy.  The Contractor shall ensure that any proximity or 
crossing agreements required to complete the works are established with the utility 
owner. 

.3 Preliminary review indicates telecommunication lines run parallel with Hwy 16 along the 
project extent.  The Contractor shall ensure appropriate contact, agreements, and 
communication with the telecom operators. 

.4 The Contractor shall establish and maintain direct and continuous contact with the 
owners Operators of any Utilities which may interfere with the Work. The Contractor 
shall co-operate with them at all times and in all places of Work. The Contractor shall 
keep the Parks Canada Representative informed of all communications with the Utility 
companies and authorities.    

.5 The Contractor shall notify the Parks Canada Representative and the Utility companies at  
least seven days in advance of any activities which may interfere with the operation of  
such Utilities.    

.6 Whenever working in the vicinity of Utilities, the Contractor shall locate such Utilities  
and expose those that may be affected by the Work, using hand labour as required.    

.7 The Contractor shall assess the possible impact of its operations on all Utilities that may   
be affected by its operations, and shall, in consultation with Utility owner(s), protect,   
divert, temporarily support or relocate, or otherwise appropriately treat such Utilities to   
ensure that they are preserved.    

.8 The Contractor shall immediately report any damage to Utilities to the Parks Canada  
Representative and to the Utility company or authority affected, and shall promptly  
undertake such remedial measures as are necessary at no additional cost to the Owner.  

1.13 SURVEY OF EXISTING PROPERTY CONDITIONS    

.1 Submission of tender is deemed to be confirmation that the Contractor has inspected the 
site and is conversant with all conditions affecting execution and completion of work.    

.2 The Contractor shall regularly monitor the condition of the Work Sites and of properties 
on and adjoining the Work Sites throughout the construction period, and shall 
immediately notify the Owner if any deterioration in condition is detected. Such 
monitoring shall cover all pertinent features and properties including, but not limited to,  
buildings, structures, roads, walls, fences, slopes, sewers, culverts and landscaped areas.    

.3 The Parks Canada Representative may, but shall not be obligated to survey and record the  
condition of the Work Sites and of properties on or adjoining the Work Sites prior to the  
commencement of construction by the Contractor. If requested, the Parks Canada 
Representative will provide a copy of the survey records to the Contractor for reference.    
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.4 Whenever supplied with survey records, the Contractor shall satisfy itself as to the 
accuracy and completeness of the survey records provided by the Parks Canada 
Representative for any area before commencing construction in that area. 
Commencement of construction in any area shall be interpreted to signify that the 
Contractor has accepted such survey records as being a true record of the existing 
conditions prior to construction.    

.5 The provision of the records of a survey of existing conditions by the Parks Canada   
Representative shall in no way limit or restrict the Contractor’s responsibility to exercise 
proper care to prevent damage to all properties within or adjacent to the Work Sites, 
whether all such properties are covered by the survey or not.    

1.14 PROTECTION OF PERSONS AND PROPERTY   

.1 Comply with provincial Occupational Health and Safety Acts, and General Safety 
Regulations 

.2 Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations.   

.3 The Contractor shall take all necessary precautions and measures to prevent injury or 
damage to persons and property on or near the Work Sites.     

.4 The Contractor shall promptly take such measures as are required to repair, replace or   
compensate for any loss or damage caused by the Contractor to any property or, if Parks   

.5 Canada so directs, shall promptly reimburse to Parks Canada the costs resulting from 
such loss or damage.    

1.15 USE OF PUBLIC AREAS    

.1 Steel tracked equipment with cleats will not be allowed on pavement designated for 
future use.  

.2 The Contractor shall ensure that its vehicles and equipment do not cause nuisance in 
public areas. All vehicles and equipment leaving the Work Sites and entering public 
roadways shall be cleaned of mud and dirt clinging to the body and wheels of the vehicle.   

.3 All vehicles arriving at or leaving the Work Sites and transporting materials shall be   
loaded in a manner which will prevent dropping of materials or debris on the roadways,   
and where contents may otherwise be blown off during transit such loads shall be covered   
by tarpaulins or other suitable covers. Spills of materials in public areas shall be removed  
or cleaned immediately by the Contractor at no cost to the Owner.   All activities shall be  
in accordance with Section 01 35 43 - Environmental Procedures and the Environmental  
Protection Plan prepared for the project.  

1.16 MEETINGS    

.1 The Work includes attending meetings between the Contractor and the Parks Canada 
Representative. The meetings will be called and chaired by the Parks Canada  
Representative as required. The Contractor shall be represented at such meetings to the  
satisfaction of the Parks Canada Representative.    

.2 The Parks Canada Representative will schedule an initial meeting to be held on site after  
award notification. Senior representatives of the Owner, Parks Canada Representative,  
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Contractor, major Subcontractors, field inspectors and supervisors are to be in attendance.    

.3 The Contractor will be requested to assemble his site staff and sub-contractors for an  
environmental briefing to be conducted by Parks Canada. The briefing shall be of  
approximately half hour in duration and held at initial project start-up. The Contractor 
shall ensure that all his current project staff is in attendance. The Parks Canada 
Representative and the Contractor will co-operate in setting the most appropriate time 
and place for the briefing. Subsequent to the initial environmental briefing, briefings will 
be arranged for new staff and sub-contractors showing up on the project.   

.4 Cost of attending the above meetings shall be considered incidental to the Unit Price 
items and no additional payment will be made.    

1.17 WASTE DISPOSAL    

.1 All surplus, unsuitable and waste materials shall be removed from the job site to 
approved sites outside National Parks.  Refer to Section 01 35 43 - Environmental 
Procedures.   

.2 Deposit of any construction debris into any waterway is strictly forbidden.    

.3 Cost for Waste Disposal described above shall be considered incidental to the Unit Price  
items and no additional payment will be made.    

.4 Waste Disposal shall be completed in accordance with Section 01 35 43 - Environmental  
Procedures.   

1.18  WORK STOPPAGE   

.1 Give precedence to safety and health of public and site personnel and protection of the 
environment over cost and schedule considerations for Work.   

Part 2  Products  

.1 Not used. 

Part 3  Execution 

.1 Not used. 

 

END OF SECTION 
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Part 1 General 

1.1 MEASUREMENT FOR PAYMENT 

.1 For each unit price item, payment shall be based on surveyed quantities  provided by 
the contractor and verified by Parks Canada Representative.   

.2 Parks Canada Representative will validate payment based on tendered unit price and 
Parks Canada Representative's agreement of the determination and value of units of 
work item completed. 

.3 Method of measurement to be used is listed herein and may be detailed in the section 
of the specification covering each work item. 

.4 Each scope of work shall be inclusive of all materials and procedures required to 
complete the item. 

.5 Where a method of measurement for payment for a work item is not specified, 
payment for that item will be deemed to be included in another pay item or other pay 
items. 

1.2 PROGRESS CLAIMS 

.1 Contractor's Responsibilities: 

.1 Contractor is responsible for quantity measurement. 

.2 Submit progress claim to Parks Canada Representative within 5 working days 
after each month end. Claim to cover preceding month. 

.3 Progress claim to include all labour and materials incorporated in Work and all 
materials stored at Site. 

.4 Progress claim to include all agreed extras and deductions. 

.5 Supply documentation to support claim for materials on site in the form of 
itemized lists or unpriced purchase orders showing quantities. 

.6 Supply other evidence required by Parks Canada Representative in support of 
progress claim including field book measurements and survey. 

.2 Parks Canada Representative's Responsibilities: 

.1 Review Contractor's claim, prepare Progress Payment Certificate and issue to 
Parks Canada Representative within 10 working days following receipt of 
Contractor's claim. 

.2 Parks Canada Representative's estimate of percentage of work completed will 
govern calculation of payment on all Progress Payment Certificates. 

.3 Inform Contractor of amendments to claim by copy of Progress Payment 
Certificate. 
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1.3 CHANGE ORDERS 

.1 Complete and promptly return all change price requests issued by Parks Canada 
Representative, quoting unit and/or lump sum prices as requested. Include appropriate 
supporting documentation to verify prices. 

.2 Do not proceed with work affected by price until authorized to do so by Change Order. 

.3 Make no change in the Work unless Change Order issued. Change Order is only valid 
when signed by Parks Canada Representatives. 

1.4 MEASUREMENT AND PAYMENT ITEMS 

.1 Mobilization 

.1 Mobilization will be measured as a Lump Sum item and will include: all costs 
related to project set-up, mobilization and demobilization of equipment,  
application of all permits, submission of all requested submittals, layout and 
maintenance of baseline and chainage, development of the erosion and 
sedimentation control plan, erosion control measures as per the erosion and 
sedimentation control plan, dust control, cleaning of site thought-out and at the 
end of the project to the satisfaction of the Parks Canada Representative, 
restoration of all used sites including laydown yard to existing condition and 
better, general clean-up, labour, tools, materials, equipment and all other 
incidentals required to perform work under general requirements: 

.2 Payment will be made as follows, as approved by the Parks Canada: 

.1 Up to 50% of the Lump Sum bid may be included in the first progress 
payment certificate after the Contractor has established their 
operations and facilities and performed all the required submissions. 

.2 The remaining 50% of the Lump Sum bid will be included in the final 
progress payment certificate after the removal of all equipment and 
cleanup of the work areas to the satisfaction of the Parks Canada 
Representative. 

.2 Traffic Accommodation 

.1 Traffic Accommodation will be measured as a Lump Sum item and will 
include: traffic accommodation related efforts for project set-up; mobilization 
and demobilization of equipment and labour; to develop, revise, and execute 
the traffic accommodation strategy including any and all labour, tools, 
materials, equipment and incidentals required to perform work. 

.2 Payment will be made as a percentage of the total work completed. 

.3 Section 31 11 00 – Clearing, Mowing, and Grubbing 

.1 Clearing: 

.1 Close Cut Clearing, Brush Clearing, and Mowing will be measured 
and paid by surveyed square metres of clearing completed, to the 
nearest 10m2. 
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.2 Isolated Tree Clearing will be measured and paid by the individual 
tree by the unit based on a physical count of isolated trees felled. 

.3 The price includes but is not limited to mowing, brushing, disposal 
offsite, burning of Mountain Pine Beetle ‘green attack trees’ loading, 
hauling, limbing, hauling and stockpiling of salvageable trees, labour, 
materials, equipment, tools and all other incidentals required to 
perform the work.   

.2 Grubbing: 

.1 Grubbing work shall be avoided.  Any such work and restoration 
required shall be considered incidental to the work. 

Part 2  Products 

2.1 NOT USED 

.1 Not used. 

Part 3  Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION
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Part 1  General   

1.1 SECTION INCLUDES   

.1 Coordination of the Work.   

.2 Progress meetings.   

.3 Construction organization and start-up.   

.4 Submittal schedule.   

.5 Construction progress meetings.   

.6 On-site documents.   

.7 Schedules.   

.8 Submittals.   

.9 Close out procedures. 

1.2               RELATED SECTIONS   

.1 Section 01 11 00 - Summary of Work.   

.2 Section 01 14 00 – Work Restrictions.   

.3 Section 01 32 16.07 - Construction Progress Schedules – Bar (Gantt) Chart.   
Section 01 33 00 - Submittal Procedures.   

.4 Section 01 35 43 - Environmental Procedures.   

.5 Section 01 52 00 - Construction Facilities.   

.6 Section 01 77 00 – Close out Procedures.   

.7 Section 01 78 00 – Close out Submittals.   

1.3  MEASUREMENT PROCEDURES   

.1 This Work shall be incidental to the contract and will not be measured for payment.  

1.4  COORDINATION   

.1 Perform coordination of progress schedules, submittals, use of site, temporary utilities, 
construction facilities, and construction Work, with progress of Work of other 
Contractors, and Work by Owner, under instructions of the Parks Canada 
Representative.   
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1.5  PROJECT MEETINGS   

.1 Attend bi-weekly project meetings chaired by the Parks Canada Representative, 
throughout progress of Work and provide information as determined by the Parks 
Canada Representative.    

.2 Attend pre-construction, seasonal shutdown and startup, and any other milestone 
meetings as and when required to coordinate related or affected Work and provide 
information, as determined by the Parks Canada Representative.   

1.6  CONSTRUCTION ORGANIZATION AND START-UP   

.1 Within seven (7) days after award of Contract, request a meeting of Contract 
Representatives to discuss and resolve administrative procedures and responsibilities.  
Meeting to be chaired by the Parks Canada Representative who will also record the 
minutes of the meeting.   

Senior representatives of the Owner, Parks Canada Representative, Contractor, major 
Subcontractors, field inspectors and supervisors are to be in attendance.   

Agenda to include following:   

� Appointment of official representative of participants in Work.   

� Schedule of Work, progress scheduling in accordance with Section 01 32  16.07.   

� Schedule of submittals in accordance with Section 01 33 00.   

� Requirements for temporary facilities, offices, storage sheds, utilities, fences in 
accordance with Section 01 52 00.   

� Site safety and security in accordance with Sections 01 14 00, 01 52 00 and 01 35 
43.   

� Proposed changes, change orders, procedures, approvals required, mark-up 
percentages permitted, time extensions, overtime, and administrative 
requirements.   

� Monthly progress claims, administrative procedures photographs, and holdbacks.   

� Close out procedures and submittals in accordance with Sections 01 77 00 and 01 
78 00.   

� Insurances and transcript of policies. Other business. 

Comply with Parks Canada Representative’s allocation of mobilization areas of site; 
for field offices and sheds, for access, traffic, and parking facilities.   

During construction, coordinate use of site and facilities through Parks Canada  
Representative’s procedures for intra-project communications: Submittals, reports and 
records, schedules, coordination of Drawings, recommendations, and resolution of  
ambiguities and conflicts.   
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Comply with instructions of the Parks Canada Representative for use of temporary 
utilities and construction facilities.   

Coordinate field engineering and layout work with the Parks Canada Representative.   

1.7  ON-SITE DOCUMENTS   

.1  Maintain at job site, one copy each of the following:   

� Contract Drawings if part of tender.   

� Specifications.   

� Addenda.   

� Reviewed Shop Drawings and mix designs.   

� Change Orders.   

� Other modifications to Contract.   

� Traffic Management Plan.   

� Safety Plan.   

� WHMIS.   

� Environmental Protection Plan.   

� Field test reports.   

� Copy of approved Work schedule and most recent updated schedule.   

� Labour conditions and wage schedules.   

� Applicable current editions of municipal regulations and by-laws.   

1.8  SUBMITTAL SCHEDULE   

.1 Prepare a schedule of the required submissions and the date the submissions will be 
made. Include columns for Actual Date of Submission, Review Comments Received, 
Final Submission and Final Acceptance Received.   

.2 The Owner will not be responsible for any construction delays resulting from delays in  
submission acceptance if the submittal dates shown in the Submittal Schedule are not  
achieved.   
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1.9  PROJECT SCHEDULES   

.1 Submit preliminary construction progress schedule in accordance with Section 01 32 
16.07 to Parks Canada Representative coordinated with Owner’s project schedule.   

.2 After review, revise and resubmit schedule to comply with revised project schedule.   

.3 During progress of Work revise and resubmit as directed by the Parks Canada 
Representative.   

.4 In addition to the project schedule, submit weekly schedules to the Parks Canada 
Representative showing Work planned for the following week on a day by day basis.   

1.10  CONSTRUCTION PROGRESS MEETINGS   

.1 See Section 01 31 19 

 

1.11  SUBMITTALS  (IF REQUIRED) 

.1 Submit product data to Section 01 33 00 for review for compliance with Contract 
Documents.    

.2 Submit requests for payment for review, and for transmittal to Parks Canada 
Representative. Payment request on last day of the month.   

.3 Submit requests for interpretation of Contract Documents, and obtain instructions 
through Parks Canada Representative.   

.4 Process substitutions through Parks Canada Representative.   

.5 Process change orders through Parks Canada Representative.   

.6 Deliver closeout submittals for review and preliminary inspections, for transmittal to 
the Parks Canada Representative.   

 
1.12  CLOSEOUT PROCEDURES   

.1 Notify Parks Canada Representative when Work is considered ready for Substantial  
Performance.   

.2 Accompany Parks Canada Representative on preliminary inspection to determine 
items  
listed for completion or correction.   

.3 Comply with Parks Canada Representative’s instructions for correction of items of 
Work  
listed in executed certificate of Substantial Performance.   

.4 Notify Parks Canada Representative of instructions for completion of items of Work  
determined in Parks Canada Representative’s final inspection.   
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Part 2  Products   

.1 Not Used.   

Part 3  Execution  

.1 Not Used.   

END OF SECTION  
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Part 1 General 

1.1 ADMINISTRATIVE 

.1 Parks Canada Representative will schedule and administer pre-construction, mid-
project, seasonal shutdown and startup, and other milestone meetings as required.  

.2 Attend all project meetings chaired by the Parks Canada Representative, throughout 
progress of Work and provide information as determined by the Parks Canada 
Representative.    

.3 Contractor's superintendent and senior representatives of major subcontractors to attend 
all meetings. 

.4 Distribute written or email notice of each meeting four days in advance of meeting 
date   to major subcontractors. 

.5 Parks Canada Representative to make arrangements for meetings. 

.6 Parks Canada Representative will record the project start up and close out meeting 
minutes. 

.7 Parks Canada Representative will reproduce and electronically distribute copies of 
minutes within 3 days after meetings and transmit to meeting participants. 

.8 Representative of Contractor, Subcontractor and suppliers attending meetings will be 
qualified and authorized to act on behalf of party each represents. 

1.2 PRECONSTRUCTION MEETING 

.1 The Parks Canada Representative will schedule a pre-construction meeting of parties 
in contract within 10 days after contract award to discuss and resolve administrative 
procedures and responsibilities. 

.2 Senior representatives of the Contractor, major Subcontractors supervisors are to be in 
attendance. 

.3 After the time and location of the meeting has been established, the Contractor is to 
notify parties concerned minimum 5 days before meeting. 

.4 The Parks Canada Representative will record discussions and decisions, and circulate 
the minutes to all parties in concern. 

.5 Agenda to include: 

.1 Introduction of the Project Personal. 

.2 Notice of Award/Agreement. 

.3 Project Work Review. 

.4 Project Schedule. 

.5 Temporary facilities. 
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.6 Permits 

.7 Access. 

.8 Environmental. 

.9 Occupational Health and Safety. 

.10 Emergency Services. 

.11 Hours of Work. 

.12 Progress Payment Certificate. 

.13 Lien Fund. 

.14 Force Accounts. 

.15 Contract Change Orders. 

.16 Construction Documents, typical cross sections and site plan. 

.17 Construction Survey. 

.18 Record information in accordance with Section 01 78 00 – Closeout 
Submittals. 

.19 Material Testing. 

.20 Submissions 

.21 Insurances, transcript of policies. 

.22 Other Business. 

1.3 PROGRESS MEETINGS 

.1 Progress meetings though the progress of the work will be held on a weekly, bi-
weekly, mid project, or as required. 

.2 Contractor, major Subcontractors involved in the Work and the Parks Canada 
Representative are to be in attendance. 

.3 Notify parties a minimum of 5 days prior to meetings. 

.4 Parks Canada Representative will record discussions and decisions, and circulate the 
minutes to all parties in concern. 

.5 Agenda to include the following: 

.1 Review, approval of minutes of previous meeting. 

.2 Construction schedule and review of work progress since previous meeting. 
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.3 Field observations, problems, conflicts. 

.4 Problems which impede construction schedule. 

.5 Corrective measures and procedures to regain projected schedule. 

.6 Revision to construction schedule. 

.7 Progress schedule, during succeeding work period. 

.8 Review submittals 

.9 Pending changes and/or substitutions. 

.10 Safety issues/concerns. 

.11 Other business. 

Part 2 Products 

.1 Not Used.   

Part 3 Execution 

.1 Not Used.   

END OF SECTION 
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Part 1 General 

1.1 DEFINITIONS 

.1 Activity: element of Work performed during the course of the Project. Activity 
normally has expected duration, and expected cost and expected resource requirements. 
Activities can be subdivided into tasks. 

.2 Bar Chart (GANTT Chart): graphic display of schedule related information. In typical 
bar chart, activities or other Project elements are listed down left side of chart, dates 
are shown across top, and activity durations are shown as date placed horizontal bars. 

.3 Generally, Bar Chart should be derived from commercially available computerized 
project management system. 

.4 Baseline: original approved plan (for project, work package, or activity), plus or minus 
approved scope changes. 

.5 Construction Work Week: Monday to Sunday, inclusive will provide a seven days’ 
work week and define schedule calendar working days as part of Bar (GANTT) Chart 
submission. 

.6 Duration: number of work periods (not including holidays or other nonworking 
periods) required to complete activity or other project element. Usually expressed as 
work days or work weeks. 

.7 Master Plan: summary level schedule that identifies major activities and key 
milestones. 

.8 Milestone: significant event in project, usually completion of major deliverable. 

.9 Project Schedule: planned dates for performing activities and the planned dates for 
meeting milestones. Dynamic, detailed record of tasks or activities that must be 
accomplished to satisfy Project objectives. Monitoring and control process involves 
using Project Schedule in executing and controlling activities and is used as basis for 
decision making throughout project life cycle. 

.10 Project Planning, Monitoring and Control System: overall system operated by the 
Parks Canada Representative to enable monitoring of project work in relation to 
established milestones. 

1.2 REQUIREMENTS 

.1 Develop and submit a Project Master Schedule that is practical and remains within the 
specified Contract duration. 

.2 Include all identified contract work in the Project Schedule. 

.3 Plan to complete Work in accordance with prescribed milestones and time frame. 

.4 Limit activity durations to maximum of approximately 14 working days, to allow for 
progress reporting. 
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.5 Award of the Contract, the time of beginning, rate of progress, Interim Certificate and 
Final Certificate as defined milestones and are of importance to the successful 
completion of this contract. 

1.3 SUBMITTALS 

.1 Submit to Parks Canada Representative one week prior to work a (GANTT) Chart as 
Master Plan for planning, monitoring and reporting of project progress. 

1.4 PROJECT MILESTONES 

.1 Project milestones form targets for Project Schedule: 

• Work is anticipated to commence in fall 2019 and must be complete by 
November 30, 2019, including full cleanup, burning, and  demobilization. 

1.5 MASTER PLAN 

.1 Structure schedule to allow orderly planning, organizing and execution of Work as Bar 
Chart (GANTT). 

.2 Parks Canada Representative will review and return revised schedules within 3 
working days.  

.3 Revise impractical schedule and resubmit within 3 working days. 

.4 Accepted revised schedule will become Master Plan and be used as baseline for 
updates. 

1.6 PROJECT SCHEDULE 

.1 Develop detailed Project Schedule derived from Master Plan. 

.2 Ensure detailed Project Schedule includes as minimum milestone and activity types as 
follows: 

� Mobilization  

� Falling and Clearing works 

� Brushing and Mowing 

� Burning, if applicable 

� Demobilization. 

.3 Update Project Schedule on weekly basis reflecting activity changes and completions, 
as well as activities in progress. 

.4 Include as part of Project Schedule, narrative report identifying Work status to date, 
comparing current progress to baseline, presenting current forecasts, defining problem 
areas, anticipated delays and impact with possible mitigation. 

Part 2  Products 
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.1 Not used. 

Part 3  Execution 

.1 Not used. 

END OF SECTION 
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Part 1 General 

1.1 SUBMITTAL REQUIREMENTS 

.1 Project schedule: List of Sub-contracts and Suppliers. 

.2 Contractor’s chain of command including Subcontractors. 

.3 Work plan. 

.4 Certificates. 

.5 Traffic Accommodation Strategy. 

.6 Environmental Management Plan (including ECO and ESC Plans) 

.7 Emergency Response Plan. 

.8 Site specific Health and Safety Plan. 

.9 Hazardous Spill Plan. 

.10 Record Information and all Pertaining Reports. 

1.2 ADMINISTRATIVE 

.1 Submit to the Parks Canada Representative submittals listed for review. Submit 
promptly and in orderly sequence to not cause delay in Work. Failure to submit in 
ample time is not considered sufficient reason for extension of Contract Time and no 
claim for extension by reason of such default will be allowed. 

.2 At the Parks Canada Representative's request, prepare and submit schedule fixing dates 
for submission and return shop drawings, product data and or samples. 

.3 Do not proceed with Work affected by the submittal until the review is complete. 

.4 Review submittals prior to submission to the Parks Canada Representative. This 
review represents that necessary requirements have been determined and verified, or 
will be, and that each submittal has been checked and coordinated with requirements of 
Work and Contract Documents. Submittals not stamped, signed, dated and identified as 
to specific project will be returned without being examined and considered rejected. 

.5 Notify the Parks Canada Representative, in writing at time of submission, identifying 
deviations from requirements of Contract Documents stating reasons for deviations. 

.6 Verify field measurements and affected adjacent Work is coordinated. 

.7 Contractor's responsibility for errors and omissions in submission is not relieved by 
Parks Canada Representative's review of submittals. 

.8 The Contractor's responsibility for deviations in submission from requirements of 
Contract Documents is not relieved by Parks Canada Representative review. 

.9 Keep one reviewed copy of each submission on site. 
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END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations. 

.2 Province of Alberta 

.1 Occupational Health and Safety Act, R.S.A. 2000. 

1.2 SUBMITTALS 

.1 Make submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit site specific Health and Safety Plan: Within 14 days after date of Notice to 
Proceed and prior to commencement of Work. Health and Safety Plan must include: 

.1 Results of site specific safety hazard assessment. 

.2 Results of safety and health risk or hazard analysis for site tasks and operation. 

.3 Submit copies of reports or directions issued by Federal, Provincial and Territorial 
health and safety inspectors. 

.4 Submit copies of incident and accident reports. 

.5 Submit WHMIS MSDS - Material Safety Data Sheets. 

.6 The Parks Canada Representative will review the Contractor's site specific Health and 
Safety Plan and provide comments to the Contractor within 7 days after receipt of plan. 
Revise the plan as appropriate and resubmit the plan to the Parks Canada 
Representative within 7 days after receipt of comments from the Parks Canada 
Representative. 

.7 The Parks Canada Representative's review of the Contractor's final Health and Safety 
plan should not be construed as approval and does not reduce the Contractor's overall 
responsibility for construction Health and Safety. 

.8 Submit, and post at work site, the emergency numbers for police, fire and ambulance 
for the locale of the work, as well as the names and after hours number for key site 
personnel related to health, safety or security of the site. 

.9 Notify Jasper Emergency Services (including EMS, Fire, and RCMP) prior to 
commencing work. 

1.3 SAFETY ASSESSMENT 

.1 Perform site specific safety hazard assessment related to the project. 
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1.4 MEETINGS 

.1 Pre-Construction meeting to include a Health and Safety meeting with the Parks Canada 
Representative prior to the commencement of Work. 

.2 Arrange for "Tool Box" safety meetings and submit the report to the Parks Canada 
Representative on a weekly basis. 

1.5 REGULATORY REQUIREMENTS 

.1 Do Work in accordance with Section 01 41 00   Regulatory Requirements. 

.2 Comply with the specified standards and regulations to ensure safe operations on site. 

1.6 GENERAL REQUIREMENTS 

.1 Develop written site specific Health and Safety Plan based on hazard assessment prior 
to beginning site Work and continue to implement, maintain, and enforce plan until 
final demobilization from site. Health and Safety Plan must address project 
specifications. 

.2 The Parks Canada Representative may respond in writing, where deficiencies or 
concerns are noted and may request re submission with correction of deficiencies or 
concerns. 

1.7 RESPONSIBILITY 

.1 Be responsible for health and safety of persons on site, safety of property on site and 
for protection of persons adjacent to site and environment to extent that they may be 
affected by conduct of Work. 

.2 Comply with and enforce compliance by employees with safety requirements of 
Contract Documents, applicable federal, provincial, territorial and local statutes, 
regulations, and ordinances, and with site specific Health and Safety Plan. 

1.8 COMPLIANCE REQUIREMENTS 

.1 Be responsible for health and safety of persons on site, safety of property on site and 
for protection of persons adjacent to site and environment to extent that they may be 
affected by conduct of Work. 

1.9 UNFORESEEN HAZARDS 

.1 When unforeseen or peculiar safety related factor, hazard, or condition occur during 
performance of Work, follow procedures in place for Employee's Right to Refuse 
Work in accordance with Acts and Regulations of the Province Alberta and advise the 
Parks Canada Representative verbally and in writing. 

1.10 HEALTH AND SAFETY COORDINATOR 

.1 Employ and assign to Work, competent and authorized representative to fulfill the role 
as Health and Safety Coordinator. The supervisor or foreman may satisfy the role of 
Health and Safety Coordinator. Health and Safety Coordinator must: 
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.1 Have site related working experience. 

.2 Have working knowledge of occupational safety and health regulations. 

.3 Be responsible for completing Contractor's Health and Safety Training 
Sessions and ensuring that personnel not successfully completing required 
training are not permitted to enter site to perform Work. 

.4 Be responsible for implementing, enforcing daily and monitoring site specific 
Contractor's Health and Safety Plan 

.1 Be on site during execution of Work and report directly to and be 
under direction of site supervisor. 

1.11 POSTING OF DOCUMENTS 

.1 Ensure applicable items, articles, notices and orders are posted in conspicuous location 
on site in accordance with Acts and Regulations of Province Alberta having 
jurisdiction, and in consultation with Parks Canada Representative. 

1.12 CORRECTION OF NON COMPLIANCE 

.1 Immediately address health and safety non-compliance issues identified by authority 
having jurisdiction or by Parks Canada Representative. 

.2 Provide Parks Canada Representative with written report of action taken to correct 
non-compliance of health and safety issues identified. 

.3 Parks Canada Representative may stop Work if non-compliance of health and safety 
regulations is not corrected. 

1.13 WORK STOPPAGE 

.1 Give precedence to safety and health of public and site personnel and protection of 
environment over cost and schedule considerations for Work. 

Part 2  Products 

2.1 NOT USED 

.1 Not used. 

Part 3  Execution 

1.1 NOT USED 

.1 Not used. 

END OF SECTION
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Part 1  General   

1.1 SECTION INCLUDES   

.1 Measurement Procedures for Traffic Management.    

.2 Informational and Warning Devices.  

.3 Protection and Control of Public Traffic  

1.2 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual.   

1.3 RELATED SECTIONS   

.1 All sections in Divisions 01, 02 and 32.    

1.4 MEASUREMENT PROCEDURES   

.1 Cost of Traffic Control, including temporary pavement marking and layout, described 
in this Section 01 35 31 and Section 01 74 11, shall be paid under the bid lump sum 
value.  No additional payment will be made the duration of the Contract.    

1.5 REFERENCES   

.1 The Contractor shall provide traffic control in accordance with current edition of:   

� Alberta Transportation – Traffic Accommodation in Work Zones Manual 

� Alberta Transportation –Standard Specifications for Highway Construction, 
Edition 15, 2013, Section 7.1 – Traffic Accommodation and Temporary 
Signing.   

� Manual of Uniform Traffic Control Devices for Canada, (MUTCD) distributed  
by Transportation Association of Canada.   

1.6 QUALITY CONTROL   

.1 All Quality Control by the Contractor.   

1.7 GENERAL   

.1 The Contractor shall develop and implement a Traffic Management Plan in accordance 
with Alberta Transportation’s 2013 Standard Specifications for Highway Construction, 
Edition 15, Section 7.1 – Traffic Accommodation and Temporary Signing, except 
where specified otherwise in these specifications.  
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.2 The Contractor shall design, supply, erect, move and maintain all traffic control 
devices, signs, temporary pavement marking, other safety measures, and provide staff 
to ensure safe passage of all traffic from commencement of site work to date of 
acceptance by the Parks Canada Representative.    

.3 All traffic and warning signs shall be either bilingual or of a symbolic or pictorial type. 
If bilingual signs are used, the English and French message shall be of equal letter size 
and at same elevation, with English on left and French on right. Assistance in 
translation of construction and warning signs to French may be obtained from Parks 
Canada.    

.4 All speed limits, traffic control and warning signs shall have an “NPC” adhesive 
sticker added to bottom right-hand corner. These stickers will be supplied by Parks 
Canada following the acceptance by the Parks Canada Representative of the 
Contractor’s traffic management plan.    

.5 Temporary pavement marking used shall be accepted by the Parks Canada 
Representative.  These temporary pavement markings shall be in accordance with 
Alberta Transportation’s Traffic Accommodation in Work Zones 2008 (1st Edition) 
Manual. Temporary markings that conflict with the Final permanent paint lines and 
other associated markings will be removed at the contractor’s expense.   

.6 Contractor shall have appropriate traffic control measures in place so that one lane of 
highway traffic is maintained through the work zone at all times throughout the  
construction.    

.7 The Contractor shall coordinate traffic management procedures with other Contractors  
working in the area.    

1.8  PROTECTION OF PUBLIC TRAFFIC   

.1 Comply with requirements of Acts, Regulations and By-Laws in force for regulation 
of traffic or use of roadways upon or over which it is necessary to carry out Work or 
haul materials or equipment.   

.2 Carry out traffic regulation in accordance with the 2013 Standard Specifications for 
Highway Construction, Edition 15, Section 7.1 – Traffic Accommodation and 
Temporary Signing, except where specified otherwise.   

.3 A minimum of one lane 3.5 m wide, of traffic on roadways shall be maintained by the 
Contractor at all times to provide for safe movement of traveling public through work  
area. The Contractor shall submit a Traffic Management Plan prior to commencement 
of work.   

.4 Regardless of type of traffic control being used, maximum period of delay to public 
traffic shall be less than 10 minutes. Emergency vehicles (i.e., ambulance, RCMP, 
Park Warden) must be granted immediate passage at all times. The Parks Canada 
Representative reserves the right to reduce delay time for public traffic at times when 
specified delay results in excessive backup of public traffic.    
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.5 The Contractor shall provide competent flag persons, properly equipped, and certified 
and registered as a Traffic Control Person (TCP) with the Construction Safety 
Network, the Construction Safety Association of British Columbia or certified using 
the ACSA industry standards program.    

.6 The Contractor shall also provide competent supervision and/or contract personnel as  
required during non-working hours to ensure that safety flares, flashing beacons, signs, 
lights, etc. are in proper working order.   

.7 The Parks Canada Representative will monitor the traffic control measures, and he 
may require modifications of these measures from time to time to achieve satisfactory 
traffic flow, safety of traveling public and coordination with adjacent contracts.   

.8 The Contractor shall maintain a dust free construction zone by means of cleaning and 
watering when required.   

.9 Traffic control measures will be monitored by the Parks Canada Representative, who 
may require modifications of these measures from time to time to achieve satisfactory 
traffic flow, safety of traveling public and coordination with adjacent contracts. 

1.9  INFORMATIONAL AND WARNING DEVICES   

.1 Provide and maintain signs, flashing warning lights, and a changeable message board 
(to be installed at the start of the project) and other devices required to indicate 
construction activities or other temporary and unusual conditions resulting from 
Project Work which requires road user response.   

.2 Supply and erect signs, delineators, barricades and miscellaneous warning devices as 
specified in the Traffic Management Plan submitted by the Contractor and approved 
by the Parks Canada Representative. All temporary signs that are used for longer than  
one day shall be mounted on wood posts.   

.3 Place signs and other devices to standards and in locations recommended in Traffic 
Accommodation in Work Zones Manual. Provide intermittent signage if work zones 
exceed 2.0 km in length.   

.4 Signs shall be wind resistant.   

.5 As situation at work sites changes, Contractor to update his Traffic Management Plan   
outlining signs and other devices required for the project and submit for the approval 
of the Parks Canada Representative.   

.6 Continually inspect and maintain traffic control devices in use by:   

� Checking signs daily for legibility, damage, suitability and location.    

� Cleaning, repairing or replacing signs as required ensuring clarity and 
reflectance. 

� Removing or covering signs which do not apply to conditions existing from 
day to day or time to time.   
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1.10  CONTROL OF PUBLIC TRAFFIC   

.1 Contractor shall provide competent flag persons, properly equipped, and certified and 
registered as a Traffic Control Person (TCP) with the Alberta Construction Safety 
Association and in accordance with Alberta Transportation standards.    

� When public traffic is required to pass working vehicles or equipment, which 
block all or part of travelled roadway.   

� When vehicles are entering or exiting Worksite access points.    

� When it is necessary to institute one-way traffic system through construction 
area or other blockage and traffic signal system is not in use.   

� When workmen or equipment are employed on travelled way over brow of 
hills, around sharp curves or at other locations where oncoming traffic would 
not otherwise have adequate warning.   

� Where temporary protection is required while other traffic control devices are  
being erected or taken down.   

� For emergency protection when other traffic control devices are not readily  
available.   

� In situations where complete protection for workers, working equipment and  
public traffic is not provided by other traffic control devices.   

� At each end of restricted sections where pilot cars are required.   

Delays to public traffic due to Contractor's operators: maximum 10 minutes.  

No stoppage of traffic will be allowed for the periods specified in Section 01 14 00, 
Work Restrictions, 1.5 pertaining to Statutory Holiday or long weekend.    

During hours of darkness, if permitted under these specification, Contractor shall   
determine requirements but as a minimum, flag persons shall be additionally equipped 
with a red signal hand-light of sufficient brightness to be clearly visible to approaching 
traffic and flagging stations shall be illuminated by overhead lighting. Signs indicating 
hazardous conditions and signs requiring increased attention shall be marked with 
flashers.   

Part 2  Products   

.1 Not used.   

Part 3  Execution 

.1 Not used.   

END OF SECTION   
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Part 1  General   

1.1 SECTION INCLUDES   

.1 Precedence.   

.2 Measurement procedures.   

.3 National Park regulations.   

.4 Canadian Environmental Assessment Act (CEAA).   

.5 Start-up and environmental briefing.   

.6 Site access and parking.   

.7 Protection of work limits.   

.8 Erosion control.   

.9 Pollution control.   

.10 Equipment maintenance, fueling and operation.   

.11 Operation of equipment.   

.12 Fire prevention and control.   

.13 Wildlife.   

.14 Relics and antiquities.   

.15 Waste materials storage and removal.   

.16 Miscellaneous site management contingencies.   

.17 Clearing and grubbing.   

1.2 RELATED SECTIONS   

.1 All Divisions 01, 02 and 32 Sections   

1.3 PRECEDENCE   

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual.   

1.4 MEASUREMENT PROCEDURES    

.1 The cost of environmental and aesthetic protection in accordance with this Section 01 
35 43 – Environmental Procedures will not be measured separately for payment and 
will be considered incidental to the Work.    

1.5 SUBMITTALS   
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.1 The Contractor shall describe environmental mitigation measures he will implement to 
ensure that all work in compliance with this Section 01 35 43 – Environmental 
Procedures.   

1.6 NATIONAL PARK REGULATIONS    

.1 The Contractor shall ensure that all work is performed in accordance with the 
ordinances, laws, rules and regulations set out in the Canada National Parks Act and 
Regulations.    

.2 For the Work in Jasper, the Contractor and any sub-Contractors shall obtain a business 
license from the Parks Canada Administration Office in Jasper, prior to 
commencement of the contract.    

All Contractor's vehicles are required to display a vehicle work pass from Parks 
Canada.   

1.7 CANADIAN ENVIRONMENTAL ASSESSMENT ACT (CEAA)    

.1 Execution of the work is subject to the provisions within the Canadian Environmental 
Assessment Act (CEAA) Guidelines Order of 2003 and subsequent amendments.    

.2 Failure to comply with or observe environmental protection measures as identified in 
these specifications may result in the work being suspended pending rectification of 
the problems.    

1.8 WORK RESTRICTIONS    

.1 Refer to section 01 14 00 – Work Restrictions, for additional Environmental 
Procedures associated with the project, including Work conducted over or adjacent to 
waterways, Haller’s Apple Moss, and Mountain Pine Beetle.   

1.9 START-UP AND ENVIRONMENTAL BRIEFING   

.1 All staff employed at the construction site will be subject to an approximately half 
hour briefing regarding their individual and collective responsibilities to ensure 
avoidable adverse environmental impact do not arise from their activities and personal 
choices.  Employees must attend this briefing before beginning their work at the site. It 
is recognized new employees may join the Contractors’ work force after the initial 
round of “environmental briefing”. In that case and as required, subsequent 
“environmental briefings” can be presented as numbers warrant, by arrangement with 
the ESO through the Parks Canada Representative. Also, some sub-trades may be 
present at the site for a short time, to perform once-only duties. In these cases, the 
“environmental briefing” will be replaced by the Contractor explaining the 
environmental sensitivity of the work location to the sub-trade worker(s), and 
reviewing highlights of personal conduct expected, with reference to a one-page 
briefing summary to be provided to the Contractor by the ESO. A copy of this 
summary will be provided to each sub-trade worker joining the work force at the site.   

.2 Parks Canada will have an ESO attending the site to monitor the construction activity 
for conformance with these specifications. The ESO or alternate designated Parks 
Canada staff member will present the “environmental briefing”. The ESO’s main 
duties are to monitor the progress of the construction on an on-going basis to ensure 
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compliance with environmental protection measures, and to provide guidance through 
the Parks Canada Representative, in the event of unanticipated environmental 
problems. Although the ESO has authority to enforce National Parks Act violations, 
direction to the Contractor will be the duty of the Parks Canada Representative.   

1.10 CONSTRUCTION SITE ACCESS AND PARKING   

.1 The Contractor shall review both short and long term construction access requirements 
with the Parks Canada Representative, both at start-up and on an ongoing basis. In 
consultation with the Parks Canada Representative, the Contractor shall formulate an 
agreement for worker transportation to and from the work sites and where workers 
shall park their private vehicles.  Generally, personal vehicles shall be parked at least 
10 metres distance from any watercourse.   

.2 The Contractor shall ensure that the environment beyond the work limits is not 
negatively impacted or damaged by workers’ vehicles or construction machinery and 
shall instruct workers so that the “footprint” of the project is kept within defined 
boundaries.   

1.11 PROTECTION OF WORK LIMITS   

.1 The Contractor shall ensure that workers and equipment do not trespass outside the 
project limits to the satisfaction of the Parks Canada Representative and the ESO.   

1.12 EROSION CONTROL     

.1 Erosion control measures that prevent sediment from entering any waterway, water 
body or wetland in the vicinity of the construction site are a critical element of the 
project and shall be implemented by the Contractor.   

.2 The regular monitoring and maintenance of all erosion control measures shall be the  
responsibility of the Contractor.  If the design of the control measures is not 
functioning   effectively they are to be repaired.  The Parks Canada Representative and 
ESO also will monitor erosion control performance.   

.3 The site will be secured against erosion during any periods of construction inactivity 
or shutdown.   

1.13 POLLUTION CONTROL   

.1 The Contractor shall prevent any deleterious and objectionable materials from entering 
streams, rivers, wetlands, water bodies or watercourses that would result in damage to 
aquatic and riparian habitat. Generally, hazardous or toxic products shall be stored no 
closer than 100 meters from water.   

.2 A Spill Response Plan will be prepared by the Contractor and shall detail the 
containment and storage, security, handling, use and disposal of empty containers, 
surplus product or waste generated in the application of these products, to the 
satisfaction of the Parks Canada Representative and the ESO and in accordance with 
all applicable federal and provincial legislation.  The Plan shall include a list of 
products and materials to be used or brought to the construction site that are 
considered or defined as hazardous or toxic to the environment.   



Page 4 of 9

01 35 43
ENVIRONMENTAL PROCEDURES

Jasper National Park 
Roadside Vegetation Clearing 
Highway 16 West 
 

 
    

 

.3 The containment, storage, security, handling, use, unique spill response requirements 
and disposal of empty containers, surplus product or waste generated in the use of any 
hazardous or toxic products shall be in accordance with all applicable federal and 
provincial legislation.  Generally, hazardous or toxic products shall be stored no closer 
than 100 metres from streams, wetlands, water bodies or waterways.   

.4 An impervious berm shall be constructed around fuel tanks and any other potential 
spill area.  The berms shall be capable of holding 110% of tank storage volumes and 
shall be to the satisfaction of the Parks Canada Representative and the ESO before 
start-up. Measures such as collection/drip trays and berms lined with occlusive 
material such as plastic and a layer of sand, and double-lined fuel tanks can prevent 
spills into the environment. 

.5 The Contractor shall provide spill kits at re-fueling, lubrication, and repair locations 
that will be capable of dealing with 110% of the largest potential spill and shall be 
maintained in good working order on the construction site.  The ESO and Parks 
Canada Representative prior to project start-up must approve these spill kits. The 
Contractor and site staff shall be informed of the location of the spill response kit(s) 
and be trained in its use 

.6 Timely and effective action shall be taken to stop, contain and clean-up all spills 
as long as the site is safe to enter.  The Parks Canada Representative and the 
ESO shall be notified immediately of any spill.  In the event of a major spill, all 
other work shall be stopped and all personnel devoted to spill containment and 
clean-up.   

.7 The costs involved in a spill incident (the control, clean up, disposal of 
contaminants and site remediation to pre-spill conditions), shall be the 
responsibility of the Contractor. The site will be inspected to ensure completion 
to the expected standard and to the satisfaction of the Parks Canada 
Representative and ESO.   

1.14 EQUIPMENT MAINTENANCE, FUELLING AND OPERATION   

.1 The Contractor shall ensure that all soil, seeds and any debris attached to construction 
equipment to be used on the project site shall be removed (e.g. power washing) outside 
the National Parks before delivery to the work site.   

.2 Equipment fueling sites will be identified by the Contractor and approved by the Parks 
Canada Representative and the ESO.  Any fueling closer than 50 metres from streams, 
wetlands, water bodies or waterways shall require the authorization of the 
Departmental Representative.  Machinery and equipment, including chainsaws, must 
be stored, maintained, and fueled on a flat surface, outside of the dripline of trees.   

.3 Diesel and gasoline delivery vehicles, including bulk tankers shall be parked more 
than 100 metres from streams, wetlands, water bodies or waterways.  Gravity fed fuel 
systems is not allowed.  Manual or electric pump delivery systems shall be used.  
Fueling personnel shall maintain presence at and immediate attention to the fueling 
operation.   

.4 Mobile fuel containers (e.g. slip tanks, small fuel carboys) shall remain in the service 
vehicle at all times. Protection and containment of approved fuel storage sites is 
addressed in 1.12.4 of Pollution Control above.   
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.5 Equipment used on the project shall be fueled with E10 and low Sulphur diesel fuels 
and shall conform to local emission requirements.  The Contractor is to ensure that 
unnecessary idling of vehicles is avoided.   

.6 Oil changes, lubricant changes, greasing and machinery repairs shall be performed at 
locations approved by the ESO or the Parks Canada Representative.  Waste lubrication 
products (e.g. oil filters, used containers, used oil, etc.) shall be secured in spill-proof 
containers and properly recycled or disposed of at an approved facility. No waste 
petroleum, lubricant products or related materials are to be discarded, buried or 
disposed of in borrow pits, turnouts, picnic areas, viewpoints, etc. anywhere within 
National Parks. 

.7 The Contractor shall ensure that all equipment is inspected daily for fluid/fuel leaks 
and maintained in good working order.     

.8 Fuel containers and lubricant products shall be stored only in secure locations 
specified by the Parks Canada Representative.  Fuel tanks or other potentially 
deleterious substance containers shall be secured to ensure they are tamperproof and 
cannot be drained by vandals when left overnight in National Parks. Alternatively, the 
Contractor may hire a security person employed to prevent vandalism. The Contractor 
is to ensure that workers are briefed on proper ‘daisy-chain’ use of locks to ensure no 
other contractor or Parks Canada is locked out.   

1.15 OPERATION OF EQUIPMENT   

.1 Equipment movements shall be restricted to the ‘footprint’ of the construction area.  
The work limits shall be identified by stake and ribbon or other methods approved by 
the Parks Canada Representative. Unless authorized by the Parks Canada 
Representative, activities beyond the work limits are not permitted.  No machinery will 
enter, work in or cross over streams, rivers, wetlands, water bodies or watercourses, 
nor damage aquatic and riparian habitat or trees and plant communities. Some of the 
construction shall require working close to creeks and other watercourses or water 
bodies. In these instances, the Contractor is to describe measures to be employed to 
ensure fugitive materials (e.g. rocks, soil, branches) and especially deleterious 
substances (e.g. chemicals) do not enter any watercourses, to the satisfaction of the 
Parks Canada Representative and ESO.   

.2 The Contractor shall instruct workers to prevent pushing, placement, raveling, storage 
or stockpiling of any materials (e.g. slash, rock, fill or topsoil) in the trees bordering 
the right-of-way or into watercourses or water bodies.   

.3 When, in the opinion of Parks Canada, negligence on the part of the Contractor results 
in damage or destruction of vegetation, or other environmental or aesthetic features 
beyond the designated work area, the Contractor shall be responsible, at his or her 
expense, for complete restoration including the replacement of trees, shrubs, topsoil, 
grass, etc. to the satisfaction of the Parks Canada Representative and ESO.   

.4 Restrict vehicle movements to work limits.   

.5 Workers private vehicles are to remain within the construction footprint.   

1.16 FIRE PREVENTION AND CONTROL  
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.1 At a minimum, a fire extinguisher shall be carried and available for use on each 
machine in the event of fire.  

.2 Basic firefighting equipment recommended (e.g. a water truck; minimum 500 Imperial 
gallons with 500 feet of fire hose and a pump capable of producing 45 psi water 
pressure at the nozzle, three shovels, two pulaskis and two five gallon backpack 
pumps) to be maintained at the construction site at a location  known and easily 
accessible to all the Contractors’ staff.  

.3 A water truck may be necessary and will depend on the timing of the contract (e.g. – 
not required during winter or snow covered conditions).   

.4 Construction equipment shall be operated in a manner and with all original 
manufacturers’ safety devices to prevent ignition of flammable materials in the area.   

.5 Care shall be taken while smoking on the construction site to ensure that the accidental 
ignition of any flammable material is prevented.  Fires or burning of waste materials is 
not permitted.   

.6 In case of fire, the Contractor or worker shall take immediate action to extinguish the 
fire provided it is safe to do so.  The ESO and the Parks Canada Representative shall 
be notified of any fire immediately.  Fires or burning of waste materials is not 
permitted.   

1.17 WILDLIFE   

.1 During the Environmental Briefing all personnel shall be instructed by the ESO on 
procedures to follow in the event of wildlife appearance near or within the work site 
and any other wildlife concerns.   

.2 Avoid or terminate activities on site that attract or disturb wildlife and vacate the area 
and stay away from the immediate location if bears, cougars, wolves, elk or moose 
display aggressive behaviour or persistent intrusion. Extra care to control materials 
that might attract wildlife (e.g. lunches and food scraps) must be exercised at all times.   

.3 Notify the ESO and Parks Canada Representative immediately about dens, litters, 
nests, carcasses (road kills), bear activity or encounters on or around the site or crew 
accommodation.  Other wildlife-related encounters are to be reported within 24 hours.     

1.18 RELICS AND ANTIQUITIES     

.1 Artifacts, relics, antiquities and items of historical interest such as cornerstones, 
commemorative plaques, inscribed tablets and similar objects found on the work site 
shall be reported to the ESO or the Parks Canada Representative immediately.  The 
Contractor and workers shall wait for instructions before proceeding with their work.   

.2 All historical or archaeological objects found in National Parks are protected under the 
National Parks Act and Regulations and are the property of Parks Canada.  The 
Contractor and workers shall protect any articles found and request direction from the 
ESO or the Parks Canada Representative.   

1.19 WASTE MATERIALS STORAGE AND REMOVAL   
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.1 The Contractor and workers shall dispose of hazardous wastes in conformance with 
the Environmental Contaminants Act and applicable provincial regulations while 
observing the Code of Good Practice for Management of Hazardous and Toxic Wastes 
at Federal Establishments.   

All wastes originating from construction, trade, hazardous and domestic sources, shall 
not be mixed, but will be kept separate.    

.2 Construction, trade, hazardous waste and domestic waste materials shall not be burned, 
buried or discarded at the construction site or elsewhere in National Parks.  These 
wastes shall be contained and removed in a timely and approved manner by the 
Contractor and workers, and disposed of at an appropriate waste landfill site located 
outside the park. Construction waste storage containers, provided by the Contractor, 
shall be emptied by the Contractor when 90% full. Waste containers will have lids, and 
waste loads shall be covered while being transported.   

.3 A concerted effort shall be made by the Contractor and workers to reduce, reuse and 
recycle materials.   

.4 All efforts to prevent wildlife from obtaining food, garbage or other domestic wastes 
shall be made by the Contractor and contract staff while undertaking their work in 
National Parks.  Such wildlife attractants shall not be stored at the work site overnight.   
Lunches, coolers and food products, including waste food products, shall be securely 
stored away from access by animals.  Daily removal of food scraps, food wrappers, 
pop cans or other attractive products to bear proof containers is mandatory. It is 
incumbent on the Contractor to notify Parks Canada and make specific arrangements 
to have garbage collected by Parks Canada when using existing Parks Canada 
receptacles.   

.5 The Contractor and workers shall immediately report any circumstances related to 
food/garbage (e.g. overflowing container or strong smell) and wildlife to the ESO or 
the Parks Canada Representative.     

Sanitary facilities, such as a portable container toilet, shall be provided by the 
Contractor and maintained in a clean condition. 

 

1.19 MISCELLANEOUS SITE MANAGEMENT CONTINGENCIES   

.1 The Contractor shall ensure trespass outside the project limits does not occur, to the 
satisfaction of the Parks Canada Representative and the ESO.   

.2 No Camp will be allowed within National Parks.   

.3 The Contractor shall provide toilets and maintain them in a clean and sanitary 
condition at the camp.  These facilities shall not be used for the disposal of anything 
but human body wastes.   

.4 The National Park Act regulations prohibit anyone working within National Parks 
from using public campground facilities.   

.5 Removal and storage of snow shall be arranged with the ESO and the Parks Canada 
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Representative.    

.6 Security services at the construction site may be desirable or necessary during the 
contract, especially during quiet times. Fuel tanks or other potentially deleterious 
substance containers must be secured by the Contractor to ensure they are tamperproof 
and cannot be drained by vandals at his own cost.    

.7 Pets shall not be brought to or maintained at the construction site.   

.8 Should the Contractor require/request a water source other than at the Maintenance 
Compound in Jasper National Park, the Parks Canada Representative, in consultation 
with the ESO may give direction as to an alternative location to be used. Specific 
intake measures are required when water is approved to be withdrawn from open 
watercourses.    

Part 2  Products   

.1 Not Used.   

Part 3  Execution   

3.1 SPECIFIC CONCERNS RELATIVE TO EROSION CONTROL AND   
SEDIMENTATION 

.1 The Contractor shall prepare an Erosion and Sedimentation Management Plan for the 
components of this contract that are undertaken in proximity to watercourses, wetlands 
or riparian environments. This plan shall be to the satisfaction of the Parks Canada 
Representative and ESO.  If sediment ponds are required, they shall be designed to 
settle all sediment particles 0.02 mm or larger.  The ponds shall also be designed to 
handle 1:5 year storm events, with overflow spill capacity for 1:10 year storm events 
and emergency spillway capacity for 1:100 year storm events.   

.2 An important desired end result is to allow no release into watercourses of sediments 
in levels that are deleterious to fish or that would harmfully alter, disrupt, or destroy 
fish habitat. Similarly there is to be no sediment release into areas of vegetation 
growth or sensitive areas of sediments in levels that would adversely alter growing or 
hydraulic conditions.  The target is 0 mg/L of TSS over background levels.  The 
threshold is a maximum instantaneous increase of 25 mg/L over background levels 
when background levels are <250 mg/L, or a maximum instantaneous increase of 10% 
over background levels when background levels are >250 mg/L.  This threshold shall 
not be exceeded.   

3.2 CLEARING AND GRUBBING       

.1 The Contractor shall ensure that the substrate or riparian area of streams, rivers or 
watercourses, whether open water or frozen over shall not be disturbed by tracked, 
wheeled or self-propelled equipment, (e.g. a skidder or truck). The ESO or 
Departmental Representative will provide direction in the case of work occurring near 
any wetland area or watercourses.   

.2 The Contractor shall take all measures to ensure that trees do not fall into streams, 
rivers, wetlands or water bodies or outside the clearing limits as marked by colored 
flagging. Generally, work within a 30 metre buffer of watercourses, water bodies or 
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wetlands require the close oversight of the ESO or the Parks Canada Representative.   

.3 Trees inadvertently felled into streams, rivers, watercourses or outside the clearing 
limits shall be removed by means (e.g. winch) so as not to damage the substrate or any 
standing trees left outside the clearing limits. Machinery shall not go outside the 
clearing limits, or into streams, rivers, watercourses or water bodies to remove felled 
trees.   

.4 Logs and other salvage materials are to be conveyed to and placed at the storage site 
without spread of debris or damage to other standing trees or landscape resources 
outside the marked clearing or storage limits. They shall not be skidded through 
wetlands, waterways or water bodies.   

.5 Existing areas of vegetation disturbed as a result of this contract shall be rehabilitated 
using topsoil approved by the Departmental Representative and a native grass seed 
mix as specified by Departmental Representative.   

    END OF SECTION   
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Part 1 General 

1.1 REFERENCES AND CODES 

.1 Perform Work in accordance with the codes, regulations, and standard listed below 
Amendments up to tender closing date and other codes of provincial or local 
application provided that in case of conflict or discrepancy, more stringent 
requirements apply:  

.1 Species at Risk Act 

.2 Migratory Bird Convention Act 

.3 Canadian Transportation Agency 

.4 Alberta Transportation 

.5 Alberta Infrastructure 

.6 Alberta Energy 

.7 Alberta Environment. 

.8 Fisheries and Oceans Canada 

.9 Navigation Protection Act 

.10 Environment Canada 

.11 Municipal Utilities. 

.12 Occupational Health and Safety. 

.2 Meet or exceed requirements of: 

.1 Contract documents. 

.2 Specified standards, codes and referenced documents. 

1.2 COMPLIANCE WITH REGULATIONS 

.1 Ascertain requirements and regulations listed above. 

.2 Comply with all such requirements and regulations as applicable to the work. 

.3 Requirements set out in this section are for guidance and information are not 
necessarily complete. 

1.3 PERMITS 

.1 Obtain all required construction permits including but is not limited to: 

.1 Parks Canada Business License. 
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.2 Restricted Activity (Special Activity) Permit  

1.4 NATIONAL PARKS ACT 

.1 Perform Work in accordance with National Parks Act when projects are located 
within boundaries of National Park. 

Part 2  Products 

2.1 NOT USED 

.1 Not used. 

Part 3  Execution 

3.1 CLEANING 

.1 Progress Cleaning: clean in accordance with Section 01 74 11 - Cleaning. 

.1 Leave Work area clean at end of each day. 

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 74  11 – Cleaning 

1.2 INSTALLATION AND REMOVAL 

.1 Prepare site plan indicating proposed location and dimensions of area to be fenced and 
used by Contractor, avenues of ingress/egress to fenced area and details of fence 
installation. 

.2 Indicate use of supplemental or other staging area. 

.3 Provide construction facilities in order to execute work expeditiously. 

.4 Remove from site all such work after use. 

1.3 SITE STORAGE/LOADING 

.1 Confine work and operations of employees by Contract Documents. Do not 
unreasonably encumber premises with products. 

.2 Do not load or permit to load any part of Work with weight or force that will endanger 
Work. 

1.4 CONSTRUCTION PARKING 

.1 Parking will only be in the laydown area or along the existing roadway.  Parking along 
an existing roadway must be in accordance with the Contractor’s Traffic Accommodation 
Strategy and include advanced signage and pylons. 

.2 Provide and maintain adequate access to project site. 

1.5 EQUIPMENT, TOOL AND MATERIALS STORAGE 

.1 Provide and maintain, in clean and orderly condition, lockable weatherproof sheds for 
storage of tools, equipment and materials. 

.2 Locate materials not required to be stored in weatherproof sheds on site in manner to 
cause least interference with work activities. 

1.6 SANITARY FACILITIES 

.1 Provide sanitary facilities for work force in accordance with governing regulations and 
ordinances. 

.2 Post notices and take precautions as required by local health authorities. Keep area and 
premises in sanitary condition. 

.3 Contractor usage of campground facilities and Day-use areas is not permitted. 
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1.7 INSTALLATION AND REMOVAL 

.1 Contractor to provide a site specific traffic accommodation plan. Parks Canada 
Representative will review and approve the traffic accommodation plan. 

.2 Provide and erect project signage as per traffic accommodation plan. 

.3 Signs and notices for safety and instruction in both official languages graphic symbols 
to CAN/CSA Z321. 

.4 Maintain approved signs and notices in good condition for duration of project, and 
dispose of off-site on completion of project or earlier if directed by Parks Canada 
Representative. 

1.8 PROTECTION AND MAINTENANCE OF TRAFFIC 

.1 Provide measures for protection and diversion of traffic, including provision of watch- 
persons and flag-persons, erection of barricades, placing of lights around and in front 
of equipment and work, and erection and maintenance of adequate warning, danger, 
and direction signs. 

.2 Contractor's traffic on roads selected for hauling material to and from site to interfere 
as little as possible with public traffic. 

.3 Verify adequacy of existing roads and allowable load limit on these roads. Contractor: 
responsible for repair of damage to roads caused by construction operations. 

.4 Dust control: adequate to ensure safe operation at all times. 

1.9 CLEAN-UP 

.1 Remove construction debris, waste materials, packaging material from work site daily. 

.2 Clean dirt or mud tracked onto paved or surfaced roadways. 

.3 Store materials resulting from demolition activities that are salvageable. 

.4 Stack stored new or salvaged material not in construction facilities. 

Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 74 21 – Construction Demolition Waste Management and Disposal 

1.2 REFERENCES 

.1 Canadian General Standards Board (CGSB) 

.1 CGSB 1.59, Alkyd Exterior Gloss Enamel. 

.2 CAN/CGSB 1.189-, Exterior Alkyd Primer for Wood. 

.2 Canadian Standards Association (CSA International) 

.1 CSA O121 M1978 (R2003), Douglas Fir Plywood. 

1.3 PAYMENT 

.1 All work associated with this item is considered incidental to the work and will not be 
reimbursed separately. 

1.4 INSTALLATION AND REMOVAL 

.1 Provide temporary controls in order to execute Work expeditiously. 

.2 Remove from site all such work after use 

1.5 FENCES AND BARRICADES 

.1 Provide secure, rigid fences and barricades around deep excavations and work area. 
Fences to be 1.8m high minimum. 

.2 Provide as required by governing authorities. 

1.6 ACCESS TO SITE 

.1 Provide and maintain access roads, sidewalk crossings, ramps and construction 
runways as may be required for access to Work. 

1.7 PUBLIC TRAFFIC FLOW 

.1 Provide a Traffic Accommodation Strategy identifying public traffic flow. 

.2 Provide and maintain competent signal flag operators, traffic signals, barricades and 
flares, lights, or lanterns as required to perform Work and protect public. 

1.8 FIRE ROUTES 

.1 Maintain access to property including overhead clearances for use by emergency 
response vehicles. 
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.2 Contractor is required to notify the Fire Department in writing of any works occurring 
on a fire route.  Contractor is required to notify the RCMP of location of works. 

1.9 PROTECTION FOR OFF SITE AND PUBLIC PROPERTY 

.1 Protect surrounding public property from damage during performance of Work. 

.2 Be responsible for damage incurred. 

1.10 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials in accordance with Section 01 74 21 - 
Construction/Demolition Waste Management and Disposal. 

Part 2  Products 

2.1 NOT USED 

.1 Not used. 

Part 3  Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 74 21 – Construction Demolition Waste Management and Disposals 

1.2 PAYMENT 

.1 All work associated with this item is considered incidental to the work and will not be 
reimbursed separately. 

1.3 PROJECT CLEANLINESS 

.1 Maintain Work in tidy condition, free from  accumulation of waste products and debris.  

.2 Remove waste materials from site at daily regularly scheduled times or dispose of as 
directed by Parks Canada Representative. Do not burn waste materials on site.  

.3 Make arrangements with and obtain permits from authorities having jurisdiction for 
disposal of waste and debris. 

.4 Provide approved wildlife proof on-site containers for collection of waste materials 
and debris. 

.5 Dispose of waste materials and debris off site or as directed by the Parks Canada 
Representative.  

.6 Promptly clean up any spillage that occurs on construction site, site roads, access roads 
or public roads, or other areas where construction vehicles are travelling. Notify the 
Parks Canada Representative of any spillage occurred on site.  

.7 If the Contractor is negligent in maintaining cleanliness on construction site, site roads, 
access roads or public roads, or other areas where construction vehicles are travelling, 
the Parks Canada Representative will arrange for cleaning to be completed at 
Contractor's expense. The costs will be subtracted from final progress payment.  

.8 Use only cleaning materials recommended by the manufacturer of the surface to be 
cleaned, and as recommended by cleaning the material manufacturer.  

1.4 FINAL CLEANING 

.1 When Work is Substantially Performed remove surplus products, tools, construction 
machinery and equipment not required for performance of remaining Work.  

.2 Remove waste products and debris other than that caused by others, and leave Work 
clean and suitable for occupancy.  

.3 Prior to final review remove surplus products, tools, construction machinery and 
equipment. 

Part 2  Products 

2.1 NOT USED 
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.1 Not used. 

Part 3  Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 35 43 – Environmental Procedures 

.2 Section 01 74 11 – Cleaning 

1.2 PAYMENT 

.1 All work associated with this item is considered incidental to the work and will not be 
reimbursed separately. 

1.3 PROJECT CLEANLINESS 

.1 Recyclable: ability of product or material to be recovered at end of its life cycle and re 
manufactured into new product for reuse.  

.2 Recycle: process by which waste and recyclable materials are transformed or collected 
for purpose of being transferred into new products. 

.3 Recycling: process of sorting, cleansing, treating and reconstituting solid waste and 
other discarded materials for purpose of using in altered form. Recycling does not 
include burning, incinerating, or thermally destroying waste. 

1.4 WASTE PROCESSING SITES 

.1 All waste, dumping and debris sites to be determined by Contractor and subject to 
approval by the Parks Canada Representative.  

1.5 STORAGE, HANDLING AND PROTECTION 

.1 Store, materials to be reused, recycled and salvaged in locations as directed by Parks 
Canada Representative.  

.2 Protect, stockpile, store and catalogue salvaged items.  

.3 Separate non salvageable materials from salvaged items. Transport and deliver non 
salvageable items to licensed disposal facility. 

.4 Protect surface drainage, mechanical and electrical from damage and blockage. 

.5 Separate and store materials produced during dismantling of structures in designated 
areas.  

.6 Prevent contamination of materials to be salvaged and recycled and handle materials in 
accordance with requirements for acceptance by designated facilities. 

1.6 DISPOSAL OF WASTES 

.1 Do not bury rubbish or waste materials.  Burning of rubbish or waste materials is not 
permitted.  

.2 Haul waste from brushing offsite unless otherwise directed by Parks Canada 
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Representative.  

.3 Chipped timber may be transported to Marmot Pit and burned.  If allowable conditions 
for burning do not occur during the project duration, the Contractor must transport and 
dispose off-site, outside of the Park.  

.4 Haul limbed trees and branches of diameter greater than 150mm to Marmot Pit.  

.5 Live or “Green” attack trees may have live beetles present under the bark and mitigation 
measures are required to avoid further beetle spread.   

• Green attack trees are nominally to be burnt, minimizing transportation and 
storage duration of felled green attack trees.   

• Alternatively the wood may be debarked and transported to Marmot Pit for 
firewood or disposal.  Bark and other materials removed from green attack trees 
must also be burnt, minimizing transportation and storage duration.  

• The Contractor will be permitted a location within Marmot Pit for burning of 
green attack trees, stripped bark and other potentially infested woody materials. 

 

1.7 USE OF SITE AND FACILITIES 

.1 Execute work with least possible interference or disturbance to normal use of premises.  

1.8 SCHEDULING 

.1 Co-ordinate Work with other activities at site to ensure timely and orderly progress of 
Work.  

Part 2  Products 

2.1 NOT USED 

.1 Not used. 

Part 3  Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 74 11 – Cleaning 

1.2 PAYMENT 

.1 All work associated with this item is considered incidental to the work and will not be 
reimbursed separately. 

1.3 ADMINISTRATIVE REQUIREMENTS 

.1 Acceptance of Work Procedures: 

.1 Contractor's Inspection: Contractor: conduct inspection of Work, identify 
deficiencies and defects, and repair as required to conform to Contract 
Documents. 

.1 Notify Parks Canada Representative in writing of satisfactory 
completion of Contractor’s inspection and submit verification that 
corrections have been made. 

.2 Request Parks Canada Representative inspection. 

.2 Parks Canada Representative Inspection (Substantial Completion): 

.1 Parks Canada Representative and Contractor to inspect Work and 
identify defects and deficiencies. 

.2 Contractor to correct Work as directed. 

.3 Completion Tasks: submit written certificates that tasks have been performed 
as follows: 

.1 Work: completed and inspected for compliance with Contract 
Documents. 

.2 Defects: corrected and deficiencies completed. 

.3 Work: complete and ready for final inspection. 

.4 Final Inspection: 

.1 When completion tasks are done, request final inspection of Work by 
Parks Canada Representative, and Contractor. 

.2 When Work incomplete according to Parks Canada Representative, 
complete outstanding items and request re-inspection. 

.5 Payment of Holdback: after issuance of Certificate of Substantial Performance 
of Work, submit application for payment of holdback amount in accordance 
with contractual agreement. 
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1.4 FINAL CLEANING 

.1 Final Inspection: 

.1 When completion tasks are done, request final inspection of Work by Parks 
Canada Representative, and Contractor. 

.2 When Work incomplete according to Parks Canada Representative, complete 
outstanding items and request re-inspection. 

Part 2  Products 

2.2 NOT USED 

.1 Not used. 

Part 3  Execution 

3.2 NOT USED 

.1 Not used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 77 00 - Closeout Procedures. 

1.2 PAYMENT 

.1 All work associated with this item is considered incidental to the work and will not be 
reimbursed separately. 

1.3 AS BUILT DOCUMENTS AND SAMPLES 

.1 Maintain, in addition to requirements in General Conditions, at site for Parks Canada 
Representative one record copy of: 

.1 Contract Drawings. 

.2 Specifications. 

.3 Addenda. 

.4 Change Orders and other modifications to Contract. 

.5 Inspection certificates. 

.6 Manufacturer's certificates, if applicable. 

.2 Store record documents and samples on site apart from documents used for 
construction. 

.1 Provide files, racks, and secure storage. 

.3 Label record documents and file in accordance with Section number listings in List of 
Contents of this Project Manual. 

.1 Label each document "PROJECT RECORD" in neat, large, printed letters. 

.4 Maintain record documents in clean, dry and legible condition. 

.1 Do not use record documents for construction purposes. 

.5 Keep record documents and samples available for inspection by Parks Canada 
Representative. 
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1.4 RECORDING INFORMATION ON PROJECT RECORD DOCUMENTS 

.1 Record information on set of black line opaque drawings. 

.2 Record information concurrently with construction progress. 

.1 Do not conceal Work until required information is recorded. 

.3 Contract Drawings and shop drawings: mark each item to record actual construction, 
including: 

.1 Field changes of dimension and detail. 

.2 Changes made by change orders. 

.3 Details not on original Contract Drawings. 

.4 References to related shop drawings and modifications. 

.5 Upon completion of project, provide a copy of redline drawings showing all 
changes, additions, and deletions to the Parks Canada Representative 
showing the as-built construction details of the project. 

.4 Specifications: mark each item to record actual construction, including: 

.1 Changes made by Addenda and change orders. 

.5 Provide digital photos, if requested, for site records. 

Part 2  Products 

2.1 NOT USED 

.1 Not used. 

Part 3  Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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Part 1  General   

1.1 SECTION INCLUDES   

.1 Definitions.   

.2 Submittals.  

.3 Storage and handling.   

.4 Transportation.   

.5 Materials.   

.6 Disposal.   

1.2 PRECEDENCE   

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual.   

1.3 MEASUREMENT PROCEDURES   

.1 This work shall be incidental to contract and will not be measured for payment.   

1.4 RELATED SECTIONS   

.1 Section 01 33 00 - Submittal Procedures.   

.2 Section 01 35 43 – Environmental Procedures.   

1.5 REFERENCES   

.1 Export and Import of Hazardous Waste Regulations (EIHW Regulations), SOR/92637.   

.2 National Fire Code of Canada 1995.   

.3 Transportation of Dangerous Goods Act (TDG Act) 1992, (T-19.01).   

.4 Transportation of Dangerous Goods Regulations (TDGR), (SOR/85-77, SOR/85-585, 
SOR/85-609, SOR/86-526).   

1.6 DEFINITIONS   

.1 Dangerous Goods: Product, substance, or organism that is specifically listed or meets the 
hazard criteria established in Transportation of Dangerous Goods Regulations.   

.2 Hazardous Material: Product, substance, or organism that is used for its original purpose; 
and that is either dangerous goods or a material that may cause adverse impact to the 
environment or adversely affect health of persons, animals, or plant life when released 
into the environment.   

.3 Hazardous Waste: Any hazardous material that is no longer used for its original purpose 
and that is intended for recycling, treatment or disposal.   
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.4 Workplace Hazardous Materials Information System (WHMIS): A Canada-wide system 
designed to give employers and workers information about hazardous materials used in 
the workplace. Under WHMIS, information on hazardous materials is to be provided on 
container labels, material safety data sheets (MSDS), and worker education programs. 
WHMIS is put into effect by a combination of federal and provincial laws.   

1.7 SUBMITTALS   

.1 Submit product data in accordance with Section 01 33 00 - Submittal Procedures.   

.2 Submit to Parks Canada Representative current Material Safety Data Sheet (MSDS) 
for each hazardous material required prior to bringing hazardous material on site.   

.3 Submit hazardous materials management plan to Parks Canada Representative that 
identifies all hazardous materials, their use, their location, personal protective 
equipment requirements, and disposal arrangements.   

1.8 STORAGE AND HANDLING   

.1 Coordinate storage of hazardous materials with Parks Canada Representative and 
abide by internal requirements for labelling and storage of materials and wastes.   

.2 Store and handle hazardous materials and wastes in accordance with applicable federal 
and provincial laws, regulations, codes, and guidelines.   

.3 Store and handle flammable and combustible materials in accordance with current 
National Fire Code of Canada requirements.   

.4 All explosives must be mixed outside of the Park and delivered to the site. No storage 
of explosives shall be allowed within the National Parks.   

.5 Observe smoking regulations at all times. Smoking is prohibited in any area where 
hazardous materials are stored, used, or handled.   

.6 Abide by the following storage requirements for quantities of hazardous materials and 
wastes in excess of 5 kg for solids, and 5 litres for liquids:   

.1 Store hazardous materials and wastes in closed and sealed containers which 
are in good condition.   

.2 Label containers of hazardous materials and wastes in accordance with 
WHMIS.   

.3 Store hazardous materials and wastes in containers compatible with that 
material or waste.   

.4 Segregate incompatible materials and wastes.   

.5 Ensure that different hazardous materials or hazardous wastes are not mixed.   

.6 Store hazardous materials and wastes in a secure storage area with controlled 
access.   
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.7 Maintain a clear egress from storage area.   

.8 Store hazardous materials and wastes in a manner and location which will   
prevent them from spilling into the environment.   

.9 Have appropriate emergency spill response equipment available near the 
storage area, including personal protective equipment.   

.10 Maintain an inventory of hazardous materials and wastes, including product 
name, quantity, and date when storage began.   

.7 Ensure personnel have been trained in accordance with Workplace Hazardous 
Materials  
Information System (WHMIS) requirements.   

.8 Report spills or accidents immediately to Parks Canada Representative. Submit a 
written spill report to Parks Canada Representative within 24 hours of incident.   

1.9  TRANSPORTATION   

.1  Transport hazardous materials and wastes in accordance with federal Transportation of 
Dangerous Goods Act, Transportation of Dangerous Goods Regulations, and 
applicable provincial regulations.   

Part 2  Products   

2.1 MATERIALS   

.1 Only bring on site the quantity of hazardous materials required to perform Work.   

.2 Maintain MSDSs in proximity to where the materials are being used. Communicate 
this location to personnel who may have contact with hazardous materials.   

Part 3  Execution   

3.1   DISPOSAL   

.1 Dispose of hazardous waste materials in accordance with applicable federal and  
provincial acts, regulations, and guidelines.   

.2 Recycle hazardous wastes for which there is an approved, cost effective recycling 
process available.   

.3 Send hazardous wastes only to authorized hazardous waste disposal or treatment 
facilities.   

.4 Burning, diluting, or mixing hazardous wastes for purpose of disposal is prohibited.   

.5 Disposal of hazardous materials in waterways, storm or sanitary sewers, or in 
municipal solid waste landfills is prohibited.   

END OF SECTION   
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Part 1 General 

1.1 GENERAL DEFINITIONS 

.1 There are three types of clearing works included under this contract: 

1. Brushing 

Brushing consists of removal of all small trees, shrubs, brush, or other vegetative 
growth.  Brushing includes removing materials at, or close to, existing grade and 
disposing of fallen timber and surface debris.  Trees less than 150mm diameter are 
considered to be eligible for chipping and mulching and are included under the 
brushing bid item.   

2. Close cut clearing 

Close cut clearing consists of cutting off all standing trees, brush, scrub, removing 
at, or close to (no more than 50 mm above), existing grade and disposing of fallen 
timber and surface debris.  Clearing works include salvage of timber (trees, sections 
of trees, and logs) with diameter greater than 150mm and management of beetle kill 
pine trees.  The close cut clearing bid item includes all clearing and brushing works 
within the designated areas.  Felled timber to be managed as salvage timber to 
firewood stockpile. 

3. Isolated trees 

Clearing isolated trees consists of cutting off at or close to (no more than 50mm 
above) the existing grade of designated trees that are otherwise surrounded only 
by Brushing areas.  Item includes disposing or otherwise managing of felled trees 
and debris including beetle kill pine.   Felled timber to be managed as salvage 
timber to firewood stockpile.   

.2 Mowing consists of mechanical vegetation control of all vegetative growth to a height 
between 35 and 65mm from the existing grade.  Equipment must be approved by 
Departmental Representative.  Flail, disc, brush cutting, or finishing mowers are 
anticipated types of equipment, and sickle bar machines may be considered.  Handheld 
brush cutters or trimmers may be required.    

1. Contractor is advised to review site conditions including the areas delineated 
for mowing.  Sharp shoulders and ditch transitions, as well as hidden obstacles 
may limit the Contractor’s equipment selection.   

.3 Grubbing consists of excavation and disposal of stumps and roots, boulders, and rock 
fragments of specified size to not less than specified depth below existing ground 
surface.   Grubbing and any other soil disturbance shall be avoided as part of this 
project. 

1.2 RELATED REQUIREMENTS 

.1 Section 01 14 00 – Work Restrictions  

.2 Section 01 41 00 – Environmental Procedures 
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.3 Section 01 74 11 – Cleaning 

1.3 STORAGE AND PROTECTION 

.1 Prevent damage to existing pavement and root systems of trees which are to remain.  
Prevent damage to landscaping, natural features, bench marks, utility lines, water 
courses, and any site appurtenances. 

1.4 WASTE MANAGEMENT AND DISPOSAL 

.1 Refer to Section 01 14 00 – Work Restrictions for details on Mountain Pine Beetle.  

.1 “Green” attack trees must be identified prior to commencing tree removal. 
 Green attack trees should be burnt as soon as possible at a location identified 
by Departmental Representative.  Green attack trees shall not be stored within 
100m of healthy live trees.  Alternatively the wood may be debarked and 
shipped to an approved off-site facility for firewood or disposal. All material 
from the debarking process must be burned at the identified location.  

.2 Consider felled timber (trees, sections of trees, and logs) with diameter greater than 
150mm in diameter from which fuel wood can be produced as salvage timber. 

.1 Trim limbs and tops, buck into 3.0m lengths 

.2 Remove immediately from site. Do not impede traffic with felled timber or 
brush. 

.3 Deliver to Marmot Pit and stockpile as directed by Parks Canada 
Representative. 

.3 Felled timber (trees, sections of trees, and logs) with diameter less than 150mm in 
diameter from which fuel wood will not be considered as salvage timber may be 
chipped.  Brush may be mulched.    

.4 Chipped timber may be transported to Marmot Pit and burned.  If allowable conditions 
for burning do not occur during the project duration, the Contractor must transport and 
dispose off-site, outside of the Park.  

.5 Brush that is mulched may be left on site as approved by a Departmental 
Representative.  

.1 A test section of mulching works will be required to ensure that the mulch is 
acceptable, including size and condition of chips and mulch, as well as 
thickness and coverage.  It is anticipated that areas of dense vegetation will 
require a partial mulch removal from site.   

.2 Unacceptable chipping and mulch will be collected and removed from site by 
the Contractor as directed by a Departmental Representative.     

.3 A mulcher may be used for less than 50 boles per hectare. Mulch depth is to be 
a maximum of 50mm, spread over area not greater than 5m x 5m per hectare 
or 5% of ground cover so as to not cover underlying vegetation 
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.6 Mowing trimmings and debris may be left on site, spread and not in visible piles, as 
accepted by Departmental Representative.  The remaining vegetation must not be 
thicker than 10mm or to otherwise inhibit regrowth.   

Part 2 Products 

2.1 MATERIALS 

.1 Not applicable. 

Part 3 Execution 

3.1 NON-NATIVE VEGETATION 

.1 All Contractor operations and procedures must be in compliance the Parks Canada 
BMP documents.  In particular, there is the explicit intent to mitigate and minimize the 
spread of non-native vegetation.   

3.2 TEMPORARY EROSION AND SEDIMENTATION CONTROL 

.1 Provide temporary erosion and sedimentation control measures to prevent soil erosion 
and discharge of soil-bearing water runoff or airborne dust to adjacent properties and 
walkways.  ESC measures to be approved by Parks Canada Representative prior to 
installation as per the Contractor’s ESC Plan. 

.2 Inspect, repair, and maintain erosion and sedimentation control measures during 
construction until permanent vegetation has been established.  Remove erosion and 
sedimentation controls and restore and stabilize areas disturbed during removal. 

.3 Remove erosion and sedimentation controls and restore and stabilize areas disturbed 
during removal. 

.4 Ground disturbance must be kept to a minimum. Off-highway mechanical 
equipment must have tire pressure of 7 psi or lower when working within a 30m 
buffer of wetlands or watercourses.  

3.3 PREPARATION 

.1 Tree and vegetation clearing will be subject restrictions under the MBCA, SARA, and 
Wildlife Act. Clearing should be completed outside of the migratory bird nesting 
window between April 19 and August 31, annually.  See Specification 01 11 00 – 
Summary of Work, Section 1.10.2. 

.2 All equipment must be steam cleaned or pressure washed and inspected prior to entering 
the Park.  This is intended to minimize the risk of introducing invasive weed species.   

.3 Inspect site and verify with Parks Canada Representative, items designated to remain. 

.4 Locate and protect utility lines: preserve in operating condition active utilities 
traversing site. 

.5 Notify utility Department Representative before starting clearing, brushing, or 
mowing. 
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.6 Keep roads and walks free of dirt and debris.  

3.4 CLEARING AND MOWING 

.1 Clearing, trimming, and mowing as per above definitions.  

.2 Locate and protect utility lines: preserve in operating condition active utilities 
traversing site. 

.3 Cut off branches and cut down trees overhanging area cleared as directed by Parks 
Canada Representative.  

.4 Cut off unsound branches on trees designated to remain as directed by Parks Canada 
Representative.  

.5 Clear all trees, brush, shrubs, or other materials from areas as indicated at or close to 
(no more than 75mm above) existing grade 

3.5 ISOLATED TREES 

.1 Cut off isolated trees as directed by Parks Canada Representative at or close to (no 
more than 50mm above) existing grade. 

.2 Prune individual trees if directed by the Department Representative. 

.3 Trim trees designated to be left standing within cleared areas of dead branches 40 mm 
or more in diameter; and trim branches to heights as indicated.  

.4 Cut limbs and branches to be trimmed close to bole of tree or main branches. 

.5 Paint cuts more than 3 cm in diameter with approved tree wound paint.  

3.6 BRUSH CLEARING (BRUSHING) 

.1 Clear all brush, shrubs, or other materials from areas as indicated at ground level 

.2 Cut off branches and cut down trees overhanging area brushed as directed by 
Departmental Representative.  Cut off unsound branches on trees designated to remain 
as directed by Departmental Representative.  

.3 All brushing shall be removed in such a manner that surrounding vegetation is 
preserved along the construction limits. Stumps remaining within the perimeter are to 
be cut flush with ground and vegetative mat left undisturbed. 

.4 Wildlife can sustain injuries from long, splintered stumps left after brushing secondary 
growth vegetation. Contractor shall brush in a manner that cleanly cuts vegetation near 
to or at ground level without creating splintered stubs that may cause injury to wildlife. 

3.7 FINISHED SURFACE 

.1 Minimize disturbance to ground surface.  

.2 Disturbed ground surface must be repaired to the satisfaction of Departmental 
Representative at Contractor’s cost and left in such a condition to mitigate erosion and 
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sedimentation.  

3.8 CLEANING 

.1 On completion and verification of performance of installation, remove surplus 
materials, excess materials, rubbish, tools and equipment.  

END OF SECTION
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END OF SECTION 

 

 



 

 

 


