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1 GENERAL 

1.01 WORK COVERED BY CONTRACT DOCUMENTS 

.1  The work covered under this project consists of the furnishing of all plant, labour, 
equipment and material for the supply and installation of “New Steel Pipe Pile 
Anchor System”, Stuarttown Wharf, Deer Island, New Brunswick, in strict accordance 
with specifications and accompanying drawings and subject to all terms and 
condition of contract. 

             
            .2    Mobilization and Demobilization of all equipment necessary to make work       

            progress for the entire contract. 

.3  Only items in the Unit Price Table will be measured for payment. All other work 
necessary to complete the Contract will be considered incidental to the project 
and will not be measured separately for payment.   

1.02 DESCRIPTION OF WORK 

.1  The work will consist of but will not necessarily be limited to the following:  
.1  Mobilization and Demobilization. 
.2    Disconnection of exiting electrical on existing H Piles and reinstallation 

on the new steel guide pile. 
.3    Disconnection of existing floats from H Pile anchor system, floating them 

to a secure area.  Removal of existing yokes, supply and installation of 
new yokes as indicated on the drawings. 

.4    Supply and Installation of new concrete filled rock socked Steel Pipe Piles 
at the locations and elevations shown on the drawings. 

.5    Installation of a new Steel Wale, as indicated on the drawings. 

.6    Reconnection of the floats on the New Steel Pipe Piles. 

.7    Reconnection of the electrical on the new Steel Wale. 

.8 Installation of the existing gangway, stored on the existing floats, to 
the concrete wharf deck.   

.9    Cleaning. 
 
1.03 PERMIT CERTIFICATES AND FEES 
  
      .1 Contractor is responsible to obtain Quarry permit, and provide Notices to Mariners 
            for the Commencement of construction operations 
      .2 Obtain and pay for all permits and certificates, licenses as required by Municipal, 
            Provincial, Federal and other Authorities. 
      .3 Provide appropriate notifications of project to municipal and provincial 
            inspection authorities. 
      .4 Submit to Departmental Representative, copy of application submissions and 
            approval documents received for above referenced authorities. 
      .5    Submit to Departmental Representative, copy of quarry permit, if applicable,  
            prior to start of quarry operations. 
      .6 Comply with all requirements, recommendations and advice by all regulatory   
            authorities unless otherwise agreed in writing by Departmental             
            Representative. Make requests for such deviations to these requirements       
            sufficiently in advance to related work. 
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1.04 Inspection of Sites 

.1  All bidders, before submitting their bid, are required to inspect and examine 
the site and its surroundings and satisfy themselves as to the form and nature 
of the work and materials necessary for the completion of the works, the means 
of access to the site, severity, exposure and uncertainty of weather, soil 
conditions, any accommodations they may require, and in general shall themselves 
obtain all necessary information as to risks, contingencies and other 
circumstances which may influence or affect their bid. No allowance shall be made 
subsequently in this connection on account of error or negligence to properly 
observe and determine the conditions that will apply.  

.2  Contractors, bidders or those they invite to site are to review specification 
Section 01 35 29.06 - Health and Safety Requirements before visiting site. Take 
all appropriate safety measures for any visit to site, either before or after 
acceptance of bid.  

1.05 Datum 

.1  Datum used for this project is Lowest Normal Tides (LNT) and is assumed to be 
8.90 meters below Benchmark BM Pointe Deck Benchmark.  

.2  Bidders are advised to consult the Tide Tables issued by Fisheries and Oceans 
in order to make sure of the tidal conditions affecting work.   

1.06 Existing Sub-Surface Conditions 

 .1 Information pertaining to the existing sub-surface conditions may be available 
by contacting the Departmental Representative. 

 .2 Contractors are cautioned that any previous investigations that may be available 
for review, were intended to provide general site information only.  Any 
interpolation and/or assumptions made relative to any previous investigations 
is the Contractor’s responsibility. 

1.07 CODES AND STANDARDS 

.1  Perform work in accordance with the latest edition of the National Building Code 
of Canada, FCC Standard 373 - Standard for Piers and Wharves 
(http://www.hrsdc.gc.ca/en/lp/lo/fp/standards/ 373.shtml), and any other code 
of provincial or local application including all amendments up to project bid 
closing date provided that in any case of conflict or discrepancy, the more 
stringent requirements shall apply.  

.2  Materials and workmanship must meet or exceed requirements of specified standards, 
codes and referenced documents.  

1.08 LAYOUT OF WORK 

.1  Set grade elevations and layout work in detail from control points and grades 
established by Departmental Representative.  

.2  Assume full responsibility for and execute complete layout of work to locations, 
lines and elevations indicated or as directed by Departmental Representative.  
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.3  Provide devices needed to layout and construct work.  

.4  Supply such devices as straight edges and templates required to facilitate 
Departmental Representative's inspection of work.  

.5  Supply stakes and other survey markers required for laying out work.  

1.09 WORK SCHEDULE 

.1  Submit within 7 work days of notification of acceptance of bid, a construction 
schedule showing commencement and completion of all work within the time stated 
on the Bid and Acceptance Form and the date stated in the bid acceptance letter.  

.2  Provide sufficient details in schedule to clearly illustrate entire implementation 
plan, depicting efficient coordination of tasks and resources, to achieve 
completion of work on time and permit effective monitoring of work progress in 
relation to established milestones. 

 .3  As a minimum, work schedule to be prepared and submitted in the form of Bar (GANTT) 
Charts, indicating work activities, tasks and other project elements, their 
anticipated durations and planned dates for achieving key activities and major 
project milestones provided in sufficient details and supported by narratives 
to demonstrate a reasonable plan for completion of project within designated time. 
Generally Bar Charts derived from commercially available computerized project 
management system are preferred but not mandatory.  

.4 Submit Schedule updates on a minimum monthly basis and more often, when requested 
by Departmental Representative, due to frequent changing project conditions.  
Provide a narrative explanation of necessary changes and schedule revisions at 
each update.  

.5 The Schedule, including updates, shall be to Departmental Representative’s 
approval.  Take necessary measures to complete work within approved time.  Do 
not change schedule without Departmental Representative’s approval.  

.6 All work on the project will be completed within the time indicated on the Bid 
and Acceptance Form.  

.7 Work on this site will not be permitted during the last week of October and the 
first two weeks of November 2019, to allow the lobster fishing season to launch 
without obstruction. 

1.10 ABBREVIATIONS 

.1  Following abbreviations of standard specifications have been used in this 
specification and on the drawings:  
CGSB - Canadian Government Specifications  

            Board  
            CSA - Canadian Standards Association  
            NLGA - National Lumber Grades Authority  
            ASTM   - American Society for Testing and  
            Materials  

.2  Where these abbreviations and standards are used in this project, latest edition 
in effect on date of bid call will be considered applicable.  
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1.11 QUARRY AND EXPLOSIVES 

.1  Make own arrangements with Provincial authorities and owners of private 
properties, for the quarrying and transportation of rock and all materials and 
machinery necessary for work over their property, roads or streets as case may 
be.  

1.12 SITE OPERATIONS 

.1  Arrange for sufficient space adjacent to project site for conduct of operations, 
storage of materials and so on. Exercise care so as not to obstruct or damage 
public or private property in area. Do not interfere with normal day-to-day 
operations in progress at site. All arrangements for space and access will be 
made by Contractor.  

.2  Remove snow and ice as required to maintain safe access in a manner that does 
not damage existing structures or interfere with the operations of others.  

1.13 PROTECTION 

.1  Store all materials and equipment to be incorporated into work to prevent damage 
by any means.  

.2  Repair or replace all materials or equipment damaged in transit or storage to 
the satisfaction of Departmental Representative and at no cost to Canada.  

1.14 PAYMENT 

.1  Payment for all work under this contract to be according to the "Articles of 
Agreement".  

.2  Dimensional changes as directed by the Departmental Representative to suit 
existing conditions, but not resulting in additional work or materials, will not 
be considered as extra to the Contract.  

1.15 INSPECTION AND TESTING 

.1  Payment for all work under this contract to be according to the "Articles of 
Agreement".  

.2  Dimensional changes as directed by the Departmental Representative to suit 
existing conditions, but not resulting in additional work or materials, will not 
be considered as extra to the Contract.  

1.16 DISPOSAL OF DEBRIS 

.1  Debris, including construction materials not incorporated in the work, oil 
products and containers, and other materials of this nature will be disposed of 
in suitable locations off the site. Disposal is the responsibility of the 
Contractor.  

 .2  Material from the work will not be permitted to go adrift to otherwise become 
a menace to navigation. 
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1.17 LOCATION OF EQUIPMENT 

.1  Location of buildings, tanks, equipment, fixtures, shown or specified shall be 
considered as approximate.  Actual locations shall be as required to suit 
conditions at time of installation and as is reasonable.  Obtain approval of 
Departmental Representative. 

.2 Locate equipment, fixtures and distribution systems to provide minimum 
interference and maximum usable space and in accordance with manufacturer’s 
recommendations for safety, access and maintenance. 

.3 Submit field drawings to indicate relative position of various services and 
equipment when required by Departmental Representative. 

1.18 PROJECT MEETINGS 

.1  Contractor will arrange project meetings and assume responsibility for setting 
times and recording minutes.  

.2  Project meetings will take place on site of work unless so directed by the 
Departmental Representative.  

.3  Contractor will assume responsibility for recording minutes of meetings and 
forwarding copies to all parties present at the meetings.  

.4  Have a responsible member of firm present at all project meetings.  

1.19 ACCEPTANCE 

.1  Prior to the issuance of the Certificate of Substantial Performance, in 
Company with Departmental Representative, make a check of all work.  Correct 
all discrepancies before final inspection and acceptance. 

.2    Before Work can be accepted, the Contractor must clean up the site and leave 
it in a condition which is acceptable to the Departmental Representative. 

1.20 WORKS COORDINATION 

.1  Responsible for coordinating the work of the various trades, where the work of 
such trades interfaces with each other.  

.2  Convene meetings between trades whose work interfaces and ensure that they are 
fully aware of the areas and the extent of where interfacing is required. Provide 
each trade with the plans and specifications of the interfacing trade, as required, 
to assist them in planning and carrying out their respective work.  

.3  Canada will not be responsible for or held accountable for any extra costs incurred 
as a result of the failure to carry out coordination work. Disputes between the 
various trades as a result of their not being informed of the areas and extent 
of interface work shall be the sole responsibility of the General Contractor and 
shall be resolved at no extra cost to Canada.  

1.21 CONTRACTOR’S USE OF SITE 

.1  The Contractor’s use of site is limited to the locations of the Float Anchor System 
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Replacement, as specified on the drawings.  

.2  Co-ordinate use of premises under direction of Departmental Representative. 

.3  Contractor is responsible for arranging the storage of materials on or off site, 
and any materials stored at the site which interfere with any of the day to day 
activities at or near the site will be moved promptly at the Contractor's expense, 
upon request by Departmental Representative.  

.4  Exercise care so as not to obstruct or damage public or private property in the 
area.  

.5    Contractor will note that fishing activity in the harbour includes fishing boats, 
moorings, etc. The Contractor will note that fishing boats, etc. must be able 
to berth in the harbour during construction operations therefore Contractor must 
cooperate with boats and activities in the harbour. No compensation will be paid 
to Contractor for loss of time or any other as a result of activities in each 
harbour.  

1.22 INTERPRETATION OF DOCUMENTS 

.1  Supplementary to GC1.1 of the General Conditions, the Division 01 sections of 
the specifications take precedence over technical specifications in other 
divisions of the specifications.  

1.23 HIGHWAY SPRING WEIGHT RESTRICTIONS 

.1  Comply with Provincial regulations for spring weight restrictions on Provincial 
Highway.  

1.24 WORK COMMENCEMENT 

 .1 Mobilization to project site is to commence immediately after acceptance of bid 
and submission of Site Specific Safety Plan, unless otherwise agreed by 
Departmental Representative. 

 .2 Project work on site is to commence as soon as possible, with a continuous 
reasonable work force, unless otherwise agreed by Departmental Representative. 

 .3 Weather conditions, short construction season, delivery challenges and the 
location of the work site may require the use of longer working days and additional 
work force to complete the project within the specified completion time. 

 .4 Make every effort to ensure that sufficient material and equipment is delivered 
to site at the earliest possible date after acceptance of bid and replenished 
as required. 

1.25 PROTECTION OF SERVICES 
 
.1 Before commencing work, establish location and extent of service lines in area 

of work and notify Departmental Representative of findings. 
.2 Submit schedule to and obtain approval from Departmental Representative for any 

shut-down or closure of active service or facility.  Adhere to approved schedule 
and provide notice to affected parties. 
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.3 Provide temporary services when directed by Departmental Representative to 
maintain critical facility systems. 

.4 Where unknowns services are encountered, immediately advise Departmental 
Representative and confirm findings in writing. 

.5 The Contractor will immediately restore any existing services disrupted as a result 
of his operations at no extra cost under this contract.   

1.26 HARBOUR AUTHORITY 

 .1 Contractor to contact the Deer Island Harbour Authority and Coastal Transport 
Ferry Services prior to beginning of work.  Contact information will be provided 
at the start-up meeting. 

1.27 OWNER OCCUPANCY 

.1  Harbour users will occupy premises during entire period for execution of normal 
operations.  

.2  Co-operate with Harbour Users in scheduling operations to minimize conflict and 
to facilitate Owner usage.  

1.28 EXISTING SERVICES 

.1  Notify, Departmental Representative and utility companies of intended 
interruption of services and obtain required permission.  

.2  Where Work involves breaking into or connecting to existing services, give 
Departmental Representative 48 hours’ notice for necessary interruption of 
mechanical or electrical service throughout course of work. Minimize duration 
of interruptions. Carry out work at times as directed by governing authorities 
with minimum disturbance to Harbour Users.  

.3  Establish location and extent of service lines in area of work before starting 
Work. Notify Departmental Representative of findings.  

.4  Where unknown services are encountered, immediately advise Departmental 
Representative and confirm findings in writing.  

.5  Protect, relocate or maintain existing active services. When inactive services 
are encountered, cap off in manner approved by authorities having jurisdiction.  

.6  Record locations of maintained, re-routed and abandoned service lines.  

1.29 DOCUMENTS REQUIRED 

.1  Maintain at job site, one copy each document as follows:  
.1  Contract Drawings.  
.2  Specifications.  
.3  Addenda.  
.4  Reviewed Shop Drawings.  
.5  List of Outstanding Shop Drawings.  
.6  Change Orders.  
.7  Other Modifications to Contract.  
.8  Field Test Reports.  
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.9  Copy of Approved Work Schedule.  

.10  Health and Safety Plan and Other Safety Related Documents.  

.11  Other documents as specified.  

1.30 FACILITY SMOKING ENVIRONMENT 

 .1 Comply with smoking restrictions. 
 

 PRODUCTS 

2.01 NOT USED 

.1  Not used.  

3 EXECUTION 

3.01 NOT USED 

.1  Not used.  

END OF SECTION 
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1 GENERAL 

1.01 GENERAL 

.1  The bid item prices are full compensation for the work necessary to complete each 
item in the Contract in the Form of Tender. The prices bid are complete and separate 
from other or related bid items.  

.2  In the case of conflict between the instructions for measurement and payment 
contained in Section 01 22 00 and another Section of the Specifications, the 
requirements of Section 01 22 00 shall govern.  

.3  No separate payment will be made for:  
.1   Unauthorized work beyond the limits shown.  
.2   Field engineering survey and layout of work.  
.3   Erosion and Sediment Control.  
.4   Water Management.  
.5   Dust Control.  
.6   Temporary Facilities. 
.7   Temporary Barriers and Enclosures. 
.8   Calibrated Weight Scale. 
.9   Snow and ice removal for daily access, if required. 

1.03 DESCRIPTION OF WORK 

.1  The tendered price for work includes all items listed within the specification. 
Price includes all labor, materials, and equipment for complete supply and 
installation of the work.  

.2  Mobilization/Demobilization including all equipment, temporary facilities, 
security, maintenance, snow clearing, and cleaning of site and public access roads 
(as required), securing all necessary regulatory permits, insurance and bonding, 
establishing health and safety protocol, and the construction, maintenance and 
decommissioning of all necessary temporary access roads.  

.3  All demolition, material disposal (hazardous and non-hazardous), service 
disconnection/ reconnection, site excavation, construction, repairs and 
improvements and site restoration and landscaping, as contained in the 
specifications.  

2 PRODUCT MEASUREMENT 

2.01 GENERAL 
.1  This section details the measurement method to be used for payment 
    purposes.  Incidental items covered in the various sections of the 
    specification are to be allowed for in the pricing of each pay item. 

2.02 MEASUREMENT FOR PAYMENT 
.1   Measurements for payment will be as specified in the following sections:  
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Section 02 41 16: 
 

      .1    Removal and Reinstallation or disposal for construction operations  
      will include: 
                                                       
           .1   Disconnection of existing floating wharves from the H pile anchor  
                system. Secure the floating wharves at a location to be able to access  
                the yokes for their replacement.                                        
           .2   Disconnection of existing electrical, located on top of the H pile  
                anchor system, reinstallation of electrical on New Steel Wale  
                System as indicated on the drawings.                       
           .3   Installation of the gangway to the existing anchor located on the 
                concrete reinforced deck of the wharf.  Please note that the  
                aluminum gangway is currently stored on the floating wharves  
                      

                       .4   All items as specified in this section will be paid by lump sum. 

.2  Removal of all other items required for the progress of the work will not be measured 
separately for payment, it will be considered incidental to this contract. 

      .3    Mobilization and Demobilization of all equipment necessary to make work                
            progress for the entire contract will be included in the lump sum price under              
            this section. 
 

       Section 05 50 00: 

.1 No separate payment shall be made for spikes, anchor bolts, machine bolts, 
lagscrews, nuts and washers, inserts, holdfasts, mooring rings, angles, channels, 
plates, any other metal required to complete the work, will be considered 
incidental to the contract and no separate payment will be made for these items. 

.2    Payment for the supply and installation of the epoxy coated steel wale including 
all fastenings, drilling and splicing of the steel wale will be made by the linear 
meter. No extra payment will be made for splicing of steel wale. 

.3    Payment for the removal and disposal of the existing yokes and the supply and 
installation of the new yokes on the existing floating wharves will be paid in 
a lump sum item. 

      Section 31 63 19: 

.1  Measurement for piles acceptably incorporated into this contract will be by the 
unit from base elevation to cut-off including rock-socket. Included also will be: 

 .1  Pile Shoes. 

 .2 Reinforcing Steel. 

 .3 Pipe Pile 

 .4 Grout and Cast-in-Place Concrete 

 .5 Any required welding. 
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      .6    Removal of material from interior of pipe piles. 

      .7    Drilling and socketing of sockets for piles. 

.2 No payment will be made for defective piles. 

.3    Supply and Installation of Cathodic Protection will not be measured for payment 
but will be incidental to 1.02.1. Cathodic Protection shall be installed at the 
locations shown on the plans, or as directed by the Departmental Representative. 

      Section 35 51 24 
 
 .1  Payment for floating wharves installation will be made by the lump sum.                
            This will include the furnishing, all equipment necessary for the                                       
            complete floating wharves installation, to the locations shown on the 
            plans. 

       

3 EXECUTION 

3.01 NOT USED 

.1  Not Used.  

END OF SECTION 
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1 GENERAL 

1.01 ADMINISTRATIVE 

Contractor is responsible to: 

.1  Schedule and administer project meetings throughout the progress of the work or 
at the call of Departmental Representative.  

.2  Prepare agenda for meetings. Include the following on every agenda: 

 .1 Review, approval of previous minutes 

      .2    Review of work progress since previous meeting. 

      .3    Field observations, problems, conflicts. 

      .4    Problems which impede construction. 

      .5    Corrective measures and procedures to regain projected schedule. 

      .6    Revision to construction schedule. 

      .7    Progress schedule, during succeeding work period. 

      .8    Review submittal schedules: expedite as required. 

      .9    Review proposed changes for effect on construction schedule and on      
      completion date. 

      .10   Any near misses, health and safety problems, how it was handled. 

      .11   Any concerns for environmental protection.  Should anything be modified 
      on site? 

.3  Distribute written notice of each meeting four days in advance of meeting date 
to Departmental Representative.  

.4  Provide physical space and make arrangements for meetings.  

.5  Preside at meetings.  

.6  Record the meeting minutes.  Include significant proceedings and decisions. 
Identify actions by parties.  

.7  Reproduce and distribute copies of minutes within three days after meetings and 
transmit to meeting participants and, affected parties not in attendance, 
Departmental Representative.  

.8  Representative of Contractor, Subcontractor and suppliers attending meetings will 
be qualified and authorized to act on behalf of party each represents.  
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1.02 PRECONSTRUCTION MEETING 

.1  Within 15 days after award of Contract, Departmental Representative will schedule 
a start-up meeting with the Contractor, and Small Craft Harbours.  The 
Departmental Representative will take notes for this meeting only. All other 
construction meeting minutes will be recorded by the Contractor and distributed 
to all parties within 48 hours after each meeting.  

.2  Departmental Representative, Contractor, major Subcontractors, field inspectors 
and supervisors will be in attendance for all meetings.  

.3  Bi-weekly meetings will be established by the Departmental Representative at the 
start of the Contract and will be respected by all parties.  Location of the 
meetings will be determined by the Departmental Representative.  

.4  Incorporate mutually agreed variations to Contract Documents into Agreement, prior 
to signing.  

.5  Agenda to include:  
.1  Appointment of official representative of participants in the Work.  
.2  Schedule of Work: - Construction Progress Schedule - Critical Path Method 

(CPM)or - Construction Progress Schedules - Bar (GANTT) Chart.  
.3  Schedule of submission of shop drawings, samples. Submit submittals in 

accordance with Section 01 33 00 - Submittal Procedures.  
.4  Requirements for temporary facilities, site sign, offices, storage sheds, 

utilities, fences in accordance with Section 01 52 00 - Construction 
Facilities.  

.5  Site security in accordance with Section 01 56 00 - Temporary Barriers and 
Enclosures .  

.6  Proposed changes, change orders, procedures, approvals required, mark-up 
percentages permitted, time extensions, overtime, administrative 
requirements.  

.7  Owner provided products.  

.8  Record drawings in accordance with Section 01 33 00 - Submittal Procedures.  

.9  Take-over procedures, acceptance, warranties in accordance with Section 
01 78 00 - Closeout Submittals.  

.10  Monthly progress claims, administrative procedures, photographs, hold 
backs.  

.11  Appointment of inspection and testing agencies or firms.  

.12  Insurances, transcript of policies.  

2 PRODUCTS 

2.01 NOT USED 

.1  Not Used.  
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3 EXECUTION 

3.01 NOT USED 

.1  Not Used.  

END OF SECTION 
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1 GENERAL 

1.01 ADMINISTRATIVE 

.1  Submit to Departmental Representative submittals listed for review. Submit 
promptly and in orderly sequence to not cause delay in Work. Failure to submit 
in ample time is not considered sufficient reason for extension of Contract Time 
and no claim for extension by reason of such default will be allowed.  

.2  Do not proceed with Work affected by submittal until review is complete.  

.3    Submit location and address of proposed quarries for material testing. 

.4    Submit Environmental Plan including location of access road and what material 
will be used for review as per section 01 35 44 Environmental Mitigation 
Requirements. 

.5    Submit proposed concrete supplier, concrete mix, reinforcing steel and placement 
method, steel pipe pile, product data, name of the proposed quarry, all 
subcontractors, Environmental Mitigation Plan, Site Specific Health and Safety 
Plan, etc.  

.6  Present shop drawings, product data, samples and mock-ups in SI Metric units.  

.7  Where items or information is not produced in SI Metric units converted values 
are acceptable.  

.8  Review submittals prior to submission to Departmental Representative. This review 
represents that necessary requirements have been determined and verified, or will 
be, and that each submittal has been checked and coordinated with requirements 
of Work and Contract Documents. Submittals not stamped, signed, dated and 
identified as to specific project will be returned without being examined and 
considered rejected.  

.9  Notify Departmental Representative, in writing at time of submission, identifying 
deviations from requirements of Contract Documents stating reasons for deviations.  

.10  Verify field measurements and affected adjacent Work are coordinated.  

.11  Contractor's responsibility for errors and omissions in submission is not relieved 
by Departmental Representative's review of submittals.  

.12 Contractor's responsibility for deviations in submission from requirements of 
Contract Documents is not relieved by Departmental Representative review.  

.13  Keep one reviewed copy of each submission on site.  

1.02 SHOP DRAWINGS AND PRODUCT DATA 

.1  The term "shop drawings" means drawings, diagrams, illustrations, schedules, 
performance charts, brochures and other data which are to be provided by Contractor 
to illustrate details of a portion of Work.  
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.2 Submit drawings stamped and signed by professional engineer registered or licensed 
in the Province of Newfoundland and Labrador, Canada.  

.3 Indicate materials, methods of construction and attachment or anchorage, erection 
diagrams, connections, explanatory notes and other information necessary for 
completion of Work. Where articles or equipment attach or connect to other articles 
or equipment, indicate that such items have been coordinated, regardless of Section 
under which adjacent items will be supplied and installed. Indicate cross 
references to design drawings and specifications.  

.4  Allow ten days for Departmental Representative's review of each submission.  

.5  Adjustments made on shop drawings by Departmental Representative are not intended 
to change Contract Price. If adjustments affect value of Work, state such in writing 
to Departmental Representative prior to proceeding with Work.  

.6  Make changes in shop drawings as Departmental Representative may require, 
consistent with Contract Documents. When resubmitting, notify Departmental 
Representative in writing of revisions other than those requested.  

.7  Accompany submissions with transmittal letter, in duplicate, containing:  
.1  Date.  
.2  Project title and number.  
.3  Contractor's name and address.  
.4  Identification and quantity of each shop drawing, product data and sample.  
.5  Other pertinent data.  

.8  Submissions include:  
.1  Date and revision dates.  
.2  Project title and number.  
.3  Name and address of:  

.1  Subcontractor.  

.2  Supplier.  

.3  Manufacturer.  
.4  Contractor's stamp, signed by Contractor's authorized representative 

certifying approval of submissions, verification of field measurements and 
compliance with Contract Documents.  

.5  Details of appropriate portions of Work as applicable:  
.1  Fabrication.  
.2  Layout, showing dimensions, including identified field dimensions, 

and clearances.  
.3  Setting or erection details.  
.4  Capacities.  
.5  Performance characteristics.  
.6  Standards.  
.7  Operating weight.  
.8  Wiring diagrams.  
.9  Single line and schematic diagrams.  
.10  Relationship to adjacent work.  

.9  After Departmental Representative's review, distribute copies.  

.10  Submit one electronic copy of shop drawings for each requirement requested in 
specification Sections and as Departmental Representative may reasonably request.  
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.11  Submit one electronic copy of product data sheets or brochures for requirements 
requested in specification Sections and as requested by Departmental 
Representative  where shop drawings will not be prepared due to standardized 
manufacture of product.  

.12  Supplement standard information to provide details applicable to project.  

.13  If upon review by Departmental Representative, no errors or omissions are 
discovered or if only minor corrections are made, two copies will be returned 
and fabrication and installation of Work may proceed. If shop drawings are 
rejected, noted copy will be returned and resubmission of corrected shop drawings, 
through same procedure indicated above, must be performed before fabrication and 
installation of Work may proceed.  

.14  The review of shop drawings by Public Works and Government Services Canada (PWGSC) 
is for sole purpose of ascertaining conformance with general concept.  
.1  This review shall not mean that PWGSC approves detail design inherent in 

shop drawings, responsibility for which shall remain with Contractor 
submitting same, and such review shall not relieve Contractor of 
responsibility for errors or omissions in shop drawings or of responsibility 
for meeting requirements of construction and Contract Documents.  

.2  Without restricting generality of foregoing, Contractor is responsible for 
dimensions to be confirmed and correlated at job site, for information that 
pertains solely to fabrication processes or to techniques of construction 
and installation and for co-ordination of Work of sub-trades.  

2 PRODUCTS 

2.01 NOT USED 

.1  Not Used.  

3 EXECUTION 

3.01 NOT USED 

.1  Not Used.  

END OF SECTION 
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1 GENERAL 

1.01 REFERENCES 

.1  New Brunswick Department of Transportation  
.1  Work Area Traffic Control Manual – 09, or latest edition if it applies.  

1.02 PROTECTION OF PUBLIC TRAFFIC 

.1  Comply with requirements of Acts, Regulations and By-Laws in force for regulation 
of traffic or use of roadways upon or over which it is necessary to carry out 
Work or haul materials or equipment.  

.2  When working on travelled way:  
.1  Place equipment in position to minimize interference and hazard to 

travelling public.  
.2  Keep equipment units as close together as working conditions permit and 

preferably on same side of travelled way.  
.3  Do not leave equipment on travelled way overnight.  

.3  Close lanes of road only after receipt of written approval from Departmental 
Representative.  
.1  Before re-routing traffic erect suitable signs and devices to Work Area 

Traffic Control Manual.  

.4  Keep travelled way graded, free from pot holes and of sufficient width for required 
number of lanes of traffic.  

.5  Provide and maintain road access and egress to property fronting along Work under 
Contract and in other areas as indicated, except where other means of road access 
exist that meet approval of Departmental Representative.  

1.03 INFORMATIONAL AND WARNING DEVICES 

.1  Provide and maintain signs, flashing warning lights and other devices required 
to indicate construction activities or other temporary and unusual conditions 
resulting from Project Work which requires road user response.  

.2  Supply and erect signs, delineators, barricades and miscellaneous warning devices 
to Work Area Traffic Control Manual.  

.3  Place signs and other devices in locations recommended in Work Area Traffic Control 
Manual.  

.4  Meet with Departmental Representative prior to commencement of Work to prepare 
list of signs and other devices required for project. If situation on site changes, 
revise list to approval of Departmental Representative.  

.5  Continually maintain traffic control devices in use:  
.1  Check signs daily for legibility, damage, suitability and location.  Clean, 

repair or replace to ensure clarity and reflectance.  



       
PWGSC                        SPECIAL PROCEDURES FOR      SECT 01 35 00.06 
FLOATING WHARF ANCHOR         TRAFFIC CONTROL            PAGE  2 
SYSTEM REPLACEMENT 
STUARTTOWN WHARF 
DEER ISLAND, N.B. 
PROJECT NO. R.104006.001     
 

.2  Remove or cover signs which do not apply to conditions existing from day 
to day.  

1.04 CONTROL OF PUBLIC TRAFFIC 

.1  Provide competent signaller personnel, trained in accordance with, and properly 
equipped to the Work Area Traffic Control Manual for situations as follows:  
.1  When public traffic is required to pass working vehicles or equipment that 

block all or part of travelled roadway.  
.2  When it is necessary to institute one-way traffic system through 

construction area or other blockage where traffic volumes are heavy, 
approach speeds are high and traffic signal system is not in use.  

.3  When workers or equipment are employed on travelled way over brow of hills, 
around sharp curves or at other locations where oncoming traffic would not 
otherwise have adequate warning.  

.4  Where temporary protection is required while other traffic control devices 
are being erected or taken down.  

.5  For emergency protection when other traffic control devices are not readily 
available.  

.6  In situations where complete protection for workers, working equipment and 
public traffic is not provided by other traffic control devices.  

.7  At each end of restricted sections where pilot cars are required.  

.8  Delays to public traffic due to contractor's operations:15 minutes maximum.  

.2  Where roadway, carrying two-way traffic, is restricted to one lane, for 24 hours 
each day, provide portable traffic signal system.  
.1  Adjust, as necessary, and regularly maintain system during period of 

restriction.  
.2  Ensure signal system meets requirements of Work Area Traffic Control Manual.  

1.05 OPERATIONAL REQUIREMENTS 

.1  Maintain existing conditions for marine and road traffic throughout period of 
contract except that, when required for construction under contract and when 
measures have been taken as specified and approved by Departmental Representative 
to protect and control marine and public traffic.  

.2  Maintain existing conditions for traffic crossing right-of-way.  
.1  Delays to public traffic:  maximum 15 minutes.  

2 PRODUCTS 

2.01 NOT USED 

.1  Not Used.  
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3 EXECUTION 

3.01 NOT USED 

.1  Not Used.  

END OF SECTION 
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PART 1 - GENERAL 
 

 

1.01 RELATED WORK   
 
      .1  Section 01 35 29.06: Health and Safety Requirements 
 
1.02 REFERENCES    
 
      .1  FCC No. 301-June 1982 Standard for Construction Operations.  
 
      .2  FCC No. 302-June 1982 Standard for Welding and Cutting.  
 
      .3  Above-noted FCC standards, may be viewed at the Regional Fire Protection  

      Services' Office (previously known as the Fire Commissioner of Canada) located 
      at 99 Wyse Road, 8th Floor, Dartmouth, NS; Tel: (902) 426-6053.  

 
1.03 DEFINITIONS    
 
      .1  Hot Work defined as:  

      .1  Welding work.  
      .2  Cutting of materials by use of torch or other open flame devices.  
      .3  Grinding with equipment which produces sparks.  
      .4  Torching operations.  

 
1.04 FIRE SAFETY REQUIREMENT    
 
      .1  Implement and follow fire safety measures during Work. Comply with following:  

      .1  National Fire Code, 1995.  
      .2  Fire Protection Standards FCC 301 and FCC 302 as issued by the Fire 
            Protection Services of Human Resources Development Canada.  
      .3  Federal and Provincial Occupational Health and Safety Acts and      
            Regulations.  

 
      .2  In event of conflict between any provisions of above authorities the most 

      stringent provision will apply. Should a dispute arise in determining the 
      most stringent requirement, Departmental Representative will advise on the 
      course of action to be followed.  

 
1.05 HOT WORK AUTHORIZATION    
 
      .1  Obtain Departmental Representative's "Authorization to Proceed" before    

      conducting any form of Hot Work on site.  
 
      .2  To obtain authorization submit to Departmental Representative:  

      .1  Contractor's Hot Work Procedures to be followed on site to ensure fire 
            safety.  
      .2  Description of the type and frequency of Hot Work required.  
      .3  Completed Hot Work Permit.  
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      .3  Upon review and confirmation that effective fire safety measures will be  

      implemented during performance of hot work, Departmental Representative will 
      provide "Authorization to Proceed" as follows:  
      .1  Issue one (1) written Authorization to Proceed covering the entire  
            project and duration of work or;  
      .2  Issue individual Authorization to Proceed for specific items of work 
            by requiring Contractor to fill out individual Hot Work Permit for  
            each hot work event as determined by Departmental Representative.  
 

      .4  Frequency for Hot Work Permit based on:  
      .1  Nature of phasing of work;  
      .2  Risk to facility operations;  
      .3  Quantity of various trades needing to perform hot work on project or;  
      .4  Other situations deemed necessary by Departmental Representative to 
            ensure fire safety on premises.  
 

      .5  Do not perform any hot work until receipt of Departmental Representative's 
      written Authorization to Proceed.  

 
      .6  Hot work to be performed inside building can only be done during Facility 

      non-operational periods. Coordinate with Facility Manager through the     
      Departmental Representative in this regard.  

 
      .7  Failure to comply with the established hot work procedures may result in  

      the issuance of a Non-Compliance Notification at Departmental             
      Representative's discretion with possible disciplinary measures imposed as 
      specified in Section 01 35 29.06.  

 
1.06 HOT WORK PROCEDURES   
 
      .1  Develop and implement safety procedures and work practices to be followed 

      during the performance of hot work.  
 
      .2  Procedures to include:  

      .1  Requirement to perform hazard assessment of site and immediate hot  
            work area for each hot work event in accordance with Hazard Assessment 
            and Safety Plan requirements of Section 01 35 29.06.  
      .2  Use of a Hot Work Permit system for each event when Hot Work event.  
      .3  Permit shall be issued by Contractor's Superintendent granting      
            permission to worker or subcontractor to proceed with hot work.  
      .4  Provision of a designated person(s) to carryout a Fire Safety Watch 
            for a minimum of 60 minutes immediately upon completion of the hot  
            work.  
      .5  Compliance with fire safety codes and standards specified herein and 
            occupational Health and Safety Requirements specified in Section 01 
            35 29.06.  
 

      .3  Generic procedures, if used, must be edited, supplemented with pertinent  
      information and tailored to reflect specific project conditions. Clearly  
      label as being the Hot Work Procedures applicable to this contract.  
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      .4  Hot Work Procedures to be in typewritten format, listing step by step     

      procedures and worker instructions, clearly establishing and allocating   
      responsibilities of:  
      .1  Worker(s),  
      .2  Designated person authorized to issue the Hot Work Permit,  
      .3  Fire Safety Watcher,  
      .4  Subcontractors and Contractor.  
 

       .5  Brief all workers and subcontractors on Hot Work Procedures and Permit system.  
 
 
1.07 DOCUMENTS ON SITE    
 
      .1  Keep Hot Work Permits and Hazard assessment documentation on site for duration 

      of Work.  
 
      .2  Upon request, make available to Departmental Representative or to authorized 

      safety representative for inspection.  
 
 
  

End of Section 
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1 GENERAL 
 

1.01 DEFINITIONS 

.1  COSH: Canada Occupational Health and Safety Regulations made under Part II of 
the Canada Labour Code.  

.2  Competent Person: means a person who is:  
.1  Qualified by virtue of personal knowledge, training and experience to 

perform assigned work in a manner that will ensure the health and safety 
of persons in the workplace, and;  

.2  Knowledgeable about the provisions of occupational health and safety 
statutes and regulations that apply to the Work and;  

.3  Knowledgeable about potential or actual danger to health or safety 
associated with the Work.  

.3  Medical Aid Injury: any minor injury for which medical treatment was provided 
and the cost of which is covered by Workers' Compensation Board of the province 
in which the injury was incurred.  

.4  PPE: personal protective equipment  

.5  Work Site: where used in this section shall mean areas, located at the premises 
where Work is undertaken, used by Contractor to perform all of the activities 
associated with the performance of the Work.  

1.02 SUBMITTALS 

.1  Make submittals in accordance with Section 01 33 00.  

.2  Submit site-specific Health and Safety Plan prior to commencement of Work.  
.1  Submit within 10 work days of notification of Bid Acceptance. Provide 3 

copies.  
.2  Departmental Representative will review Health and Safety Plan and provide 

comments.  
.3  Revise the Plan as appropriate and resubmit within 5 work days after receipt 

of comments.  
.4  Departmental Representative's review and comments made of the Plan shall 

not be construed as an endorsement, approval or implied warranty of any 
kind by Canada and does not reduce Contractor's overall responsibility for 
Occupational Health and Safety of the Work.  

.5  Submit revisions and updates made to the Plan during the course of Work.  

.3  Submit name of designated Health & Safety Site Representative and support 
documentation specified in the Safety Plan.  

.4  Submit building permit, compliance certificates and other permits obtained.  

.5  Submit copy of Letter in Good Standing from Provincial Workers Compensation or 
other department of labour organization.  
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.1  Submit update of Letter of Good Standing whenever expiration date occurs 
during the period of Work.  

.6  Submit copies of reports or directions issued by Federal, Provincial and 
Territorial health and safety inspectors.  

.7  Submit copies of incident reports.  

.8  Submit WHMIS MSDS - Material Safety Data Sheets.  

1.03 COMPLIANCE REQUIREMENTS 

.1  Comply with Occupational Health and Safety Act for Province of New Brunswick, 
and Regulations made pursuant to the Act.  

.2  Comply with Canada Labour Code - Part II (entitled Occupational Health and Safety) 
and the Canada Occupational Health and Safety Regulations (COSH) as well as any 
other regulations made pursuant to the Act.  
.1  The Canada Labour Code can be viewed at: 

www.http://laws.justice.gc.ca/en/L-2/  
.2  COSH can be viewed at: www.http://laws.justice.gc.ca/eng/SOR-86-304/ n e 

.html  
.3  A copy may be obtained at: Canadian Government Publishing Public Works & 

Government Services Canada Ottawa, Ontario, K1A 0S9 Tel: (819) 956-4800 
(1-800-635-7943) Publication No. L31-85/2000 E or F)  

.3  Observe construction safety measures of:  
.1  Part 8 of National Building Code  
.2  Municipal by-laws and ordinances.  

.4  In case of conflict or discrepancy between above specified requirements, the more 
stringent shall apply. 

.5  Maintain WorkSafe N.B. Coverage in good standing for duration of Contract. Provide 
proof of clearance through submission of Letter in Good Standing.  

.6  Medical Surveillance: Where prescribed by legislation or regulation, obtain and 
maintain worker medical surveillance documentation.  

1.04 RESPONSIBILITY 

.1  Be responsible for health and safety of persons on sites, safety of property on 
site and for protection of persons and environment adjacent to the site to extent 
that they may be affected by conduct of Work.  

.2  Comply with and enforce compliance by all workers, sub-contractors and other 
persons granted access to Work Site with safety requirements of Contract Documents, 
applicable federal, provincial, and local by-laws, regulations, and ordinances, 
and with site-specific Health and Safety Plan.  
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1.05 SITE CONTROL ACCESS 

.1  Control the Work and entry points to Work Site. Approve and grant access only 
to workers and authorized persons. Immediately stop and remove non-authorized 
persons.  
.1  Departmental Representative will provide names of those persons authorized 

by Departmental Representative to enter onto Work Site and will ensure that 
such authorized persons have the required knowledge and training on Health 
and Safety pertinent to their reason for being at the site, however, 
Contractor remains responsible for the health and safety of authorized 
persons while at the Work Site.  

.2  Isolate Work Site from other areas of the premises by use of appropriate means.  
.1  Erect fences, hoarding, barricades and temporary lighting as required to 

effectively delineate the Work Site, stop non-authorized entry, and to 
protect pedestrians and vehicular traffic around and adjacent to the Work 
and create a safe environment. See Section 01 51 00 for minimum acceptable 
requirements.  

.2  Post signage at entry points and other strategic locations indicating 
restricted access and conditions for access.  

.3  Use professionally made signs with bilingual message in the 2 official 
languages or international known graphic symbols.  

.3  Provide safety orientation session to persons granted access to Work Site. Advise 
of hazards and safety rules to be observed while on site.  

.4  Ensure persons granted site access wear appropriate PPE. Supply PPE to inspection 
authorities who require access to conduct tests or perform inspections.  

.5  Secure Work Site against entry when inactive or unoccupied and to protect persons 
against harm. Provide security guard where adequate protection cannot be achieved 
by other means.  

1.06 PROTECTION 

.1  Give precedence to safety and health of persons and protection of environment 
over cost and schedule considerations for Work.  

.2  Should unforeseen or peculiar safety related hazard or condition become evident 
during performance of Work, immediately take measures to rectify situation and 
prevent damage or harm. Advise Departmental Representative verbally and in 
writing.  

1.07 FILING OF NOTICE 

.1  File Notice of Project with pertinent provincial health and safety authorities 
prior to beginning of Work.  
.1  Departmental Representative will assist in locating address if needed.  

1.08 PERMITS 

.1  Post permits, licenses and compliance certificates, specified in section 01 11 00, 
at Work Site.  
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.2  Where a particular permit or compliance certificate cannot be obtained, notify 
Departmental Representative in writing and obtain approval to proceed before 
carrying out applicable portion of work.  

1.09 HAZARD ASSESSMENTS 

.1  Perform site specific health and safety hazard assessment of the Work and its 
site.  

.2  Carryout initial assessment prior to commencement of Work with further assessments 
as needed during progress of work, including when new trades and subcontractors 
arrive on site.  

.3  Record results and address in Health and Safety Plan.  

.4  Keep documentation on site for entire duration of the Work.  

1.10 UNFORSEEN HAZARDS 

.1  When unforeseen or peculiar safety-related factor, hazard, or condition occur 
during performance of Work, follow procedures in place for Employee's Right to 
Refuse Work in accordance with Acts and Regulations of Province having jurisdiction 
and advise Departmental Representative verbally and in writing.  

.2  When unforeseen or peculiar safety-related factor, hazard, or condition occur 
during performance of Work, advise Health and Safety co-ordinator and follow 
procedures in accordance with Acts and Regulations of Province having jurisdiction 
and advise Departmental Representative verbally and in writing.  

1.11 PROJECT/SITE CONDITIONS 

.1  Following are potential health, environmental and safety hazards at the site for 
which Work may involve contact with:  
.1  Known latent site and environmental conditions:  

.1  Working near/on watercourse.  

.2  Working with tides.  

.3  Uneven work surfaces.  

.4    Working in adverse weather. 

.2  Above items shall not be construed as being complete and inclusive of potential 
health and safety hazards encountered during Work.  

.3  Include above items in the hazard assessment of the Work.  

.4  MSDS Data sheets of pertinent hazardous and controlled products stored on site 
can be obtained from Departmental Representative.  

1.12 MEETINGS 

.1  Attend pre-construction health and safety meeting, convened and chaired by 
Departmental Representative, prior to commencement of Work, at time, date and 
location determined by Departmental Representative. Ensure attendance of:  
.1  Superintendent of Work  
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.2  Designated Health & Safety Site Representative  

.3  Subcontractors  

.2  Conduct regularly scheduled tool box and safety meetings during the Work in 
conformance with Occupational Health and Safety regulations.  

.3  Keep documents on site.  

1.13 HEALTH AND SAFETY PLANS 

.1  Prior to commencement of Work, develop written Health and Safety Plan,specific 
to the Work. Implement, maintain, and enforce Plans for entire duration of Work 
and until final demobilization from sites.  

.2  Health and Safety Plans shall include the following components:  
.1  List of health risks and safety hazards identified by hazard assessment.  
.2  Control measures used to mitigate risks and hazards identified.  
.3  On-site Contingency and Emergency Response Plan as specified below.  
.4  On-site Communication Plan as specified below.  
.5  Name of Contractor's designated Health & Safety Site Representative and 

information showing proof of his/her competence and reporting relationship 
in Contractor's company.  

.6  Names, competence and reporting relationship of other supervisory personnel 
used in the Work for occupational health and safety purposes.  

.3  On-site Contingency and Emergency Response Plans shall include:  
.1  Operational procedures, evacuation measures and communication process to 

be implemented in the event of an emergency.  
.2  Evacuation Plan: site and floor plan layouts showing escape routes, 

marshalling areas. Details on alarm notification methods, fire drills, 
location of firefighting equipment and other related data.  

.3  Name, duties and responsibilities of persons designated as Emergency 
Warden(s) and deputies.  

.4  Emergency Contacts: name and telephone number of officials from:  
.1  General Contractor and subcontractors.  
.2  Pertinent Federal and Provincial Departments and Authorities having 

jurisdiction.  
.3  Local emergency resource organizations.  

.5  Harmonize Plan with Facility's Emergency Response and Evacuation Plans. 
Departmental Representative will provide pertinent data including name of 
PWGSC and Facility Management contacts.  

.4  On-site Communication Plan:  
.1  Procedures for sharing of work related safety information to workers and 

subcontractors, including emergency and evacuation measures.  
.2  List of critical work activities to be communicated with Facility Manager 

which have a risk of endangering health and safety of Facility users.  

.5  Address all activities of the Work including those of subcontractors.  

.6  Review Health and Safety Plan regularly during the Work. Update as conditions 
warrant to address emerging risks and hazards, such as whenever new trade or 
subcontractor arrive at Work Site.  
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.7  Departmental Representative will respond in writing, where deficiencies or 
concerns are noted and may request re-submission of the Plan with correction of 
deficiencies or concerns.  

.8  Post copy of the Plan, and updates, prominently on Work Site.  

1.14 SAFETY SUPERVISION 

.1  Employ Health & Safety Site Representative responsible for daily supervision of 
health and safety of the Work.  

.2  Health & Safety Site Representative may be the Superintendent of the Work or other 
person designated by Contractor and shall be assigned the responsibility and 
authority to:  
.1  Implement, monitor and enforce daily compliance with health and safety 

requirements of the Work  
.2  Monitor and enforce Contractor's site-specific Health and Safety Plan.  
.3  Conduct site safety orientation session to persons granted access to Work 

Site.  
.4  Ensure that persons allowed site access are knowledgeable and trained in 

health and safety pertinent to their activities at the site or are escorted 
by a competent person while on the Work Site.  

.5  Stop the Work as deemed necessary for reasons of health and safety.  

.3  Health & Safety Site Representative must:  
.1  Be qualified and competent person in occupational health and safety.  
.2  Have site-related working experience specific to activities of the Work.  
.3  Be on Work Site at all times during execution of the Work.  

.4  All supervisory personnel assigned to the Work shall also be competent persons.  

.5  Inspections:  
.1  Conduct regularly scheduled safety inspections of the Work on a minimum 

bi-weekly basis. Record deficiencies and remedial action taken. 
 
.2  Conduct Formal Inspections on a minimum monthly basis. Use standardized 

safety inspection forms. Distribute to subcontractors.  
 
.3  Follow-up and ensure corrective measures are taken.  

.6  Cooperate with Facility's Occupational Health and Safety representative should 
one be designated by Departmental Representative.  

.7  Keep inspection reports and supervision related documentation on site.  

1.15 TRAINING 

.1  Use only skilled workers on Work Site who are effectively trained in occupational 
health and safety procedures and practices pertinent to their assigned task.  

.2  Maintain employee records and evidence of training received. Make data available 
to Departmental Representative upon request.  

.3  When unforeseen or peculiar safety-related hazard, or condition occur during 
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performance of Work, follow procedures in place for Employee's Right to Refuse 
Work in accordance with Acts and Regulations of Province having jurisdiction and 
advise Departmental Representative verbally and in writing.  

1.16 MINIMUM SITE SAFETY RULES 

.1  Notwithstanding requirement to abide by federal and provincial health and safety 
regulations; ensure the following minimum safety rules are obeyed by persons 
granted access to Work Site:  
.1  Wear appropriate PPE pertinent to the Work or assigned task; minimum being 

hard hat, safety vest, safety footwear, safety glasses and hearing 
protection.  

.2  Immediately report unsafe condition at site, near-miss accident, injury 
and damage.  

.3  Maintain site and storage areas in a tidy condition free of hazards causing 
injury.  

.4  Obey warning signs and safety tags.  

.2  Brief persons of disciplinary protocols to be taken for non-compliance. Post rules 
on site.  

1.17 CORRECTION OF NON-COMPLIANCE 

.1  Immediately address health and safety non-compliance issues identified by 
authority having jurisdiction or by Departmental Representative.  

.2  Provide Departmental Representative with written report of action taken to correct 
non-compliance of health and safety issues identified.  

.3  Departmental Representative will stop Work if non-compliance of health and safety 
regulations is not corrected in a timely manner.  

1.18 INCIDENT REPORTING 

.1  Investigate and report the following incidents to Departmental Representative:  
.1  Incidents requiring notification to Provincial Department of Occupational 

Safety and Health, WorkSafe N.B. or to other regulatory Agency.  
.2  Medical aid injuries.  
.3  Property damage in excess of $10,000.00,  
.4  Interruptions to Facility operations resulting in an operational lost to 

a Federal department in excess of $5000.00.  

.2  Submit report in writing. 

1.19 HAZARDOUS PRODUCTS 

.1  Comply with requirements of Workplace Hazardous Materials Information System 
(WHMIS).  

.2  Keep MSDS data sheets for all products delivered to site.  
.1  Post on site.  
.2  Submit copy to Departmental Representative.  
.3  For interior work in an occupied Facility, post additional copy in one or 
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more publicly accessible locations.  

1.20 BLASTING 

.1  Blasting or other use of explosives is not permitted on sites without prior receipt 
of written permission and instructions from Departmental Representative. 

 .2  Do blasting operations in accordance with section. 

1.21 POWER ACTUATED DEVICES 

.1  Use powder actuated fastening devices only after receipt of written permission 
from Departmental Representative.  

1.22 SITE RECORDS 

.1  Maintain on Work Site copy of safety related documentation and reports stipulated 
to be produced in compliance with Acts and Regulations of authorities having 
jurisdiction and of those documents specified herein.  

.2  Upon request, make available to Departmental Representative or authorized Safety 
Officer for inspection.  

1.23 POSTING OF DOCUMENTS 

.1  Ensure applicable items, articles, notices and orders are posted in conspicuous 
location on Work Site in accordance with Acts and Regulations of Province having 
jurisdiction.  

.2  Post other documents as specified herein, including:  
.1  Site specific Health and Safety Plan  
.2  WHMIS data sheets  
.3  Fire and Safety Requirements  
.4  Special Procedures on Lockout Requirements  

END OF SECTION 
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1 GENERAL 

1.01 RELATED REQUIREMENTS 

.1    Section 01 33 00 – Submittal Procedures. 

.2 Section 02 41 16 – Sitework, Demolition and Removal 

.3    Section 03 37 26 – Underwater Placed Concrete 

.4    Section 31 63 19 – Bored and Socketed Piles 

1.02 GENERAL 
  
 .1    All Environmental Environment Mitigation Measures are the Contractor’s 

 Responsibility under this contract.  All measures to mitigate hazardous material 
 from entering the watercourse, all acts and regulations and mitigation 
 measures listed under this section are the Contractor’s responsibility to follow 
 for the duration of this contract.   

  .1 Construction work will be monitored daily and establish mitigation measures 
  as required.  Adjust and upgrade items as required to meet the Municipal, 
  Provincial and Federal Acts as required. 

1.03 SUBMITTAL REQUIREMENTS 

 
.1  Develop written ENVIRONMENTAL MITIGATION Plan based on the project specific prior 

to beginning site Work and continue to implement, maintain, and enforce plan that 
will be used until demobilization from site.  

.2 Develop written SITE SPECIFIC EROSION CONTROL MEASURES based on the project 
specific plan under this contract. 

.3  Departmental Representative may respond in writing, where deficiencies or concerns 
are noted and may request re-submission with correction of deficiencies or 
concerns. 

 .1 Departmental Representative may request an updated document at any time 
      during the Construction period under this contract if measures on site do 
      not meet acts and regulations specified under this contract.  

.4 Develop written road/causeway access, location, type of material that will be 
used construction and how the areas will be restored to its original state or 
better.   

1.04 REGULATORY REQUIREMENTS 

.1  Do Work in accordance with Section 01 41 00 - Regulatory Requirements.  

1.05 PROJECT/SITE CONDITIONS 

.1  Work at site will involve contact with:  
.1  Possibility of High winds.  
.2 Uneven work areas 
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.3 Adverse weather conditions 

.4 Access restrictions 

.5 Continuous Traffic, in water and on land 
.2  All Vessels are to be permitted safe access through the worksite at all times, 

and assisted as necessary. 

1.06 WORK STOPPAGE 
 
.1   Give precedence to safety and health of public and site personnel and 

protection of environment over cost and schedule considerations for Work. 
 

1.07 REFERENCES 

 .1 Canada Shipping Act, Transport Canada, (CSA) 2001, amended 2017-12-12 or latest 
      edition. 

 .2 Canadian Coast Guard Regulations, Fisheries and Oceans Canada. 

 .3 Canadian Environmental Assessment Act, 2012, amended 2017-06-22. 

 .4 Canadian Environmental Protection Act, 1999, amended 2018-04-04. 

 .5 Fisheries Act, 1985, Fisheries and Oceans Canada, amended 2016-04-05. 

 .6    Guidelines for the Use of Explosives In or Near Canadian Fisheries Waters, 1998. 

 .7 Migratory Birds Convention Act, 1994, Environment Canada, amended 2017-12-12. 

 .8 Navigation Protection Act, 1985.  Transport Canada, amended 2017-06-22. 

 .9 New Brunswick – Environmental Impact Assessment Regulation, Clean Environmental 
 Act. 

 .10 Species at Risk Act, 2002, amended 2018-05-30. 

 .11 The Federal Policy on Wetland Conservation, 1991, Environment Canada. 

 .12 Transportation of Dangerous Goods Act, 1992, Transport Canada, amended 
 2017-01-01. 

 .13 New Brunswick Heritage Conservation Act.   

 .14 New Brunswick Watercourse and Wetland Alteration Technical Guidelines. 

 .15 Equipment and heavy machinery:  
.1  On-road vehicles to: CEPA-SOR/2003-2, On-Road Vehicle and Engine Emission 

Regulations and CEPA-SOR/2006-268, Regulations Amending the On-Road Vehicle 
and Engine Emission Regulations.  

.2  Off-road vehicles to: EPA CFR 86.098-10 and EPA CFR 86.098-11.   

.16 Work activities must comply with all / any conditions of the Navigation 
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Protection Act (NPA) permit issued by Transport Canada.  

.17 Ensure project activities comply with the NBDELG Coastal Areas Protection Policy. 
The policy identifies sensitive coastal areas as beaches, dunes, rock platforms, 
coastal marshes and dyked lands; which should be considered in regulatory 
plans/approvals.  For more information contact the Manager, Surface Water 
Protection Section, at (506) 457-4850. 

1.08 DEFINITIONS 

      .1 Archaeological Resources:  all tangible evidence of human activity that is of 
  historical, cultural or scientific interest.  Examples include features,  
  structures, archaeological objects (artifacts) or remains at or from an  
  archaeological site, or an object recorded as an isolated archaeological find. 
  An “artifact” is any object manufactured, used, moved or otherwise modified by 
  human beings, including all waste materials and by-products of these processes. 
.2 Buffer zone: a vegetated land that protects watercourses from adjacent land uses. 
  It refers to the land adjacent to watercourses, such as streams, rivers, lakes, 
  ponds, oceans, and wetlands, including the floodplain and the transitional lands 
  between the watercourse and the drier upland areas. 

 .3 Deleterious substance:  
  (a)  any substance that, if added to any water, would degrade or alter or  

  form part of a process of degradation or alteration of the quality of that 
  water so that it is rendered or is likely to be rendered deleterious to 
  fish  or fish habitat or to the use by man of fish that frequent that water, 

      Or 
    (b)  any water that contains a substance in such quantity or concentration, or 

  that has been so treated, processed or changed, by heat or other means, 
  from a natural state that it would, if added to any other water, degrade 
  or alter or form part of a process of degradation or alteration of the quality 
  of that water so that it is rendered or is likely to be rendered deleterious 
  to fish or fish habitat or to the use by man of fish that frequent that 
  water. 

 .4 Fish habitat: spawning grounds and any other areas, including nursery, rearing, 
 food supply and migration areas, on which fish depend directly or indirectly in 
 order to carry out their life processes. 

      .5 Hazardous material: product, substance, or organism that is used for its original 
 purpose; and that is either dangerous goods or a material that may cause adverse 
 impact to the environment or adversely affect health of persons, animals, or plant 
 life when released into the environment. 

      .6 Invasive or alien species: refers to a species or subspecies introduced outside 
 its normal distribution whose establishment and spread threaten ecosystems, 
 habitats or species with economic or environmental harm. 

      .7 Navigable water: a canal and any other body of water created or altered as a result 
 of the construction of any work. 

      .8 Surface watercourse: refers to the bed and shore of a river, stream, lake, creek, 
 pond, marsh, estuary or salt-water body that contains water for at least part 
 of each year. 

      .9 Wetlands: land where the water table is at, near or above the surface or which 
 is saturated for a long enough period to promote such features as wet-altered 
 soils and water tolerant vegetation.  Wetlands include organic wetlands or 
 "peatlands", and mineral wetlands or mineral soil areas that are influenced by 
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 excess water but produce little or no peat. 

1.09 ACTION AND INFORMATIONAL SUBMITTALS 
 
.1  Submit in accordance with Section 01 33 00 - Submittal Procedures.  
.2  Submit site-specific In-Water Mitigation Protection Plan: Within 7 days after 

date of Notice to Proceed and prior to commencement of Work.   
.1  Mitigation Measures to prevent sedimentation.  
.2  Mitigation Measures to prevent hazardous material to cause water 

contamination. 
.3  Location and type of materials used for temporary access roads and measures 

to restore the access to its original state or better, the Departmental 
Representative’s will be the sole judge of what it deemed acceptable as 
a final product. .  

.3  Submit 1 digital copy of Contractor's In-Water Mitigation Measures to be submitted 
to the Departmental Representative 7 days before commencement of work, for review.  

.4  Submit copies of reports or directions issued by Municipal, Federal or Provincial 
health and safety inspectors.   

.5  Departmental Representative will review Contractor's In-Water Mitigation Measure 
Plan and provide comments to Contractor within 3 days after receipt of plan. Revise 
plan as appropriate and resubmit plan to Departmental Representative within 5 
days after receipt of comments from Departmental Representative.  

.6  Departmental Representative's review of Contractor's final In-Water Mitigation 
plan should not be construed as approval and does not reduce the Contractor's 
overall responsibility for In-Water Environmental Mitigation Measures during the 
construction of this contract.  

.7 Advise the Canadian Coast Guard, Marine Communication and Traffic Services (MCTS) 
at (902)564-7751 or toll free at 1-800-686-8676 sufficiently in advance of 
commencement of work or when deploying or removing site markings in order to allow 
for appropriate Notices to Shipping/Mariners action. 

.8  Develop and submit to the Departmental Representative an Emergency Response Plan 
that is to be implemented immediately in the event of a sediment release or spill 
of a deleterious substance. Include Provincial Environmental Emergency Contact 
information, and Departmental Representative’s contact information. 

.9    The contractor is required to provide a minimum of 48-hour notice to the 
Departmental representative before commencing dredging activities. 

.10   Before commencing construction activities or delivery of materials to site, the 
contractor must submit an Environmental Protection Plan (EPP) for review and 
approval by PSPC. The EPP must include a comprehensive overview of known or 
potential environmental issues to be addressed during construction/the project. 

1.10 TRANSPORTATION 
 
.1  Transport hazardous materials and hazardous waste in compliance with the 

Transportation of Dangerous Goods Act. 
.2 Maintain trucks clean and free of mud, dirt, and other foreign matter. 
.3 Secure contents against free board spillage when excavating, loading and hauling 

material.  Do not overload trucks when hauling material and avoid potential 
release of contents, and of any foreign matter onto highways, roads and access 
routes used for the work.  Immediately clean any ground spills and soils to extent 
as directed by authority having jurisdiction. 

.4 All materials and equipment used in construction must be marked in accordance 
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with the Collision Regulations of the Canada Shipping Act, 2001 when located on 
the waterway. 

.5 Temporary causeways, upon approval from the departmental representative, shall 
be constructed in isolation from the waterbody using filter fabric/silt curtain 
or cofferdam. 

1.11 TEMPORARY LAND-BASED ROADS 
 
.1 Prior to the start of construction, Contractor is responsible to submit for review; 
 .1 A plan indicating location of temporary roads and type of proposed 

 material to be used;  
 .2 Contractor will describe how the temporary roads will be removed;  
 .3 Disposal location of temporary fill material upon completion of the     

  project; 
 .4 Proposed method of restoring the areas disturbed for temporary accesses, 

 to its original state or better. 
.2 Construction material and debris is not to become waterborne. 

 .3 Maintain a minimum distance of 300 m from all areas occupied by    
  concentration of seabirds and waterbirds.  Travel at steady speeds   
  when close to seabird and waterbird colonies, moving parallel to    
  the shore, rather than approaching the colony directly.  Avoid any   
  sharp or loud noises, do not blow horns or whistles, and maintain   
  constant engine noise levels. Do not pursue seabirds or waterbirds   
  swimming on the water surface and avoid concentration of these birds on  
  the water. 

.4 The Contractor must use public right-of-ways when possible and must provide traffic 
control personnel, as per sections 01 51 00 – Temporary Utilities,01 52 00 – 
Construction Facilities,01 56 00 – Temporary Barriers and Enclosures. 

1.12 TEMPORARY CAUSEWAYS/ROADS 
 
.1  It will be the Contractor’s responsibility to gain access to the work area. The 

construction and removal of temporary causeways and access roads will be as per 
the Contractor’s submittal and removal and disposal of the access roads/causeways 
and add if temporary road is in salt water will be disposed of at a registered 
environmental facility registered to accept the type of proposed material, or 
at a pre-determined location specified under this contract.  

.2 All material used for construction of temporary causeways and access roads must 
be clean and free from excessive fines, organics, debris and non-toxic (i.e., 
free of fuel, oil, grease and/or any other contaminants), non-ore bearing and 
from a provincially approved non-water source.  

.3 Temporary causeways and access roads shall be constructed at an elevation such 
that machinery and equipment is operating completely out of the water at all stages 
of the tide.  If tidal work is being carried out, machinery and equipment shall 
be relocated back to a suitable elevation to prevent operating in submerged waters. 
 Bidders are advised to consult the Tide Tables issued by Fisheries and Oceans 
in order to make sure of the tidal conditions affecting work.  

.4 The Contractor is to maintain temporary buoys to mark the position of the access 
road including the outer toe as construction proceeds.  All buoys are to meet 
requirements for the applicable Canadian Coast Guard standard and be equipped 
with radar reflectors. 

.5 Vegetation clearing required for access roads and disposal areas should be 
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scheduled to avoid the regional migratory bird nesting period.  In the Maritime 
Provinces, the regional nesting period is from mid-April to late August, with 
the exception of southwest Nova Scotia where it extends from early April to late 
August. 

.6 No construction or infill material may be obtained from any coastal feature, namely 
a beach, dune, or coastal wetland. 

.7 Temporary causeways shall be constructed, upon approval from the departmental 
representative, in isolation from the waterbody using filter fabric/silt curtain 
or cofferdam. 

1.13 OPERATION OF MACHINERY 
  
 .1 Ensure that machinery arrives on site in a clean condition and is maintained 

 free of fluid leaks, invasive species and noxious weeds. 
 .2 Whenever possible, operate machinery on land above the high water mark, 

 on ice, or from a floating barge in a manner that minimizes disturbance 
 to the banks and bed of the water body. 

 .3 Wash, refuel and service machinery and store fuel and other materials for 
 the machinery in such a way as to prevent any deleterious substances from 
 entering the water.  

 .4 Biodegradable fluids should be considered for use in place of petroleum 
 products whenever possible, as a standard for best practices. 

 .5 All in-water activities should be conducted during low wind, wave and 
 suitable weather conditions. 
.6  Leave machinery running only while in use, except where extreme temperatures 

prohibit shutting machinery down. 
.7  Do not perform cleaning and washdown within a 30 metre buffer zone of a wetland, 

watercourse or other identified environmentally sensitive area.  Abide by 
requirements and recommendations from Fisheries and Oceans Canada  – 
Fisheries Protection Program in cleaning and wash down of equipment. 

1.14 TEMPORARY STORAGE 

 .1 No staging of vehicles or equipment/material will take place on any beach, dune, 
  wetland or other environmentally sensitive areas. 

1.15 CONTAINMENT AND SPILL MANAGEMENT 
  
 .1 Comply with Federal (CEPA Storage Tank Systems for Petroleum Products and  

  Allied Petroleum Products Regulations) and Provincial regulations, codes,  
  standards and guidelines for the storage of fuel and allied petroleum   
  products on site. 

 .2 In the event of a petroleum spill, immediately notify the Departmental   
  Representative and the Canadian Coast Guard (CCG) at 1-800-565-1633 (24  
  hour report line).  Perform clean-up in accordance with all regulations  
  and procedures stipulated by authority having jurisdiction.  
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 .3 Do not dump petroleum products or any other deleterious substances on 

 ground or in the water. 
 .4 Be diligent and take all necessary precautions to avoid spills and 

 contamination of the soil and water (both surface and subsurface) when 
 handling petroleum products on site and during fuelling and servicing of 
 vehicles and equipment. 

 .5 Maintain on site appropriate emergency spill response equipment consisting 
 of at least one 250-litre (55 gallon) overpack spill kit for containment 
 and cleanup of spills. 

 .6 Maintain vehicles and equipment in good working order to prevent leaks  on 
 site. 

 .7 Materials such as paint, primers, blasting abrasives, rust solvents, 
 degreasers, grout, or other chemicals are not to enter the watercourse. 

 .8 Develop and submit to the Departmental Representative an Emergency Response 
 Plan that is to be implemented immediately in the event of a sediment release 
 or spill of a deleterious substance. Include Provincial Environmental 
 Emergency Contact information, and Departmental Representative’s contact 
 information. 

 .9 Ensure that building material used in a watercourse has been handled  and 
 treated in a manner to prevent the release or leaching of  substances into 
 the water that may be deleterious to fish.  

 .10 If an oiled seabird is encountered, methodology for the handling and release of 
marine and migratory birds outlined in Environment and Climate Change Canada (ECCC) 
– Canada Wildlife Service (CWS)’s Oiled Birds Protocol will be implemented.  A 
permit application must be obtained from ECCC-CWS prior to implementation of this 
protocol. 

1.16 HAZARDOUS MATERIAL HANDLING 
  
 .1 Store and handle hazardous materials in accordance with applicable federal 

 and provincial regulations, codes, standards and guidelines.  Store in 
 location that will prevent spillage into the environment. 

 .2 Label containers to WHMIS requirements and keep MSDS data sheets on site 
 for all hazardous materials. 

 .3 Maintain inventory of hazardous materials and hazardous waste stored on 
 site.  List items by product name, quantity and date when stored. 

 .4 Store and handle flammable and combustible materials in accordance with 
 National Fire Code. 

 .5 Workers in contact with hazardous materials must be provided with, and  use 
 regulated personal protective equipment and must have the necessary 
 training to know how to handle the different hazardous materials for Health 
 and Safety and according to Environmental Regulations.   

1.17 DISPOSAL OF WASTE 
  
 .1 Do not bury rubbish, construction and demolition debris (i.e., concrete, 

 creosote timbers, steel, impacted soil materials etc.) and waste materials 
 on site. 

 .2 Dispose and recycle construction and demolition debris and waste materials 
 in accordance with Provincial Waste Management Regulations and the project 
 waste management requirements specified in sections 02 41 16 – Sitework, Demolition 
 and Removal. 
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 .3 Do not dispose of hazardous waste, volatile materials (such as mineral 

 spirits, paints, thinners etc.) and petroleum products into waterways,  storm 
 or sanitary sewers or in waste landfill sites. 

 .4 Dispose of hazardous waste in accordance with applicable federal and 
 provincial, regulations, codes, standards and guidelines. 

 .5 Dispose of construction related debris, including demolished cribwork 
 materials and cut timber at an approved landfill that is licensed to dispose  
      of creosote timber or in a manner approved by the province. 
 .6 Perform dumping of residual material and truck cleaning operations   
  only at the concrete plant.  Follow environmental regulations and   
  good practices as approved by the Provincial Department of the    
  Environment and other authorities having jurisdiction. 
 .7 Chipped vegetation may be used as mulch but must not be spread into   
  a waterbody or wetland. 
 .8 All salvageable stockpiles of creosote timbers must be situated a minimum  
  of 500 meters from any dwelling or water well and a minimum of 100 meters  
  from any watercourse/wetland or environmentally sensitive area.  Any   
  stockpile must be contained, off the ground and must be contained on federal  
  land, unless approved by Departmental Representative.  
 .9 Debris entering the marine environment should be immediately retrieved   
   when it is safe to do so. 
 .10  Concrete waste: 
  .1 Do not discharge residual or rejected concrete on site. 
  .2 Immediately clean any accidental release of concrete on site   
   prior to solidification. 
 .11    The contractor must provide the Waste manifest of the deconstruction material, 
        to the Departmental Representative with the progress claim.   

1.18 WATER QUALITY 

 
   .1  Conduct work in or near a watercourse in such a manner to limit turbidity     
     and reduce sediment suspension in the water to an absolute minimum at all     
     times: 

 .1 Maintain appropriate production speed and momentum of the excavation  
  equipment.  Make adjustments as required and as approved by   
  Departmental Representative.  
 .2 Strategically position excavation equipment and haul vehicles to   
  avoid over the water swings of finer material [dredged material]   
  whenever possible. 

 .2 Contractor is required to: 
 .1 Employ suitable operational and engineering controls (e.g., silt   
  curtain), as approved by the Departmental Representative, around   
  the work area, or as specified by the Departmental Representative. 

.3 Where work may affect the water quality adjacent to water intake lines used by 
 lobster holding facilities, fish processing facilities and other harbour users, 
 schedule work in cooperation with the Small Craft Harbour, Harbour Authority, 
 Plant owners as directed by Departmental Representative to minimize interference 
 and impact to harbour users. 
.4 Do not wash down equipment within a 30 meter buffer zone of a wetland, watercourse 
 or other identified environmentally sensitive area. 
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.5 Where required, install effective sediment control measures before starting work 
 to prevent the entry or re-suspension of sediment in the water body.  Inspect 
 sediment control measures regularly to ensure they are functioning properly, and 
 make all necessary repairs if any damage occurs.  Upon completion of use, remove 
 these control measures in a way that prevents the escape of settled sediment. 

1.19 AIR QUALITY 
 
.1 Keep airborne dust and dirt resulting from the work on site to an absolute 
 minimum. 
.2 Dust suppression by the application of water must be employed, when 
 required.  Apply dust control measures to roads, parking lots and work  areas 
.3 Spray surfaces with water or other environmentally approved product.  Use 
 purposely suited equipment or machinery and apply in sufficient quantity 
 and frequency to provide effective result and continued dust control during 
 the entire course of the work. 

 .4 To reduce emissions of air contaminants and Greenhouse Gas, implement   
  an idling policy which includes: 

 .1 Diesel construction equipment will be turned off when not in active  
  use. 
 .2 Vehicles idling more than 5 minutes will be turned off. 

   Morning vehicle warm-ups will be restricted to 3-5 minutes. 
   A staging zone will be established for trucks that are waiting to  

  load/unload to minimize public exposure to emissions. 
   Idling restrictions will not apply when: 

  .1 The engine is required to power auxiliary equipment (e.g.,   
   hoist, lift, computers, safety lights, etc); 

   .2 Extreme weather conditions (-10 degrees Celsius or below / +30  
   degrees Celsius or above) or any other circumstance where   
   heating or air conditioning is required for worker’s health  
   and safety; 

   .3 The original equipment manufacturer specifically recommends  
   a longer idling period for normal and efficient operation of  
   the motor vehicle in which case such recommended period shall  
   not be exceeded; 

   .4 Vehicle/equipment maintenance and diagnostic purposes;  
 

1.20 BIRD AND BIRD HABITAT 
 

   .1   Become knowledgeable with and abide by the Migratory Birds Convention Act   
   (MBCA) in regards to the protection of migratory birds, their eggs, nests   
    and their young encountered on site and in the vicinity.  

   .2   Minimize disturbance to all birds on site and adjacent areas during the   
   entire course of the work. 

   .3   Ensure that no litter (including food wastes) is left in coastal areas. 
   .4   Do not approach concentrations of seabirds, waterfowl and shorebirds when   

      anchoring equipment, accessing wharves or ferrying supplies. 
   .5   Do not use beaches, dunes, coastal wetlands and other natural previously   

      undisturbed areas of the site to conduct work unless specifically approved   
      by the Departmental Representative. 
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   .6   To avoid the risk of nest destruction, the proponent shall avoid vegetation   
      clearing during the most critical period of the migratory bird breeding        
      season, which is May 1st through August 31st.  

  .1 In the event that vegetation clearing is to take place inside the May 1st 
  to August 31st window, a qualified biologist must inspect the area prior 
  to potential disturbance or loss of habitat activities to ensure there  
  will  be no adverse impacts to birds and wildlife.  

 .7  Should nests or chicks of migratory birds or raptors be encountered during  
  work, immediately stop work in that area and notify Departmental    
  Representative for directives to be followed.  

 .1 Do not disturb nest site and neighbouring vegetation until nesting  
  is completed.  
 .2 Minimize work immediately adjacent to such areas until nesting is  
  completed.  
 .3 The proponent shall ensure that if a nest or chick of a migratory  
  bird is detected within the project area, work in the area shall   
  be halted and Canadian Wildlife Service shall be consulted at (902)  
  426- 9152. 
 .4 Should a migratory bird or raptor nest be encountered during work,  
  activity in the vicinity of the nest should be halted.  The nest   
  location should be protected until chicks have naturally fledged   
  from the area, with a buffer zone appropriate to the species as   
  determined in consultation with the appropriate regulators (ECCC-CWS  
  for species protected under the MBCA; provincial department of   
  natural resources for raptors).  As a general guideline, for small  
  landbirds, an appropriate buffer for clearing activities may be 10  
  - 50 m, or even more depending on the level of activity and on the  
  species.  The buffer shall stay in place until August 31st or the  
  time when chicks have naturally fledged from the area.  A nest shall  
  not be marked, or the tree/shrub in which it is situated, using   
  flagging tape or other similar material; this increases the   
  visibility of the nest and the risk of predation. 
 .5 Protect these areas by following recommendations of Canadian Wildlife  
  Service. 
 

1.21 FISH PROTECTION 
 
.1 Ensure that all in-water activities, or associated in-water structures, 
 do not interfere with fish passage, constrict the channel width, or reduce 
 flows.  
.2 Screen any water intakes or outlet pipes to prevent entrainment or 
 impingement of fish.  Entrainment occurs when a fish is drawn into a water 
 intake and cannot escape.  Impingement occurs when an entrapped fish is 
 held in contact with the intake screen and is unable to free itself. 
.3 Keep Record of Assurance Logbook updated from project to project.  Upon 
 request, submit logbook to Departmental Representative for review. 
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.4 Do not perform cleaning and washdown within a 30 metre buffer zone of a 
 wetland, watercourse or other identified environmentally sensitive area. 
 Abide by requirements and recommendations from Fisheries and Oceans Canada 
 – Fisheries Protection Program in cleaning and wash down of equipment. 
.5 The introduction of deleterious substances into the watercourse is not 
 permitted. 
.6 Conduct in-stream work during periods of low flow, or at low tide, to further 

reduce the risk to fish and their habitat or to allow work in water to be isolated 
from flows. 

1.22 INVASIVE SPECIES 

 
 .1 To minimize the possibility of fish habitat contamination and the spread  
  of aquatic invasive species, all construction equipment which will be   
  immersed into the water of a watercourse, or has the possibility of coming  
  into contact with such water during the course of the work, must be cleaned  
  and washed to ensure that they are free of marine growth and alien species    
      prior to mobilization to the site.  
  .1 Equipment shall include boats, barges, cranes, excavators, haul   
   trucks, pumps, pipe lines and other all miscellaneous tools and   
   equipment previously used in a marine environment. 
  .2 Cleaning and washing of equipment shall be performed immediately upon their 
   arrival at the site and before use in or over the body of water. 

.2 Conduct cleaning and washing operations as follows:  
 .1 Scrape and remove heavy accumulation of mud and dispose    
  appropriately.  
 .2 Wash all surfaces of equipment by use of a pressurized fresh water  
  supply.  
 .3 Immediately follow with application of a heavy sprayed coating of  
  undiluted vinegar or other environmentally approved cleaning agent  
  to thoroughly remove all plant matter, animals and sediments.  
 .4 Check and remove all plant, animal and sediment matter from all bilges  
  and filters.  
 .5 Drain standing water from equipment and let fully dry before use. 
 .6 Upon removal from the water, drain standing water from equipment  and 

 let fully dry before removal off the site. 

 .3 Record of Assurance Logbook:  
 .1 Maintain an on-going log of past and present usage and washdowns   
  of all equipment to illustrate mitigation measures undertaken against  
  fish habitat contamination by alien species.  
 .2 Write data in a hard cover bound logbook to include the following:  

  .1 Date and location where equipment was previously used in a   
   watercourse or wetland;  
   .1 Type of work performed.  
   .2 Dates of wash down for each piece of equipment; 
   .3 Cleaning method and cleaning agent(s) used. 
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    Keep Record of Assurance Logbook updated from project to  
   project.  Upon request, submit logbook to Departmental  
   Representative for review. 

    .3   The Departmental representative has the right to request a video    
          inspection of the equipment, including hulls, to ensure that they        
        are free of marine growth and alien species prior to mobilization        
        to the site. 

1.23 ARCHEOLOGIST 

 
 .1 All construction personnel are responsible for reporting any cultural     
  materials, which may be archaeological resources, unearthed during    
  construction to the Construction Supervisor.  If the find is believed to  
  be an archaeological resource, the Construction Supervisor will    
  immediately stop work in the vicinity of the find and notify the     
      Departmental Representative. 
.2 If an archaeological and / or historically significant item (an 
 archaeological resource) is discovered during the work activities, Work 
 in the area will be stopped immediately and the Departmental Representative 
 will be contacted as well as the provincial Archaeological Services unit. 

          .1     New Brunswick Archaeological Services Branch contact, Tricia             
                  Jarratt, can be reached at (506) 238-3512.  
  .3    Work can only resume in the vicinity of the archaeological find when           
           authorized by the Departmental Representative, after approval has been         
            granted by the [provincial authority]. 
  .4    In the event of the discovery of possible human remains of or possible         
           evidence of human burials, the work will immediately cease.  If the            
            discovery is potential, but not positively human remains, contact the         
            Departmental Representative as well as the provincial Archaeological          
            Services unit.  If the materials discovered are undoubtedly human remains,    
            the nearest law enforcement agency will be contacted immediately by the       
            Departmental Representative and/or the Construction Supervisor.  Until        
            determined otherwise, the possible human remains should be treated as         
            evidence in a criminal investigation.  If the possible human remains are      
            found in the bucket of heavy equipment, the bucket should not be emptied      
            as physical evidence may be destroyed by that action.  The area should        
            immediately be designated as “Out of Bounds” to all personnel and the         
            public.  Depending on the weather and other conditions, the potential human   
            remains should be provided with non-intrusive protection, such as covering    
            with a cloth or canvas tarp (non-plastic preferred).  

1.24 SITE SPECIFIC EROSION AND SEDIMENT CONTROL PLAN 

 .1 Contractor is responsible to develop a Site Specific Erosion and Sediment 
 Control Plan that minimizes risk of sediment of the water body during all 
 phases of the work.  Plan is to be submitted as per section 01 33 00, for review 
 by the Departmental Representative.  Erosion and sediment control measures 
 should be maintained until all disturbed ground has been permanently 
 stabilized, suspended sediment has resettled to the bed of the water body or 
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 settling basin and runoff water is clear.  The  plan  should, where 
 applicable, include: 

 .1 Where required, effective sediment control measures (e.g. silt   
  fencing, check dams) must be an initial step in the construction   
  sequence to prevent the entry or re-suspension of sediment in the  
  water body.  Notes on inspection, repairs, and removals are outlined  
  below. 
 .2 Inspect sediment control measures regularly to ensure they are   
  functioning properly, and make all necessary repairs if any damage  
  occurs.  Upon completion of use, remove these control measures in  
  a way that prevents the escape of settled sediment. 

  .3 Measures for managing water flowing onto the site, as well as water  
   being pumped / diverted from the site such that sediment is filtered  
   out prior to the water entering a water body.  For example, pumping  
   /diversion of water to a vegetated area, construction of a settling  
   basin or other filtration system.  The water will be pumped to a   
   sediment pond or into a filter bag to ensure that the concentration  
   of sediment is below regulated discharged criteria before it reaches  
   a water body. 
  .4 Site isolation measures (e.g., silt boom or silt curtain) for   
   containing suspended sediment.  This should include measures for   
   material stockpiles (e.g. tarps). 

  .5 Measures for containing and stabilizing waste material (e.g., dredged  
   material, construction waste and materials, commercial logging   
   waste, uprooted or cut aquatic plants, accumulated debris) above   
   the high water mark of nearby water bodies to prevent re-entry. 

  .6 Description of approach for managing potential impacts to the local  
   environment including silt curtains, sediment fence, hay bales,   
   treatment, etc. 
  .7 Methodology for monitoring weather, specifically rainfall and storms  
   and altering work plan for inclement weather. 
 

1.25 MITIGATION MEASURES DURING CONCRETE POURS 
 

 .1 Concrete pouring should stop in moderate to heavy rain 2.6-7.6 mm/hr or 
 more to prevent leaching contaminants into aquatic environment. 

 .2 When concrete replacement work is necessary on structures, timber staging 
 will be placed next to the face to prevent concrete from falling into the 
 water, or a cofferdam will be constructed to enclose the work area. 

 .3 During underwater concrete abutment and pier repairs, concrete shall be 
 fully cured before forms are removed and the repair exposed to current. 

 .4 Forms will have caulked corners to prevent leakage. 
 .5 Splash panels will be used during the pour to prevent material from entering 

 the aquatic environment. 
 .6 Any accidental release of concrete will be removed prior to solidification. 
 .7 Work will cease until the spill is contained and the source of the leak 

 can be identified. 
 .8 Contractor must inform the Departmental Representative of all accidental 

 spills of concrete into fish bearing waters and contact Federal,  Provincial 
 Regulators immediately.  
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1.26 MITIGATION MEASURES PRIOR AND DURING BLASTING 

 .1 Unless required under this contract, avoid using explosives in or near 
 water.  Use of explosives in or near  water produces shock waves that can 
 damage a fish swim bladder and rupture internal organs.  Blasting 
 vibrations may also kill or damage fish eggs or larvae. 

1.27 SOCIOECONOMIC RESTRICTIONS 
  
 .1 Abide by municipal and provincial regulations for any restrictions   

 on work performed during the night time and on flood lighting of          
 the site.  Obtain applicable permits. 

 .2 Place flood lights in opposite direction of adjacent residential    
 and business areas. 

 .3 Work equipment and machinery must be equipped with purposely designed   
 mufflers to reduce noise on site to lowest possible level.  Maintain   
 mufflers in good operating condition at all times. 

 .4 The use of solid-burning or slow pulsing warning lights at night    
 must be avoided.  The use of strobe lights at night, at the minimum   
 intensity and minimum number of flashes per minute (longest duration   
 between flashes) allowable by Transport Canada, is recommended.     
 Lights should completely turn off between flashes. 

 .5 LED lights must be used instead of other types of lights where    
 possible.  LED light fixtures are less prone to light trespass (i.e.,   
 are better at directing light where it needs to be, and do not bleed   
 light into the surrounding area). 

 .6 Sounds such as whistle blasts and horns will be limited or replaced,   
 to the extent possible, with radio communication.  

1.28 POSTING OF DOCUMENTS 

.1  Ensure applicable items, articles, notices and orders are posted in conspicuous 
location on site in accordance with Acts and Regulations of Province having 
jurisdiction, and in consultation with Departmental Representative.  

END OF SECTION 
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1 GENERAL 

1.01 REFERENCES AND CODES 

.1  Perform Work in accordance with National Building Code of Canada (NBC) including 
amendments up to tender closing date and other codes of provincial or local 
application provided that in case of conflict or discrepancy, more stringent 
requirements apply.  

.2  Meet or exceed requirements of:  
.1  Contract documents.  
.2  Specified standards, codes and referenced documents.  

1.02 BUILDING SMOKING ENVIRONMENT 

.1  Comply with smoking restrictions and municipal by-laws.  

2 PRODUCTS 

2.01 NOT USED 

.1  Not Used.  

3 EXECUTION 

3.01 NOT USED 

.1  Not Used.  

END OF SECTION 
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1 GENERAL 

1.01 INSPECTION 

.1  Allow Departmental Representative access to Work. If part of Work is in preparation 
at locations other than Place of Work, allow access to such Work whenever it is 
in progress.  

.2  Give timely notice requesting inspection if Work is designated for special tests, 
inspections or approvals by Departmental Representative instructions, or law of 
Place of Work.  

.3  If Contractor covers or permits to be covered Work that has been designated for 
special tests, inspections or approvals before such is made, uncover such Work, 
have inspections or tests satisfactorily completed and make good such Work.  

.4  Departmental Representative will order part of Work to be examined if Work is 
suspected to be not in accordance with Contract Documents. If, upon examination 
such work is found not in accordance with Contract Documents, correct such Work 
and pay cost of examination and correction.  

1.02 INDEPENDENT INSPECTION AGENCIES 

.1  Independent Inspection/Testing Agencies will be engaged by Departmental 
Representative for purpose of inspecting and/or testing portions of Work. Cost 
of such services will be borne by Departmental Representative.  

.2  Provide equipment required for executing inspection and testing by appointed 
agencies.  

.3  Employment of inspection/testing agencies does not relax responsibility to perform 
Work in accordance with Contract Documents.  

.4  If defects are revealed during inspection and/or testing, appointed agency will 
request additional inspection and/or testing to ascertain full degree of defect. 
Correct defect and irregularities as advised by Departmental Representative at 
no cost to Departmental Representative. Pay costs for retesting and reinspection.  

1.03 ACCESS TO WORK 

.1  Allow inspection/testing agencies access to Work, off site manufacturing and 
fabrication plants.  

.2  Co-operate to provide reasonable facilities for such access.  

1.04 PROCEDURES 

.1  Notify appropriate agency and Departmental Representative in advance of 
requirement for tests, in order that attendance arrangements can be made.  

.2  Submit samples and/or materials required for testing, as specifically requested 
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in specifications. Submit with reasonable promptness and in orderly sequence to 
not cause delays in Work.  

.3  Provide labour and facilities to obtain and handle samples and materials on site. 
Provide sufficient space to store and cure test samples.  

1.05 REJECTED WORK 

.1  Remove defective Work, whether result of poor workmanship, use of defective 
products or damage and whether incorporated in Work or not, which has been rejected 
by Departmental Representative as failing to conform to Contract Documents. 
Replace or re-execute in accordance with Contract Documents.  

.2  Make good other Contractor's work damaged by such removals or replacements 
promptly.  

.3  If in opinion of Departmental Representative it is not expedient to correct 
defective Work or Work not performed in accordance with Contract Documents, Owner 
will deduct from Contract Price difference in value between Work performed and 
that called for by Contract Documents, amount of which will be determined by 
Departmental Representative.  

2 PRODUCTS 

2.01 NOT USED 

.1  Not Used.  

3 EXECUTION 

3.01 NOT USED 

.1  Not Used.  

END OF SECTION 
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1 GENERAL 

1.01 REFERENCES 

.1  U.S. Environmental Protection Agency (EPA) / Office of Water  
.1  EPA 832R92005, Storm Water Management for Construction Activities: 

Developing Pollution Prevention Plans and Best Management Practices.  

1.02 ACTION AND INFORMATIONAL SUBMITTALS 

.1  Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.  

1.03 INSTALLATION AND REMOVAL 

.1  Provide temporary utilities controls in order to execute work expeditiously.  

.2  Remove from site all such work after use.  

1.04 DEWATERING 

.1  Provide temporary drainage and pumping facilities to keep excavations and site 
free from standing water.  

1.05 WATER SUPPLY 

.1  Provide continuous supply of potable water for construction use.  

.2  Arrange for connection with appropriate utility company and pay costs for 
installation, maintenance and removal.  

.3  Pay for utility charges at prevailing rates.  

1.06 TEMPORARY POWER AND LIGHT 

.1  Provide and pay for temporary power during construction for temporary lighting 
and operating of power tools.  

.2  Arrange for connection with appropriate utility company. Pay costs for 
installation, maintenance and removal.  

.3  Provide and pay for Temporary power for electric cranes and other equipment 
requiring in excess of above.  

.4  Provide and maintain temporary lighting throughout project. Ensure level of 
illumination on all floors and stairs is not less than 162 lx.  

1.07 TEMPORARY COMMUNICATION FACILITIES 

.1  Provide and pay for temporary telephone, fax, data hook up, lines, and equipment 
necessary for own use and use of Departmental Representative.  
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1.08 FIRE PROTECTION 

.1  Provide and maintain temporary fire protection equipment during performance of 
Work required by insurance companies having jurisdiction and governing codes, 
regulations and bylaws.  

.2  Burning rubbish and construction waste materials is not permitted on site.  

2 PRODUCTS 

2.01 NOT USED 

.1  Not Used.  

3 EXECUTION 

3.01 TEMPORARY EROSION AND SEDIMENTATION CONTROL 

.1  Provide temporary erosion and sedimentation control measures to prevent soil 
erosion and discharge of soil-bearing water runoff or airborne dust to adjacent 
properties and walkways, according to requirements of authorities having 
jurisdiction.  

.2  Inspect, repair, and maintain erosion and sedimentation control measures during 
construction until permanent vegetation has been established.  

.3  Remove erosion and sedimentation controls and restore and stabilize areas 
disturbed during removal.  

END OF SECTION 
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1 GENERAL 

1.01 REFERENCES 

.1  Canadian Construction Documents Committee (CCDC)  
.1  CCDC 2-1994, Stipulated Price Contract.  

.2  Canadian General Standards Board (CGSB)  
.1  CAN/CGSB 1.189-00, Exterior Alkyd Primer for Wood.  
.2  CGSB 1.59-97, Alkyd Exterior Gloss Enamel.  

.3  Canadian Standards Association (CSA International)  
.1  CSA-A23.1/A23.2-04, Concrete Materials and Methods of Concrete 

Construction/Methods of Test and Standard Practices for Concrete.  
.2  CSA-0121-M1978(R2003), Douglas Fir Plywood.  
.3  CAN/CSA-S269.2-M1987(R2003), Access Scaffolding for Construction Purposes.  
.4  CAN/CSA-Z321-96(R2001), Signs and Symbols for the Occupational Environment.  

.4  Public Works Government Services Canada (PWGSC) Standard Acquisition Clauses and 
Conditions (SACC)-ID: R0202D, Title: General Conditions 'C', In Effect as of: 
May 14, 2004.  

.5  U.S. Environmental Protection Agency (EPA) / Office of Water  
.1  EPA 832R92005, Storm Water Management for Construction Activities: 

Developing Pollution Prevention Plans and Best Management Practices.  

1.02 ACTION AND INFORMATIONAL SUBMITTALS 

.1  Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.  

1.03 INSTALLATION AND REMOVAL 

.1  Prepare site plan indicating proposed location and dimensions of area to be fenced 
and used by Contractor, number of trailers to be used, avenues of ingress/egress 
to fenced area and details of fence installation.  

.2  Identify areas which have to be graveled to prevent tracking of mud.  

.3  Provide construction facilities in order to execute work expeditiously.  

.4  Remove from site all such work after use.  

1.04 HOISTING 

.1  Provide, operate and maintain hoists/ cranes required for moving of workers, 
materials and equipment. Make financial arrangements with Subcontractors for their 
use of hoists.  

.2  Hoists/cranes to be operated by qualified operator.  
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1.05 SITE STORAGE/LOADING 

.1  Confine work and operations of employees by Contract Documents. Do not unreasonably 
encumber premises with products.  

.2  Do not load or permit to load any part of Work with weight or force that will 
endanger Work.  

1.06 CONSTRUCTION PARKING 

.1  Parking on site is limited.  Contractor will find alternative location for his 
workers parking.  

.2  Provide and maintain adequate access to project site.  

1.07 SECURITY 

.1  Provide and pay for responsible security personnel to guard site and contents 
of site after working hours and during holidays.  

1.08 OFFICES 

.1  Provide office heated to 22 degrees C, lighted 750 lx and ventilated, of sufficient 
size to accommodate site meetings and furnished with drawing laydown table.  

.2  Provide marked and fully stocked first-aid case in a readily available location.  

.3  Subcontractors to provide their own offices as necessary. Direct location of these 
offices.  

.4  Departmental Representative's Site office.  
.1  Provide temporary office for Departmental Representative.  
.2  Inside dimensions minimum 3.6 m long x 3 m wide x 2.4 m high, with floor 

0.3 m above grade, complete with 4, 50% opening windows and one lockable 
door.  

.3  Insulate building and provide heating system to maintain 22 degrees C inside 
temperature at -20 degrees C outside temperature.  

.4  Finish inside walls and ceiling with plywood, hardboard or wallboard and 
paint in selected colours. Finish floor with 19 mm thick plywood.  

.5  Install electrical lighting system to provide min 750 lx using surface 
mounted, shielded commercial fixtures with 10 % upward light component.  

.6  Provide private washroom facilities adjacent to office complete with flush 
or chemical type toilet, lavatory and mirror and maintain supply of paper 
towels and toilet tissue.  

.7  Equip office with 1 x 2 m table, 4 chairs, 6 m of shelving 300 mm wide, 
one 3 drawer filing cabinet, one plan rack and one coat rack and shelf.  

.8  Maintain in clean condition.  

1.09 EQUIPMENT, TOOL AND MATERIALS STORAGE 

.1  Provide and maintain, in clean and orderly condition, lockable weatherproof sheds 
for storage of tools, equipment and materials.  



     
PWGSC CONSTRUCTION FACILITIES SECTION 01 52 00 
FLOATING WHARF ANCHOR SYSTEM PAGE 3 
REPLACEMENT 
STUARTTOWN WHARF 
DEER ISLAND, N.B. 
PROJECT NO. R.104006.001     
 

.2  Locate materials not required to be stored in weatherproof sheds on site in manner 
to cause least interference with work activities.  

1.10 SANITARY FACILITIES 

.1  Provide sanitary facilities for work force in accordance with governing 
regulations and ordinances.  

.2  Post notices and take precautions as required by local health authorities. Keep 
area and premises in sanitary condition.  

.3  When permanent water and drain connections are completed, provide temporary water 
closets and urinals complete with temporary enclosures, inside building.  

1.11 CONSTRUCTION SIGNAGE 

.1  Provide and erect project sign, within three weeks of signing Contract, in a 
location approved by Departmental Representative.  

.2  Construction signs as per New Brunswick Department of Transportation and 
Infrastructure Work Area Traffic Control Manual.  

.4  No other signs or advertisements, other than warning signs, are permitted on site.  

.5  Direct requests for approval to erect Consultant/Contractor signboard to 
Departmental Representative. For consideration general appearance of 
Consultant/Contractor signboard must conform to project identification site sign. 
Wording in both official languages.  

.6  Signs and notices for safety and instruction in both official languages Graphic 
symbols to CAN/CSA-Z321.  

.7  Maintain approved signs and notices in good condition for duration of project, 
and dispose of offsite on completion of project or earlier if directed by 
Departmental Representative. 

1.12 PROTECTION AND MAINTENANCE OF TRAFFIC 

.1  Provide access to maintain traffic.  

.2  Maintain and protect traffic on affected wharf entrance and wharf during 
construction period except as otherwise specifically directed by Departmental 
Representative.  

.3  Provide measures for protection and diversion of traffic, including provision 
of watch-persons and flag-persons, erection of barricades, placing of lights 
around and in front of equipment and work, and erection and maintenance of adequate 
warning, danger, and direction signs  

.4  Protect travelling public from damage to person and property.  

.5  Contractor's traffic on roads selected for hauling material to and from site to 
interfere as little as possible with public traffic.  
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.6  Verify adequacy of existing roads and allowable load limit on these roads. 
Contractor: responsible for repair of damage to roads caused by construction 
operations.  

.7  Construct access and haul roads necessary.  

.8  Haul roads: constructed with suitable grades and widths; sharp curves, blind 
corners, and dangerous cross traffic shall be avoided.  

.9  Provide necessary lighting, signs, barricades, and distinctive markings for safe 
movement of traffic.  

.10  Dust control: adequate to ensure safe operation at all times.  

.11  Location, grade, width, and alignment of construction and hauling roads: subject 
to approval by Departmental Representative.  

.12  Lighting: to assure full and clear visibility for full width of haul road and 
work areas during night work operations.  

.13  Provide snow removal during period of Work.  

.14  Remove, upon completion of work, haul roads.  

1.13 CLEAN-UP 

.1  Remove construction debris, waste materials, packaging material from work site 
daily.  

.2  Clean dirt or mud tracked onto paved or surfaced roadways.  

.3  Store materials resulting from demolition activities that are salvageable.  

.4  Stack stored new or salvaged material not in construction facilities.  

2 PRODUCTS 

2.01 NOT USED 

.1  Not Used.  

3 EXECUTION 

3.01 TEMPORARY EROSION AND SEDIMENTATION CONTROL 

.1  Provide temporary erosion and sedimentation control measures to prevent soil 
erosion and discharge of soil-bearing water runoff or airborne dust to adjacent 
properties and walkways that complies with EPA 832/R-92-005 or requirements of 
authorities having jurisdiction, whichever is more stringent].  

.2  Inspect, repair, and maintain erosion and sedimentation control measures during 
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construction until permanent vegetation has been established.  

.3  Remove erosion and sedimentation controls and restore and stabilize areas 
disturbed during removal.  

END OF SECTION 
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1 GENERAL 

1.01 REFERENCES 

.1  Canadian General Standards Board (CGSB)  
.1  CGSB 1.59-97, Alkyd Exterior Gloss Enamel.  
.2  CAN/CGSB 1.189-00, Exterior Alkyd Primer for Wood.  

.2  Canadian Standards Association (CSA International)  
.1  CSA-O121-M1978(R2003), Douglas Fir Plywood.  

1.02 INSTALLATION AND REMOVAL 

.1  Provide temporary controls in order to execute Work expeditiously.  

.2  Remove from site all such work after use.  

1.03 HOARDING 

.1  Erect temporary site enclosure using new 1.2 m high snow fence wired to rolled 
steel "T" bar fence posts spaced at 2.4 m on centre. Provide one lockable truck 
gate. Maintain fence in good repair.  

.2  Provide barriers around trees and plants designated to remain. Protect from damage 
by equipment and construction procedures.  

1.04 GUARD RAILS AND BARRICADES 

.1  Provide secure, rigid guard rails and barricades around deep excavations.  

.2  Provide as required by governing authorities.  

1.05 WEATHER ENCLOSURES 

.1  Design enclosures to withstand wind pressure and snow loading.  

1.06 ACCESS TO SITE 

.1  Provide and maintain access roads, sidewalk crossings, ramps and construction 
runways as may be required for access to Work.  

1.07 PUBLIC TRAFFIC FLOW 

.1  Provide and maintain competent signal flag operators, traffic signals, barricades 
and flares, lights, or lanterns as required to perform Work and protect public.  

1.08 FIRE ROUTES 

.1  Maintain access to property including overhead clearances for use by emergency 
response vehicles.  
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1.09 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY 

.1  Protect surrounding private and public property from damage during performance 
of Work.  

.2  Be responsible for damage incurred.  

1.10 PROTECTION OF BUILDING FINISHES 

.1  Provide protection for finished and partially finished building finishes and 
equipment during performance of Work.  

.2  Provide necessary screens, covers, and hoardings.  

.3  Confirm with Departmental Representative locations and installation schedule 3 
days prior to installation.  

.4  Be responsible for damage incurred due to lack of or improper protection.  

1.11 WASTE MANAGEMENT AND DISPOSAL 

.1  Separate waste materials for recycling in accordance with Section 01 74 21 - 
Construction/Demolition Waste Management and Disposal.  

2 PRODUCTS 

2.01 NOT USED 

.1  Not Used.  

3 EXECUTION 

3.01 NOT USED 

.1  Not Used.  

END OF SECTION 
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1 GENERAL 

1.01 REFERENCES 

.1  Within text of each specifications section, reference may be made to reference 
standards.  

.2  Conform to these reference standards, in whole or in part as specifically requested 
in specifications.  

.3  If there is question as to whether products or systems are in conformance with 
applicable standards, Departmental Representative reserves right to have such 
products or systems tested to prove or disprove conformance.  

.4  Cost for such testing will be borne by Departmental Representative in event of 
conformance with Contract Documents or by Contractor in event of non-conformance.  

1.02 QUALITY 

.1  Products, materials, equipment and articles incorporated in Work shall be new, 
not damaged or defective, and of best quality for purpose intended. If requested, 
furnish evidence as to type, source and quality of products provided.  

.2  Defective products, whenever identified prior to completion of Work, will be 
rejected, regardless of previous inspections. Inspection does not relieve 
responsibility, but is precaution against oversight or error. Remove and replace 
defective products at own expense and be responsible for delays and expenses caused 
by rejection.  

.3  Should  disputes arise as to quality or fitness of products, decision rests 
strictly with Departmental Representative based upon requirements of Contract 
Documents.  

.4  Unless otherwise indicated in specifications, maintain uniformity of manufacture 
for any particular or like item throughout building.  

.5  Permanent labels, trademarks and nameplates on products are not acceptable in 
prominent locations, except where required for operating instructions, or when 
located in mechanical or electrical rooms.  

1.03 AVAILABILITY 

.1  Immediately upon signing Contract, review product delivery requirements and 
anticipate foreseeable supply delays for items. If delays in supply of products 
are foreseeable, notify Departmental Representative of such, in order that 
substitutions or other remedial action may be authorized in ample time to prevent 
delay in performance of Work.  

.2  In event of failure to notify Departmental Representative at the start of Work 
and should it subsequently appear that Work may be delayed for such reason, 
Departmental Representative reserves right to substitute more readily available 
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products of similar character, at no increase in Contract Price or Contract Time.  

1.04 STORAGE, HANDLING AND PROTECTION 

.1  Handle and store products in manner to prevent damage, adulteration, deterioration 
and soiling and in accordance with manufacturer's instructions when applicable.  

.2  Store packaged or bundled products in original and undamaged condition with 
manufacturer's seal and labels intact. Do not remove from packaging or bundling 
until required in Work.  

.3  Store products subject to damage from weather in weatherproof enclosures.  

.4  Store cementitious products clear of earth or concrete floors, and away from walls.  

.5  Keep sand, when used for grout or mortar materials, clean and dry. Store sand 
on wooden platforms and cover with waterproof tarpaulins during inclement weather.  

.6  Store sheet materials, timber products on flat, solid supports and keep clear 
of ground. Slope to shed moisture.  

.7  Store and mix paints in heated and ventilated room. Remove oily rags and other 
combustible debris from site daily. Take every precaution necessary to prevent 
spontaneous combustion.  

.8  Remove and replace damaged products at own expense and to satisfaction of 
Departmental Representative.  

1.05 TRANSPORTATION 

.1  Pay costs of transportation of products required in performance of Work.  

1.06 MANUFACTURER'S INSTRUCTIONS 

.1  Unless otherwise indicated in specifications, install or erect products in 
accordance with manufacturer's instructions. Do not rely on labels or enclosures 
provided with products. Obtain written instructions directly from manufacturers.  

.2  Notify Departmental Representative in writing, of conflicts between 
specifications and manufacturer's instructions, so that Departmental 
Representative will establish course of action.  

.3  Improper installation or erection of products, due to failure in complying with 
these requirements, authorizes Departmental Representative to require removal 
and re-installation at no increase in Contract Price or Contract Time.  

1.07 QUALITY OF WORK 

.1  Ensure Quality of Work is of highest standard, executed by workers experienced 
and skilled in respective duties for which they are employed. Immediately notify 
Departmental Representative if required Work is such as to make it impractical 
to produce required results.  

.2  Do not employ anyone unskilled in their required duties. Departmental 
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Representative reserves right to require dismissal from site, workers deemed 
incompetent or careless.  

.3  Decisions as to standard or fitness of Quality of Work in cases of dispute rest 
solely with Departmental Representative, whose decision is final.  

1.08 CO-ORDINATION 

.1  Ensure co-operation of workers in laying out Work. Maintain efficient and 
continuous supervision.  

.2  Be responsible for coordination and placement of openings, sleeves and 
accessories.  

1.09 REMEDIAL WORK 

.1  Perform remedial work required to repair or replace parts or portions of Work 
identified as defective or unacceptable. Co-ordinate adjacent affected Work as 
required.  

.2  Perform remedial work by specialists familiar with materials affected. Perform 
in a manner to neither damage nor put at risk any portion of Work.  

1.10 LOCATION OF FIXTURES 

.1  Consider location of fixtures, outlets, and mechanical and electrical items 
indicated as approximate.  

.2  Inform Departmental Representative of conflicting installation. Install as 
directed.  

1.11 FASTENINGS 

.1  Provide metal fastenings and accessories in same texture, colour and finish as 
adjacent materials, unless indicated otherwise.  

.2  Prevent electrolytic action between dissimilar metals and materials.  

.3  Use non-corrosive hot dip galvanized steel fasteners and anchors for securing 
exterior work, unless stainless steel or other material is specifically requested 
in affected specification Section.  

.4  Space anchors within individual load limit or shear capacity and ensure they 
provide positive permanent anchorage. Wood, or any other organic material plugs 
are not acceptable.  

.5  Keep exposed fastenings to a minimum, space evenly and install neatly.  

.6  Fastenings which cause spalling or cracking of material to which anchorage is 
made are not acceptable.  
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1.12 EXISTING UTILITIES 

.1  When breaking into or connecting to existing services or utilities, execute Work 
at times directed by local governing authorities, with minimum of disturbance 
to Work, and/or Wharf occupants and pedestrian and vehicular traffic.  

.2  Protect, relocate or maintain existing active services. When services are 
encountered, cap off in manner approved by authority having jurisdiction. Stake 
and record location of capped service.  

2 PRODUCTS 

2.01 NOT USED 

.1  Not Used.  

3 EXECUTION 

3.01 NOT USED 

.1  Not Used.  

END OF SECTION 
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1 GENERAL  

1.01 PROJECT CLEANLINESS 
.1  Maintain Work in tidy condition, free from accumulation of waste products 
 and debris, other than that caused by Owner or other Contractors.  
 
.2  Remove waste materials from site at daily regularly scheduled times or 
 dispose of as directed by Departmental Representative. Do not burn waste 
 materials on site, unless approved by Departmental Representative. 
 
.3  Make arrangements with and obtain permits from authorities having 
 jurisdiction for disposal of waste and debris.  

.4  Provide on-site containers for collection of waste materials and debris.  
 
.5  Provide and use marked separate bins for recycling. Refer to Section 01 74 21 
 - Construction/Demolition Waste Management and Disposal.  

.6  Dispose of waste materials and debris off site. 
 
.7  Store volatile waste in covered metal containers, and remove from premises 
 at end of each working day.  

1.02 FINAL CLEANING 

.1  When Work is Substantially Performed remove surplus products, tools, construction  
      machinery and equipment not required for performance of remaining Work. 
.2  Remove waste products and debris other than that caused by others, and leave 
 Work clean and suitable for occupancy.  
.3  Prior to final review remove surplus products, tools, construction machinery 
 and equipment.  
.4  Remove waste products and debris other than that caused by Owner or other 
 Contractors.  
.5  Remove waste materials from site at regularly scheduled times or dispose 
 of as directed by Departmental Representative. Do not burn waste materials 
 on site, unless approved by Departmental Representative.  
.6  Make arrangements with and obtain permits from authorities having 
 jurisdiction for disposal of waste and debris.  

1.03 WASTE MANAGEMENT AND DISPOSAL 
.1  Separate waste materials in accordance with Section 01 74 21 – 
 Construction/Demolition Waste Management and Disposal.  

2 PRODUCTS 

2.01 NOT USED 

.1  Not Used.  
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3 EXECUTION 

3.01 NOT USED 

.1  Not Used.  

END OF SECTION 
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1 GENERAL 

1.01 WASTE MANAGEMENT GOALS 

.1  Accomplish maximum control of solid construction waste.  

.2  Preserve environment and prevent pollution and environment damage.  

1.02 DEFINITIONS 

.1  Class III: non-hazardous waste - construction renovation and demolition waste.  

.2  Cost/Revenue Analysis Workplan (CRAW): based on information from WRW, and intended 
as financial tracking tool for determining economic status of waste management 
practices.  

.3  Demolition Waste Audit (DWA): relates to actual waste generated from project.  

.4  Inert Fill: inert waste - exclusively asphalt and concrete.  

.5  Materials Source Separation Program (MSSP): consists of series of ongoing 
activities to separate reusable and recyclable waste material into material 
categories from other types of waste at point of generation.  

.6  Recyclable: ability of product or material to be recovered at end of its life 
cycle and re-manufactured into new product for reuse.  

.7  Recycle: process by which waste and recyclable materials are transformed or 
collected for purpose of being transferred into new products.  

.8  Recycling: process of sorting, cleansing, treating and reconstituting solid waste 
and other discarded materials for purpose of using in altered form. Recycling 
does not include burning, incinerating, or thermally destroying waste.  

.9  Reuse: repeated use of product in same form but not necessarily for same purpose. 
 Reuse includes:  
.1  Salvaging reusable materials from re-modelling projects, before demolition 

stage, for resale, reuse on current project or for storage for use on future 
projects.  

.2  Returning reusable items including pallets or unused products to vendors.  

.10  Salvage: removal of structural and non-structural materials from 
deconstruction/disassembly projects for purpose of reuse or recycling.  

.11  Separate Condition: refers to waste sorted into individual types.  

.12  Source Separation: acts of keeping different types of waste materials separate 
beginning from first time they became waste.  
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1.03 STORAGE, HANDLING AND PROTECTION 

.1  Store, materials to be reused, recycled and salvaged in locations as directed 
by Departmental Representative.  

.2  Unless specified otherwise, materials for removal become Contractor's property.  

.3  Protect, stockpile, store and catalogue salvaged items.  

.4  Separate non-salvageable materials from salvaged items. Transport and deliver 
non-salvageable items to licensed disposal facility.  

.5  Protect structural components not removed for demolition from movement or damage.  

1.04 DISPOSAL OF WASTES 

.1  Do not bury rubbish or waste materials.  

.2  Do not dispose of waste, volatile materials, mineral spirits, oil, paint thinner 
into waterways, storm, or sanitary sewers.  

1.05 USE OF SITE AND FACILITIES 

.1  Execute work with least possible interference or disturbance to normal use of 
premises.  

2 PRODUCTS 

2.01 NOT USED 

.1  Not Used.  

3 EXECUTION 
  

3.01 APPLICATION 

.1  Handle waste materials not reused, salvaged, or recycled in accordance with 
appropriate regulations and codes.  

3.02 CLEANING 

.1  Remove tools and waste materials on completion of Work, and leave work area in 
clean and orderly condition.  

.2  Clean-up work area as work progresses.  

.3  Source separate materials to be reused/recycled into specified sort areas.  
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3.03 CANADIAN GOVERNMENTAL DEPARTMENTS CHIEF RESPONSIBILITY FOR THE 

ENVIRONMENT 

.1  Schedule E - Government Chief Responsibility for the Environment:  
                          Province    Address     General     Fax  
                                                  Inquires              
                           
                          New        Department  506-453-37  506-453-38  
                          Brunswick  of the      00          43  
                                     Environment  
                                     364 Argyle Street,   
                                     Box 6000  
                                     Fredericton 

 NB E3B 5H1  
                           
 

END OF SECTION 
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1 GENERAL 

1.01 ADMINISTRATIVE REQUIREMENTS 

.1  Acceptance of Work Procedures:  
.1  Contractor's Inspection: Contractor: conduct inspection of Work, identify 

deficiencies and defects, and repair as required to conform to Contract 
Documents.  
.1  Notify Departmental Representative in writing of satisfactory 

completion of Contractor's inspection and submit verification that 
corrections have been made.  

.2  Request Departmental Representative inspection.  
.2  Departmental Representative Inspection:  

.1  Departmental Representative and Contractor to inspect Work and 
identify defects and deficiencies.  

.2  Contractor to correct Work as directed.  
.3  Final Inspection:  

.1  When completion tasks are done, request final inspection of Work by 
Departmental Representative.  

.2  When Work incomplete according to Departmental Representative, 
complete outstanding items and request re-inspection.  

.4  Declaration of Substantial Performance: when Departmental Representative 
considers deficiencies and defects corrected and requirements of Contract 
substantially performed, make application for Certificate of Substantial 
Performance.  

.5  Commencement of Lien and Warranty Periods: date of Owner's acceptance of 
submitted declaration of Substantial Performance to be date for commencement 
for warranty period and commencement of lien period unless required 
otherwise by lien statute of Place of Work.  

.6  Final Payment:  
.1  When Departmental Representative considers final deficiencies and 

defects corrected and requirements of Contract met, make application 
for final payment.  

.7  Payment of Holdback: after issuance of Certificate of Substantial 
Performance of Work, submit application for payment of holdback amount in 
accordance with contractual agreement.  

1.02 FINAL CLEANING 

.1  Clean in accordance with Section 01 74 11 - Cleaning.  
.1  Remove surplus materials, excess materials, rubbish, tools and equipment.  

.2  Waste Management: separate waste materials in accordance with Section 01 74 21 
- Construction/Demolition Waste Management and Disposal. 
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2 PRODUCTS 

2.01 NOT USED 

.1  Not Used.  

3 EXECUTION 

3.01 NOT USED 

.1  Not Used.  

END OF SECTION 
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1 GENERAL 

1.01 RELATED REQUIREMENTS 
 
 .1 Section includes:  

 Project Record Documents as follows:  
  .1  As-built drawings;  
  .2  As-built specifications;  
  .3  Reviewed shop drawings.  

1.02 REFERENCES 

.1  Canadian Environmental Protection Act (CEPA)  
.1  SOR/2008-197, Storage Tank Systems for Petroleum Products and Allied 

Petroleum Products Regulations.  

1.03 ACTION AND INFORMATIONAL SUBMITTALS 

.1  Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.  
  

1.04 AS-BUILT DOCUMENTS AND SAMPLES 

.1  Maintain, in addition to requirements in General Conditions, at site for 
Departmental Representative one record copy of:  
.1  Contract Drawings.  
.2  Specifications.  
.3  Addenda.  
.4  Change Orders and other modifications to Contract.  
.5  Reviewed shop drawings, product data, and samples.  
.6  Field test records.  
.7  Inspection certificates.  
.8  Manufacturer's certificates.  

1.05 RECORDING INFORMATION ON PROJECT RECORD DOCUMENTS 

.1  Record information on set of opaque drawings, provided by Departmental 
Representative.  

.2  Use felt tip marking pens, maintaining separate colors for each major system, 
for recording information.  

.3  Record information concurrently with construction progress.  
.1  Do not conceal Work until required information is recorded.  

.4  Contract Drawings and shop drawings: mark each item to record actual construction, 
including:  
.1  Field changes of dimension and detail.  
.2  Changes made by change orders.  
.3  Details not on original Contract Drawings.  
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.4  References to related shop drawings and modifications.  

1.06 FINAL SURVEY 

.1  Submit final steel pipe pile coordinates in accordance with Section 01 33 00 – 
Submittal Procedures, certifying that elevations and locations of completed Work 
are in conformance, with Contract Documents.  

  

2 PRODUCTS 

2.01 NOT USED 

.1  Not Used.  

3 EXECUTION 

3.01 NOT USED 

.1  Not Used.  

END OF SECTION 

 


