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Part 1 General

1.1 WORK COVERED BY CONTRACT DOCUMENTS

1.2

1.3

Work of this Contract comprises of the general construction and the renovation for the
inmate cells and dayrooms in the Assiniboine Unit, MacKenzie Unit, and the Lower and Upper
Clearwater Units located at the Regional Psychiatric Centre, Saskatoon, Saskatchewan;
as indicated on the Drawings and as specified and further identified as Project No.
R.096063.001.

1. Contract includes the demolition of existing furniture and the installation of Owner
supplied Furniture

.2 Contractor is responsible for the application and costs associated with all building
permits and associated permits.

CONTRACT METHOD
Construct Work under a single, stipulated price contract.

Relations and responsibilities between Contractor and subcontractors and suppliers
assigned by Departmental Representative are as defined in Conditions of Contract.
Assigned Subcontractors must, in addition:

1 Furnish to Contractor, bonds covering faithful performance of subcontracted
work and payment of obligations thereunder when Contractor is required to
furnish such bonds to the Departmental Representative.

2 Purchase and maintain liability insurance to protect Contractor from claims for
not less than limits of liability which Contractor is required to provide to
Departmental Representative.

WORK SEQUENCE

Construct Work to accommodate Institution's continued use of adjacent premises during
construction.

Coordinate Progress Schedule and coordinate occupancy during construction
with Departmental Representative.

Maintain fire access / control and uninterrupted access for ambulance throughout
construction.

Contractor will only have access to that area of the building where the construction
phase is occurring.

The project will be completed in four (4) phases. Refer to Phasing Plan and Notes on
Drawing Al.1.

A phase must be entirely complete (Total Performance of that phase) prior to the
commencement of the next phase.
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1.4

1.5

1.6

Contractor to allow the institution 3 business days to relocate RPC patients from next
construction phase to completed phase. Contractors will be required to remove all tools
and equipment from the site during this period, unless agreed upon by the Departmental
Representative.

CONTRACTOR USE OF PREMISES
Limit use of premises for Work, storage and for access, to allow:

A Final occupancy.
2 Partial occupancy.

Co-ordinate use of premises under direction of Departmental Representative.

Obtain and pay for use of additional storage or work areas needed for operations under
this Contract.

Remove or alter existing work to prevent injury or damage to portions of existing work
which remain.

Repair or replace portions of existing work which have been altered during construction
operations to match existing or adjoining work, as directed by Departmental
Representative.

At completion of operations condition of existing work: equal to or better than that which
existed before new work started.

OCCUPANCY

Institution’s personnel will occupy facility during entire construction period for execution
of normal operations.

Co-operate with Departmental Representative in scheduling operations to minimize
conflict and to facilitate usage.
PARTIAL OCCUPANCY

Schedule and substantially complete designated portions of Work for occupancy prior to
Substantial Performance of entire Work.

Institution’s personnel will occupy designated areas for purpose of operation of facility.

Execute Certificate of Substantial Performance for each designated portion of Work prior
to occupancy. Contractor shall allow:

A Access for Institutional personnel.
2 Operation of electronic security and electrical systems.

On occupancy, Departmental Representative will provide for occupied areas:

1 Operation of electronic security and electrical systems.
2 Maintenance.
3 Security.
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5 Execute Partial Interim Certificate of Completion for each designated portion of Work

1.7

1.8

1.9

.10
A1

prior to occupancy. Contractor shall allow:

1 Access for Institution’s personnel.
2 Operation of electronic security and electrical systems.

ALTERATIONS, ADDITIONS OR REPAIRS TO EXISTING BUILDING

Execute work with least possible interference or disturbance to building occupants and
facility operations and normal use of premises. Arrange with Departmental
Representative to facilitate execution of work.

EXISTING SERVICES

Notify, Departmental Representative and utility companies of intended interruption of
services and obtain required permission.

Where Work involves breaking into or connecting to existing services, give Departmental
Representative min. 48 hours notice for necessary interruption of mechanical or electrical
service throughout course of work. Minimize duration of interruptions. Carry out work at
times as directed by Departmental Representative.

Provide alternative routes for personnel and vehicular traffic.

Establish location and extent of service lines in area of work before starting Work. Notify
Departmental Representative of findings.

Submit schedule to and obtain approval from Departmental Representative for any shut-
down or closure of active service or facility including power and communications
services. Adhere to approved schedule and provide notice to affected parties.

Provide temporary services, when directed by Departmental Representative, to maintain
critical building systems.

Provide adequate bridging over trenches which cross sidewalks or roads to permit normal
traffic.

Where unknown services are encountered, immediately advise Departmental
Representative and confirm findings in writing.

Protect, relocate or maintain existing active services. When inactive services are
encountered, cap off in manner approved by authorities having jurisdiction.

Record locations of maintained, re-routed and abandoned service lines.
Construct barriers in accordance with Section 01 56 00- Temporary Barriers and
Enclosures.

DOCUMENTS REQUIRED

Maintain at job site, one copy each document as follows:

A Contract Drawings.

2 Specifications.

3 Addenda.

4 Reviewed Shop Drawings.
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5 List of Outstanding Shop Drawings.

6 Change Orders.

i Other Modifications to Contract.

8 Field Test Reports.

9 Copy of Approved Work Schedule.

.10 Health and Safety Plan and Other Safety Related Documents.
A1 Other documents as specified.

END OF SECTION
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Part 1 General
1.1 ACCESS AND EGRESS

A Design, construct and maintain temporary "access to" and "egress from" work areas,

1.2

1.3

1.4

1.5

(TN N VO

including stairs, runways, ramps or ladders and scaffolding, independent of finished
surfaces and in accordance with relevant municipal, provincial and other regulations.

USE OF SITE AND FACILITIES

Execute work with least possible interference or disturbance to normal use of premises.
Make arrangements with Departmental Representative to facilitate work as stated.

Maintain existing services to building and provide for personnel and vehicle access.
Where security is reduced by work provide temporary means to maintain security.
Refer to Section 01 52 00 — Construction Facilities for information on sanitary facilities.

Closures: protect work temporarily until permanent enclosures are completed.

ALTERATIONS, ADDITIONS OR REPAIRS TO EXISTING BUILDING

Execute work with least possible interference or disturbance to occupants, public and
normal use of premises. Arrange with Departmental Representative to facilitate execution
of work.

EXISTING SERVICES

Notify, Departmental Representative and utility companies of intended interruption of
services and obtain required permission.

Where Work involves breaking into or connecting to existing services, give Departmental
Representative min. 48 hours of notice for necessary interruption of mechanical or
electrical service throughout course of work. Keep duration of interruptions minimum.
Carry out interruptions after normal working hours of occupants, preferably on
weekends.

Provide for personnel and vehicular traffic.

Construct barriers in accordance with Section 01 56 00- Temporary Barriers and
Enclosures .

INSTITUTINAL REQUIREMENTS

Comply with the document “CSC Facilities Branch Security Requirements”, latest
edition for Contractors working at the Saskatchewan Penetentiary Institution distributed
by the Departmental Representative at the Pre-Tender site meeting. These Security
Requirements generally cover restrictions / requirements including, but not limited to,
contraband, prescription drugs, vehicles and their use, vehicle and worker searches,
construction limites, security clearances, shipments to and from the site, tools and their
use, and security and other hardware keys. Refer also to Section 01 35 13.
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1.6 BUILDING SMOKING ENVIRONMENT

1 Comply with smoking restrictions. Smoking is not permitted. Refer to Section 01 35 13.
Part 2 Products
2.1 NOT USED

1 Not Used.
Part3 Execution
31 NOT USED

1 Not Used.

END OF SECTION
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Part 1 General

1.1 ADMINISTRATIVE

1.2

Schedule and administer bi-weekly (every two weeks) project meetings throughout the
progress of the work, based on the approved meeting schedule estabilished prior to the
commencement of the work.

Prepare agenda for meetings.

Distribute written notice of each meeting four days in advance of meeting date to
Departmental Representative.

A physical space at the Institution will be provided for project meetings. Contractor to co-
ordinate scheduling with the Institutions Representative.

Preside at meetings.

Record the meeting minutes. Include significant proceedings and decisions. Identify actions
by parties.

Reproduce and distribute copies of minutes within three days after meetings and transmit to
meeting participants, affected parties not in attendance and Departmental Representative.

Representative of Contractor, Subcontractor and suppliers attending meetings will be
qualified and authorized to act on behalf of party each represents.
PRECONSTRUCTION MEETING

Within 10 days after award of Contract, request a meeting of parties in contract to discuss and
resolve administrative procedures and responsibilities.

Departmental Representative, Contractor, major Subcontractors will be in attendance.

Establish time and location of meeting and notify parties concerned minimum 5 days before
meeting.

Incorporate mutually agreed variations to Contract Documents into Agreement, prior to
signing.

Agenda to include:

1 Appointment of official representative of participants in the Work.

2 Schedule of Work: in accordance with Section 01 32 16.07- Construction Progress
Schedules - Bar (GANTT) Chart.

3 Schedule of submission of shop drawings, samples, colour chips. Submit submittals
in accordance with Section 01 33 00 - Submittal Procedures.

4 Requirements for temporary facilities, site sign, offices, storage sheds, utilities,
fences in accordance with Section 01 52 00 - Construction Facilities.

.5 Delivery schedule of specified equipment.

.6 Site security in accordance with Section 01 35 13 — Security Requirements.

i Proposed changes, change orders, procedures, approvals required, mark-up

percentages permitted, time extensions, overtime, administrative requirements.
.8 As-Built drawings in accordance with Section 01 33 00- Submittal Procedures.
Maintenance manuals in accordance with Section 01 78 00 - Closeout Submittals.
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.10 Take-over procedures, acceptance, warranties in accordance with Section 01 78 00 -
Closeout Submittals.
A1 Monthly progress claims, administrative procedures, photographs, hold backs.
12 Appointment of inspection and testing agencies or firms.
13 Insurances, transcript of policies.

1.3

Comply with Departmental Representative's allocation of mobilization areas of site; for
field offices and sheds, access, traffic, and parking facilities.

During construction coordinate use of site and facilities through Departmental
Representative's procedures for intra-project communications: Submittals, reports and
records, schedules, coordination of drawings, recommendations, and resolution of
ambiguities and conflicts.

Comply with instructions of Departmental Representative for use of temporary utilities
and construction facilities.

Coordinate field engineering and layout work with Departmental Representative.

PROGRESS MEETINGS
Bi-weekly from commencement of contract to project completion.

Contractor, major Subcontractors involved in Work Departmental Representative are to be in
attendance.

Notify parties minimum 5 working days in advance prior to meetings.

Record minutes of meetings and circulate to attending parties and affected parties not in
attendance within three days after meeting.

Agenda to include the following:

Review, approval of minutes of previous meeting.

Review of Work progress since previous meeting.

Field observations, problems, conflicts.

Problems which impede construction schedule.

Review of off-site fabrication delivery schedules.

Corrective measures and procedures to regain projected schedule.
Revision to construction schedule.

Progress schedule, during succeeding work period.

T R R N N O

Review submittal schedules: expedite as required.
Maintenance of quality standards.

—_— —
_ O

Review proposed changes for affect on construction schedule and on completion
date.

Other business.

—_
NS}

END OF SECTION
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Part 1 General
1.1 DEFINITIONS

1.2

1.3

Activity: an element of Work performed during course of Project. Activity normally has
expected duration, and expected cost and expected resource requirements. Activities can
be subdivided into tasks.

Bar Chart (GANTT Chart): graphic display of schedule-related information. In typical
bar chart, activities or other Project elements are listed down left side of chart, dates are
shown across top, and activity durations are shown as date-placed horizontal bars.
Generally Bar Chart should be derived from commercially available computerized project
management system.

Baseline: original approved plan (for project, work package, or activity), plus or minus
approved scope changes.

Construction Work Week: Monday to Friday, inclusive, will provide five day work week
and define schedule calendar working days as part of Bar (GANTT) Chart submission.

Duration: number of work periods (not including holidays or other nonworking periods)
required to complete activity or other project element. Usually expressed as workdays or
workweeks.

Master Plan: summary-level schedule that identifies major activities and key milestones.
Milestone: significant event in project, usually completion of major deliverable.

Project Schedule: planned dates for performing activities and the planned dates for
meeting milestones. Dynamic, detailed record of tasks or activities that must be
accomplished to satisfy Project objectives. Monitoring and control process involves using
Project Schedule in executing and controlling activities and is used as basis for decision
making throughout project life cycle.

Project Planning, Monitoring and Control System: overall system operated by
Departmental Representative to enable monitoring of project work in relation to
established milestones.

REQUIREMENTS

Ensure Master Plan and Detail Schedules are practical and remain within specified
Contract duration.

Plan to complete Work in accordance with prescribed milestones and time frame.

Limit activity durations to maximum of approximately 10 working days, to allow for
progress reporting.

Ensure that it is understood that Award of Contract or time of beginning, rate of progress,
Interim Certificate and Final Certificate as defined times of completion are of essence of
this contract.

ACTION AND INFORMATIONAL SUBMITTALS

Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.
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2 Submit to Departmental Representative within 5 working days of Award of Contract, a
GANTT Chart to serve as a Master Plan for planning, monitoring and reporting of project
progress.
3 Submit Project Schedule to Departmental Representative within 5 working days of

receipt of acceptance of Master Plan.

1.4 MASTER PLAN
A Structure schedule to allow orderly planning, organizing and execution of Work as Bar
Chart (GANTT).
2 Departmental Representative will review and return revised schedules within 5 working
days.
3 Revise impractical schedule and resubmit within 5 working days.
4 Accepted revised schedule will become Master Plan and be used as baseline for updates.
1.5 PROJECT SCHEDULE
A Develop detailed Project Schedule derived from Master Plan.
2 Ensure detailed Project Schedule includes as minimum milestone and activity types as
follows:
A Award.

2 Shop Drawings, Samples.

3 Permits.

4 Mobilization.

5 For Phases 1 through 4:

Demolition;

Installation of steel stud structure;
Installation of new ceiling assembly, flooring and painting
Reinstallation of electrical equipment
Furniture installation

Finishes

Testing

I IR T~ N U S U VU SR

Total Performance for Phase

.6 Contractor to allow for 3 business days between phases to allow Instition to
relocate inmates out of next phase of work and into completed phase.

1.6 PROJECT SCHEDULE REPORTING

1 Update Project Schedule on monthly basis reflecting activity changes and completions, as
well as activities in progress.

2 Include as part of Project Schedule, narrative report identifying Work status to date,
comparing current progress to baseline, presenting current forecasts, defining problem
areas, anticipated delays and impact with possible mitigation.
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1.7 PROJECT MEETINGS
1 Discuss Project Schedule at regular site meetings, identify activities that are behind

schedule and provide measures to regain slippage. Activities considered behind schedule
are those with projected start or completion dates later than current approved dates shown
on baseline schedule.

2 Weather related delays with their remedial measures will be discussed and negotiated.
Part 2 Products
2.1 NOT USED
1 Not used.
Part3 Execution
3.1 NOT USED
1 Not used.

END OF SECTION
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Part 1 General
1.1 ADMINISTRATIVE

A Submit to Departmental Representative submittals listed for review. Submit promptly and

1.2

.10

in orderly sequence to not cause delay in Work. Failure to submit in ample time is not
considered sufficient reason for extension of Contract Time and no claim for extension
by reason of such default will be allowed.

Do not proceed with Work affected by submittal until review is complete.
Present shop drawings, product data, samples and mock-ups in SI Metric units.

Where items or information is not produced in SI Metric units converted values are
acceptable.

Review submittals prior to submission to Departmental Representative. This review
represents that necessary requirements have been determined and verified, or will be, and
that each submittal has been checked and co-ordinated with requirements of Work and
Contract Documents. Submittals not stamped, signed, dated and identified as to specific
project will be returned without being examined and considered rejected.

Notify Departmental Representative, in writing at time of submission, identifying
deviations from requirements of Contract Documents stating reasons for deviations.

Verify field measurements and affected adjacent Work are co-ordinated.

Contractor's responsibility for errors and omissions in submission is not relieved by
Departmental Representative's review of submittals.

Contractor's responsibility for deviations in submission from requirements of Contract
Documents is not relieved by Departmental Representative review.

Keep one reviewed copy of each submission on site.

SHOP DRAWINGS AND PRODUCT DATA

The term "shop drawings" means drawings, diagrams, illustrations, schedules,
performance charts, brochures and other data which are to be provided by Contractor to
illustrate details of a portion of Work.

For all sections of Work which require the Contractor or Sub Contractor to provide
professional engineering services, the Contractor’s or Sub Contractor’s Registered
Professional Engineer in the Province of Saskatchewan shall design and engineer
components for the project which the Contractor’s or Sub Contractor’s Registered
Professional Engineer is responsible for, and shall sign and seal all shop drawings and
supporting documentation. The Contractor’s or Sub Contractor’s Registered Professional
Engineer shall review all fabrication and installation of such components. At completion
of the Work, each of the Contractor's and/or Sub Contractor’s Registered Professional
Engineers shall provide to the Consultant, a letter confirming that:

.1 All civil, structural, architectural, mechanical, electrical and other components
are fabricated and erected in conformance with their design.

.2 All components are capable of supporting all the loads or capable of
performance specified or indicated on the reviewed shop drawings.
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.3 All changes to the contract documents have been reviewed and are acceptable.
A4 All components have been designed, fabricated and installed to substantially
comply with the applicable requirements of the National Building Code.

.5 All components have been designed and installed to conform with the seismic
restraint requirements of the National Building Code 2015.

.6 The fabrication and installation of such components has been reviewed and
accepted by the Contractor’s and/or Sub Contractor’s Registered Professional
Engineers.

.7 All components are fabricated and erected in accordance with the reviewed
shop drawings.

3 Indicate materials, methods of construction and attachment or anchorage, erection
diagrams, connections, explanatory notes and other information necessary for completion
of Work. Where articles or equipment attach or connect to other articles or equipment,
indicate that such items have been co-ordinated, regardless of Section under which
adjacent items will be supplied and installed. Indicate cross references to design drawings
and specifications.

4 Allow 14 days review of each submission for Departmental Representative.

Adjustments made on shop drawings by Departmental Representative are not intended to
change Contract Price. If adjustments affect value of Work, state such in writing to
Departmental Representative prior to proceeding with Work.

.6 Make changes in shop drawings as Departmental Representative may require, consistent
with Contract Documents. When resubmitting, notify Departmental Representative in
writing of revisions other than those requested.

i Accompany submissions with transmittal letter containing;:
A Date.
2 Project title and number.
3 Contractor's name and address.
4 Identification and quantity of each shop drawing, product data and sample.
5 Other pertinent data.
8 Submissions include:
Ad Date and revision dates.
2 Project title and number.
3 Name and address of:
A Subcontractor.
2 Supplier.
3 Manufacturer.
4 Contractor's stamp, signed by Contractor's authorized representative certifying

approval of submissions, verification of field measurements and compliance with
Contract Documents.

5 Details of appropriate portions of Work as applicable:
A Fabrication.
2 Layout, showing dimensions, including identified field dimensions, and

clearances.
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3 Setting or erection details.

4 Capacities.

5 Performance characteristics.

.6 Standards.

i Operating weight.

8 Wiring diagrams.

9 Single line and schematic diagrams.

.10

A1

A2

13

.14

15

.16

17

18

.10 Relationship to adjacent work.
After Departmental Representative's review, distribute copies.

Submit electronic copies (pdf format) of shop drawings for each requirement requested in
specification Sections and as Departmental Representative may reasonably request.

Submit electronic copies (pdf format) of product data sheets or brochures for
requirements requested in specification Sections and as requested by Departmental
Representative where shop drawings will not be prepared due to standardized
manufacture of product.

Submit electronic copies (pdf format) of test reports for requirements requested in
specification Sections and as requested by Departmental Representative.

A Report signed by authorized official of testing laboratory that material, product or
system identical to material, product or system to be provided has been tested in
accord with specified requirements.

2 Testing must have been within 3 years of date of contract award for project.

Submit electronic copies (pdf format) of certificates for requirements requested in
specification Sections and as requested by Departmental Representative.

Ad Statements printed on manufacturer's letterhead and signed by responsible
officials of manufacturer of product, system or material attesting that product,
system or material meets specification requirements.

2 Certificates must be dated after award of project contract complete with project
name.

Submit electronic copies (pdf format) of manufacturers instructions for requirements
requested in specification Sections and as requested by Departmental Representative.

A Pre-printed material describing installation of product, system or material,
including special notices and Material Safety Data Sheets concerning
impedances, hazards and safety precautions.

Submit electronic copies (pdf format) of Manufacturer's Field Reports for requirements
requested in specification Sections and as requested by Departmental Representative.

Documentation of the testing and verification actions taken by manufacturer's
representative to confirm compliance with manufacturer's standards or instructions.

Submit electronic copies (pdf format) of Operation and Maintenance Data for
requirements requested in specification Sections and as requested by Departmental
Representative.

Delete information not applicable to project.
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19 Supplement standard information to provide details applicable to project.

.20 If upon review by Departmental Representative, no errors or omissions are discovered or
if only minor corrections are made, the electronic copies will be returned and fabrication
and installation of Work may proceed. If shop drawings are rejected, noted copy will be
returned and resubmission of corrected shop drawings, through same procedure indicated
above, must be performed before fabrication and installation of Work may proceed.

1.3 SAMPLES

Ad Submit for review samples in as requested in respective specification Sections. Label
samples with origin and intended use.

2 Deliver samples prepaid to Departmental Representative's office.

3 Notify Departmental Representativein writing, at time of submission of deviations in
samples from requirements of Contract Documents.

4 Where colour, pattern or texture is criterion, submit full range of samples.

5 Adjustments made on samples by Departmental Representative are not intended to
change Contract Price. If adjustments affect value of Work, state such in writing to
Departmental Representative prior to proceeding with Work.

.6 Make changes in samples which Departmental Representative may require, consistent
with Contract Documents.

i Reviewed and accepted samples will become standard of workmanship and material
against which installed Work will be verified.

1.4 MOCK-UPS

A Erect mock-ups in accordance with 01 45 00- Quality Control .

2 Provide the following mock-ups:

A Ceiling assembly as indicated in Note 10 on drawings A3.1, A3.2, A3.3 and A3.4
2 Epoxy Flooring as per Section 09 67 13 — Epoxy Flooring.
1.5 PHOTOGRAPHIC DOCUMENTATION

A Submit electronic copy of colour digital photography in jpg format, standard resolution
with monthly with progress statement, unless as directed otherwise by Departmental
Representative.

2 Project identification: name and number of project and date of exposure indicated.

3 At the end of the project, contractor to provide photograph of mild sheet installation in
each cell. Photograph to include room number within the photograph.

1.6 CERTIFICATES AND TRANSCRIPTS
A Immediately after award of Contract, submit Workers' Compensation Board status.
2 Submit transcription of insurance immediately after award of Contract.
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Part 2 Products

2.1 NOT USED
.1 Not Used.

Part 3 Execution

3.1 NOT USED
.1 Not Used.

END OF SECTION

Section 01 33 00
SUBMITTAL PROCEDURES
Page 5
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Part1 General

1.1 PURPOSE

1.2

To ensure that both the construction project and the institutional operations may proceed
without undue disruption or hindrance and that the security of the Institution is maintained
at all times.

DEFINITIONS

"Contraband" means:

an intoxicant, including alcoholic beverages, drugs and narcotics,

2 a weapon or a component thereof, ammunition for a weapon, and anything that is
designed to kill, injure or disable a person or that is altered so as to be capable of
killing, injuring or disabling a person, when possessed without prior authorization,

an explosive or a bomb or a component thereof,
currency over the prescribed limit of $50, and
Drones or radio controlled flying objects or radio controlled wheeled toys

o W

any item not described in paragraphs (1) to (5) that could jeopardize the security
of a Penitentiary or the safety of persons, when that item is possessed without
prior authorization

“Unauthorized Smoking and related Items” means all smoking items including, but
not limited to, cigarettes, cigars, tobacco, chewing or snuffing tobacco, cigarette
making machines, matches and lighters.

"Commercial Vehicle" means any motor vehicle used for the shipment of material,
equipment and tools required for the construction project.

"CSC" means Correctional Service Canada.

“Security Director” or “Director” means the Institutional Security Officer, Warden or
Superintendent as applicable.

"Construction employees" means persons working for the general Contractor, the
sub-contractors, equipment operators, material suppliers, testing and inspection companies
and regulatoryagencies.

“Departmental Representative” or “DR” means the Project Manager representing Correctional
Service Canada (CSC).

"Perimeter" means the fenced or walled area of the institution that restrains the movement
of the inmates.

"Construction limits" means the area as shown on the contract drawings that the
contractor will be allowed to work within. This area may or may not be isolated from the
security from the security area of this institution. The assigned laydown area will form
part of the construction limits.
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1.3 PRELIMINARY PROCEEDINGS

1 Prior to the commencement of work, the Contractor will meet with the Security
Director or appointed representative to:
1 Discuss the nature and extent of all activities involved in the Project.
2 Establish mutually acceptable security procedures in accordance with this

instruction and the institution's particular requirements.

2 The Contractor will:

Ensure that all construction employees are aware of the security requirements.

2 Ensure that a copy of the security requirements is always prominently on
display at the jobsite.
3 Co-operate with institutional personnel to ensure that security requirements are

observed by all construction employees.

1.4 CONSTRUCTION EMPLOYEES
1 Submit to the Security Director a list of the names with date of birth of all construction
employees to be employed on the construction site and a security clearance form for
each employee.
2 Employees will not be admitted to the Institution without a valid security clearance and

recent photo identification such as a provincial driver’s license. Security clearances
obtained from other CSC institutions are not valid at this institution.

3 The Director may require that facial photographs may be taken of construction
employees and these photographs may be displayed at appropriate locations in the
institution or in an electronic database for identification purposes. The Director may
require that Photo ID cards be provided for all construction workers. 1D cards will
then be left at the designated entrance to be picked upon arrival at the institution and
will be displayed prominently on the construction employees clothing at all times while
employees are in the institution. Verify this requirement with the Departmental
Representative.

4 Entry to Institutional Property will be refused to any person there may be reason to believe
may be a securityrisk.

5 Any person employed on the construction site will be subject to immediate removal from
Institutional Property if they:

1 Appear to be under the influence of alcohol, drugs or narcotics.
2 Behave in an unusual or disorderly manner.
3 Are in possession ofcontraband.

1.5 VEHICLES

q All unattended vehicles on CSC property shall have windows closed; doors and trunks
shall be locked and keys removed. The keys shall be securely in the possession of the
owner or an employee of the company that owns the vehicle. The institution requires
lockable gas caps on all vehicles and motorized equipment used in the construction
area.

2 The Director may limit at any time the number and type of vehicles allowed within the
Institution.
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3 Drivers of delivery vehicles for material required by the project will not require security

1.6

1.7

1.8

1.9

clearances, but must remain with their vehicle the entire time that the vehicle is in the
Institution. The Director may require that these vehicles be escorted by Institutional staff
or Commissionaires while in the Institution.

If the Director allows trailers to be left inside the secure perimeter of the Institution, these
trailer doors will be locked at all times. All windows will be securely locked when left
unoccupied. All trailer windows shall be covered with expanded metal mesh. All storage
trailers inside and outside the perimeter must be locked when not in use.

PARKING

The parking area(s) to be used by construction employees will be designated by the
Director. Parking in other locations will be prohibited and vehicles maybe subject to
removal.

SHIPMENTS

All shipments of project material, equipment and tools shall be addressed in the
Contractor's name to avoid confusion with the institution's own shipments. The
Contractor must have his own construction employees on site to receive any deliveries or
shipments.

CSC staff will NOT accept any project related deliveries or shipments of any material,
equipment or tools.

TELEPHONES

No telephones, Facsimile machines and computers (with Internet connections) are
permitted within the perimeter of the institution unless prior approval of the Director or DR is
obtained.

The Director will ensure that approved telephones, facsimile machine and computers with
Internet connections are located where they are not accessible to inmates. All computers
will have an approved password protection that will stop an Internet connection to
unauthorized personnel.

Wireless cellular and digital telephones, including but not limited to devices for telephone
messaging, pagers, BlackBerries, telephone used as 2-way radios, are not permitted within
the perimeter of the Institution unless approved by the Director. If wireless cellular
telephones are permitted, the user will not permit their use by any inmate. Cellular
telephones approved by the Departmental Representative must be signed in and out of the
institution.

The Director may approve and restricted use of two-way radios.

WORK HOURS

Work hours within the Institution are: Monday to Friday 0800 hrs. to 1600 hrs.
Work will not be permitted during weekends and statutory holidays without the

permission of the Director or DR. A minimum of seven (7) days advance notice will be
required to obtain the required permission. In case of emergencies or other
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1.10

1.11

special circumstances, this advance notice may be waved or period shortened by the Director.

WORK OUTSIDE NORMAL WORK HOURS

Work outside normal working hours will be allowed without permission of the Director.

The CONTRACTOR to give a minimum of forty-eight (48) hours advanced notice to the
DR explaining the reason for the extended work hours. If work outside of normal work
hours is required because of an emergency, such as the completion of a concrete pour or
work to make the construction safe and secure, the contractor will advise the DR as soon
as this condition is known and follow the directions given by the DR. Costs to the Crown
for such events will be back-charged to the Contractor.

When work outside normal work hours, weekend work or statutory holiday work is
required and approved by the Director or DR, extra staff members may be posted by the
to maintain the security surveillance. The DR may post extra staff for inspection of
construction activities. The actual cost of this extra staff may be subject to reclamation by
the Crown.

TOOLS AND EQUIPMENT

Maintain and update on a daily basis a complete list of tools and equipment on
the construction site. Make this inventory available for inspection when
required. Tool lists are to include the following as well as any tool bits and any
disposable too items such as disposable blades, etc.

Explosive tools (Hilti-gun, etc.

Bolt cutters

Acids

Bottle Jacks (hydraulic)

Knives (other than approved hobby knives and cutlery)
Metal Scissors

Adjustible wrenches

Tin snips

NoJR- NG T KO S SO SC R N

Linesmen pilers

.10 Metal cutting devices

.11 Hacksaw blades, wrecking and cross bars
.12 Files

.13 Vice grip pliers with cutters in jaws

.14 Picks

.15 Portable, electrically driven power tools capable of cutting or drilling
(skillsaws, jigsaws and drilling motors).

.16 Welding equipment and accessories

.17 Ropes, heavy duty cords

.18 Axes

.19 Ladders

.20 Gasoline, coal, oils (including turpentine)
.21 Lacquers and sealers

.22 Pure ammonia

.23 Pneumatic guns and staplers

.24 Propane cylinders
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2 Non restricted tools:

1.12

.10

.1 Includes tools which are used daily and are not usually expected to be used to
facilitate escape.

Throughout the construction project maintain up-to-date the list of tools and equipment
specified above.

Keep all tools and equipment under constant supervision, particularly power-driven and
cartridge-driven tools, cartridges, files, saw blades, rod saws, wire, rope, ladders and any
sort of jackingdevice.

Store all tools and equipment in approved secure locations.

Lock all toolboxes when not in use. Keys to remain in the possession of the construction
employees of the Contractor.

Scaffolding shall be secured and locked when not erected and when erected, shall be
secured in a manner agreed upon with the Institutional designate or DR.
All missing or lost tools or equipment shall be reported immediately to the Director.

The Director will ensure that the security staff members carry out checks of the
Contractor's tools and equipment against the list provided by the Contractor. These checks
may be carried out at the following intervals:

At the beginning and conclusion of every construction project.

2 Weekly, when the construction project extends longer than a one week period.

3 The Contractor may be subject to random checks by security staff to ensure proper
storage, inventory and security of tools throughout the project.

4 Certain tools / equipment such as cartridges and hacksaw blades are highly

controlled items. The Contractor will be given at the beginning of the day, a
quantity that will permit one day’s work. Used blades/cartridges will be returned
to the DR’s
Certain tools/equipment such as cartridges and hacksaw blades are highly controlled
items. The contractor will be given at the beginning of the day, a quantity that will permit
one day's work. Used blades/cartridges will be returned to the Departmental
Representative at the end of each day.

If propane or natural gas is used for heating the construction, the institution will require
that an employee of the contractor supervise the construction site during non-working
hours.

KEYS
Security Hardware Keys

1 The Contractor will arrange with the security hardware supplier/installer to have
the keys for the security hardware to be delivered directly to the Institution,
specifically the Security Maintenance Officer (SMO).

The SMO will provide a receipt to the Contractor for security hardware keys.

3 The Contractor will provide a copy of the above-mentioned receipt to the

Departmental Representative or designated site personnel.
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Other Keys
A The Contractor will use standard construction cylinders for locks during the
construction period.
2 The Contractor will issue instructions to his construction employees and
sub-trades, as necessary, to ensure safe custody of the construction keys.
3 Upon completion of each phase of the construction, the CSC representative will,
in conjunction with the lock manufacturer:
.1 Prepare an operational keying schedule
2 Accept the operational keys and cylinders directly from the lock
manufacturer.
3 Arrange for removal and return of the construction cores and install the
operational core in all locks.
4 Upon putting operational security keys into use, the CSC construction escort shall

1.13

1.14

1.15

1.16

obtain these keys as they are required from the SMO and open doors as required
by the Contractor. The Contractor shall issue instructions to his construction
employees advising them that all security keys shall always remain with the CSC
construction escort.

SECURITY HARDWARE

Turn over all removed security hardware to the Director of the Institution for disposal or for
safekeeping until required for re-installation.

PRESCRIPTION DRUGS

Employees of the Contractor who are required to take prescription drugs during the
workday shall obtain approval of the Director to bring a one-day supply only into the
Institution.

SMOKING RESTRICTIONS

Contractors and construction employees are not permitted to smoke inside correctional
facilities or outdoors within the correctional facility grounds and must not possess
unauthorized smoking items at any time.

Contractors and construction employees who are in violation of this policy will be
requested to immediately cease smoking or dispose of any unauthorized smoking items
and, if they persist, will be directed to leave the institution.

Smoking is only permitted outside the perimeter of a correctional facility in an area to be
designated by the Departmental Representative.

CONTRABAND

Weapons, ammunition, explosives, alcoholic beverages, drugs and narcotics are prohibited
on institutional property. CSC has a “zero tolerance” policy for possession of
contraband.

The discovery of contraband on the construction site and the identification of the person(s)
responsible for the contraband shall be reported immediately to the Director.

Contractors should be vigilant with both their staff and the staff of their sub-contractors
and suppliers that the discovery of contraband may result in cancellation of the security
clearance of the persons involved. Serious infractions may result in the removal of the
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1.17

1.18

1.19

company from the Institution.

Presence of arms and ammunition in vehicles of contractors, sub-contractors and suppliers
or employees will result in the immediate cancellation of the security clearances. This
can also lead to the cancellation of the construction contract.

SEARCHES

All vehicles and persons entering institutional property will be subject to search.

When the Director suspects, on reasonable grounds, that an employee of the Contractor is
in possession of contraband or unauthorized items, he may order that person to be
searched.

All employees entering the Institution may be subject to spectrometric screening of
personal effects for traces of contraband drugresidue.

ACCESS TO AND REMOVAL FROM INSTITUTIONAL PROPERTY

Construction personnel and commercial vehicles will not be admitted to the institution
after normal working hours, unless approved by the Director.

MOVEMENT OF VEHICLES

Escorted commercial vehicles will be allowed to enter or leave the institution during the
following hours:

.1 0800 hrs. to 1530 hrs.

The Contractor will advise the Director twenty-four (24) hours in advance to the arrival
on the site of heavy equipment such as concrete trucks, cranes, etc.

Vehicles being loaded with soil or other debris, or any vehicle considered impossible to
search, must be under continuous supervision by CSC staff or Commissionaires working
under the authority of the Director or DR.

Commercial vehicles will only be allowed access to institutional property when their
contents are certified by the Contractor or his representative as being strictly necessary to
the execution of the construction project.

Vehicles will be refused entry into the institutional property if, in the opinion of the
Director, they contain any material / equipment that may jeopardize the security of the
institution.

Private vehicles of construction employees will not be allowed within the security wall or
fence of medium or maximum security institutions without the permission of the Director.

With prior approval of the Director, a vehicle may be used in the morning and
evening to transport a group of employees to the work site. This vehicle will not
remain within the Institution the remainder of the day.

With the approval of the Director, certain equipment may be permitted to remain on
the construction site overnight or over the weekend. This equipment must be securely
locked, with the battery removed (or a component that will disable the starting of the
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1.20

1.21

1.22

1.23

vehicle or equipment). The Director may require that the equipment be secured with a
chain and padlock to another fixed object.

MOVEMENT OF CONSTRUCTION EMPLOYEES ON INSTITUTIONAL
PROPERTY

Subject to the requirements of operational security, the Director will permit the Contractor
and his employees as much freedom of action and movement as is possible.

However, notwithstanding paragraph above, the Director may:

A Prohibit or restrict access to any part of the institution.
2 Allow access only under the direct supervision of a correctional officer.
3 Allow access under the supervision of a Commissionaire.

During the lunch and coffee/health breaks, all construction employees will remain within
the construction site. Construction employees are not permitted to eat in the staff lounge
or the dining room of the institution.

SURVEILLANCE AND INSPECTION

Construction activities and all related movement of personnel and vehicles will be subject
to surveillance and inspection by CSC security staff members to ensure that established
security requirements are met.

CSC staff members will from time to time carry out random checks and searches to
ensure that construction employees follow the security requirements. The
CONTRACTOR is responsible for educating the subcontractors and trades on the
security requirements.

STOPPAGE OF WORK

The Director may request, at any time, that the Contractor, his employees, subcontractors
and their employees not enter or leave the work site with immediate effect due to a
security situation occurring within the Institution. The Contractor’s Site Supervisor will
note the name of the staff member making the request and the time of the request and
obey the order as quickly as possible. The Contractor will advise the Departmental
Representative within 24 hours of this delay to progress of the work.

CONTACT WITH INMATES

Unless specifically authorized, it is forbidden to come into contact with inmates, to talk with
them, to receive objects from them or to give them objects. Any employee doing any of
the above will be removed from the site and his/her security clearance revoked
immediately.

It is forbidden to take pictures of the inmates, of CSC staff members or of any part of the
Institution other than those required as part of this contract.
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3 Prior permission is required to carry a camera or a device capable of taking pictures into

the Institution.

1.24 COMPLETION OF CONSTRUCTION PROJECT

A Upon completion of the construction project or, when the project is turned over to CSC, the
Contractor will remove all remaining construction material, tools and equipment that are
not specified to remain in the Institution as part of the construction contract.

2 Upon closing the site office, the CONTRACTOR will do a final clean-up of the area. The
CONTRACTOR will ensure all keys, ID’s, etc. are returned and no ladders, equipment,
material or tools are left behind.

Part 2 Products

2.1 NOT USED
1 Not Used.

Part 3 Execution

3.1 NOT USED
1 Not Used.

END OF SECTION
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Part 1 General

1.1 REFERENCE STANDARDS

1.2

1.3

1.4

.10

Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations
Health Canada/Workplace Hazardous Materials Information System (WHMIS)
Province of Saskatchewan

1 Occupational Health and Safety Act, 1993, S.S. - Updated 2012.

ACTION AND INFORMATIONAL SUBMITTALS
Submit in accordance with Section 01 33 00- Submittal Procedures.

Submit site-specific Health and Safety Plan: Within 7 days after date of Notice to
Proceed and prior to commencement of Work. Health and Safety Plan must include:

1 Results of site specific safety hazard assessment.
2 Results of safety and health risk or hazard analysis for site tasks and operation.

Submit weekly to Departmental Representative.

Submit copies of reports or directions issued by Federal, Provincial and Territorial health
and safety inspectors.

Submit copies of incident and accident reports.

Submit WHMIS MSDS - Material Safety Data Sheets on products and materials listed
elsewhere in specification.

Departmental Representative will review Contractor's site-specific Health and Safety
Plan and provide comments to Contractor.

Departmental Representative's review of Contractor's final Health and Safety plan should
not be construed as approval and does not reduce the Contractor's overall responsibility
for construction Health and Safety.

Medical Surveillance: where prescribed by legislation, regulation or safety program,
submit certification of medical surveillance for site personnel prior to commencement of
Work, and submit additional certifications for any new site personnel to Departmental
Representative.

On-site Contingency and Emergency Response Plan: address standard operating
procedures to be implemented during emergency situations.

FILING OF NOTICE
File Notice of Project with Provincial authorities prior to beginning of Work.

Contractor shall agree to install proper site separation and identification in order to
maintain time and space at all times throughout life of project.

SAFETY ASSESSMENT

Perform site specific safety hazard assessment related to project.
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1.5 MEETINGS

1.6

1.7

1.8

1.9

1.10

1.11

1.12

1.13

Schedule and administer Health and Safety meeting with Departmental Representative
prior to commencement of Work.

REGULATORY REQUIREMENTS

Do Work in accordance with Section 01 41 00 - Regulatory Requirements.

PROJECT/SITE CONDITIONS

Work at site will involve contact with appointed staff at Institution established by
Departmental Representative.

GENERAL REQUIREMENTS

Develop written site-specific Health and Safety Plan based on hazard assessment prior to
beginning site Work and continue to implement, maintain, and enforce plan until final
demobilization from site. Health and Safety Plan must address project specifications.

Departmental Representative may respond in writing, where deficiencies or concerns are
noted and may request re-submission with correction of deficiencies or concerns.
RESPONSIBILITY

Be responsible for health and safety of persons on site, safety of property on site and for
protection of persons adjacent to site and environment to extent that they may be affected
by conduct of Work.

COMPLIANCE REQUIREMENTS

Comply with Occupational Health and Safety Regulations, 1996.

UNFORSEEN HAZARDS

When unforeseen or peculiar safety-related factor, hazard, or condition occur during
performance of Work, follow procedures in place for Employee's Right to Refuse Work
in accordance with Acts and Regulations of Province having jurisdiction and advise
Departmental Representative verbally and in writing.

POSTING OF DOCUMENTS

Ensure applicable items, articles, notices and orders are posted in conspicuous location on
site in accordance with Acts and Regulations of Province having jurisdiction, and in
consultation with Departmental Representative.

CORRECTION OF NON-COMPLIANCE

Immediately address health and safety non-compliance issues identified by authority
having jurisdiction or by Departmental Representative.

Provide Departmental Representative with written report of action taken to correct non-
compliance of health and safety issues identified.

Departmental Representative may stop Work if non-compliance of health and safety
regulations is not corrected.
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1.14 BLASTING

A Blasting or other use of explosives is not permitted.
1.15 POWDER ACTUATED DEVICES

1 Use powder actuated devices only after receipt of written permission from Departmental

Representative.

1.16 WORK STOPPAGE

1 Give precedence to safety and health of public and site personnel and protection of

environment over cost and schedule considerations for Work.

Part 2 Products

2.1 NOT USED
.1 Not used.

Part 3 Execution

3.1 NOT USED
.1 Not used.

END OF SECTION
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Part 1 General

1.1 REFERENCES TO REGULATORY REQUIREMENTS

1.2

1.3

1.4

This Section references to laws, by laws, ordinances, rules, regulations, codes, orders of
Authority Having Jurisdiction, and other legally enforceable requirements applicable to
Work and that are; or become, in force during performance of Work.

Perform Work in accordance with Provincial Code and Standards and National Building
Code of Canada (NBC) (latest edition) including amendments up to tender closing date
and other codes of provincial or local application provided that in case of conflict or
discrepancy, more stringent requirements apply.

Perform work in accordance with the Technical Criteria for Correctional Institutions,
issued by Facility Planning and Standard, Correctional Service Canada.

Specific design and performance requirements listed in specifications or indicated on
Drawings may exceed minimum requirements established by referenced Building Code;
these requirements will govern over the minimum requirements listed in Building Code

Ad Meet or exceed requirements of:
1 Contract documents.
2 Specified standards, codes and referenced documents.

HAZARDOUS MATERIAL DISCOVERY

Asbestos: demolition of spray or trowel-applied asbestos is hazardous to health. Stop
work immediately when material resembling spray or trowel-applied asbestos is
encountered during demolition work. Notify Departmental Representative for abatement
procedures.

Mould: stop work immediately when material resembling mould is encountered during
demolition work. Notify Departmental Representative for abatement procedures.

BUILDING SMOKING ENVIRONMENT

Comply with smoking restrictions and municipal by-laws.

QUALITY ASSURANCE

Regulatory Requirements: Except as otherwise specified, Contractor shall apply for,
obtain, and pay fees associated with, permits, licenses, certificates, and approvals
required by regulatory requirements and Contract Documents, based on General
Conditions of Contract and the following:

1 Regulatory requirements and fees in force on date of Bid submission, and

2 A change in regulatory requirements or fees scheduled to become effective after
date of tender submission and of which public notice has been given before date
of tender submission
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Part 2 Products
2.1 NOT USED

1 Not Used.
2.2 PERMITS

A Contractor is responsible for obtaining all necessary building permits and

Occupancy Permits on behalf of the Departmental Repreentative, and other
permits required for Work and its various parts.

2 Contractor shall display building permit and other permits in a lacoation at Place
of Work
3 Contractor shall turn occupancy permits over to Departmental Repreentative.
Part3 Execution
31 NOT USED
1 Not Used.

END OF SECTION
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Part 1 General

1.1 INSPECTION

1.2

1.3

1.4

Allow Departmental Representative access to Work. If part of Work is in preparation at
locations other than Place of Work, allow access to such Work whenever it is in progress.

Give timely notice requesting inspection if Work is designated for special tests,
inspections or approvals by Departmental Representative instructions, or law of Place of
Work.

If Contractor covers or permits to be covered Work that has been designated for special
tests, inspections or approvals before such is made, uncover such Work, have inspections
or tests satisfactorily completed and make good such Work.

Departmental Representative will order part of Work to be examined if Work is
suspected to be not in accordance with Contract Documents. If, upon examination such
work is found not in accordance with Contract Documents, correct such Work and pay
cost of examination and correction. If such Work is found in accordance with Contract
Documents, Departmental Representative will pay cost of examination and replacement.

INDEPENDENT INSPECTION AGENCIES

Independent Inspection/Testing Agencies will be engaged by Departmental
Representative for purpose of inspecting and/or testing portions of Work. Cost of such
services will be borne by Departmental Representative.

Provide equipment required for executing inspection and testing by appointed agencies.

Employment of inspection/testing agencies does not relax responsibility to perform Work
in accordance with Contract Documents.

If defects are revealed during inspection and/or testing, appointed agency will request
additional inspection and/or testing to ascertain full degree of defect. Correct defect and
irregularities as advised by Departmental Representative at no cost to Departmental
Representative. Pay costs for retesting and reinspection.

ACCESS TO WORK

Allow inspection/testing agencies access to Work, off site manufacturing and fabrication
plants.

Co-operate to provide reasonable facilities for such access.

PROCEDURES

Notify appropriate agency Departmental Representative in advance of requirement for
tests, in order that attendance arrangements can be made.

Submit samples and/or materials required for testing, as specifically requested in
specifications. Submit with reasonable promptness and in orderly sequence to not cause
delays in Work.

Provide labour and facilities to obtain and handle samples and materials on site. Provide
sufficient space to store and cure test samples.
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1.5 REJECTED WORK

1.6

1.7

1.8

1.9

Remove defective Work, whether result of poor workmanship, use of defective products
or damage and whether incorporated in Work or not, which has been rejected by
Departmental Representative as failing to conform to Contract Documents. Replace or re-
execute in accordance with Contract Documents.

Make good other Contractor's work damaged by such removals or replacements
promptly.

If in opinion of Departmental Representative it is not expedient to correct defective Work
or Work not performed in accordance with Contract Documents, Owner will deduct from
Contract Price difference in value between Work performed and that called for by
Contract Documents, amount of which will be determined by Departmental
Representative.

REPORTS

Submit electronic copies (pdf format) of inspection and test reports to Departmental
Representative.

Provide copies to manufacturer or fabricator of material being inspected or tested.

TESTS AND MIX DESIGNS
Furnish test results and mix designs as requested.

Cost of tests and mix designs beyond those called for in Contract Documents or beyond
those required by law of Place of Work will be appraised by Departmental Representative
and may be authorized as recoverable.

MILL TESTS

Submit mill test certificates as requested and required of specification Sections.

EQUIPMENT AND SYSTEMS

Submit adjustment and balancing reports for mechanical, electrical and building
equipment systems.

Refer to appropriate Section for definitive requirements.

END OF SECTION
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Part 1 General

1.1 ACTION AND INFORMATIONAL SUBMITTALS

1.2

1.3

1.4

Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.

INSTALLATION AND REMOVAL
Provide temporary utilities controls in order to execute work expeditiously.

Remove from site all such work after use.

WATER SUPPLY

Departmental Representative will provide continuous supply of potable water for
construction use.

Arrange for connection with appropriate utility company and pay costs for installation,
maintenance and removal.

Provide temporary connections and run all temporary piping or hoses to job locations
requiring water service. Disconnect and remove upon completion of Work.

TEMPORARY HEATING AND VENTILATION

Provide temporary heating required during construction period, including attendance,
maintenance and fuel.

Construction heaters used inside building must be vented to outside or be non-flameless
type. Solid fuel salamanders are not permitted.

Provide temporary heat and ventilation in enclosed areas as required to:

1 Facilitate progress of Work.

2 Protect Work and products against dampness and cold.
3 Prevent moisture condensation on surfaces.
4

Provide ambient temperatures and humidity levels for storage, installation and
curing of materials.

5 Provide adequate ventilation to meet health regulations for safe working
environment.

Maintain temperatures of minimum 10 degrees C in areas where construction is in
progress.

Ventilating:

A Prevent accumulations of dust, fumes, mists, vapours or gases in areas occupied
during construction.

2 Provide local exhaust ventilation to prevent harmful accumulation of hazardous
substances into atmosphere of occupied areas.

3 Dispose of exhaust materials in manner that will not result in harmful exposure to
persons.

4 Ventilate storage spaces containing hazardous or volatile materials.
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5 Ventilate temporary sanitary facilities.
.6 Continue operation of ventilation and exhaust system for time after cessation of

1.5

1.6

work process to assure removal of harmful contaminants.

Permanent heating system of building is not to be used when available, unless otherwise
approved by Departmental Representative. Be responsible for damage to heating system
if use is permitted.

Maintain strict supervision of operation of temporary heating and ventilating equipment
to:

Conform with applicable codes and standards.
Enforce safe practices.

1

2

3 Prevent abuse of services.
4 Prevent damage to finishes.
5

Vent direct-fired combustion units to outside.
Be responsible for damage to Work due to failure in providing adequate heat and
protection during construction.
TEMPORARY POWER AND LIGHT

Departmental Representative will provide for temporary power during construction for
temporary lighting and operating of power tools, to a maximum supply of 230 volts 30
amps.

Departmental Representative is not responsible for interruptions to temporary power
which may occur.

Arrange for connection with appropriate utility company. Pay costs for installation,
maintenance and removal.

Temporary power for electric cranes and other equipment requiring in excess of above is
responsibility of Departmental Representative.

Temporary power shall not be used for welding. Use self-generator units for all welding
power.

Provide and maintain temporary lighting throughout project. Ensure level of illumination
on all floors and stairs is not less than 162 Ix.

Connect to existing power supply in accordance with Canadian Electrical Code.

Electrical power and lighting systems installed under this Contract may be used for
construction requirements only with prior approval of Departmental Representative
provided that guarantees are not affected. Make good damage to electrical system caused
by use under this Contract. Replace lamps which have been used for more than 3 months.

TEMPORARY COMMUNICATION FACILITIES

Provide and pay for temporary telephone and data hook up necessary for own use and use
of Departmental Representative.

Cellular telephones are NOT permitted on site.
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1.7 FIRE PROTECTION
A Provide and maintain temporary fire protection equipment during performance of Work
required by insurance companies having jurisdiction governing codes, regulations and
bylaws.
2 Burning rubbish and construction waste materials is not permitted on site.
Part 2 Products
2.1 NOT USED
1 Not Used.
Part3 Execution

3.1 1 Not Used.

END OF SECTION
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Part 1 General

1.1 REFERENCE STANDARDS

1.2

1.3

1.4

1.5

(N N VO

Canadian General Standards Board (CGSB)

A CAN/CGSB 1.189-00 , Exterior Alkyd Primer for Wood.
2 CGSB 1.59-97 , Alkyd Exterior Gloss Enamel.

CSA Group (CSA)

A CSA-A23.1/A23.2-[04] , Concrete Materials and Methods of Concrete
Construction/Methods of Test and Standard Practices for Concrete.

CSA-0121-[M1978(R2003)] , Douglas Fir Plywood.

3 CAN/CSA-S269.2-[M1987(R2003)] , Access Scaffolding for Construction
Purposes.

4 CAN/CSA-Z321-[96(R2001)], Signs and Symbols for the Occupational
Environment.

Public Works Government Services Canada (PWGSC) Standard Acquisition Clauses and
Conditions (SACC)-ID: R0202D, Title: General Conditions 'C', In Effect as of: May 14,
2004.

ACTION AND INFORMATIONAL SUBMITTALS

Provide submittals in accordance with Section 01 33 00- Submittal Procedures.

INSTALLATION AND REMOVAL

Prepare site plan indicating proposed location and dimensions of area to be fenced and
used by Contractor, number of trailers to be used, avenues of ingress/egress to fenced
area and details of fence installation.

Identify areas which have to be gravelled to prevent tracking of mud.
Indicate use of supplemental or other staging area.
Provide construction facilities in order to execute work expeditiously.

Remove from site all such work after use.

SCAFFOLDING
Scaffolding in accordance with CAN/CSA-S269.2.

Provide and maintain ramps, platform, ladders, scaffolding and temporary stairs.

HOISTING

Provide, operate and maintain hoists and cranes required for moving of workers,
materials and equipment. Make financial arrangements with Subcontractors for their use
of hoists.

Hoists and cranes to be operated by qualified operator.
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1.6 SITE STORAGE/LOADING

1.7

1.8

1.9

1.10

1.11

1.12

Confine work and operations of employees by Contract Documents. Do not unreasonably
encumber premises with products.

Do not load or permit to load any part of Work with weight or force that will endanger
Work.
CONSTRUCTION PARKING

Parking will be permitted on site in an area designated by the Departmental
Representative. Refer to Drawings for location.

Provide and maintain adequate access to project site.

If authorized to use existing roads for acces to project site, maintain such roads for
duration of Contract and make good any damage resulting from Contractor’s use.
SECURITY

Provide and pay for responsible security personnel to guard site and contents of site after
working hours and during holidays.

OFFICES

If required and approved by the Departmental Representative, the Contractor may
provide a site office trailer. Locate where approved by Departmental Representative.

Provide office heated to 22 degrees C, lighted 750 Ix and ventilated, of sufficient size to
accommodate site meetings and furnished with drawing laydown table.

Provide marked and fully stocked first-aid case in a readily available location.

EQUIPMENT, TOOL AND MATERIALS STORAGE

Provide and maintain, in clean and orderly condition, lockable weatherproof sheds for
storage of tools, equipment and materials.

Locate materials not required to be stored in weatherproof sheds on site in manner to
cause least interference with work activities.

SANITARY FACILITIES

Provide sanitary facilities for work force in accordance with governing regulations and
ordinances.

Post notices and take precautions as required by local health authorities. Keep area and
premises in sanitary condition.

Locate sanitary facilities as directed by Departmental Representative.

CONSTRUCTION SIGNAGE
No signs or advertisement, other than warning signs are permitted on site.

Signs and notices for safety and instructions shall be in both official languages. Graphic
symbols shall conform to CAN-Z321.
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1.13

1.14

3

.10
A1

A2

13
.14
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Maintain and approved signs and notices in good condition for duration of project and
dispose of off site upon completion of Contract, or earlier if so directed by Departmental
Representative.

PROTECTION AND MAINTENANCE OF TRAFFIC

Provide access and temporary relocated roads as necessary to maintain traffic.

Maintain and protect traffic on affected roads during construction period except as
otherwise specifically directed by Departmental Representative.

Provide measures for protection and diversion of traffic, including provision of watch-
persons and flag-persons, erection of barricades, placing of lights around and in front of
equipment and work, and erection and maintenance of adequate warning, danger, and
direction signs

Protect travelling public from damage to person and property.

Contractor's traffic on roads selected for hauling material to and from site to interfere as
little as possible with public traffic.

Verify adequacy of existing roads and allowable load limit on these roads. Contractor:
responsible for repair of damage to roads caused by construction operations.

Construct access and haul roads necessary.

Haul roads: constructed with suitable grades and widths; sharp curves, blind corners, and
dangerous cross traffic shall be avoided.

Provide necessary lighting, signs, barricades, and distinctive markings for safe movement
of traffic.

Dust control: adequate to ensure safe operation at all times.

Location, grade, width, and alignment of construction and hauling roads: subject to
approval by Departmental Representative.

Lighting: to assure full and clear visibility for full width of haul road and work areas
during night work operations.

Provide snow removal during period of Work.

Remove, upon completion of work, haul roads designated by Departmental
Representative.

CLEAN-UP

Remove construction debris, waste materials, packaging material from work site daily.
Clean dirt or mud tracked onto paved or surfaced roadways.

Store materials resulting from demolition activities that are salvageable.

Stack stored new or salvaged material not in construction facilities.
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Part 2 Products

2.1 NOT USED
.1 Not Used.

Part 3 Execution

3.1 NOT USED
.1 Not Used

END OF SECTION
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Part 1 General

1.1 REFERENCE STANDARDS

1 Canadian General Standards Board (CGSB)

1 CGSB 1.59-97 , Alkyd Exterior Gloss Enamel.
2 CAN/CGSB 1.189-00 , Exterior Alkyd Primer for Wood.

2 CSA Group (CSA)
A CSA-O121-M1978(R2003) , Douglas Fir Plywood.

3 Public Works Government Services Canada (PWGSC) Standard Acquisition Clauses and
Conditions (SACC)-ID: R0202D, Title: General Conditions 'C', In Effect as Of: May 14,

2004.
1.2 INSTALLATION AND REMOVAL
1 Provide temporary controls in order to execute Work expeditiously.
2 Remove from site all such work after use.
1.3 HOARDING
A Erect temporary site enclosures using either purpose made galvanized metal construction

or 38 x 89 mm construction grade lumber framing at 600 mm centres and 1200 x 2400 x
13 mm exterior grade fir plywood to CSA O121.

2 Apply plywood panels vertically flush and butt jointed.

3 Provide barriers around trees and plants designated to remain. Protect from damage by
equipment and construction procedures.

1.4 GUARD RAILS AND BARRICADES
1 Provide secure, rigid guard rails and barricades around deep excavations, open shafts,
open stair wells, open edges of floors and roofs or where other hazards exist.
2 Provide as required by governing authorities.
1.5 WEATHER ENCLOSURES
1 Provide weather tight closures to unfinished door and window openings, tops of shafts
and other openings in floors and roofs.
2 Close off floor areas where walls are not finished; seal off other openings; enclose
building interior work for temporary heat.
3 Design enclosures to withstand wind pressure and snow loading.
1.6 DUST TIGHT SCREENS
A Provide dust tight screens partitions to localize dust generating activities, and for

protection of workers, finished areas of Work and public.

2 Maintain and relocate protection until such work is complete.
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1.7 ACCESS TO SITE

1.8

1.9

1.10

1.11

Part 2

2.1

Part 3

3.1

Provide and maintain access roads, sidewalk crossings, ramps and construction runways
as may be required for access to Work.

PUBLIC TRAFFIC FLOW

Provide and maintain competent signal flag operators, traffic signals, barricades and
flares, lights, or lanterns as required to perform Work and protect public.

FIRE & AMBULANCE ROUTES

Maintain access to property including overhead clearances for use by emergency
response vehicles.

PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY

Protect surrounding private and public property from damage during performance of
Work.

Be responsible for damage incurred.

PROTECTION OF BUILDING FINISHES

Provide protection for finished and partially finished building finishes and equipment
during performance of Work.

Provide necessary screens, covers, and hoardings.

Confirm with Departmental Representative locations and installation schedule 3 days
prior to installation.

Be responsible for damage incurred due to lack of or improper protection.

Products

NOT USED
Not Used.

Execution

NOT USED
Not Used.

END OF SECTION
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Part 1 General

1.1 REFERENCE STANDARDS

1.2

1.3

Within text of each specifications section, reference may be made to reference standards.

Conform to these reference standards, in whole or in part as specifically requested in
specifications.

If there is question as to whether products or systems are in conformance with applicable
standards, Departmental Representative reserves right to have such products or systems
tested to prove or disprove conformance.

Cost for such testing will be born by Departmental Representative In event of
conformance with Contract Documents or by Contractor in event of non-conformance.

QUALITY

Products, materials, equipment and articles incorporated in Work shall be new, not
damaged or defective, and of best quality for purpose intended. If requested, furnish
evidence as to type, source and quality of products provided.

Defective products, whenever identified prior to completion of Work, will be rejected,
regardless of previous inspections. Inspection does not relieve responsibility, but is
precaution against oversight or error. Remove and replace defective products at own
expense and be responsible for delays and expenses caused by rejection.

Should disputes arise as to quality or fitness of products, decision rests strictly with
Departmental Representative based upon requirements of Contract Documents.

Unless otherwise indicated in specifications, maintain uniformity of manufacture for any
particular or like item throughout building.

Permanent labels, trademarks and nameplates on products are not acceptable in
prominent locations, except where required for operating instructions, or when located in
mechanical or electrical rooms.

STORAGE, HANDLING AND PROTECTION

Handle and store products in manner to prevent damage, adulteration, deterioration and
soiling and in accordance with manufacturer's instructions when applicable.

Store packaged or bundled products in original and undamaged condition with
manufacturer's seal and labels intact. Do not remove from packaging or bundling until
required in Work.

Store products subject to damage from weather in weatherproof enclosures.
Store cementitious products clear of earth or concrete floors, and away from walls.

Keep sand, when used for grout or mortar materials, clean and dry. Store sand on wooden
platforms and cover with waterproof tarpaulins during inclement weather.

Store sheet materials and lumber on flat, solid supports and keep clear of ground. Slope
to shed moisture.



Cell Remediation Section 01 61 00

Regional Psychiatric Centre COMMON PRODUCT REQUIREMENTS
Project No. R.0796063.001 Page 2
i Store and mix paints in heated and ventilated room. Remove oily rags and other

1.4

1.5

1.6

1.7

.10

combustible debris from site daily. Take every precaution necessary to prevent
spontaneous combustion.

Remove and replace damaged products at own expense and to satisfaction of
Departmental Representative.

Touch-up damaged factory finished surfaces to Departmental Representative's
satisfaction. Use touch-up materials to match original. Do not paint over name plates.

Departmental Representative will store Owner supplied secured furniture in secured
storage container on the facility grounds, but not within the building. Contractor is
responsible for unloading and relocating furniture to final destination.

TRANSPORTATION

Pay costs of transportation of products required in performance of Work.

Transportation cost of products supplied by Departmental Representative will be paid for
by Departmental Representative. Unload, handle and store such products.
MANUFACTURER'S INSTRUCTIONS

Unless otherwise indicated in specifications, install or erect products in accordance with
manufacturer's instructions. Do not rely on labels or enclosures provided with products.
Obtain written instructions directly from manufacturers.

Notify Departmental Representative in writing, of conflicts between specifications and
manufacturer's instructions, so that Departmental Representative will establish course of
action.

Improper installation or erection of products, due to failure in complying with these
requirements, authorizes Departmental Representative to require removal and re-
installation at no increase in Contract Price or Contract Time.

QUALITY OF WORK

Ensure Quality of Work is of highest standard, executed by workers experienced and
skilled in respective duties for which they are employed. Immediately notify
Departmental Representative if required Work is such as to make it impractical to
produce required results.

Do not employ anyone unskilled in their required duties. Departmental Representative
reserves right to require dismissal from site, workers deemed incompetent or careless.

Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with
Departmental Representative, whose decision is final.
CO-ORDINATION

Ensure co-operation of workers in laying out Work. Maintain efficient and continuous
supervision.

Be responsible for coordination and placement of openings, sleeves and accessories.
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1.8 CONCEALMENT

1.9

1.10

1.11

1.12

In finished areas conceal pipes, ducts and wiring in floors, walls and ceilings, except
where indicated otherwise.

Before installation inform Departmental Representative if there is interference. Install as
directed by Departmental Representative.
REMEDIAL WORK

Perform remedial work required to repair or replace parts or portions of Work identified
as defective or unacceptable. Co-ordinate adjacent affected Work as required.

Perform remedial work by specialists familiar with materials affected. Perform in a
manner to neither damage nor put at risk any portion of Work.
LOCATION OF FIXTURES

Consider location of fixtures, outlets, and mechanical and electrical items indicated as
approximate.

Inform Departmental Representative of conflicting installation. Install as directed.

FASTENINGS

Provide metal fastenings and accessories in same texture, colour and finish as adjacent
materials, unless indicated otherwise.

Prevent electrolytic action between dissimilar metals and materials.

Use non-corrosive hot dip galvanized steel fasteners and anchors for securing exterior
work, unless stainless steel or other material is specifically requested in affected
specification Section.

Space anchors within individual load limit or shear capacity and ensure they provide
positive permanent anchorage. Wood, or any other organic material plugs are not
acceptable.

Keep exposed fastenings to a minimum, space evenly and install neatly.

Fastenings which cause spalling or cracking of material to which anchorage is made are
not acceptable.

FASTENINGS - EQUIPMENT

Use fastenings of standard commercial sizes and patterns with material and finish suitable
for service.

Use heavy hexagon heads, semi-finished unless otherwise specified. Use No. 304
stainless steel for exterior areas.

Bolts may not project more than one diameter beyond nuts.

Use plain type washers on equipment, sheet metal and soft gasket lock type washers
where vibrations occur. Use resilient washers with stainless steel.
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1.13 PROTECTION OF WORK IN PROGRESS

1.14

1.15

Part 2

2.1

Part 3

3.1

Prevent overloading of parts of building. Do not cut, drill or sleeve load bearing structural
member, unless specifically indicated without written approval of Departmental
Representative.

EXISTING UTILITIES

When breaking into or connecting to existing services or utilities, execute Work at times
directed by local governing authorities, with minimum of disturbance to Work, and/or
building occupants and pedestrian and vehicular traffic.

Protect, relocate or maintain existing active services. When services are encountered, cap
off in manner approved by authority having jurisdiction. Stake and record location of
capped service.

FASTENERS - SECURITY TYPE

.1 All exposed fasteners in secure areas to be as follows:

.1 Provide security screws, security nuts, rivets, spanner screws or other equally secure
approved devices for affixing various hardware items.

.2 Use only rivets, security screws, or security nuts at locations where maximum security
against removal is required.

.3 Use spanner screws only at locations where security against removal is not as
important, and where it is necessary to remove and repair items from time to time.

.4 Security screws and nuts to have an extra head which twists off when screw or nut is
fully secured, leaving main head without holes or slots for insertion of tool for removal.
.5 Spanner screws to be tamper resistant Torx with pin requiring special spanner tool to
remove SCrews.

.6 Round head screws not acceptable except at locations approved where material is not
thick enough to permit counter-sinking.

.7 Standard screws not acceptable.

.8 Use fasteners compatible with material through which they pass.

.9 Exposed fastening devices to match finish of device fastened.

Products

NOT USED
Not Used.

Execution

NOT USED
Not Used.

END OF SECTION
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Part 1 General

1.1 ACTION AND INFORMATIONAL SUBMITTALS

1.2

1.3

1.4

Submittals: in accordance with Section 01 33 00- Submittal Procedures.

Submit written request in advance of cutting or alteration which affects:

1 Structural integrity of elements of project.

2 Integrity of weather-exposed or moisture-resistant elements.
3 Efficiency, maintenance, or safety of operational elements.
4 Visual qualities of sight-exposed elements.

5 Work of Owner or separate contractor.

Include in request:

1 Identification of project.

Location and description of affected Work.

Statement on necessity for cutting or alteration.
Description of proposed Work, and products to be used.
Alternatives to cutting and patching.

Effect on Work of Owner or separate contractor.
Written permission of affected separate contractor.

[ IS I NIV N N VC I

Date and time work will be executed.

MATERIALS

Required for original installation.

Change in Materials: Submit request for substitution in accordance with Section
01 33 00- Submittal Procedures.

PREPARATION

Inspect existing conditions, including elements subject to damage or movement during
cutting and patching.

After uncovering, inspect conditions affecting performance of Work.
Beginning of cutting or patching means acceptance of existing conditions.

Provide supports to assure structural integrity of surroundings; provide devices and
methods to protect other portions of project from damage.

Provide protection from elements for areas which are to be exposed by uncovering work;
maintain excavations free of water.

EXECUTION
Execute cutting, fitting, and patching including excavation and fill, to complete Work.

Fit several parts together, to integrate with other Work.
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Part 1 General

1.1 LOCATION OF EQUIPMENT AND FIXTURES

1.2

1.3

Part 2

2.1

Part 3

3.1

Location of equipment, fixtures and outlets indicated or specified are to be considered as
approximate.

Locate equipment, fixtures and distribution systems to provide minimum interference and
maximum usable space and in accordance with manufacturer's recommendations for
safety, access and maintenance.

Inform Departmental Representative of impending installation and obtain approval for
actual location.

Submit field drawings to indicate relative position of various services and equipment
when required by Departmental Representative.

RECORDS
Maintain a complete, accurate log of control and survey work as it progresses.

On completion of foundations and major site improvements, prepare a certified survey
showing dimensions, locations, angles and elevations of Work.

Record locations of maintained, re-routed and abandoned service lines.

On completeion of construction, Contractor to provide as-built AutoCAD drawings.

ACTION AND INFORMATIONAL SUBMITTALS
Submit name and address of Surveyor to Departmental Representative.

On request of Departmental Representative , submit documentation to verify accuracy of
field engineering work.
Products

NOT USED
Not Used.

Execution

NOT USED
Not Used.

END OF SECTION
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1.5

Part 2

2.1

Part 3

3.1
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A1

A2

13

.14

Uncover Work to install ill-timed Work.
Remove and replace defective and non-conforming Work.
Remove samples of installed Work for testing.

Provide openings in non-structural elements of Work for penetrations of mechanical and
electrical Work.

Execute Work by methods to avoid damage to other Work, and which will provide proper
surfaces to receive patching and finishing.

Employ original installer to perform cutting and patching for weather-exposed and
moisture-resistant elements, and sight-exposed surfaces.

Cut rigid materials using masonry saw or core drill. Pneumatic or impact tools not
allowed on masonry work without prior approval.

Restore work with new products in accordance with requirements of Contract
Documents.

Fit Work airtight to pipes, sleeves, ducts, conduit, and other penetrations through
surfaces.

At penetration of fire rated wall, ceiling, or floor construction, completely seal voids with
firestopping material, purpose made for maintaining fire resistance rating of assembly
being penetrated. Provide firestop system system number from manufacturer upon
request of the Departmental Representative.

Refinish surfaces to match adjacent finishes: Refinish continuous surfaces to nearest
intersection. Refinish assemblies by refinishing entire unit.

Conceal pipes, ducts and wiring in floor, wall and ceiling construction of finished areas
except where indicated otherwise.

WASTE MANAGEMENT AND DISPOSAL

Separate waste materials for reuse and recycling in accordance with Section 01 74 19 —
Construction/Demolition Waste Management and Disposal
Products

NOT USED
Not Used.

Execution

NOT USED
Not Used.

END OF SECTION
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Part 1

1.1

1.2

.10

A1

A2

General

PROJECT CLEANLINESS

Maintain Work in tidy condition, free from accumulation of waste products and debris,
including that caused by Departmental Representative or other Contractors.

Remove waste materials from site at daily regularly scheduled times or dispose of as
directed by Departmental Representative. Do not burn waste materials on site.

Clear snow and ice from access to building, Bank/pile snow in designated areas only.

Make arrangements with and obtain permits from authorities having jurisdiction for
disposal of waste and debris.

Provide on-site garbage and recycling containers for collection of waste materials and
debris.

Provide and use marked separate bins for recycling. Refer to Section 01 74 19 — Waste
Management and Disposal.

Remove waste material and debris from site and deposit in waste container at end of each
working day.

Clean interior areas prior to start of finishing work, and maintain areas free of dust and
other contaminants during finishing operations.

Store volatile waste in covered metal containers, and remove from premises at end of
each working day.

Provide adequate ventilation during use of volatile or noxious substances. Use of building
ventilation systems is not permitted for this purpose.

A During the concrete floor grinding of existing base material of existing floor,
Contractor to provide sufficient ventilation system for this work. Use of building
ventilation systems is not permitted for this purpose.

2 During the epoxy floor installation, Contractor to provide sufficient ventilation
system for this work. Use of building ventilation systems is not permitted for this
purpose.

Use only cleaning materials recommended by manufacturer of surface to be cleaned, and

as recommended by cleaning material manufacturer.

Schedule cleaning operations so that resulting dust, debris and other contaminants will
not fall on wet, newly painted surfaces nor contaminate building systems.

FINAL CLEANING

When Work is Substantially Performed remove surplus products, tools, construction
machinery and equipment not required for performance of remaining Work.

Remove waste products and debris other than that caused by others, and leave Work
clean and suitable for occupancy.

Prior to final review remove surplus products, tools, construction machinery and
equipment.
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4 Remove waste products and debris including that caused by Owner or other Contractors.

5 Remove waste materials from site at regularly scheduled times or dispose of as directed
by Departmental Representative. Do not burn waste materials on site.

.6 Make arrangements with and obtain permits from authorities having jurisdiction for
disposal of waste and debris.

v Clean and polish glass, mirrors, hardware, wall tile, stainless steel, chrome, porcelain
enamel, baked enamel, plastic laminate, and mechanical and electrical fixtures. Replace
broken, scratched or disfigured glass.

.8 Remove stains, spots, marks and dirt from decorative work, electrical and mechanical
fixtures, furniture fitments, and walls.

9 Clean lighting reflectors, lenses, and other lighting surfaces.

.10 Vacuum clean and dust building interiors, behind grilles, louvres and screens.

A1 Wax, seal, shampoo or prepare floor finishes, as recommended by manufacturer.

A2 Inspect finishes, fitments and equipment and ensure specified workmanship and
operation.

13 Broom clean and wash exterior walks, steps and surfaces; rake clean other surfaces of
grounds.

.14 Remove dirt and other disfiguration from exterior surfaces.

15 Sweep and wash clean paved areas.

16 Clean equipment and fixtures to sanitary condition; clean or replace filters of mechanical
equipment.

17 Remove snow and ice from access to building.

18 Provide duct cleaning within scope of work.

1.3 WASTE MANAGEMENT AND DISPOSAL
A Separate waste materials for reuse and recycling in accordance with Section 01 74 19 —
Construction/Demolition Waste Management and Disposal
Part 2 Products
2.1 NOT USED
Ad Not Used.
Part 3 Execution
3.1 NOT USED
Ad Not Used.
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END OF SECTION
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Approved: 2017-04-25

Part 1

1.1

1.2

.10
A1

A2

13

14
15
.16

General

REFERENCE STANDARDS

American Society for Testing and Materials (ASTM):

A ASTM E1609 01, Standard Guide for Development and Implementation of a
Pollution Prevention Program

DEFINITIONS

Clean Waste: Untreated and unpainted; not contaminated with oils, solvents, sealants or
similar materials.

Construction and Demolition Waste: Solid wastes typically including building materials,
packaging, trash, debris, and rubble resulting from construction and demolition

Hazardous: Exhibiting the characteristics of hazardous substances including properties
such as ignitability, corrosiveness, toxicity or reactivity.

Non hazardous: Exhibiting none of the characteristics of hazardous substances, including
properties such as ignitability, corrosiveness, toxicity, or reactivity.

Non toxic: Not poisonous to humans either immediately or after a long period of
exposure.

Recyclable: The ability of a product or material to be recovered at the end of its life cycle
and remanufactured into a new product for reuse by others.

Recycle: To remove a waste material from the project site to another site for
remanufacture into a new product for reuse by others.

Recycling: The process of sorting, cleansing, treating and reconstituting solid waste and
other discarded materials for the purpose of using the altered form; recycling does not
include burning, incinerating, or thermally destroying waste.

Return: To give back reusable items or unused products to vendors for credit.
Reuse: To reuse a construction waste material in some manner on the project site.

Salvage: To remove a waste material from the project site to another site for resale or
reuse by others.

Sediment: Soil and other debris that has been eroded and transported by storm or well
production run off water.

Source Separation: The act of keeping different types of waste materials separate
beginning from the first time they become waste.

Toxic: Poisonous to humans either immediately or after a long period of exposure.
Trash: Any product or material unable to be reused, returned, recycled, or salvaged.

Volatile Organic Compounds (VOC’s): Chemical compounds common in and emitted by
many building products over time through outgassing:

A Solvents in paints and other coatings;
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1.3

1.4

1.5

1.6

1.7

17

Wood preservatives; strippers and household cleaners;
3 Adhesives in particleboard, fiberboard, and some plywood; and foam insulation.

When released, VOC’s can contribute to the formation of smog and can cause
respiratory tract problems, headaches, eye irritations, nausea, damage to the liver,
kidneys, and central nervous system, and possibly cancer.

Waste: Extra material or material that has reached the end of its useful life in its intended
use. Waste includes salvageable, returnable, recyclable, and reusable material.

ADMINISTRATIVE REQUIREMENTS

Coordination: Coordinate waste management requirements with all Divisions of the
Work for the project, and ensure that requirements of the Construction Waste
Management Plan are followed.

SUBMITTALS

Provide required information in accordance with Section 01 33 00 — Submittal
Procedures.

Action Submittals: Provide the following submittals before starting any work of this
Section:

1 Submit 2 copies of the Contractors Waste Management Plan (WMP)

PROJECT CLOSEOUT SUBMISSIONS

Diversion Documentation : Submit as constructed information in accordance with Section
01 78 00— Closeout Submittals as follows:

QUALITY ASSURANCE

Resources for Development of Waste Management Plan (WMP)The following sources
may be useful in developing the Draft Construction Waste Management Plan:

A Recycling Haulers and Markets: Investigate local haulers and markets for
recyclable materials, and incorporate into WMP Plan .

2 Waste-to-Energy Systems: Investigate local waste-to-energy incentives where
systems for diverting materials from landfill for reuse or recycling are not
available.

DELIVERY, STORAGE AND HANDLING

Storage Requirements: Implement a recycling/reuse program that includes separate
collection of waste materials as appropriate to the project waste and the available
recycling and reuse programs in the project area.

Handling Requirements: Clean materials that are contaminated before placing in
collection containers and ensure that waste destined for landfill does not get mixed in
with recycled materials:

A Deliver materials free of dirt, adhesives, solvents, petroleum contamination, and
other substances deleterious to recycling process.

2 Arrange for collection by or delivery to the appropriate recycling or reuse
facility.
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3

Part 2

2.1

Part 3

3.1

3.2

Hazardous Waste and Hazardous Materials: Handle in accordance with applicable
regulations.

Products

NOT USED
Not Used.

Execution

WASTE MANAGEMENT PLAN (WMP) IMPLEMENTATION

Manager: Contractor is responsible for designating an on site party or parties responsible
for instructing workers and overseeing and documenting results of the [WMP Plan] for
the project.

Distribution: Distribute copies of the Waste Management Plan (WMP) to the job site
foreman, each Subcontractor , the Departmental Representative and other site personnel
as required to maintain the Waste Management Plan (WMP).

Instruction: Provide on site instruction of appropriate separation, handling, and recycling,
salvage, reuse, composting and return methods being used for the project to
Subcontractor ’s at appropriate stages of the project.

Separation Facilities: Lay out and label a specific area to facilitate separation of materials
for potential recycling, salvage, reuse, composting and return:

A Recycling and waste bin areas are to be kept neat and clean and clearly marked in
order to avoid contamination of materials.

2 Hazardous wastes shall be separated, stored, and disposed of in accordance with
local regulations.

Progressive Documentation: Submit a monthly summary of waste generated by the
project to ensure that waste diversion goals are on track with project requirements:
A Monthly waste summary shall contain the following information:

A The amount in tonnes or m>and location of material landfilled,

2 The amount in tonnes or m*and location of materials diverted from
landfill, and

3 Indication of progress based on total waste generated by the project with
materials diverted from landfill as a percentage.

SUBCONTRACTOR’S RESPONSIBILITY

Subcontractor ’s shall cooperate fully with the Contractor to implement the Waste
Management Plan (WMP).

END OF SECTION
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Part 1 General
1.1 ADMINISTRATIVE REQUIREMENTS
1 Acceptance of Work Procedures:
A Contractor's Inspection: Contractor: conduct inspection of Work, identify
deficiencies and defects, and repair as required to conform to Contract

Documents.

A Notify Departmental Representative in writing of satisfactory completion
of Contractor's inspection and submit verification that corrections have
been made.

2 Request Departmental Representative inspection.

2 Departmental Representative Inspection:

A Departmental Representative and Contractor to inspect Work and
identify defects and deficiencies.

2 Contractor to correct Work as directed.

3 Completion Tasks: submit written certificates in English that tasks have been
performed as follows:

1 Work: completed and inspected for compliance with Contract
Documents.

2 Defects: corrected and deficiencies completed.

3 Equipment and systems: tested, adjusted, balanced and fully operational.

4 Certificates required by Authority Having Jurisdiction: submitted.

5 Operation of systems: demonstrated to Facility's personnel.

.6 Work: complete and ready for final inspection.

4 Final Inspection:

A When completion tasks are done, request final inspection of Work by
Departmental Representative, and Contractor.

2 When Work incomplete according to Departmental Representative,
complete outstanding items and request re-inspection.

1.2 FINAL CLEANING
A Clean in accordance with Section 01 74 11- Cleaning.
1 Remove surplus materials, excess materials, rubbish, tools and equipment from

the site in accordance with Section 01 74 19 — Construction/Demolition Waste
Management and Disposal.
Part 2 Products

2.1 NOT USED
.1 Not Used.
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Part 3 Execution
3.1 NOT USED
.1 Not Used.

END OF SECTION

Section 01 77 00
CLOSEOUT PROCEDURES
Page 2
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Part 1 General

1.1 ADMINISTRATIVE REQUIREMENTS

1.2

1.3

1

Pre-warranty Meeting:

A Convene meeting one week prior to contract completion with Departmental
Representative in accordance with Section 01 31 19- Project Meetings to:
1 Verify Project requirements.
2 Review warranty requirements and manufacturer's installation
instructions.
2 Departmental Representative to establish communication procedures for:
1 Notifying construction warranty defects.
2 Determine priorities for type of defects.
3 Determine reasonable response time.
3 Contact information for bonded and licensed company for warranty work action:

provide name, telephone number and address of company authorized for
construction warranty work action.

4 Ensure contact is located within local service area of warranted construction, is
continuously available, and is responsive to inquiries for warranty work action.

ACTION AND INFORMATIONAL SUBMITTALS

Provide submittals in accordance with Section 01 33 00- Submittal Procedures.

Two weeks prior to Substantial Performance of the Work, submit to the Departmental
Representative, four final copies of operating and maintenance manuals in English.

Provide spare parts, maintenance materials and special tools of same quality and
manufacture as products provided in Work.

Provide evidence, if requested, for type, source and quality of products supplied.

Pay for costs of transportation of submittal submittals.

FORMAT
Organize data as instructional manual.

Binders: vinyl, hard covered, 3 'D' ring, loose leaf 219 x 279 mm with spine and face
pockets.

When multiple binders are used correlate data into related consistent groupings.
1 Identify contents of each binder on spine.

Cover: identify each binder with type or printed title 'Project Record Documents'; list title
of project and identify subject matter of contents.

Arrange content under Section numbers and sequence of Table of Contents.

Provide tabbed fly leaf for each separate product and system, with typed description of
product and major component parts of equipment.
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i Text: manufacturer's printed data, or typewritten data.
8 Drawings: provide with reinforced punched binder tab.
A Bind in with text; fold larger drawings to size of text pages.
1.4 CONTENTS - PROJECT RECORD DOCUMENTS
A Table of Contents for Each Volume: provide title of project;
1 Date of submission; names.
2 Addresses, and telephone numbers of Consultant and Contractor with name of
responsible parties.
3 Schedule of products and systems, indexed to content of volume.
2 For each product or system:
A List names, addresses and telephone numbers of subcontractors and suppliers,
including local source of supplies and replacement parts.
3 Product Data: mark each sheet to identify specific products and component parts, and
data applicable to installation; delete inapplicable information.
4 Drawings: supplement product data to illustrate relations of component parts of
equipment and systems, to show control and flow diagrams.
5 Typewritten Text: as required to supplement product data.
1 Provide logical sequence of instructions for each procedure, incorporating
manufacturer's instructions specified in Section 01 45 00- Quality Control.
.6 Training: refer to Section 01 79 00- Demonstration and Training.
1.5 AS -BUILT DOCUMENTS AND SAMPLES
A Maintain, in addition to requirements in General Conditions, at site Departmental

Representative one record copy of:

A Contract Drawings.
2 Specifications.
3 Addenda.
4 Change Orders and other modifications to Contract.
5 Reviewed shop drawings, product data, and samples.
.6 Field test records.
7 Inspection certificates.
.8 Manufacturer's certificates.
2 Store record documents and samples in field office apart from documents used for
construction.
1 Provide files, racks, and secure storage.
3 Label record documents and file in accordance with Section number listings in List of

Contents of this Project Manual.
A Label each document "PROJECT RECORD" in neat, large, printed letters.
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1.6

1.7

4

Maintain record documents in clean, dry and legible condition.
A Do not use record documents for construction purposes.

Keep record documents and samples available for inspection by Departmental
Representative.

RECORDING INFORMATION ON PROJECT RECORD DOCUMENTS

Record information on set of black line opaque drawings, and in copy of Project Manual,
provided by Departmental Representative.

Use felt tip marking pens, maintaining separate colours for each major system, for
recording information.

Record information concurrently with construction progress.

1 Do not conceal Work until required information is recorded.

Contract Drawings and shop drawings: mark each item to record actual construction,
including:

A Measured depths of elements of foundation in relation to finish first floor datum.

2 Measured horizontal and vertical locations of underground utilities and
appurtenances, referenced to permanent surface improvements.

3 Measured locations of internal utilities and appurtenances, referenced to visible
and accessible features of construction.

4 Field changes of dimension and detail.

5 Changes made by change orders.

.6 Details not on original Contract Drawings.

7 Referenced Standards to related shop drawings and modifications.

Specifications: mark each item to record actual construction, including:

A Manufacturer, trade name, and catalogue number of each product actually
installed, particularly optional items and substitute items.

2 Changes made by Addenda and change orders.

Other Documents: maintain inspection certifications, manufacturer's certifications, field
test records, required by individual specifications sections.

Provide digital photos, if requested, for site records.

EQUIPMENT AND SYSTEMS

For each item of equipment and each system include description of unit or system, and
component parts.

A Give function, normal operation characteristics and limiting conditions.

2 Include performance curves, with engineering data and tests, and complete
nomenclature and commercial number of replaceable parts.

Panel board circuit directories: provide electrical service characteristics, controls, and
communications.

Include installed colour coded wiring diagrams.
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4 Operating Procedures: include start-up, break-in, and routine normal operating

1.8

1.9

o o U o

A1

A2

13

.14
15

instructions and sequences.

A Include regulation, control, stopping, shut-down, and emergency instructions.
2 Include summer, winter, and any special operating instructions.

Maintenance Requirements: include routine procedures and guide for trouble-shooting;
disassembly, repair, and reassembly instructions; and alignment, adjusting, balancing,
and checking instructions.

Provide servicing and lubrication schedule, and list of lubricants required.
Include manufacturer's printed operation and maintenance instructions.
Include sequence of operation by controls manufacturer.

Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams
required for maintenance.

Provide installed control diagrams by controls manufacturer.

Provide Contractor's co-ordination drawings, with installed colour coded piping
diagrams.

Provide charts of valve tag numbers, with location and function of each valve, keyed to
flow and control diagrams.

Provide list of original manufacturer's spare parts, current prices, and recommended
quantities to be maintained in storage.

Include test and balancing reports as specified in Section 01 45 00 - Quality Control.

Additional requirements: as specified in individual specification sections.

MATERIALS AND FINISHES

Building products, applied materials, and finishes: include product data, with catalogue
number, size, composition, and colour and texture designations.

1 Provide information for re-ordering custom manufactured products.

Instructions for cleaning agents and methods, precautions against detrimental agents and
methods, and recommended schedule for cleaning and maintenance.

Moisture-protection and weather-exposed products: include manufacturer's
recommendations for cleaning agents and methods, precautions against detrimental
agents and methods, and recommended schedule for cleaning and maintenance.

Additional requirements: as specified in individual specifications sections.

MAINTENANCE MATERIALS

Spare Parts:

A Provide spare parts, in quantities specified in individual specification sections.
2 Provide items of same manufacture and quality as items in Work.

3 Deliver to location as directed by Departmental Representative; place and store.
4 Receive and catalogue items.
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A Submit inventory listing to Departmental Representative.
2 Include approved listings in Maintenance Manual.
S Obtain receipt for delivered products and submit prior to final payment.
2 Extra Stock Materials:
A Provide maintenance and extra materials, in quantities specified in individual

specification sections.
Provide items of same manufacture and quality as items in Work.

3 Deliver to location as directed by Departmental Representative; place and store.
Receive and catalogue items.
A Submit inventory listing to Departmental Representative.
2 Include approved listings in Maintenance Manual.

5 Obtain receipt for delivered products and submit prior to final payment.

3 Special Tools:

A Provide special tools, in quantities specified in individual specification section.
2 Provide items with tags identifying their associated function and equipment.
3 Deliver to location as directed by Departmental Representative; place and store.
4 Receive and catalogue items.
A Submit inventory listing to Departmental Representative.
2 Include approved listings in Maintenance Manual.
1.10 DELIVERY, STORAGE AND HANDLING
A Store spare parts, maintenance materials, and special tools in manner to prevent damage

or deterioration.
Store in original and undamaged condition with manufacturer's seal and labels intact.
Store components subject to damage from weather in weatherproof enclosures.

Store paints and freezable materials in a heated and ventilated room.

(N N VO

Remove and replace damaged products at own expense and for review by Departmental
Representative.
1.11 WARRANTIES AND BONDS

A Develop warranty management plan to contain information relevant to Warranties.

2 Submit warranty management plan, 30 days before planned pre-warranty conference, to
Departmental Representative’s approval.

3 Warranty management plan to include required actions and documents to assure that
Departmental Representative receives warranties to which it is entitled.

4 Provide plan in narrative form and contain sufficient detail to make it suitable for use by
future maintenance and repair personnel.

5 Submit, warranty information made available during construction phase, to Departmental
Representative for approval prior to each monthly pay estimate.
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.6 Assemble approved information in binder, submit upon acceptance of work and organize

binder as follows:

A Separate each warranty or bond with index tab sheets keyed to Table of Contents
listing.
2 List subcontractor, supplier, and manufacturer, with name, address, and
telephone number of responsible principal.
3 Obtain warranties and bonds, executed in duplicate by subcontractors, suppliers,
and manufacturers, within ten days after completion of applicable item of work.
4 Verify that documents are in proper form, contain full information, and are
notarized.
5 Co-execute submittals when required.
.6 Retain warranties and bonds until time specified for submittal.
7 Except for items put into use with Owner's permission, leave date of beginning of time of
warranty until Date of Substantial Performance is determined.
8 Conduct joint 11 month warranty inspection, measured from time of acceptance, by
Departmental Representative.
9 Include information contained in warranty management plan as follows:
A Roles and responsibilities of personnel associated with warranty process,

including points of contact and telephone numbers within the organizations of
Contractors, subcontractors, manufacturers or suppliers involved.

Listing and status of delivery of Certificates of Warranty for extended warranty
items.

Provide list for each warranted equipment, item, feature of construction or
system indicating:

A Name of item.

2 Model and serial numbers.

3 Location where installed.

4 Name and phone numbers of manufacturers or suppliers.

5 Names, addresses and telephone numbers of sources of spare parts.

.6 Warranties and terms of warranty: include one-year overall warranty of

construction. Indicate items that have extended warranties and show
separate warranty expiration dates.

i Cross-reference to warranty certificates as applicable.

8 Starting point and duration of warranty period.

9 Summary of maintenance procedures required to continue warranty in
force.

.10 Cross-Reference to specific pertinent Operation and Maintenance
manuals.

A1 Organization, names and phone numbers of persons to call for warranty
service.

A2 Typical response time and repair time expected for various warranted

equipment.



Cell Remediation Section 01 78 00
Regional Psychiatric Centre CLOSEOUT SUBMITTALS
Project No. R.096063.001 Page 7

.10
11
1.12
.1
2
4
Part 2
2.1
.1
Part 3
3.1
.1

4 Procedure and status of tagging of equipment covered by extended warranties.

5 Post copies of instructions near selected pieces of equipment where operation is
critical for warranty and/or safety reasons.

Respond in timely manner to oral or written notification of required construction
warranty repair work.

Written verification to follow oral instructions.

A Failure to respond will be cause for the Departmental Representative to proceed
with action against Contractor.

WARRANTY TAGS

Tag, at time of installation, each warranted item. Provide durable, oil and water resistant
tag approved by Departmental Representative.

Attach tags with copper wire and spray with waterproof silicone coating.
Leave date of acceptance until project is accepted for occupancy.
Indicate following information on tag:

A Type of product/material.

Model number.

Serial number.

Contract number.

Warranty period.

Inspector's signature.

S Ie NIV N N VO )

Construction Contractor.

Products

NOT USED
Not Used.

Execution

NOT USED
Not Used.

END OF SECTION
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Part 1

1.1

1.2

1.3

General

ADMINISTRATIVE REQUIREMENTS

Demonstrate operation and maintenance of equipment and systems to Departmental
Representative's personnel two weeks prior to date of final inspection.

Departmental Representative will provide list of personnel to receive instructions, and co-
ordinate their attendance at agreed-upon times.

Preparation:

A Verify conditions for demonstration and instructions comply with requirements.
2 Verify designated personnel are present.

3 Ensure equipment has been inspected and put into operation in accordance with
appropriate specification Section.

4 Ensure testing, adjusting, and balancing has been performed in accordance with
Mechanical and Electrical Divisions, and equipment and systems are fully
operational.

Demonstration and Instructions:

A Demonstrate start-up, operation, control, adjustment, trouble-shooting, at the
agreed upon location.

2 Instruct personnel in phases of operation and maintenance using operation and
maintenance manuals as basis of instruction.

3 Review contents of manual in detail to explain aspects of operation and
maintenance.

4 Prepare and insert additional data in operations and maintenance manuals when
needed during instructions.

ACTION AND INFORMATIONAL SUBMITTALS

Provide submittals in accordance with Section 01 33 00- Submittal Procedures.

Submit schedule of time and date for demonstration of each item of equipment and each
system two weeks prior to designated dates, for Departmental Representative's approval.

Submit reports within one week after completion of demonstration, that demonstration
and instructions have been satisfactorily completed.

Give time and date of each demonstration, with list of persons present.
Provide copies of completed operation and maintenance manuals for use in
demonstrations and instructions.

QUALITY ASSURANCE

When specified in individual Sections requiring manufacturer to provide authorized
representative to demonstrate operation of equipment and systems:

A Instruct Departmental Representative's personnel.
2 Provide written report that demonstration and instructions have been completed.
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Part 2 Products

2.1 NOT USED
.1 Not Used.

Part 3 Execution

3.1 NOT USED
.1 Not Used.

END OF SECTION

Section 01 79 00
DEMONSTRATION AND TRAINING
Page 2





