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PART 1 - GENERAL 

1.1 Description  .1 The work covered under this project 
consists of the furnishing of all plant, 
labour, equipment, hardware and 
materials for construction of: 

.1 The new breakwater and shoreline 
stabilization structures on the 
east side of the Shippagan Gully, 
and; 

.2 Dredging the Shippagan Gully 
channel located at Shippagan Gully, 
Gloucester Co., N.B., in strict 
accordance with Specifications and 
accompanying drawings and subject 
to all terms and conditions of 
contract. 

1.2 Statement of Work .1 In general, work under this Contract 
shall consist of, but not be limited to,
the following: 

.1 Realignment and improvements of 
Domitien Lane, 2.6km length, to 
access Site. 

.2 The construction of a rock core 
rubble mound breakwater and 
shoreline rock protection.  

.3 Channel dredging and placement of 
dredged materials at designated 
shoreline disposal sites. 

.4 Access road removal from sand dune 
and site restoration.      

.2 Work under this Contract is divided into 
descriptive sections which are not 
intended to identify absolute 
contractual limits. The Contractor is 
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responsible for organizing division of 
labour and supply of materials and 
equipment necessary to complete the 
project in all its parts as established 
in the Articles of the Agreement.  

.3 All work under this Contract to be 
performed in such a manner as to meet 
all Environmental and Health and Safety 
requirements.  

1.3 Schedule of Work .1 The work to be carried out under this 
contract must be completed within the 
time limits set out in the terms of the 
Contract 

.2 The Contractor is to complete schedule 
of Work under requirements of Section 
01 14 10 Scheduling and Management of 
Work. 

1.4 Familiarization 
with Site   

.1 Parties intending to tender for this work 
are advised to visit the site and make 
their own estimates of facilities and 
difficulties attending execution of 
work, actual site and soil conditions, 
severity, fishing activities, exposure 
and uncertainty of weather and all other 
contingencies. 

.2 Access to the site is via private 
property, over sensitive wet lands and 
seasonal and non-seasonal restricted 
areas. 

.3 Obtain prior permission from the 
Departmental Representative before 
carrying out such site inspection.  

.4 Bidders are required to review the list 
of potential site hazards provided in 
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Section 01 35 29 - Health and Safety 
Requirements.  

.5 Bidders are required to wear all 
appropriate personal protective 
equipment and take all precautionary 
measures necessary to ensure their 
safety during any pre-tender site visit.

.6 The site is exposed to the marine 
environment, tidal waters, currents in 
the channel and severe weather.  For 
these reasons bidders should become 
familiar with the marine conditions at 
the site prior to visiting the site. 

.7 Bidders are advised to consult the Tide 
Tables issued by Fisheries and Oceans 
as a guide to the tidal conditions 
affecting the work. 

1.5 Site Conditions 
and New 
Construction   

.1 All site conditions that differ from the 
drawings or specifications must be 
communicated immediately to the 
departmental representative before 
commencement of the work.  

.2 Contractor to be aware that existing 
timber and steel sheet piling structures 
are in poor condition and are not to be 
subjected to heavy loading in any 
direction.  Ensure work does not impact 
the stability of the existing 
structures.  Sequencing, demolition and 
construction plans are to be submitted 
for approval prior to start of work.  

1.6 Contractor’s Use 
of Site   

.1 The Contractor is to carry out work 
within the Limits of Contract, with the 
following exceptions; 
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.1 Limited access to move equipment 
to end of spit via frozen beaches 
or the existing Domitien Lane, for 
the purpose to accelerate the 
construction schedule for the 
access road. 

.2 Limited access via frozen beaches
or existing or the existing 
Domitien Lane, for the purpose to 
demobilize after access road 
removal.  

.2 A parcel of property PD 20171187 located 
at the entrance to the construction site 
on Domitien Lane has been leased for use 
by the contractor for temporary access 
and storage.  

.3 Make arrangements with Harbour Authority 
of Le Goulet for temporary berthing of 
any duty boats, rescue boats, tugs, their 
service and refueling. The contact 
person is: Paul-Aimé Mallet 506 
336-5142. 

.4 The Contractor will be solely 
responsible for arranging the storage 
and stockpiling of materials on or off 
the site. Any materials stored at the 
site which interfere with any of the day 
to day activities at or near the site 
will be moved promptly at the 
Contractor’s expense upon request by the 
Departmental Representative. 

.5 Exercise care so as not to obstruct or 
damage public and private property in 
the area. 

1.7 Protection of 
Existing Services 
and Facilities   

.1 It will be the responsibility of the 
Contractor to become fully acquainted 
with the existing services and take 
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necessary steps to protect the services 
during construction operations.  

.2 Contractor will take adequate 
precautions to protect existing concrete 
decks on adjacent structures and asphalt 
surfaces designated to remain 
undisturbed when operating tracked 
equipment.  

.3 At completion of work, restore area to 
its original condition. Damage to the 
structure and property will be repaired 
by Contractor. Remove all construction 
materials, residue, excess, etc., and 
leave work site, adjacent access roads 
and wharf structures in pre-construction 
conditions.  

1.8 Interpretation of 
Documents   

.1 Supplementary to the Order of Precedence 
article of the General Conditions, the 
Division 01 Sections take precedence 
over the technical division sections of 
these Specifications.  

1.9 Term Engineer   .1 Unless specifically stated otherwise, 
the term Engineer when used in the 
Specifications and on the Drawings shall 
mean the Departmental Representative as 
defined in the General Conditions of the 
Contract.  

1.10 Setting Out Work   .1 Assume full responsibility for and 
execute complete layout of work to 
locations, lines and elevations 
indicated 

.2 Electronic files to layout the work are 
available to the Contractor.   

.3 Provide devices needed to lay out and 
construct work.  
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.4 Supply such devices as straight edges 
and templates required to facilitate 
Departmental Representative's 
inspection of work.  

.5 Supply stakes and other survey markers 
required for laying out work.  

.6 Setting out the work, mobilization, 
demobilization, and other costs 
associated with the work but not included 
as part of specific bid items will be 
considered as incidental to the 
Construction Site Work pay item in 
Section 02 41 13 Site Work, Preparation 
and Removal.  

1.11 Measurement for  
Payment  

.1 Notify Departmental Representative 
sufficiently in advance of operations 
to permit required measurements for 
payment.  

.2 Items to be measured for payment are the 
following: 

.1 Construction Site Work Section 02 
41 13 - Site Work Preparation and 
Demolition. 

.2 Security Gate Section 02 41 13 - 
Site Work Preparation and 
Demolition. 

.3 Site Warning Signs Section 02 41 
13 - Site Work Preparation and 
Demolition. 

.4 Precast Concrete Box culvert 
Section 03 41 00 Precast Structural 
Concrete. 

.5 Clearing, Grubbing and Stripping
Section 31 23 10 Excavation, 
Trenching & Backfilling. 
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.6 Common/Unclassified excavation- 
Section 31 23 10 Excavation, 
Trenching & Backfilling. 

.7   Access Road Removal Section      
31 23 10 Excavation, Trenching & 
Backfilling. 

.8 Granular Fill Imported Sandstone
Section 31 23 10 Excavation, 
Trenching & Backfilling.  

.9 Granular Fill Type ‘A’ Stockpile
Section 31 23 10 Excavation, 
Trenching & Backfilling. 

.10 Filter Fabric Section 31 32 21   
Geotextiles. 

.11 Sediment Control Fence Section 31 
32 21 Geotextiles. 

.12 Granular Base 31.5mm - Section 32 
11 23 Granular Base.

.13 Granular Sub-Base 75mm -Section 32 
11 23 Granular Base. 

.14 Granular Sub-Base R5 Random - 
Section 32 11 23 Granular Base. 

.15 Polyethylene Culvert, 600 mm
Section 33 42 13 Pipe Culverts. 

.16 Steel W-beam guiderail Section 34 
71 13.25 W Beam Guide Rail. 

.17 Excavation - Footprint of  
Breakwater - Section 35 20 23 
Dredging. 

.18  Mobilization and Demobilization  
Section 35 20 23 Dredging 

.19 Channel Dredging - Section 35 20 
23 Dredging  
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.20 Core, Supply - Section 35 31 23 -
Breakwater and Rock Protection. 

.21 Filter Rock 200-400kg, Supply - 
Section 35 31 23 - Breakwater and 
Rock Protection 

.22  Filter Rock 400-800kg, Supply - 
Section 35 31 23 - Breakwater and 
Rock Protection. 

.23 Armour Rock 1-2 tonne, Supply - 
Section 35 31 23 - Breakwater and 
Rock Protection. 

.24 Armour Rock 2-4 tonne, Supply - 
Section 35 31 23 - Breakwater and 
Rock Protection.  

.25 Armour Rock 3-5 tonne, Supply - 
Section 35 31 23 - Breakwater and 
Rock Protection. 

.26 Armour Rock 4.5-7.5 tonne, Supply
- Section 35 31 23 - Breakwater and 
Rock Protection. 

.27 Breakwater and Rock Protection 
Construction Section 35 31 23 - 
Breakwater and Rock Protection.  

.3 Pay applicable federal, provincial and 
municipal taxes. 

1.12 Documents 
Required   

.1 Maintain at job site, one copy each of 
the following:  
.1 Contract Drawings  
.2 Specifications  
.3 Addenda  
.4 Reviewed Shop Drawings  
.5 List of outstanding Shop Drawings 
.6 Change Orders  
.7 Other modifications to Contract  
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.8 Field Test Reports  

.9 Copy of Approved Work Schedule  

.10 Health and Safety Plan and other 
safety related documents  

.11 Electrical Lock-Out  

.12 Fire Safety Hot Work Permit  

.13 Permits, Codes and Acts.  

.14 Waste Management Plan  

.15 Copy of New Brunswick Occupational 
Health and Safety Act.  

.16 Other documents as stipulated 
elsewhere in the Contract 
Documents, Drawings and these 
Specifications.  

1.13 Permits  .1 The Owner has arranged for all 
environmental permits and agreements for 
the duration of the work site based 
anticipated construction activities, 
and these permits are transferred to the 
Contractor under the terms of the 
Contract. The Contractor is responsible 
to secure permits for any work carried 
out off site, or permits particular to 
the Contractor’s equipment, or permits 
for activities on site not anticipated 
in the project design. 

.2 Details of Permits in Section 01 14 10, 
Scheduling and Management of Work.  

.3 In accordance with the General 
Conditions, obtain and pay for building 
permit, certificates, licenses and other 
permits as required by municipal, 
provincial and federal authorities.  

.4 Provide appropriate notifications of 
project to municipal and provincial 
inspection authorities.  

.5 Obtain compliance certificates as 
prescribed by legislative and regulatory 
provisions of municipal, provincial and 
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federal authorities as applicable to the 
performance of work.  

.6 Submit to Departmental Representative, 
copy of application forms and approval 
documents received from above referenced 
authorities.  

1.14 Existing 
Services   

.1 Before commencing work, establish 
location and extent of service lines and 
notify Departmental Representative of 
findings in writing.  

.2 Submit schedule to, and obtain approval 
from, Departmental Representative for 
any shut-down or closure of active 
service or facility. This includes 
disconnection of electrical power and 
lighting. Adhere to approved schedule 
and provide notice to affected parties. 

.3 Be aware that the Harbour Facilities must 
be kept operational for the full duration 
of Work of this Contract. Services to 
areas used by the public, fishermen and 
harbour users must also be maintained 
at all times as directed.  

.4 Protect, relocate or maintain existing 
active services as required. When 
inactive services are encountered, cap 
off in manner approved by authorities 
having jurisdiction over service. Record 
locations of maintained, re-routed and 
abandoned service lines.  

.5 Removal and reinstatement of pipes, 
services, utilities, poles, etc., (in 
accordance with service providers' or 
owners' requirements) will be incidental 
to the Work.  

1.15 Chart Datum   .1 All elevations used in this 
specification and accompanying drawings 
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are referred to the chart datum which 
is Lowest Normal Tides (L.N.T.) for the 
purpose of the contract. The value of 
the benchmark (B.M.) as shown on the 
drawings indicates elevations above 
chart datum.  

1.16 Cutting, Fitting 
and Patching   

.1 Where new work connects with existing 
and where existing work is altered, cut, 
patch and make good to match existing 
work. This includes patching of openings 
in existing work resulting from removal 
of existing services.  

1.17 Existing Soil 
Conditions   

.1 Any information pertaining to soils and 
all boreholes logs are furnished by the 
Departmental Representative as a matter 
of general information only and borehole 
descriptions or logs are not to be 
interpreted as descriptive of conditions 
at locations other than those described 
by the boreholes themselves. 

1.18 Codes and 
Standards

.1 Perform work in accordance with National 
Building Code of Canada (NBC) and any 
other code of provincial or local 
application provided that in any case 
of conflict or discrepancy, the more 
stringent requirements will apply. 

.2 Meet or exceed requirements of specified 
standards, codes and referenced 
documents.  When a standard or code is 
outdated, the latest edition will 
supersede the referenced date. 

.3 Observe and enforce construction safety 
measures as referenced in the New 
Brunswick Occupational Health and Safety 
Act and its regulations. 

1.19 Ice and Snow 
Removal   

.1 Assume full responsibility for snow and 
ice removal to gain access to the 
construction site, access to the wharf 
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and storage areas, if required.  

1.20 Relics and  
Antiquities

.1  Protect relics, antiquities, items of 
historical or scientific interest such 
as cornerstones and contents, 
commemorative plaques, inscribed 
tablets, and similar objects found 
during course of work. 

.2  Give immediate notice to Departmental 
Representative and await written 
instructions before proceeding with work 
in this area. 

.3 Relics, antiquities and items of 
historical or scientific interest remain 
her Majesty's property.  

END OF SECTION                          
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PART 1 – GENERAL 

1.1 Definitions  .1 Activity:  element of Work performed 
during course of Project.  Activity 
normally has expected duration, and 
expected cost and expected resource 
requirements.  Activities can be 
subdivided into tasks. 

.2 Bar Chart (GANTT Chart): graphic 
display of schedule-related 
information.  In typical bar chart, 
activities or other Project elements 
are listed down left side of chart, 
dates are shown across top, and activity 
durations are shown as date-placed 
horizontal bars.  Generally Bar Chart 
should be derived from commercially 
available computerized project 
management system. 

.3 Baseline:  original approved plan (for 
project, work package, or activity), 
plus or minus approved scope changes.

.4 Construction Work Week:  Monday to 
Friday, inclusive, will provide five 
day work week and define schedule 
calendar working days as part of Bar 
(GANTT) Chart submission. 

.5 Duration:  number of work periods (not 
including blackout period, holidays or 
other nonworking periods) required to 
complete activity or other project 
element. Usually expressed as workdays 
or workweeks. 

.6 Master Plan:  summary-level schedule 
that identifies how major activities 
and key milestones will be achieved. 

.7 Milestone:  significant event in 
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project, usually completion of major 
deliverable. 

.8 Project Schedule:  planned dates for 
performing activities and the planned 
dates for meeting milestones, Dynamic, 
detailed record of tasks or activities 
that must be accomplished to satisfy 
Project objectives. Monitoring and 
control process involves using Project 
Schedule in executing and controlling 
activities and is used as basis for 
decision making throughout project life 
cycle. 

.9 Project Planning, Monitoring and 
Control System:  overall system 
operated by Contractor to enable 
monitoring and project work in relation 
to established milestones.  

.10 Black-Out Period: Period of no work and 
limited access to the work site,  
negotiated with regulators to protect 
species at risk and other protected 
species at and near coastal work site. 
Black out period is May 1 – July 31, 
and corresponds with nesting and 
rearing periods. 
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1.2 Project 
Development 

.1 Shippagan Gully offers a challenging 
environment to develop a dredging and 
rock protection project. While the rock 
protection project is routine, the 
access to the site, excavation, 
dredging and disposal of excavated and 
dredged materials is a challenge in the 
physical and ecologicaly sensitive 
environment of Shippgan Gully.  The 
Departmental Representative and 
Consultant have decided upon a two phase 
project that, in their opinion, 
provides the best options for 
sucessfu1l completion. Phase “A” is 
defined as a land based dredging 
project, with use of either constructed 
works into the water to reach the dredge 
limits, or stationary near shore 
floating equipment. Phase “B”, if 
required, is proposed to be a floating 
plant dredging operation carried out 
in the channel with increased draft and 
reduced current.  
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1.3 Physical 
Environment 

.1 Strong tidal currents in channel. 

.2 No deep water Ocean Disposal sites 
available. 

.3 Shoreline disposal sites are remote 
from dredge site. 

.4 Beach and dune access unavailable 
during critical species nesting and 
fledging period.   

.5 Dredging industry representatives have 
indicated the granular materials in the 
channel are too coarse to effectively 
pump. 

.6 Project is carried out within 
provincially significant, regulated 
wetlands.  

.7 Shorelines habitats are considered 
species at risk critical habitat.   

.8 Rock and materials are hauled through 
villages and rural communities on 
secondary roads.  

.9 Seasonal weight restrictions on 
secondary roads. 

.10 Rural community and cottages are 
nearby. 
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1.4 Permits .1 PSPC and DFO/SCH has arranged 
the  following permits and approvals:

.1 Certificate of 
Determination,  New Brunswick 
Environmental Assessment Act;   

.2 Disposal At Sea, Environment and 
Climate Change Canada;  

.3 Letter or Intent Species at Risk 
and Migratory Bird Convention 
Act  Environment and Climate 
Change Canada;  

.4 Approval under navigable 
waters  Transport Canada;  

.5 Fisheries Authorization Fisheries
and oceans Canada; 

.6 Wetland and Waterway 
Alteration   New Brunswick 
Department of Environment and 
Local Government;  

.7 Quarriable Substances Permit 
New Brunswick Department of 
Energy and Resources Development;

.8 Archaeological Site Alteration P
ermit  New Brunswick Department 
of Tourism, Heritage and Culture;

.9 Licence of 
Occupation   New Brunswick Depar
tment of energy and resources 
development;;  

.10 Permit restrictions and 
limitations pertaining to the 
construction have been 
incorporated into the 
specification. 
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1.5  Requirements .1 Ensure Master Plan and Detail Schedules 
are practical and remain within 
specified Contract duration. 

.2 The Contractor is responsible for the 
construction site for duration of the 
Contract, including the Blackout 
Period. Equipment and supplies 
vulnerable to damage or theft are to 
be secured or removed at Contractors 
expense.   

.3 Plan to complete Work in accordance with 
prescribed milestones and time frame.

.4 Ensure that it is understood that Award 
of Contract or time of beginning, rate 
of progress, Interim Certification and 
Final Certificate as defined times of 
completion are of essence of this 
Contract. 

1.6 Master Plan .1 Prepare a Master Plan for the entire 
works to outline the Contractor’s 
understanding of work site and 
environmental restrictions, and their 
plan to conduct the work within schedule 
and zone of work, including method of 
excavation, equipment, breakwater 
construction, access to breakwater 
limits, suppliers, subcontractors. 

.2 The Master Plan is to specifically 
address the method of access of the 
channel to reach the dredge limits. This
aspect of the Master Plan is to be 
stamped by a Professional Engineer of 
Province of New Brunswick who has taken 
in consideration the challenges of 
access in high energy environment and 
operational restrictions. 

.3 The Master Plan is to take into 
consideration sequencing the work so 
as to limit infilling of the channel 
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during dredging, i.e excavation and 
construction of a portion of the Rock 
Protection breakwater is to occur first
so to limit infilling of the channel 
from offshore. 

.4 Suggested Table of Contents for master 
Plan:  

.1 Master Plan Overview of Project;

.2 Understanding of Site Conditions;

.3 Understanding of obligations 
under the Contract towards 
Wetlands and Species at Risk,  

.4 Temporary Facilities;  

.5 Causeway Construction; 

.6 Storage area;  

.7 Breakwater Construction; 

.8 Access Dredge Limits;  

.9 Plans for control and security for 
the site, temporary facilities and 
equipment during active and 
Blackout period.  

.10 Dredging and Disposal Plan: 

.1 The plan shall include final 
loading methodology, 
boundaries of the stockpile 
areas, procedures to 
accurately measure or 
estimate quantities of 
dredged material disposed of 
at the disposal sites, and 
a schedule for use of the 
disposal sites. The plan 
shall also address measures 
to segregate and dispose of 
debris encountered during 
dredging, spill prevention 
and response, scarp and 
erosion mitigation and 
mitigation measures related 
to Piping Plover, including 
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but not limited to surveys 
and contingency measures 
should nests be encountered. 
Requests for modifications 
to the plan shall be made in 
writing to the Department of 
the Environment.  

.11 Schedule of Work; 

.12 Site Specific Health and Safety 
Plan. 

.5 Append Schedule to the Master Plan to 
allow orderly planning, organizing and 
execution of Work as Bar Chart (GANTT).

.6 Append Health and Safety Plan from 
Section 01 35 29 to the Master Plan. 

.7 Submit Master Plan as per Section 01 
33 00 Submittal Procedures.  

.8 Submitted and accepted Master Plan will 
become and be used as baseline for 
updates. 
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1.7 Work Schedule  .1 Provide submittals in accordance with 
Section 01 33 00 – Submittal Procedures.

.2 Upon acceptance of bid submit: 

.1 Detail work schedule within 7 
calendar days of contract award. 

.2 Schedule to indicate all calendar 
dates from commencement to 
completion of all work within the 
time stated in the accepted bid. 

.3 Provide sufficient details in 
schedule to clearly illustrate 
entire implementation plan, 
depicting efficient coordination 
of tasks and resources, to achieve 
completion of work on time and 
permit effective monitoring of 
work progress in relation to 
established milestones. 

.3 Work schedule content to include as a 
minimum the following:  

.1 Bar (GANTT) Charts, indicating all 
work activities, tasks and other 
project elements, their 
anticipated durations, planned 
dates for achieving key activities 
and major project milestones.  

.4 Work schedule must take into 
consideration and reflect the work 
phasing, and operational restrictions 
as indicated here and on drawings. Known 
restrictions include but not limited 
to:  

.1 Trucking rock to site  – September 
15 – April 30, subject to road 
closures and weight restrictions. 

.2 Clearing, grubbing and 
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construction of the new alignment
of Domitien Lane in wetland 
September 15 - April 30. 

.3 Reconstruction existing alignment 
Domitien Lane, May 24 – November 
30, including granular layers. 

.4 Access to construct Causeway 
alignment, September 15 - April 
30. 

.5 Access to shoreline for breakwater 
construction, November 1, 2019 to 
April 30, 2020; August 1, 2020 to 
April 30 2021; and August 1, 2021 
to March 31, 2022.   

.6 Access to DS2 from November 1, 2019 
to April 30, 2020; August 1, 2020 
to April 30, 2021; and August 1, 
2021 to March 31, 2022.   

.7 Access to DS1 from November 1, 2019 
to April 30, 2020; October 1, 2020 
to April 30, 2021; and October 1, 
2021 to March 31, 2022. 

.5 Schedule work in cooperation with the 
Departmental Representative. 
Incorporate within Work Schedule, items 
identified by Departmental 
Representative during review of 
schedule. 

.6 Completed schedule shall be approved 
by Departmental Representative. When 
approved, take necessary measures to 
complete work within scheduled time. 
Do not change schedule without 
Departmental Representative's 
approval.  

.7 Ensure that all sub trades and 
subcontractors are made aware of the 
work restraints and operational 
restrictions specified.  
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.8  Schedule Updates:  

.1 Submit on a weekly basis.  

.2 Provide information and pertinent 
details explaining reasons for 
necessary changes to 
implementation plan.  

.3 Identify problem areas, 
anticipated delays, impact on 
schedule and proposed corrective 
measures to be taken. 

.9 Departmental Representative will make 
interim reviews and evaluate progress 
of work based on approved schedule. 
Frequency of such reviews will be as 
decided by Departmental 
Representative. Address and take 
corrective measures on items identified 
by reviews and as directed by 
Departmental Representative. Update 
schedule accordingly.  

.10 In every instance, change or deviation 
from the Work Schedule, no matter how 
minimal the risk or impact on safety 
or inconvenience to tenant or public 
might appear, will be subject to prior 
review and approval by the Departmental 
Representative. 
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1.8 Operational 
Restrictions  

.1 Black-Out periods:  The Contractor is 
advised that a black out period is 
established for access and construction 
on the Dune, within 30m to significant 
wetlands and shorelines, and any shore 
based activities from May 1 to July 31 
each year.  The ban does not extend to 
the first 850m of existing Domitien 
Lane. 

.2 During the Blackout period the 
Contractor is advised that there may 
be additional restrictions which may 
include restricting access to the work 
site on the dune. 

.3 The work is carried out on Federal 
properties and private lands.  

.4 The private lands are owned by 619569 
NB Lteé. The proponent has approvals 
from the Land owner for access rights 
over property.  

.5 Provide continuous access to cottages 
accessed from Domitien Lane.   

.6 Access to DS1 is via a designated access 
route only. 

1.9 Channel Access 
Restrictions 

.1 Access into the channel to reach the 
dredge limits is the responsibility of 
the Contractor, but cannot be done with 
use of infill of materials that 
potentially can be lost from erosion 
or storm events.  

.2 No unconfined borrow or imported fill 
to be used below Elevation +0.3 m to 
access the dredged limits. Above 
contour +0.3 the use of access roads 
in the tidal zone is available to access 
structures but are constructed with 
on-site material only, and in a manner 
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to prevent loss of materials or 
contamination with erosion control 
materials.    

.3 Acceptable construction below 
Elevation +0.3 contour would include 
SSP bulkheads, trestleworks, floating 
or jack up barges anchored to the 
shoreline.  
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1.10 Species at Risk  .1 The work areas along Chiasson Office
have been assessed as critical habitat 
for Piping Plover. Annual surveys 
proving presence and absence of piping 
plovers will be made. Presence of 
Species at Risk in the vicinity of the 
work may result in extending the black 
out period. All work and access is to 
consider mitigation under the Migratory 
Birds Convention Act, Federal Species 
at Risk Act and the provincial Species 
at Risk Act 

.2 Work will be suspended if sea mammals 
(whales) are in the vicinity.  

1.11 Wetlands .1 Four wetlands have been identified 
within the work and access areas. 
Identified mitigation is in WAWA 
Permit.  

1.12 Disposal at Sea  .1 Dredged material will be placed at two
proposed shoreline disposal sites. 
Disposal at Sea (DAS) permits have been 
secured for two sites. Environment and 
Climate Change Canada may invoke 
additional restrictions to Ocean 
disposal.  
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1.13 Project Meetings .1 Departmental Representative will 
arrange project meetings.  

.2 Departmental Representative will 
assume responsibility for setting times 
and recording minutes. 

.3 All project meetings will take place 
on site of work unless otherwise 
directed by the Departmental 
Representative. 

.4 The Contractor’s superintendent and 
sub-contractors are to be present at 
all project meetings. 

1.14 Work Coordination .1  The General Contractor is responsible 
for coordinating the work of the various 
trades and predetermining where the 
work of such trades interfaces with each 
other. 

.1 Designate one person from own 
employ having overall 
responsibility to review contract 
documents and shop drawings, plan 
and manage such coordination.  

.2  Work Cooperation:  

.1  Ensure cooperation between trades 
in order to facilitate the general 
progress of the work and avoid 
situations of spatial 
interference.  

.2  Ensure that each trade provides 
all other trades reasonable 
opportunity for the completion of 
the work and in such a way as to 
prevent unnecessary delays, 
cutting, patching and the need to 
remove and replace completed work. 
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.3  No extra costs to the Contract will be 
considered by the Departmental 
Representative as a result of 
Contractor's failure to effectively 
coordinate all portions of the Work.  
Disputes between the various trades as 
a result of their not being informed 
of the areas and extent of interface 
work shall be the sole responsibility 
of the General Contractor to be resolved 
at own cost.   

1.15 Other 
Contracts 

.1  Further contracts may be let during the 
period that this Contract is in 
progress. 

.2  Cooperate with other Contractors in 
carrying out their respective work and 
carry out all instructions from the 
Departmental Representative in this 
regard. 

.3  Connect properly and coordinate work 
with that of other Contractors. 

END OF SECTION -
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PART 1 - GENERAL 

1.1 Related Sections .1 Section 01 78 00   Closeout Submittals.

1.2 Submittal General 
Requirements    

.1 Submit to Departmental Representative 
for review requested submittals 
specified in various sections of the 
Specifications including shop 
drawings, samples, permits, compliance 
certificates, test reports, work 
management plans and other data 
required as part of the work.  

.2 Submit with reasonable promptness and 
in orderly sequence so as to allow for 
Departmental Representative's review 
and not cause delay in Work. Failure 
to submit in ample time will not be 
considered sufficient reason for an 
extension of Contract time and no claim 
for extension by reason of such default 
will be allowed.  

.3 Do not proceed with work until relevant 
submissions have been reviewed.  

.4 Present shop drawings, product data, 
samples and mock-ups in SI Metric units. 

.5 Where items or information is not 
produced in SI Metric units, converted 
values are acceptable. 

.6 Review, stamp, sign and date submittals 
prior to submission to Departmental 
Representative. This review represents 
that necessary requirements have been 
determined and verified, or will be, 
and that each submittal has been checked 
and co-ordinated with requirements of 
Work and Contract Documents. Submittals 
not stamped, signed, dated and 
identified as to specific project will 
be returned without being examined and 
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shall be considered rejected.  

.7 Verify that field measurements and 
affected adjacent Work are coordinated. 

.8 Notify Departmental Representative, in 
writing at time of submission, 
identifying deviations from 
requirements of Contract Documents 
stating reasons for deviations. 
Identify variations from Contract 
Documents and product or system 
limitations, which may be detrimental 
to successful performance of the 
complete Work. 

.9 Contractor's responsibility for 
errors, omissions or deviations in 
submission from requirements of 
Contract Documents is not relieved by 
Departmental Representative's review 
of submission, unless Departmental 
Representative gives written 
acceptance of specific deviations.  

.10 Make changes or revision to submissions 
which Departmental Representative may 
require, consistent with Contract 
Documents and resubmit as directed by 
Departmental Representative. When 
resubmitting, identify in writing of 
any revisions other than those 
requested.  

.11 Keep one reviewed copy of each submittal 
document on site for duration of Work.

1.3 Shop Drawings and 
Product Data  

.1 The term "shop drawings" means 
drawings, diagrams, illustrations, 
schedules, performance charts, 
technical product data, brochures and 
other data to be provided by Contractor 
to illustrate details of a portion of 
Work.  
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.2 Shop Drawing Submittal Schedule:  
.1 Submit, within ten(10) working 

days of contract award, in format 
acceptable to Departmental 
Representative, a submittal 
schedule listing all shop drawings 
to be submitted for project as 
specified in various sections of 
the Specifications.  

.2 Schedule to indicate proposed 
submission date for each item, 
status of review and anticipated 
product delivery date to site. 
Track all submissions for entire 
project.  

.3 As work progresses, revise 
schedule identifying items which 
have been reviewed and finalized 
and indicating those outstanding. 

.4 Update schedule at stipulated 
dates or project time intervals 
predetermined and agreed upon with 
Departmental Representative at 
commencement of Work.  

.3 Shop Drawing Quantities: submit 
sufficient copies required by the 
General Contractor and sub-contractors 
plus 3 copies which will be retained 
by Departmental Representative.  

.4 Shop Drawings Format:  
.1 Opaque white prints or photocopies 

of original drawings or standard 
drawings modified to clearly 
illustrate work specific to 
project requirements. Maximum 
sheet size to be 1000 x 700 mm. 

.2 Product Data from manufacturer's 
standard catalogue sheets, 
brochures, literature, 
performance charts and diagrams, 
used to illustrate standard 
manufactured products, to be 
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original full colour brochures, 
clearly marked indicating 
applicable data and deleting 
information not applicable to 
project.  

.3 Non or poorly legible drawings, 
photocopies or facsimiles will not 
be accepted and returned not 
reviewed.  

.5 Shop Drawings Content:  
.1 Indicate materials, methods of 

construction and attachment or 
anchorage, erection diagrams, 
connections, explanatory notes 
and other information necessary 
for completion of Work. Where 
items or equipment attach or 
connect to other items or 
equipment, confirm that all 
interrelated work have been 
coordinated, regardless of 
section or trade from which the 
adjacent work is being supplied 
and installed.  

.2 Supplement manufacturer's 
standard drawings and literature 
with additional information to 
provide details applicable to 
project.  

.3 Delete information not applicable
to project on all submittals.  

.6 Allow 14 calendar days for Departmental 
Representative's review of each 
submission.  

.7 Adjustments or corrections made on shop 
drawings by Departmental 
Representative are not intended to 
change Contract Price. If adjustments 
affect value of Work, advise 
Departmental Representative in writing 
prior to proceeding with Work.  
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.8 If upon review by Departmental 
Representative, no errors or omissions 
are discovered or if only minor 
corrections and comments are made, 
fabrication and installation may 
proceed upon receipt of shop drawings. 
If shop drawings are rejected and noted 
to be Resubmitted, do not proceed with 
that portion of work until resubmission 
and review of corrected shop drawings, 
through same submission procedures 
indicated above.  

.9 Be advised that costs and expenses 
incurred by Departmental 
Representative to conduct more than one 
review of incorrectly prepared shop 
drawing submittal for a particular 
material, equipment or component of 
work may be assessed against the 
Contractor in the form of a financial 
holdback to the Contract.  

.10 Accompany each submissions with 
transmittal letter containing:  
.1 Date.  
.2 Project title and project number. 
.3 Contractor's name and address.  
.4 Identification and quantity of 

each shop drawing, product data 
and sample.  

.5 Other pertinent data.  

.11 Submissions shall include:  
.1 Date and revision dates.  
.2 Project title and project number. 
.3 Name and address of:  

.1 Subcontractor.  

.2 Supplier.  

.3 Manufacturer.  
.4 Contractor's stamp, signed by 

Contractor's authorized 
Representative certifying 
approval of submissions, 
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verification of field 
measurements and compliance with 
Contract Documents.  

.5 Cross references to particular 
details of Contract Drawings and 
Specifications section number for 
which shop drawing submission 
addresses.  

.6 Details of appropriate portions 
of Work as applicable:  
.1 Fabrication.  
.2 Layout, showing dimensions, 

including identified field 
dimensions, and clearances. 

.3 Setting or erection details. 

.4 Capacities.  

.5 Performance 
characteristics.  

.6 Standards.  

.7 Relationship to adjacent 
work.  

.12 After Departmental representative's 
review, distribute copies.  

.13 The review of shop drawings by Public 
Works and Government Services Canada 
(PWGSC) or its authorized Consultant 
is for sole purpose of ascertaining 
conformance with general concept. This 
review shall not mean that PWGSC 
approves the detail design inherent in 
the shop drawings, responsibility for 
which shall remain with Contractor 
submitting same, and such review shall 
not relieve Contractor of 
responsibility for errors or omissions 
in shop drawings or of responsibility 
for meeting all requirements of the 
construction and Contract Documents. 
Without restricting generality of 
foregoing, Contractor is responsible 
for dimensions to be confirmed and 
correlated at job site, for information 
that pertains solely to fabrication 
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processes or to techniques of 
construction and installation and for 
co-ordination of Work of all 
sub-trades.  

1.4 Samples .1 Submit for review samples as specified 
in respective specification sections. 
Label samples with origin and intended 
use.  

.2 Deliver samples to Departmental 
Representative's office or to other 
address as directed. Do not drop off 
samples at construction site unless 
pre-approved.  

.3 Notify Departmental Representative in 
writing, at time of submission, of 
deviations in samples from requirements 
of Contract Documents. 

.4 Adjustments made on samples by 
Departmental Representative are not 
intended to change Contract Price. If 
adjustments affect value of Work, state 
such in writing to Departmental 
Representative prior to proceeding with 
Work. 

.5 Make changes in samples which 
Departmental Representative may 
require, consistent with Contract 
Documents. 

.6 Reviewed and accepted samples will 
become standard of workmanship and 
material against which installed Work 
will be verified.  

END OF SECTION -
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PART 1 - GENERAL

1.1 Related Sections .1 Section 01 35 29   Health and Safety 
Requirements. 

1.2 Section Includes .1 Fire Safety Requirements. 

.2 Hot Work Permit. 

1.3 References .1 Fire Protection Standards issued by 
Fire Protection Services, Labour 
Program Division of Service Canada:  
.1 FCC No. 301-June 1982 Standard for 

Construction Operations.  
.2 FCC No. 302-June 1982 Standard for 

Welding and Cutting. 
.3 FCC standards, may be viewed at 

the Regional Fire Protection 
Services' office (previously 
known as the Fire Commissioner of 
Canada) located at 99 Wyse Road, 
8th Floor, Dartmouth, NS, Tel: 
(902) 426-605.

1.4 Definitions  .1 Hot Work defined as:  
.1 Welding work.  
.2 Cutting of materials by use of 

torch or other open flame devices. 
.3 Grinding with equipment, which 

produces sparks.  
.4 Use of open flame torches.  

1.5 Submittals .1 Submit copy of Hot Work Procedures and 
sample of Hot Work permit to 
Departmental Representative for 
review, within 14 calendar days after 
contract award. 

1.6 Fire Safety  
Requirements  

.1 Implement and follow fire safety 
measures during Work. Comply with 
following:  
.1 National Fire Code.  
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.2 Fire Protection Standards FCC 301 
and FCC 302.  

.3 Federal and Provincial 
Occupational Health and Safety 
Acts and Regulations.  

.2 In event of conflict between any 
provisions of above authorities the 
most stringent provision will apply. 
Should a dispute arise in determining 
the most stringent requirement, 
Departmental Representative will 
advise on the course of action to be 
followed. 

1.7 Hot Work 
Authorization  

.1 Obtain Departmental Representative's 
written “Authorization to Proceed” 
before conducting any form of Hot Work 
on site. 

.2 To obtain authorization submit to 
Departmental Representative: 
.1 Contractor's typewritten Hot Work 

Procedures to be followed on site 
as specified below. 

.2 Description of the type and 
frequency of Hot Work required. 

.3 Sample Hot Work Permit to be used.

.3 Upon review and confirmation that 
effective fire safety measures will be 
implemented and followed during 
performance of hot work, Departmental 
Representative will give authorization 
to proceed as follows: 
.1 Issue one written "Authorization 

to Proceed" covering the entire 
project for duration of work or;

.2 Subdivide the work into 
pre-determined, individual 
activities, each activity 
requiring a separately written 
authorization to proceed. 
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.4 Requirement for individual 
authorization will be based on: 
.1 Nature or phasing of work; 
.2 Risk to Facility operations; 
.3 Quantity of various trades needing 

to perform hot work on project or;
.4 Other situation deemed necessary 

by Departmental Representative to 
ensure fire safety on premises. 

.5 Do not perform any Hot Work until 
receipt of Departmental 
Representative's written 
"Authorization to Proceed" for that 
portion of work. 

1.8 Hot Work 
Procedures 

.1 Develop and implement safety procedures 
and work practices to be followed during 
the performance of Hot Work. 

.2 Hot Work Procedures to include: 
.1 Requirement to perform hazard 

assessment of site and immediate 
work area before hand for each hot 
work event in accordance with 
Safety Plan specified in section 
01 35 29. Complete a risk 
assessment for each hot work 
project. 

.2 Use of a Hot Work Permit system 
with individually written permit 
issued by Contractor's 
Superintendent to specific worker 
or subcontractor granting 
permission to proceed with Hot 
Work. 

.3 Permit required for each Hot Work 
event. 

.4 Designation of a person on site 
as a Fire Safety Watcher 
responsible to conduct a fire 
safety watch for a minimum 
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duration of 60 minutes immediately 
following the completion of the 
Hot Work.  

.5 Compliance with fire safety codes, 
standards and occupational health 
and safety regulations specified. 

.3 Generic procedures, if used, must be 
edited and supplemented with pertinent 
information tailored to reflect 
specific project conditions. Label 
document as being the Hot Work 
Procedures for this contract. 

.4 Procedures shall clearly establish 
responsibilities of:  
.1 Worker performing hot work,  
.2 Person issuing the Hot Work 

Permit,  
.3 Fire Safety Watcher,  
.4 Subcontractor(s) and Contractor.

.5 Brief all workers and subcontractors 
on Hot Work Procedures and of Permit 
system. Stringently enforce 
compliance. 

.6 Failure to comply with fire safety 
procedures may result in the issue of 
a Non-Compliance notification as 
specified in Section 01 35 29. 

1.9 Hot Work Permit  .1 Hot Work Permit to include the 
following: 
.1 Project name and project number; 
.2 Area where hot work will be 

performed;  
.3 Date of issue;  
.4 Description of hot work type 

needed;  
.5 Special precautions to be 

followed, including type of fire 
extinguisher needed;  

.6 Name and signature of permit 
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issuer.  
.7 Name of worker to which the permit 

is issued.  
.8 Permit validity period not to 

exceed 8 hours. Indicate start 
time/date and termination 
time/date.  

.9 Worker's signature with time/date 
of hot work completion.  

.10 Stipulated time period of safety 
watch.  

.11 Fire Safety Watcher's signature 
with time/date. 

.2 Permit to be typewritten form. Industry 
Standard forms shall only be used if 
all data specified above is included 
on form.  

.3 Each Hot Work Permit to be completed 
in full, signed and returned to 
Contractor's Superintendent for safe 
keeping on site. 

1.10 Documents on Site .1 Keep Hot Work Permits and Hazard 
assessment documentation on site for 
duration of Work. 

.2 Upon request, make these available to 
Departmental Representative or to 
authorized safety Representative for 
inspection. 

END OF SECTION -
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PART 1 - GENERAL 

1.1 Related Sections .1 Section 01 35 29   Health and Safety 
Requirements. 

1.2 Description  .1 Procedures to isolate and lockout 
includes electrical facility or other 
equipment from energy source. 

1.3 References .1 CSA C22.1-2002 - Canadian Electrical 
Code, Part 1, Safety Standard for 
Electrical Installations. 

.2 CSA C22.3 No. 1-M87 (R2001) - Overhead 
Systems. 

.3 CSA C22.3 No. 7-94 (R2000) - Underground 
Systems. 

.4 COSH, Canada Occupational Health and 
Safety Regulations made under Part II 
of the Canada Labour Code. 

1.4 Definitions  .1 Electrical Facility: means any system, 
equipment, device, apparatus, wiring, 
conductor, assembly or part thereof 
that is used for the generation, 
transformation, transmission, 
distribution, storage, control, 
measurement or utilization of 
electrical energy, and that has an 
amperage and voltage that is dangerous 
to persons. 

.2 Guarantee of Isolation: means a 
guarantee by a competent person in 
control or in charge that a particular 
facility or equipment is isolated. 

.3 De-energize: in the electrical sense, 
that a piece of equipment is isolated 
and grounded, e.g. if the equipment is 
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hot grounded, it cannot be considered 
de-energized (DEAD). 

.4 Guarded: means that an equipment or 
facility is covered, shielded, fenced, 
enclosed, inaccessible by location, or 
otherwise protected in a manner that, 
to the extent that is reasonably 
practicable, will prevent or reduce 
danger to any person who might touch 
or go near such item. 

.5 Isolate: means that an electrical 
facility, mechanical equipment or 
machinery is separated or disconnected 
from every source of electrical, 
mechanical, hydraulic, pneumatic or 
other kind of energy that is capable 
of making it dangerous. 

.6 Live/alive: means that an electrical 
facility produces, contains, stores or 
is electrically connected to a source 
of alternating or direct current of an 
amperage and voltage that is dangerous 
or contains any hydraulic, pneumatic 
or other kind of energy that is capable 
of making the facility dangerous to 
persons. 

1.5 Compliance 
Requirements 

.1 Perform lockouts in compliance with: 
.1 Canadian Electrical Code. 
.2 Federal and Provincial 

Occupational Health and Safety 
Acts and Regulations as specified 
in section 01 35 29. 

.3 Regulations and code of practice 
as applicable to mechanical 
equipment or other machinery being 
de-energized. 

.4 Procedures specified herein. 

.2 In event of conflict between any 
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provisions of above authorities the 
most stringent provision will apply. 
Should a dispute arise in determining 
the most stringent requirement, the 
Departmental Representative will 
advise on the course of action to be 
followed. 

1.6 Submittals .1 Submit copy of proposed Lockout 
Procedures and sample of lockout tags 
for review. 

.2 Submit documentation within fourteen 
(14) calendar days of contract award. 
Do not proceed with work until submittal 
has been reviewed by the Departmental 
Representative.  

.3 Submit above documents in accordance 
with the submittal - general 
requirements specified in section 01 
33 00. 

.4 Resubmit Lockout Procedures with noted 
revisions as may result from the 
Departmental Representative's review.

1.7 Isolation of 
Existing Services

.1 Obtain the Departmental 
Representative's written authorization 
prior to conducting work on an existing 
active, energized service or facility 
required as part of the work and before 
proceeding with lockout of such 
services or facility. 

.2 To obtain authorization, submit to the 
Departmental Representative following 
documentation: 
.1 Written Request for Isolation of 

the service or facility and; 
.2 Copy of Contractor's Lockout 

Procedures. 



Dredging and Rock SPECIAL PROCEDURES ON Section 01 35 25 
Protection               LOCKOUT REQUIREMENTS
Shippagan Gully, NB
R.076592.003                                          Page 4 of 8

.3 Make a Request for Isolation for each 
event, unless directed otherwise by the 
Departmental Representative, and as 
follows: 
.1 Fill-out standard forms in current 

use at the Facility when so 
directed by the Departmental 
Representative or; 

.2 Where no form exist at Facility, 
make request in writing 
identifying: 
.1 Identification of system or 

equipment to be isolated, 
including its location; 

.2 Time duration, indicating 
Start time & date and 
Completion time & date when 
isolation will be in effect.

.3 Voltage of service feed to 
system or equipment being 
isolated. 

.4 Name of person making the 
request. 

.4 Do not proceed until receipt of written 
notification from the Departmental 
Representative granting the Isolation 
Request and authorizing to proceed with 
the isolation of designated equipment 
or facility. The Departmental 
Representative may designate other 
individual at the Facility as the person 
authorized to grant the Isolation 
Request. 

.5 Conduct safe, orderly shutdown of 
equipment or facilities, de-energize 
and isolate power and other sources of 
energy and lockout items in accordance 
with requirement of clause 1.8 below.

.6 Determine in advance, as much as 
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possible, in cooperation with the 
Departmental Representative, the type 
and frequency of situations which will 
require a Request for Isolation. Follow 
the Departmental Representative's 
directives in this regard. 

.7 Plan and schedule shut down of existing 
services in consultation with the 
Departmental Representative and the 
Facility Manager. Minimize impact and 
downtime of facility operations. 

.8 Conduct hazard assessment as part of 
the planning process of isolating 
existing equipment and facilities. 
Hazard Assessments to conform with 
requirements of Health and Safety 
Section 01 35 29. 

1.8 Lockouts .1 De-energize, isolate and lockout 
electrical facility, mechanical 
equipment and machinery from all 
potential sources of energy prior to 
working on such items. 

.2 Develop and implement clear and 
specific lockout procedures to be 
followed as part of the Work. 

.3 Prepare typed written Lockout 
Procedures describing safe work 
practices, procedures, worker 
responsibilities and sequence of 
activities to be followed on site by 
work force to safely isolate an active 
piece of equipment or electrical 
facility and effectively lockout and 
tagout it's sources of energy. 

.4 Include as part of the Lockout 
Procedures a system of lockout permits 
managed by Contractor's Superintendent 
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or other qualified person designated 
by him/her as being "in-charge" at the 
site. 
.1 A lockout permit shall be issued 

to specific worker providing a 
Guarantee of Isolation before each 
event when work must be performed 
on a live equipment or electrical 
facility. 

.2 Duties of person managing the 
permit system to include: 
.1 Issuance of permits and 

lockout tags to workers. 
.2 Determining permit duration.
.3 Maintaining record of 

permits and tags issued. 
.4 Making a Request for 

Isolation to Departmental 
Representative when required 
as specified above. 

.5 Designating a Safety 
Watcher, when one is required 
based on type of work. 

.6 Ensuring equipment or 
facility has been properly 
isolated. 

.7 Collecting and safekeeping 
lockout tags returned by 
workers as a record of the 
event. 

.5 Clearly establish, describe and 
allocate responsibilities of: 
.1 Workers. 
.2 Person managing the lockout 

permit. 
.3 Safety Watcher. 
.4 Subcontractor(s) and General 

Contractor. 

.6 Generic procedures, if used, must be 
edited and supplemented with pertinent 
information to reflect specific project 
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requirements. 
.1 Clearly label the document as 

being the Lockout procedures 
applicable to work of this 
contract. 

.7 Use energy isolation lockout devices 
specifically designed and appropriate 
for type of facility or equipment being 
locked out. 

.8 Use industry standard lockout tags. 

.9 Provide appropriate safety grounding 
and guards as required. 

1.9 Conformance  .1 Ensure that lockout procedures, as 
established for project on site, are 
stringently followed. Enforce use and 
compliance by all workers. 

.2 Brief all persons working on electrical 
facilities, mechanical and other 
equipment fed by an energy source on 
requirements of this section. 

.3 Failure to perform lockouts in 
accordance with regulatory 
requirements or follow procedures 
specified herein may result in the 
issuance of a Non-Compliance 
Notification at the Departmental 
Representative's discretion with 
possible disciplinary measures imposed 
as specified in section 01 35 29. 

1.10 Documents .1 Post Lockout Procedures on site in 
common on Site location for viewing by 
workers. 

.2 Keep copies of Request for Isolation 
submitted to the Departmental 
Representative and lockout procedures 
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issued to workers during the course of 
work for full project duration. 

.3 Upon request, make such data available 
to the Departmental Representative or 
to authorized safety representative for 
inspection. 

END OF SECTION -
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PART 1 - GENERAL 

1.1 Definitions  .1 COSH: Canada Occupational Health and 
Safety Regulations made under Part II 
of the Canada Labour Code.  

.2 Competent Person: means a person who 
is: 
.1 Qualified by virtue of personal 

knowledge, training and 
experience to perform assigned 
work in a manner that will ensure 
the health and safety of persons 
in the workplace, and; 

.2 Knowledgeable about the 
provisions of occupational health 
and safety statutes and 
regulations that apply to the Work 
and; 

.3 Knowledgeable about potential or 
actual danger to health or safety 
associated with the Work. 

.3 Medical Aid Injury: any minor injury 
for which medical treatment was 
provided and the cost of which is 
covered by Workers' Compensation Board 
of the province in which the injury was 
incurred.  

.4 PPE: personal protective equipment  

.5 Work Site: where used in this section 
shall mean areas, located at the 
premises where Work is undertaken, used 
by Contractor to perform all of the 
activities associated with the 
performance of the Work. 

1.2 Submittals .1 Make submittals in accordance with 
Section 01 33 00. 
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.2 Submit site-specific Health and Safety 
Plan prior to commencement of Work. 
.1 Submit within 5 work days of 

notification of Bid Acceptance. 
Provide 3 copies. 

.2 Departmental Representative will 
review Health and Safety Plan and 
provide comments. 

.3 Revise the Plan as appropriate and 
resubmit within 5 work days after 
receipt of comments.  

.4 Departmental Representative's 
review and comments made of the 
Plan shall not be construed as an 
endorsement, approval or implied 
warranty of any kind by Canada and 
does not reduce Contractor's 
overall responsibility for 
Occupational Health and Safety of 
the Work. 

.5 Submit revisions and updates made 
to the Plan during the course of 
Work. 

.3 Submit name of designated Health & 
Safety Site Representative and support 
documentation specified in the Safety 
Plan. 

.4 Submit building permit, compliance 
certificates and other permits 
obtained. 

.5 Submit copy of Letter in Good Standing 
from Provincial Workers Compensation 
or other department of labour 
organization. 
.1 Submit update of Letter of Good 

Standing whenever expiration date 
occurs during the period of Work.

.6 Submit copies of reports or directions 
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issued by Federal, Provincial and 
Territorial health and safety 
inspectors. 

.7 Submit copies of incident reports. 

.8 Submit WHMIS MSDS - Material Safety Data 
Sheets. 

1.3 Compliance 
Requirements   

.1 Comply with Occupational Health and 
Safety Act for Province of New 
Brunswick, and General Regulations made 
pursuant to the Act. 

.2 Comply with Canada Labour Code - Part 
II (entitled Occupational Health and 
Safety) and the Canada Occupational 
Health and Safety Regulations (COSH) 
as well as any other regulations made 
pursuant to the Act. 
.1 The Canada Labour Code can be 

viewed at: 
www.http://laws.justice.gc.ca/en
/L-2/  

.2 COSH can be viewed at: 
www.http://laws.justice.gc.ca/en
g/SOR-86-304/ n e .html  

.3 A copy may be obtained at: Canadian 
Government Publishing Public 
Works & Government Services Canada 
Ottawa, Ontario, K1A 0S9 Tel: 
(819) 956-4800 (1-800-635-7943) 
Publication No. L31-85/2000 E or 
F)  

.3   Observe construction safety measures 
of:  
.1 Part 8 of National Building Code.
.2 Municipal by-laws and ordinances.

.4   In case of conflict or discrepancy 
between above specified requirements, 
the more stringent shall apply.  
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.5      Maintain  workers compensation coverage 
in good standing for duration of 
Contract. Provide proof of clearance 
through submission of Letter in Good 
Standing. 

.6      Medical Surveillance: Where prescribed 
by legislation or regulation, obtain 
and maintain worker medical 
surveillance documentation. 

1.4 Responsibility  .1 Be responsible for health and safety 
of persons on site, safety of property 
on site and for protection of persons 
and environment adjacent to the site 
to extent that they may be affected by 
conduct of Work. 

.2 Comply with and enforce compliance by 
all workers, sub-contractors and other 
persons granted access to Work Site with 
safety requirements of Contract 
Documents, applicable federal, 
provincial, and local by-laws, 
regulations, and ordinances, and with 
site-specific Health and Safety Plan.

1.5 Site Control and 
Access  

.1 Control the Work and entry points to 
Work Site. Approve and grant access only 
to workers and authorized persons. 
Immediately stop and remove 
non-authorized persons. 
.1 Departmental Representative will 

provide names of those persons 
authorized by Departmental 
Representative to enter onto Work 
Site and will ensure that such 
authorized persons have the 
required knowledge and training 
on Health and Safety pertinent to 
their reason for being at the site, 
however, Contractor remains 
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responsible for the health and 
safety of authorized persons while 
at the Work Site. 

.2 Isolate Work Site from other areas of 
the premises by use of appropriate 
means. 
.1 Erect fences, hoarding, 

barricades and temporary lighting 
as required to effectively 
delineate the Work Site, stop 
non-authorized entry, and to 
protect pedestrians and vehicular 
traffic around and adjacent to the 
Work and create a safe 
environment. 

.2 Post signage at entry points and 
other strategic locations 
indicating restricted access and 
conditions for access. 

.3 Use professionally made signs with 
bilingual message in the 2 
official languages or 
international known graphic 
symbols. 

.3 Provide safety orientation session to 
persons granted access to Work Site. 
Advise of hazards and safety rules to 
be observed while on site. 

.4 Ensure persons granted site access wear 
appropriate PPE. Supply PPE to 
inspection authorities who require 
access to conduct tests or perform 
inspections. 

.5 Secure Work Site against entry when 
inactive or unoccupied and to protect 
persons against harm. (Provide security 
guard where adequate protection cannot 
be achieved by other means).  
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1.6 Protection .1 Give precedence to safety and health 
of persons and protection of 
environment over cost and schedule 
considerations for Work. 

.2 Should unforeseen or peculiar safety 
related hazard or condition become 
evident during performance of Work, 
immediately take measures to rectify 
situation and prevent damage or harm. 
Advise Departmental Representative 
verbally and in writing. 

1.7 Filling of Notice .1 File Notice of Project with pertinent 
provincial health and safety 
authorities prior to beginning of Work. 
.1 Departmental Representative will 

assist in locating address if 
needed. 

1.8 Permits .1 Post permits, licenses and compliance 
certificates as required in Section 01 
10 10. 

.2 Where a particular permit or compliance 
certificate cannot be obtained, notify 
Departmental Representative in writing 
and obtain approval to proceed before 
carrying out applicable portion of 
work. 

1.9 Hazard 
Assessments   

.1 Perform site specific health and safety 
hazard assessment of the Work and its 
site.  

.2 Carryout initial assessment prior to 
commencement of Work with further 
assessments as needed during progress 
of work, including when new trades and 
subcontractors arrive on site. 

.3 Record results and address in Health 
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and Safety Plan.  

.4 Keep documentation on site for entire 
duration of the Work. 

1.10 Project/Site 
Conditions   

.1 Following are potential health, 
environmental and safety hazards at the 
site for which Work may involve contact 
with:  
.1 Existing hazardous and controlled 

products stored on site:  
.1 Gasoline dispensing station.
.2 Waste oil storage tank. 
.3 Fuel Tank. 

.2 Existing hazardous substances or 
contaminated materials: 
.1 Creosoted and Copper 

Chromate Arsenic (CCA) 
treated timbers used in the 
wharf construction. 

.3 Known latent site and 
environmental conditions:  
.1 Marine Environment. 

.1 Work above and in the 
water.  

.2 Site exposed to waves.

.3 Site exposed to marine 
storms. 

.2 Seasonal conditions: 
 Winter. 

.1 Cold weather, freezing 
rain and snow. 

.2 Working surfaces, 
equipment and materials 
covered in ice. 

.3 Ice in harbour. 

.4 Hypothermia. 
.3 Rusty nails, spikes, metal 

parts and bolts. 
.4 Work under power lines. 

.4 Facility on-going operations:  
.1 Vessel movement. 
.2 Loading and unloading on 



Dredging and Rock HEALTH AND SAFETY Section 01 35 29 
Protection                 REQUIREMENTS 
Shippagan Gully, NB
R.076592.003                                         Page 8 of 15 

wharf. 
.3 Fishers attending their 

vessels. 
.4 Wharf traffic. 

.2 Above items shall not be construed as 
being complete and inclusive of 
potential health and safety hazards 
encountered during Work. 

.3 Include above items in the hazard 
assessment of the Work. 

.4 MSDS Data sheets of pertinent hazardous 
and controlled products stored on site 
can be obtained from Departmental 
Representative. 

1.11 Meetings .1 Attend pre-construction health and 
safety meeting, convened and chaired 
by Departmental Representative, prior 
to commencement of Work, at time, date 
and location determined by Departmental 
Representative. Ensure attendance of: 
.1 Superintendent of Work 
.2 Designated Health & Safety Site 

Representative  
.3 Subcontractors 

.2 Conduct regularly scheduled tool box 
and safety meetings during the Work in 
conformance with Occupational Health 
and Safety regulations. 

.3 Keep documents on site. 

1.12 Health and Safety 
Plan 

.1 Prior to commencement of Work, develop 
written Health and Safety Plan specific 
to the Work. Implement, maintain, and 
enforce Plan for entire duration of Work 
and until final demobilization from 
site. 
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.2 Health and Safety Plan shall include 
the following components:  
.1 List of health risks and safety 

hazards identified by hazard 
assessment.  

.2 Control measures used to mitigate 
risks and hazards identified.  

.3 On-site Contingency and Emergency 
Response Plan as specified below. 

.4 On-site Communication Plan as 
specified below.  

.5 Name of Contractor's designated 
Health & Safety Site 
Representative and information 
showing proof of his/her 
competence and reporting 
relationship in Contractor's 
company.  

.6 Names, competence and reporting 
relationship of other supervisory 
personnel used in the Work for 
occupational health and safety 
purposes. 

.3 On-site Contingency and Emergency 
Response Plan shall include: 
.1 Operational procedures, 

evacuation measures and 
communication process to be 
implemented in the event of an 
emergency. 

.2 Evacuation Plan: site and floor 
plan layouts showing escape 
routes, marshalling areas. 
Details on alarm notification 
methods, fire drills, location of 
firefighting equipment and other 
related data. 

.3 Name, duties and responsibilities 
of persons designated as Emergency 
Warden(s) and deputies. 

.4 Emergency Contacts: name and 
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telephone number of officials 
from:  
.1 General Contractor and 

subcontractors.  
.2 Pertinent Federal and 

Provincial Departments and 
Authorities having 
jurisdiction. 

.3 Local emergency resource 
organizations. 

.5 Harmonize Plan with Facility's 
Emergency Response and Evacuation 
Plan. Departmental Representative 
will provide pertinent data 
including name of PWGSC and 
Facility Management contacts. 

.4 On-site Communication Plan:  
.1 Procedures for sharing of work 

related safety information to 
workers and subcontractors, 
including emergency and 
evacuation measures.  

.2 List of critical work activities 
to be communicated with Facility 
Manager which have a risk of 
endangering health and safety of 
Facility users.  

.5 Address all activities of the Work 
including those of subcontractors.  

.6 Review Health and Safety Plan regularly 
during the Work. Update as conditions 
warrant to address emerging risks and 
hazards, such as whenever new trade or 
subcontractor arrive at Work Site.  

.7 Departmental Representative will 
respond in writing, where deficiencies 
or concerns are noted and may request 
re-submission of the Plan with 
correction of deficiencies or concerns. 
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.8 Post copy of the Plan, and updates, 
prominently on Work Site.  

1.13 Safety 
Supervision  

.1 Employ Health & Safety Site 
Representative responsible for daily 
supervision of health and safety of the 
Work.  

.2 Health & Safety Site Representative may 
be the Superintendent of the Work or 
other person designated by Contractor 
and shall be assigned the 
responsibility and authority to: 
.1 Implement, monitor and enforce 

daily compliance with health and 
safety requirements of the Work.

.2 Monitor and enforce Contractor's 
site-specific Health and Safety 
Plan. 

.3 Conduct site safety orientation 
session to persons granted access 
to Work Site. 

.4 Ensure that persons allowed site 
access are knowledgeable and 
trained in health and safety 
pertinent to their activities at 
the site or are escorted by a 
competent person while on the Work 
Site. 

.5 Stop the Work as deemed necessary 
for reasons of health and safety.

.3 Health & Safety Site Representative 
must:  
.1 Be qualified and competent person 

in occupational health and safety. 
.2 Have site-related working 

experience specific to activities 
of the Work.  

.3 Be on Work Site at all times during 
execution of the Work. 
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.4 All supervisory personnel assigned to 
the Work shall also be competent 
persons. 

.5 Inspections: 
.1 Conduct regularly scheduled 

safety inspections of the Work on 
a minimum bi-weekly basis. Record 
deficiencies and remedial action 
taken. 

.2 Ensure that there is a follow up
and confirm that remedial actions 
were taken. 

.6 Collaborate with the Health and Safety 
Site Representative, if the 
Departmental Representative has 
designated one. 

.7 Maintain on site the safety inspection 
reports and the site activity 
documentation. 

1.14 Training .1 Use only skilled workers on Work Site 
who are effectively trained in 
occupational health and safety 
procedures and practices pertinent to 
their assigned task.  

.2 Maintain employee records and evidence 
of training received. Make data 
available to Departmental 
Representative upon request. 

.3 When unforeseen or peculiar 
safety-related hazard, or condition 
occur during performance of Work, 
follow procedures in place for 
Employee's Right to Refuse Work in 
accordance with Acts and Regulations 
of Province having jurisdiction and 
advise Departmental Representative 
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verbally and in writing.  

1.15 Minimum Site  
Safety Rules   

.1 Notwithstanding requirement to abide 
by federal and provincial health and 
safety regulations; ensure the 
following minimum safety rules are 
obeyed by persons granted access to Work 
Site:  
.1 Wear appropriate PPE pertinent to 

the Work or assigned task; minimum 
being hard hat, safety footwear, 
safety glasses and hearing 
protection. 

.2 Immediately report unsafe 
condition at site, near-miss 
accident, injury and damage. 

.3 Maintain site and storage areas 
in a tidy condition free of hazards 
causing injury. 

.4 Obey warning signs and safety 
tags. 

.2 Brief persons of disciplinary protocols 
to be taken for non-compliance. 

1.16 Correction of  
Non-Compliance   

.1 Immediately address health and safety 
non-compliance issues identified by 
authority having jurisdiction or by 
Departmental Representative. 

.2 Provide Departmental Representative 
with written report of action taken to 
correct non-compliance of health and 
safety issues identified. 

.3 Departmental Representative will stop 
Work if non-compliance of health and 
safety regulations is not corrected in 
a timely manner.  

1.17 Incident 
Reporting   

.1 Investigate and report the following 
incidents to Departmental 
Representative:  
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.1 Incidents requiring notification 
to Provincial Department of 
Occupational Safety and Health, 
Workers Compensation Board or to 
other regulatory Agency. 

.2 Medical aid injuries.  

.3 Property damage in excess of 
$10,000.00,  

.4 Interruptions to Facility 
operations resulting in an 
operational lost to a Federal 
department in excess of $5000.00. 

.2 Submit report in writing.  

1.18 Hazardous 
Products 

.1 Comply with requirements of Workplace 
Hazardous Materials Information System 
(WHMIS).  

.2 Keep MSDS data sheets for all products 
delivered to site.  
.1 Post on site.  
.2 Submit copy to Departmental 

Representative. 

1.19 Blasting .1 Blasting or other use of explosives is 
not permitted on site without prior 
receipt of written permission from 
Departmental Representative. 

1.20 Powder Actuated 
Devices 

.1 Use powder actuated fastening devices 
only after receipt of written 
permission from Departmental 
Representative. 

1.21 Confined Spaces  .1 Abide by occupational health and safety 
regulations regarding work in confined 
spaces. 

1.22 Site Records   .1 Maintain on Work Site copy of safety 
related documentation and reports 
stipulated to be produced in compliance 
with Acts and Regulations of 
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authorities having jurisdiction and of 
those documents specified herein.  

.2 Upon request, make available to 
Departmental Representative or 
authorized Safety Officer for 
inspection.  

1.23 Posting of 
Documents  

.1 Ensure applicable items, articles, 
notices and orders are posted in 
conspicuous location on Work Site in 
accordance with Acts and Regulations 
of Province having jurisdiction. 

.2 Post other documents as specified 
herein, including:  
.1 Site specific Health and Safety 

Plan. 
.2 WHMIS data sheets. 

END OF SECTION -
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PART 1 - GENERAL 

1.1 Related Sections .1 Section 01 74 21  
Construction/Demolition Waste, 
Management and Disposal (see list of 
Contents) . 

1.2 References .1 Transportation of Dangerous Goods Act. 
Transport Canada, amended 2017 01 01.

.2 Guidelines for the Use of Explosives 
In or Near Canadian Fisheries Waters, 
Department of Fisheries and Oceans 
Canada, 1998. 

.3 MBCA: Migratory Birds Convention Act, 
Environment and Climate Change Canada, 
1994.  Amended 2017-12-12 

.4 Canadian Coast Guard Regulations, 
Department of Fisheries and Oceans 
Canada. Amended 2017-04-13. 

.5 Canadian Shipping Act, Transport 
Canada, 2001. , amended 2018-12-13 

.6 AWPA: American Wood Preserver 
Association. 

.7 Canadian Environmental Assessment Act, 
2012, amended 2017-06-22 

.8 Canadian Environmental Protection Act, 
1999, 1999, amended on 2018-12-30.  

.9 Fisheries Act, 1985, Fisheries and 
Oceans Canada, amended  2016-04-05.. 

.10 Navigation Protection Act, 1985. 
Transport Canada, amended 2017-06-22. 

.11 New Brunswick Clean Environment Act 
2018-01-01  
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.12 Species at Risk Act, 2002, amended 2019 
-02-25 

.13 The Federal Policy on Wetland 
Conservation, 1991, Environment and 
Climate Change Canada.  

.14 Workplace Hazardous Materials 
Information System, (WHMIS) Health 
Canada

1.3 Definitions  .1 Hazardous Material: Product, 
substance, or organism that is used for 
its original purpose; and that is either 
dangerous goods or a material that may 
cause adverse impact to the environment 
or adversely affect health of persons, 
animals, or plant life when released 
into the environment.  

.2 Wetlands: land where the water table 
is at, near or above the surface or which 
is saturated for a long enough period 
to promote such features as wet-altered 
soils and water tolerant vegetation. 
Wetlands include organic wetlands or 
"peatlands," and mineral wetlands or 
mineral soil areas that are influenced 
by excess water but produce little or 
no peat.  

.3 Watercourse: refers to the bed and shore 
of a river, stream, lake, creek, pond, 
marsh, estuary or salt-water body that 
contains water for at least part of each 
year.  

.4 Alien species: refers to a species or 
subspecies introduced outside its 
normal distribution whose 
establishment and spread threaten 
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ecosystems, habitats or species with 
economic or environmental harm. 

.5 Buffer zone: a vegetated land that 
protects watercourses from adjacent 
land uses. It refers to the land 
adjacent to watercourses, such as 
streams, rivers, lakes, ponds, oceans, 
and wetlands, including the floodplain 
and the transitional lands between the 
watercourse and the drier upland areas.

1.4 Transportation   .1 Transport hazardous materials and 
hazardous waste in compliance with 
Federal Transportation of Dangerous 
Goods Act.  

.2 Do not overload trucks when hauling 
material. Secure contents against 
spillage.  

.3 Maintain trucks clean and free of mud, 
dirt and other foreign matter.  

.4 Avoid potential release of contents and 
of any foreign matter onto highways, 
roads and access routes used for the 
Work. Take extra care when hauling 
dredge spoils and other hazardous 
materials. Immediately clean any 
spillage and soils.  

.5 Before commencement of work, advice the 
Departmental Representative of the 
existing roads and temporary routes 
proposed to be used to access work areas 
and to haul material to and from the 
site, including the routes used to 
transport dredge spoils.

1.5 Hazardous 
Material Handling

.1 Handle and store hazardous materials 
on site in accordance with applicable
federal and provincial regulations, 
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codes, standards and guidelines. 

.2 Store all fuel, lubricants, and 
hazardous liquids in location and 
manner to prevent their spillage into 
the environment. 

.3 Label, containers to WHMIS requirements 
and keep MSDS data sheets on site for 
all hazardous materials.  

.4 Maintain written inventory of all 
hazardous materials kept on site. List 
product name, quantity and storage 
date.  

.5 Keep MSDS data sheets on site for all 
items.

1.6 Petroleum, Oil  
and Lubricants   

.1 Comply with Federal and Provincial 
laws, regulations, codes and guidelines 
for the storage of fuel and petroleum 
products on site. 

.2 Do not place fuel storage tanks and 
store fuel or other petroleum products 
within a 30 metre buffer zone of 
watercourses and wetlands. Do not fuel 
or lubricate mobile equipment within 
this 30 metre buffer zone.  Obtain 
approval from Departmental 
Representative of acceptable location 
for on site for fuel storage.  Review 
procedures with Departmental 
Representative for fueling stationary 
coastal and floating equipment located 
within buffer.  

.3 Do not dump petroleum products or any 
other deleterious substances on ground 
or in the water.  

.4 Be diligent and take all necessary 
precautions to avoid spills and 
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contaminate the soil and water (both 
surface and subsurface) when handling 
petroleum products on site and during 
fueling and servicing of vehicles and 
equipment.  

.5 Maintain on site appropriate emergency 
spill response equipment consisting of 
at least one 250-litre (55 gallon) 
overpack spill kit for containment and 
cleanup of spills.  

.6 Maintain vehicles and equipment in good 
working order to prevent leaks on site. 

.7 In the event of a petroleum spill, 
immediately notify the Departmental 
Representative and the Canadian Coast 
Guard (CCG) at 1-800-565-1633 (24 hour 
report line). Perform clean-up in 
accordance with all regulations and 
procedures stipulated by authority 
having jurisdiction.  

1.7 Disposal of Wastes .1 Do not bury rubbish, demolition debris 
and waste materials on site.  

.2 Dispose and recycle demolition debris 
and waste materials in accordance with 
project waste management requirements 
specified in section 01 74 21.  

.3 Do not dispose of hazardous waste, 
volatile materials (such as mineral 
spirits, paints, thinners etc.) and 
petroleum products into waterways, 
storm or sanitary sewers or in waste 
landfill sites.  

.4 Dispose of hazardous waste in 
accordance with applicable federal and 
provincial laws, regulations, codes and 
guidelines. 
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.5 Concrete waste:  
.1 Do not discharge residual or 

rejected concrete on site. 
.2 Immediately clean any accidental 

release of concrete on site prior 
to solidification.  

.3 Do not wash and clean concrete 
vehicles on site.  

.4 Perform dumping of residual 
material and truck cleaning 
operations only at the concrete 
plant. Follow environmental 
regulations and good practices as 
approved by the Provincial 
Department of the Environment and 
other authorities having 
jurisdiction.  

1.8 Water Quality  .1 Conduct dredging or excavation work of 
a watercourse or wetland in such a 
manner to limit turbidity and reduce 
sediment suspension in the water to an 
absolute minimum at all times.  
.1 Maintain appropriate production 

speed and momentum of the dredging 
or excavation equipment. Make 
adjustments as required and as 
approved by the Departmental 
Representative.  

.2 Strategically position the 
excavating equipment and haul 
vehicles to avoid over the water 
swings of excavated material 
whenever possible.  

.2 Where work may affect the water quality 
adjacent to water intake lines used by 
Lobster Holding Facilities, Fish 
Processing Facilities and other harbour 
users, schedule work in cooperation 
with the Harbour Authority as directed 
by Departmental Representative to 
minimize interference and impact to 
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harbour users.  

.3 Visually monitor the water turbidity 
of the surrounding areas adjacent to 
the work and up to the established limit 
of 200 metres.  
.1 Should excessive change occur in 

the turbidity beyond the dredge 
limit which differs from existing 
conditions of the surrounding 
water bodies, such as a distinct 
color difference; notify the 
Departmental Representative to 
obtain appropriate mitigation 
measures to be followed.  

.4 Water quality during suction dredging: 
.1 Minimize out-fall of the dredge 

material at the disposal site by 
placing the pipeline outfall at 
or near the water level surface. 

.2 Restrict vessel traffic adjacent 
to the disposal site to an absolute 
minimum to avoid the re-suspension 
of dredged material from propeller 
wash.  

.5 Water contamination by preservative 
treated wood: 
.1 Preservative treated lumber and 

timber, whether plant or site 
treated, shall be cured for a 
minimum of 30 days from date of 
the treatment application before 
their installation in areas which 
will be in contact with the water.

.2 Do not cut treated wood lumber over 
the surface of a watercourse or 
wetland. 

.3 Do not use liquid applied 
preservative products over the 
surface of a watercourse or 
wetland. 

.4 Wood treated with Chromate Copper 
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Arsenate (CCA) or Ammoniac Copper 
Zinc Arsenate (ACZA) must be CSA 
or AWPA approved. 

.5 Do not use timber and lumber 
treated with creosote, petroleum 
and pentachlorophenol for any part 
of the Work.  

.6 Do not wash down equipment within a 30 
meter buffer zone of a wetland, 
watercourse or other identified 
environmentally sensitive area. 

1.9 Socioeconomic  
Restrictions    

.1 Abide by municipal and provincial 
regulations for any restrictions on 
work performed during the night time 
and on flood lighting of the site. 
Obtain applicable permits. 

.2 Place flood lights in opposite 
direction of adjacent residential and 
business areas. 

.3 Equipment and machinery with purposely 
designed mufflers to reduce noise on 
site to lowest possible level. Maintain 
mufflers in good operating condition 
at all times.  

1.10 Bird and Habitat .1 Become knowledgeable with and abide by 
the Migratory Birds Convention Act 
(MBCA) in regards to the protection of 
migratory birds, their eggs, nests and 
their young encountered on site and in 
the vicinity. 

.2 Become knowledgeable with and abide by 
the protection measures of piping 
plover and its habitats under Species 
at Risk Act (SARA).  Strictly adhere 
to Limits of Contract and schedule 
restrictions. Additional restrictions, 
and possible work shutdown or delay in 
startup, may occur based on presence 
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of protected species in the immediate 
area.   
.1 Nest survey will be conducted in 

the vicinity of the project 
activity, arranged by the 
Departmental Representative.   If 
active nests are identified, the 
area will be buffered and 
activities in the immediate area 
(300m from a Piping Plover nest) 
will be minimized or avoided until 
nesting is complete and chicks 
have naturally migrated from the 
area. 

.2 Should nests be identified outside 
the normal nesting season 
(corresponds with Blackout 
Period), work will cease within 
the identified area and the work 
plan will be reviewed to determine 
whether the area can be completely 
avoided.  

.3 A vegetated buffer zone will be 
established around any nests 
discovered and activities will be 
minimized in the immediate area 
until nesting is complete and 
chicks have naturally migrated 
from the area. 

.3 Minimize disturbance to all birds on 
site and adjacent areas during the 
entire course of the Work.  

.4 Do not approach concentrations of 
seabirds, waterfowl and shorebirds when 
anchoring equipment, accessing wharves 
or ferrying supplies.  

.5 During night time work, position flood 
lights in opposite direction of nearby 
bird nesting habitat.  
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.6 Do not use beaches, dunes and other 
natural previously undisturbed areas 
of the site to conduct work unless 
specifically approved by the 
Departmental Representative.  

.7 Should nests of migratory birds in 
wetlands be encountered during work, 
immediately notify Departmental 
Representative for directives to be 
followed.  

1. Do not disturb nest site and 
neighboring vegetation until 
nesting is completed.  

2. Minimize work immediately 
adjacent to such areas until 
nesting is completed.  

3. Protect these areas by following 
recommendations of Canadian 
Wildlife Service. 

1.11 Fish and Fish 
Habitat    

.1 Be aware of the risk for contamination 
of the fish habitat at the site as a 
result of alien species being 
introduced in the water. 

.2 To minimize the possibility of fish 
habitat contamination, all 
construction equipment which will be 
immersed into the water of a 
watercourse, or has the possibility of 
coming into contact with such water 
during the course of the work, must be 
cleaned and washed to ensure that they 
are free of marine growth and alien 
species.  
.1 Equipment shall include boats, 

barges, cranes, excavators, haul 
trucks, pumps, pipe lines and 
other all miscellaneous tools and 
equipment previously used in a 
marine environment.  
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.3 Cleaning and washing of equipment shall 
be performed immediately upon their 
arrival at the site and before use in 
or over the body of water.  

.4 Conduct cleaning and washing operations 
as follows:  
.1 Scrap and remove heavy 

accumulation of mud and dispose 
appropriately.  

.2 Wash all surfaces of equipment by 
use of a pressurized fresh water 
supply.  

.3 Immediately follow with 
application of a heavy sprayed 
coating of undiluted vinegar or 
other environmentally approved 
cleaning agent to thoroughly 
remove all plant matter, animals 
and sediments.  

.4 Check and remove all plant, animal 
and sediment matter from the all 
bilges and filters.  

.5 Drain standing water from 
equipment and let fully dry before 
use.  

.6 Upon removal from the water, drain 
standing water from equipment and 
let fully dry before removal off 
the site.  

.5 Do not perform cleaning and wash down 
within a 30 metre buffer zone of a 
wetland, watercourse or other 
identified environmentally sensitive 
area.  

.6 Record of Assurance Logbook:  
.1 Maintain an on-going log of past 

and present usage and wash downs 
of all equipment to illustrate 
mitigation measures undertaken 
against fish habitat 
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contamination by alien species. 
.2 Write data in a hard cover bound 

logbook,  
.3 Include the following:  

.1 Date and location where 
equipment was previously 
used in a watercourse or 
wetland;  

.2 Type of work performed.  

.3 Dates of wash down for each 
piece of equipment;  

.4 Cleaning method and cleaning 
agent(s) used.  

.7 Keep Record of Assurance Logbook 
updated from project to project. Upon 
request, submit logbook to Departmental 
Representative for review.  

.8 Abide by requirements and 
recommendations of the Federal 
Department of Environment and the 
Department of Fisheries and Oceans - 
Habitat Protection and Sustainable 
Development Branch in cleaning and wash 
down of equipment. 

.9 Marine equipment may be inspected by 
PSPC who is PSPC? or DFO to ensure 
invasive species are not introduced to 
the marine environment.  

1.12 Air Quality   .1 Keep airborne dust and dirt resulting 
from the work on site to an absolute 
minimum.  

.2 Apply dust control measures to roads, 
parking lots and work areas.  

.3 Spray surfaces with water or other 
environmentally approved product. Use 
purposely suited equipment or machinery 
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and apply in sufficient quantity and 
frequency to provide effective result 
and continued dust control during the 
entire course of the work.  

.4 Do not use oil or any other petroleum 
products for dust control.  

1.13 Fires .1 Fires and burning of rubbish on site 
is not permitted.  

END OF SECTION -
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PART 1 - GENERAL 

1.1 Inspection .1 Give timely notice requesting 
inspection of Work designated for 
special tests, inspections or approvals 
by Departmental Representative or by 
inspection authorities having 
jurisdiction. 

.2 In accordance with the General 
Conditions, Departmental 
Representative may order any part of 
Work to be examined if Work is suspected 
to be not in accordance with Contract 
Documents. 

.3 If Contractor covers or permits to be 
covered Work designated for special 
tests, inspections or approvals before 
such is made, uncover Work until 
particular inspections or tests have 
been fully and satisfactorily completed 
and until such time as Departmental 
Representative gives permission to 
proceed. 

.4 Pay costs to uncover and make good work 
disturbed by inspections and tests. 

1.2 Testing .1 Tests on materials, equipment and 
building systems as specified in 
various sections of the Specifications 
is the responsibility of the Contractor 
except where stipulated otherwise. 

.2 Unspecified tests may also be made by 
Departmental Representative, at the 
discretion of the Departmental 
Representative. The costs of these 
tests will be paid for by the 
Departmental Representative. 

.3 Where tests or inspections reveal work 
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not in accordance with contract 
requirements, Contractor shall pay 
costs for additional tests and 
inspections incurred by Departmental 
Representative as required to verify 
acceptability of corrected work. 

1.3 Independent
Inspection Agency

.1 Departmental Representative may engage 
and Agencies for purpose of inspecting 
and testing portions of Work except for 
the following which remain part of 
Contractor's responsibilities: 
.1 Inspection and testing required 

by laws, ordinances, rules, 
regulations or orders of public 
authorities. 

.2 Inspection and testing performed 
exclusively for Contractor's 
convenience. 

.3 Tests as specified within various 
sections designated to be carried 
out by Contractor under the 
supervision of Departmental 
Representative. 

.2 Provide sufficient advance notice to 
Departmental Representative of time 
when the Work will be ready for testing 
by designated Testing Agency in order 
for Departmental Representative to make 
attendance arrangements with such 
Agency. When directed by Departmental 
Representative notify the Agency 
directly. 

.3 When specified or directed, submit 
representative samples of materials, 
in required quantities, to Testing 
Agency for testing purposes. Submit 
with reasonable promptness and in an 
orderly sequence so as not to cause 
delay in Work. 

.4 Provide labour and facilities to 



Dredging and Rock TESTING AND QUALITY Section 01 45 00 
Protection CONTROL
Shippagan Gully, NB
R.076592.003                                          Page 3 of 3

obtain, handle and deliver samples. 

.5 Provide sufficient space on site for 
Testing Agency's exclusive use to store 
equipment and cure test samples. 

.6 Employment of Independent Inspection 
and Testing Agencies by Departmental 
Representative does not relax 
responsibility to perform Work in 
accordance with Contract Documents. 

1.4 Access to Work  .1 Facilitate Departmental 
Representative's access to Work. If 
part of Work is being fabricated at 
locations other than construction site, 
make preparations to allow access to 
such Work whenever it is in progress.

.2 Furnish labour and facility to provide 
access to the work being inspected and 
tested. 

.3 Co-operate to facilitate such 
inspections and tests. 

1.5 Rejected Work  .1 Remove and replace defective Work, 
whether result of poor workmanship, use 
of defective or damaged products and 
whether incorporated in Work or not, 
which has been identified by 
Departmental Representative as failing 
to conform to Contract Documents. 

.2 Make good damages to new and existing 
construction and finishes resulting 
from removal or replacement of 
defective work. 

END OF SECTION -
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PART 1 - GENERAL  

1.1 Requirements of 
Regulatory 
Agencies 

.1 Prior to use, have weigh scales 
certified as meeting requirements of 
Statutes of Canada, Chapter 36, Weights 
and Measures Act 1970-71-72 and 
subsequent amendments. Display 
certificate in a prominent position. 

1.2 Measurement 
Procedures 

.1 Include costs of certification, 
installation, maintenance and removal 
of scales or use of local commercial 
scales in items of work to be measured 
by mass. 

1.3 Equipment .1 Weigh scales: electronic truck scale 
of sufficient capacity to weigh loaded 
vehicles in a single operation. 

.2 Existing certified commercial scales 
may be utilized if available and 
approved by Departmental 
Representative. 

.3 The supply of labor, materials, tools, 
equipment, protection, transportation, 
administration fees, profits and 
necessary financing, etc., to complete 
the work stipulated in this project, 
shall be included in each of the items 
at the locations. 

1.4 Scale House .1 To enclose mass indicator and in which 
Departmental Representative’s 
representative can perform work and 
maintain records. 

.2 To be weatherproof and have minimum 750 
lx of illumination, one sliding window 
facing scale platform, one other window 
for cross ventilation, shelf desk at 
least 0.6 x 1.8 m, and heat to maintain 
inside temperature at 20oC. The entrance 
door is not to face onto scale platform.
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1.5 Operation .1 Departmental Representative’s 
inspector at scales will monitor 
weighing of materials when available.

.2 Provide sufficient number of weigh 
tickets in triplicate, with consecutive 
serial numbers. Obtain Departmental 
Representative’s approval of design. 

.3 Weigh slips to be signed by the 
Departmental Representative’s 
inspector at time of delivery. 

1.6 Maintenance .1 Maintain scale platform and scale 
mechanism clean and free from gravel, 
asphalt, snow, ice and debris. 

.2 Maintain approach and exit ramps in good 
condition free from sags and ruts. 

.3 Have scales recertified if requested 
by Departmental Representative. 

END OF SECTION -
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PART 1 - GENERAL 

1.1 Site Access and 
Parking 

.1 Provide and maintain adequate access to 
project site. 

.2 Use existing roads for access to project 
site, maintain such roads for duration 
of contract and make good and repair 
damage resulting from Contractor's use 
of roads. 

.3 Property PID 20171187 at intersection 
Chiasson Office road and Domitien Lane 
has been leased by the Public Services 
and Procurement Canada and is available 
for duration of the Contract for 
Contractors use as temporary access, 
site office and storage. 

.4 Access across Property PID 20789442 and 
PID 20672846 has been arranged by the 
Public Services and Procurement Canada
and is available for duration of the 
Contract. 

.5 Maintain access to cottages accessed 
from Domitien Lane.  

1.2 Departmental  
Representative’s 
Site Office  

.1 Contractor will be responsible to 
provide and maintain a site office in 
the vicinity of the construction site, 
but not necessarily at the end of the 
dune where the majority of work is 
proposed. For convenience and security, 
the site office can remain on upland 
areas where electrical power is 
available. Avoid placing the office 
within buffer zones of wetlands, or 
areas restricted during Blackout 
periods.  

.2 Provide all required facilities and 
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shelter by legislation or code for use 
of workers and Departmental 
Representative and/or their identified 
field staff.  

1.3 Site Utilities  .1 Provide sanitary facilities, fresh 
water and electricity, for work force 
and Departmental Representative and/or 
their identified field staff in 
accordance with governing regulations 
and ordinances. Contractor will make his 
own arrangements for utilities and they 
will be provided at Contractor's 
expense. 

.2 Post notices and take such precautions 
as required by local health authorities. 
Keep area and premises in sanitary 
condition.  

1.4 Material Storage  .1 Locate site storage trailers where 
directed by Departmental 
Representative. Place in location of 
least interference with existing 
Facility operations.  

1.5 Power and 
Communications  

.1 Arrange, pay for and maintain temporary 
electrical power supply in accordance 
with governing regulations and 
ordinances. 

.2 Supply and install all temporary 
facilities for power such as pole lines, 
meter socket, underground cables, etc. 
as required and to approval of local 
power supply authority. 

.3 Ensure good cell phone service is 
available within the building should 
land lines not be installed.  

.4 Provide stable internet service to the 
Site Office. 



Dredging and Rock TEMPORARY FACILITIES Section 01 50 00 
Protection
Le Goulet, NB
R.076592.003                                          Page 3 of 3

1.6 Removal of 
Temporary 
Facilities 

.1 Remove temporary facilities from site 
when work is completed. 

END OF SECTION -
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PART 1 - GENERAL    

1.1 General .1 Conduct cleaning and disposal 
operations to comply with local 
ordinances and anti-pollution laws. 

.2 Store volatile waste in covered 
metal containers, and remove from 
premises at end of each working day. 

1.2 Cleaning During  
Construction   

.1 Maintain work site in a tidy 
condition, free from accumulations 
of waste material and debris. Clean 
areas on a daily basis. 

.2 Provide on-site containers for 
collection of waste materials and 
debris. 

.3 Use separate collection bins, 
clearly marked as to purpose, for 
source separation and recycling of 
waste and debris in accordance with 
waste management requirements 
specified. 

.4 Remove waste materials, and debris 
from site on a daily basis. 

1.3 Final Cleaning  .1 In preparation for acceptance of the 
project on an interim or final 
certificate of completion perform 
final cleaning. 

.2 Broom clean and wash exterior paved 
surfaces and walks; rake clean other 
surfaces of grounds. 

.3 Ensure work site and adjacent access 
and wharf structures are returned to 
pre-construction conditions. 

END OF SECTION               
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PART 1 - GENERAL 

1.1 Related Sections .1 Section 01 35 44   Environmental 
Protection Procedures for Marine Work.

1.2 General  .1 Carry out work placing maximum emphasis 
on the areas of: 
.1 Waste reduction; 
.2 Diversion of waste from landfill 

and; 
.3 Material Recycling. 

1.3 Waste Reduction  .1 Develop waste reduction strategy for 
work. 

.2 Structure program to prioritize 
actions, with waste reduction as first 
priority, followed by salvage and 
recycling effort, then disposal as solid 
waste. 

.3 Identify materials and equipment to be:
.1 Salvaged for resale by Contractor.
.2 Sent to recycling facility. 
.3 Sent to waste processing/landfill 

site for their recycling effort.
.4 Disposed of in approved landfill 

site. 

.4 Reduce construction waste during 
installation work. Undertake practices 
which will minimize waste and optimize 
full use of new materials on site, such 
as: 
.1 Use of a central cutting area to 

allow for easy access to off-cuts;
.2 Use of off-cuts for blocking and 

bridging elsewhere. 
.3 Use of effective and strategically 

placed facilities on site for 
storage and staging of left-over 
or partially cut materials (such 
as plywood, dimension timber, 
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etc.) to allow for easy 
incorporation into work whenever 
possible avoiding unnecessary 
waste. 

.5 Develop other strategies and innovative 
procedures to reduce waste. 

1.4 Material Source  
Separation 
Process   

.1 Develop and implement material source 
separation process at commencement of 
work as part of mobilization and waste 
management at site. 

.2 Provide on-site facilities to collect, 
handle and store anticipated quantities 
of reusable, salvageable and recyclable 
materials. 

.3 Establish methods whereby hazardous and 
toxic waste materials, and their 
containers, encountered or used in the 
course work are properly isolated, 
stored on site and disposed in 
accordance with applicable laws and 
regulations from authorities having 
jurisdiction. 

1.5 Disposal 
Requirements  

.1 Dispose of waste only at approved waste 
processing facility or landfill sites 
approved by authority having 
jurisdiction. 

.2 Contact the authority having 
jurisdiction prior to commencement of 
work, to determine what, if any, 
construction waste materials have been 
banned from disposal in landfills. Take 
appropriate action to isolate such 
banned materials at site of work and 
dispose in strict accordance with 
provincial and municipal regulations.

.3 Collect, bundle and transport salvaged 
materials to be recycled in separated 
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categories and condition as directed by 
recycling facility. Ship materials only 
to approved recycling facilities. 

.4 Sale of salvaged items by Contractor to 
other parties not permitted on site. 

1.6 Removal .1 Remove in their entirety all materials 
and objects specified for removal 
including all fastenings. Carefully 
remove materials designated to be 
reused. 

END OF SECTION -
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PART 1 - GENERAL 

1.1 Related Sections .1 Section 01 78 00   Closeout Submittals. 

1.2 Description  .1 Administrative procedures preceding 
inspection and acceptance of Work by 
Departmental Representative.  

1.3 Inspection and  
Declaration 

.1 Contractor's Inspection: Coordinate 
and perform, in concert with 
subcontractors, an inspection and check 
of all Work. Identify and correct 
deficiencies, defects, repairs and 
perform outstanding items as required 
to complete work in conformance with 
Contract Documents. 
.1 Notify Departmental 

Representative in writing when 
deficiencies from Contractor's 
inspection have been rectified and 
that Work is deemed to be complete 
and ready for Departmental 
Representative's inspection of 
the completed work.  

.2 Departmental Representative's 
Inspection: Accompany Departmental 
Representative during all substantial 
and final inspections of the Work.  
.1 Address defects, faults and 

outstanding items of work 
identified by such inspections. 

.2 Advise Departmental 
Representative when all 
deficiencies identified have been 
rectified.  

.3 Note that Departmental Representative 
will not issue a Certificate of 
Substantial Performance of the work 
until such time that Contractor 
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performs following work and turns over 
the specified documents:  

.1 The documents required as per 
Section 01 78 00 closeout 
submittals. 

.4 Correct all discrepancies before 
Departmental Representative will issue 
the Certificate of Completion.

END OF SECTION -



Dredging and Rock   CLOSEOUT SUBMITTALS      Section 01 78 00 
Protection  
Shippgan Gully, N-B 
R.076592.003                                         Page 1 of 3

PART 1 - GENERAL 

1.1 Section Includes .1 Project Record Documents. 

1.2 Project Records  
Documents 

.1 Departmental Representative will 
provide 2 white print sets of contract 
drawings and 2 copies of Specifications 
Manual specifically for "as-built" 
purposes. 

.2 Maintain at site one set of the contract 
drawings and specifications to record 
actual as-built site conditions. 

.3 Maintain up-to-date, real time as-built 
drawings and specifications in good 
condition and make available for 
inspection by the Departmental 
Representative upon request. 

.4 As-Built Drawings: 
.1 Record changes in red ink on the 

prints. Mark only on one set of 
prints and at completion of work, 
neatly transfer notations to 
second set (also by use of red 
ink). 

.2 Submit both sets to Departmental 
Representative prior to 
application for Certificate of 
Substantial Performance.  

.3 Stamp all drawings with "As-Built 
Drawings". Label and place 
Contractor's signature and date. 

.4 Show all modifications, 
substitutions and deviations from 
what is shown on the contract 
drawings or in specifications. 

.5 Record following information: 
.1 Depths of various elements 

of foundation in relation to 
survey datum.  

.2 Field changes of dimension 
and detail;  
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.3 Location of all capped or 
terminated services and 
utilities; 

.4 All design elevations, 
sections, plans and details 
dimensioned and marked-up to 
consistently report finished 
installation conditions; 

.5 Any details produced in the 
course of the contract by the 
Departmental Representative 
to supplement or to change 
existing design drawings; 

.6 All change orders issued over 
the course of the contract 
must be documented on the 
finished as-built documents, 
accurately and consistently 
depicting the changed 
condition as it applies to 
all affected drawing 
details. 

.5 As-built Specifications: legibly mark 
in red each item to record actual 
construction, including: 
.1 Manufacturer, trade name, and 

catalogue number of each product 
actually installed, particularly 
items substituted from that 
specified.  

.2 Changes made by Addenda and Change 
Orders. 

.3 Mark up both copies of 
specifications; stamp "as-built", 
sign and date similarly to 
drawings as per above clause. 

.6 Maintain As-built documents current as 
the contract progresses. Departmental 
Representative will conduct reviews and 
inspections of the documents on a 
regular basis. Failure to maintain 
as-built current and complete to 
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satisfaction of the Departmental 
Representative shall be subject to 
financial penalties in the form of 
progress payment reductions and 
holdback assessments.  

END OF SECTION -


