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Part 1 General 

1.1 WORK COVERED BY CONTRACT DOCUMENTS 

.1 Work of this Contract comprises the modification of nine existing gun ports in the 
Control Post of Unit 5 at the Edmonton Institution in Edmonton, AB to meet current CSC 
Technical Criteria and fully accommodate their operational firearms. 

.2 For all intents and purposes of the contract between Public Works Government Services 
Canada (otherwise known as Public Services and Procurement Canada) and the 
Contractor, all contractual obligations for the coordination and performance of the Work 
remain with the Contractor, regardless if a specialty trade or major subcontractor is listed 
in the specifications. Major subcontractor and trade references are made to provide an 
organizationally practical means for coordination and scope division, to aid the 
Contractor with managing the project with major subcontractors and various trades, but is 
not intended to otherwise alleviate the Contractor from contractual obligations for the 
performance and coordination of the Work. All references to Sub-contractors, 
Mechanical Contractor, Electrical Contractor, TAB contractor, etc. shall ultimately be 
interpreted as being the contractual responsibility of the Contractor. 

.3 Demolition: Removal of existing gun port assembly including the doors, bolts, and 
sealants on the guard side. The existing steel angles and nut are to remain.  

.4 Hazardous material: Work includes lead paint found on the existing gun ports.  

.5 Hours of work shall be 22:00h – 06:00h. Contractor to confirm exact work hours and 
days with Departmental Representative. 

.1 No work shall take place on site during federal statutory holidays, unless 
approved in writing by the Departmental Representative.  

.2 All work areas must be made secure and all tools and equipment removed from 
the area prior to ending shift. 

.6 Architectural:  

.1 Work is to related to the installation of a new 32 mm polycarbonate plate and 
steel gun port assembly complete with new bolts at each of the nine gun ports. 
The holes on the polycarbonate plate and gun port assembly must match the 
existing nut locations. 

.2  

.7 The work also requires: 

.1 Full time supervision during any work at the project site. 

.2 Weekly Construction Progress Reports. 

.8 Refer to the drawings and specifications for complete Scope of Work. 

1.2 CONTRACT METHOD 

.1 Construct Work under a stipulated price contract. 
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1.3 FAMILIARIZATION WITH SITE  

.1 Before submitting a bid, it is recommended that bidders visit the site to review and verify 
the form, nature and extent of the work, materials needed, the means of access and the 
temporary facilities required to perform the Work. 

1.4 WORK BY OTHERS 

.1 Co-operate with other Contractors in carrying out their respective works and carry out 
instructions from Departmental Representative. 

.2 Co-ordinate work with that of other Contractors. If any part of work under this Contract 
depends for its proper execution or result upon work of another Contractor, report 
promptly to Departmental Representative, in writing, any defects which may interfere 
with proper execution of Work. 

1.5 WORK SEQUENCE 

.1 Construct Work to accommodate continued use of premises during construction. 

.2 Co-ordinate Progress Schedule and co-ordinate with Departmental Representative’s 
Occupancy during construction. 

.3 Interference with security and daily operations must be minimized. 

.1 No more than one gun port may be disrupted at any time. 

.2 Off-site pre-fabrication is expected to expedite installation. 

.4 In the instance of a security, safety, or emergency situation, construction may be 
temporarily suspended at the discretion of CSC. 

.5 Construction on the project site will be performed during the full operation of the 
facilities. Project work and phasing must be planned and coordinated to ensure that 
disruptions to the daily operation of the facilities are kept to a minimum. 

1.6 CONTRACTOR USE OF PREMISES 

.1 Maintain 24-hour operational access through all areas of work to meet operational 
requirements. 

.2 Maintain fire access/control through all areas of work. 

.3 Refer to Section 01 35 13 - Security Project Procedures.  

.4 Co-ordinate use of premises under direction of Departmental Representative. 

.5 Limit use of Project site to work in areas indicated. Do not disturb portions of Project site 
beyond areas in which the Work is indicated.  

.6 Keep driveways, loading areas, and entrances serving premises clear and available to 
Department, Departmental employees, and emergency vehicles at all times. Do not use 
these areas for parking or storage of materials.  
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.7 Schedule deliveries to minimize use of driveways and entrances by construction 
operations. Schedule deliveries to minimize space and time requirements for temporary 
storage of materials and equipment on site.  

.8 Contractor will not be provided with on-site storage. Contractor is to provide storage 
contained at the specified laydown area outside the EMSI fence. Contractor will be 
expected to factor in time for moving their tools and material in and out on a daily basis 
from/to the storage area and work area. If required, obtain and pay for use of additional 
off-site storage or work areas needed for operations under this Contract.  

.9 Repair or replace portions of existing work which have been altered during construction 
operations to match existing or adjoining work, as directed by the Departmental 
Representative.  

.10 At completion of operations condition of existing work: equal to or better than that which 
existed before new work started   

1.7 BUILDING OCCUPANCY DURING CONSTRUCTION 

.1 Premises will remain occupied during entire construction period for execution of normal 
operations.  

.2 Co-operate with Departmental Representative in scheduling operations to minimize 
conflict and to facilitate building usage. 

.3 Maintain access to existing walkways, corridors, and other adjacent occupied or used 
facilities. Do not close or obstruct walkways, corridors, or other occupied or used 
facilities without written permission from Departmental Representative.  

.4 The facility will be fully occupied during construction. 

1.8 ALTERATIONS, ADDITIONS OR REPAIRS TO EXISTING BUILDING 

.1 Execute work with least possible interference or disturbance to building operations, 
occupants and normal use of premises. Arrange with Departmental Representative to 
facilitate execution of work in stages. The Contractor shall ensure the execution of work 
shall not jeopardize the security of the operation of the institution. 

1.9 EXISTING SERVICES 

.1 Notify Departmental Representative and utility companies of intended interruption of 
services and obtain required permission. 

.1 Where Work involves breaking into or connecting to existing services, give the 
Departmental Representative 48 hours notice for necessary interruption of mechanical or 
electrical service throughout course of work. Minimize duration of interruptions. Carry 
out work at times as directed by governing authorities with minimum disturbance to 
vehicular traffic and existing building operations. 

.2 Provide alternative routes for personnel and vehicular traffic only with written permission 
from the Departmental Representative. 
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.3 Establish location and extent of service lines in area of work before starting Work. Notify 
Departmental Representative of findings. 

.4 Submit schedule to and obtain approval from Departmental Representative for any shut-
down or closure of active service or facility including power and communications 
services. Adhere to approved schedule and provide notice to affected parties. 

.5 Provide temporary services when directed by the Departmental Representative to 
maintain critical building systems. 

.6 Where unknown services are encountered, immediately advise the Departmental 
Representative and confirm findings in writing. 

.7 Protect, relocate or maintain existing active services. When inactive services are 
encountered, cap off in manner approved by authorities having jurisdiction.  

.8 Record locations of maintained, re-routed and abandoned service lines. 

.9 Construct barriers in accordance with Section 01 56 00 - Temporary Barriers & 
Enclosures. 

1.10 DOCUMENTS REQUIRED 

.1 Maintain at job site, one copy each document as follows: 

.1 Contract Drawings. 

.2 Specifications. 

.3 Addenda. 

.4 Reviewed Shop Drawings. 

.5 List of Outstanding Shop Drawings. 

.6 Change Orders. 

.7 Other Modifications to Contract. 

.8 Field Test Reports, System Components List c/w Commissioning  Verification 
Forms and Check Sheets and Commissioning Issues/Resolution Log. 

.9 Copy of Approved Work Schedule. 

.10 Three (3) week look ahead. 

.11 Health and Safety Plan and Other Safety Related Documents. 

.12 Manufacturer’s Technical Literature and Installation Instructions 

.13 Other documents as specified. 

END OF SECTION 
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Part 1 General 

1.1 ACCESS AND EGRESS 

.1 Design, construct and maintain temporary "access to" and "egress from" work areas, 
including stairs, runways, ramps or ladders and scaffolding, independent of finished 
surfaces and in accordance with relevant municipal, provincial and other regulations. 

1.2 USE OF SITE AND FACILITIES 

.1 Execute work with least possible interference or disturbance to normal use of premises. 
Make arrangements with Departmental Representative to facilitate work as stated. 

.2 Maintain existing services to building and provide for personnel and vehicle access. 

.3 Where security is reduced by work provide temporary means to maintain security. Refer 
to Section 01 35 13 – Security Requirements. 

.4 Contractor must provide sanitary facilities that will remain outdoors, located inside the 
security fence, in near proximity to the work area. 

.1 Coordinate bathroom access and schedule with Commissionaires. 

.2 If Departmental Representative confirms in writing that CSC operational 
requirements make it unfeasible for contractor to supply a sanitary facility in near 
proximity to work area, the contractor will be authorized to use one or more 
sanitary facilities currently existing within the institution.  

.3 Contractor must be respectful and keep clean any sanitary facilities existing 
within the institution that are provided temporarily for use. Mis-use of facilities 
will result in removal withdrawal permission. 

.5 Contractor laydown shall be located where designated by Departmental Representative. 
Security provisions for all tools, assets, equipment & material located in the contractor 
laydown shall be the responsibility of the contractor. 

.6 Contractor to use rolling trash containers to remove debris from building to ensure that no 
damage occurs to the existing floors. 

.7 Contractor may provide waste bin located in the laydown area.  Departmental 
Representative will advise which location is permitted. 

.8 Closures: protect work temporarily until permanent enclosures are completed. 

1.3 CONTRACTOR WORK HOURS 

.1 Hours of work shall be 22:00h – 06:00h. Contractor to confirm exact work hours and 
days with Departmental Representative. 

.1 No work shall take place on site during federal statutory holidays, unless 
approved in writing by the Departmental Representative.  

.2 All work areas must be made secure and all tools and equipment removed from 
the area prior to ending shift. 



Correctional Service Canada  Section 01 14 00 
CSC Edmonton Institution U5 Gun Port (R)  WORK RESTRICTIONS   
Project No. R.101593.001  Page 2 
____________________________________________________________________________________  

 

1.4 ALTERATIONS, ADDITIONS OR REPAIRS TO EXISTING BUILDING 

.1 Execute work with least possible interference or disturbance to occupants, building 
operations and normal use of premises. Arrange with Departmental Representative to 
facilitate execution of work in stages. 

1.5 EXISTING SERVICES 

.1 Notify, Departmental Representative and utility companies of intended interruption of 
services and obtain required permission. 

.2 Where Work involves breaking into or connecting to existing services, Departmental 
Representative 48 hours of notice for necessary interruption of mechanical or electrical 
service throughout course of work. Keep duration of interruptions minimum. 

.3 Provide for pedestrian personnel and vehicular traffic. 

.4 Construct barriers in accordance with Section 01 56 00 - Temporary Barriers and 
Enclosures. 

1.6 SPECIAL REQUIREMENTS 

.1 All work will be performed under Departmental Representative Commissionaire escort. 

.2 Ensure Contractor's personnel employed on site become familiar with and obey 
regulations including safety, fire, traffic and security regulations. Refer to 01 35 13 - 
Security Requirements. 

.3 Noise generating activities shall be coordinated with department representative and 
require authorization from the institution. 

.4 Submit schedule in accordance with Section 01 32 16.07 - Construction Progress 
Schedule - Bar (GANTT) Chart. 

.5 All deliveries must be received and offloaded outside the security fence by the contractor, 
in the contractor’s laydown. No deliveries will be allowed to be received inside the 
security fence. 

.6 Half-an-hour (0.5) allowance to be made for screening each instance of personnel at the 
beginning of the work shift, and for any re-entries throughout the work shift.  

.1 Any personnel to arrive at site at an unscheduled time or otherwise arrive on site 
for an unscheduled reason (i.e. late for shift, drop-in or unexpected site visit, etc.) 
shall allow for one (1) hour for security screening and escort to area of work 

.1 One (1) hour allowance to be made for screening each vehicle. 

1.7 SECURITY 

.1 Personnel will be checked daily at start of work shift and provided with pass which must 
be worn at all times. Pass must be returned at end of work shift and personnel checked 
out. 
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.2 Security escort: 

.1 Escort required at all times. 

.2 Personnel employed on this project must be escorted when executing work in 
non-public areas during normal working hours. Personnel must be escorted in all 
areas after normal working hours. 

.3 Submit an escort request to Departmental Representative at least 14 days before 
service is needed. For requests submitted within time noted above, costs of 
security escort will be paid for by Departmental Representative. Cost incurred by 
late request will be Contractor's responsibility. 

.4 Any escort request may be cancelled free of charge if notification of cancellation 
is given at least 4 hours before scheduled time of escort. Cost incurred by late 
request will be Contractor's responsibility. 

.5 Calculation of costs will be based on average hourly rate of security officer for 
minimum of 8 hours per day for late service request and of 4 hours for late 
cancellations. 

1.8 BUILDING SMOKING ENVIRONMENT 

.1 Comply with smoking restrictions. Smoking is not permitted. 

END OF SECTION 
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Part 1 General 

1.1 ADMINISTRATIVE 

.1 Schedule and administer project meetings throughout the progress of the work at the call 
of the Departmental Representative.  

.2 Prepare agenda for meetings. 

.3 Distribute written notice of each meeting four days in advance of meeting date to the 
Departmental Representative. 

.4 Provide physical space and make arrangements for meetings. 

.5 Preside at meetings. 

.6 Record the meeting minutes.  Include significant proceedings and decisions. Identify 
actions by parties. 

.7 Reproduce and distribute copies of minutes within two days after meetings and transmit 
to meeting participants and, affected parties not in attendance. 

.8 Representative of Contractor, Subcontractor and suppliers attending meetings will be 
qualified and authorized to act on behalf of party each represents. 

1.2 PRECONSTRUCTION MEETING 

.1 Within 7 days after award of Contract, request a meeting of parties in contract to discuss 
and resolve administrative procedures and responsibilities. 

.2 Departmental Representative, Consultant, Contractor, major Subcontractors, field 
inspectors and supervisors will be in attendance. 

.3 Establish time and location of meeting and notify parties concerned minimum 5 days 
before meeting. 

.4 Departmental Representative to arrange and chair meeting. Agenda to include: 

.1 Appointment of official representative of participants in the Work. 

.2 Schedule of Work: in accordance with Section 01 32 16.07 – Construction 
Progress Schedule – Bar (GANTT) Chart. 

.3 Schedule of submission of shop drawings, samples, colour chips. Submit 
submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.4 Requirements for temporary facilities, site sign, offices, storage, fences and 
utilities in accordance with Section 01 52 00 - Construction Facilities. 

.5 Site security in accordance with Section 01 35 13 Security Requirements. 

.6 Proposed changes, change orders, procedures, approvals required, mark-up 
percentages permitted, time extensions, overtime, administrative requirements. 

.7 Products provided by Department Representative. 
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.8 Record drawings in accordance with Section 01 33 00 - Submittal Procedures. 

.9 Maintenance manuals in accordance with Section 01 78 00 - Closeout Submittals. 

.10 Take-over procedures, acceptance, warranties in accordance with Section 
01 78 00 - Closeout Submittals. 

.11 Monthly progress claims, administrative procedures, photographs, hold backs. 

.12 Appointment of inspection and testing agencies or firms. 

.13 Insurances, transcript of policies. 

1.3 PROGRESS MEETINGS 

.1 During course of Work and two weeks prior to project completion, schedule progress 
meetings every two weeks. 

.2 Contractor to provide meeting space and make arrangements for meetings. 

.3 Contractor, major Subcontractors involved in Work and Departmental Representative are 
to be in attendance. 

.4 Notify parties minimum 7 days prior to meetings. 

.5 Record minutes of meetings and circulate to attending parties and affected parties not in 
attendance within 2 days after meeting. 

.6 Agenda to include the following: 

.1 Review, approval of minutes of previous meeting. 

.2 Review of Work progress since previous meeting. 

.3 Field observations, problems, conflicts. 

.4 Problems which impede construction schedule. 

.5 Review of off-site fabrication delivery schedules. 

.6 Corrective measures and procedures to regain projected schedule. 

.7 Revision to construction schedule. 

.8 Progress schedule, during succeeding work period. 

.9 Review submittal schedules: expedite as required. 

.10 Maintenance of quality standards. 

.11 Review changes for affect on construction schedule and completion date. 

.12 Shop drawing, RFI and CCN logs. 

.13 Health and Safety. 

.14 Other business. 

END OF SECTION 
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Part 1 General 

1.1 GENERAL 

.1 Use a project management control system based Bar (GANTT) Chart technique. 

.2 Schedule reviews by Departmental Representative shall not mean approval of detail 
inherent in schedule, responsibility for which lies with Contractor. 

.3 Accept sole responsible for coordinating, scheduling of work, and the sequencing of work 
components and tasks. 

1.2 DEFINITIONS 

.1 Activity: element of Work performed during course of Project.  Activity normally has 
expected duration, and expected cost and expected resource requirements. Activities can 
be subdivided into tasks. 

.2 Bar Chart (GANTT Chart):  graphic display of schedule-related information.  In typical 
bar chart, activities or other Project elements are listed down left side of chart, dates are 
shown across top, and activity durations are shown as date-placed horizontal bars.  
Generally Bar Chart should be derived from commercially available computerized project 
management system. 

.3 Baseline: original approved plan (for project, work package, or activity), plus or minus 
approved scope changes. 

.4 Construction Work Week:  Monday to Friday, inclusive, will provide five day work week 
and define schedule calendar working days as part of Bar (GANTT) Chart submission. 

.5 Duration: number of work periods (not including holidays or other nonworking periods) 
required to complete activity or other project element.  Usually expressed as workdays or 
workweeks. 

.6 Master Plan: summary-level schedule that identifies major activities and key milestones. 

.7 Milestone: significant event in project, usually completion of major deliverable. 

.8 Project Schedule: planned dates for performing activities and the planned dates for 
meeting milestones.  Dynamic, detailed record of tasks or activities that must be 
accomplished to satisfy Project objectives.  Monitoring and control process involves 
using Project Schedule in executing and controlling activities and is used as basis for 
decision making throughout project life cycle. 

.9 Project Planning, Monitoring and Control System: overall system operated by 
Departmental Representative to enable monitoring of project work in relation to 
established milestones. 
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1.3 REQUIREMENTS 

.1 Ensure Master Plan and Detail Schedules are practical and remain within specified 
Contract duration. 

.2 Plan to complete Work in accordance with prescribed milestones and time frame. 

.3 Limit activity durations to maximum of approximately 10 working days, to allow for 
progress reporting. 

.4 Ensure that it is understood that Award of Contract or time of beginning, rate of progress, 
Interim Certificate and Final Certificate as defined times of completion are of essence of 
this contract. 

.5 Notify Departmental Representative about long delivery materials and provide regular 
updates on the status. 

1.4 ACTION AND INFORMATION SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit to Departmental Representative within 10 working days of Award of Contract 
Bar (GANTT) Chart as Master Plan for planning, monitoring and reporting of project 
progress. 

.3 Submit Project Schedule to Departmental Representative within 7 working days of 
receipt of acceptance of Master Plan. 

1.5 PROJECT MILESTONES 

.1 Project milestones form interim targets for Project Schedule include: 

.1 Initial Detailed Inspection and Assessment; 

.2 Shop Drawings / Work Plan; 

.3 Site Mobilization; 

.4 Demolition, Hoarding; 

.5 Work; 

.6 Interim Certificate (Substantial  Completion) date; 

.7 Final Certificate Completion. 

1.6 MASTER PLAN 

.1 Structure schedule to allow orderly planning, organizing and execution of Work as Bar 
Chart (GANTT). 

.2 Departmental Representative will review and return revised schedules within 7 working 
days. 

.3 Revise impractical schedule and resubmit within 7 working days. 
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.4 Accepted revised schedule will become the Master Plan and be used as baseline for 
updates. 

1.7 PROJECT SCHEDULE 

.1 Develop detailed Project Schedule derived from Master Plan. 

.2 Ensure detailed Project Schedule includes as a minimum milestone and activity types as 
follows: 

.1 Award. 

.2 Shop Drawings, Samples. 

.3 Permits. 

.4 Mobilization. 

.5 Selective Demolition  

.6 Interior Repairs. 

.7 Gun Port Installation and Related Work. 

.8 Testing and Commissioning. 

.9 Supplied equipment long delivery items. 

1.8 PROJECT SCHEDULE REPORTING 

.1 Update Project Schedule on bi-weekly basis reflecting activity changes and completions, 
as well as activities in progress. 

.2 Include as part of Project Schedule, narrative report identifying Work status to date, 
comparing current progress to baseline, presenting current forecasts, defining problem 
areas, anticipated delays and impact with possible mitigation. 

.3 Weekly Reports should include 

.1 Summary of weekly man hours spent the previous week, forecast of weekly man 
hours for the next week. 

.2 Schedule forecast on areas of work for the week coming up and any major 
activities. Identify escort requirements to department representative for 
scheduling. 

.3 Material section: report on deliveries, forecasted deliveries in the weeks coming 
up. 

.4 Progress of work that has been completed that last week. 

.5 Commissioning milestones 

.6 Deficient items. 

.7 Forecasted inspections. 

.8 RFI, SI, CCN, CO (forecasted or outstanding). 

.9 Any as-builts or pictures as required. 

.4 Communicate daily any deviations from the weekly report. 
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1.9 PROJECT MEETINGS 

.1 Discuss Project Schedule at regular site meetings, identify activities that are behind 
schedule and provide measures to regain slippage.  Activities considered behind schedule 
are those with projected start or completion dates later than current approved dates shown 
on baseline schedule. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 Not Used. 

1.2 ADMINISTRATIVE 

.1 Submit to Departmental Representative submittals listed for review. Submit promptly and 
in orderly sequence to not cause delay in Work. Failure to submit in ample time is not 
considered sufficient reason for extension of Contract Time and no claim for extension 
by reason of such default will be allowed. 

.2 Do not proceed with Work affected by submittal until review is complete. 

.3 Present shop drawings, product data, samples and mock-ups in SI Metric units. 

.4 Where items or information is not produced in SI Metric units converted values are 
acceptable. 

.5 Review submittals prior to submission to Departmental Representative. This review 
represents that necessary requirements have been determined and verified, or will be, and 
that each submittal has been checked and co-ordinated with requirements of Work and 
Contract Documents. Submittals not stamped, signed, dated and identified as to specific 
project will be returned without being examined and considered rejected. 

.6 Notify Departmental Representative, in writing at time of submission, identifying 
deviations from requirements of Contract Documents stating reasons for deviations. 

.7 Verify field measurements and affected adjacent Work are co-ordinated. 

.8 Contractor's responsibility for errors and omissions in submission is not relieved by 
Departmental Representative's review of submittals. 

.9 Contractor's responsibility for deviations in submission from requirements of Contract 
Documents is not relieved by Departmental Representative review. 

.10 Keep one reviewed copy of each submission on site. 

.11 Submittals shall be posted to Project Buzzsaw Directory and shall be organized and 
named by specification section. 

.1 Naming convention shall be “Specification Number_Shop Drawing 
Description_Date of Submission”. 

.2 Once uploaded, a separate email notification indicating that the submission has 
been posted shall be sent from the contractor to the Departmental Representative. 
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1.3 SHOP DRAWINGS AND PRODUCT DATA 

.1 The term "shop drawings" means drawings, diagrams, illustrations, schedules, 
performance charts, brochures and other data which are to be provided by Contractor to 
illustrate details of a portion of Work. 

.2 Submit drawings, in pdf format. 

.3 Indicate materials, methods of construction and attachment or anchorage, erection 
diagrams, connections, explanatory notes and other information necessary for completion 
of Work. Where articles or equipment attach or connect to other articles or equipment, 
indicate that such items have been co-ordinated, regardless of Section under which 
adjacent items will be supplied and installed. Indicate cross references to design drawings 
and specifications. 

.4 Allow 10 days for Departmental Representative review of each submission. 

.5 Adjustments made on shop drawings by Departmental Representative are not intended to 
change Contract Price. If adjustments affect value of Work, state such in writing to 
Departmental Representative prior to proceeding with Work. 

.6 Make changes in shop drawings as Departmental Representative may require, consistent 
with Contract Documents. When resubmitting, notify Departmental Representative in 
writing of revisions other than those requested. 

.7 Accompany submissions with transmittal letter containing: 

.1 Date. 

.2 Project title and number. 

.3 Contractor's name and address. 

.4 Identification and quantity of each shop drawing, product data and sample. 

.5 Other pertinent data. 

.8 Submissions include: 

.1 Date and revision dates. 

.2 Project title and number. 

.3 Name and address of: 
.1 Subcontractor. 
.2 Supplier. 
.3 Manufacturer. 

.4 Contractor's stamp, signed by Contractor's authorized representative certifying 
approval of submissions, verification of field measurements and compliance with 
Contract Documents. 

.5 Details of appropriate portions of Work as applicable: 
.1 Fabrication. 
.2 Layout, showing dimensions, including identified field dimensions, and 

clearances. 
.3 Setting or erection details. 
.4 Capacities. 
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.5 Performance characteristics. 

.6 Standards. 

.7 Operating weight. 

.8 Wiring diagrams. 

.9 Single line and schematic diagrams. 

.10 Relationship to adjacent work. 

.9 After Departmental Representative review, distribute copies. 

.10 Submit electronic copy of shop drawings for each requirement requested in specification 
Sections and as Departmental Representative may reasonably request. 

.11 Submit electronic copies (pdf) of product data sheets or brochures for requirements 
requested in specification Sections and as requested by Departmental Representative 
where shop drawings will not be prepared due to standardized manufacture of product. 

.12 Submit electronic copies (pdf) of test reports for requirements requested in specification 
Sections and as requested by Departmental Representative. 

.1 Report signed by authorized official of testing laboratory that material, product or 
system identical to material, product or system to be provided has been tested in 
accord with specified requirements. 

.2 Testing must have been within 3 years of date of contract award for project. 

.13 Submit electronic copies (pdf) of certificates for requirements requested in specification 
Sections and as requested by Departmental Representative. 

.1 Statements printed on manufacturer's letterhead and signed by responsible 
officials of manufacturer of product, system or material attesting that product, 
system or material meets specification requirements. 

.2 Certificates must be dated after award of project contract complete with project 
name. 

.14 Submit electronic copies (pdf) of manufacturers instructions for requirements requested 
in specification Sections and as requested by Departmental Representative. 

.1 Pre-printed material describing installation of product, system or material, 
including special notices and Material Safety Data Sheets concerning 
impedances, hazards and safety precautions. 

.15 Submit electronic copies of Manufacturer's Field Reports for requirements requested in 
specification Sections and as requested by Departmental Representative. 

.16 Documentation of the testing and verification actions taken by manufacturer's 
representative to confirm compliance with manufacturer's standards or instructions. 

.17 Submit electronic copies of Operation and Maintenance Data for requirements requested 
in specification Sections and as requested by Departmental Representative. 

.18 Delete information not applicable to project. 

.19 Supplement standard information to provide details applicable to project. 
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.20 If upon review by Departmental Representative, no errors or omissions are discovered or 
if only minor corrections are made, electronic copies will be returned and fabrication and 
installation of Work may proceed. If shop drawings are rejected, noted copy will be 
returned and resubmission of corrected shop drawings, through same procedure indicated 
above, must be performed before fabrication and installation of Work may proceed. 

.21 The review of shop drawings by the Departmental Representative is for sole purpose of 
ascertaining conformance with general concept. 

.1 This review shall not mean that the Departmental Representative approves detail 
design inherent in shop drawings, responsibility for which shall remain with 
Contractor submitting same, and such review shall not relieve Contractor of 
responsibility for errors or omissions in shop drawings or of responsibility for 
meeting requirements of construction and Contract Documents. 

.2 Without restricting generality of foregoing, Contractor is responsible for 
dimensions to be confirmed and correlated at job site, for information that 
pertains solely to fabrication processes or to techniques of construction and 
installation and for co-ordination of Work of sub-trades. 

1.4 SAMPLES 

.1 Submit for review samples in duplicate as requested in respective specification Sections. 
Label samples with origin and intended use. 

.2 Deliver samples prepaid to Departmental Representative. 

.3 Notify Departmental Representative in writing, at time of submission of deviations in 
samples from requirements of Contract Documents. 

.4 Where colour, pattern or texture is criterion, submit full range of samples. 

.5 Adjustments made on samples by Departmental Representative are not intended to 
change Contract Price. If adjustments affect value of Work, state such in writing to 
Departmental Representative prior to proceeding with Work. 

.6 Make changes in samples which Departmental Representative may require, consistent 
with Contract Documents. 

.7 Reviewed and accepted samples will become standard of workmanship and material 
against which installed Work will be verified. 

1.5 MOCK-UPS 

.1 Erect mock-ups in accordance with 01 45 00 - Quality Control. 

1.6 PHOTOGRAPHIC DOCUMENTATION 

.1 Contractor is required to photo document work areas prior and post completion of work.  

.2 Submit electronic copy of colour digital photography in jpg format, fine resolution, 
monthly with progress statement and as directed by Departmental Representative. 

.3 Project identification: name and number of project and date of exposure indicated. 
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.4 Viewpoints and their location as determined by Departmental Representative. 

.5 Frequency of photographic documentation: every two weeks or as directed by 
Departmental Representative. 

1.7 CERTIFICATES AND TRANSCRIPTS 

.1 Immediately after award of Contract, submit Workers' Compensation Board status. 

.2 Submit transcription of insurance immediately after award of Contract. 

END OF SECTION 
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Part 1 General 

1.1 PURPOSE 

.1 To ensure that both the construction project and the institutional operations may proceed 
without undue disruption or hindrance and that the security of the Institution is 
maintained at all times. 

1.2 DEFINITIONS 

.1 "Contraband" means:  

.1 An intoxicant, including alcoholic beverages, drugs and narcotics.  

.2 Tobacco or associated tobacco products.  

.3 Recreational Cannabis. 

.4 An igniting device, lighter or matches.  

.5 A weapon or a component thereof, ammunition for a weapon, and anything that 
is designed to kill, injure or disable a person or that is altered so as to be capable 
of killing, injuring or disabling a person, when possessed without prior 
authorization.  

.6 An explosive or a bomb or a component thereof.  

.7 currency over $25, when possessed by an inmate without prior authorization; and 

.8 Any item not described in paragraphs 1.2.1.1 to 1.2.1.6 that could jeopardize the 
security of a Penitentiary or the safety of persons, when that item is possessed 
without prior authorization.  

.2 "Unauthorized Smoking and related Items" means all smoking items including, but not 
limited to, cigarettes, cigars, tobacco, chewing tobacco, cigarette making machines, 
matches and lighters.  

.3 "Commercial Vehicle" means any motor vehicle used for the shipment of material, 
equipment and tools required for the construction project.  

.4 "CSC" means Correctional Service Canada.  

.5 "Construction Employees" means persons working for the General Contractor, the sub-
contractors, equipment operators, material suppliers, testing and inspection companies 
and regulatory agencies.  

.6 "Departmental Representative" means the project manager from Public Works and 
Government Services Canada.  

.7 "Perimeter" means the fenced or walled area of the Institution that restrains the 
movement of the inmates.  

.8 "Construction Limits" means the Work Area as shown on the contract drawings that the 
Contractor will be allowed to work. This Work Area may or may not be isolated from the 
security area of the Institution.  

.1 The Contractor is responsible for the safety and security of the Work Area.  
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.2 The Contractor shall be expected to cooperate with the Institutional personnel in 
ensuring that security requirements are observed within the Work Area. 

.3 Contractors and their employees shall be confined to their Work Area.  All other 
buildings and grounds shall be considered “Out of Bounds”.  Contractor’s 
movement outside of the Work Area shall be escorted by an officer of CSC. 

.4 Contractors and their employees shall not contact or attempt to contact or deal in 
any way with inmates. 

1.3 PRELIMINARY PROCEEDINGS 

.1 Prior to the commencement of work, the Contractor shall meet with the Departmental 
Representative or his/her representative to:  

.1 Discuss the nature and extent of all activities involved in the Project.  

.2 Establish mutually acceptable security procedures in accordance with this 
instruction and the institution's particular requirements.  

.2 Contractor shall:  

.1 Ensure that all Construction Employees are aware of the rules of the institution. 

.2 Ensure that a copy of the institutional rules is always prominently on display at 
the job site.  

.3 Co-operate with institutional personnel in ensuring that the rules of the institution 
are observed by all Construction Employees. 

1.4 CONSTRUCTION EMPLOYEES 

.1 Entry to Institutional Property will be refused to any person there may be reason to 
believe may be a security risk. 

.2 Any person employed on the construction site will be subject to immediate removal from 
Institutional Property if they:  

.1 Appear to be under the influence of alcohol, drugs or narcotics.  

.2 Behave in an unusual or disorderly manner.  

.3 Are in possession of contraband.  

1.5 VEHICLES 

.1 All unattended vehicles on CSC property shall have windows closed; doors and trunks 
shall be locked and keys removed. The keys shall be securely in the possession of the 
owner or an employee of the company that owns the vehicle. 

.1 Failure to comply with the above will result in an immediate shutdown of the job 
site and stoppage of work for an indefinite period of time at the Contractor’s 
expense. 

.2 The Departmental Representative may limit at any time the number and type of vehicles 
allowed within the Institution. 

.1 No private vehicles allowed within the Institution’s security wall or fence 
without special permission of the Departmental Representative or designate.   

.3 Drivers of delivery vehicles for material required by the project shall require security 
clearances and must remain with their vehicle the entire time that the vehicle is in the 
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institution. The director may require that these vehicles be escorted by institutional staff 
or Commissionaires while in the institution. 

.4 If the Departmental Representative permits trailers to be left inside the secure perimeter 
of the Institution, these trailer doors will be locked at all times. All windows will be 
securely locked when left unoccupied. All trailer windows shall be covered with 
expanded metal mesh. All storage trailers inside and outside the perimeter shall be locked 
when not in use. 

1.6 PARKING 

.1 The parking area(s) to be used by construction employees will be designated by the 
Departmental Representative. Parking in other locations will be prohibited and vehicles 
may be subject to removal. 

1.7 SHIPMENTS 

.1 All shipments of project material, equipment and tools shall be addressed in the 
Contractor's name to avoid confusion with the Institution's own shipments. The 
Contractor must have his/her own employees on site to receive any deliveries or 
shipments. CSC staff will NOT accept receipt of deliveries or shipments of any material, 
equipment or tools. 

.2 Contractor shall receive and offload all deliveries outside of the security gate. Only after 
a delivery has been offloaded and received outside of the security gate, may it be brought 
inside the security fence, for use on the job site. 

.3 Security provisions for all tools, assets, equipment & material located in the contractor 
laydown shall be the responsibility of the contractor. 

1.8 TELEPHONES 

.1 There will be no installation of telephones, Facsimile machines and computers with 
Internet connections permitted within the perimeter of the institution unless prior 
approval of the Departmental Representative is received. 

.2 The Departmental Representative will ensure that approved telephones, Facsimile 
machine and computers with Internet connections are located where they are not 
accessible to inmates. All computers will have an approved password protection that will 
stop an Internet connection to unauthorized personnel. 

.3 Wireless cellular and digital telephones, including but not limited to devices for 
telephone messaging, pagers, smartphones, telephone used as two-way radios, are not 
permitted within the perimeter of the institution unless approved by the Departmental 
Representative. If wireless cellular telephones are permitted, the user will not permit their 
use by any inmate. Cellular telephones approved by the Departmental Representative 
must be signed in and out of the institution.  

.4 The Departmental Representative may approve and limit the use of two-way radios. 
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1.9 WORK HOURS 

.1 Work hours within the institution are: 8:00am to 4:00 pm, Monday to Friday. 

1.10 OVERTIME WORK 

.1 Workers can work during the weekend outside of the building for longer hours subject to 
approval from the Departmental Representative. 

.2 Give a minimum twenty-four (24) hours advance notice when overtime work on the 
construction project is necessary and approved. 

.3 When overtime work, weekend, or statutory holiday work is required and approved by 
the Departmental Representative, extra staff members may be posted by the Departmental 
Representative or designate, to maintain the security surveillance. The actual cost of this 
extra staff may be attributed to the contractor. 

1.11 TOOLS AND EQUIPMENT 

.1 Tools brought in need to be counted every day and workers need to have a security 
briefing upon their initial arrival. 

.2 Maintain a complete list of all tools and equipment to be used during the construction 
project. Make this inventory available for inspection when required.  

.3 Throughout the construction project maintain up-to-date the list of tools and equipment 
specified above.  

.4 Keep all tools and equipment under constant supervision, particularly power-driven and 
cartridge-driven tools, cartridges, files, saw blades, rod saws, wire, rope, ladders and any 
sort of jacking device.  

.5 Store all tools and equipment in approved secure locations.  

.6 Lock all tool boxes when not in use. Keys to remain in the possession of the employees 
of the Contractor.  

.7 All missing or lost tools or equipment shall be reported immediately to the Departmental 
Representative or designate.  

.8 The Departmental Representative shall ensure that the security staff members carry out 
checks of the Contractor's tools and equipment against the list provided by the 
Contractor. These checks may be carried out at the following intervals:  

.1 At the beginning and conclusion of every construction project.  

.2 Weekly, when the construction project extends longer than a one week period.  

.3 The Contractor may be subject to random checks by security staff to ensure 
proper storage and security of tools throughout the project.  

.9 Certain tools/equipment such as cartridges and hacksaw blades are highly controlled 
items. The contractor will be given at the beginning of the day, a quantity that will permit 
one day's work. Used blades/cartridges will be returned to the Departmental 
Representative at the end of each day. The use of explosive-actuated tools is prohibited 
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on site unless otherwise approved by the Departmental Representative. All broken blades 
and tools must be accounted for and broken tools are not to be thrown away. Particular 
attention must be given to power driven tools, files, saw blades, rod saws, wire, rope and 
ladders. Tool kits must be locked when the area is unattended. 

.10 If propane or natural gas is used for heating the construction, the Institution will require 
that an employee of the Contractor supervise the construction site during non-working 
hours.  

.11 If torches or grinders are required tools to perform Work, Contractor shall complete a Hot 
Work Permit as supplied by CSC. Completed original form(s) are copied and posted on 
the work site in a conspicuous location. Original documents are to remain with the 
Institutional Fire Chief.  

.12 Prior to the mobilization of the job box to the project, the following procedure is to be 
followed: 

.1 Name of responsible foreman/field supervisor for the job box 

.2 Provide a list of tools that will be inside the job box 
.1 This list must be signed off by the Departmental Representative 

.3 No tools can be added to the job box without a formal revision to the tools list 

.4 For job box, each tool is to have a number affixed to it (unless unsafe to do so 
and risks damaging the tool thus rendering it unsafe to use), to facilitate the tool 
inventory. 

.13 A laminated tool list or paper copy should be kept with the job box at all times 

1.12 PRESCRIPTION DRUGS 

.1 Employees of the Contractor who are required to take prescription drugs during the 
workday shall obtain approval of the Departmental Representative to bring a one day 
supply only into the Institution. 

1.13 SMOKING RESTRICTIONS 

.1 Contractors and construction employees are not permitted to smoke inside correctional 
facilities or outdoors within the perimeter of a correctional facility and must not possess 
unauthorized smoking items within the perimeter of a correctional facility.  

.2 Contractors and construction employees who are in violation of this policy will be 
requested to immediately cease smoking or dispose of any unauthorized smoking items 
and, if they persist, will be directed to leave the institution.  

.3 Smoking is only permitted outside the perimeter of a correctional facility in an area to be 
designated by the Departmental Representative. 

1.14 CONTRABAND 

.1 Weapons, ammunition, explosives, alcoholic beverages, recreational cannabis, drugs and 
narcotics are prohibited on Institutional Property.  
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.2 Discovery of Contraband on the construction site and the identification of the person(s) 
responsible for the Contraband shall be reported immediately to the Departmental 
Representative.  

.3 Contractors shall be vigilant with both their staff and the staff of their sub-contractors and 
suppliers that the discovery of Contraband may result in removal of the affected 
employee from the Institution. Serious infractions may result in the removal of the 
company from the Institution for the duration of the construction.  

.4 Presence of arms and ammunition in vehicles of Contractors, sub-contractors and 
suppliers or employees of these will result in the immediate removal from the Institution 
of the driver of the vehicle.  

.5 Contractor is responsible for ensuring that all persons employed directly or indirectly 
upon the project are familiar with Correctional and Conditional Release Act section 45. 
Summary Convictions as follows: 

.6 CCRA Summary Conviction Offences 45. Every person commits a summary conviction 
offence who: 

.1 Is in possession of contraband beyond the visitor control point in a penitentiary; 

.2 Is in possession of anything referred to in paragraph (b) or (c) of the definition 
"contraband" in section 2 before the visitor control point at a penitentiary; 

.3 Delivers contraband to, or receives contraband from, an inmate; 

.4 Without prior authorization, delivers jewelry to, or receives jewelry from, an 
inmate; or 

.5 Trespasses at a penitentiary. 

.7 Refer to CSC Policy Document regarding the use of Cannabis on site. 

1.15 SEARCHES 

.1 All vehicles and persons entering Institutional property may be subject to search.  

.2 When the Departmental Representative suspects, on reasonable grounds, that an 
employee of the Contractor is in possession of Contraband or unauthorized items, he/she 
may order that person to be searched under, Correctional Conditional Release 
Regulations Section 42.1 Contraband, Sections 43-46, 54.1-2, 55.1 Search and Seizure 
and Section 57 Seizure, Commissioner's Directives 566-8 section 9-16. 

.3 All employees entering the Institution may be subject to screening of personal effects for 
traces of Contraband drug residue. 

1.16 ACCESS TO AND REMOVAL FROM INSTITUTIONAL PROPERTY 

.1 Construction personnel and commercial vehicles will not be admitted to the Institution 
after normal working hours, unless approved by the Departmental Representative. 

1.17 MOVEMENT OF VEHICLES 

.1 Escorted commercial vehicles will be allowed to enter or leave the institution through the 
vehicle access gate during the following hours: 
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.1 8:00 a.m. to 4:00 p.m., Monday to Friday with the following exception: 
.1 Vehicles cannot access the north sally port from 12:00 p.m. to 1:00 p.m. 

and 4:30 p.m. to 5:30 p.m. 

.2 The Contractor shall advise the Departmental Representative twenty-four (24) hours in 
advance to the arrival on-site of heavy equipment such as concrete trucks, cranes, etc. 

.3 Vehicles being loaded with soil or other debris, or any vehicle considered impossible to 
search, must be under continuous supervision by CSC staff or Commissionaires working 
under the authority of the Departmental Representative. 

.4 Commercial vehicles will only be allowed access to institutional property when their 
contents are certified by the Contractor or his representative as being strictly necessary to 
the execution of the construction project. 

.5 Vehicles shall be refused access to institutional property if, in the opinion of the 
Departmental Representative, they contain any article which may jeopardize the security 
of the institution. 

.6 Private vehicles of construction employees will not be allowed within the security 
perimeter of medium or maximum security institutions without the authorization of the 
Departmental Representative. Contractor's employees will park their vehicles in an area 
outside the perimeter of the institution. 

.7 With the approval of the Departmental Representative, certain equipment may be 
permitted to remain on the construction site overnight or over the weekend. This 
equipment must be securely locked, with the battery removed. The Departmental 
Representative may require that the equipment be secured with a chain and padlock to 
another fixed object. 

1.18 MOVEMENT OF CONSTRUCTION EMPLOYEES ON INSTITUTIONAL 
PROPERTY 

.1 Subject to the requirements of good security, the Departmental Representative will permit 
the Contractor and his/her employees as much freedom of action and movement as is 
possible.  

.2 However, notwithstanding paragraph above, the Departmental Representative may 
prohibit or restrict access to any part of the Institution.  

.3 The Departmental Representative will also require the following: 

.1 Workers need to be escorted by Correctional Officers while working inside of the 
building. 

.2 Workers need to be escorted by commissionaires while working outside of the 
building. 

.4 During the lunch and coffee/health breaks, all employees will remain within the 
construction site. Employees are not permitted to eat in the officer's lounge and dining 
room. 
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1.19 SURVEILLANCE AND INPSECTION 

.1 Construction activities and all related movement of personnel and vehicles shall be 
subject to surveillance and inspection by CSC security staff members to ensure that 
established security requirements are met.  

.2 CSC staff members shall ensure that an understanding of the need to carry out 
surveillance and inspections, as specified above, is established among Construction 
Employees and maintained throughout the construction project. 

1.20 STOPPAGE OF WORK 

.1 The Departmental Representative may order at any time that the contractor, his 
employees, sub-contractors and their employees to not enter or to leave the work site 
immediately due to a security situation occurring within the institution. The contractor's 
site supervisor shall note the name of the CSC staff member giving this instruction, the 
time of the request and obey the order as quickly as possible. 

.2 The contractor shall advise the Departmental Representative of this interruption of the 
work within 24 hours. 

1.21 CONTACT WITH INMATES 

.1 Unless specifically authorized, it is forbidden to come into contact with inmates, to talk 
with them, to receive objects from them or to give them objects. Any construction 
employee doing any of the above without permission will be removed from the site and 
his/her security clearance revoked.  

.2 It is to be noted that cameras are not allowed on CSC property except if required for 
photographic history of the project. In this case, the contractor will be asked to use a 
designated memory card for the project. 

.3 Notwithstanding the above paragraph, if the Departmental Representative approves of the 
usage of cameras, it is strictly forbidden to take pictures of inmates, of CSC staff 
members or of any part of the Institution other than those required as part of this 
Contract. 

1.22 TEMPORARY FENCES 

.1 Temporary fencing should be assumed as necessary around work area unless otherwise 
told by the Departmental Representative. 

.2 Refer to Section 01 50 00 - Temporary Barriers and Enclosures for other temporary fence 
requirements. 

1.23 COMPLETION OF CONSTRUCTION PROJECT 

.1 Upon completion of the construction project or, when applicable, the takeover of a 
facility, the Contractor shall remove all remaining construction material, tools and 
equipment that are not specified to remain in the Institution as part of the construction 
contract. 
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END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations 

.2 Health Canada/Workplace Hazardous Materials Information System (WHMIS) 

.1 Material Safety Data Sheets (MSDS). 

.3 Province of Alberta Occupational Health and Safety Act, R.S.A. – January 2016 or latest 
Edition. 

1.2 SUBMITTALS 

.1 Make submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit site-specific Health and Safety Plan: Within 14 days after date of Notice to 
Proceed and prior to commencement of Work. Health and Safety Plan must include: 

.1 Results of site specific safety hazard assessment. 

.2 Results of safety and health risk or hazard analysis for site tasks and operation 
found in work plan. 

.3 Submit electronic copies of Contractor's authorized representative's work site 
health and safety inspection reports to Departmental Representative weekly. 

.4 Submit copies of reports or directions issued by Federal and Provincial health 
and safety inspectors. 

.5 Submit copies of incident and accident reports. 

.6 Departmental Representative will review Contractor's site-specific Health and 
Safety Plan and provide comments to Contractor within 7 days after receipt of 
plan. Revise plan as appropriate and resubmit plan to Departmental 
Representative within 7 days after receipt of comments from Departmental 
Representative. 

.7 Departmental Representative's review of Contractor's final Health and Safety 
plan should not be construed as approval and does not reduce the Contractor's 
overall responsibility for construction Health and Safety. 

.8 Medical Surveillance: where prescribed by legislation, regulation or safety 
program, submit certification of medical surveillance for site personnel prior to 
commencement of Work, and submit additional certifications for any new site 
personnel to Departmental Representative. 

.9 On-site Contingency and Emergency Response Plan: address standard operating 
procedures to be implemented during emergency situations. 

1.3 FILING OF NOTICE 

.1 File Notice of Project with Provincial authorities prior to beginning of Work. 

.2 Contractor shall agree to install proper site separation and identification in order to 
maintain time and space at all times throughout life of project. 
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1.4 SAFETY ASSESSMENT 

.1 Perform site specific safety hazard assessment related to project. 

1.5 MEETINGS 

.1 Schedule and administer Health and Safety meeting with Departmental Representative 
prior to commencement of Work. 

1.6 REGULATORY REQUIREMENTS 

.1 Do Work in accordance with Section 01 41 00 - Regulatory Requirements. 

1.7 GENERAL REQUIREMENTS 

.1 Develop written site-specific Health and Safety Plan based on hazard assessment prior to 
beginning site Work and continue to implement, maintain, and enforce plan until final 
demobilization from site. Health and Safety Plan must address project specifications. 

.2 Departmental Representative may respond in writing, where deficiencies or concerns are 
noted and may request re-submission with correction of deficiencies or concerns. 

1.8 RESPONSIBILITY 

.1 Be responsible for health and safety of persons on site, safety of property on site and for 
protection of persons adjacent to site and environment to extent that they may be affected 
by conduct of Work. 

.2 Comply with and enforce compliance by employees with safety requirements of Contract 
Documents, applicable federal, provincial and local statutes, regulations, and ordinances, 
and with site-specific Health and Safety Plan. 

1.9 COMPLIANCE REQUIREMENTS 

.1 Comply with Occupational Health and Safety Act, General Safety Regulation, Alberta 
Reg. 

.2 Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations. 

1.10 UNFORSEEN HAZARDS 

.1 When unforeseen or peculiar safety-related factor, hazard, or condition occur during 
performance of Work, follow procedures in place for Employee's Right to Refuse Work 
in accordance with Acts and Regulations of Province having jurisdiction and advise 
Departmental Representative verbally and in writing. 

1.11 HEALTH AND SAFETY CO-ORDINATOR 

.1 Employ and assign to Work, competent and authorized representative as Health and 
Safety Co-ordinator. Health and Safety Co-ordinator must: 

.1 Have working knowledge of occupational safety and health regulations. 
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.2 Be responsible for completing Contractor's Health and Safety Training Sessions 
and ensuring that personnel not successfully completing required training are not 
permitted to enter site to perform Work. 

.3 Be responsible for implementing, enforcing daily and monitoring site-specific 
Contractor's Health and Safety Plan. 

.4 Be on site during execution of Work. 

1.12 POSTING OF DOCUMENTS 

.1 Ensure applicable items, articles, notices and orders are posted in conspicuous location on 
site in accordance with Acts and Regulations of Province having jurisdiction, and in 
consultation with Departmental Representative. 

1.13 CORRECTION OF NON-COMPLIANCE 

.1 Immediately address health and safety non-compliance issues identified by authority 
having jurisdiction or by Departmental Representative. 

.2 Provide Departmental Representative with written report of action taken to correct 
non-compliance of health and safety issues identified. 

.3 Departmental Representative may stop Work if non-compliance of health and safety 
regulations is not corrected. 

1.14 BLASTING 

.1 Blasting or other use of explosives is not permitted. 

1.15 POWDER ACTUATED DEVICES 

.1 Use powder actuated devices only after receipt of written permission from Departmental 
Representative. 

1.16 WORK STOPPAGE 

.1 Give precedence to safety and health of public and site personnel and protection of 
environment over cost and schedule considerations for Work. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCE STANDARDS 

.1 U.S. Environmental Protection Agency (EPA)/Office of Water 

.1 EPA 832/R-92-005, Storm Water Management for Construction Activities, 
Chapter 3. 

.2 EPA General Construction Permit (GCP). 

.2 Canada Federal Halocarbon Regulations, 2003 

.3 Canadian Correctional Service Canada 

.1 Internal Service Directive 318-4 – Environmental Management of Halocarbons 

.4 Environment Canada (EC) 

.1 Environmental Code of Practice for the Elimination of Fluorocarbon Emissions 
from Refrigeration and Air Conditioning Systems. (2015) 

1.2 DEFINITIONS: 
.1 Environmental Pollution and Damage: presence of chemical, physical, biological 

elements or agents which adversely affect human health and welfare; 
unfavourably alter ecological balances of importance to human life; affect other 
species of importance to humankind; or degrade environment aesthetically, 
culturally and/or historically. 

.2 Environmental Protection: prevention/control of pollution and habitat or 
environment disruption during construction. Control of environmental pollution 
and damage requires consideration of land, water, and air; biological and cultural 
resources; and includes management of visual aesthetics; noise; solid, chemical, 
gaseous, and liquid waste; radiant energy and radioactive material as well as 
other pollutants. 

1.3 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Product Data: 

.1 Submit 2 copies of WHMIS MSDS in accordance with Section 01 35 29.06 -  
Health and Safety Requirements. 

.3 Prior to commencing construction activities or delivery of materials to site, provide 
Environmental Protection Plan for review and approval by the Departmental 
Representative. 

.4 Environmental Protection Plan must include comprehensive overview of known or 
potential environmental issues to be addressed during construction. 

.5 Address topics at level of detail commensurate with environmental issue and required 
construction tasks. 
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.6 Include in Environmental Protection Plan: 

.1 Names of persons responsible for ensuring adherence to Environmental 
Protection Plan. 

.2 Names and qualifications of persons responsible for manifesting hazardous waste 
to be removed from site. 

.3 Names and qualifications of persons responsible for training site personnel. 

.4 Descriptions of environmental protection personnel training program. 

.5 Work area plan showing proposed activity in each portion of area and identifying 
areas of limited use or non-use.  
.1 Ensure plan includes measures for marking limits of use areas and 

methods for protection of features to be preserved within authorized 
work areas. 

.6 Spill Control Plan including procedures, instructions, and reports to be used in 
event of unforeseen spill of regulated substance. 

.7 Non-Hazardous solid waste disposal plan identifying methods and locations for 
solid waste disposal including clearing debris. 

.8 Air pollution control plan detailing provisions to assure that dust, debris, 
materials, and trash, are contained on project site. 

.9 Contaminant Prevention Plan identifying potentially hazardous substances to be 
used on job site; intended actions to prevent introduction of such materials into 
air, water, or ground; and detailing provisions for compliance with Federal, 
Provincial, and Municipal laws and regulations for storage and handling of these 
materials. 

.10 Waste Water Management Plan identifying methods and procedures for 
management and/or discharge of waste waters which are directly derived from 
construction activities, such as concrete curing water, clean-up water, dewatering 
of ground water, disinfection water, hydrostatic test water, and water used in 
flushing of lines. 

1.4 FIRES 

.1 Fires and burning of rubbish on site is not permitted. 

1.5 POLLUTION CONTROL 

.1 Maintain temporary erosion and pollution control features installed under this Contract. 

.2 Control emissions from equipment and plant to local authorities' emission requirements. 

.3 Prevent sandblasting and other extraneous materials from contaminating air and 
waterways beyond application area. 

.1 Provide temporary enclosures where indicated directed by Departmental 
Representative. 

.4 Cover or wet down dry materials and rubbish to prevent blowing dust and debris. Provide 
dust control for temporary roads. 
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1.6 NOTIFICATION 

.1  Departmental Representative will notify Contractor in writing of observed 
noncompliance with Federal, Provincial or Municipal environmental laws or regulations, 
permits, and other elements of Contractor's Environmental Protection plan. 

.2 Contractor: after receipt of such notice, inform Departmental Representative of proposed 
corrective action and take such action for approval by Departmental Representative. 

.1 Do not take action until after receipt of written approval by Departmental 
Representative. 

.3  Departmental Representative will issue stop order of work until satisfactory corrective 
action has been taken. 

.4 No time extensions granted or equitable adjustments allowed to Contractor for such 
suspensions. 

Part 2 Execution 

2.1 CLEANING 

.1 Clean in accordance with Section 01 74 11 – Cleaning. 

.1 Leave Work area clean at end of each day to the Satisfaction of the Departmental 
Representative. 

.2 Bury rubbish and waste materials on site where directed after receipt of written approval 
from Departmental Representative. 

.3 Ensure public waterways, storm and sanitary sewers remain free of waste and volatile 
materials disposal. 

.4 Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment 
in accordance with Section 01 74 11 - Cleaning. 

.5 Waste Management: separate waste materials for recycling/reuse in accordance with 
Section 01 74 21 - Construction/Demolition Waste Management and Disposal. 

.1 Remove recycling containers and bins from site and dispose of materials at 
appropriate facility. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCES AND CODES 

.1 Perform Work in accordance with National Building Code of Canada (NBC) 2015 
including amendments up to tender closing date and other codes of provincial or local 
application provided that in case of conflict or discrepancy, more stringent requirements 
apply. 

.2 Specific design and performance requirements listed in the specifications or indicated on 
the Drawings may exceed the minimum requirements established by the referenced 
Building Code; these requirements will govern over the minimum requirements listed in 
the Building Code 

.1 Meet or exceed requirements of: 
.1 Contract documents. 
.2 Specified standards, codes and referenced documents. 

1.2 HAZARDOUS MATERIAL DISCOVERY 

.1 Asbestos: demolition of spray or trowel-applied asbestos is hazardous to health. Stop 
work immediately when material resembling spray or trowel-applied asbestos is 
encountered during demolition work. Notify Departmental Representative immediately. 

.2 PCB: Polychlorinated Biphenyl: stop work immediately when material resembling 
Polychlorinated Biphenyl is encountered during demolition work. Notify Departmental 
Representative immediately. 

.3 Mould: stop work immediately when material resembling mould is encountered during 
demolition work. Notify Departmental Representative immediately. 

1.3 BUILDING SMOKING ENVIRONMENT 

.1 Comply with smoking restrictions and municipal by-laws. 

.2 Smoking and vaping are not permitted anywhere in the building. 

1.4 QUALITY ASSURANCE 

.1 Regulatory Requirements: Except as otherwise specified, Constructor shall apply for, 
obtain, and pay all fees associated with, permits, licenses, certificates, and approvals 
required by regulatory requirements and Contract Documents, based on General 
Conditions of Contract and the following: 

.1 Regulatory requirements and fees in force on date of Bid submission; and 

.2 Any change in regulatory requirements or fees scheduled to become effective 
after date of tender submission and of which public notice has been given before 
date of tender submission. 
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Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

2.2 EASEMENTS AND NOTICES 

.1 Constructor shall give notices required by regulatory requirements. 

2.3 PERMITS 

.1 Building Permit: 

.1 Constructor shall apply for, obtain and pay for building permit on behalf of 
Department Representative, and other permits required for Work and its various 
parts. 

.2 Constructor will require that specific Subcontractor’s obtain and pay for permits 
required by authorities having jurisdiction, where their Work is affected by Work 
requiring permits. 

.3 Constructor will display building permit and other permits in a conspicuous 
location at Place of Work. 

END OF SECTION 
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Part 1 General 

1.1 INSPECTION 

.1 Allow Departmental Representative access to Work. If part of Work is in preparation at 
locations other than Place of Work, allow access to such Work whenever it is in progress. 

.2 Give timely notice requesting inspection if Work is designated for special tests, 
inspections or approvals by Departmental Representative instructions, or law of Place of 
Work. 

.3 If Contractor covers or permits to be covered Work that has been designated for special 
tests, inspections or approvals before such is made, uncover such Work, have inspections 
or tests satisfactorily completed and make good such Work. 

.4 Departmental Representative will order part of Work to be examined if Work is suspected 
to be not in accordance with Contract Documents. If, upon examination such work is 
found not in accordance with Contract Documents, correct such Work and pay cost of 
examination and correction. If such Work is found in accordance with Contract 
Documents, Departmental Representative shall pay cost of examination and replacement. 

1.2 INDEPENDENT INSPECTION AGENCIES 

.1 The General Contractor to engage independent Inspection/Testing Agencies for purpose 
of inspecting and/or testing portions of Work as indicated in the respective technical 
specification sections. Cost of such services will be borne by the General Contractor. 

.2 Provide equipment required for executing inspection and testing by appointed agencies. 

.3 Employment of inspection/testing agencies does not relax responsibility to perform Work 
in accordance with Contract Documents. 

.4 If defects are revealed during inspection and/or testing, appointed agency will request 
additional inspection and/or testing to ascertain full degree of defect. Correct defect and 
irregularities as advised by the Departmental Representative at no cost to Departmental 
Representative. Pay costs for re-testing and re-inspection. 

1.3 ACCESS TO WORK 

.1 Allow inspection/testing agencies access to Work, off site manufacturing and fabrication 
plants. 

.2 Co-operate to provide reasonable facilities for such access. 

1.4 PROCEDURES 

.1 Submit quality control procedures, forms and reports to Department Representatives. 

.2 Notify appropriate agency Departmental Representative in advance of requirement for 
tests, in order that attendance arrangements can be made. 
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.3 Submit samples and/or materials required for testing, as specifically requested in 
specifications. Submit with reasonable promptness and in orderly sequence to not cause 
delays in Work. 

.4 Provide labour and facilities to obtain and handle samples and materials on site. Provide 
sufficient space to store and cure test samples. 

1.5 REJECTED WORK 

.1 Remove defective Work, whether result of poor workmanship, use of defective products 
or damage and whether incorporated in Work or not, which has been rejected by 
Departmental Representative as failing to conform to Contract Documents. Replace or 
re-execute in accordance with Contract Documents. Provide photographs of all corrected 
work. 

.2 Make good other Contractor's work damaged by such removals or replacements 
promptly. 

.3 If in opinion of Departmental Representative, it is not expedient to correct defective 
Work or Work not performed in accordance with Contract Documents, Departmental 
Representative will deduct from Contract Price difference in value between Work 
performed and that called for by Contract Documents, amount of which will be 
determined by the Departmental Representative. 

1.6 REPORTS 

.1 Submit electronic copy of inspection and test reports to Departmental Representative. 

.2 Provide copies to subcontractor of work being inspected or tested, manufacturer or 
fabricator of material being inspected or tested. 

1.7 TESTS AND MIX DESIGNS 

.1 Furnish test results and mix designs as requested. 

.2 Cost of tests and mix designs beyond those called for in Contract Documents or beyond 
those required by law of Place of Work will be appraised by Departmental Representative 
and may be authorized as recoverable. 

1.8 MOCK-UPS 

.1 Prepare a fully finished mock-up of a Gun Port Retrofit per details on drawing sheet A2.0 
in its entirety. In lieu of installing the mock-up at an existing Gun Port location, mount 
the assembly on a full 1220mm x 2440mm x 19mm cabinet grade plywood sheet at the 
same height as the existing control post Gun Port elevations. Fabricate the opening in the 
plywood sheet to replicate the existing Gun Port conditions and ensure it has a similar 
cut-out as per the existing location.  Include for all related work. Mock-ups are required 
for the following specification sections (as applicable to each): 

.1 Section 05 50 00 – Metal Fabrications  

.2 Section 08 80 00 – Glazing 

.3 Section 09 91 99 - Painting for Minor Works 
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.2 Do not install sealants as part of the mock-up.   

.3 Mock-Up is to be submitted to Departmental Representative for review and approval. 
Notify Departmental Representative within the Work Plan anticipated delivery of mock-
up and make arrangements for delivery.  

.4 Failure to prepare mock-ups in ample time is not considered sufficient reason for 
extension of Contract Time and no claim for extension by reason of such default will be 
allowed. 

.5 If requested, Departmental Representative will assist in preparing schedule fixing dates 
for preparation. 

.6 Allow 2-weeks for Departmental Representative approval of mock-up.  

.7 Do not fabricate all other Gun Port assemblies until written approval of mock-up is 
received. 

.8 Make arrangements with Departmental Representative for pick up of mock-up after it has 
been reviewed.  

.9 If revisions to mock-up are required, re-submit revised Gun Port mock-up for approval. 

.10 If Mock-Up is approved, the Gun Port assembly can be used for actual installation at Gun 
Port location #52 and can be tested for proper installation in existing locations. 

END OF SECTION 
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Part 1 General 

1.1 SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

1.2 INSTALLATION AND REMOVAL 

.1 Provide temporary utilities controls in order to execute work expeditiously. 

.2 Remove from site all such work after use. 

1.3 WATER SUPPLY 

.1 Water service throughout the building must be maintained operational throughout the 
day. All interruptions to water service must be coordinated with the Departmental 
Representative and should be limited to evenings as required by the facilities. 

.2 If the contractor seeks to use the existing water infrastructure on site for their own use, 
and this does not interrupt or jeopardize institutional operations, contractor may use their 
own means to tie-into existing water infrastructure and the contractor will not be charged 
for the use. Contractor to return modified infrastructure to its original condition before 
project completion. 

.3 Any temporary use of institutional infrastructure must be approved by the Departmental 
Representative before use and can be disallowed at any time for any reason, even after 
approval is given. All temporary infrastructure connections must be removed at the end 
of the project; brought back to its original condition. 

1.4 TEMPORARY VENTILATION AND HEATING 

.1 N/A 

1.5 TEMPORARY POWER AND LIGHT 

.1 Departmental Representative will provide temporary power within the institution during 
construction for temporary lighting and operating of power tools. 

.2 Any additional temp power and light is the responsibility of the contractor. If the 
contractor seeks to use the departmental representative`s existing electrical infrastructure 
on site for their own use, and this does not interrupt or jeopardize institutional operations, 
contractor may use their own means to tie-into departmental representatives existing 
electrical infrastructure and the contractor will not be charged extra for this power use. 

.3 Any temporary use of institutional electrical infrastructure must be approved by the 
Departmental Representative before use and can be disallowed at any time for any 
reason, even after approval is given. All temporary electrical infrastructure additions 
must be removed at the end of the project; brought back to its original condition. 

.4 Existing lighting may be used during construction but if lighting levels are not adequate, 
contractor to provide and pay for temporary lighting. 
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.5 Provide and maintain temporary lighting throughout project. Ensure level of illumination 
in affected area is not less than 162 lx. 

 

1.6 TEMPORARY COMMUNICATION FACILITIES 

.1 If required, provide and pay for temporary telephone, fax, data hook up, lines and/or 
equipment necessary for own use. Costs to also include installation, maintenance and 
removal. 

.2 The Contractor shall obtain approval from the Departmental Representative for the 
installation of internet connection. See 01 35 13, 1.8 Telephone. 

1.7 FIRE PROTECTION 

.1 Provide and maintain temporary fire protection equipment during performance of Work 
required by insurance companies having jurisdiction and governing codes, regulations 
and bylaws. 

.2 Burning rubbish and construction waste materials is not permitted on site. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 Canadian Standards Association (CSA International) 

.1 CAN/CSA-Z321-96(R2001), Signs and Symbols for the Occupational 
Environment. 

1.2 SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

1.3 INSTALLATION AND REMOVAL 

.1 Prepare floor plan indicating proposed location and dimensions of area to be used by 
Contractor,. 

.2 Indicate use of supplemental or other staging areas. 

.3 Provide construction facilities in order to execute work expeditiously.  

.4 Coordinate locations of site trailer and laydown areas with Departmental Representatives. 

.5 The General Contractor shall be responsible for providing a site office for the purposes of 
conducting the work. 

1.4 ELEVATORS 

.1 Elevators are NOT available nor required on this project. 

1.5 SITE STORAGE/LOADING 

.1  Material storage shall be limited to the General Contractor’s Work Area.  

.2 Confine work and operations of employees by Contract Documents. Do not unreasonably 
encumber premises with products. 

.3 Do not load or permit to load any part of Work with weight or force that will endanger 
Work. 

.4 Contractor laydown location To Be Determined. 

1.6 CONSTRUCTION PARKING 

.1 Refer to Section 01 35 13 – Security Requirements. 

1.7 OFFICES 

.1 Provide office heated to 22 degrees C, lighted 750 lx and ventilated, of sufficient size to 
accommodate site meetings and furnished with drawing laydown table. 
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.2 Provide marked and fully stocked first-aid case in a readily available location.  

.3 Subcontractors to provide their own offices as necessary. Direct location of these offices. 

1.8 SECURITY 

.1 Refer to Section 01 35 13 – Special Project Procedures for CSC Security Requirements 
for security requirements. 

1.9 EQUIPMENT, TOOL AND MATERIALS STORAGE 

.1 Provide and maintain, in clean and orderly condition, lockable weatherproof sheds for 
storage of tools, equipment and materials. Refer to Section 01 35 13 – Special Project 
Procedures for CSC Security Requirements for storage facility requirements for tools and 
equipment. 

.2 Locate materials not required to be stored in weatherproof sheds on site in manner to 
cause least interference with work activities. 

1.10 SANITARY FACILITIES 

.1 The Contractor may used existing sanitary facilities as directed by the Departmental 
Representative or CLO.  

.1 Contractor must keep facilities in clean working condition. 

1.11 CONSTRUCTION SIGNAGE 

.1 No construction advertisement signs, other than health and safety, warning and 
instructional signs, are permitted on site. 

.2 Signs and notices for safety and instruction in both official languages Graphic symbols to 
CAN/CSA-Z321. 

.3 Maintain approved signs and notices in good condition for duration of project, and 
dispose of off site on completion of project or earlier if directed by Departmental 
Representative. 

1.12 PROTECTION AND MAINTENANCE OF TRAFFIC 

.1 Provide access and temporary relocated roads as necessary to maintain traffic. 

.2 Maintain and protect traffic on affected roads during construction period except as 
otherwise specifically directed by Departmental Representative. 

.3 Provide measures for protection and diversion of traffic, including provision of watch-
persons and flag-persons, erection of barricades, placing of lights around and in front of 
equipment and work, and erection and maintenance of adequate warning, danger, and 
direction signs. 

.4 Contractor's traffic on roads selected for hauling material to and from site to interfere as 
little as possible with public traffic. 
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.5 Verify adequacy of existing roads and allowable load limit on these roads. Contractor: 
responsible for repair of damage to roads caused by construction operations. 

.6 Provide necessary lighting, signs, barricades, and distinctive markings for safe movement 
of traffic. 

.7 Dust control: adequate to ensure safe operation at all times. 

1.13 CLEAN-UP 

.1 Remove construction debris, waste materials, packaging material from work site daily. 

.2 Clean dirt or mud tracked onto paved or surfaced roadways. 

.3 Store materials resulting from demolition activities that are salvageable. 

.4 Stack stored new or salvaged material not in construction facilities. 

END OF SECTION 
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Part 1 General 

1.1 GENERAL 

.1 Enclose and shelter the work areas as required to protect the existing building, the 
existing building components, building occupants and contents, as well as the work in 
progress from damage. 

1.2 REFERENCE STANDARDS 

.1 Correctional Services Canada (CSC) technical Criteria. 

1.3 INSTALLATION AND REMOVAL 

.1 Provide temporary measures in order to execute Work expeditiously and prevent damage 
to the work and/to to the Building. 

.2 Remove from site all such work after use. 

1.4 DUST TIGHT SCREENS 

.1 Provide dust tight screens or insulated partitions to localize dust generating activities, and 
for protection of workers and finished areas of Work. 

.2 Maintain and relocate protection until such work is complete. 

1.5 ACCESS TO SITE 

.1 Provide and maintain access within building as may be required for access to Work. 

1.6 EXIT ROUTES 

.1 Maintain access to exit for use by occupants and workers during construction. 

1.7 PROTECTION OF BUILDING FINISHES 

.1 Provide protection for finished and partially finished building finishes and equipment 
during performance of Work. 

.2 Provide necessary screens, covers, and hoardings. 

.3 Confirm with Departmental Representative locations and installation schedule prior to 
installation. 

.4 Be responsible for damage incurred due to lack of or improper protection. 

1.8 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials for recycling in accordance with Section 01 74 21 - 
Construction/Demolition Waste Management and Disposal. 
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END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 Within text of each specifications section, reference may be made to reference standards. 

.2 Conform to these reference standards, in whole or in part as specifically requested in 
specifications. 

.3 If there is question as to whether products or systems are in conformance with applicable 
standards, Departmental Representative reserves the right to have such products or 
systems tested to prove or disprove conformance. 

.4 Cost for such testing will be born by Departmental Representative in event of 
conformance with Contract Documents or by Contractor in event of non-conformance. 

1.2 QUALITY 

.1 Products, materials, equipment and articles incorporated in Work shall be new, not 
damaged or defective, and of best quality for purpose intended. If requested, furnish 
evidence as to type, source and quality of products provided. 

.2 Procurement policy is to acquire, in cost effective manner, items containing highest 
percentage of recycled and recovered materials practicable consistent with maintaining 
satisfactory levels of competition. Make reasonable efforts to use recycled and recovered 
materials and in otherwise utilizing recycled and recovered materials in execution of 
work. 

.3 Defective products, whenever identified prior to completion of Work, will be rejected, 
regardless of previous inspections. Inspection does not relieve responsibility, but is 
precaution against oversight or error. Remove and replace defective products at own 
expense and be responsible for delays and expenses caused by rejection. 

.4 Should disputes arise as to quality or fitness of products, decision rests strictly with the 
Departmental Representative based upon requirements of Contract Documents. 

.5 Unless otherwise indicated in specifications, maintain uniformity of manufacture for any 
particular or like item throughout building. 

.6 Permanent labels, trademarks and nameplates on products are not acceptable in 
prominent locations, except where required for operating instructions, or when located in 
mechanical or electrical rooms. 

1.3 AVAILABILITY 

.1 Immediately upon signing Contract, review product delivery requirements and anticipate 
foreseeable supply delays for items. If delays in supply of products are foreseeable, notify 
Departmental Representative of such, in order that substitutions or other remedial action 
may be authorized in ample time to prevent delay in performance of Work. 
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1.4 STORAGE, HANDLING AND PROTECTION 

.1 Handle and store products in manner to prevent damage, adulteration, deterioration and 
soiling and in accordance with manufacturer's instructions when applicable. 

.2 Store packaged or bundled products in original and undamaged condition with 
manufacturer's seal and labels intact. Do not remove from packaging or bundling until 
required in Work. 

.3 Store products subject to damage from weather in weatherproof enclosures. 

.4 Store cementitious products clear of earth or concrete floors, and away from walls. 

.5 Keep sand, when used for grout or mortar materials, clean and dry. Store sand on wooden 
platforms and cover with waterproof tarpaulins during inclement weather. 

.6 Store sheet materials and lumber on flat, solid supports and keep clear of ground. Slope 
to shed moisture. 

.7 Store and mix paints in heated and ventilated room. Remove oily rags and other 
combustible debris from site daily. Take every precaution necessary to prevent 
spontaneous combustion. 

.8 Remove and replace damaged products at own expense and to satisfaction of 
Departmental Representative. 

.9 Touch-up damaged factory finished surfaces to Departmental Representative's 
satisfaction. Use touch-up materials to match original. Do not paint over name plates. 

1.5 TRANSPORTATION 

.1 Pay costs of transportation of products required in performance of Work. 

1.6 MANUFACTURER'S INSTRUCTIONS 

.1 Unless otherwise indicated in specifications, install or erect products in accordance with 
manufacturer's instructions. Do not rely on labels or enclosures provided with products. 
Obtain written instructions directly from manufacturers. 

.2 Notify Departmental Representative in writing of conflicts between specifications and 
manufacturer's instructions, so that Departmental Representative will establish course of 
action. 

.3 Improper installation or erection of products, due to failure in complying with these 
requirements, authorizes Departmental Representative to require removal and 
re-installation at no increase in Contract Price or Contract Time. 

1.7 QUALITY OF WORK 

.1 Ensure Quality of Work is of highest standard, executed by workers experienced and 
skilled in respective duties for which they are employed. Immediately notify 
Departmental Representative if required Work is such as to make it impractical to 
produce required results. 
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.2 Do not employ anyone unskilled in their required duties. Departmental Representative 
reserves right to require dismissal from site, workers deemed incompetent or careless. 

.3 Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with 
the Departmental Representative, whose decision is final. 

1.8 CO-ORDINATION 

.1 Ensure co-operation of workers in laying out Work. Maintain efficient and continuous 
supervision. 

.2 Be responsible for coordination and placement of openings, sleeves and accessories. 

1.9 CONCEALMENT 

.1 In finished areas conceal pipes, ducts and wiring in floors, walls and ceilings, except 
where indicated otherwise. 

.2 Before installation inform Departmental Representative if there is interference. Install as 
directed by Departmental Representative. 

1.10 REMEDIAL WORK 

.1 Refer to Section 01 73 00 – Execution Requirements. 

.2 Perform remedial work required to repair or replace parts or portions of Work identified 
as defective or unacceptable. Co-ordinate adjacent affected Work as required. 

.3 Perform remedial work by specialists familiar with materials affected. Perform in a 
manner to neither damage nor put at risk any portion of Work. 

1.11 FASTENINGS 

.1 Provide metal fastenings and accessories in same texture, colour and finish as adjacent 
materials, unless indicated otherwise. 

.2 Prevent electrolytic action between dissimilar metals and materials. 

.3 Use non-corrosive hot dip galvanized steel fasteners and anchors for securing exterior 
work, unless stainless steel or other material is specifically requested in affected 
specification Section. 

.4 Space anchors within individual load limit or shear capacity and ensure they provide 
positive permanent anchorage. Wood, or any other organic material plugs are not 
acceptable. 

.5 Keep exposed fastenings to a minimum, space evenly and install neatly. 

.6 Fastenings which cause spalling or cracking of material to which anchorage is made are 
not acceptable. 

.7 Fasteners in inmate accessible areas must have tamper resistant fastenings 
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1.12 FASTENINGS - EQUIPMENT 

.1 Use fastenings of standard commercial sizes and patterns with material and finish suitable 
for service as indicated on drawings. 

1.13 PROTECTION OF WORK IN PROGRESS 

.1 Prevent overloading of parts of building. Do not cut, drill or sleeve load bearing structural 
member, unless specifically indicated without written approval of Departmental 
Representative. 

1.14 EXISTING UTILITIES 

.1 When breaking into or connecting to existing services or utilities, execute Work at times 
directed by local governing authorities, with minimum of disturbance to Work, and/or 
building occupants and pedestrian and vehicular traffic. 

.2 Protect, relocate or maintain existing active services. When services are encountered, cap 
off in manner approved by authority having jurisdiction. Record location of capped 
service. 

END OF SECTION 
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Part 1 General 

1.1 EXISTING SERVICES 

.1 Before commencing work, establish location and extent of service lines in area of Work 
and notify Departmental Representative of findings. 

1.2 LOCATION OF EQUIPMENT AND FIXTURES 

.1 Location of equipment, fixtures and outlets indicated or specified are to be considered as 
approximate. 

.2 Locate equipment, fixtures and distribution systems to provide minimum interference and 
maximum usable space and in accordance with manufacturer's recommendations for 
safety, access and maintenance. 

.3 Inform Departmental Representative of impending installation and obtain approval for 
actual location. 

.4 Submit field drawings to indicate relative position of various services and equipment 
when required by Departmental Representative. 

1.3 RECORDS 

.1 Maintain a complete, accurate log of control and survey work as it progresses. 

.2 Record locations of maintained, re-routed and abandoned service lines 

END OF SECTION 
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Part 1 General 

1.1 SUBMITTALS 

.1 Submittals: in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit written request in advance of cutting or alteration which affects: 

.1 Structural integrity of elements of project. 

.2 Integrity of weather-exposed or moisture-resistant elements. 

.3 Efficiency, maintenance, or safety of operational elements. 

.4 Visual qualities of sight-exposed elements. 

.5 Work of Department Representative or separate contractor. 

.3 Include in request: 

.1 Identification of project. 

.2 Location and description of affected Work. 

.3 Statement on necessity for cutting or alteration. 

.4 Description of proposed Work, and products to be used. 

.5 Alternatives to cutting and patching. 

.6 Effect on Work of Department Representative or separate contractor. 

.7 Written permission of affected separate contractor. 

.8 Date and time work will be executed. 

1.2 MATERIALS 

.1 Required for original installation. 

.2 Change in Materials: Submit request for substitution in accordance with Section 01 33 00 
- Submittal Procedures. 

.3 Match existing style and color and finishes for flashings and trim work where practical. 

1.3 PREPARATION 

.1 Inspect existing conditions, including elements subject to damage or movement during 
cutting and patching. 

.2 After uncovering, inspect conditions affecting performance of Work. 

.3 Beginning of cutting or patching means acceptance of existing conditions. 

.4 Provide supports to assure structural integrity of surroundings; provide devices and 
methods to protect other portions of project from damage. 

.5 Provide protection from elements for areas to be exposed by uncovering work; maintain 
excavations free of water. 
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.6 Contractor must protect existing equipment in operation from dust/debris/or-other-
incidental- damage resulting from construction activities, including newly commissioned 
units in operation and equipment/material on site but not yet installed 

1.4 EXECUTION 

.1 Execute cutting, fitting, and patching to complete Work. 

.2 Fit several parts together, to integrate with other Work. 

.3 Uncover Work to install ill-timed Work. 

.4 Remove and replace defective and non-conforming Work. 

.5 Provide openings in non-structural elements of Work for penetrations of mechanical and 
electrical Work. 

.1 Provide temporary secure closures to openings in secure walls. 

.6 Execute Work by methods to avoid damage to other Work, and which will provide proper 
surfaces to receive patching and finishing. 

.7 Employ manufacturer authorized installer to perform cutting and patching for 
weather-exposed and moisture-resistant elements, and sight-exposed surfaces. 

.8 Cut rigid materials using masonry saw or core drill. Pneumatic or impact tools not 
allowed on masonry work without prior approval. 

.9 Restore work with new products in accordance with Contract Documents requirements. 

.10 Refinish surfaces to match adjacent finishes: Refinish continuous surfaces to nearest 
intersection. Refinish assemblies by refinishing entire unit. 

1.5 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials for recycling in accordance with Section 01 74 21 -
Construction/Demolition Waste Management and Disposal. 

END OF SECTION 
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Part 1 General 

1.1 PROJECT CLEANLINESS 

.1 Maintain Work in tidy condition, free from accumulation of waste products and debris, 
other than that caused by Owner or other Contractors. 

.2 Remove waste materials from site at daily regularly scheduled times or dispose of as 
directed by Departmental Representative. Do not burn waste materials on site, unless 
approved by Departmental Representative. 

.3 Make arrangements with and obtain permits from authorities having jurisdiction for 
disposal of waste and debris. 

.4 Provide on-site containers for collection of waste materials and debris. Containers to be 
secured and locked at all times when not in use. 

.5 Work areas must be cleaned to the satisfaction of the Departmental Representative at the 
end of each work day. Remove waste material and debris from site and deposit in waste 
container at end of each working day. 

.6 Provide and use marked separate bins for recycling. Refer to Section 01 74 21 - 
Construction/Demolition Waste Management and Disposal. 

.7 Dispose of waste materials and debris off site. 

.8 Clean interior areas prior to start of finishing work and maintain areas free of dust and 
other contaminants during finishing operations. 

.9 Store volatile waste in covered metal containers and remove from premises at end of each 
working day. 

.10 Provide adequate ventilation during use of volatile or noxious substances. Use of building 
ventilation systems is not permitted for this purpose. 

.11 Use only cleaning materials recommended by manufacturer of surface to be cleaned, and 
as recommended by cleaning material manufacturer. 

.12 Schedule cleaning operations so that resulting dust, debris and other contaminants will 
not fall on wet, newly painted surfaces nor contaminate building systems. 

1.2 FINAL CLEANING 

.1 When Work is Substantially Performed remove surplus products, tools, construction 
machinery and equipment not required for performance of remaining Work. 

.2 Remove waste products and debris other than that caused by others and leave Work clean 
and suitable for occupancy. 

.3 Prior to final review remove surplus products, tools, construction machinery and 
equipment. 
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.4 Remove waste products and debris to the Satisfaction of the Departmental 
Representative. 

.5 Remove waste materials from site at regularly scheduled times or dispose of as directed 
by Departmental Representative. Do not burn waste materials on site, unless approved by 
Departmental Representative. 

.6 Make arrangements with and obtain permits from authorities having jurisdiction for 
disposal of waste and debris. 

.7 Remove stains, spots, marks and dirt from decorative work, electrical and mechanical 
fixtures, furniture fitments, walls, floors and ceilings. 

.8 Vacuum, clean, and dust building interiors, behind grilles, louvres, and screens. 

.9 Clean lighting reflectors, lenses, and other lighting surfaces. 

.10 Inspect finishes, fitments and equipment and ensure specified workmanship and 
operation. 

.11 Remove debris and surplus materials from crawl areas, ceiling plenums and other 
accessible concealed spaces. 

.12 Broom clean and wash exterior walks, steps and surfaces; rake clean other surfaces of 
grounds affected by the Work. 

.13 Remove dirt and other disfiguration from exterior surfaces. 

.14 Clean equipment and fixtures to sanitary condition; clean or replace filters of mechanical 
equipment. 

.15 Clean and sweep roofs, areaways and clean drainage system. 

.16 Sweep and wash clean paved areas affected by the Work. 

.17 Remove snow and ice from access to building affected by the Work. 

END OF SECTION 
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Part 1 General 

1.1 WASTE MANAGEMENT GOALS 

.1 Canadian Construction Association (CCA) 

.1  CCA 81-2001: A Best Practices Guide to Solid Waste Reduction. 

.2 Public Works and Government Services Canada (PSPC) 

.1 2002 National Construction, Renovation and Demolition Non-Hazardous Solid 

.3 Prior to start of Work conduct meeting with Departmental Representative to review and 
discuss waste management goals.  

1.2 DEFINITIONS 

.1 Approved/Authorized recycling facility: waste recycler approved by applicable provincial 
authority or other users of material for recycling approved by the Departmental 
Representative. 

.2 Class III: non-hazardous waste - construction renovation and demolition waste. 

.3 Construction, Renovation and/or Demolition (CRD) Waste: Class III solid, non-
hazardous waste materials generated during construction, demolition, and/or renovation 
activities 

.4 Inert Fill: inert waste - exclusively asphalt and concrete. 

.5 Recyclable: ability of product or material to be recovered at end of its life cycle and re-
manufactured into new product for reuse. 

.6 Recycle: process by which waste and recyclable materials are transformed or collected 
for purpose of being transferred into new products. 

.7 Recycling: process of sorting, cleansing, treating and reconstituting solid waste and other 
discarded materials for purpose of using in altered form. Recycling does not include 
burning, incinerating, or thermally destroying waste. 

.8 Reuse: repeated use of product in same form but not necessarily for same purpose. Reuse 
includes: 

.1 Salvaging reusable materials from re-modelling projects, before demolition stage, 
for resale, reuse on current project or for storage for use on future projects. 

.2 Returning reusable items including pallets or unused products to vendors. 

.9  Salvage: removal of structural and non-structural materials from 
deconstruction/disassembly projects for purpose of reuse or recycling. 

.10 Separate Condition: refers to waste sorted into individual types. 

.11 Source Separation: act of keeping different types of waste materials separate beginning 
rom the point they became waste. 

1.3 USE OF SITE AND FACILITIES 

.1 Execute Work with minimal interference and disturbance to normal use of premises. 
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.2 Maintain security measures established by facility provide temporary security measures 
approved by Departmental Representative. 

1.4 WASTE PROCESSING SITES 

.1 Contractor is responsible to research and locate waste diversion resources and service 
providers. Salvaged materials are to be transported off site to approved and/or authorized 
recycling facilities or to users of material for recycling. 

.2 Province of: Alberta 

.1 Name: Alberta Environment Construction, Renovation and Demolition Waste 
Reduction Recycling Branch Phone: (780) 427-6982 or 1-800-463-6326 

1.5 STORAGE, HANDLING AND PROTECTION 

.1 Store, materials to be reused, recycled and salvaged in locations as directed by 
Departmental Representative.  

.2 Unless specified otherwise, materials for removal become Contractor's property.  

.3 Separate non-salvageable materials from salvaged items. Transport and deliver non-
salvageable items to licensed disposal facility.  

.4 Protect structural components not removed for demolition from movement or damage.  

.5 Support affected structures. If safety of building is endangered, cease operations and 
immediately notify Departmental Representative.  

.6 Protect surface drainage, mechanical and electrical from damage and blockage.  

.7 Provide on-site facilities and containers for collection and storage of reusable and 
recyclable materials. Containers to be secured and locked at all times when not in use. 

.8 Separate & store materials produced during dismantling of structures in designated areas. 

.9 Prevent contamination of materials to be salvaged and recycled and handle materials in 
accordance with requirements for acceptance by designated facilities. 

.1 On-site source separation is recommended.  

.2 Remove co-mingled materials to off-site processing facility for separation.  

.3 Obtain waybills, receipts and/or scale tickets for separated materials removed 
from site. 

.4 Materials reused on-site are considered to be diverted from landfill and as such 
are to be included in all reporting. 

1.6 DISPOSAL OF WASTE 

.1 Do not bury rubbish or waste materials.  

.2 Do not dispose of waste, volatile materials, mineral spirits, oil, paint thinner into 
waterways, storm, or sanitary sewers.  

.3 Keep records of construction waste including:  

.1 Number and size of bins.  

.2 Waste type of each bin.  

.3 Total tonnage generated.  
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.4 Tonnage reused or recycled.  

.5 Reused or recycled waste destination.  

.4 Remove materials on-site as Work progresses.  

.5 Prepare project summary to verify destination and quantities on a material-by-material 
basis as identified in pre-demolition material audit. 

1.7 USE OF SITE FACILITIES 

.1 Execute Work with least possible interference or disturbance to normal use of premises.  

1.8 SCHEDULING 

.1 Co-ordinate Work with other activities to ensure timely and orderly progress of Work. 

END OF SECTION 
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Part 1 General 

1.1 ADMINISTRATIVE REQUIREMENTS 

.1 Acceptance of Work Procedures: 

.1 Contractor's Inspection: Contractor and subcontractors: conduct inspection of 
Work, identify deficiencies and defects, and repair as required to conform to 
Contract Documents. 
.1 Notify Departmental Representative in writing of satisfactory completion 

of Contractor's inspection and submit verification that corrections have 
been made. 

.2 Request Departmental Representative inspection. 
.2 Departmental Representative Inspection: 

.1 Departmental Representative and Contractor to inspect Work and 
identify defects and deficiencies. 

.2 Contractor to correct Work as directed. 
.3 Completion Tasks: submit certificates that tasks have been performed as follows: 

.1 Work: completed and inspected for compliance with Contract 
Documents. 

.2 Defects: corrected and deficiencies completed. 

.3 Equipment and systems have been tested, adjusted and are fully 
operational. 

.4 Operation of systems: Training to Departmental Representative's 
personnel. 

.5 Work: complete and ready for final inspection. 
.1 Completion must be signed off by two Authorized Department 

Representatives. 
.4 Final Inspection: 

.1 When items noted above are completed, request final inspection of Work 
by Departmental Representative, and Contractor. If Work is deemed  

.2 incomplete by Departmental Representative, complete outstanding items 
and request re-inspection. 

.5 Declaration of Substantial Performance: when Departmental Representative 
considers deficiencies and defects corrected and requirements of Contract 
substantially performed, make application for Certificate of Substantial 
Performance. 

.6 Commencement of Warranty Periods: date of Departmental Representative 's 
acceptance of submitted declaration of Substantial Performance to be dated for 
commencement for warranty period. 

.7 Final Payment: 
.1 When Departmental Representative consider final deficiencies and 

defects corrected and requirements of Contract met, make application for 
final payment. 
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.8 Payment of Holdback: after issuance of Certificate of Substantial Performance of 
Work, submit application for payment of holdback amount in accordance with 
contractual agreement. 

1.2 FINAL CLEANING 

.1 Clean in accordance with Section 01 74 11 - Cleaning. 

.1 Remove surplus materials, excess materials, rubbish, tools and equipment. 

.2 Waste Management: separate waste materials for recycling in accordance with 
Section 01 74 21 - Construction/Demolition Waste Management and Disposal. 

 
END OF SECTION 
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Part 1 General 

1.1 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Prepare instructions and data using personnel experienced in maintenance and operation 
of described products. 

.3 Copy will be returned with Departmental Representative’s comments. 

.4 Revise content of documents as required prior to final submittal 

.5 Provide spare parts, maintenance materials and special tools that are new, undamaged or 
defective, and of same quality and manufacture as products provided in Work. 

.6 Provide evidence, if requested, for type, source and quality of products supplied. 

.7 Defective products will be rejected, regardless of previous inspections. Replace products 
at own expense. 

.8 Pay costs of transportation. 

1.2 ELECTRONIC SUBMITTALS 

.1 Submit number of hard copies specified for each type and format of submittal and in also 
submit in electronic format as pdf files and also in MS Word, Excel, Project as may be 
appropriate and in Autocad DWG files all on CD R/W or USB. 

1.3 FORMAT 

.1 Organize data as instructional manual. 

.2 Binders: vinyl, hard covered, 3 'D' ring, loose leaf 219 x 279 mm with spine and face 
pockets. 

.3 When multiple binders are used correlate data into related consistent groupings. 

.1 Identify contents of each binder on spine. 

.4 Cover: identify each binder with type or printed title 'Project Record Documents'; list title 
of project and identify subject matter of contents. 

.5 Arrange content by component under Section numbers and sequence of Table of 
Contents. 

.6 Provide tabbed fly leaf for each separate product and system, with typed description of 
product and major component parts of equipment. 

.7 Text: manufacturer's printed data, or typewritten data. 

.8 Drawings: provide with reinforced punched binder tab. 
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.1 Bind in with text; fold larger drawings to size of text pages. 

.2 Provide drawings in pdf and dwg formats. 

1.4 CONTENTS - PROJECT RECORD DOCUMENTS 

.1 Label CD/DVD, binders “CSC, Edmonton Institution U5 Gun Port (R)”. Include name of 
Contractor and date of submission. 

.2 Table of Contents for Each Volume: provide title of project; 

.1 Date of submission; names. 

.2 Addresses, and telephone numbers of Consultants, Contractor, Sub-contractors 
and material suppliers with name of responsible parties. 

.3 Schedule of products and systems, indexed to content of volume. 

.4 Bookmark electronic copies of Project Record Documents with digital 
bookmarks. 

.3 Organize files into National Master Specification format (current edition) numbering 
system. Ensure all content is clearly legible. 

.4 For each product or system: 

.1 List names, addresses and telephone numbers of subcontractors and suppliers, 
including local source of supplies and replacement parts. 

.5 Product Data: mark each sheet to identify specific products and component parts, and 
data applicable to installation; delete inapplicable information. 

.6 Drawings: supplement product data to illustrate relations of component parts of 
equipment and systems, to show control and flow diagrams. 

.1 Provide typewritten text as required to supplement product data. Provide logical 
sequence of instructions for each procedure, incorporating manufacturer's 
instructions specified in Section 01 45 00 - Quality Control. 

.7 Submit copies of executed guarantees and bonds. 

.8 Submit copies of approved shop drawings. 

.9 Submit copies of all Consultant Field Reports and all material and product Field Test 
Reports. 

.10 Training: refer to Section 01 79 00 - Demonstration and Training. 

1.5 AS -BUILT DOCUMENTS AND SAMPLES 

.1 Maintain, in addition to requirements in General Conditions, at site for Departmental 
Representative, one record copy of: 

.1 Contract Drawings. 

.2 Specifications. 

.3 Addenda. 

.4 Change Orders and other modifications to Contract. 
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.5 Reviewed shop drawings, product data, and samples. 

.6 Field Test Report, System Components List c/w Commissioning Verification 
Forms and Check Sheets and Commissioning Issues/Resolution Log. 

.7 Inspection certificates. 

.8 Manufacturer's certificates. 

.2 Store record documents and samples in field office apart from documents used for 
construction. 

.1 Provide files, racks, and secure storage. 

.3 Label record documents and file in accordance with Section number listings in List of 
Contents of this Project Manual. 

.1 Label each document "PROJECT RECORD" in neat, large, printed letters. 

.4 Maintain record documents in clean, dry and legible condition. 

.1 Do not use record documents for construction purposes. 

.5 Keep record documents and samples available for inspection by Departmental 
Representative. 

.6 Departmental Representative may furnish additional drawings and specifications to 
clarify Work. 

.1 Such documents become part of Contract Document. 

.2 Include such documents in As Built submission. 

.7 Submit to Departmental Representative one copy of drawings and specifications for 
review prior to final submission. 

1.6 RECORDING INFORMATION ON PROJECT RECORD DOCUMENTS 

.1 Record information on a full-sized copy of the contract drawings on set of black line 
opaque drawings, and in copy of Project Manual. 

.2 Use felt tip marking pens, maintaining separate colours for each major system, for 
recording information. 

.3 Record information concurrently with construction progress. 

.1 Do not conceal Work until required information is recorded. 

.4 Contract Drawings and shop drawings: mark each item to record actual construction, 
including: 

.1 Field changes of dimension and detail. 

.2 Changes made by change orders. 

.3 Details not on original Contract Drawings. 

.4 Referenced Standards to related shop drawings and modifications. 

.5 Provide dwg files for all modified shop drawings to show as-
fabricated/constructed conditions. 

.5 Specifications: mark each item to record actual construction, including: 
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.1 Manufacturer, trade name, and catalogue number of each product actually 
installed, particularly optional items and substitute items. 

.2 Changes made by Addenda and change orders. 

.6 Other Documents: maintain manufacturer's certifications, inspection certifications, field 
test records, required by individual specifications sections. 

.7 Provide digital photos, if requested, for site records. 

1.7 MATERIALS AND FINISHES 

.1 Building products, applied materials, and finishes: include product data, with catalogue 
number, size, composition, and colour and texture designations. Provide information for 
re-ordering custom manufactured products. 

.2 Instructions for cleaning agents and methods, precautions against detrimental agents and 
methods, and recommended schedule for cleaning and maintenance. 

.3 Moisture-protection and weather-exposed products: include manufacturer's 
recommendations for cleaning agents and methods, precautions against detrimental 
agents and methods, and recommended schedule for cleaning and maintenance. 

.4 Additional requirements: as specified in individual specifications sections. 

1.8 MAINTENANCE MATERIALS 

.1 Spare Parts: 

.1 Provide spare parts, in quantities specified in individual specification sections. 

.2 Provide items of same manufacture and quality as items in Work. 

.3 Deliver to location as directed; place and store. 

.4 Receive and catalogue items. 
.1 Submit inventory listing to Departmental Representative. 
.2 Include approved listings in Maintenance Manual. 

.5 Obtain receipt for delivered products and submit prior to final payment. 

.2 Extra Stock Materials: 

.1 Provide maintenance and extra materials, in quantities specified in individual 
specification sections. 

.2 Provide items of same manufacture and quality as items in Work. 

.3 Deliver to location as directed; place and store. 

.4 Receive and catalogue items. 
.1 Submit inventory listing to Departmental Representative. 
.2 Include approved listings in Maintenance Manual. 

.5 Obtain receipt for delivered products and submit prior to final payment. 

.3 Special Tools: 

.1 Provide special tools, in quantities specified in individual specification section. 

.2 Provide items with tags identifying their associated function and equipment. 
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.3 Deliver to location as directed; place and store. 

.4 Receive and catalogue items. 
.1 Submit inventory listing to Departmental Representative. 
.2 Include approved listings in Maintenance Manual. 

1.9 DELIVERY, STORAGE AND HANDLING 

.1 Store spare parts, maintenance materials, and special tools in manner to prevent damage 
or deterioration. 

.2 Store in original and undamaged condition with manufacturer's seal and labels intact. 

.3 Store components subject to damage from weather in weatherproof enclosures. 

.4 Store paints and freezable materials in a heated and ventilated room. 

.5 Remove and replace damaged products at own expense and for review by Departmental 
Representative. 

1.10 WARRANTIES AND BONDS 

.1 Develop warranty management plan to contain information relevant to Warranties. 

.1 Contractor shall respond to maintenance issues within 3 hours of notification. 

.2 Submit Manufacturer’s warranty certificate indicating warranty coverage for a period of 
12 months following Substantial Completion as certified by Departmental 
Representative. 

.3 Verify that documents are in proper form, contain full information and are notarized. 

.4 Respond in timely manner to oral or written notification of required construction 
warranty repair work. 

.5 Develop warranty management plan to contain information relevant to Warranties 
Manufacturers’ Guarantees  and Bonds. 

.6 Submit warranty management plan, 60 days before planned pre-warranty conference, to 
Departmental Representative approval. 

.1 Warranty management plan to include required actions and documents to assure 
that Departmental Representative receives warranties to which it is entitled. 

.2 Provide plan in narrative form and contain sufficient detail to make it suitable for 
use by future maintenance and repair personnel. 

.7 Submit, warranty information made available during construction phase, to Departmental 
Representative for approval prior to each monthly pay estimate. 

.8 Assemble approved information in binder and submit upon acceptance of work. Organize 
binder as follows: 

.1 Separate each warranty or bond with index tab sheets keyed to Table of Contents 
listing. 
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.2 List subcontractor, supplier, and manufacturer, with name, address, and 
telephone number of responsible principal. 

.3 Obtain warranties, manufacturers’ guarantees and bonds, executed in duplicate 
by subcontractors, suppliers, and manufacturers, within 10 days after completion 
of applicable item of work. 

.4 Verify that documents are in proper form, contain full information, and are 
notarized. 

.5 Co-execute submittals when required. 

.6 Retain warranties and bonds until time specified for submittal. 

.9 Except for items put into use with Department Representative’s permission, leave date of 
beginning of time of warranty until Date of Substantial Performance is determined. 

.10 Conduct joint 4 month and 9 month warranty inspection, measured from time of 
acceptance, by Departmental Representative. 

.11 Include information contained in warranty management plan as follows: 

.1 Roles and responsibilities of personnel associated with warranty process, 
including points of contact and telephone numbers within the organizations of 
Contractors, subcontractors, manufacturers or suppliers involved. 

.2 Listing and status of delivery of Certificates of Warranty for extended warranty 
items. 

.12 Provide list for each warranted equipment, item, feature of construction or system 
indicating: 

.1 Name of item. 

.2 Model and serial numbers. 

.3 Location where installed. 

.4 Name and phone numbers of manufacturers or suppliers. 

.5 Names, addresses and telephone numbers of sources of spare parts. 

.6 Warranties and terms of warranty: include one-year overall warranty of 
construction. Indicate items that have extended warranties and show separate 
warranty expiration dates. 

.7 Cross-reference to warranty certificates as applicable. 

.8 Starting point and duration of warranty period. 

.9 Summary of maintenance procedures required to continue warranty in force. 

.10 Cross-Reference to specific pertinent Operation and Maintenance manuals. 

.11 Organization, names and phone numbers of persons to call for warranty service. 

.12 Typical response time and repair time expected for various warranted equipment. 

.13 Contractor’s plans for attendance at various required post-construction warranty 
inspections. 

.14 Procedure and status of tagging of equipment covered by extended warranties. 

.15 Post copies of instructions near selected pieces of equipment where operation is 
critical for warranty and/or safety reasons. 

.13 Respond in a timely manner to oral or written notification of required construction 
warranty repair work. 
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.14 Written verification to follow oral instructions. 

.1 Failure to respond will be cause for the Departmental Representative to proceed 
with action against Contractor. 

1.11 PRE-WARRANTY CONFERENCE 

.1 Meet with Departmental Representative, to develop understanding of requirements of this 
section. Schedule meeting prior to contract completion, and at time designated by 
Departmental Representative. 

.2 Departmental Representative will establish communication procedures for: 

.1 Notification of construction warranty defects. 

.2 Determine priorities for type of defect. 

.3 Determine reasonable time for response. 

.3 Provide name, telephone number and address of licensed and bonded company that is 
authorized to initiate and pursue construction warranty work action. 

.4 Ensure contact is located within local service area of warranted construction, is 
continuously available, and is responsive to inquiries for warranty work action. 

SECTION 
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Part 1 General 

1.1 ADMINISTRATIVE REQUIREMENTS 

.1 Demonstrate operation and maintenance of equipment and systems to Departmental 
Representative two weeks prior to date of substantial completion. 

.2 The Departmental Representative will provide list of personnel to receive instructions, 
and co-ordinate their attendance at agreed-upon times. 

.3 Preparation: 

.1 Verify conditions for demonstration and instructions comply with requirements. 

.2 Verify designated personnel are present. 

.3 Ensure testing, adjusting, and balancing has been performed and equipment and 
systems are fully operational. 

.4 Demonstration and Instructions: 

.1 Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing, 
and maintenance of each item of equipment at agreed upon times and location. 

.2 Instruct personnel in phases of operation and maintenance using operation and 
maintenance manuals as basis of instruction. 

.3 Review contents of manual in detail to explain aspects of operation & 
maintenance. 

.4 Prepare and insert additional data in operations and maintenance manuals when 
needed during instructions. 

1.2 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit schedule of time and date for demonstration of each item of equipment and each 
system two weeks prior to designated dates, for Departmental Representative's approval. 

.3 Submit reports within one week after completion of demonstration, that demonstration 
and instructions have been satisfactorily completed. 

.4 Give time and date of each demonstration, with list of persons present. 

.5 Provide copies of completed operation and maintenance manuals for use in 
demonstrations and instructions. 

1.3 QUALITY ASSURANCE 

.1 When specified in individual Sections requiring manufacturer to provide authorized 
representative to demonstrate operation of equipment and systems: 

.1 Instruct Department Representative. 

.2 Provide written report that demonstration and instructions have been completed. 
END OF SECTION 



Correctional Service Canada  Section 01 91 13 
CSC Edmonton Institution U5 Gun Port (R)       GENERAL COMMISSIONING (Cx) REQUIREMENTS  
Project No. R.101593.001 Page 1 
____________________________________________________________________________________  
 

 

Part 1 General 

1.1 SUMMARY 

.1 Section Includes: 

.1 General requirements relating to commissioning of project's components and 
systems, specifying general requirements to PV of components, equipment, sub-
systems, systems, and integrated systems. 

.2 Acronyms: 

.1 AFD - Alternate Forms of Delivery, service provider. 

.2 BMM - Building Management Manual. 

.3 Cx - Commissioning. 

.4 EMCS - Energy Monitoring and Control Systems. 

.5 O&M - Operation and Maintenance. 

.6 PI - Product Information. 

.7 PV - Performance Verification. 

1.2 GENERAL 

.1 Cx is a planned program of tests, procedures and checks carried out systematically on 
systems and integrated systems of the finished Project. Cx is performed after systems and 
integrated systems are completely installed, functional and Contractor's Performance 
Verification responsibilities have been completed and approved. Objectives: 

.1 Verify installed equipment, systems and integrated systems operate in accordance 
with Contract Documents and design criteria and intent. 

.2 Ensure appropriate documentation is compiled into the BMM. 

.3 Effectively train O&amp;M staff. 

.2 Contractor assists in Cx process, operating equipment and systems, troubleshooting and 
making adjustments as required. 

.1 During these checks, adjustments to be made to enhance performance to meet 
environmental or user requirements. 

.3 Design Criteria: as per contract documents or determined by Departmental 
Representative’s. To meet Project functional and operational requirements. 

1.3 COMMISSIONING OVERVIEW 

.1 Section 01 91 31- Commissioning (Cx) Plan . 

.2 For Cx responsibilities refer to Section 01 91 31- Commissioning (Cx) Plan . 

.3 Cx to be a line item of Contractor's cost breakdown. 

.4 Cx activities supplement field quality and testing procedures described in relevant 
technical sections. 
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.5 Cx is conducted in concert with activities performed during stage of project delivery. Cx 
identifies issues in Planning and Design stages which are addressed during Construction 
and Cx stages to ensure the work is constructed and proven to operate satisfactorily under 
weather, environmental and occupancy conditions to meet functional and operational 
requirements. Cx activities includes transfer of critical knowledge to facility operational 
personnel. 

.6 Departmental Representative will issue Interim Acceptance Certificate when: 

.1 Completed Cx documentation has been received, reviewed for suitability and 
approved by Departmental Representative . 

.2 Equipment, components and systems have been commissioned and functional as 
per design intent to meet project functional requirements and to meet all 
requiremens of the Authority Having Jurisdiction.. 

.3 Final O&M and training manual have been completed, submitted and approved 
by the Departmental Representative for suitability. 

.4 Completion of Training session to all Operational and Maintenance staffs. 

1.4 NON-CONFORMANCE TO PERFORMANCE VERIFICATION 
REQUIREMENTS 

.1 Should equipment, system components, and associated controls be incorrectly installed or 
malfunction during Cx, correct deficiencies, re-verify equipment and components within 
the unfunctional system, including related systems as deemed required by Departmental 
Representative, to ensure effective performance. 

.2 Costs for corrective work, additional tests, inspections, to determine acceptability and 
proper performance of such items to be borne by Contractor. Above costs to be in form of 
progress payment reductions or hold-back assessments. 

1.5 PRE-CX REVIEW 

.1 Before Construction: 

.1 Review Contract Documents, confirm by writing to Departmental 
Representative. 
.1 Adequacy of provisions for Cx. 
.2 Aspects of design and installation pertinent to success of Cx. 

.2 During Construction: 

.1 Co-ordinate provision, location and installation of provisions for Cx. 

.3 Before start of Cx: 

.1 Have completed Cx Plan up-to-date. 

.2 Ensure installation of related components is complete. 

.3 Fully understand Cx requirements and procedures. 

.4 Have Cx documentation shelf-ready. 

.5 Understand completely design criteria and intent and special features. 

.6 Submit complete start-up documentation to Departmental Representative. 
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.7 Have Cx schedules up-to-date. 

.8 Ensure systems have been cleaned thoroughly. 

.9 Ensure "As-Built" system schematics are available. 

.4 Inform Departmental Representative in writing of discrepancies and deficiencies on 
finished works. 

1.6 CONFLICTS 

.1 Report conflicts between requirements of this section and other sections to Departmental 
Representative before start-up and obtain clarification. 

.2 Failure to report conflict and obtain clarification will result in application of most 
stringent requirement. 

1.7 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submittals: in accordance with Section 01 33 00- Submittal Procedures. 

.1 Submit no later than 4 weeks after award of Contract: 
.1 Name of Contractor's Cx agent. 
.2 Draft Cx documentation. 
.3 Preliminary Cx schedule. 

.2 Request in writing to Departmental Representative for changes to submittals and 
obtain written approval at least 8 weeks prior to start of Cx. 

.3 Submit proposed Cx procedures to Departmental Representative where not 
specified and obtain written approval at least 8 weeks prior to start of Cx. 

.4 Provide additional documentation relating to Cx process required by 
Departmental Representative. 

1.8 COMMISSIONING DOCUMENTATION 

.1 Refer to Section 01 91 13.16- Commissioning (Cx) Forms. 

.2 Departmental Representative to review and approve Cx documentation. 

.3 Provide completed and approved Cx documentation to Departmental Representative . 

1.9 COMMISSIONING SCHEDULE 

.1 Provide detailed Cx schedule as part of construction schedule in accordance with Section  
01 32 16.07- Construction Progress Schedules - Bar (GANTT) Chart . 

.2 Provide adequate time for Cx activities prescribed in technical sections and 
commissioning sections including: 

.1 Approval of Cx reports. 

.2 Verification of reported results. 

.3 Repairs, retesting, re-commissioning, re-verification. 

.4 Training. 
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1.10 COMMISSIONING MEETINGS 

.1 Convene Cx meetings following project meetings: Section 01 32 16.07- Construction 
Progress Schedules - Bar (GANTT) Chart and as specified herein. 

.2 Purpose: to resolve issues, monitor progress, identify deficiencies, relating to Cx. 

.3 Continue Cx meetings on regular basis until commissioning deliverables have been 
addressed. 

.4 At 60% construction completion stage. Section 01 32 16.07- Construction Progress 
Schedules - Bar (GANTT) Chart, Departmental Representative to call a separate Cx 
scope meeting to review progress, discuss schedule of equipment start-up activities and 
prepare for Cx. Issues at meeting to include: 

.1 Review duties and responsibilities of Contractor and subcontractors, addressing 
delays and potential problems. 

.2 Determine the degree of involvement of trades and manufacturer's 
representatives in the commissioning process. 

.5 Thereafter Cx meetings to be held until project completion and as required during 
equipment start-up and functional testing period. 

.6 Meeting will be chaired by Departmental Representative, who will record and distribute 
minutes. 

.7 Ensure subcontractors and relevant manufacturer representatives are present at 60 % and 
subsequent Cx meetings and as required. 

1.11 STARTING AND TESTING 

.1 Contractor assumes liabilities and costs for inspections. Including disassembly and re-
assembly after approval, starting, testing and adjusting, including supply of testing 
equipment. 

1.12 PROCEDURES 

.1 Verify that equipment and systems are complete, clean, and operating in normal and safe 
manner prior to conducting start-up, testing and Cx. 

.2 Conduct start-up and testing in following distinct phases: 

.1 Included in delivery and installation: 
.1 Verification of conformity to specification, approved shop drawings and 

completion of PI report forms. 
.2 Visual inspection of quality of installation. 

.2 Start-up: follow accepted start-up procedures. 

.3 Operational testing: document equipment performance. 

.4 System PV: include repetition of tests after correcting deficiencies. 

.5 Post-substantial performance verification: to include fine-tuning. 

.3 Correct deficiencies and obtain approval from Departmental Representative after distinct 
phases have been completed and before commencing next phase. 
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.4 Document require tests on approved PV forms. 

.5 Failure to follow accepted start-up procedures will result in re-evaluation of equipment 
by an independent testing agency selected by Departmental Representative. 

1.13 START-UP DOCUMENTATION 

.1 Assemble start-up documentation and submit to Departmental Representative for 
approval before commencement of commissioning. 

.2 Start-up documentation to include: 

.1 Factory and on-site test certificates for specified equipment. 

.2 Pre-start-up inspection reports. 

.3 Signed installation/start-up check lists. 

.4 Start-up reports, 

.5 Step-by-step description of complete start-up procedures, to permit Departmental 
Representative to repeat start-up at any time. 

1.14 OPERATION AND MAINTENANCE OF EQUIPMENT AND SYSTEMS 

.1 After start-up, operate and maintain equipment and systems as directed by equipment 
manufacturer. 

.2 With assistance of manufacturer develop written maintenance program and submit 
Departmental Representative for approval before implementation. 

1.15 TEST RESULTS 

.1 If start-up, testing and/or PV produce unacceptable results, repair, replace or repeat 
specified starting and/or PV procedures until acceptable results are achieved. 

.2 Provide manpower and materials, assume costs for re-commissioning. 

1.16 START OF COMMISSIONING 

.1 Notify Departmental Representative at least 21 days prior to start of Cx. 

.2 Start Cx after elements of building affecting start-up and performance verification of 
systems have been completed. 

1.17 COMMISSIONING PERFORMANCE VERIFICATION 

.1 Carry out Cx: 

.1 Under accepted simulated operating conditions, over entire operating range, in all 
modes. 

.2 On independent systems and interacting systems. 

.2 Cx procedures to be repeatable and reported results are to be verifiable. 

.3 Follow equipment manufacturer's operating instructions. 

.4 EMCS trending to be available as supporting documentation for performance 
verification. 
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1.18 WITNESSING COMMISSIONING 

.1 Departmental Representative to witness activities and verify results. 

1.19 EXTENT OF VERIFICATION 

.1 Provide manpower and instrumentation to verify all reported results, unless specified 
otherwise in other sections. 

.2 Conduct tests repeated during verification under same conditions as original tests, using 
same test equipment, instrumentation. 

.3 Review and repeat commissioning of systems if inconsistencies found any of reported 
results. 

.4 Perform additional commissioning until results are acceptable to Departmental 
Representative. 

1.20 REPEAT VERIFICATIONS 

.1 Assume costs incurred by Departmental Representative for third and subsequent 
verifications where: 

.1 Verification of reported results fail to receive Departmental Representative 
approval. 

.2 Repetition of second verification again fails to receive approval. 

.3 Departmental Representative deems Contractor's request for second verification 
was premature. 

1.21 SUNDRY CHECKS AND ADJUSTMENTS 

.1 Make adjustments and changes which become apparent as Cx proceeds. 

.2 Perform static and operational checks as applicable and as required. 

1.22 DEFICIENCIES, FAULTS, DEFECTS 

.1 Correct deficiencies found during start-up and Cx to satisfaction of Departmental 
Representative . 

.2 Report problems, faults or defects affecting Cx to Departmental Representative in 
writing. Stop Cx until problems are rectified. Proceed with written approval from 
Departmental Representative. 

1.23 COMPLETION OF COMMISSIONING 

.1 Upon completion of Cx leave systems in normal operating mode. 

.2 Except for warranty and seasonal verification activities specified in Cx specifications, 
complete Cx prior to issuance of Interim Certificate of Completion. 

.3 Cx to be considered complete when contract Cx deliverables have been submitted and 
accepted by Departmental Representative. 
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1.24 MAINTENANCE MATERIALS, SPARE PARTS, SPECIAL TOOLS 

.1 Supply, deliver, and document maintenance materials, spare parts, and special tools as 
specified in contract. 

1.25 OCCUPANCY 

.1 Cooperate fully with Departmental Representative during stages of acceptance and 
occupancy of facility. 

1.26 OWNER'S PERFORMANCE TESTING 

.1 Performance testing of equipment or system by Departmental Representative will not 
relieve Contractor from compliance with specified start-up and testing procedures. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SUMMARY 

.1 Section Includes: 

.1 Description of overall structure of Plan and roles and responsibilities of 
commissioning team. 

1.2 REFERENCE STANDARDS 

.1 Canadian Standards Association (CSA) 

.1 CSA Z320-11 Building Commissioning Standard. 

1.3 GENERAL 

.1 Provide fully functional equipment: 

.1 Equipment and components meet user's functional requirements before date of 
acceptance, and operate consistently. 

.2 O&M personnel have been fully trained in aspects of installed systems. 

.3 Optimized life cycle costs. 

.4 Complete documentation relating to installed equipment and systems. 

.2 Term "Cx" in this section means "Commissioning". 

.3 Use this Cx Plan as master planning document for Cx: 

.1 Outlines organization, scheduling, allocation of resources, documentation, 
pertaining to implementation of Cx. 

.2 Communicates responsibilities of team members involved in Cx Scheduling, 
documentation requirements, and verification procedures. 

.3 Sets out deliverables relating to O&M, process and administration of Cx. 

.4 Describes process of verification of how built works meet Departmental 
Representative’s requirements. 

.5 Produces a complete functional system prior to issuance of Certificate of 
Occupancy. 

.6 Management tool that sets out scope, standards, roles and responsibilities, 
expectations, deliverables, and provides: 
.1 Overview of Cx. 
.2 General description of elements that make up Cx Plan. 
.3 Process and methodology for successful Cx. 

.4 Acronyms: 

.1 Cx - Commissioning. 

.2 BMM - Building Management Manual. 

.3 EMCS - Energy Monitoring and Control Systems. 
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.4 MSDS - Material Safety Data Sheets. 

.5 PI - Product Information. 

.6 PV - Performance Verification. 

.7 WHMIS - Workplace Hazardous Materials Information System. 

.5 Commissioning terms used in this Section: 

.1 Bumping: short term start-up to prove ability to start and prove correct rotation. 

.2 Deferred Cx - Cx activities delayed for reasons beyond Contractor's control due 
to lack of occupancy, weather conditions, need for heating/cooling loads. 

1.4 DEVELOPMENT OF 100% CX PLAN 

.1 Cx Plan to be 95% completed before added into Project Specifications. 

.2 Cx Plan to be 100% completed within 8 weeks of award of contract to take into account: 

.1 Approved shop drawings and product data. 

.2 Approved changes to contract. 

.3 Contractor's project schedule. 

.4 Cx schedule. 

.5 Contractor's, sub-contractor's, suppliers' requirements. 

.6 Project construction team's and Cx team's requirements. 

.3 Submit completed Cx Plan to Departmental Representative and obtain written approval. 

1.5 REFINEMENT OF CX PLAN 

.1 During construction phase, revise, refine and update Cx Plan to include: 

.1 Changes resulting from Client program modifications. 

.2 Approved design and construction changes. 

.2 Revise, refine and update during construction phase. At each revision, indicate revision 
number and date. 

.3 Submit each revised Cx Plan to Departmental Representative for review and obtain 
written approval. 

.4 Include testing parameters at full range of operating conditions and check responses of 
equipment and systems. 

1.6 COMPOSITION, ROLES AND RESPONSIBILITIES OF CX TEAM 

.1 Departmental Representative to maintain overall responsibility for project and is sole 
point of contact between members of commissioning team. 

.2 Project Manager will select Cx Team consisting of following members: 

.1 Departmental Representative’s Design Quality Review Team: during 
construction, will conduct periodic site reviews to observe general progress. 
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.2 Departmental Representative’s Quality Assurance Commissioning Manager: 
ensures Cx activities are carried out to ensure delivery of a fully operational 
project including: 
.1 Review of Cx documentation from operational perspective. 
.2 Review for performance, reliability, durability of operation, accessibility, 

maintainability, operational efficiency under conditions of operation. 
.3 Protection of health, safety and comfort of occupants and O&M 

personnel. 
.4 Monitoring of Cx activities, training, development of Cx documentation. 
.5 Work closely with members of Cx Team. 

.3 Departmental Representative is responsible for: 
.1 Organizing Cx. 
.2 Monitoring operations Cx activities. 
.3 Witnessing, certifying accuracy of reported results. 
.4 Witnessing and certifying other tests. 
.5 Developing BMM. 
.6 Ensuring implementation of final Cx Plan. 
.7 Performing verification of performance of installed systems and 

equipment. 
.8 Implementation of Training Plan. 

.4 Construction Team: contractor, subcontractors, suppliers and support disciplines, 
is responsible for construction/installation in accordance with Contract 
Documents, including: 
.1 Testing. 
.2 Performance of Cx activities. 
.3 Delivery of training and Cx documentation. 
.4 Assigning one person as point of contact with Consultant and PWGSC 

Cx Manager for administrative and coordination purposes. 
.5 Contractor's Cx agent implements specified Cx activities including: 

.1 Demonstrations. 

.2 Training. 

.3 Testing. 

.4 Preparation, submission of test reports. 
.6 Property Manager: represents lead role in Operation Phase and onwards and is 

responsible for: 
.1 Receiving facility. 
.2 Day-To-Day operation and maintenance of facility. 

1.7 CX PARTICIPANTS 

.1 Employ the following Cx participants to verify performance of equipment and systems: 
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.1 Installation contractor/subcontractor: 

.2 Equipment manufacturer 

.3 CSC representatives as determined by Departmental Representative. 

.2 Ensure that Cx participant: 

.1 Could complete work within scheduled time frame. 

.2 Available for emergency and troubleshooting service during first year of 
occupancy by user for adjustments and modifications outside responsibility of 
O&M personnel: 

.3 Provide names of participants to Departmental Representative and details of instruments 
and procedures to be followed for Cx 3 months prior to starting date of Cx for review and 
approval. 

1.8 EXTENT OF CX 

.1 Cx Architectural Systems: 

.1 Gun Ports: 

1.9 DELIVERABLES RELATING TO O&M PERSPECTIVES 

.1 General requirements: 

.1 Compile English documentation. 

.2 Documentation to be computer-compatible format ready for inputting for data 
management. 

.2 Provide deliverables: 

.1 Warranties. 

.2 Project record documentation. 

.3 Inventory of spare parts, special tools and maintenance materials. 

.4 Maintenance Management System (MMS) identification system used. 

.5 WHMIS information. 

.6 MSDS data sheets. 

.7 Preventative Maintenance Program. 

.8 Standard Operating Procedures (SOP). 

.9 Contractor’s and Sub-Contractors’ as built drawings 

1.10 DELIVERABLES RELATING TO THE CX PROCESS 

.1 General: 

.1 Start-up, testing and Cx requirements, conditions for acceptance and 
specifications form part of relevant technical sections of these specifications. 

.2 Definitions: 

.1 Cx as used in this section includes: 
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.1 Cx of components, equipment, systems, subsystems, and integrated 
systems. 

.2 Factory inspections and performance verification tests. 

.3 Deliverables: provide: 

.1 Cx Specifications. 

.2 Startup, pre-Cx activities and documentation for systems, and equipment. 

.3 Completed installation checklists (ICL). 

.4 Completed product information (PI) report forms. 

.5 Completed performance verification (PV) report forms. 

.6 Results of Performance Verification Tests and Inspections. 

.7 Description of Cx activities and documentation. 

.8 Description of Cx of integrated systems and documentation. 

.9 Tests witnessed by PWGSC Design Quality Review Team: 

.10 Training Plans. 

.11 Cx Reports. 

.12 Prescribed activities during warranty period. 

.4 Departmental Representative to witness and certify tests and reports of results provided to 
Departmental Representative. 

.5 Departmental Representative to participate. 

1.11 PRE-CX ACTIVITIES AND RELATED DOCUMENTATION 

.1 Items listed in this Cx Plan include the following: 

.1 Pre-Start-Up inspections: by Departmental Representative prior to permission to 
rectification of deficiencies to Departmental Representative satisfaction. 

.2 Departmental Representative to use approved check lists. 

.3 Departmental Representative will monitor all of these pre-start-up inspections. 

.4 Include completed documentation with Cx report. 

.5 Departmental Representative will monitor some of these inspections. 

.6 Include completed documentation in Cx report. 

.2 Pre-Cx activities - ARCHITECTURAL: 

.1 Gun Ports: conduct test to ensure door and latch operate properly. 

1.12 START-UP 

.1 Start up components, equipment and systems. 

.2  Departmental Representative to monitor all of these start-up activities. 

.1 Rectify start-up deficiencies to satisfaction of Departmental Representative. 

.3 Performance Verification (PV): 
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.1 Approved Cx Agent to perform. 
.1 Repeat when necessary until results are acceptable to Departmental 

Representative. 
.2 Use procedures modified generic procedures to suit project requirements. 
.3 Departmental Representative to witness and certify reported results using 

approved PI and PV forms. 
.4 Departmental Representative to approve completed PV reports and provide to 

Departmental Representative. 
.5 Departmental Representative will verify up to 100 % of reported results. 

1.13 CX ACTIVITIES AND RELATED DOCUMENTATION 

.1 Perform Cx using procedures approved by Departmental Representative. 

.2 Departmental Representative to monitor Cx activities. 

.3 Upon satisfactory completion, Cx agency performing tests to prepare Cx Report using 
approved PV forms. 

.4 Departmental Representative to witness, certify reported results of, Cx activities. 

1.14 INSTALLATION CHECK LISTS (ICL) 

.1 Refer to Section 01 91 13.16- Commissioning Forms: Installation Check Lists and 
Product Information (PI) / Performance Verification (PV) Forms. 

1.15 PRODUCT INFORMATION (PI) REPORT FORMS 

.1 Refer to Section 01 91 13.16- Commissioning Forms: Installation Check Lists and 
Product Information (PI) / Performance Verification (PV) Forms . 

1.16 PERFORMANCE VERIFICATION (PV) REPORT 

.1 Refer to Section 01 91 13.16- Commissioning Forms: Installation Check Lists and 
Product Information (PI) / Performance Verification (PV) Forms . 

1.17 CX SCHEDULES 

.1 Prepare detailed critical path Cx Schedule and submit to Departmental Representative for 
review and approval same time as project Construction Schedule. Include: 

.1 Milestones, testing, documentation, training and Cx activities of components, 
equipment, subsystems, systems and integrated systems, including: 
.1 Design criteria, design intents. 
.2 Cx agents' credentials: 60 days before start of Cx. 
.3 Cx procedures: 3 months after award of contract. 
.4 Cx Report format: 3 months after contract award. 
.5 Notification of intention to start Cx: 14 days before start of Cx. 
.6 Identification of deferred Cx. 
.7 Implementation of training plans. 
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.8 Cx reports: immediately upon successful completion of Cx. 
.2 Detailed training schedule to demonstrate no conflicts with testing, completion of 

project and hand-over. 

.2 After approval, incorporate Cx Schedule into Construction Schedule. 

.3 Consultant, Contractor, Contractor's Cx agent, and Departmental Representative will 
monitor progress of Cx against this schedule. 

1.18 CX REPORTS 

.1 Submit reports of tests, witnessed and certified by Departmental Representative to 
Departmental Representative who will verify reported results. 

.2 Include completed and certified PV reports in properly formatted Cx Reports. 

.3 Before reports are accepted, reported results to be subject to verification by Departmental 
Representative. 

1.19 TESTS TO BE PERFORMED BY OWNER/USER 

.1 None is anticipated on this project . 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 



Correctional Service Canada  Section 01 91 13.16 
CSC Edmonton Institution U5 Gun Port (R)  COMMISSIONING FORMS 
Project No. R.101593.001 Page 1 
____________________________________________________________________________________  
 
 

Part 1 General 

1.1 SUMMARY 

.1 Section Includes: 

.1 Commissioning forms to be completed for equipment. 

1.2 INSTALLATION/START-UP CHECK LISTS 

.1 Include the following data: 

.1 Product manufacturer's installation instructions and recommended checks. 

.2 Special procedures as specified in relevant technical sections. 

.3 Items considered good installation and engineering industry practices deemed 
appropriate for proper and efficient operation. 

.2 Use check lists for equipment installation. Document check list verifying checks have 
been made, indicate deficiencies and corrective action taken. 

.3 Installer to sign check lists upon completion, certifying stated checks and inspections 
have been performed. Return completed check lists to Departmental Representative. 
Check lists will be required during Commissioning and will be included in Building 
Maintenance Manual (BMM) at completion of project. 

.4 Use of check lists will not be considered part of commissioning process but will be 
stringently used for equipment pre-start and start-up procedures. 

1.3 PRODUCT INFORMATION (PI) REPORT FORMS 

.1 Product Information (PI) forms compiles gathered data on items of equipment produced 
by equipment manufacturer, includes nameplate information, parts list, operating 
instructions, maintenance guidelines and pertinent technical data and recommended 
checks that is necessary to prepare for start-up and functional testing and used during 
operation and maintenance of equipment. This documentation is included in the BMM at 
completion of work. 

.2 Prior to Performance Verification (PV) of systems complete items on PI forms related to 
systems and obtain Departmental Representative's approval. 

1.4 PERFORMANCE VERIFICATION (PV) FORMS 

.1 PV forms to be used for checks, running dynamic tests and adjustments carried out on 
equipment and systems to ensure correct operation, efficiently and function 
independently and interactively with other systems as intended with project requirements. 

.2 PV report forms include those developed by Contractor records measured data and 
readings taken during functional testing and Performance Verification procedures. 

.3 Prior to PV of integrated system, complete PV forms of related systems and obtain 
Departmental Representative’s approval. 
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1.5 SAMPLES OF COMMISSIONING FORMS 

.1 Departmental Representative will develop and provide to Contractor required project-
specific Commissioning forms in electronic format complete with specification data. 

.1 Construction Checklists 

.2 Performance Verification Forms 

.3 Commissioining Issue/Resolution Log 

.4 Design Review Tracker 

.2 Samples of Commissioning Forms follow this section. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 LOCATIONS 

.1 Commissioning Forms are required for the following Gun Port Locations. (Refer to 
drawings for additional information): 

.1 Gun Port #44 

.2 Gun Port #45 

.3 Gun Port #46 

.4 Gun Port #47 

.5 Gun Port #48 

.6 Gun Port #49 

.7 Gun Port #50 

.8 Gun Port #51 

.9 Gun Port #52 
 

END OF SECTION 
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Construction checklists prepared
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Field review reports completed
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INTERIM ACCEPTANCE
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Part 1 General 

1.1 REFERENCES 

.1 CSA International 

.1 CSA S350-M1980(R2003), Code of Practice for Safety in Demolition of 
Structures. 

.2 U.S. Environmental Protection Agency (EPA)/Office of Water 

.1 EPA 832/R-92-005, Storm Water Management for Construction Activities: 
Developing Pollution Prevention Plans and Best Management Practices. 

1.2 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit in accordance with Section 01 33 00 - Submittal Procedures and 01 74 21 - 
Construction/Demolition Waste Management Disposal. 

1.3 SITE CONDITIONS 

.1 Review all Designated Substance Reports and take precautions to protect environment. 

.2 If material resembling spray or trowel-applied asbestos or other designated substance 
listed as hazardous be encountered, stop work, take preventative measures, and notify 
Departmental Representative immediately. 

.1 Proceed only after receipt of written instructions have been received from 
Departmental Representative. 

.3 Notify Departmental Representative before disrupting building access or services. 

Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 EXAMINATION 

.1 Inspect building and site with Departmental Representative and verify extent and location 
of items designated for removal, disposal, alternative disposal, recycling, salvage and 
items to remain. 

.2 Locate and protect utilities. Preserve active utilities traversing site in operating condition. 

3.2 PREPARATION 

.1 Protection of In-Place Conditions: 

.1 Prevent movement, settlement, or damage to adjacent structures, utilities, and 
landscaping features and parts of building to remain in place. Provide bracing 
and shoring required. 
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.2 Keep noise, dust, and inconvenience to occupants to minimum. 

.3 Protect building systems, services and equipment. 

.4 Provide temporary dust screens, covers, railings, supports and other protection as 
required. 

.5 Do Work in accordance with Section 01 35 29.06 – Health and Safety 
Requirements. 

3.3 DEMOLITION 

.1 Demolish in an orderly and careful manner. Protect existing supporting structural 
members and non-loadbearing assemblies. 

.2 Remove demolished materials from site except where specifically noted otherwise. Do 
not burn or bury materials on site.  

.3 Remove materials as Work progresses. Upon completion of Work, leave areas in clean 
condition.  

.4 Remove temporary Work. 

.5 Contractor must protect existing equipment in operation from dust/debris or other 
incidental damage resulting from construction activities.  

3.4 SALVAGED MATERIAL 

.1 Refer to drawings for all items required to be salvaged. 

.2 Contact Departmental Representative for direction regarding all material indicated to be 
salvaged. 

.3 Where required, store and protect salvaged items until re-installation. 

.4 Turn over salvaged items to applicable specification sections for re-installation. 

3.5 CLEANING 

.1 Progress Cleaning: clean in accordance with Section 01 74 11 - Cleaning. 

.1 Leave Work area clean at end of each day. 

.2 Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment 
in accordance with Section 01 74 11 - Cleaning. 

END OF SECTION 
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Part 1 General 

SUMMARY 

.1 Comply with requirements of this Section when disturbing lead-based paints from metal surrounds, 

trim, framing, sills, fasteners, etc. associated with the removal of the internal side of the U5 Gun 

Port. 

.2 Comply with requirements of this Section when disturbing lead-based paints from metal surrounds, 

trim, framing, sills, fasteners, etc. associated with the refinishing of the external side of the U5 Gun 

Port. 

.3 Furnish all labour, materials, services, insurance and equipment, in accordance with requirements 

of Workplace Health & Safety, Alberta Environment and other regulatory agencies to complete the 

work of this section.  

.4 Site conditions to be confirmed by the Contractor and any discrepancies are to be reported to the 

Department Representative. 

SCOPE OF WORK 

.1 Removal of painted fasteners from metal surrounds, trim, framing, sills, fasteners, etc. using a 

power tool with an effective dust collection system equipped with a HEPA filter, or a non-powered 

hand tool. Control measures to include: Designated work area (banner tape) and polyethylene drop 

sheets. Personal Protection Equipment (PPE) to include half-face respirators with P100 filters, 

nitrile gloves, and full-body tyvek coveralls.  

.2 Encapsulation of lead-based paints onto metal surrounds, trim, framing, sills, fasteners, etc. using 

a paintbrush and an approved low-VOC paint. Control measures to include: Designated work area 

(banner tape) and polyethylene drop sheets. Personal Protection Equipment (PPE) to include half-

face respirators with N95 filters, nitrile gloves, and painters coveralls. 

REGULATIONS, CODES AND STANDARDS 

.1 Department of Justice Canada 

.1 Canadian Environmental Protection Act, 1999 (CEPA) 

.2 Surface Coating Materials Regulations, SOR/2005-109, Hazardous Products Act 

.2 Federal 

.3 Canada Occupational Health and Safety Regulation, SOR/86-304. 

.3 Alberta Government 

.1 Occupational Health and Safety Act, Regulation and Code, Province of Alberta, 2009 

.2 Workplace Health and Safety Bulletin, Lead at the Work Site, Government of Alberta, 

Employment and Immigration, November 2013 
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.4 Health Canada 

.1 Workplace Hazardous Materials Information System (WHMIS), Material Safety Data 

Sheets (MSDS) 

.5 Canadian Standards Association (CSA) 

.1 CSA Standard Z94.4-M2003, Selection, Care, and Use of Respirators 

.6 Human Resources and Social Development Canada (HRSDC) 

.1 Canada Labour Code Part II, - SOR 86-304 - Occupational Health and Safety Regulations 

.7 Transport Canada (TC) 

.1 Transportation of Dangerous Goods Act, 1992 (TDGA) 

.8 U.S. Environmental Protection Agency (EPA) 

.1 EPA 747-R-95-007-[1995], Sampling House Dust for Lead 

.9 U.S. Department of Health and Human Services/Centers for Disease Control and 

Prevention/National Institute for Occupational Safety and Health (NIOSH) 

.1 NIOSH 94-113 - NIOSH Manual of Analytical Methods (NMAM), 4th Edition (1994) 

.10 U.S. Department of Labour - Occupational Safety and Health Administration (OSHA) - Toxic and 

Hazardous Substances 

.1 Lead in Construction Regulation - 29 CFR 1926.62-[1993] 

.11 Underwriters' Laboratories of Canada (ULC) 

QUALITY ASSURANCE 

.1 Ensure that the removal and handling of lead-contaminated materials is performed by persons 

experienced in the methods, procedures and industry practices of lead abatement. 

.2 Ensure that work proceeds to schedule, meeting all requirements of this specification. 

.3 Complete work so that at no time airborne lead, visible solid residue, or water runoff contaminate 

areas outside work area. The Department Representative is empowered to order a shutdown of work 

when such a leakage has occurred or is likely to occur. Additional work by the Contractor or 

Department Representative to rectify unsatisfactory conditions will be back-charged to the 

Contractor. 

SUBMITTALS 

.1 Before commencing work Contractor shall: 

.1 Submit proof satisfactory to the Department Representative that the site location, required 

permits and suitable arrangements for transport and disposal of lead-based paint waste or 

contaminated materials have been obtained. Ensure required manifest documentation 

regarding disposal is submitted in accordance with these specifications.  

.2 Submit letters of mechanical system lock-out as specified. 

.3 Submit documentation verifying lead worker training for all workers and supervisors 

completing the contaminated work. The training shall include instruction on hazards of 

lead exposure, respirator use, dress, and aspects of work procedures and protective 

measures. 

Section 02 83 10 
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.4 Submit to the Department Representative t, documentation of respirator fit tests conducted 

for all personnel entering the removal site. 

.5 Submit to the Department Representative, manufacturer's information, including test 

results, material safety data sheets and product specifications, of all materials and 

equipment proposed for use on this project. 

.6 Submit certification or other documentation, acceptable to the Department Representative, 

certifying all vacuum equipment intended for use on this project have had a filter integrity 

test. Vacuums must have the filter integrity test conducted within the last 12 months. 

.7 Prepare and submit work procedures and lead control plan. 

SCHEDULING 

.1 Not later than two days before beginning Work on this Project notify following in writing: 

.1 Appropriate Regional or Zone Director of Medical Services Branch, Health Canada. 

.2 Provincial Ministry of Labour. 

.3 Disposal Authority. 

.2 Inform sub trades of presence of lead-containing materials identified in Existing Conditions. 

.3 Provide the Department Representative a copy of notifications prior to start of Work. 

.4 The work of this section shall be conducted in the most efficient manner, and may include phasing 

the work to meet the Department Representative’s schedule. 

DEFINITIONS 

.1 Action level: Employee exposure, without regard to use of respirators, to airborne concentration of 

lead of 50 micrograms per cubic meter of air (50 ug/m3) calculated as 8-hour time-weighted average 

(TWA). Minimum precautions for lead abatement are based on airborne lead concentrations less 

than 0.05 milligrams per cubic meter of air for removal of lead based paint by methods noted in 

paragraph 1.1. 

.2 Authorized Visitors: Departmental Representative, Engineer or designated representatives. 

.3 Clean Area: An uncontaminated area or room which is part of the worker decontaminated area, 

with provisions for storage of workers' street clothes and protective equipment.  

.4 Competent person: Individuals capable of identifying existing lead hazards in workplace taking 

corrective measures to eliminate them. 

.5 Encapsulation: All herein specified procedures necessary to coat all lead-containing materials with 

an encapsulant to control the possible release of lead particulate into the ambient air. 

.6 Filter Integrity Test: Leak testing using liquid dioctylphthalate (DOP) or polyalphaolefin (PAO) 

generated into an aerosol used for challenging HEPA filter assemblies. 

.7 HEPA Filter: High Efficiency Particulate Aerosol filter that is at least 99.97 percent efficient in 

collecting a 0.3 micrometre aerosol. 

.8 Immediate Vicinity: A four (4) foot area surrounding a lead application. 

.9 Lead Work Area: Area where work takes place which will, or may, disturb lead paint. 

.10 Moveable Object: A unit of equipment or furniture in the work area which can be removed from 

the work area 
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.11 Occupied Area: Areas of building or work site that is outside Work Area. 

.12 Polyethylene: Polyethylene sheeting or rip-proof polyethylene sheeting with tape along edges, 

around penetrating objects, over cuts and tears, and elsewhere as required to provide a continuous 

polyethylene membrane to protect underlying surfaces from water damage or damage by lock-

down agents, and to prevent escape of lead dusts through sheeting into Occupied Areas. 

.13 Removal: All herein specified procedures necessary to strip all lead-containing materials from the 

designated areas and to dispose of these materials at an acceptable site. 

.14 Sprayer: Garden reservoir type sprayer or airless spray equipment capable of producing mist or fine 

spray. Must be appropriate capacity for scope of work. 

.15 Worker Decontamination Area: A decontamination area for workers, typically consisting of a clean 

area, bucket of clean tepid water, soap and towels. 

PERSONAL PROTECTION 

.1 Half-Face Air Purifying Respirators with P100 filters shall be used by all workers during work area 

set-up, tear-down, and fastener application or removal work. 

.2 Half-Face Air Purifying Respirators with N95 filters shall be used by all workers during painting 

or encapsulation work. 

.3 Respirators shall be personally issued and approved by the National Institute of Occupational 

Health and Safety (NIOSH).  

.4 Provide workers, including other sub-trades, with full-body disposable coveralls and nitrile gloves. 

Once coveralls and gloves are worn in work area, they shall be treated as contaminated waste and 

disposed of accordingly.  

.5 Provide other body protection, including CSA approved safety footwear, required under applicable 

safety regulations. 

.6 Workers shall be clean-shaven to ensure an adequate respirator face piece seal. Unshaven workers 

shall not be allowed in the work area. 

.7 Workers shall be fully protected with respirators and protective clothing at all times when the 

possibility of disturbance of lead hazards exist, and when handling bags of lead waste. 

WASTE MANAGEMENT AND DISPOSAL 

.1 Dispose of all lead-painted materials as hazardous waste unless a Toxicity Characterization 

Leaching Procedure (TCLP) test proves otherwise.  

.2 Separate waste materials for reuse and recycling in accordance with the Department 

Representative’s requirements while following applicable transport and waste disposal regulations. 

.3 Handle and dispose of hazardous materials in accordance with CEPA, TDGA, Regional and 

Municipal regulations. 

.4 Disposal of lead waste generated by removal activities must comply with Federal, Provincial and 

Municipal regulations. Dispose of lead waste in sealed double thickness 6 ml bags or leak proof 

drums. Label containers with appropriate warning labels. 

.5 Provide manifests describing and listing waste created. Transport containers by approved means to 

licensed landfill for burial. 
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Part 2 Products and Materials 

2.1 MATERIALS 

.1 Deliver all materials and disposable equipment in the original packages, containers, or bundles 

bearing the name of the manufacturer and the brand name. Material that becomes contaminated 

with asbestos shall be disposed of in accordance with the applicable regulations. 

.2 Lead waste containers: type acceptable to dump operator with tightly fitting covers and 6 mm 

thickness sealable polyethylene liners. 

.1 Label containers with pre-printed bilingual cautionary Warning Lead clearly visible when 

ready for removal to disposal site. 

.3 Reinforced polyethylene: Polyethylene or polyolefin materials, coated on each side, with a unit 

weight equivalent to or exceeding 107 g/sq. m (4.6oz/sq. yd) and 12 mil thick. 

.4 Duct Tape: Suitable for sealing polyethylene to surfaces encountered and to itself under both wet 

and dry conditions including use of amended water. 

.5 Disposable coveralls: Standard of acceptance - Full body coveralls with attached hood, 

manufactured by Dupont Tyvek, Kimberley Clarke or approved equal. 

.6 Polyethylene disposal bags, 6 mm thick. 

.7 Slow - drying sealer: non-staining, clear, water - dispersible type that remains tacky on surface for 

at least 8 hours and designed for purpose of trapping residual lead paint residue. 

.8 Tape: fibreglass - reinforced duct tape suitable for sealing polyethylene under dry conditions and 

wet conditions using amended water. 

.9 Paint: low-VOC, non-toxic durable paint suitable for metal surfaces. 

.10 Warning labels and signs:  delineating entry and protective equipment requirements and providing 

warning of the potential health effects of exposure to lead hazards. 

2.2 TOOLS AND EQUIPMENT 

.1 Spray equipment for application slow drying sealer: Standard of Acceptance-Grayco Hydraspray 

Airless spray unit. 

.2 HEPA vacuum equipment: Appropriate vacuum equipment equipped with High Efficiency 

Particulate Absolute air filters capable of capturing and retaining 99.97% of all fibrous material 0.3 

microns or larger. 

.3 Removal tools: Suitable tools for lead removal including pliable nylon brushes for the removal of 

base and finish application. 

.4 Encapsulation tools: Suitable tools for encapsulating existing lead-based paint on metal surfaces 

with an approved low-VOC paint. 

Part 3 Execution 

3.1 SUPERVISION 

.1 One supervisor for every ten workers is required. 

.2 Supervisor must remain within work area during disturbance, removal, or handling of lead-based 

paints. 
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3.2 PREPARATION 

.1 Remove and store items to be salvaged or reused in the Lead Work Area. 

.1 Protect and wrap items, and transport and store in area specified by the Departmental 

Representative. 

.2 Provide warning signs at the entrances to the Lead Work Area which state: 

.1 Lead hazard area. 

.2 Access to the area is prohibited, except to authorized personnel. 

.3 Personal protective equipment is required. 

.4 Drinking, eating and smoking are prohibited in the area. 

.3 Preparation of Lead Work Area: 

.3 Isolate building mechanical systems. Shut off all exhaust, supply and return fan units 

serving work area and implement required lock-out procedures. Install plastic seals 

reinforced with tape over all duct openings. 

.4 Pre-clean fixed casework and equipment within the work area, using HEPA vacuum and 

cover and seal with polyethylene sheeting and tape. 

.5 Clean work area using HEPA vacuum. If not practicable, use wet cleaning method. Do not 

raise dust. 

.6 Protect floor surfaces in the work area with reinforced polyethylene sheeting. 

.7 Maintain emergency fire exits or establish alternatives satisfactory to Authority having 

jurisdiction. 

.8 Provide electrical power and shut off for operation of powered tools and equipment. 

Provide 24 volt safety lighting and ground fault interrupter circuits on power source for 

electrical tools, in accordance with applicable CSA Standard. Ensure safe installation of 

electrical cables and equipment. 

.9 Maintain emergency and fire exits from the work areas, or establish alternative exits 

satisfactory to fire officials. 

.4 Do not start work until: 

.1 Arrangements have been made for disposal of waste. 

.2 Tools, equipment, and materials waste containers are on site. 

.3 Arrangements have been made for building security. 

.4 Notifications have been completed and preparatory steps have been taken. 

3.3 LEAD PAINT DISTURBANCE AND REMOVAL 

.1 Painted fastener removal from metal surrounds, trim, framing, sills, etc. on the internal side of the 

U5 Gunport. Refer to drawing A2.0 for the location of lead-based paint. 

.1 Mist surfaces with water to reduce particulate levels. 

.2 Place the nozzle of the HEPA vacuum immediately below the fastener to be installed or 

removed. 
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.3 Install or remove fasteners from surfaces impacting lead-containing coatings with power 

tools equipped with HEPA filters; or with non-powered hand tool, other than manual 

scraping and sanding.  

.4 HEPA vacuum all debris and apply a lead encapsulating sealer to all surfaces where lead 

based paint have been impacted or debris settled. 

.5 Remove all debris materials in the work area and dispose as lead-contaminated waste. 

.2 Encapsulation of existing lead-based paints on metal surrounds, trim, framing, sills, fasteners, etc. 

from the external side of the U5 Gunport. 

.1 Do not sand or abrade existing lead-based paints present on metal surfaces. 

.2 Using an approved low-VOC paint, encapsulate all painted metal surfaces on the external 

side of the U5 Gunport. 

3.4 FINAL CLEANUP 

.1 Remove polyethylene sheet by rolling it away from walls to centre of work area. Vacuum visible 

lead containing particles observed during cleanup, immediately, using HEPA vacuum. 

.2 Place polyethylene sheets, tape, cleaning material, clothing, and contaminated waste in plastic bags 

and sealed labelled waste containers for transport. 

.3 Conduct final check to ensure no dust or debris remains on surfaces as result of dismantling 

operations. 

.4 Final clean-up and dismantling procedures shall be undertaken by workers suitably protected with 

half face respirators equipped with HEPA filters, nitrile gloves, and disposable coveralls.  

3.5 INSPECTION 

.1 Perform inspection to confirm compliance with specification and governing authority 

requirements. Deviations from these requirements not approved in writing by Departmental 

Representative will result in work stoppage, at no cost to Owner. 

.2 Departmental Representative will inspect work for: 

.1 Adherence to specific procedures and materials. 

.2 Final cleanliness and completion. 

.3 No additional costs will be allowed by Contractor for additional labour or materials 

required to provide specified performance level. 

3.6 TRANSPORTATION AND DISPOSAL 

.1 Transport waste lead waste in accordance with the Provincial and Federal legislation and 

regulations. 

.2 Ensure that all materials are properly packaged and labeled prior to transportation. 

.3 Transport hazardous waste materials in properly placarded vehicles. 

.4 Each load shall be accompanied by a properly completed Transportation of Dangerous Goods 

Regulation (TDGR) Waste Manifest.   
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3.7 RE-ESTABLISHMENT OF OBJECTS AND SYSTEMS 

.1 Repair or replace objects damaged in course of work to their original state or better, as directed by 

the Departmental Representative. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 American Society for Testing and Materials International, (ASTM) 

.1 ASTM A36/A36M-08 - Standard Specification for Carbon Structural Steel  

.2 ASTM A53/A53M-07, Specification for Pipe, Steel, Black and Hot-Dipped, 
Zinc-Coated Welded and Seamless. 

.3 ASTM A307-14, Specification for Carbon Steel Bolts and Studs, 60,000 PSI 
Tensile Strength 

.2 Canadian General Standards Board (CGSB) 

.1 CAN/CGSB-1.40-97, Anti-corrosive Structural Steel Alkyd Primer. 

.2 CAN/CGSB-1.181-99, Ready-Mixed, Organic Zinc-Rich Coating. 

.3 Correctional Service Canada CSC Technical Criteria 2015. 

.4 Canadian Standards Association (CSA International) 

.1 CAN/CSA-G40.20/G40.21-13, General Requirements for Rolled or Welded 
Structural Quality Steel. 

.2 CAN/CSA-G164-M92(R1998), Hot Dip Galvanizing of Irregularly Shaped 
Articles. 

.3 CAN/CSA-S16.1-14, Limit States Design of Steel Structures. 

.4 CSA W48-14, Filler Metals and Allied Materials for Metal Arc Welding 
(Developed in co-operation with the Canadian Welding Bureau). 

.5 CSA W59-2013, Welded Steel Construction (Metal Arc Welding) (Imperial 
Version). 

.5 The Environmental Choice Program 

.1 CCD-047a-98(R2005), Paints, Surface Coatings. 

1.2 SUBMITTALS 

.1 Product Data: 

.1 Submit manufacturer's printed product literature, specifications and data sheet in 
accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit two copies of WHMIS MSDS - Material Safety Data Sheets in 
accordance with Section 01 33 00 - Submittal Procedures. Indicate VOC's: 
.1 For finishes, coatings, primers and paints. 

.2 Shop Drawings 

.1 Submit shop drawings in accordance with Section 01 33 00 - Submittal 
Procedures. 

.2 Indicate materials, core thicknesses, finishes, connections, joints, method of 
anchorage, number of anchors, supports, reinforcement, details, and accessories. 
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1.3 CLOSEOUT SUBMITTALS 

.1 Submit in accordance with Section 01 78 00- Closeout Submittals . 

.2 Operation and Maintenance Data: submit operation and maintenance data for 
incorporation into manual. 

.3 Warranty Documentation: submit warranty documents specified. 

1.4 QUALITY ASSURANCE 

.1 Certifications: product certificates signed by manufacturer certifying materials comply 
with specified performance characteristics and criteria and physical requirements. 

.2 Mock-Up: 

.1 Provide site mock-up for work of this Section indicating methods and materials, 
and procedures proposed to achieve final results in accordance with Section 01 
45 00– Quality Control, and to comply with following requirements, using 
materials indicated for completed work: 
.1 Build full mock-ups as directed by Departmental Representative. 
.2 Obtain Departmental Representative's acceptance of mock-ups before 

starting construction; mock-up used throughout construction period as 
standard of acceptance for subsequent work. 

.3 Mock-ups will be subject to Field Testing as directed by Departmental 
Representative as part of Commissioning requirements. Refer to Section 
01 91 13 – General Commissioning Requirements. 

1.5 DELIVERY, STORAGE, AND HANDLING 

.1 Packing, Shipping, Handling and Unloading: 

.1 Deliver, store, handle and protect materials in accordance with Section 01 61 00 - 
Common Product Requirements. 

.2 Storage and Protection: 

.1 Cover exposed steel surfaces with protection paper before shipping to job site. 

1.6 WASTE MANAGEMENT AND DISPOSAL 

.1 Remove from site and dispose of packaging materials at appropriate recycling facilities. 

.2 Divert unused metal materials from landfill to metal recycling facility approved by 
Departmental Representative. 

Part 2 Products 

2.1 MATERIALS 

.1 All materials to comply with Correctional Service Canada (CSC) Technical Criterial, 
2015. 
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.2 Steel sections and plates: to CAN/CSA-G40.20/G40.21, Grade 350W. 

.3 Welding materials: to CSA W59. 

.4 Welding electrodes: to CSA W48 Series. 

.5 Bolts and anchor bolts: to ASTM A307. 

2.2 GUN PORTS 

.1 Information applies to new gun port fabrication and the modification of the existing gun 
ports. 

.2 Fabricate the new gun port assembly to sizes and configurations indicated on drawings. 
This includes the new steel doors and frames, hinges, handles, slide bars, tabs/stops, and 
bar sets.  

.3 Gun ports are to fit to the locations of existing steel angle openings, and existing nut / 
hole locations. 

.4 Site measure each existing steel angle opening and existing hole locations. Do not 
assume any of the openings and holes are the same at each gun port.  

.5 Construct and install work true, square, straight and accurate to required size, with joints 
closely fitted and properly secured. 

.6 Neatly file a 1/8” radius on all corners, ends, and edges so that there are no sharp edges. 

.7 Weld steel stops, tabs, handles, hinges, and frames as shown on drawings.    

.8 For surface preparation and painting, see specifications Section 099199 - Painting for 
Minor Works. 

2.3 FABRICATION 

.1 Fabricate work square, true, straight and accurate to required size, with joints closely 
fitted and properly secured. 

.2 Use self-tapping shake-proof round headed screws on items requiring assembly by 
screws or as indicated. 

.3 Where possible, fit and shop assemble work, ready for erection. 

.4 Ensure exposed welds are continuous for length of each joint. File or grind exposed 
welds smooth and flush. 

2.4 FINISHES 

.1 Shop coat primer: to CAN/CGSB-1.40. 

2.5 SHOP PAINTING 

.1 Apply one shop coat of primer to metal items. 
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.2 Use primer unadulterated, as prepared by manufacturer. Paint on dry surfaces, free from 
rust, scale, grease. Do not paint when temperature is lower than 7 degrees C. 

Part 3 Execution 

3.1 ERECTION 

.1 Do welding work in accordance with CSA W59 unless specified otherwise. 

.2 Erect metalwork square, plumb, straight, and true, accurately fitted, with tight joints and 
intersections. 

.3 Exposed fastening devices to match finish and be compatible with material through 
which they pass. 

.4 Provide components for building by other sections in accordance with shop drawings and 
schedule. 

.5 Make field connections with bolts to CAN/CSA-S16.1, or weld. 

.6 Touch-up rivets, field welds, bolts and burnt or scratched surfaces after completion of 
erection with primer. 

 

3.2 CLEANING 

.1 Perform cleaning after installation to remove construction and accumulated 
environmental dirt. 

.2 Upon completion of installation, remove surplus materials, rubbish, tools and equipment 
barriers. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 American Society for Testing and Materials International, (ASTM) 

.1 ASTM C919-02, Standard Practice for Use of Sealants in Acoustical 
Applications. 

.2 Canadian General Standards Board (CGSB) 

.1 CGSB 19-GP-5M-1984, Sealing Compound, One Component, Acrylic Base, 
Solvent Curing (Issue of 1976 reaffirmed, incorporating Amendment No. 1). 

.2 CAN/CGSB-19.13-M87, Sealing Compound, One-component, Elastomeric, 
Chemical Curing. 

.3 CGSB 19-GP-14M-1984, Sealing Compound, One Component, 
Butyl-Polyisobutylene Polymer Base, Solvent Curing (Reaffirmation of April 
1976). 

.4 CAN/CGSB-19.17-M90, One-Component Acrylic Emulsion Base Sealing 
Compound. 

.5 CAN/CGSB-19.24-M90, Multi-component, Chemical Curing Sealing 
Compound. 

 

.3 Health Canada/Workplace Hazardous Materials Information System (WHMIS) 

.1 Material Safety Data Sheets (MSDS). 

.4 Transport Canada (TC) 

.1 Transportation of Dangerous Goods Act, 1992 (TDGA). 

1.2 SUBMITTALS 

.1 Submit product data in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Manufacturer's product to describe. 

.1 Caulking compound. 

.2 Primers. 

.3 Sealing compound, each type, including compatibility when different sealants are 
in contact with each other. 

.3 Submit samples in accordance with Section 01 33 00 - Submittal Procedures. 

.4 Submit duplicate samples of each type of material and colour. 

.5 Cured samples of exposed sealants for each color where required to match adjacent 
material. 

.6 Submit manufacturer's instructions in accordance with Section 01 33 00 - Submittal 
Procedures. 
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.1 Instructions to include installation instructions for each product used. 

1.3 QUALITY ASSURANCE/MOCK-UP 

.1 Construct mock-up in accordance with Section 01 45 00 - Quality Control. 

.2 Construct mock-up to show location, size, shape and depth of joints complete with 
back-up material, primer, caulking and sealant. 

.3 Mock-up will be used: 

.1 To judge workmanship, substrate preparation, operation of equipment and 
material application. 

.2 To ensure acoustic integrity is maintained at all sound attenuated walls. 

.4 Locate where directed. 

.5 Allow 24 hours for inspection of mock-up by Departmental Representative before 
proceeding with sealant work. 

.6 When accepted, mock-up will demonstrate minimum standard of quality required for this 
Work. Approved mock-up may remain as part of finished Work.  

1.4 DELIVERY, STORAGE, AND HANDLING 

.1 Deliver, handle, store and protect materials in accordance with Section 01 61 00 - 
Common Product Requirements. 

.2 Deliver and store materials in original wrappings and containers with manufacturer's 
seals and labels, intact. Protect from freezing, moisture, water and contact with ground or 
floor. 

1.5 PROJECT CONDITIONS 

.1 Environmental Limitations: 

.1 Do not proceed with installation of joint sealants under following conditions: 
.1 When ambient and substrate temperature conditions are outside limits 

permitted by joint sealant manufacturer or are below 4.4 degrees C. 
.2 When joint substrates are wet. 

.2 Joint-Width Conditions: 

.1 Do not proceed with installation of joint sealants where joint widths are less than 
those allowed by joint sealant manufacturer for applications indicated. 

.3 Joint-Substrate Conditions: 

.1 Do not proceed with installation of joint sealants until contaminants capable of 
interfering with adhesion are removed from joint substrates. 

1.6 ENVIRONMENTAL REQUIREMENTS 

.1 Comply with requirements of Workplace Hazardous Materials Information System 
(WHMIS) regarding use, handling, storage, and disposal of hazardous materials; and 
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regarding labelling and provision of Material Safety Data Sheets (MSDS) acceptable to 
Labour Canada. 

.2 Conform to manufacturer's recommended temperatures, relative humidity, and substrate 
moisture content for application and curing of sealants including special conditions 
governing use. 

.3  Departmental Representative will arrange for ventilation system to be operated on 
maximum outdoor air and exhaust during installation of caulking and sealants. Ventilate 
area of work as directed by Departmental Representative by use of approved portable 
supply and exhaust fans. 

Part 2 Products 

2.1 SEALANT MATERIALS 

.1 Sealants and Caulking compounds must: 

.1 Meet or exceed all applicable governmental and industrial safety and 
performance standards; and  

.2 Be manufactured and transported in such a manner that all steps of the process, 
including the disposal of waste products arising therefrom, will meet the 
requirements of all applicable governmental acts, by laws and regulations 
including, for facilities located in Canada, the Fisheries Act and the Canadian 
Environmental Protection Act (CEPA). 

.2 Sealant and caulking compounds must not be formulated or manufactured with: 
aromatic solvents, fibrous talc or asbestos, formaldehyde, halogenated solvents, 
mecury, lead, cadium, hexavalent chromium, barium or their compounds, except 
barium sulphate. 

.3 Sealant and caulking compounds must not contain a total of volatile organic compound 
(VOC’s) in excess of 50 grams per litre as calculated from records of the amounts of 
constituents used to make the product. 

.4 Sealant and caulking compounds must be accompanied by detailed instructions for 
proper application so as to minimize health concerns and maximize performance, and 
information describing proper disposal methods. 

.5 Do not use caulking that emits strong odours, contains toxic chemicals or is not 
certified as mould resistant. 

.6 When low toxicity caulks are not possible, confine usage to areas which off-gas to 
exterior, are contained behind air barriers, or are applied several months before 
occupancy to maximize off-gas time. 

.7 Where sealants are qualified with primers use only these primers. 
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2.2 SEALANT MATERIAL DESIGNATIONS 

.1 Silicone Sealant (Type S):  medium-modulus, one-part, high-performance, non-staining, 
neutral-cure silicone sealant for a variety of perimeter caulking and glazing applications 
for glass to glass, glass to metal, and metal to metal joints. 

.1 Applicable Standards: 
.1 CAN/CGSB-19.13 
.2 ASTM C920, Type S, Grade NS, Class 50, Use NT, M, G, A and O. 

.2 Cyclical Movement +/-50% 

.3 Elongation Capability: 235-260% 

.4 Shore A Hardness Range: 37-40 

.5 Peel Strength (glass): 16 - 22 pli (2.81-3.86 kN/M) 

.6 Tensile Strnegth at Max Elongation: 220-230 psi (1.52 – 1.59 MPa) 

.7 Sealant to be compatible with Polycarbonate Glazing as specified in Section 
088000 – Glazing. 

.8 Color:  As selected by Departmental Representative from manufacturer's 
standard line of not less than 10 colors. 

2.3 JOINT CLEANER 

.1 Non-corrosive and non-staining type, compatible with joint forming materials and sealant 
recommended by sealant manufacturer. 

Part 3 Execution 

3.1 PROTECTION 

.1 Protect installed Work of other trades from staining or contamination. 

3.2 SURFACE PREPARATION 

.1 Examine joint sizes and conditions to establish correct depth to width relationship for 
installation of backup materials and sealants. 

.2 Clean bonding joint surfaces of harmful matter substances including dust, rust, oil grease, 
and other matter which may impair Work. 

.3 Do not apply sealants to joint surfaces treated with sealer, curing compound, water 
repellent, or other coatings unless tests have been performed to ensure compatibility of 
materials. Remove coatings as required. 

.4 Ensure joint surfaces are dry and frost free. 

.5 Prepare surfaces in accordance with manufacturer's directions. 

3.3 PRIMING 

.1 Where necessary to prevent staining, mask adjacent surfaces prior to priming and 
caulking. 
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.2 Prime sides of joints in accordance with sealant manufacturer's instructions immediately 
prior to caulking. 

3.4 BACKUP MATERIAL 

.1 Apply bond breaker tape where required to manufacturer's instructions. 

.2 Install joint filler to achieve correct joint depth and shape, with approximately 30% 
compression. 

3.5 APPLICATION 

.1 Sealant. 

.1 Apply sealant in accordance with manufacturer's written instructions. 

.2 Mask edges of joint where irregular surface or sensitive joint border exists to 
provide neat joint. 

.3 Apply sealant in continuous beads. 

.4 Apply sealant using gun with proper size nozzle. 

.5 Use sufficient pressure to fill voids and joints solid. 

.6 Form surface of sealant with full bead, smooth, free from ridges, wrinkles, sags, 
air pockets, embedded impurities. 

.7 Tool exposed surfaces before skinning begins to give slightly concave shape. 

.8 Remove excess compound promptly as work progresses and upon completion. 

.2 Curing. 

.1 Cure sealants in accordance with sealant manufacturer's instructions. 

.2 Do not cover up sealants until proper curing has taken place. 

.3 Cleanup. 

.1 Clean adjacent surfaces immediately and leave Work neat and clean. 

.2 Remove excess and droppings, using recommended cleaners as work progresses. 

.3 Remove masking tape after initial set of sealant. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCE STANDARDS 

.1 ASTM International 

.1 ASTM C542-05 , Standard Specification for Lock-Strip Gaskets. 

.2 ASTM D790-07e1 , Standard Test Methods for Flexural Properties of 
Unreinforced and Reinforced Plastics and Electrical Insulating Materials. 

.3 ASTM D1003-07e1 , Standard Test Method for Haze and Luminous 
Transmittance of Plastics. 

.4 ASTM D1929-96(R2001)e1 , Standard Test Method for Determining Ignition 
Temperature of Plastics. 

.5 ASTM D2240-05 , Standard Test Method for Rubber Property - Durometer 
Hardness. 

.6 ASTM E84-10, Standard Test Method for Surface Burning Characteristics of 
Building Materials. 

.7 ASTM F1233-08, Standard Test Method for Security Glazing Materials and 
Systems. 

.2 Canadian General Standards Board (CGSB) 

.1 CAN/CGSB-12.12-M90 , Plastic Safety Glazing. 

.3 Correctional Service Canada (CSC) Technical Criteria, 2015. 

.4 H.P. White Laboratory Inc.  

.1 TEST PROCEDURE, “Transparent Materials for Use in Forced Entry or 
Containment Barriers , HPW-TP-0500.03 (March 2003)” 

.5 Environmental Choice Program (ECP) 

.1 CCD-045-95(R2005), Sealants and Caulking Compounds. 

.6 Glass Association of North American (GANA) 

.1 GANA Glazing Manual - 2008 . 

.2 GANA Laminated Glazing Reference Manual - 2009. 

1.2 ADMINISTRATIVE REQUIREMENTS 

.1 Pre-Installation Meetings: 

.1 Convene pre-installation meeting prior to beginning work of this Section, with 
Departmental Representative in accordance with Section 01 31 19 - Project 
Meetings to: 
.1 Verify project requirements. 
.2 Review installation and substrate conditions. 
.3 Co-ordination with other building subtrades. 
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.4 Review manufacturer's written installation instructions and warranty 
requirements. 

.2 Arrange for site visit with Departmental Representative prior to start of Work to examine 
existing site conditions adjacent to demolition Work. 

.3 Ensure key personnel attend. 

1.3 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Product Data: 

.1 Submit manufacturer's instructions, printed product literature and data sheets for 
glazing, sealants, and glazing accessories, and include product characteristics, 
performance criteria, physical size, finish and limitations. 

.3 Shop Drawings: 

.1 Provide details in full size scale indicating description of materials and related 
components. 

.4 Samples: 

.1 Submit for review and acceptance of each unit. 

.5 Certificates: submit product certificates signed by manufacturer certifying materials 
comply with specified performance characteristics and criteria and physical requirements. 

.6 Test Reports: certified test reports showing compliance with specified performance 
characteristics and physical properties. 

.1 Submit testing and analysis of glass under provisions of Section 01 45 00 - 
Quality Control. 

1.4 CLOSEOUT SUBMITTALS 

.1 Submit in accordance with Section 01 78 00 - Closeout Submittals. 

.2 Operation and Maintenance Data: submit operation and maintenance data for glazing for 
incorporation into manual. 

1.5 QUALITY ASSURANCE 

.1 Certificates: product certificates signed by manufacturer certifying materials comply with 
specified performance characteristics and criteria and physical requirements. 

.2 Perform Work in accordance with GANA Glazing Manual and GANA Sealant Manual 
GANA Laminated Glazing Reference Manual for glazing installation methods.  

.3 Installer Qualifications:  Company specializing in performing the work of this section 
with minimum three (3) years documented experience. 

.4 Mock-ups: 

.1 Construct mock-ups in accordance with Section 01 45 00 - Quality Control. 

.2 Construct mock-up to include glazing, and perimeter sealant. 
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.3 Mock-up will be used: 
.1 To judge quality of work, glass smoothness (absence of roller marks), 

substrate preparation, operation of equipment and material application. 
.4 Locate where directed. 
.5 Allow 24 hours for inspection of mock-up before proceeding with work. 
.6 When accepted, mock-up will demonstrate minimum standard of quality required 

for this work. Approved mock-up may remain as part of finished work.  

1.6 DELIVERY, STORAGE AND HANDLING 

.1 Deliver, store and handle materials in accordance with Section 01 61 00 - Common 
Product Requirements and with manufacturer's written instructions. 

.2 Delivery and Acceptance Requirements: deliver materials to site in original factory 
packaging, labelled with manufacturer's name and address. 

.3 Storage and Handling Requirements: 

.1 Store materials indoors and in accordance with manufacturer's recommendations 
in clean, dry, well-ventilated area. 

.2 Store and protect glazing and frames from nicks, scratches, and blemishes. 

.3 Protect prefinished aluminum surfaces with wrapping or strippable coating. 

.4 Replace defective or damaged materials with new. 

1.7 AMBIENT CONDITIONS 

.1 Ambient Requirements: 

.1 Install glazing when ambient temperature is 10 degrees C minimum. Maintain 
ventilated environment for 24 hours after application. 

.2 Maintain minimum ambient temperature before, during and 24 hours after 
installation of glazing compounds. 

Part 2 Products 

2.1 MATERIALS 

.1 Polycarbonate and Acrylic Lamninated Security Glazing Panel.  

.1 Required Protection Level per CSC Technical Criteria 2015: Level A  

.2 Required Rating: Shall meet H.P. White Level C Ballstics and Level III Forced 
Rating 

.3 Ballistic performance: to ASTM F1233-08 – Standard Test Method for Security 
Glazing Materials and Systems 

.4 Thickness: 32mm 

.5 Flexural strength: to ASTM D790 

.6 Light Transmittance: to ASTM D 790 

.7 Colour: Transparent / Clear 
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.8 Surface burning characteristics for flame and smoke spread: to ASTM E84. 

.9 Self ignition characteristics: to ASTM D1929. 

.10 Standard of Acceptance: 
.1 Model: SP 1250 Laminate 
.2 Manufacturer: Lexgard  

2.2 ACCESSORIES 

.1 Sealant: material to be compatible with Polycarbonate Security Glazing 

.2 Gasketing: material to be compatible with Polycarbonate Security Glazing 

.3 Setting Blocks: Do not use setting blocks made form PVC, EPDM or neoprene rubber 
materials 

.4 Fasteners: As indicated 

Part 3 Execution 

3.1 EXAMINATION 

.1 Verification of Conditions: verify conditions of work previously installed under other 
Contracts are acceptable for glazing installation in accordance with manufacturer's 
written instructions. 

.1 Verify that openings for glazing are correctly sized and within tolerance. 

.2 Verify that surfaces of glazing channels or recesses are clean, free of 
obstructions, and ready to receive glazing. 

.3 Visually inspect substrate in presence of Departmental Representative. 

.4 Inform Departmental Representative of unacceptable conditions immediately 
upon discovery. 

.5 Proceed with installation only after unacceptable conditions have been remedied 
and after receipt of written approval to proceed from Departmental 
Representative. 

3.2 FABRICATION: 

.1 32 mm polycarbonate glazing panel to be faricated per dimensions indicated on drawings. 

.2 Inner slot to be cutout per shape and dimensions indicated on drawings, interior edges 
shall have bevelled vertical sides from a 6 mm perpendicular distance from the inner face 
of the glazing at 45° to the outer face. 

.1 It should be noted that the bevelled edge of the polycarbonate has an opaque 
surface, therefore, impeding visibility.  

.3 Polycarbonate panel shall be cut flush to outside edge of the metal gun port assembly.  

3.3 PREPARATION 

.1 Clean contact surfaces with solvent and wipe dry. 
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.2 Prime surfaces scheduled to receive sealant. 

3.4 INSTALLATION 

.1 Perform work in accordance with ANA Glazing Manual and GANA Laminated Glazing 
Reference Manuals for glazing installation methods. 

 

3.5 CLEANING 

.1 Progress Cleaning: clean in accordance with Section 01 74 11- Cleaning . 

.1 Leave Work area clean at end of each day. 
.1 Remove traces of primer, caulking. 
.2 Remove glazing materials from finish surfaces. 
.3 Remove labels. 
.4 Clean glazing using approved non-abrasive cleaner in accordance with 

manufacturer's instructions. 
.2 Final Cleaning: upon completion remove surplus materials, rubbish, tools and 

equipment in accordance with Section 01 74 11- Cleaning . 

3.6 PROTECTION 

.1 Protect installed products and components from damage during construction. 

.2 Repair damage to adjacent materials caused by glazing installation. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 Health Canada/Workplace Hazardous Materials Information System (WHMIS) 

.1 Material Safety Data Sheets (MSDS). 

.2 Master Painters Institute (MPI) 

.1 MPI Architectural Painting Specifications Manual, latest edition. 

.2 MPI - Maintenance Repainting Manual, latest edition. 

1.2 SUBMITTALS 

.1 Submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Product Data: 

.1 Submit product data and instructions for each paint and coating product to be used. 

.2 Submit product data for the use and application of paint thinner. 

.3 Submit two copies of Workplace Hazardous Materials Information System (WHMIS) 
Material Safety Data Sheets (MSDS) in accordance with Section 01 33 00 Submittal 
Procedures. Indicate VOCs during application and curing. 

.4 Submit certificates signed by manufacturer certifying that materials comply with 
specified performance characteristics and physical properties. 

.5 Submit manufacturer's installation and application instructions. 

1.3 STORAGE AND HANDLING 

.1 Storage and Protection: 

.1 Provide and maintain dry, temperature controlled, secure storage. 

.2 Store materials and supplies away from heat generating devices. 

.3 Store materials and equipment in well ventilated area within temperature as 
recommended by manufacturer. 

.2 Fire Safety Requirements: 

.1 Provide one 9 kg Type ABC fire extinguisher adjacent to storage area. 

.2 Store oily rags, waste products, empty containers and materials subject to 
spontaneous combustion in ULC approved, sealed containers and remove from Site 
on a daily basis. 

.3 Handle, store, use and dispose of flammable and combustible materials in accordance 
with National Fire Code of Canada requirements. 

1.4 WASTE MANAGEMENT AND DISPOSAL 

.1 Remove from Site and dispose of packaging materials at appropriate recycling facilities. 

.2 Place materials defined as hazardous or toxic waste, including tubes and containers, in 
containers or areas designated for hazardous waste. 
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.3 Paint, stain and wood preservative finishes and related materials (thinners, and solvents) are 
regarded as hazardous products and are subject to regulations for disposal. Information on 
these controls can be obtained from Provincial Ministries of Environment and Regional levels 
of Government. 

1.5 SITE CONDITIONS 

.1 Heating, Ventilation and Lighting: 

.1 Ensure adequate ventilation in enclosed spaces. 

.2 Provide minimum lighting level of 500 Lux on surfaces to be painted. 

.2 Temperature, Humidity and Substrate Moisture Content Levels: 

.1 Apply paint finishes when ambient air and substrate temperatures at location of 
installation can be satisfactorily maintained during application and drying process, 
within MPI and paint manufacturer's prescribed limits. 

.2 Test concrete, masonry and plaster surfaces for alkalinity as required. 

.3 Apply paint to adequately prepared surfaces, when moisture content is below paint 
manufacturer's prescribed limits. 

.3 Additional application requirements: 

.1 Apply paint finish in areas where dust is no longer being generated by related 
construction operations or when wind or ventilation conditions are such that airborne 
particles will not affect quality of finished surface. 

.2 Schedule operations to approval of the Departmental Representative such that painted 
surfaces will have dried and cured sufficiently before occupants are affected. 

1.6 QUALITY ASSURANCE 

.1 Mock-Up: 

.1 Provide site mock-up for work of this Section indicating methods and materials, 
and procedures proposed to achieve final results in accordance with Section 01 
45 00– Quality Control, and to comply with following requirements, using 
materials indicated for completed work: 
.1 Build full mock-ups as directed by Departmental Representative. 
.2 Obtain Departmental Representative's acceptance of mock-ups before 

starting construction; mock-up used throughout construction period as 
standard of acceptance for subsequent work. 

.3 Mock-ups will be subject to Field Testing as directed by Departmental 
Representative as part of Commissioning requirements. Refer to Section 
01 91 13 – General Commissioning Requirements. 

Part 1 Products 

2.1 MATERIALS 

.1 Paint materials listed in the MPI Approved Products List (APL) are acceptable for use on this 
project. 

.2 Provide paint materials for paint systems from single manufacturer. 
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.3 Conform to latest MPI requirements for all painting work including preparation and priming. 

.4 Materials (primers, paints, coatings, varnishes, stains, lacquers, fillers, thinners, solvents, etc.) 
in accordance with MPI - Architectural Painting Specification Manual and MPI - 
Maintenance Repainting Manual "Approved Product" listing. 

.5 Provide paint products with Zero VOC content. 

2.2 COLOURS  

.1 Colour to match existing. Allow for one (1) different colours, which will be determined at 
later date.  

2.3 GLOSS/SHEEN RATINGS 

.1 Paint gloss is defined as sheen rating of applied paint, in accordance with following values: 

 Gloss @ 60 degrees Sheen @ 85 degrees 
Gloss Level 1 - Matte Finish (flat) Max. 5 Max. 10 
Gloss Level 2 - VelvetLike Finish Max.10 10 to 35 
Gloss Level 3 - Eggshell Finish 10 to 25 10 to 35 
Gloss Level 4 - SatinLike Finish 20 to 35 min. 35 
Gloss Level 5 - Traditional  
 SemiGloss Finish 

35 to 70  

Gloss Level 6 - Traditional Gloss 70 to 85  
Gloss Level 7 - High Gloss Finish More than 85  

.2 Gloss level ratings of painted surfaces to be egg shell, unless noted otherwise. 

2.4 INTERIOR PAINTING 

.1 Exposed Structural Steel and Metal Fabrications: gun port assemblies. 

.1 INT 5.1A Quick Dry Enamel - Gloss Level 5 (Semi Gloss) finish. 
.1 ZERO VOC content  

Part 3 Execution 

3.1 GENERAL 

.1 Compliance: comply with manufacturer's written recommendations or specifications, 
including product technical bulletins, handling, storage and installation instructions, and data 
sheet. 

.2 Perform preparation and operations for interior painting in accordance with MPI - 
Architectural Painting Specifications Manual and MPI - Maintenance Repainting Manual 
except where specified otherwise. 

3.2 EXAMINATION 

.1 Investigate existing substrates for problems related to proper and complete preparation of 
surfaces to be painted.  Report to Contract Administrator damages, defects, unsatisfactory or 
unfavourable conditions before proceeding with work. 
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.2 Conduct moisture testing of surfaces to be painted using properly calibrated electronic 
moisture meter. Do not proceed with work until conditions fall within acceptable range as 
recommended by manufacturer. 

3.3 PREPARATION 

.1 Protection: 

.1 Protect existing building surfaces and adjacent structures from paint spatters, 
markings and other damage by suitable non-staining covers or masking.  If damaged, 
clean and restore surfaces as directed by Department Representative. 

.2 Protect factory finished products and equipment. 

.2 Surface Preparation: 

.1 Remove electrical cover plates, light fixtures, surface hardware on doors, bath 
accessories and other surface mounted equipment, fittings and fastenings prior to 
undertaking painting operations. Identify and store items in secure location and re-
installed after painting is completed. 

.2 Move and cover furniture and portable equipment as necessary to carry out painting 
operations.  Replace as painting operations progress. 

.3 Place "WET PAINT" signs in occupied areas as painting operations progress.  

.3 Clean and prepare surfaces in accordance with MPI - Architectural Painting Specification 
Manual and MPI - Maintenance Repainting Manual specific requirements and coating 
manufacturer's recommendations. 

.4 Prevent contamination of cleaned surfaces by salts, acids, alkalis, other corrosive chemicals, 
grease, oil and solvents before prime coat is applied and between applications of remaining 
coats.  Apply primer, paint, or pre-treatment as soon as possible after cleaning and before 
deterioration occurs. 

.5 Sand and dust between coats as required to provide adequate adhesion for next coat and to 
remove defects visible from a distance up to 1000 mm. 

.6 Clean metal surfaces to be painted by removing rust, loose mill scale, welding slag, dirt, oil, 
grease and other foreign substances in accordance with MPI requirements. 

.7 Touch up of shop primers with primer as specified. 

.8 Do not apply paint until prepared surfaces have been accepted by Departmental 
Representative. 

3.4 APPLICATION 

.1 Method of application to conform to manufacturer's application instructions unless specified 
otherwise. 

.2 Apply coats of paint continuous film of uniform thickness.  Repaint thin spots or bare areas 
before next coat of paint is applied. 

.3 Allow surfaces to dry and properly cure after cleaning and between subsequent coats for 
minimum time period as recommended by manufacturer. 

.4 Sand and dust between coats to remove visible defects. 
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END OF SECTION 



 
 
 
 

 
 

 
 
 
 
 
 

Appendix A 
 
 
 
 

Aspen IAG Laboratories Bulk Paint, Lead Content Analysis 
(April 15, 2019) 

  
 



 

 

  10061-166 Street, Edmonton, Alberta, T5P 4Y1 
               Ph: 780-488-2325  Fax: 780-488-3019 

                                Email: info@aspeniaqlab.ca                                

Client: PSPC – Project Management 

 

Project: CSC EI Unit 5 Gun Port R.101593.001  

 

Collected By: John Short 

Date Sampled: April 10, 2019  

 

Date Submitted: April 12, 2019 

 

Date Analyzed: April 15, 2019 

Sample Type: Bulk Paint, Lead Content Analyzed By: Alana Hill, BSc 

Lab ID #: 8389-01PB  

Sample ID # Sample # Description 
Lead Content  

(mg/kg) 

8389-01PB 1 From Window 52 Gun Port Door Handle – Paint 165 

Test Method: EPA Method 7420/NIOSH Method 7082 (Modified)      Methodology:  Flame Atomic Absorption Spectrometry 

                                         

Quality Control Check – Certified Reference Material 

Result: 86%  Acceptable Range: 80-120% 

Quality Control Check – Internal QC 

Result: 94%  Acceptable Range: 80-120% 

Quality Control Check – Method Blank 

Result: <10 mg/kg  Limit: 10 mg/kg 

 

Analysis method is modified from EPA Method 7420, Lead (Atomic Absorption, Direct Aspiration) and NIOSH Method 7082 

(Lead by Flame AAS). Samples are analyzed utilizing Flame Atomic Absorption Spectrometry (FAAS). The instrument detection 

limit is 0.02 ppm and the method detection limit is 10 mg/kg for digested solids.  

 

Comments:   

Samples will be stored in care of Aspen IAQ Laboratories Ltd. for 30 days after the date of submission for analysis.  Any storage 

arrangements after this time are the responsibility of the client.  After the 30 days the samples will be disposed of. 
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