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This bid solicitation cancels and supersedes previous bid solicitation number EE517-192692/A dated 
June 6, 2019 with a closing of July 11, 2019 at 2:00 pm. A debriefing or feedback session will be 
provided upon request to bidders/offerors/suppliers who bid on the previous solicitation.
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PART 1 - GENERAL INFORMATION 

1.1 Security Requirements 

1. At the date of bid closing, the following conditions must be met: 

(a) the Bidder must hold a valid organization security clearance as indicated in Part 6 - 
Resulting Contract Clauses; 

(b) the Bidder's proposed individuals requiring access to classified or protected information, 
assets or sensitive work sites must meet the security requirements as indicated in Part 6 
- Resulting Contract Clauses; 

(c) the Bidder must provide the name of all individuals who will require access to classified or 
protected information, assets or sensitive work sites; 

2. For additional information on security requirements, Bidders should refer to the Contract Security 
Program of Public Works and Government Services Canada (http://www.tpsgc-pwgsc.gc.ca/esc-
src/introduction-eng.html) website. 

1.2 Statement of Work  

The Work to be performed is detailed under Article 6.2 of the resulting contract clauses.  

1.3 Debriefings 

Bidders may request a debriefing on the results of the bid solicitation process. Bidders should make the 
request to the Contracting Authority within 15 working days from receipt of the results of the bid 
solicitation process. The debriefing may be in writing, by telephone or in person. 

1.4 Trade Agreements 

The requirement is subject to the provisions of the Canadian Free Trade Agreement (CFTA). 

1.5 epost Connect service 

This bid solicitation allows bidders to use the epost Connect service provided by Canada Post 
Corporation to transmit their bid electronically. Bidders must refer to Part 2 entitled Bidder Instructions, 
and Part 3 entitled Bid Preparation Instructions, of the bid solicitation, for further information.
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PART 2 - BIDDER INSTRUCTIONS 

2.1 Standard Instructions, Clauses and Conditions 

All instructions, clauses and conditions identified in the bid solicitation by number, date and title are set 
out in the Standard Acquisition Clauses and Conditions Manual (https://buyandsell.gc.ca/policy-and-
guidelines/standard-acquisition-clauses-and-conditions-manual) issued by Public Works and Government 
Services Canada. 

Bidders who submit a bid agree to be bound by the instructions, clauses and conditions of the bid 
solicitation and accept the clauses and conditions of the resulting contract. 

The 2003 (2019-03-04) Standard Instructions - Goods or Services - Competitive Requirements, are 
incorporated by reference into and form part of the bid solicitation. 

2.2 Submission of Bids 

Bids must be submitted only to Public Works and Government Services Canada (PWGSC) Bid Receiving 
Unit by the date, time and place indicated in the bid solicitation.

Note:  For bidders choosing to submit using epost Connect for bids closing at the Bid Receiving Unit in 
the Quebec Region the email address is: 

TPSGC.RQReceptionSoumissions-QRSupplyTendersReception.PWGSC@tpsgc-pwgsc.gc.ca

Note: Bids will not be accepted if emailed directly to this email address. This email address is to be used 
to open an epost Connect conversation, as detailed in Standard Instructions 2003, or to send bids 
through an epost Connect message if the bidder is using its own licensing agreement for epost Connect. 

2.3 Former Public Servant 

Contracts awarded to former public servants (FPS) in receipt of a pension or of a lump sum payment 
must bear the closest public scrutiny, and reflect fairness in the spending of public funds. In order to 
comply with Treasury Board policies and directives on contracts awarded to FPSs, bidders must provide 
the information required below before contract award. If the answer to the questions and, as applicable 
the information required have not been received by the time the evaluation of bids is completed, Canada 
will inform the Bidder of a time frame within which to provide the information. Failure to comply with 
Canada’s request and meet the requirement within the prescribed time frame will render the bid non-
responsive. 

Definitions 

For the purposes of this clause,"former public servant" is any former member of a department as defined 
in the Financial Administration Act, R.S., 1985, c. F-11, a former member of the Canadian Armed Forces 
or a former member of the Royal Canadian Mounted Police. A former public servant may be: 

a. an individual; 

b. an individual who has incorporated; 

c. a partnership made of former public servants; or 

d. a sole proprietorship or entity where the affected individual has a controlling or major   
interest in the entity. 
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"lump sum payment period" means the period measured in weeks of salary, for which payment has been 
made to facilitate the transition to retirement or to other employment as a result of the implementation of 
various programs to reduce the size of the Public Service. The lump sum payment period does not 
include the period of severance pay, which is measured in a like manner. 

"pension" means a pension or annual allowance paid under the Public Service Superannuation 
Act (PSSA), R.S., 1985, c. P-36, and any increases paid pursuant to the Supplementary Retirement 
Benefits Act, R.S., 1985, c. S-24 as it affects the PSSA. It does not include pensions payable pursuant to 
the Canadian Forces Superannuation Act, R.S., 1985, c. C-17, the Defence Services Pension 
Continuation Act, 1970, c. D-3, the Royal Canadian Mounted Police Pension Continuation Act , 
1970, c. R-10, and the Royal Canadian Mounted Police Superannuation Act, R.S., 1985, c. R-11, 
the Members of Parliament Retiring Allowances Act, R.S. 1985, c. M-5, and that portion of pension 
payable to the Canada Pension Plan Act, R.S., 1985, c. C-8. 

Former Public Servant in Receipt of a Pension 

As per the above definitions, is the Bidder a FPS in receipt of a pension? Yes ( ) No ( ) 

If so, the Bidder must provide the following information, for all FPSs in receipt of a pension, as applicable: 

a. name of former public servant; 

b. date of termination of employment or retirement from the Public Service. 

By providing this information, Bidders agree that the successful Bidder’s status, with respect to being a 
former public servant in receipt of a pension, will be reported on departmental websites as part of the 
published proactive disclosure reports in accordance with Contracting Policy Notice: 2012-2 and 
the Guidelines on the Proactive Disclosure of Contracts.

Work Force Adjustment Directive 

Is the Bidder a FPS who received a lump sum payment pursuant to the terms of the Work Force 
Adjustment Directive? Yes ( ) No ( ) 

If so, the Bidder must provide the following information: 

a. name of former public servant; 

b. conditions of the lump sum payment incentive; 

c. date of termination of employment; 

d. amount of lump sum payment; 

e. rate of pay on which lump sum payment is based; 

f. period of lump sum payment including start date, end date and number of weeks; 

g. number and amount (professional fees) of other contracts subject to the restrictions of a 
work force adjustment program. 

For all contracts awarded during the lump sum payment period, the total amount of fees that may be paid 
to a FPS who received a lump sum payment is $5,000, including Applicable Taxes. 
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2.4  Enquiries - Bid Solicitation 

All enquiries must be submitted in writing to the Contracting Authority Annabelle.Cloutier@tpsgc-
pwgsc.gc.ca no later than five (5) calendar days before the bid closing date. Enquiries received after that 
time may not be answered. 

Bidders should reference as accurately as possible the numbered item of the bid solicitation to which the 
enquiry relates. Care should be taken by Bidders to explain each question in sufficient detail in order to 
enable Canada to provide an accurate answer. Technical enquiries that are of a proprietary nature must 
be clearly marked "proprietary" at each relevant item. Items identified as "proprietary" will be treated as 
such except where Canada determines that the enquiry is not of a proprietary nature. Canada may edit 
the question(s) or may request that the Bidder do so, so that the proprietary nature of the question(s) is 
eliminated, and the enquiry can be answered to all Bidders. Enquiries not submitted in a form that can be 
distributed to all Bidders may not be answered by Canada. 

2.5 Applicable Laws 

Any resulting contract must be interpreted and governed, and the relations between the parties 
determined, by the laws in force in Quebec. 

Bidders may, at their discretion, substitute the applicable laws of a Canadian province or territory of their 
choice without affecting the validity of their bid, by deleting the name of the Canadian province or territory 
specified and inserting the name of the Canadian province or territory of their choice. If no change is 
made, it acknowledges that the applicable laws specified are acceptable to the Bidders. 



Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de l'acheteur
EE517-192692/B QCM017
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No./N° VME

R.103222.001 QCM-8-41254

Page 6 of - de 22

PART 3 - BID PREPARATION INSTRUCTIONS 

3.1 Bid Preparation Instructions 

 If the Bidder chooses to submit its bid electronically, Canada requests that the Bidder submits its bid 
in accordance with section 08 of the 2003 standard instructions. The epost Connect system has a 
limit of 1GB per single message posted and a limit of 20GB per conversation. 

The bid must be gathered per section and separated as follows: 

Section I:  Technical Bid 
Section II:  Financial Bid 
Section III:  Certifications 

 If the Bidder chooses to submit its bid in hard copies, Canada requests that the Bidder submits its bid 
in separately bound sections as follows: 

Section I:  Technical Bid (1 hard copy)  
Section II:  Financial Bid (1 hard copy)
Section III:  Certifications (1 hard copy)  

If there is a discrepancy between the wording of the soft copy on electronic media and the hard copy, 
the wording of the hard copy will have priority over the wording of the soft copy. 

 If the Bidder is simultaneously providing copies of its bid using multiple acceptable delivery methods, 
and if there is a discrepancy between the wording of any of these copies and the electronic copy 
provided through epost Connect service, the wording of the electronic copy provided through epost 
Connect service will have priority over the wording of the other copies. 

If there is a discrepancy between the wording of the soft copy on electronic media and the hard copy, 
the wording of the hard copy will have priority over the wording of the soft copy."

Prices must appear in the financial bid only.  No prices must be indicated in any other section of the 
bid. 

Canada requests that bidders follow the format instructions described below in the preparation of 
hard copy of their bid: 

(a) use 8.5 x 11 inch (216 mm x 279 mm) paper; 
(b) use a numbering system that corresponds to the bid solicitation. 

In April 2006, Canada issued a policy directing federal departments and agencies to take the 
necessary steps to incorporate environmental considerations into the procurement process Policy on 
Green Procurement (https://www.tbs-sct.gc.ca/pol/doc-eng.aspx?id=32573). To assist Canada in 
reaching its objectives, bidders should: 

1) use 8.5 x 11 inch (216 mm x 279 mm) paper containing fibre certified as originating from a 
sustainably-managed forest and containing minimum 30% recycled content; and  

2) use an environmentally-preferable format including black and white printing instead of colour 
printing, printing double sided/duplex, using staples or clips instead of cerlox, duotangs or 
binders. 
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Section I: Technical Bid 

In their technical bid, Bidders should explain and demonstrate how they propose to meet the 
requirements and how they will carry out the Work. 

Section II: Financial Bid 

Bidders must submit their financial bid in accordance with the Basis of Payment. 

3.1.1  Electronic Payment of Invoices – Bid 

If you are willing to accept payment of invoices by Electronic Payment Instruments, complete 
Annex “1” Electronic Payment Instruments, to identify which ones are accepted. 

If Annex “1” Electronic Payment Instruments is not completed, it will be considered as if Electronic 
Payment Instruments are not being accepted for payment of invoices.  

Acceptance of Electronic Payment Instruments will not be considered as an evaluation criterion. 

Section III: Certifications 

Bidders must submit the certifications and additional information required under Part 5. 
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PART 4 - EVALUATION PROCEDURES AND BASIS OF SELECTION 

4.1 Evaluation Procedures 

(a) Bids will be assessed in accordance with the entire requirement of the bid solicitation including 
the technical and financial evaluation criteria. 

(b) An evaluation team composed of representatives of Canada will evaluate the bids. 

4.1.1 Financial Evaluation

SACC Manual Clause A0220T (2014-06-26), Evaluation of Price-Bid 

4.2 Basis of Selection 

4.2.1 Basis of Selection

SACC Manual Clause A0069T (2007-05-25), Basis of Selection
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PART 5 – CERTIFICATIONS AND ADDITIONAL INFORMATION 

Bidders must provide the required certifications and additional information to be awarded a contract.  

The certifications provided by Bidders to Canada are subject to verification by Canada at all times. Unless 
specified otherwise, Canada will declare a bid non-responsive, or will declare a contractor in default if any 
certification made by the Bidder is found to be untrue whether made knowingly or unknowingly, during the 
bid evaluation period or during the contract period. 

The Contracting Authority will have the right to ask for additional information to verify the Bidder’s 
certifications. Failure to comply and to cooperate with any request or requirement imposed by the 
Contracting Authority will render the bid non-responsive or constitute a default under the Contract. 

5.1 Certifications Required with the Bid 

Bidders must submit the following duly completed certifications as part of their bid. 

5.1.1 Integrity Provisions - Declaration of Convicted Offences  

In accordance with the Integrity Provisions of the Standard Instructions, all bidders must provide 
with their bid, if applicable, the declaration form available on the Forms for the Integrity Regime
website (http://www.tpsgc-pwgsc.gc.ca/ci-if/declaration-eng.html), to be given further 
consideration in the procurement process. 

5.2 Certifications Precedent to Contract Award and Additional Information 

The certifications and additional information listed below should be submitted with the bid, but may be 
submitted afterwards. If any of these required certifications or additional information is not completed and 
submitted as requested, the Contracting Authority will inform the Bidder of a time frame within which to 
provide the information. Failure to provide the certifications or the additional information listed below 
within the time frame provided will render the bid non-responsive. 

5.2.1 Integrity Provisions – Required Documentation 

In accordance with the section titled Information to be provided when bidding, contracting or 
entering into a real property agreement of the Ineligibility and Suspension Policy
(http://www.tpsgc-pwgsc.gc.ca/ci-if/politique-policy-eng.html), the Bidder must provide the 
required documentation, as applicable, to be given further consideration in the procurement 
process.  

5.2.2 Federal Contractors Program for Employment Equity - Bid Certification 

By submitting a bid, the Bidder certifies that the Bidder, and any of the Bidder's members if the 
Bidder is a Joint Venture, is not named on the Federal Contractors Program (FCP) for 
employment equity "FCP Limited Eligibility to Bid" list  available at the bottom of the page of the 
Employment and Social Development Canada (ESDC) - Labour's website 
(https://www.canada.ca/en/employment-social-development/programs/employment-
equity/federal-contractor-program.html#). 

Canada will have the right to declare a bid non-responsive if the Bidder, or any member of the 
Bidder if the Bidder is a Joint Venture, appears on the “FCP Limited Eligibility to Bid“ list at the 
time of contract award. 
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PART 6 - RESULTING CONTRACT CLAUSES  

The following clauses and conditions apply to and form part of any contract resulting from the bid 
solicitation. 

6.1 Security Requirements 

6.1.1 The following security requirements (SRCL and related clauses provided by the Contract 
Security Program) apply and form part of the Contract. 

SECURITY REQUIREMENT FOR CANADIAN SUPPLIER: PWGSC FILE No EE517-192692

1. The Contractor/Offeror must, at all times during the performance of the Contract/Standing 
Offer, hold a valid Designated Organization Screening (DOS), issued by the Canadian 
Industrial Security Directorate (CISD), Public Works and Government Services Canada 
(PWGSC). 

2. The Contractor/Offeror personnel requiring access to sensitive work site(s) must EACH 
hold a valid RELIABILITY STATUS, granted or approved by CISD/PWGSC. Until the 
security screening of the 
Contractor personnel required by this Contract has been completed satisfactorily by 
CISD, PWGSC, 

               the Contractor personnel MAY NOT ENTER sites without an escort. 

3. Subcontracts which contain security requirements are NOT to be awarded without the 
prior written permission of CISD/PWGSC. 

4. The Contractor/Offeror must comply with the provisions of the: 

a) Security Requirements Check List and security guide (if applicable), attached at Annex 
C; 

b) Industrial Security Manual (Latest Edition). 

6.2 Statement of Work  

The Contractor must perform the Work in accordance with the Statement of Work at Annex A. 

6.3 Standard Clauses and Conditions 

All clauses and conditions identified in the Contract by number, date and title are set out in the Standard 
Acquisition Clauses and Conditions Manual (https://buyandsell.gc.ca/policy-and-guidelines/standard-
acquisition-clauses-and-conditions-manual) issued by Public Works and Government Services Canada. 

6.3.1 General Conditions 

2030 (2018-06-21) General Conditions - Higher Complexity – Goods, apply to and form part of 
the Contract.  
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6.4 Term of Contract 

6.4.1 Period of the Contract 

The period of the Contract is from the contract award to August 31, 2020 inclusive.  

6.4.2 Option to Extend the Contract 

The Contractor grants to Canada the irrevocable option to extend the term of the Contract by up 
to three (3) additional year period(s) under the same conditions. The Contractor agrees that, 
during the extended period of the Contract, it will be paid in accordance with the applicable 
provisions as set out in the Basis of Payment. 

Canada may exercise this option at any time by sending a written notice to the Contractor at least 
30 calendar days before the expiry date of the Contract. The option may only be exercised by the 
Contracting Authority, and will be evidenced for administrative purposes only, through a contract 
amendment. 

6.4.3 Delivery Points 

Delivery of the services will be made to the following delivery point: 

AÉROPORT DE SEPT-ÎLES – YZV  
1000, Boulevard Laure Est 
Sept-Îles (Québec) 
G4R 4K2. 

6.5 Authorities 

6.5.1 Contracting Authority 

The Contracting Authority for the Contract is: 

Name: Annabelle Cloutier 
Title: Procurement officer 
Public Works and Government Services Canada 
Acquisitions Branch 
Address: 1550, avenue d’Estimauville 

   Quebec (Quebec) G1J 0C7 

Telephone:  418-649-2768 
Facsimile:  418-648-2209 
E-mail address: Annabelle.Cloutier@tpsgc-pwgsc.gc.ca  

The Contracting Authority is responsible for the management of the Contract and any changes to 
the Contract must be authorized in writing by the Contracting Authority. The Contractor must not 
perform work in excess of or outside the scope of the Contract based on verbal or written 
requests or instructions from anybody other than the Contracting Authority. 

6.5.2 Project Authority 
(Will be completed at contract award) 

The Project Authority for the Contract is: 
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Name: _________ 
Title: _________ 
Organization: __________ 
Address: __________ 

Telephone:  ___ ___ _______ 
Facsimile:  ___ ___ _______ 
E-mail address: ___________ 

The Project Authority is the representative of the department or agency for whom the Work is 
being carried out under the Contract and is responsible for all matters concerning the technical 
content of the Work under the Contract. Technical matters may be discussed with the Project 
Authority, however the Project Authority has no authority to authorize changes to the scope of the 
Work. Changes to the scope of the Work can only be made through a contract amendment 
issued by the Contracting Authority. 

6.5.3 Contractor's Representative 
(Will be completed at contract award) 

The Contractor’s Representative for the Contract is: 

Name: _________ 
Title: _________ 
Organization: __________ 
Address: __________ 

Telephone:  ___ ___ _______ 
Facsimile:  ___ ___ _______ 
E-mail address: ___________ 

6.6 Proactive Disclosure of Contracts with Former Public Servants 

By providing information on its status, with respect to being a former public servant in receipt of a Public 
Service Superannuation Act (PSSA) pension, the Contractor has agreed that this information will be 
reported on departmental websites as part of the published proactive disclosure reports, in accordance 
with Contracting Policy Notice: 2012-2 of the Treasury Board Secretariat of Canada. 

6.7 Payment 

6.7.1 Basis of Payment  

6.7.1.1 Basis of Payment: Firm prices 

For the work described in Part 1 and part 2 of the basis of payment: 

In consideration of the Contractor satisfactorily completing its obligations under the 
Contract, the Contractor will be paid a firm lot price, in accordance with the Basis of 
Payment at Annex B of the present document. Customs duties are included and 
Applicable Taxes are extra. 

For the firm lot price portion of the Work only, Canada will not pay the Contractor for any 
design changes, modifications or interpretations of the Work unless they have been 
approved, in writing, by the Contracting Authority before their incorporation into the Work. 
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6.7.2 Limitation of Expenditure 

For the work described in Part 3 of the basis of payment: 

1. Canada's total liability to the Contractor under the Contract must not exceed $ _________. 
(will be completed at contract award)Customs duties are included and Applicable Taxes are 
extra. 

2. No increase in the total liability of Canada or in the price of the Work resulting from any 
design changes, modifications or interpretations of the Work, will be authorized or paid to the 
Contractor unless these design changes, modifications or interpretations have been 
approved, in writing, by the Contracting Authority before their incorporation into the Work. 
The Contractor must not perform any work or provide any service that would result in 
Canada's total liability being exceeded before obtaining the written approval of the 
Contracting Authority. The Contractor must notify the Contracting Authority in writing as to the 
adequacy of this sum:  

a. when it is 75% committed, or 
b. four months before the contract expiry date, or 
c. as soon as the Contractor considers that the contract funds provided are inadequate 

for the completion of the Work,  

whichever comes first.  

3. If the notification is for inadequate contract funds, the Contractor must provide to the 
Contracting Authority a written estimate for the additional funds required. Provision of such 
information by the Contractor does not increase Canada's liability. 

6.7.3 Monthly payment 

Canada will pay the Contractor on a monthly basis for work performed during the month 
covered by the invoice in accordance with the payment provisions of the Contract if: 

a. an accurate and complete invoice and any other documents required by the Contract have 
been submitted in accordance with the invoicing instructions provided in the Contract; 

b. all such documents have been verified by Canada; 

c. the Work performed has been accepted by Canada. 

6.7.4 SACC Manual Clauses 

A9117C (2007-11-30) T1204 – Direct request by customer department 

6.7.5 Electronic Payment of Invoices – Contract 
(Will be completed at contract award) 

  The Contractor accepts to be paid using any of the following Electronic Payment Instrument(s):  

a. Visa Acquisition Card; 
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b. MasterCard Acquisition Card;  
c. Direct Deposit (Domestic and International); 
d. Electronic Data Interchange (EDI);  
e. Wire Transfer (International Only); 

6.8 Invoicing Instructions 

1. The Contractor must submit invoices in accordance with the section entitled "Invoice Submission" 
of the general conditions along with the monthly maintenance report described in the Statement 
of Work of the Contract.  

Invoices cannot be submitted until all work identified in the invoice has been completed and that 
all maintenance service call reports related to the Work identified in the invoice have been 
received by the Project Authority.  

2. The Contractor must distribute the invoices and reports as follows:  
The original and two (2) copies of the invoices and monthly maintenance reports must be 
forwarded to the address shown on page 1 of the Contract for certification and payment. 

6.9 Certifications and Additional Information 

6.9.1 Compliance 

Unless specified otherwise, the continuous compliance with the certifications provided by the 
Contractor in its bid or precedent to contract award, and the ongoing cooperation in providing 
additional information are conditions of the Contract and failure to comply will constitute the 
Contractor in default. Certifications are subject to verification by Canada during the entire period 
of the Contract. 

6.10 Applicable Laws 
(Will be completed at contract award) 

The Contract must be interpreted and governed, and the relations between the parties determined, by the 
laws in force in _____________.  

6.11 Priority of Documents 
(Will be completed at contract award) 

If there is a discrepancy between the wording of any documents that appear on the list, the wording of the 
document that first appears on the list has priority over the wording of any document that subsequently 
appears on the list.  

(a) the Articles of Agreement; 
(b) the general conditions 2030 (2018-06-21) Higher Complexity – Goods; 
(c) Annex A, Statement of Work; 
(d) Annex B, Basis of payment; 
(e) Annex C, Security Requirements Check List; 
(f) the Contractor's bid dated _______. 

6.12 SACC Manual Clauses 

A9062C (2010-01-11) Government Site Regulations. 
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ANNEX "A" - STATEMENT OF WORK 

(See the following pages) 



Statement of Work 

SEPT-ÎLES AIRPORT - YZV 

1000, Laure Blvd.  East 
Sept-Îles (QUEBEC) 
G4R 4K2 

Maintenance of Boilers and Related Heating Systems  

November 2019 
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General requirements 

1.   Work Address 

1000, Laure Blvd. East 
Sept-Îles (QUEBEC) 
G4R 4K2 

2. Access to Site 

1. Access to site procedures will be prescribed by the Departmental Representative. 

2. Access to buildings will be subjected to operative regulations unique to each building. 

3. The Contractor will limit to a minimum the number of vehicles parked on site and the vehicles must 
be identified. 

4. All employees must wear clothing identified with the company’s name as well as an identification 
card 

3. Protection of Person and Property 

1. Take all necessary safety measures and precautions to protect persons and property against any 
accident or damage during the performance of maintenance or repair services. 

2. The contractor will be explicitly and fully responsible for accidents or damage to person and 
property due to on-site activities. 

3. Special care shall be taken to avoid staining, scratching, damaging or striking facings of finished 
surfaces by contact with equipment, ladders, scaffolding or any other parts that may be used during 
the execution of the work. 

4. Defects and abnormal Conditions 

1. The contractor is responsible for maintenance, repair or adjustment to the equipment or systems, 
if performed by their subcontractor. However, work done by another contractor of our choice is not 
the responsibility of the contractor, except if the contractor subsequently performs an inspection of 
the equipment or systems thus repaired or adjusted. 

2. After repairs, the contractor must leave any defective part that has been replaced on site for 
verification purposes and include it in the report.   

5. Parts and Tools 

1. The Contractor shall repair or, where necessary, replace worn parts with new parts. 
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2. The contractor shall provide the instruments, tools and all materials (or parts) required for the 
maintenance, repair or replacement of the parts covered by the contract. 

3. Spare parts must be genuine, new and free from defects, and must come from equipment 
manufacturers. Where authentic replacement parts or materials cannot be purchased, the 
Contractor must use equivalent parts of at least the same quality or better than the originals; 
equivalents must be approved by the Department or its representative.  The Department reserves 
the right to determine the spare parts’ quality; this decision will be final, without possible appeal. 

4. Any parts set up without the Department’s approval or found to be non-compliant according to the 
Department will have to be replaced within eight (8) days, otherwise, the Contractor will be deemed 
in default.  Any change of parts must first be authorized by the Department’s Representative.  

6. Estimation 

1. The Department’s Representative has the right to request an estimation, free of charge, from the 
Contractor for unplanned work.  Prices will be based on hourly rates and markup rate for materials 
submitted in this contract. 

2. To include in price estimation : 

 anticipated number of hours; 
 description and cost of parts, machines and material that might be required for execution of 

work; 
 delivery dates imposed by supplier; 
 work schedule. 

7. Workforce 

1. Labour shall be supplied by the Contractor and shall be fully qualified to keep the equipment in 
good running condition according to the manufacturer original specifications. 

2. These employees must hold a competency card in good standing issued by the Commission de la 
Construction du Québec (CCQ) for the trade in question.   

3. The Contractor shall supervise its employees so as to ensure that their conduct and attire are 
appropriate and that their movement within the buildings is limited to the specific requirements of 
the work to be executed. 

4. The Departmental Representative shall make available to the Contractor a person to provide 
guidance as needed during the work period. 

8. Commencement of Work 

1. The Contractor shall commence maintenance of the systems immediately upon receipt of the 
Contract Award Notice. 



1 – General Requirements November 2019

Page 3 of 6

 

 

9. Work Time 

1. The period and the work schedule shall be established and harmonized with the schedule 
previously agreed on between the contractor and the Departmental Representative and/or his 
authorized representative. 

10.  Work Hours and Disponibility 

1. Checklist for inspection and maintenance work : 
a. Inspection, maintenance and repairs shall take place primarily during regular business 

hours on weekdays and weekends, from 7:30 to 16:00. The Contractor shall, however, be 
careful not to disrupt any events taking place on the premises and shall maintain minimum 
security over system operation. 

b. The Contractor shall execute, under this contract, all the work set out in the scope of work 
according to the frequency required and the schedule established with the Departmental 
Representative. 

2. Service calls and emergency calls : 
a. Emergency calls : 

i. The Contractor shall respond to emergency calls 24 hours a day seven days a 
week. 

ii. Not more than three (3) hours shall pass from the time the call is made to the time 
the Contractor's staff arrives at the premises for the emergency call. 

b. Service calls: 
i. Unless otherwise indicated or unless the building manager deems the call to be an 

emergency call, work shall be executed between 7:30 and 16:00. Monday to Friday 
and shall continue uninterrupted until it is complete, bearing in mind the indicated 
schedule. 

ii. Repair work must begin within five (5) business days. However, the Departmental 
Representative may extend that period if he or she sees fit. 

3. Maintenance work must be performed during normal business hours, from 7:30 to 16:00 Monday 
to Friday, excluding statutory holidays. The contractor must perform his work so as to minimize the 
impact on the operations of the airport and its occupants. 

When a holiday coincides with a weekend day, the Contractor must inquire as to the day on which 
this holiday is postponed from the Departmental Representative. 
The statutory holidays are: 

 New Year’s Day 
 Good Friday 
 Easter Monday 
 Victoria Day 
 St-Jean-Baptiste Day 
 Canada Day 
 Labour Day 
 Thanksgiving 
 Remembrance Day 
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 Christmas Day 
 Boxing Day 

4. Work hours will be mainly during daytime. At least 48 hours notice must be given for evening work, 
failing which they will be charged the additional rate. At all times, a pass will be required for access 
to the site. 

5. If, by their nature, certain work requires the prolonged shutdown of essential mechanical systems; 
they must then be performed at no additional cost, in part or in whole, outside normal working hours. 
The contractor and the Departmental Representative will agree on the best times to perform these 
tasks. 

11.   Communication 

1. Call locations, including addresses and phone numbers where the Contractor, Superintendent or 
Manager can be contacted at any time of the day and night, will need to be on a prepared and 
updated list and handed over to the Departmental Representative prior to the start of the work.  

12.   Work Conditions 

1. The working conditions are those prescribed by the Department of Labour of Canada. 
 

13.   Building Manager 

1. The Departmental Representative is the only person authorized to sign the invoices and the 
equipment purchase form. 

14.   Premises Safety  
 

1. The contractor and his firm's representatives must comply with the building's safety regulations. 

2. The contractor will provide instructions, notices, signs to notify the Departmental Representative 
and the occupants of the building of any work in progress. 

3. The Contractor or its representatives must sign the Attendance Register at the location designated 
by the Departmental Representative or his authorized representative. They must indicate the time 
of entry and exit and the reasons for the visit. 

15.   Knowledge of Sites and Systems 

1. To be able to submit his bid, the contractor must inquire about the systems, the existing conditions 
of the premises, and the working conditions in the building where the work is to be performed. 

2. No additional claims for special equipment will be considered by the Department Representative 
due to lack of any information. 
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3. All technical information required by the Contractor before submitting a bid may be obtained from 
the Contracting Authority. 

16.   Fire Protection  

1. During all operations, compliance with the "Technical Standards for Fire Protection" of the Treasury 
Board Secretariat. 

These standards are available at the following address: https://www.tbs-sct.gc.ca/pol/doc-
eng.aspx?id=17316

Copies of these standards can be obtained from: 

Treasury Board of Canada Secretariat 
Strategic Communications and Corporate Affairs 90 Elgin Street, 8th Floor 
Ottawa, Canada K1A 0R5 
Email: publicenquiries-demandesderenseignement@tbs-sct.gc.ca   
Phone : (613) 369-3200 
Toll free: 1 877 636-0656 
Teletypewriter (TTY): (613) 369-9371 

17.   Cooperation 

1. The Contractor shall collaborate with other contractors and/or departmental employees. 

2. The Contractor must take all necessary measures with the building's Departmental Representative 
before starting the work. 

3. The Contractor must report by telephone to the Departmental Representative his arrival on site, the 
departure from site for whatever reason and his departure from the site at the end of the work. 

18.   Cleanliness of premises 

1. The accumulation of debris will not be allowed. After each work period, the contractor will remove 
all the waste and scrap from the completion of his work. He must leave the premises in a state of 
cleanliness satisfactory to the Ministerial Representative. 

19.   Parking 

1. Parking spaces are available at the location provided for this purpose according to the current 
pricing per vehicle for employees. 
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20.   Instructions 

1. The Contractor must comply with the instructions or directions it will receive from the Departmental 
Representative to Public Works and Government Services Canada 

2. The Contractor will send, typed, to the Departmental Representative its reports and any other 
release relevant to the performance of its contract. 

21.   Work Sheet 

1. After each repair or service, provide three (3) copies of a worksheet with detailed spare certificates. 
The worksheet should identify the task performed, the parts that have been changed and / or 
repaired, and the number of hours each worker assigned to the work. The contractor will submit 
separate worksheets for maintenance and repair work. In case of emergency calls, the worksheets, 
in addition to detailing what is requested above, should indicate the exact date and time of the call, 
the identity of the person who requested the service, the time of arrival of the contractor on the 
premises and the time he left. 

2. The Departmental Representative of the building or its authorized representative will keep a copy 
signed by the Contractor and will immediately send a copy to the Client Department. The third copy 
will remain the property of the contractor. 

3. When there is no authorized representative on site, the Contractor must send the Departmental 
Representative two (2) copies of the worksheet duly signed by the security guard on duty. 

4. The Departmental Representative must have received the sheet (s) of work in order to proceed 
with the payment of the invoice. 

22.   Manufacturer’s Instructions  

1. The maintenance of the service on the systems and the equipment, will have to be ensured by the 
contractor in strict accordance with the instructions and directives of the manufacturers and 
suppliers concerned. 

23.   Additions/modifications 

1. The Ministry reserves the right to move, modify or add devices and equipment attached to them. 
The contractor will be required to maintain it at no additional cost, provided that the amount of 
equipment added does not exceed 5% of the existing quantities. 

 
 
 

END OF SECTION
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SECTION 2A  -  General Instructions 

1. Planning for Decommissioning 

It is the responsibility of the Contractor, for each maintenance, to notify the Departmental Representative 
in the manner specified in advance, if the gas detection systems are to be serviced, calibrated and about 
any tests. 

2. Power down 

No power down of any of the owner's equipment and/or equipment shall be performed unless an official 
notice is given to the contractor by the Departmental Representative and/or his authorized representative. 

3. Inspection Register  

The Contractor will be required to notify the Department Representative of all maintenance to the ventilation 
and cooling systems, which will provide a record of all maintenance.  

4. General Notes 

4.1 The purpose of the estimate is to keep the equipment in a very good state of operation. This estimate 
must be considered as a minimum standard by which the contractor must work and in no way constitutes 
the limit of their responsibilities and obligations. 

4.2 All the maintenance and verifications described in sections 5 to 11 of this section, aimed at the prevention 
of breakage and aimed at the continued proper operation of the equipment, shall be performed according 
to the frequencies and requirements of the equipment manufacturer's standards, whatever they are and 
in accordance with the applicable versions of the  Federal Regulations, as well as the requirements of 
the provincial and municipal legislations and regulations of the Insurance Bureau and/or their 
subsequent revisions. 

4.3 The contractor who obtains the contract will provide the labor, work, tools, scaffolding and all that is 
required to perform the maintenance work of the gas detection systems. 

4.4 The contractor is also responsible for maintaining the equipment in a sanitary and clean condition. 

4.5 In addition, they are responsible for following the maintenance of the boiler room and for ordering and 
changing the materials necessary for the proper functioning of the gas detection systems at their own 
expense, which include: 

 Oil change, oiling and greasing according to the manufacturers' recommendations. 
 Cleaning the controls and different equipment according to manufacturers' 

recommendations and the Specifications. 
 Adjusting control devices and equipment, including the two (2) boilers which must 

maintain an efficiency equal to or greater than 80% for most operating conditions. 
 Adjusting water treatment and the steam network supply valves, etc. 
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4.6 Operation and maintenance work must be carried out daily (at least) by a 4B-Class Stationary 
Engineer and the maximum interval between two (2) consecutive visits must not exceed twenty-
four (24) hours, according to the Government of Quebec’s Regulation Respecting Stationary 
Enginemen.  A minimum of one (1) hour of monitoring is required and it could take up to three 
(3) hours, depending on maintenance needs. 

4.7 In-service testing on all the safety devices of the terminal’s and garage’s heating network to 
make sure they are working adequately. 

 
4.8 Maintenance of all the resealable safety devices of the terminal’s and garage’s heating network 

to make sure they are working adequately. 
 

4.9 Add the chemicals to the water treatment unit and adjust it taking into account the manufacturer's 
recommendations and good engineering practices. 

 
4.10 Thoroughly inspect and maintain the stack of the terminal’s two (2) boilers and the garage’s two 

(2) boilers. 
 

4.11 The Contractor shall provide technical support throughout the duration of the contract to address 
any problem regarding the equipment described in the attached "List of Equipment Requiring 
Maintenance Work" in Section 2D. 

5. Scope of Work 

As part of a process aiming at optimizing the operation of its building, the Airport has set targets of ensuring 
temperature constancy, increasing the operational lifetime of its equipment, reducing energy costs, 
reducing greenhouse gas emissions and increasing the comfort of its occupants. 

Maintenance and optimization work include, for no additional cost: 
 Local emergency service, 24 hours a day, 365 days a year, including service calls for the 

entire heating system 
 Reporting 
 Immediate service reports by email 
 Informing on-site maintenance staff during scheduled maintenance visits and spot 

repairs. 

The affected systems are located on the premises of the Sept-Îles Airport, 1000 Laure East Blvd., Sept-
Îles. In accordance with this document, the Contractor must provide all the skilled local staff, materials, 
parts and tools and incur the costs thereof and any other maintenance and optimization work-related cost.  

The targeted equipment is: 
 The mechanical equipment described in the "Space Heating Equipment (2D)" table and 

which the Contractor is responsible for recording the exact quantities. 
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6. Periodic Monitoring (Non-exhaustive List) 

Periodic monitoring must be undertaken on a daily basis for the entire operating period of the boilers at the 
rate of one (1) hour per twenty-four (24) hours as provided for in the Regulation Respecting Stationary 
Enginemen, M-6, R.I. 

Visits should begin at 08:00 a.m. and the maximum interval between two (2) consecutive visits should not 
exceed twenty-four (24) hours. 

The tasks to be performed when visiting the premises include but are not limited to: 
  Complete a register identifying the facilities, place, date, time, operating networks and/or 

components at the time of the visit, readings of the measuring instruments set up on the 
devices and systems, use of the schedule of readings by operating staff on site, 
description of abnormal conditions, actions taken and signature. 

 Drain the water columns. 
 Check the low water controls’ operation. 
 Check the water levels of the different equipment in operation, when necessary. 
 Carry out water testing (boilers and cooling tower water system). 

 Important: Do not add chemical products.    
 Perform manual emptying. 
 In general, check the equipment’s operation. 
 Visually inspect the machinery rooms, boiler rooms and lean-to buildings. 
 Conduct readings of the fuel oil tank. 
 Keep the premises clean at all times. 
 Any abnormality detected during a site visit must be reported by the Stationary Engineer 

to the Department’s Representative. 

The Contractor will, upon request, provide the required competency certificates and licenses. 

7. Maintenance Work 

Repetitive maintenance work carried out recurrently on the equipment identified in these Specifications in 
order to mitigate the impacts of normal wear and tear include: 

 Preventative maintenance management 
 Task planning and workforce assigment 
 Cleaning 
 Supplying and replacing maintenance parts, if necessary 
 Checking and testing equipment to identify the need to replace or fix some parts 
 Necessary calibration and adjustments to keep the equipment in optimal operating and 

safety conditions. This must be performed according to the minimum rate of occurrence 
for the standard work described in this document.  

8. Inspection Reports and Records 

Upon completing periodic checks and tests, the Contractor will provide the Departmental Representative 
with a complete printout of the checks, inspections and trials of the systems and all their components listed 
on the attached "List of Equipment Requiring Maintenance Work" in Section 2D to attest their adequate 
operation.  The Contractor must also report any defect on that equipment and provide the protocols upon 
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request.  Reports must be submitted to the Departmental Representative no later than ten (10) business 
days and they may be mailed, emailed or faxed. 

The format and information to be included in each report should be based, as appropriate, on the templates 
provided for guidance by each of the standards governing the relevant periodic checks and tests and should 
be submitted for approval by the Departmental Representative before the contract’s execution.  The 
Departmental Representative reserves the right to modify these reports or require additional typewritten 
reports. 

Each report must be checked and countersigned by the building’s Technical Manager or another person 
designated by the latter prior to distribution.  In case of non-compliance with established procedures, the 
Departmental Representative reserves the right to refuse payment.  The Departmental Representative must 
receive the report(s) in order to proceed with invoice payment. 

Moreover, the Contractor must record in writing all the tests carried out on the equipment targeted for 
maintenance in the log book available in the room.  This register will be available for consultation during 
the time required between two inspections, maintenance or testing, but not less than two years. The 
inspection date and inspector’s initials must be recorded in the registers every month. 

9. Schedule of Tasks to be Performed 

Within one week of the contract being awarded, the Contractor will have to provide the Departmental 
Representative with a detailed schedule of checks and maintenance visits on an annual basis along with a 
detailed description of the monitoring method used for the entire duration of the contract for approval. 

If the Departmental Representative finds out that the Contractor is not using this schedule when performing 
the scheduled work, then it will be assumed that the instructions therein are not being followed.  The 
Departmental Representative may then require that the scheduled work be resumed in whole or in part, at 
the Contractor’s expense. 

The Contractor must perform at least all the required tasks, at the established rate of occurrence, for all the 
facilities belonging to the system categories included in the contract. 

These tasks must be carried out according to good engineering practice and the specific provisions that 
may be stipulated, in addition to the description of the tasks to be performed. 

10.   Condition and Number of Devices and Equipment 

At the time of contract awarding, the two (2) parties agree that the equipment is in working condition; if not, 
the Contractor will have previously provided the Departmental Representative with a report describing all 
the major repairs necessary for the equipment’s normal operation.  

11.   Maintenance Requirements 

For maintenance work, detailed descriptions of planned tasks and rate of occurrence for their undertaking 
are included in this document.   
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Only the Department’s Representative can change the maintenance work rate of occurrence and the 
Contractor must get his/her approval if he/she wants to make changes to the standard work to be carried 
out or its rate of occurrence. 

Within five (5) business days of each inspection, maintenance or repair visit, a computerized service report 
will be sent to the Department’s Representative by email. This report must include a list of the checks 
carried out, devices inspected, defects detected, irregularities, corrections made or to be carried out, repairs 
and replacements done along with a description of the parts that were replaced. This report must also 
indicate the type of visit, Technician’s name, number of hours worked, date and details of the work 
performed.  

A task left unrecorded will be deemed not carried out.   

If the Department’s Representative finds that the Contractor did not perform his/her tasks adequately or is 
delaying some tasks or he/she is not receiving inspection reports as required, those tasks will be deemed 
not carried out. In any case of negligence, the Department’s Representative may rely on a third party to get 
the work done. 

If the Departmental Representative finds that the Contractor did not carry out some planned tasks 
adequately and is of the opinion that such a situation jeopardizes the equipment’s operation or undermines 
the occupants’ safety and well-being, he/she may set, in writing, a deadline for the Contractor to perform 
those tasks.  After the deadline’s expiry, the Departmental Representative may have the work performed 
by a third party, at the Contractor’s expense. 

12.   Unplanned Work 

If repair work is to be carried out, the Contractor must provide a detailed tender of the work to be performed, 
including the number of hours required for repair work and the materials required.  If necessary, the parts 
required for repairs will be invoiced at cost 

13.   Boiler Room Operating Schedule 

The Contractor will have his/her Stationary Engineer proceed to the weekly maintenance and operation 
program on the schedule pre-approved by the Department Representative, during normal working hours, 
i.e. between 7:30 and 16:00, the latter being the time which the visit should approximately to be completed 
at each week during the boiler room’s operating period. 

The Contractor will have his/her Stationary Engineer proceed to the monthly maintenance and operation 
program on the schedule pre-approved by the Department Representative, during normal working hours, 
i.e. between 7:30 and 16:00, the latter being the time which the visit should approximately to be completed 
at each week during the boiler room’s operating period. 
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SECTION 2B   -   Preventive Maintenance – Firm Part 

Periodic Monitoring (Boilers) 
Daily Monitoring (365) Days  

Every day (7 days a week), during the heaters’ operating period, and at his or her own expense, the 
Contractor will have the 4th Class Stationary Engineer carry out the following tasks among others: 

See Appendix “A” for the form to be used and completed at each visit.  The daily report 
must always be available at the workplace for consultation by the Department’s 
Representative. 

 
a) Have a look at the boiler room’s equipment and make sure there are no leaks (pipe, valve, 

etc.). 
b) Write down outside and inside temperature. 
c) Write down fuel oil use. 
d) Note which boilers are in use and alternate them. 
e) Record the boilers’ water consumption. 
f) Check and adjust, if necessary, the pressure of the water supply pumps in service and write 

it down. 
g) Check and adjust, if necessary, the return condensate’s temperature and record it. 
h) Check and adjust, if necessary, water level in each boiler and record it. 
i) Check, adjust and clean, if necessary, low water controls and record them. 
j) Record the temperature of gases exiting the boilers. 
k) Check and write down the temperature of the water delivered by the boilers. 
l) Check and record fuel pressure on each boiler. 
m) Check and correct, if necessary and according to current standards and good engineering 

practice, water condition in the boilers by testing (hardness, PH, sulphite, alkalinity, particles 
and chlorides) and changing water as needed for ideal conditions as recommended by the 
manufacturer and the chemical supplier.  Adjust the chemical treatment as appropriate. 

n) Reconcile all the details in the water treatment register (provided by the Contractor). 
The water treatment register must always be available at the workplace for 
consultation by the Department’s Representative. 

o) Check the amount of salt in the softener and add more if necessary. 
p) Check and adjust, if necessary, the boiler drain valves. 
q) Complete the daily report (Appendix “A” form), including the notes taken as well as any 

breakages, repairs and additional adjustments made during the daily inspection procedures 

Daily inspection will take place during normal working hours between 7:30 a.m. and 4:00 p.m., which is the 
time when the visit should be approximately completed. 
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Boiler Maintenance (boilers) 
Weekly Maintenance (52) Weeks 

Every week, and at his or her own expense, the Contractor will have the Stationary Engineer carry out the 
following tasks among others: 

See Appendix “A” for the form to be used and completed at each visit. The weekly report 
must always be available at the workplace for consultation by the Department’s 
Representative. 

a) Have a look at the buildings' facilities, including the service garage and make sure there are 
no leaks (pipe, valve, etc.). 

b) Check, clean and fix, if necessary, water level controls for boilers and other reservoirs and 
record them. 

c) Check, clean and fix, if necessary, the burner ignition system and record it. 
d) Check, clean and fix, if necessary, the fuel burner controls (stopping manually the burners 

and checking the flame cut-out). 
e) Stop and reactivate the boiler, and clean and repair, if necessary, the boiler ignition controls, 

observe the flame characteristics and write it down. 
f) Check, clean and fix, if necessary, the lights and alarm controls of the boilers and other 

appliances inherent in the boiler room’s operation and record it. 
g) At the request of the Department’s Representative, alternate the operating boilers and record 

it. 
h) Clean the glass from the flame detector and write it down. 
i) Check, clean and fix, if necessary, all the pump seals, collars and bearing, the fans, and 

mechanical controls and registers necessary for the boiler room’s proper running and record 
it. 

j) Check, clean and fix, if necessary, the straps (if any) and engine couplings and write it down. 
k) Check, clean and fix, if necessary, the duct seals and record it. 
l) Check the mechanical appliances’ oil and add more according to the manufacturer's 

recommendations and record it. 
m) Record the boiler’s temperature readings. 
n) Check the pressure tanks to make sure they are not damaged or leaking 
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Boiler Maintenance (boilers) 
Monthly Maintenance (according the Devices’ Operating Period) 

Every month, and at his or her own expense, the Contractor will have the Stationary Engineer carry out the 
following tasks among others: 

See Appendix “A” for the form to be used and completed at each visit. The monthly report 
must always be available at the workplace for consultation by the Department’s 
Representative. 

a) Check, note, clean and fix, if necessary, the boiler’s and boiler room’s air inlets. 
b) Use of fuel oil: 

I. Check, note, clean and fix, if necessary, the oil supply system, including 
controls and valves. 

c) Clean the flame detector and its components and record it. 
d) Check and clean the electrical and mechanical controls of the boilers and the other 

appliances necessary for the boiler room’s operation, in particular the pressure switches and 
pressuretrols and record it. 

e) Measure and record gas, CO2, C0, 02 emission and temperature in the stack and perform a 
"smoke test" at different operating conditions, according to current norms and good 
engineering practices, and identify the boiler room’s combustion efficiency at all operating 
conditions.  Combustion efficiency should be 80% or higher for most operating conditions; in 
the event of a lower performance, the Contractor is responsible for having the boiler adjusted 
at his or her own expense 
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Electric Boilers 
Quarterly Maintenance (3) months. 

or welded. 

Annual Maintenance (12) months. 

or welded. 

Boiler, General Information 

i. the water chamber 
ii. manholes and other openings 
iii. the water column and fittings 
iv. relief valves 
v. shutoff valves and check valves 

Low Water Level Control 

Controls 
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Pumps 
Annual Maintenance (12) months. 

 

Motor

Pump

i. Constant use – every six months.
ii. Seasonal use – every year.

Coupling

Piping 

their fully-open position, as needed. Check the gland. 
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SECTION 2C   -   Preventive Maintenance – Variable Part  

1. Repair work and service calls must be pre-authorised by the Department Representative and confirmed 
by sending a completed and signed work order form (see Appendix “A”). 

2. The following are exclusive to the Variable Part : 

a. Repairs to boiler equipment components inspected during maintenance;  
b. Service calls for overall operation of equipment and its related repairs; 
c. Emergency calls for the operation of equipment and its related repairs. 

3. Hourly rates and markup rate for materials, detailed at Part 3A and 3B of the Basis of Payment, are 
applicable to these interventions. 
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SECTION 2D   -  Preventive Maintenance –   
                            List of Equipment undergoing Maintenance Work 

Space Heating Equipment  (NOTE - 1) 

Qty Description Brand Mark Location 

2 Oil Fumace Cleaver-Brooks CB-100-125 
Boiler Room 
Terminal 
Building 

1 Electric Boiler Caloritech VWB-30-1080 
Boiler Room 
Terminal  
Building 

1 Pump P-1A Itt Bell & Gossett 
1510 BF 6 3AC C 
250 US gpm @ 25’ 
3 HP – 1800 rpm 

Boiler Room 
Terminal 
Building 

1 Pump P-1B Itt Bell & Gossett 
1510 BF 6 3AC C 
250 US gpm @ 25’ 
3 HP – 1800 rpm 

Boiler Room 
Terminal 
Building 

1 Pump P-2A Itt Bell & Gossett 
1510 BF 6.625 2.5AB 
150 USgpm @ 40’ 
3 HP – 1800 rpm 

Boiler Room 
Terminal  
Building 

1 Pump P-2B Itt Bell & Gossett 
1510 BF 6.625 2.5AB 
150 USgpm @ 40’ 
3 HP – 1800 rpm 

Boiler Room 
Terminal  
Building 

1 Pump P-3A Itt Bell & Gossett 
1510 BF 7.375 2BC 
120 USgpm @ 50’ 
5 HP – 1800 rpm 

Boiler Room 
Terminal  
Building 

1 Pump P-3B Itt Bell & Gossett 
1510 BF 7.375 2BC 
120 USgpm @ 50’ 
5 HP – 1800 rpm 

Boiler Room 
Terminal  
Building 

1 Pump P-2 Armstrong 
Boiler Room 
Terminal  
Building 

1 Pump P-3 Armstrong 
Boiler Room 
Terminal  
Building 

1 Pump Oil-Fueled P-3 Plad 
Modèle : 03HB1131 
2.3 USgpm @ 200 psi 
1.5 HP – 1750 rpm 

Boiler Room 
Terminal 
Building 

1 Pump Oil-Fueled P-4 Plad 
Modèle : 03HB1131 
2.3 USgpm @ 200 psi 
1.5 HP – 1750 rpm 

Boiler Room 
Terminal  
Building 
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Qty Description Brand Mark Location 

1 Pump  Armstrong Mécanique tour 
de contrôle. 

1 Oil Fumace Cleaver-Brooks CBH-186-70 Chaufferie 
Garage 

1 Oil Fumace Freco 660 Chaufferie 
Garage 

1 Oil Fumace Caloritech VWB-2-262.5 Boiler Room 
Garage 

1 Pump Electric Boiler Armstrong 
3D 4380 
90 USgpm @ 10’ 
1 HP – 1200 rpm

Boiler Room 
Garage 

1 Pump 1  Armstrong 
4D 4030 BFS 6-3/4 
250 USgpm @ 45’ 
5 HP – 1750 rpm

Boiler Room 
Garage 

1 Pump 2 Armstrong 
4D 4030 BFS 6-3/4 
250 USgpm @ 45’ 
5 HP – 1750 rpm

Boiler Room  
Garage 

Pump 3 Darling 3 LA 2HP Garage 

Note – 1:  Including maintenance and emergency call service free of charge (24/7)
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SECTION 2E   -  Preventive Maintenance – On demand Part  

Boiler Maintenance (Boilers) – Heating Shutdown  
Annual Maintenance (12) months 

Every year, and at his or her own expense, the Contractor will have the Stationary Engineer carry out the 
following tasks among others: 

 Upon the boilers’ interruption at the beginning summer and according to the agreement between 
the Department's Representative and the Contractor, the latter must proceed with the boiler 
room’s shutdown procedures and its annual cleaning, in accordance with the manufacturers' 
recommendations. 

 The Contractor will submit a detailed report on the boilers’ condition and forward a detailed 
proposal regarding the work and materials required for the equipment’s repair. 

 
 The Contractor must obtain the airport Manager’s approval before carrying out any repair work. 

a) Shut down the machine, let it cool down and proceed with blowing-down
b) Open all the combustion chamber’s manholes, hand holes and access panel
c) Clean the combustion chamber
d) Inspect tubing and check for signs of leakage, overheating or oil stains
e) Check whether heating surfaces show soot deposits or signs of corrosion and clean them
f) Check the refractory arch for deformation or signs of flaking, cracking or movement and fix it.
g) Check the seal gaskets of the combustion chamber and doors and all other jointings of seals 

and the lining, if applicable
h) Replace the door seals
i) Check the condition.

i. of collectors (aqua tubular boilers) and the steam collector (smoke tube boilers) 
ii. of manholes, hand holes and other openings 
iii. of tubing flow control openings 

iv. of pressure relief valves; check how the safety valves are running and refurbish the 
devices every 5 years 

v. of shut-off valves and flow control valvest 
j) Inspect the water side of the boiler and check for scale deposits (clean as needed). 
k) Clean the furnace flue and smoke collector. If necessary, clean the damper and check how it 

is running. 
l) Check the boiler tie rods, including the diagonal and through tie rods, as applicable. 
m) Check the flue gas deflectors and fix them if necessary. 
n) Check the condition of the boiler’s blowdown lines. 
o) Run all the valves all the way. Lubricate and replace the gland as needed. 
p) An independent company must inspect the inside of the boiler and issue a certificate before 

the boiler is restarted. 
q) When the work is complete, fill the boiler and hydrostatically test the boiler filled with water and 

check for leaks. 
r) Replace the safety valves and test the boiler by starting it. 
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a) Open the access panel, clean and make sure the terminals are tight. 
b) Lubricate the motor bearings. 
c) Check and lubricate the fan shaft bearings. 
d) Clean the motor, fan, housing and dampers. 
e) Check the integrity of the assembly, ducts and flexible connections. 
f) Check the condition and alignment of the motor-fan couplings, pulleys and belts. 
g) Check and lubricate the dampers, the motor of the modulating device, control device and 

linkage. 
h) Calibrate the pressure transd 

a) Clean the switch chamber and float or sensors, as appropriate, and related piping. 
b) Check the integrity of the pipe fittings connected to the low flow switch. Remove the plugs 

from the connections and check the condition of the connected hoses. 
c) Make sure the low flow switch’s control circuit locking device is working properly. 
d) Replace the stuffing box or seal gaskets if necessary. 
e) Check the water column isolation valves and replace the stuffing box if necessary. 
f) Check the low flow switch by slowly closing the boiler discharge valve and reducing the 

water flow in the boiler to the cutoff point. 

a) Check all electrical connections. 
b) Check fuses and contacts. 
c) Check the grounding. 
d) Check the thermal relays. 
e) Check the comparator. 
f) Check the timer. 
g) Check the pressure transducers. 
h) Check all safety indicators and alarms, high flow and low flow switches, high temperature 

switches, the thermostat, flame sensor and fuel shut off valves 

a) Check the opening of the nozzle for soot deposits; clean or replace as needed. 
b) Check and clean the burner, blower motor (if equipped) and ignition circuits. 
c) Ensure the ignition system is operating normally and adjust or replace high voltage wires 

as required. 
d) Check the air intake box dampers and make sure they are in good condition and move 

freely. 
e) Ensure the fuel supply pressure of the burner is adequate. 
f) Ensure the fuel shutoff valves are working adequately. 
g) Ensure the air diffuser is in good condition and, if mobile, is positioned according to the 

latest combustion test. 
h) Make sure the flame is not in contact with metal surfaces. 
i) Ensure the burner safety valves are working properly by testing them. 
j) Lubricate the fuel system valves and replace the gland as required. 
k) On oil spreadings, visually search for signs of leakage. 
l) Switch the boiler on and carry out a combustion test (CO², excess O², NOx, chimney 

temperature) and adjust as needed. Check the supply of secondary air above the ignition 
layer and the air intake in the chimney and adjust as needed 
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a) Clean the work area. 
b) Clean and fix the motors, pumps and fans, if necessary and record it. 
c) Place the boilers and other appliances in a standby state until the boiler start date, following 

the manufacturers' recommendations and good engineering practice and write it down. 
d) Fill the water side of the boiler with rust remover, descaling agent and/or any other product 

in accordance with the procedures recommended by the water treatment products 
manufacturer and according to good engineering practice for the shutdown duration. 

e) Carry out the maintenance of all the safety devices that can be reclosed on the boiler room 
and garage water system, in accordance with the current CSA B51 standard.   Note that the 
maintenance interval is 5 years.   Therefore, it will be necessary to check when the last 
maintenance of each equipment was done and perform maintenance when required.  It 
should also be noted that the maintenance interval may change if data from the manufacturer 
indicates a different one. 

f) Non-resealable safety devices must be replaced in accordance with the manufacturer's 
recommended service life and other relevant standards.  In the case of non-resealable safety 
devices, notify Departmental Representative when replacement is needed. 

 Carry out a full inspection of the boiler and main chimney stacks, terminal and garage for any 
unsafe conditions and clear as required.  The interval between two inspections must not 
exceed 12 months.  Refer to the current National Fire Code for complete details on 
chimney inspection and maintenance. 

 Write a report on the maintenance and operation work that was done by including all of the notes 
taken and inspections indicated above. 

 Write a report on the recommended work to be done before restarting the boiler, in addition to 
improvements and including estimates. 

Note 1: Ensure that all the safety instructions are followed when performing the work described below. 
Those instructions include locking and labeling procedures and confined space work measures. 

Note 2: This list is general and may differ from the manufacturer's maintenance instructions. It is 
recommended that you follow the manufacturer's instructions for the maintenance of specific equipment.  
Drawings should also be consulted to check the manifold’s internal components and the tubing 
configuration. 

Note 3: Check that the CSA/UL plate has the CSA/UL logo, serial number and power. The label must be 
an approved material. 
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Boiler Maintenance (Boilers) – Heating Start-Up  
Annual Maintenance (12) months 

 

IMPORTANT NOTE : The start-up of the boiler room for the base year is not required.  

Every year, and at his or her own expense, the Contractor will have the Stationary Engineer carry out the 
following tasks among others: 

a) The beginning of boiler room operations is defined by an agreement between the Contractor and the 
Department’s Representative (between September 15th and October 15th). 

b) Before starting the boilers, undertake a general check. 
c) Check and adjust the controls if necessary.  
d) Check and adjust, if necessary, the chemical treatment and check the pumps. 
e) Check and adjust the valves and regulators. 
f) Drain, clean, fill and adjust the boiler’s water levels. 
g) Start all the components necessary for the boiler’s adequate running. 
h) Start the boiler according to the manufacturer's recommendations for a cold start. 
i) Inspect the burner, boiler and controls before the start up. 
j) Start the burner and check the control device. 
k) Check the safety devices and the relief valve. 
l) Perform a combustion analysis. 
m) Make the necessary adjustments. 
n) Check and validate boiler control operation compliance with control sequence programming of the 

centralized management system. 
o) Report all operating conditions. 
p) Review the owner's operating instructions and log with the boiler operator. 
q) Perform in-service testing of all safety devices on the heating system of the boiler room and garage, 

in accordance with the current CSA B51 standard. Note that the number of times testing is done may 
change if manufacturer data indicates a different one. 

r) Carry out the daily, weekly and monthly maintenance and operation program.
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1 General Clauses  

The following general and/or specific clauses may apply to the contract in full or only in part. Before 
undertaking any work, the Contractor must check with the Department Representative to determine the 
relevance of complying with the requirements below and comply with them if necessary. 

1.1 By accepting this contract, the Contractor agrees to oversee all the responsibilities normally assigned 
to the General Contractor and the employer under the Act Respecting Occupational Health and 
Safety and supervise the work. 

1.2 The Contractor must manage his/her activities with the aim of ensuring his/her staff’s, the public’s 
and the building or facility occupants’ health and safety as well as the environment’s protection 
always take precedence over matters related to costs and work schedule.  In addition, the Contractor 
must comply with all the requirements in this notice. 

 
1.3 The Contractor must always comply with the provisions of the Act Respecting Occupational Health 

and Safety, the Safety Code for the Construction Industry, and the Regulation Respecting 
Occupational Health and Safety, where applicable. 

 
1.4 The Contractor must perform all the work in accordance with the most recent edition of the National 

Fire Code of Canada, the National Building Code and the Canadian Electrical Code and all other 
applicable codes or standards. 

 
1.5 The Contractor must send the Departmental Representative a specific Prevention Program for all the 

activities that he/she may carry out in the building at least ten (10) days prior to the beginning of the 
work.  The Contractor is expected to update that Prevention Program if the work progresses 
differently from its original forecast.  The Departmental Representative may, following receipt of the 
program and at any time during the work, ask that the program be modified or completed to better 
reflect the reality of the work environment.  The Contractor must then make the necessary corrections 
before work starts. 

 
This program must be based on risk identification and take into account the information and 
requirements herein mentioned.  It must be implemented throughout the contract’s duration and meet 
the following requirements: 

 include the company's Occupational Health and Safety Policy 
 include the Occupational Health and Safety Organizational Chart 
 identify the risks specific to each category of tasks that will be carried out for the contract’s 

performance and the corresponding preventative measures based on regulatory requirements 
 select the person who will be in charge of implementing preventative measures 
 consider risks that may affect the health and safety of workers as well as the building or facility 

occupants and the public 
 include first-aid standards 
 include procedures to be followed in case of an accident 
 include a workplace inspection grid based on the program’s risk identification content 
 include any possible repair tasks that may be assigned to him/her within this contract 
 include all the stakeholders’ written commitment to respect this Prevention Program. 
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1.6 In addition to the program specified in the previous clause, for all the cases where the work to be 
performed is considered a construction site under the Act Respecting Occupational Health and 
Safety L.R.Q., c. S-2.1, the Contractor must develop and provide the Departmental Representative 
with a Prevention Program specific to the work to be performed, which must also be forwarded to the 
CNESST and the Association paritaire pour la santé et la sécurité du travail (Occupational Health 
and Safety Equal Labor/Management Representation Association) in accordance with section 198 
of that Act.  All the requirements for this program are the same as those specified in the previous 
clause. 

1.7 For all the cases where the work to be performed is considered a construction site under the Act 
Respecting Occupational Health and Safety L.R.Q., c. S-2.1, a construction site opening notice must 
be sent to the CNESST prior to the start of the work and a copy must be given to the Departmental 
Representative.  A copy of this notice must be posted and clearly visible on the site.  During 
demobilization, a construction site closure notice must be sent to the CNESST with a copy to the 
Departmental Representative. 

 
1.8 The Contractor must submit the following documents to the Departmental Representative: 

 a copy of the training certificates required for the implementation of these Specifications and 
labor security planning (for example: general health and safety for construction sites, asbestos, 
lockout, first aid, etc.) 

 a copy of all material safety data sheets for controlled products used at the workplace at least 
three days prior to their use at the workplace 

 medical examination certificates of his/her supervisory staff and all staff where medical 
examinations are required under a law, regulation, directive, specification or Prevention 
Program. He/she must also submit gradually and without delay medical examination certificates 
of all newcomers to the workplace 

 a copy of all the plans signed and sealed by an Engineer and an attestation of conformity 
required under the Safety Code for the Construction Industry (S-2.1, r.4), another Act, another 
regulation or another clause of these Specifications or the contract. A copy of those documents 
must also be sent to the CSST and made available at all times at the work station 

 a mechanical inspection certificate for the machinery used to perform the work (for example: 
elevating platforms) 

 an investigation report, within 24 hours, for any accident resulting in an injury and any incident 
that highlights a potential risk 

 a copy, within 24 hours, of any inspection report, correction notice or recommendation issued 
by federal or provincial inspectors. 

1.9 The Contractor must ensure the maintenance and good condition of the equipment, tools and 
protective equipment used to perform the work.  Equipment, tools or protective equipment that cannot 
be set up or used without compromising the workers’ or public’s health and safety is deemed 
inadequate for the work to be undertaken.  The Technical Manager reserves the right to prevent the 
use of this equipment or those tools as deemed unsafe, defective or unsuitable. 

1.10 The Contractor must ensure his/her workers received the training and information necessary to 
perform the work safely and all the required tools and protective equipment are available, in 
compliance with the standards, laws and regulations and they are used. 

 
1.11 The Contractor must take all the necessary measures to ensure implementation and compliance with 

the health and safety requirements listed in the contract, provincial regulations, applicable standards 
and the Prevention Program specific to the work to be undertaken and comply without delay with any 
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order or notice of correction issued by the Commission de la santé et de la sécurité du travail 
(Commission on Occupational Health and Safety). 

Regardless of the number of workers assigned to the work, the Contractor shall designate a person 
to act as the Health and Safety Officer in the workplace and give him/her the authority to order the 
shutdown and recovery of work when deemed necessary for health and safety reasons. 

1.12 Without limiting the scope of the foregoing clause, the Departmental Representative may at any 
time order that the work be stopped if, in his opinion, the health or safety of the staff assigned to 
the work, the public or the environment is in danger or at risk.  

 
1.13 The Contractor must make all necessary arrangements to ensure efficient communication of health 

and safety information.  As soon as they arrive at the workplace, all the workers must be informed 
of the particularities of the Prevention Program, their obligations and rights.  He/she must keep and 
update a register with the information shared and the signature of all the workers who got that 
information. 

The Contractor must notify his/her staff that they have the right to refuse any work that endangers 
their health or safety. 

1.14 The Contractor must inspect the work site and, at the request of the Departmental Representative, 
submit the completed workplace inspection grid once a week or according to the rate of occurrence 
decided by the Departmental Representative on the call-up form. 

1.15  The Contractor must immediately take all necessary measures to correct exemptions from laws 
and regulations and hazardous situations identified by a Government Inspector, the Departmental 
Representative, PSPC’s Health and Safety Coordinator or during periodic inspections.   He/she 
must provide the Departmental Representative with written confirmation of all the steps taken to 
correct exemptions and hazardous situations. 

 
1.16 The Contractor is responsible for first aid standards in accordance with applicable policies and 

regulations as well as any other clauses listed in these Specifications. 
 

1.17 The Contractor must be aware of the building and facility evacuation procedures and train and 
inform his/her employees regarding those procedures for compliance purposes. 

 
1.18 For all the cases where the work to be performed is considered a construction site under the Act 

Respecting Occupational Health and Safety L.R.Q., c. S-2.1, a Decision-Making Representative of 
the Contractor must attend all the meetings where health and safety on the site is discussed.  The 
Contractor must set up a Site Committee and hold meetings in accordance with the requirements 
of the Safety Code for the Construction Industry S-2.1, r.4.

1.19 For all the cases where the work to be performed is considered a construction site under the Act 
Respecting Occupational Health and Safety L.R.Q., c. S-2.1, the following information and 
documents must be posted on a place easily accessible by workers: 

 
 Notice of the construction site’s opening 
 Project Manager’s identification 
 Company’s Occupational Health and Safety Policy 
 Site-Specific Prevention Program 
 Emergency Plan 
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 Material safety data sheets for all the controlled products used on the site 
 Minutes of the Site Committee meetings 
 Names of the Site Committee representatives 
 Rescuers’ names  
 Intervention and Correction Reports issued by the CNESST

1.20  The Contractor must delimit the work area, control access and barricade if necessary. 

1.21 The Contractor shall take all the necessary measures to keep the workplace clean and tidy 
throughout the work’s duration and ensure that at the end of each working day, the workplace is 
safe. 

 
1.22 When a worker undertakes a task alone in an isolated location where it is impossible for him/her to 

request assistance, the Contractor shall identify the risks related to this situation and provide the 
Departmental Representative with procedures to prevent these risks and quickly get help in case 
of an emergency. 

1.23 When a source of danger not mentioned in the Specifications arises during the undertaking of the 
work, the Contractor must immediately stop the work, put in place temporary protection measures 
for the workers and the public and notify the Departmental Representative verbally and in writing.  
The Contractor must then get the necessary modifications approved before proceeding with the 
Prevention Program in order to have the work resume safely. 

 
1.24 In the event of an incident, the Contractor must take all the necessary measures, including stopping 

the work, to ensure the occupational health and safety of staff and the public and communicate 
promptly with the Departmental Representative. 

 
1.25 Subcontracting is prohibited unless otherwise authorized by the Departmental Representative.  The 

latter will consider the subcontractor’s ability to comply with the requirements mentioned in these 
Specifications. 

1.26 Stud guns or other cartridge devices may only be used with the permission of the Departmental 
Representative.  

 
Notwithstanding the above: 

 Anyone who uses a stud gun must hold a training certificate and meet all the requirements 
of Section 7 of the Safety Code for the Construction Industry (S-2.1, r.4);

 Any other cartridge device must be used in accordance with the manufacturer's 
instructions and applicable standards and regulations. 

1.27 On the workplace, the Contractor must take into account the following particularities when 
developing the work safety plan: 

 In some premises, asbestos is present in the pipe insulation.  Although the Specifications 
do not provide for the handling of asbestos, the Contractor must immediately notify 
Departmental Representative of any damage to that insulation during work or if unplanned 
work will lead to handling that asbestos. 
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 If any work likely to generate asbestos dust is requested, the Contractor must comply with 
the requirements of Clause 3.23 of the Safety Code for the Construction Industry, the Act 
Respecting Occupational Health and Safety (LRQ, C. S-2.1).

 Some work may be requested on the roof.  The Contractor must indicate in his Prevention 
Program the measures to be taken to prevent falls. 

 Some work may be requested near a body of water or a retention pond. The Contractor 
must indicate in his Prevention Program the measures to be taken to prevent the risk of 
drowning as well as electric shocks or electrocutions. 

 Some work at heights may be requested. The Contractor must indicate in its Prevention 
Program the measures to be taken for this work at heights. 

 Some inspections or checks may be requested in the electrical rooms. The Contractor must 
indicate in his Prevention Program the measures he/she intends on taking to ensure the 
protection of people in these places. 

 Some work is required in confined spaces. The Contractor shall indicate in his Prevention 
Program the measures he/she intends on taking to work in those places and take into 
account the requirements of Section 3.21 of the Safety Code for the Construction Industry, 
the Act Respecting Occupational Health and Safety (RSQ, c S-2.1).  

 Some work may be requested in laboratories.  The Contractor must ask the Departmental 
Representative if special procedures need to be taken. 

2 Specific Clauses  

2.1 Lockout 

2.1.1 For any work on equipment powered by electricity or any other energy source, the 
Contractor must send lockout procedures to the Department’s Representative and 
implement them. 

2.1.2 Supervisory personnel and all the staff involved in work requiring lockout must have 
received lockout training from a recognized institution. The Contractor must show the 
training certificates to the Department’s Representative. 

2.1.3 Prior to initiating equipment lockout in a busy site, the Contractor must check with the 
Site Representative to see if cutting power may have an impact on site operations or its 
occupants. 

2.1.4 Prior to initiating equipment lockout, the Contractor must ask the Site Representative to 
provide him/her with the information necessary to identify the cut-off points of the 
equipment to be padlocked, validate that information, padlock and conduct "zero 
energy" testing before the work gets carried out. 

2.1.5 The Contractor must complete the Lockout Form provided by the Site Representative, 
when applicable. 
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2.2 Electric Work 

2.2.1 The Contractor must make sure all electrical work is performed by qualified employees 
in accordance with provincial regulations on qualification and professional training. 

2.2.2 Electrical equipment that needs to be worked on has to be de-energized unless it cannot 
be completely disconnected. 

2.2.3 The Contractor must comply with all the requirements of the "Lockout" Clause of this 
Section. 

2.2.4 The Contractor notifies the Department’s Representative in writing of any work that 
cannot be done without power.  He/she will have to prove to the Department’s 
Representative that it is impossible to do the work on power off mode and provide all 
the necessary information to complete and obtain a current-carrying work permit (work 
method, electric arc level assessment, protection area, protective equipment, etc.,) 
before work begins. 

2.2.5 The live work permit must be comprised of at least the following: 
 

 Circuit and equipment description and location 
 Justification for the need to carry out live work 
 Description of sake work practices to implement 
 Conclusions of the electric shock hazard analysis 
 Delimitation of the protection area against electric shocks 
 Conclusions of the electric arc flash hazard analysis 
 Description of the protection area against electric arc flashes 
 Description of the personal protective equipment required 
 Description of ways to restrict access to unskilled people 
 Evidence that an information session took place 
 Signed approval of live work (by a person in a position of authority or the 

owner). 

2.2.6 If, for the operational needs of the site occupants, the Contractor must do live work, he 
will have to get all the necessary information to complete a current-carrying work permit 
(work method, electric arc level assessment, protection area, protective equipment, 
etc.,) and have it signed by the Site Representative designated by the Department’s 
Representative before work begins.  

2.2.7 In addition to the requirements set out in the preceding clauses, the Contractor must 
comply with the requirements of CSA Z462 Sécurité en matière d’électricité au travail
(Work-Related Electrical Safety. 

 
2.3 Risk of Fall Prevention 

2.3.1 The Contractor must provide the necessary equipment for work at heights (i.e. ladders, 
step ladders, platform lifts, scaffolding, etc.). 

2.3.2 Anyone using a platform lift (scissor gate, telescopic mast, articulated mast, rotor mast, 
etc.) must be trained for that purpose. 
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2.3.3 Safety harnesses are mandatory on all platform lifts, whether it be telescopic, articulated 
or rotor masts. 

2.3.4 Delineate a danger zone around each platform lift. 

2.3.5 Any floor or roof opening must be surrounded by a railing or tightly covered and resistant 
to the loads it may be subjected to, regardless of the opening’s size and height of fall. 

2.3.6 Anyone working less than two meters from a site with a three-meters or more risk of fall 
must use a safety harness in accordance with the regulations’ requirements, unless a 
railing or another object offers the same protection. 

2.3.7 Despite the regulations’ requirements, the Department’s Representative may require 
that railings be set up, or safety harnesses be worn for specific situations where there 
is a risk of fall of less than 3 meters. 

2.3.8 The Department’s Representative may also require that railings be set up, or safety 
harnesses be worn for temporary situations where there is a risk of fall of less than 3 
meters. 

 
2.4 Asbestos 

2.4.1 Before beginning any work likely to generate asbestos dust, the Contractor must: 

 Provide written procedures considering all the items mentioned in Section 3.23 of 
the Safety Code for the Construction Industry S-2.1, r-4. 

 Prove that all the workers affected were trained in asbestos hazards and the 
procedures outlined above (ASP Construction) (Section 3.23.7). 

 Prove that he/she has all the equipment required to comply with the procedures 
and safely carry out the work. 

 
2.5 Special Conditions for Confined Spaces 

2.5.1 For each confined space the Contractor must have access to, the Prevention Program 
must be comprised of written procedures that identify: 

 The tools needed to perform the work 
 The equipment set up or to be set up in the confined space and the setting up, 

use, maintenance, protection or removal measures to be taken 
 The pipes and lines entering the confined space 
 The risks and safety measures to be taken depending on the work to be 

done 
 The Contaminants that could be found in the confined space 
 The adequate rescue equipment and means as well as emergency 

measures. 

2.5.2 The Contractor must complete a security clearance for each entry into a confined space 
he/she must have access to. He/she must first send a blank copy of the security 
clearance to the Department Representative; the latter may request that the content be 
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amended if it is not complete.  The security clearance is valid for the duration of a shift 
and must take into account the assessment report’s information and the specific 
conditions regarding the work to be performed. 

2.5.3 The Contractor must have a clearance for hot work issued by the Department 
Representative when the work to be performed involves welding, cutting or any other 
activity generating a flame or sparks. 

2.5.4 Anyone who has access to confined spaces, including the Security Guard, must have 
the following training certificates: 

 PSPC Confined Space Work Safety (ASP Construction or equivalent course) 
 First Aid in the Workplace and CPR (Organization recognized by the CSST) 
 Use of Air Moving Devices (ASP Construction or equivalent course) 
 Safety Harness Use (ASP Construction or equivalent course) 
 Use and Maintenance of Respirators (ASP Construction or equivalent course) 
 Gas Detection Devices (ASP Construction or equivalent course) 
 Complete Training in the Preparation, Maintenance and Use of Air-Supplied 

Respirators or Stand-Alone Respirators, as Needed (manufacturer, supplier 
or recognized organization) 

 In remote areas where there are no local emergency and emergency response 
units available, the Contractor must designate persons capable of performing 
rescue operations in confined spaces. Rescuers designated by the Contractor 
must be trained in the use of life-saving equipment. 

2.5.5 Anyone required to use air-supplied respirators must provide a medical certificate 
confirming their suitability for the use of this type of device.  The certificate is valid for a 
period of two years. 

2.5.6 Employees who are required to work in sewer collection systems or similar systems 
must be immunized against infectious diseases, i.e. diphtheria and tetanus in 
accordance with Health Canada’s Immunization Guide, as well as hepatitis "B" to work 
at Correctional Services Canada.  

2.5.7 Diphtheria and tetanus vaccination is strongly recommended for all confined space 
work. 

2.5.8 The Contractor will prepare emergency and rescue procedures with Municipal Services 
and Ambulance Services.  The procedures, phone numbers and location of the nearest 
phone must be prominently displayed near the workstation. 

2.5.9 Prior to entering a confined space and continuously thereafter, the Contractor must 
conduct readings of oxygen concentration, flammable gases and any toxic gases that 
may be present, including carbon monoxide and hydrogen sulphide, and ensure that no 
one enters the confined space if gas concentrations exceed regulatory limits. Readings 
must be recorded in the security clearance.  The detection devices used must be 
calibrated and adjusted by a skilled person and according to the manufacturer's 
instructions, so that the alarms comply with the limits established on the security 
clearance. 

2.5.10 The Contractor must provide the gas detection devices and keep them in good 
condition.  At any time, the Department’s Representative may have the Contractor's 
equipment checked by a qualified person. In case of a detection device failure, the work 
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must be suspended immediately, all the workers must leave the confined space and 
under no circumstances will a claim for wasted time be accepted. 

 
2.5.11 If a detection device’s alarm goes off, everyone must exit the confined space. The 

Contractor must then find the source of contamination, neutralize it, open up the 
confined space to remove contaminant residue and only allow access to the confined 
space when the oxygen and gas concentrations have returned to their normal levels.  

2.5.12 Compressed gas cylinders or welding machines must not be brought into confined 
spaces: such equipment must be kept outside and must not block access or discharge.  
Cylinders must be properly secured. 

2.5.13 Electrical tools and devices used to access confined spaces must be grounded and, 
where necessary, designed to be explosion-proof.  All the equipment must be connected 
to a circuit interrupter in the event of a ground fault or a step-down transformer.  The 
Contractor must, at his/her own expense, have a qualified electrician modify the power 
outlets and/or circuit breakers that he/she intends to use and do not meet those criteria. 

2.5.14 The Contractor must provide a ventilating system to maintain contaminant 
concentrations below the limit. 

2.5.15 The Contractor must set up signs to prevent unauthorized persons from entering a 
confined space. 

2.5.16 Where it is impossible to maintain noise levels below 85 dB, the Contractor shall provide 
all workers with ear protectors adapted to the desired level of sound attenuation and the 
work to be performed. 

2.5.17 The Contractor must make sure all his/her staff wears the personal protective equipment 
required. 

2.5.18 The Contractor must assign a competent person to act as a Custodian. The Custodian 
is required to: 

 
 Know the confined space work procedures. 
 Ensure constant communication with all the workers in the confined space. 

The instructions applied must be adapted to confined spaces. The Contractor 
must choose the means of communication taking into account the identified 
risks and other relevant factors, i.e. the protective equipment workers need to 
wear, noise levels in the confined spaces and the surrounding area, distance, 
lighting conditions, etc. 

 Be familiar with gas detection devices and ensure they work adequately for 
the duration of the work. 

 Be familiar with add-on ventilating systems and ensure they work adequately 
for the duration of the work. 

 Know the procedures in case of an emergency. 
 Ensure: 

All staff entering a confined space follow the Contractor's work procedures. 
The working conditions and environment within the confined space do not 
affect the workers’ health and safety. 
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2.5.19 The Custodian shall stand and remain constantly at the entrance of the confined space 
and never leave his position, as long as a worker remains in the confined space. 

2.5.20 The Contractor must designate a person responsible for the safety of confined spaces.  
This person must always be present at the construction site. 

2.5.21 The same person may act as Custodian and be responsible for the safety of confined 
spaces, provided that he/she can meet all the requirements of these two positions. 

 
2.6 Hot Work 

2.6.1 Hot work refers to any work that uses an open flame or can produce heat or sparks such 
as riveting, welding, cutting, brazing, grinding, burning, heating, etc. 

2.6.2 At the beginning of each shift and for each area, the Contractor must have the Site 
Manager issue a "hot work permit". 

2.6.3 A functional portable fire extinguisher adequate for fire hazards must be available and 
readily accessible within 5 m of any flame and source of sparks or intense heat. 

2.6.4 The Contractor must designate a person responsible for conducting continuous fire 
hazard monitoring for a minimum of one hour after the completion of each hot work.  
That person must sign the permit’s section for that purpose and give it to the Site 
Manager after the one-hour delay. 

 
2.7 Welding and Cutting 

In addition to the requirements set out in the previous clauses, the Contractor must comply with the 
following requirements: 

 Carry out welding and cutting operations in accordance with the requirements of the 
Safety Code for the Construction Industry, S-2.1, r.4 and CSA W117.2 Safety in 
Welding, Cutting and Allied Processes. 

 Discontinue any activity that generates flammable or combustible gases, vapors or 
dusts near welding or cutting operations. 

 Store compressed gas cylinders on a fireproof surface and make sure the room is 
well ventilated. 

 Store all oxygen cylinders at least 6 meters away from flammable gas cylinders (i.e. 
acetylene) or a combustible material such as oil or grease, unless they are 
separated by a barrier made of non-combustible material as specified in Section 
3.13.4 of the Safety Code for the Construction Industry, S-2.1, r.4. 

 Store bottles away from heat sources. 
 Do not store bottles near stairs, exits, corridors and elevators. 
 Do not put acetylene in contact with metals such as silver, mercury, copper and 

brass alloys with more than 65% of copper, to avoid the risk of an explosive reaction. 
 Check the electric-arc welding equipment to make sure it has the required voltage 

and is grounded. 
 Make sure the electric welding device’s contact wires are not damaged. 
 Place welding equipment on a weather-protected flat ground. 
 Place fire-resistant fabrics when the welding work is done in stacking mode as there 

may be sparks falling. 
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 Remove or protect flammable or combustible materials that are within 15 meters of 
welding work. 

 Never weld or cut on a closed container. 
 Never cut, weld or perform open flame work on a container, tank, pipe or any other 

container that may contain a flammable or explosive substance or residues of such 
products unless air samples were taken and indicated that the work could be carried 
out safely or arrangements were made to ensure workers’ safety. 

END OF SECTION



APPENDIX – A 
Forms examples 

November  2019

Page 1 of 7 

 

 

Periodic Monitoring 
Form given as an example.  The Contractor may provide his or her own monitoring record and submit it to 
the Department’s Representative for approval.  
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Weekly Maintenance 
Form given as an example.  The Contractor may provide his or her own monitoring record and submit it to the 
Department’s Representative for approval. 
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Monthly Maintenance 
Form given as an example.  The Contractor may provide his or her own monitoring record and submit it to the 
Department’s Representative for approval. 
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ANNEX "B" – BASIS OF PAYMENT 

PART 1A– BOILER ROOM MONITORING AND MAINTENANCE SERVICE (FIRM PART) 

For the Work Described in Section 2A and 2B in the Statement of Work: 

Clause Duration 
Firm

Lot Price 
(A) 

1.1 Base year 
From contract award to August 31, 2020 ________  $ 

1.2 First year optional 
From September 1st, 2020 to August 31, 2021 ________  $ 

1.3 Second year optional 
From September 1st, 2021 to August 31, 2022 ________  $ 

1.4 Third year optional 
From September 1st, 2022 to August 31, 2023 ________  $ 

Total calculated price for Part 1
(A)1.1 + (A)1.2 + (A)1.3 + (A)1.4  = (B) ________  $ 

Note to Part 1: Firm lot price include skilled labor, expertise, materials, transportation, tools, equipment, 
accessories and any other supplies necessary to carry out the work related to inspection, preventative 
maintenance and routine operations.

IMPORTANT: All installed materials and parts will be refunded in accordance with the rates 
established at clause 3.25 of Section 3B of this Annex. 

(Continue next page)
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PART 2 – HEATING SHUTDOWN AND HEATING START-UP (ON DEMAND PART)

For the Work Described in Section 2E in the Statement of Work :  

Clause Duration 
Firm Lot Price 
ON DEMAND

(C) 

2.1 

Base year 
From contract award to August 31, 2020 

NOTE : The heating start-up for the base year should not be 
considered in the price as it is not required. Only the costs 
related to shutting down the boiler room are required here.

________  $ 

2.2 First year optional 
From September 1st, 2020 to August 31, 2021 ________  $ 

2.3 Second year optional 
From September 1st, 2021 to August 31, 2022 ________  $ 

2.4 Third year optional 
From September 1st, 2022 to August 31, 2023 ________  $ 

Total calculated price for Part 2
 (C)1.1 + (C)1.2 + (C)1.3 + (C)1.4  = (D) ________  $ 

Note to Part 2:  Firm lot prices on demand include skilled labor, expertise, materials, transportation, tools, 
equipment, accessories and any other supplies necessary to carry out the work related to inspection, 
preventative maintenance and routine operations.

IMPORTANT: All installed materials and parts will be refunded in accordance with the rates 
established at clause 3.25 of Section 3B of this Annex. 

(Continue next page)
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PART 3 – WORK ON REQUEST – REPAIRS AND EMERGENCIES 

3A) Rates for Direct and Productive On-Site Labor       

Clause Trade Duration 
Firm Hourly 

Rate 
Estimated 
Quantity 

Calculated 
Price 

(E) (F) (E) x (F) = (G)
3.1 4th Class Stationary Engineer

Normal Working Hours
(between 7:30 et 16:00-
From Monday to Friday)

2019-2020 (basis) ________  $ 70 h. ________  $ 

3.2 2020-2021 (option 1) ________  $ 70 h. ________  $ 

3.3 2021-2022 (option 2) ________  $ 70 h. ________  $ 

3.4 2022-2023(option 3) ________  $ 70 h. ________  $ 

3.5 4th Class Stationary Engineer 
Outside Normal Working 
Hours
(Weekday evenings, Saturday, 
Sunday and statutory holidays)

2019-2020 (basis) ________  $ 7 h. ________  $ 

3.6 2020-2021(option 1) ________  $ 7 h. ________  $ 

3.7 2021-2022 (option 2) ________  $ 7 h. ________  $ 

3.8 2022-2023 (option 3) ________  $ 7 h. ________  $ 

3.9 Pipe Fitter 
Normal Working Hours 
(between 7:30 a.m. and 4:00 
p.m. from Monday to Friday)

2019-2020 (basis) ________  $ 10 h. ________  $ 

3.10 2020-2021(option 1) ________  $ 10 h. ________  $ 

3.11 2021-2022 (option 2) ________  $ 10 h. ________  $ 

3.12 2022-2023 (option 3) ________  $ 10 h. ________  $ 

3.13 Pipe Fitter 
Outside Normal Working 
Hours
(Weekday evenings, Saturday, 
Sunday and statutory holidays) 

2019-2020 (basis) ________  $ 7 h. ________  $ 

3.14 2020-2021(option 1) ________  $ 7 h. ________  $ 

3.15 2021-2022 (option 2) ________  $ 7 h. ________  $ 

3.16 2022-2023 (option 3) ________  $ 7 h. ________  $ 

3.17 Heating Pipe Fitter
Normal Working Hours 
(between 7:30 a.m. and 4:00 
p.m. from Monday to Friday)

2019-2020 (basis) ________  $ 10 h. ________  $ 

3.18 2020-2021(option 1) ________  $ 10 h. ________  $ 

3.19 2021-2022 (option 2) ________  $ 10 h. ________  $ 

3.20 2022-2023 (option 3) ________  $ 10 h. ________  $ 

3.21 Heating Pipe Fitter
Outside Normal Working 
Hours
(Weekday evenings, Saturday, 
Sunday and statutory holidays) 

2019-2020 (basis) ________  $ 7 h. ________  $ 

3.22 2020-2021(option 1) ________  $ 7 h. ________  $ 

3.23 2021-2022 (option 2) ________  $ 7 h. ________  $ 

3.24 2022-2023 (option 3) ________  $ 7 h. ________  $ 
Total calculated price for Part 3A

 (G)2.1 + (G)2.2 + (G)2.3 + … + (G)2.23 + (G)2.24 = (H) ________  $ 

(Continue next page)
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3B) Markup Rate for Materials and Outsourcing 

Clause Trade Firm Markup Estimated 
Time 

Calculated 
Price 

(I) (J) (I) x (J) = (K)

3.25 Material and parts 
At cost, plus a markup of _______% 15 000 $ ________  $ 

3.26 Outsourcing 
At cost, plus a markup of _______% 5 000 $ ________  $ 

Total calculated price for the complete duration of the contract:  
(K)2.25 + (K)2.26 = (L) ________  $ 

Notes to Part 3 – Work on Demand – Repairs and Emergencies : 
 

i. Regarding Part 3A), direct or productive labor is solely dedicated to on-site work, and that 
includes service calls.   Time is calculated from the moment the Contractor is on the premises.  
Regular hours are for daytime.   Hourly rates do not apply to neither meal time nor travel time 
outside the work site.   Hourly rate must include the service truck, the Foreman's truck if 
applicable, as well as the hand tools (i.e. non-electric, electric, pneumatic, etc).  

ii. For emergency calls only, a maximum travelling time of one-hour (round trip) will be payed. 

iii. Regarding Part 3B), Canada will pay the Contractor for the amounts agreed upon for each repair 
authorized by the Department Representative.  The Contractor will only be paid for the authorized 
materials and work executed with prior approval of the Department Representative before 
beginning work. 

iv. Regarding the work in Part 3 – Work on Request – Repairs and Emergencies, the Department 
Representative must place a separate order whenever work on request is required.  No ON 
DEMAND work will be performed without the Department’s prior authorization.  No additional 
work will be authorized by the Department without a written submission (fax, mail or email) from 
the Contractor.  This work will be billed according to the rates indicated in this document.  The 
amounts quoted for work on demand are estimates and only the work that was ordered and 
carried out will be payable by the Canada. 

v. Regarding Part 3 – Work on Demand – Repairs and Emergencies, hourly rates and mark-up on 
the material and parts cost price will be valid for the duration of the contract. 

vi. Regarding clause 3.25, payment for materials and spare parts will be made at cost plus a mark-
up percentage to cover costs and profit.  Upon Departmental Representative request, the 
Contractor will be required to provide original supporting documentation of the cost price. Look for 
the most cost-effective cost price for materials and parts. The Departmental Representative 
reserves the right to check the cost price with the supplier. 

(Continue next page)
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PART 4 – TOTAL EVALUATED PRICE – FOR EVALUATION PURPOSES ONLY  
 

Total Evaluated Price :  (B) + (D) + (H) + (L) __________ $ 

 
Note:  Part 3 includes the columns “Estimated   quantities” and “Calculated price”. Estimated 
quantities are only for evaluation purpose and may not represent the actual amounts required.
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ANNEX "C" – SECURITY REQUIREMENTS CHECK LIST 
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ANNEX “1” to PART 3 OF THE BID SOLICITATION 

ELECTRONIC PAYMENT INSTRUMENTS 

The Bidder accepts any of the following Electronic Payment Instrument(s): 

(  ) VISA Acquisition Card; 

(  ) MasterCard Acquisition Card; 

(  ) Direct Deposit (Domestic and International); 

(  ) Electronic Data Interchange (EDI);  

(  ) Wire Transfer (International Only); 


