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PART 1 - GENERAL
1.1 Documents Required .1 Maintain at Jjob site, one copy each of following:
.1 Contract drawings
.2 Specifications
.3 Addenda
.4 Reviewed shop drawings/submissions
.5 Change orders
.6 Other modifications to Contract
.7 Field test reports
.8 Copy of approved work schedule
.9 Manufacturer's installation and application
instructions
1.2 Site Conditions .1 Records of existing structures and geotechnical

reports may be available for inspection at the
AAFC Nappan facility upon request to the
Departmental Representative. This material is not
necessarily up to date and is for information
purposes only. It should be complemented by site
visits and consultation with appropriate
expertise.

.2 Any damages as a result of Contractor activities
to existing facilities will be the responsibility
of the Contractor.

1.3 Work Schedule And
Completion Dates .1 Prepare and submit to the Departmental

Representative within 5 days of notification of
Contract award, one copy of the construction
schedule in the form of a bar chart showing the
dates for commencement and completion of each
major activity of the work, including the work of
subcontractors; dates for submissions, review and
return of shop drawings, etc.; the dates of
Substantial and Final Completion; and intended
man hours of labour and equipment for each major
item of work. If the schedule as submitted is
unacceptable in any way, submit without delay a
revised schedule satisfactory to the Departmental
Representative.

.2 The Departmental Representative is to notify the
Contractor in writing of acceptance of the
Construction Schedule. Comply with the
Construction Schedule at all times. 1If, for any
reason, the Construction Schedule is not
followed, immediately notify the Departmental
Representative of the change and submit a revised
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1.

6

Measurement
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Contractor's Use
of Site

Codes and
Standards

schedule for acceptance. Upon written acceptance
by the Departmental Representative, this schedule
will become the Construction Schedule.

Whenever required, give further written
particulars concerning this schedule. The
submission to and acceptance by the Departmental
Representative of the Contractor's Construction
Schedule or the furnishing of details and
particulars thereto will not relieve the
Contractor of any duties and responsibilities
under the Contract.

Notify Departmental Representative sufficiently
in advance of operations to permit required
measurements for payment purposes.

Co-operate with users of existing facilities.

Should interference's occur, take directions from
Departmental Representative.

Do not unreasonably encumber site with materials
or equipment.

Move stored products or equipment which interfere
with operations of Departmental Representative or
other Contractors.

Obtain and pay for use of additional storage or
work areas needed for operations.

Comply with all regulations and authorities
having jurisdiction over the work, whether on
land or on water.

Ensure no damage occurs to existing structures as
a result of operations. Any said damage will be
repaired at Contractor's expense.

Provide temporary barriers and warning signs in
location where work is adjacent to areas used by
public.

Perform work in accordance with National Building
Code of Canada (NBC) and any other code of
provincial or local application provided that in
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1.7 Project Meetings

1.8 Setting Out of
Work

any case of conflict or discrepancy, the more
stringent requirements will apply.

Meet or exceed requirements of specified
standards, codes and referenced documents. When
a standard or code is outdated, the latest
edition will supersede the referenced date.

Observe and enforce construction safety measures
by Canadian Construction Safety Code and
Construction Safety Code of Nova Scotia. 1In the
event of conflict between any provisions of above
authorities the most stringent provision will

apply.

Departmental Representative will arrange project
meetings and assume responsibility for setting
times and recording and distributing minutes.

Do all detail surveys necessary for the work,
including locating and maintaining working
points, and establishing lines and elevations.
Perform all layout work, and carefully preserve
benchmarks, reference points and stakes.

Provide such masts, scaffolds, batter boards,
lines, straight edges, templates and other
devices as may be necessary to facilitate layout,
construction and inspection of the work.

Whenever necessary, suspend work for such
reasonable time as may be necessary to permit the
Departmental Representative to check or inspect
any portion of the Work. The Contractor will not
be allowed any extra compensation or time for
completion because of this suspension of work.

Elevations for the various grades and features of
the specified works to be referenced and properly
related to a benchmark, which will be approved by
the Departmental Representative.

Verify all grades, lines, levels, and dimensions
shown on the drawings and report any errors or
inconsistencies to the Departmental
Representative before commencing work. Provide
and maintain well-built batter boards at all
points to facilitate the progress of the work.
Establish all other grades, lines, levels
required to facilitate the work.
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1.9 Existing Services .1 Where work involves breaking into or connecting
to existing services, carry out work at times
directed by governing authorities, with minimum
of disturbance to pedestrian and vehicular
traffic.

.2 Before commencing work, establish location and
extent of service lines in area of work and
notify Departmental Representative of findings.

.3 Submit schedule to and obtain acceptance from
Departmental Representative for any shut-down or
closure of active service or facility. Adhere to
approved schedule and provide notice to affected
parties.

.4 Where unknown services are encountered,
immediately advise Departmental Representative
and confirm findings in writing.

1.10 Contract Documents .1 Contract Drawings:

.1 The drawings for the Work consist of all
drawings listed in these "Plans And
Specifications” and any additional drawings
issued at a later date by the Departmental
Representative.

.2 Departmental Representative may furnish
additional drawings to assist in proper
execution of work. These drawings will be
issued for clarification only. Such
drawings will have same meaning and intent
as if they were included with plans
referred to in Contract Documents.

.3 The drawings indicate the extent and
general dimensions of the work. Make all
necessary measurements to ensure that the
result of the work is in accordance with
the intent.

.4 Verify all existing conditions in field
prior to proceeding with work.

.2 Contract Specifications:

.1 The general requirements and technical
specifications are written solely for the
General Contractor. They are organized
into the NMS format of separate divisions
and sections.

.2 Specification language is of the 'Short
Form type' for example, where the word
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"provide" occurs, interpret it to mean "the
Contractor shall furnish all labour,
material and equipment necessary to
complete the work".

.3 This Specification and accompanying
drawings are intended to describe and
provide for a finished project. They are
intended to be complementary, and what is
called for by either will be as binding as
if called for by both. The Contractor
shall understand that the work herein
described will be complete in every detail,
notwithstanding that every item necessarily
involved is not particularly mentioned, and
Contractor will be held to provide all
labour, materials and equipment necessary
for the entire completion of the work and
will not avail himself of any errors or
omissions.

1.11 Permits and
Regulations .1 Apply for, obtain and pay for all necessary
permits, approvals and other authorizations
required for the work.

.2 Comply with all by-laws, ordinances and
regulations of all authorities having
jurisdiction.

.3 Pay for any Municipal permits, per General
Conditions as stated in the contract.

1.12 Cutting, Fitting
and Patching .1 Execute cutting (including excavation), fitting
and patching required to make work fit properly.

.2 Make cuts with clean, true, smooth edges. Make
patches inconspicuous in final assembly.

.3 Where new work connects with existing and where
existing work is altered, cut, patch and make
good to match existing work.

.4 Obtain Departmental Representative's approval

before cutting, boring or sleeving, or excavating
adjacent to load-bearing members.

1.13 Record of
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Construction

1.14 Payment

1.15 Site Examination

1.16 Maintenance of
Shipping

As work progresses, maintain accurate records to
show all deviations from the contract drawings,
with particular reference to work which will be
concealed. Prior to the inspection of the work
for the issuance of the Final Certificate of
Completion, provide the Departmental
Representative with one set of white prints of
the drawings with all deviations shown neatly
thereon.

Provide "as built" cross sections of any
excavation, removals, or fill work.

Payment for all work under this contract to be
according to the Contract.

No separate payment will be made for work
specified under any sections of Specification
under Division 01. The cost of this work is to be
considered as overhead and to be included in the
lump sum of the Contract.

Dimensional changes as directed by the
Departmental Representative to suit existing
conditions, but not resulting in additional work
or materials, will not be considered as extra to
the Contract.

All parties tendering should visit the site of
the work prior to submission of tenders and make
themselves thoroughly acquainted with site
conditions, conditions of existing objects to be
removed, tides, degree of exposure and all
information necessary for the proper carrying out
of the work covered by the drawings and this
Specification. Submission of Tender will be
deemed that Contractor is conversant with site
conditions.

The Departmental Representative will give no
consideration whatsoever to any claim by the
Contractor resulting from failure to have made
all the necessary investigations prior to
tendering.

Liaise with the local port officials to
coordinate activities such that any interference
is minimized.
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1.17 Cooperation &
Assistance to
Departmental
Representative .1

.2
1.18 Contractor's
Representative .1
1.19 Workers
Compensation .1
.2
1.20 Laws, Standards
Taxes and Fees 1
1.21 Protection and
Repair .1
1.22 Location of
Equipment and
Fixtures .1

1.23 Inspection and

Co-operate with Departmental Representative on
inspection of work.

Provide assistance when requested.

Continuously maintain on the site an authorized
representative to whom communication may be
addressed and who will be competent to speak for
the Contractor in discussing work methods.

Contractor and all sub-contractors must be
registered under the Workers Compensation Act and
provide evidence of good standing.

At completion of Contract and before final
payment is made, the Contractor will present to
the Departmental Representative a Letter of
Certification from the Workers Compensation
Board, showing that all required assessments are
paid in connection with all trades.

Comply with all laws and standards governing all
or any part of the work, pay all applicable taxes
and pay for all permits and certificates required
in respect of the execution of the work. Where
variances exist between the requirements of
agencies governing all or any part of the work,
the most restrictive will govern, but in no
instance will the standards established by the
drawings and this Specification, which exceed
such requirements, be reduced.

Repair any damage resulting from operations under
this contract.

Location of equipment, fixtures or any
appurtenances indicated are to be considered
approximate.
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Testing

1.24 Disposal of
Debris

1.25 Existing Soils
Conditions

1.26 Relics And
Antiquities

The Departmental Representative may employ an
Inspector and/or Testing Company to ensure work
conforms with contract. Inspection and testing
completed by the Departmental Representative does
not relieve the Contractor of their
responsibility to conform to specifications,
drawings, and their own quality assurance
program.

Debris, including construction materials not
incorporated in the work, oil products and
containers, and other materials of this nature
will be disposed of in suitable locations off the
site. This includes costs of disposing of
contaminated materials such as treated timber.
Disposal is the responsibility of the Contractor.

Any information pertaining to soils and all
boreholes logs are furnished by the Departmental
Representative as a matter of general information
only and borehole descriptions or logs are not to
be interpreted as descriptive of conditions at
locations other than those described by the
boreholes themselves.

Protect relics, antiquities, items of historical
or scientific interest such as cornerstones and
contents, commemorative plaques, inscribed
tablets, and similar objects found during course
of work.

Give immediate notice to Departmental
Representative and await written instructions
before proceeding with work in this area.

Relics, antiquities and items of historical or

scientific interest remain her Majesty's
property.

END OF SECTION
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PART 1 - PROJECT PARTICULARS

1.1 Description of Work .1 The work under this contract involves removal of
select reinforced concrete and asphalt paving
slabs and reinstatement with new reinforced
concrete slabs on grade.

.2 The work includes but is not limited to:

.1 Demolition as required in Building 20
Cattle Yard (exterior), including removals
of identified asphalt paving, base
materials, gates, posts, and waterers
(including associated mechanical and
electrical services to the points of

origin). Selective site regrading will also
be required.
.2 Demolition as required at the Building 51

North Yard (exterior), including removals
of indicated reinforced concrete slab on
grade, base gravels, and site regrading.

.3 Demolition as required at the Building 51
Pen Area (interior), including removals of
pen divisions, waterers (including
associated mechanical and electrical to the
points of origin), concrete slabs, bedding
gravels, and selected timber wall
sheathing.

.4 Reconstruction of Building 20 Cattle Yard
(exterior) including new base gravels,
reinforced concrete slab on grade (grooved
where noted), waterers with associated
mechanical and electrical tied into
existing site services, and new gates
supplied and installed on existing posts.

.5 Reconstruction of Building 51 North Yard
(exterior), including new base gravels,
reinforced concrete slab on grade, site
regrading, drainage swale, topsoil,
hydraulic seeding and drainage pipe to
existing catch basin.

.6 Reconstruction of Building 51 Pen Area
(interior) including new base gravels,
reinforced concrete slab and curbs, pen
divisions including new gates and posts,
and waterers including associated
mechanical and electrical tied into
existing site services.
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PART 2 —-PROJECT MEASUREMENT

2.1 General .1 This section details the measurement method to be
used for payment purposes. Incidental items
covered in the various sections of the
Specification are to be allowed for in the
pricing of each pay item.

2.2 Measurement
For Payment .1 LUMP SUM ITEMS: The following items are to be
measured separately for costing purposes, then
combined and submitted as one item under Lump Sum
items in the tender Documents:

Division 26 - Electrical

Electrical Work: Electrical work to be measured
for payment by the lump sum. This item includes
supply and installation of electrical services to
new waterers, including conduit.

Division 31 - Earthwork

Sitework, Demolition, and Removals: Sitework,
demolition, and removals will be measured for
payment by the lump sum. This item also includes
but is not limited to removals and disposal of
selected gates, pens, posts, sheathing, waterers,
concrete, asphalt, base gravels, and fill as
indicated. Item also includes site regrading and
compaction as required to shape existing
materials as required prior to placing sub-base
and base course gravels.

Division 32 - Exterior Improvements

Topsoil and Hydraulic Seeding: Supply and
installation of topsoil and hydraulic seeding,
grading and consolidation will be measured for
payment by the lump sum. Item to include
allowance for blending into the existing grassed
areas and be inclusive of fertilizing, additives,
maintenance, and other associated requirements
during the prescribed establishment and warranty
period until final acceptance.

Division 33 - Utilities
Storm Sewers (French drain to existing catch

basin): The supply and installation of storm
sewer pipe, including excavation, backfill, site
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regrading, clear stone, heavy weight geotextile,
and all work and required to tie drainage into
existing catch basin will be measured for payment
by lump sum.

.2 UNIT PRICE ITEMS: The following items outline the
unit of measurement for unit price items as
indicated in the tender documents:

Division 03 - Concrete

Concrete: Building 20 Cattle Yards (Exterior) -
Cast-in-place reinforced concrete slab on grade,
including raised equipment pads for waterers and
edge thickening as noted, will be measured for
payment by the square metre calculated from neat
plan view drawing dimensions. Concrete placed
beyond dimensions indicated will not be measured.
Costs associated with finishing and curing (hot
weather and cold weather to CSA A23 as
applicable), including surface grooving, are to
be included in the unit rate for this item. No
additional allowanced will be made.

Concrete: Building 51 North Yard (Exterior) -
Cast-in-place reinforced concrete slab on grade,
including edge thickening as noted, will be
measured for payment by the square metre
calculated from neat plan view drawing
dimensions. Concrete placed beyond dimensions
indicated will not be measured. Costs associated
with finishing and curing (hot weather and cold
weather to CSA A23 as applicable) are to be
included in the unit rate for this item. No
additional allowanced will be made.

Concrete: Building 51 Pen Area (Interior) - Cast-
in-place reinforced concrete slab on grade,
including curbs, inserts, thickening and
equipment pads for waterers, will be measured for
payment by the square metre calculated from neat
plan view drawing dimensions. Concrete placed
beyond dimensions indicated will not be measured.
Costs associated with finishing and curing (hot
weather and cold weather to CSA A23 as
applicable) are to be included in the unit rate
for this item. No additional allowanced will be
made.

Division 06 - Wood, Plastics and Composites
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Dimension Timber Sheathing: Treated dimension
timber will be measured for payment by the cubic
metre. Calculations will be based on the timber
dimensions indicated on the drawings.
Installation of bolts and hardware will not be
measured but considered incidental to the work.

Division 11 - Equipment

Miscellaneous Equipment - New Waterers: Waterers
will be measured for payment per each new unit
supplied and installed, including insulation,
anchorage, and connection of mechanical and
electrical services to create fully functional
unit. This item includes supply and installation
of water services to new waterers including
excavation, backfill, HDPE potable water lines,
all associated fitting and valves, bedding sand,
backfill, and riser casings for waterer
installations.

Miscellaneous Equipment - 3.048m (10ft) Gates:
Gates will be measured for payment per each unit
supplied and installed, including adjustable
ends, anchorage, hinges, latches, chains, posts,
and attachments to existing structures.

Miscellaneous Equipment - 3.658m (12ft) Gates:
Gates will be measured for payment per each unit
supplied and installed, including adjustable
ends, anchorage, hinges, latches, chains, posts,
and attachments to existing structures.

Miscellaneous Equipment - 4.267m (14ft) Gates:
Gates will be measured for payment per each unit
supplied and installed, including adjustable
ends, anchorage, hinges, latches, chains, posts,
and attachments to existing structures.

Miscellaneous Equipment - 4.877m (16ft) Gates:
Gates will be measured for payment per each unit
supplied and installed, including adjustable
ends, anchorage, hinges, latches, chains, posts,
and attachments to existing structures.

Division 31 - Earthwork

Geotextile (below slabs on grade): Supply and
installation of Geotextile will be measured for
payment by the by the square metre, based on
final outside plan dimensions of the slab as
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shown on the drawings. No additional allowance
will be made for lapping as required by
specifications.

Division 32 - Exterior Improvements

Granular Base (Type 1 Granular): Supply and
installation of granular base including grading
and compaction will be measured for payment by
the cubic metre based on neat drawing dimensions.

Granular Sub-Base (Type 2 Granular): Supply and
installation of granular sub-base including
grading and compaction will be measured for
payment by the cubic metre based on neat drawing
dimensions.

END OF SECTION
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PART 1 - GENERAL

1.1 General

1.2 Shop Drawings

1.3 Product Data

1.4 Samples

1.5 Miscellaneous Data

1.6 Coordination of
Submissions

Submit to Departmental Representative, for
review, shop drawings, product data, samples and
other information specified.

Until submission is reviewed, work involving
relevant product may not proceed.

Drawings to be originals prepared by Contractor,
Subcontractor, Supplier or Distributor, which
illustrate appropriate portion of work; showing
fabrication, layout, setting or erection details
as specified in appropriate Sections.

Identify details by reference to sheet and detail
numbers shown on Contract Drawings.

Maximum sheet size 860 X 1120 mm.

Reproductions for submissions: PDF electronic
files printed from the original document. Reduced
size scans will not be accepted. All shop
drawings not clearly presented will be returned
to the Contractor without review.

Certain Specification Sections specify that
manufacturer's standard schematic drawings,
catalogue sheets, diagrams schedules, performance
charts, illustrations and other standard
descriptive data will be accepted in lieu of shop
drawings.

Submit samples in sizes and quantities specified.

Construct field samples and mock-ups at locations
acceptable to Departmental Representative.

Accepted samples will become standards of
workmanship and material against which, installed
work will be checked on project.

Provide certificates, methodologies, designs and
test results as required.
Review shop drawings, product data, samples and

miscellaneous data prior to submission.

Verify:
.1 Field Measurements.
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.2 Field Construction Criteria.
.3 Catalogue numbers and similar data.

1.

7

Submission
Requirements

Coordinate each submission with requirements of
work and Contract documents. Individual
submissions will not be reviewed until all
related information is available.

Contractor's responsibility for errors and
omissions in submission is not relieved by
Departmental Representative's review of
submissions.

Contractor's responsibility for deviations in
submission from requirements in Contract
documents is not relieved by Departmental
Representative's review of submission, unless
Departmental Representative gives written
acceptance of specified deviations.

Notify Departmental Representative, in writing at
time of submission, of deviations from
requirements of Contract documents stating
reasons for deviations.

After Departmental Representative's review,
distribute copies.

Schedule submissions at least 14 days before
dates reviewed submissions will be needed.

Submit number of electronic copies of shop
drawings and product data to Departmental
Representative for distribution.

Accompany submissions with transmittal letter, in
duplicate, containing:

.1 Date

2 Project title and number.

.3 Contractor's name and address.

4 Identification and quantity of each shop

drawing, product data and sample submitted.
.5 Other pertinent data.

Submissions shall include:

.1 Date and revision dates.
.2 Project title and number.
.3 Name and address of:

.1 Contractor

.2 Sub-Contractor
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Submissions/Shop Drawings Page 3
.3 Supplier
.4 Manufacturer
.5 Separate detailer when pertinent

.4 Identification of product or material.

.5 Relation to adjacent structure or
materials.

.6 Field dimensions, clearly identified as
such.

.7 Specification Section Number.

.8 Applicable standards, such as CSA or CGSB
numbers.

.9 Contractor's stamp, initialled or signed,

certifying review of submission,
verification of field measurements and
compliance with Contract documents.

The review of shop drawings by the Departmental
Representative is for the sole purpose of
ascertaining conformance with the general
concept. This review shall not mean that the
Departmental Representative approves the detail
design inherent in the shop drawings,
responsibility for which shall remain with the
Contractor submitting same, and such review shall
not relieve the Contractor of responsibility for
errors or omissions in the shop drawings or of
responsibility for meeting all requirements of
the construction and contract documents. Without
restricting the generality of the foregoing, the
Contractor is responsible for dimensions to be
confirmed and correlated at the job site, for
information that pertains solely to fabrication
processes or to techniques of construction and
installation and for coordination of the work of
all sub-trades.

As for shop drawings above, other reviews are for

the sole purpose of ascertaining conformance with
the general concept.

END OF SECTION
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PART 1 - GENERAL
1.1 Section Includes .1 Fire Safety Requirements

.2 Hot Work Permit

.3 Existing Fire Protection and Alarm Systems
1.2 Related Work .1 Section 01 35 29: Health and Safety
.2 Section 01 35 25: Special Procedures on Lockout
Requirements
1.3 References .1 FCC No. 301-June 1982 Standard for Construction
Operations.

.2 FCC No. 302-June 1982 Standard for Welding and

Cutting.
1.4 Definitions .1 Hot Work defined as:
.1 Welding work
.2 Cutting of materials by use of torch or
other open flame devices
.3 Grinding with equipment which produces
sparks.
1.5 Submittals .1 Submit copy of Hot Work Procedures, to

Departmental Representative for review, within 10
days after contract award.

.2 Include sample of Hot Work Permit.

1.6 Fire Safety and Hot
Work Requirement .1 Implement and follow fire safety measures during

Work. Comply with following:

.1 National Fire Code, 2015

.2 Fire Protection Standards FCC 301, Standard
for Construction Operations and FCC 302,
Standard for Welding and Cutting as issued
by the Fire Protection Services of Human
Resources Development Canada.

.3 Federal and Provincial Occupational Health
and Safety Acts and Regulations.

.2 In event of conflict between any provisions of
above authorities the most stringent provision
will apply. Should a dispute arise in determining
the most stringent requirement, Departmental
Representative will advise on the course of
action to be followed.
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.3 Hot Work Requirements:
.1 Obtain Departmental Representative's

written Authorization to Proceed for the
performance of Hot Work on site as may be
required in the course of Work.

.2 To obtain authorization submit to
Departmental Representative for review:

.1 Contractor's Hot Work Procedures to be
followed on site.

.2 Type of work and frequency of
situations which will require Hot
Work.

.3 Upon confirmation that effective fire
safety measures will be implemented for hot
work, Departmental Representative will
grant Authorization to Proceed.

.4 In most cases, Departmental Representative will
issue only one written authorization covering the
entire construction project and duration of work.
However in some cases, depending on the nature or
phasing of work, the quantity of various trades
needing to perform welding and cutting on site,
or other deemed situation, Departmental
Representative might designate certain portions
of the work as separate entities, each entity
requiring individual written authorization to
proceed. Follow Departmental Representative's
directives in this regard.

.5 Do not perform any Hot Work until receipt of
Departmental Representative's written
Authorization to Proceed.

.6 In tenant occupied facilities, coordinate
performance of Hot Work with Facility Manager
through the Departmental Representative. When
directed perform Hot Work during non-operative
hours when Facility is vacant of employees.
Follow Departmental Representative's directives
in this regard.

1.7 Conformance .1 Ensure that Hot Work Procedures, as
established for project and agreed upon with
Departmental Representative, are stringently
followed. Enforce use and compliance by all
workers.

.2 Brief all workers and subcontractors on Hot Work
Procedures and Permit system.
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1.8 Hot Work Procedures

.1

Failure to comply with the established hot work
procedures may result in the issuance of a Non-
Compliance Notification at Departmental
Representative's discretion with possible
disciplinary measures imposed.

Develop Hot Work Procedures, to be followed
when Hot Work is required as part of the work.

Describe safe work practices and sequence of
activities to be followed on site by Contractor
and workers to minimize the potential occurrence
of a fire resulting from Hot Work.

Hot Work Procedures to include:

.1 Requirement to perform hazard assessment of
the site or immediate work area, based on
type and extent of Hot Work required, in
accordance with Hazard Assessment and
Safety Plan requirements. Carryout hazard
assessment for each hot work event.

.2 Use of a Hot Work Permit system, issued by
an authorized person in Contractor's
employ, for each event when Hot Work is
required, granting permission to carryout
hot work.

.3 Provision of a designated person(s) to
carry out a Fire Safety Watch for a minimum
of 60 minutes immediately upon completion
of the hot work.

Procedures to comply with fire safety codes and
standards specified herein and occupational
health and safety regulations specified in
section 01 35 29.

Generic procedures, if used, must be edited,
supplemented with pertinent information and
tailored to reflect specific project conditions.
Clearly label as being the Hot Work Procedures
applicable to this contract.

Include within procedures the step by step
process on how to prepare and issue the Hot Work
Permit.

Hot Work Procedures to be in typewritten format,
listing step by step procedures and worker
instructions, clearly establishing and allocating
responsibilities of:

.1 Worker (s),
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Designated person authorized to issue the
Hot Work Permit,

.3 Fire Safety Watcher,
.4 Subcontractors and Contractor.
1.9 Hot Work Permit .1 Develop "Hot Work Permit" form in typewritten
format.
.2 Hot Work Permit form to include, as a minimum,
the following data:

.1 Project name and project number;

.2 Building name, address and specific floor,
room or area where hot work will be
performed;

.3 Date when permit issued.

.4 Description on type of hot work to be
carried out;

.5 Special precautions required, including type
of fire extinguisher;

.6 Name and signature of authorized person,
designated by Contractor, to issue the
permit.

.7 Name of worker(s) (clearly printed) to which
the permit is being issued.

.8 Time duration of permit (not to exceed 8
hours) indicating "Start" time & date and
"Completion" time & date when permit will be
in effect.

.9 Worker signature with date and time when hot
work terminated.

.10 Specified period of time requiring Safety
Watch.

.11 Name and signature of person designated as

Fire Safety Watcher, complete with time &
date when safety watch terminated,
certifying that the surrounding area was
under his continual watch and inspection for
the minimum time period specified in Permit
and commenced immediately upon the
completion of Hot Work.

.3 Industry Standard forms shall only be used if all
data specified above is included on form.

.4 Fach Hot Work Permit to be completed in full and
signed as follows:

.1

.2

Authorized person issuing Permit before hot
work commences;
Worker (s) upon completion of Hot Work;
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.3 Fire Safety Watcher upon termination of
safety watch and;
.4 Returned to Contractor's Site Superintendent

for safe keeping.
1.10Fire Protection

And Alarm Systems .1 Fire protection and alarm systems shall not be:
.1 Obstructed.
.2 Shut-off, unless approved by Departmental
Representative.
.3 Left inactive at the end of a working day or
shift.
.2 Do not use fire hydrants, standpipes and hose

systems for purposes other than firefighting.

.3 Costs incurred, from the fire department,
building owner and tenants, resulting from
negligently setting off false alarms will be
charged to the Contractor in the form of
financial progress payment reductions and
holdback assessments against Contract.

1.11 Documents on Site .1 Keep Hot Work Permits and Hazard assessment
documentation on site for duration of Work.

.2 Upon request, make available to Departmental

Representative or to authorized safety
representative for inspection.

END OF SECTION
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PART 1 - GENERAL

1.1 Section Includes
.1 Procedures to isolate and lockout electrical
facility or other equipment from energy source.

1.2 Related Work .1 Section 01 35 24: Fire Safety Requirements

1.3 References .1 CSA C22.1-2018 - Canadian Electrical Code, Part 1
(24th edition), Safety Standard for Electrical
Installations.

.2 CSA C22.3 No. 1-15 - Overhead Systems.
.3 CSA C22.3 No. 7-15 - Underground Systems.

.4 COSH, Canada Occupational Health and Safety
Regulations made under Part II of the Canada
Labor Code.

1.4 Definitions .1 Electrical Facility: means any system,
equipment, device, apparatus, wiring, conductor,
assembly or part thereof that is used for the
generation, transformation, transmission,
distribution, storage, control, measurement or
utilization of electrical energy, and that has an
amperage and voltage that is dangerous to
persons.

.2 Guarantee of Isolation: means a guarantee by a
competent person in control or in charge that a
particular facility or equipment is isolated.

.3 De-energize: in the electrical sense, that a
piece of equipment is isolated and grounded, e.g.
if the equipment is not grounded, it cannot be
considered de-energized (DEAD).

.4 Guarded: means that an equipment or facility is
covered, shielded, fenced, enclosed, inaccessible
by location, or otherwise protected in a manner
that, will prevent or reduce danger to any person
who might touch or go near such item.

.5 Isolate: means that an electrical facility,
mechanical equipment or machinery is separated or
disconnected from every source of electrical,
mechanical, hydraulic, pneumatic or other kind of
energy that is capable of making it dangerous.
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.6 Live/alive: means that an electrical facility
produces, contains, stores or is electrically
connected to a source of alternating or direct
current of an amperage and voltage that is
dangerous or contains any hydraulic, pneumatic or
other kind of energy that is capable of making
the facility dangerous to persons.

1.5 Compliance

Requirements .1 Perform lockouts in compliance with:
.1 Canadian Electrical Code
.2 Federal and Provincial Occupational Health

and Safety Acts and Regulations as
specified in section 01 35 29.

.3 Regulations and code of practice as
applicable to mechanical equipment or other
machinery being de-energized.

.4 Procedures specified herein.

.2 In event of conflict between any provisions of
above authorities the most stringent provision
will apply. Should a dispute arise in
determining the most stringent requirement,
Departmental Representative will advise on the
course of action to be followed.

1.6 Submittals .1 Submit copy of proposed Lockout Procedures and
sample form of lockout permit and lockout tags
for review.

.2 Submit documentation within 10 days of contract
award. Do not proceed with work until submittal
has been reviewed by Departmental Representative.

.3 Resubmit Lockout Procedures with noted revisions
as may result from Departmental
Representative's review.

1.7 Isolation of Existing
Services .1 Obtain Departmental Representative's written
authorization prior to conducting work on an
existing active, energized service or
Facility required as part of the work and before
proceeding with lockout of such services or
facility.

.2 To obtain authorization, submit to Departmental
Representative following documentation:
.1 Written Request for Isolation of the
service or facility and;
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.2 Copy of Contractor's Lockout Procedures.
.3 Make a Request for Isolation for each
event, unless directed otherwise by
Departmental Representative, and as
follows:

.1 Fill-out standard forms in current use
at the Facility when so directed by
Departmental Representative or;

.2 Where no form exist at Facility, make
request in writing identifying:

.1 Identification of system or
equipment to be isolated,
including its location;

.2 Time duration, indicating Start
time & date and Completion time
& date when isolation will be in

effect.

.3 Voltage of service feed to
system or equipment being
isolated.

.4 Name of person making the
request.

Document to be in typewritten format.

Do not proceed until receipt of written
notification from Departmental Representative
granting the Isolation Request and
authorization to proceed with the isolation of
designated equipment or facility. Departmental
Representative may designate other individual
at the Facility as the person authorized to
grant the Isolation Request.

Conduct safe, orderly shutdown of equipment or
facilities, de- energize and isolate power and
other sources of energy and lockout items in
accordance with requirement of this
specification.

Plan and schedule shut down of existing services
in consultation with the Departmental
Representative and the Facility Manager.
Minimize impact and downtime of facility
operations.

Determine in advance, as much as possible, in
cooperation with the Departmental
Representative, the type and frequency of
situations which will require a Request for
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Isolation. Follow Departmental Representative's
directives in this regard.

.8 Conduct hazard assessment as part of the planning
process of isolating existing equipment and
facilities. Hazard Assessments to conform to
requirements of Section 01 35 29.

1.8 Lockouts .1 Isolate and lockout electrical facilities,
mechanical equipment and machinery from all
potential energy sources prior to starting work
on such items.

.2 Develop and implement lockout procedures to be
followed on site as an integral part of the
Work.

.3 Use energy isolation lockout devices specifically

designed and appropriate for type of facility
or equipment being locked out.

.4 Use industry standard lockout tags.

.5 Provide appropriate safety grounding and guards
as required.

.6 Prepare Lockout Procedures in writing. Describe
safe work practices, work functions and sequence
of activities to be followed on site to safely
isolate all potential energy sources and
lockout/tagout facilities and equipment.

.7 Include within procedures a system of worker
request and issuance of individual lockout
permit by a person, employed by Contractor,
designated to be "in-charge" and being
responsible for:

.1 Controlling issuance of permits or tags to
workers.

.2 Determining permit duration.

.3 Maintaining record of permits and tags
issued.

.4 Submitting a Request for Isolation to
Departmental Representative.

.5 Designating a Safety Watcher, when one is
required based on type of work.

.6 Ensuring equipment or facility has been

properly isolated, providing a Guarantee of
Isolation to worker(s) prior to proceeding
with work.
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.7 Collecting and safekeeping lockout tags,
returned by workers, as a record of the
event.

.8 Clearly establish, describe and allocate, within
procedures, the responsibilities of:
.1 Workers.
.2 Designated person controlling issuance of
lockout tags/permits.
.3 Safety Watcher.
.4 Subcontractors and General Contractor.

.9 Procedures shall meet the requirements of Codes
and Regulations specified in clause 1.5 above.

.10 Generic procedures, if used, must be edited,
supplemented with pertinent information and
tailored to reflect specific project
conditions. Clearly label as being the procedures
applicable to this contract.

.1 Incorporate site specific rules and
procedures established by Facility Manager
and in force at site. Obtain such
procedures through Departmental
Representative.

11 Procedures to be in typewritten format.

.12 Submit copy of Lockout Procedures to Departmental
Representative, in accordance with submittal
requirements of clause 1.6 herein, prior to
commencement of work.

1.9 Conformance .1 Ensure that lockout procedures, as established
for project on site, are stringently followed.
Enforce use and compliance by all workers.

.2 Brief all persons working on electrical
facilities, mechanical and other equipment fed
by an energy source on requirements of this
section.

.3 Failure to perform lockouts in accordance with
regulatory requirements or follow procedures
specified herein may result in the issuance of
a Non-Compliance Notification at Departmental
Representative's discretion with possible
disciplinary measures imposed as specified in
Section 01 35 29.
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1.10 Documents on Site .1 Post Lockout Procedures on site in common
location for viewing by workers.

.2 Keep copies of Request for Isolation submitted to
Departmental Representative and lockout permits
or tags issued to workers during the course of
work for full project duration.

.3 Upon request, make such data available to

Departmental Representative or to authorized
safety representative for inspection.

PART 2 - PRODUCTS

2.1 Not Used

PART 3 - EXECUTION

3.1 Not Used

END OF SECTION
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PART 1 - GENERAL

1.1 Related Work .1

1.2 Definitions .1

1.3 Submittals .1

Section 01 35 24: Special Procedures on Fire
Safety Requirements.

Section 01 35 25: Special Procedures on Lockout
Requirements.

COSH: Canada Occupational Health and Safety
Regulations made under Part II of the Canada
Labour Code.

Competent Person: means a person who is:

.1 Qualified by virtue of personal knowledge,
training and experience to perform assigned
work in a manner that will ensure the
health and safety of persons in the
workplace, and;

.2 Knowledgeable about the provisions of
occupational health and safety statutes and
regulations that apply to the Work and;

.3 Knowledgeable about potential or actual
danger to health or safety associated with
the Work.

Medical Aid Injury: any minor injury for which
medical treatment was provided and the cost of
which is covered by Workers' Compensation Board
of the province in which the injury was incurred.

PPE: personal protective equipment

Work Site: where used in this section shall mean
areas, located at the premises where Work is
undertaken, used by Contractor to perform all of
the activities associated with the performance of
the Work.

Make submittals in accordance with Section 01 33
00.

Submit site-specific Health and Safety Plan prior

to commencement of Work.

.1 Submit within 10 work days of notification
of Bid Acceptance. Provide electronic and 2
hard copies.

.2 Departmental Representative will review
Health and Safety Plan and provide
comments.
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.3 Revise the Plan as appropriate and resubmit
within 5 work days after receipt of
comments.
.4 Departmental Representative's review and

1.

4

Compliance
Requirements

comments made of the Plan shall not be
construed as an endorsement, approval or
implied warranty of any kind by Canada and
does not reduce Contractor's overall
responsibility for Occupational Health and
Safety of the Work.

.5 Submit revisions and updates made to the
Plan during the course of Work.

Submit name of designated Health & Safety Site
Representative and support documentation
specified in the Safety Plan.

Submit building permit, compliance certificates
and other permits obtained.

Submit copy of Letter in Good Standing from

Provincial Workers Compensation or other

department of labour organization.

.1 Submit update of Letter of Good Standing
whenever expiration date occurs during the
period of Work.

Submit copies of reports or directions issued by
Federal, Provincial and Territorial health and
safety inspectors.

Submit copies of incident reports.

Submit WHMIS MSDS - Material Safety Data Sheets.

Comply with Occupational Health and Safety Act
for Province of Nova Scotia, and Regulations made
pursuant to the Act.

Comply with Canada Labour Code - Part II

(entitled Occupational Health and Safety) and the

Canada Occupational Health and Safety Regulations

(COSH) as well as any other regulations made

pursuant to the Act.

.1 The Canada Labour Code can be viewed at:
http://laws-lois.justice.gc.ca/eng/

.2 COSH can be viewed at: http://laws-
lois.justice.gc.ca/eng/regulations/SOR-86-
304/index.html
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.3 A copy may be obtained at: Canadian
Government Publishing Public Works &
Government Services Canada Ottawa, Ontario,
K1A 0S9 Tel: (819) 956-4800 (1-800-635-
7943) Publication No. L31-85/2000 E or F)

.3 Treasury Board of Canada Secretariat (TBS):
.1 Treasury Board, Fire Protection
Standard April 1, 2010

.4 Canadian Standards Association (CSA):
.1 CSA S350-M1980 (R2003), Code of Practice for
Safety in Demolition of Structures.

.5 Observe construction safety measures of:
.1 Part 8 of National Building Code
.2 Municipal by-laws and ordinances.

.6 In case of conflict or discrepancy between above
specified requirements, the more stringent shall

apply.

.7 Maintain Workers Compensation Coverage in good
standing for duration of Contract. Provide proof
of clearance through submission of Letter in Good
Standing.

.8 Medical Surveillance: Where prescribed by
legislation or regulation, obtain and maintain
worker medical surveillance documentation.

1.5 Responsibility .1 Be responsible for health and safety of persons
on site, safety of property on site and for
protection of persons and environment adjacent to
the site to extent that they may be affected by
conduct of Work.

.2 Comply with and enforce compliance by all
workers, sub-contractors and other persons
granted access to Work Site with safety
requirements of Contract Documents, applicable
federal, provincial, and local by-laws,
regulations, and ordinances, and with site-
specific Health and Safety Plan.

1.6 Site Control
and Access .1 Control the Work and entry points to Work Site.
Approve and grant access only to workers and
authorized persons. Immediately stop and remove
non-authorized persons.
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.1 Departmental Representative will provide
names of those persons authorized by
Departmental Representative to enter onto
Work Site and will ensure that such
authorized persons have the required
knowledge and training on Health and Safety
pertinent to their reason for being at the
site, however, Contractor remains
responsible for the health and safety of
authorized persons while at the Work Site.

.2 Isolate Work Site from other areas of the
premises by use of appropriate means.

.1 Erect fences, hoarding, barricades and
temporary lighting as required to
effectively delineate the Work Site, stop
non-authorized entry, and to protect
pedestrians and vehicular traffic around
and adjacent to the Work and create a safe
environment.

.2 Post signage at entry points and other
strategic locations indicating restricted
access and conditions for access.

.3 Use professionally made signs with
bilingual message in the 2 official
languages or international known graphic
symbols.

.3 Provide safety orientation session to persons
granted access to Work Site. Advise of hazards
and safety rules to be observed while on site.

.4 Ensure persons granted site access wear
appropriate PPE. Supply PPE to inspection
authorities who require access to conduct tests
or perform inspections.

.5 Secure Work Site against entry when inactive or
unoccupied and to protect persons against harm.

1.7 Protection .1 Give precedence to safety and health of persons
and protection of environment over cost and
schedule considerations for Work.

.2 Should unforeseen or peculiar safety related
hazard or condition become evident during
performance of Work, immediately take measures to
rectify situation and prevent damage or harm.
Advise Departmental Representative verbally and
in writing.
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1.8 Filing of Notice

1.9 Permits

1.10 Hazard Assessments

1.11 Project Site
Conditions

1.12 Meetings

File Notice of Project with pertinent provincial

health and safety authorities prior to beginning

of Work.

.1 Departmental Representative will assist in
locating address if needed.

Post permits, licenses and compliance
certificates at Work Site.

Where a particular permit or compliance
certificate cannot be obtained, notify
Departmental Representative in writing and obtain
approval to proceed before carrying out
applicable portion of work.

Perform site specific health and safety hazard
assessment of the Work and its site.

Carryout initial assessment prior to commencement
of Work with further assessments as needed during
progress of work, including when new trades and
subcontractors arrive on site.

Record results and address in Health and Safety
Plan.

Keep documentation on site for entire duration of
the Work.

The site is an active research farm. Site hazard
assessment of the work to include potential
health, environmental and safety hazards at the
site for which Work may involve contact with.

MSDS Data sheets of pertinent hazardous and
controlled products stored on site can be
obtained from Departmental Representative.

Attend pre-construction health and safety

meeting, convened and chaired by Departmental

Representative, prior to commencement of Work, at

time, date and location determined by

Departmental Representative. Ensure attendance

of:

.1 Superintendent of Work

.2 Designated Health & Safety Site
Representative

.3 Subcontractors
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.2 Conduct regularly scheduled tool box and safety
meetings during the Work in conformance with
Occupational Health and Safety regulations.

.3 Keep documents on site.

1.13 Health and Safety Plan .1 Prior to commencement of Work, develop written
Health and Safety Plan specific to the Work.
Implement, maintain, and enforce Plan for entire
duration of Work and until final demobilization
from site.

.2 Health and Safety Plan shall include the
following components:
.1 List of health risks and safety hazards
identified by hazard assessment.

.2 Control measures used to mitigate risks and
hazards identified.

.3 On-site Contingency and Emergency Response
Plan as specified below.

.4 On-site Communication Plan as specified
below.

.5 Name of Contractor's designated Health &
Safety Site Representative and information
showing proof of his/her competence and
reporting relationship in Contractor's
company.

.6 Names, competence and reporting
relationship of other supervisory personnel
used in the Work for occupational health
and safety purposes.

.3 On-site Contingency and Emergency Response Plan
shall include:
.1 Operational procedures, evacuation measures

and communication process to be implemented
in the event of an emergency.

.2 Evacuation Plan: site and floor plan
layouts showing escape routes, marshalling
areas. Details on alarm notification
methods, fire drills, location of fire
fighting equipment and other related data.

.3 Name, duties and responsibilities of
persons designated as Emergency Warden (s)
and deputies.

.4 Emergency Contacts: name and telephone
number of officials from:

.1 General Contractor and subcontractors.

.2 Pertinent Federal and Provincial
Departments and Authorities having
jurisdiction.
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.3 Local emergency resource
organizations.
.5 Harmonize Plan with Facility's Emergency

Response and Evacuation Plan. Departmental
Representative will provide pertinent data
including name of PWGSC and Facility
Management contacts.

.4 On-site Communication Plan:

.1 Procedures for sharing of work related
safety information to workers and
subcontractors, including emergency and
evacuation measures.

.2 List of critical work activities to be
communicated with Facility Manager which
have a risk of endangering health and
safety of Facility users.

.5 Address all activities of the Work including
those of subcontractors.

.6 Review Health and Safety Plan regularly during
the Work. Update as conditions warrant to address
emerging risks and hazards, such as whenever new
trade or subcontractor arrive at Work Site.

.7 Departmental Representative will respond in
writing, where deficiencies or concerns are noted
and may request re-submission of the Plan with
correction of deficiencies or concerns.

.8 Post copy of the Plan, and updates, prominently
on Work Site.

1.14 Site Supervision .1 Employ Health & Safety Site Representative
responsible for daily supervision of health and
safety of the Work.

.2 Health & Safety Site Representative may be the
Superintendent of the Work or other person
designated by Contractor and shall be assigned
the responsibility and authority to:

.1 Implement, monitor and enforce daily
compliance with health and safety
requirements of the Work.

.2 Monitor and enforce Contractor's site-
specific Health and Safety Plan.

.3 Conduct site safety orientation session to
persons granted access to Work Site.

.4 Ensure that persons allowed site access are

knowledgeable and trained in health and
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safety pertinent to their activities at the
site or are escorted by a competent person
while on the Work Site.

.5 Stop the Work as deemed necessary for
reasons of health and safety.

.3 Health & Safety Site Representative must:

.1 Be qualified and competent person in
occupational health and safety.

.2 Have site-related working experience
specific to activities of the Work.

.3 Be on Work Site at all times during

execution of the Work.

.4 All supervisory personnel assigned to the Work
shall also be competent persons.

.5 Inspections:

.1 Conduct regularly scheduled safety
inspections of the Work on a minimum bi-
weekly basis. Record deficiencies and
remedial action taken.

.2 Follow-up and ensure corrective measures
are taken.

.6 Cooperate with Facility's Occupational Health and
Safety representative should one be designated by
Departmental Representative.

.7 Keep inspection reports and supervision related
documentation on site.

1.15 Training .1 Use only skilled workers on Work Site who are
effectively trained in occupational health and
safety procedures and practices pertinent to
their assigned task.

.2 Maintain employee records and evidence of
training received. Make data available to
Departmental Representative upon request.

.3 When unforeseen or peculiar safety-related
hazard, or condition occur during performance of
Work, follow procedures in place for Employee's
Right to Refuse Work in accordance with Acts and
Regulations of Province having jurisdiction and
advise Departmental Representative verbally and
in writing.

1.16 Minimum Safety Rules
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.1
.2

1.17 Correction of
Non-Compliance .1
.2
.3
1.18 Incident Reporting .1
1.19 Hazardous Products .1
.2

Notwithstanding requirement to abide by federal

and provincial health and safety regulations;

ensure the following minimum safety rules are

obeyed by persons granted access to Work Site:

.1 Wear appropriate PPE pertinent to the Work
or assigned task; minimum being hard hat,
safety footwear, safety glasses and hearing

protection.

.2 Immediately report unsafe condition at
site, near-miss accident, injury and
damage.

.3 Maintain site and storage areas in a tidy
condition free of hazards causing injury.

.4 Obey warning signs and safety tags.

Brief persons of disciplinary protocols to be
taken for non-compliance. Post rules on site.

Immediately address health and safety non-
compliance issues identified by authority having
jurisdiction or by Departmental Representative.

Provide Departmental Representative with written
report of action taken to correct non-compliance
of health and safety issues identified.

Departmental Representative will stop Work if
non-compliance of health and safety regulations
is not corrected in a timely manner.

Investigate the following incidents and submit
report in writing to the Departmental
Representative:
.1 Incidents requiring notification to
Provincial Department of Occupational
Safety and Health, Workers Compensation
Board or to other regulatory Agency.
Medical aid injuries.
Property damage in excess of $10,000.00,
.4 Interruptions to Facility operations
resulting in an operational lost to a
Federal department in excess of $5000.00.

w N

Comply with requirements of Workplace Hazardous
Materials Information System (WHMIS) .

Keep MSDS data sheets for all products delivered
to site.

.1 Post on site.

.2 Submit copy to Departmental Representative.




Public Works And Government Services Canada Section 01 35 29
Site Improvements
AAFC Nappan, Cumberland County, NS
Project No. R.106505.001
Health and Safety Page 10

1.20 Blasting .1 Blasting or other use of explosives is not
permitted on site

1.21 Powder Actuated

Devices .1 Use powder actuated fastening devices only after
receipt of written permission from Departmental
Representative.
1.22 Confined Spaces .1 Abide by occupational health and safety

regulations regarding work in confined spaces.

1.23 Site Records .1 Maintain on Work Site copy of safety
related documentation and reports stipulated to
be produced in compliance with Acts and
Regulations of authorities having jurisdiction
and of those documents specified herein.

.2 Upon request, make available to Departmental
Representative or authorized Safety Officer
for inspection.

1.24 Posting of Documents .1 Ensure applicable items, articles, notices and
orders are posted in conspicuous location on Work
Site in accordance with Acts and Regulations of
Province having jurisdiction.

.2 Post other documents as specified herein,
including:
.1 Site specific Health and Safety Plan
.2 WHMIS data sheets

END OF SECTION
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PART 1 - GENERAL
1.1 Reference
Standards .1 Canadian Environmental Assessment Act
.2 Canadian Environmental Protection Act
.3 Migratory Birds Convention Act, Environment
Canada
.4 Nova Scotia Environment Act

.5 Species at Risk Act

.6 Transportation of Dangerous Goods Act, Transport
Canada
. Workplace Hazardous Materials Information System,

Health Canada.

1.2 Definitions .1 Environmental Pollution and Damage: presence of
chemical, physical, biological elements or agents
which adversely affect human health and welfare;
unfavorably alter ecological balances of
importance to human life; affect other species of
importance to humans; or degrade environment
aesthetically, culturally and/or historically.

.2 Environmental Protection: prevention/control of
pollution and habitat or environment disruption
during construction.

1.3 Action and
Informational
Submittals .1 Submit in accordance with Section 01 33 00 -
Submittal Procedures.

.2 Product Data:
.1 Submit WHMIS Safety Data Sheets (SDS) for
all controlled substances.

.3 Before commencing construction activities or
delivery of materials to site, submit
Environmental Protection Plan for review by
Departmental Representative.

.4 Environmental Protection Plan must include
comprehensive overview of known or potential
environmental issues to be addressed during
construction.
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.5 Address topics at level of detail commensurate
with environmental issue and required
construction task[s].

.6 Include in Environmental Protection Plan:

.1 Name [s] of person[s] responsible for
ensuring adherence to Environmental
Protection Plan.

.2 Name [s] and qualifications of person|[s]
responsible for manifesting hazardous waste
to be removed from site.

.3 Name [s] and qualifications of person|[s]
responsible for training site personnel.

.4 Descriptions of environmental protection
personnel training program.

.5 Erosion and sediment control plan

identifying type and location of erosion
and sediment controls to be provided
including monitoring and reporting
requirements to assure that control
measures are in compliance with erosion and
sediment control plan, Federal, Provincial,
and Municipal laws and regulations.

.6 Drawings indicating locations of proposed
temporary excavations or embankments for
haul roads, material storage areas,
structures, sanitary facilities, and
stockpiles of excess or spoil materials
including methods to control runoff and to
contain materials on site (as applicable).

.7 Plans to include measures to minimize
amount of material transported onto paved
public roads by vehicles or runoff.

.8 Work area plan showing proposed activity in
each portion of area and identifying areas
of limited use or non-use.

.9 Spill Control Plan to include procedures,
instructions, and reports to be used in
event of unforeseen spill of regulated
substance.

.10 Non-Hazardous solid waste disposal plan
identifying methods and locations for solid
waste disposal including clearing debris.

.11 Contaminant Prevention Plan identifying
potentially hazardous substances to be used
on job site; intended actions to prevent
introduction of such materials into air,
water, or ground; and detailing provisions
for compliance with Federal, Provincial,
and Municipal laws and regulations for
storage and handling of these materials.
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.12 Waste Water Management Plan identifying
methods and procedures for management and
discharge of waste waters which are
directly derived from construction
activities, such as concrete curing water,
clean-up water, dewatering of ground water,
disinfection water, hydrostatic test water,
and water used in flushing of lines.

.13 Historical, archaeological, cultural
resources biological resources and wetlands
plan that defines procedures for
identifying and protecting historical,
archaeological, cultural resources,
biological resources and wetlands.

1.4 Fires .1 Fires and burning of rubbish on site is not
permitted.
1.5 Drainage .1 Develop and submit erosion and Sediment Control

Plan (ESC) identifying type and location of
erosion and sediment controls provided. Plan to
include monitoring and reporting requirements to
assure that control measures are in compliance
with erosion and sediment control plan, Federal,
Provincial, and Municipal laws and regulations.

.2 Storm Water Pollution Prevention Plan (SWPPP) to
be substituted for erosion and sediment control
plan.

.3 Provide temporary drainage and pumping required
to keep excavations and site free from water.

.4 Ensure pumped water into waterways, sewer or
drainage systems is free of suspended materials.

.5 Control disposal or runoff of water containing
suspended materials or other harmful substances
in accordance with local authority requirements.

1.6 Site Clearing and
Plant Protection .1 Protect trees and plants on site and adjacent
properties as indicated.

.2 Protect trees, shrubs and pasture adjacent to
construction work, storage areas and trucking
lanes. Encase trees with protective wood
framework from grade level to height of 2m
minimum.
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1.

1.

7

8

Pollution Control

Historical/
Archaeological
Control

Protect roots of designated trees to dripline

during excavation and site grading to prevent

disturbance or damage.

.1 Avoid unnecessary traffic, dumping and
storage of materials over root zones.

Minimize stripping of topsoil and vegetation.

Restrict tree and vegetation removal to areas
indicated or designated by Departmental
Representative.

Maintain temporary erosion and pollution control
features installed under this Contract.

Control emissions from equipment in accordance
with local authorities' emission requirements.

Prevent sandblasting and other extraneous
materials from contaminating air and waterways
beyond application area.

Provide temporary enclosures where applicable or
indicated by Departmental Representative.

Cover or wet down dry materials and rubbish to
prevent blowing dust and debris. Provide dust
control for temporary or haul roads.

Provide historical, archaeological, cultural
resources, biological resources, and wetlands
plan that defines procedures for identifying and
protecting historical, archaeological, cultural
resources, biological resources and wetlands
known to be on project site: and identifies
procedures to be followed if historical
archaeological, cultural resources, biological
resources and wetlands not previously known to be
onsite or in area are discovered during
construction.

Plan: include methods to assure protection of
known or discovered resources and identify lines
of communication between Contractor personnel and
Departmental Representative.
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1.9 Notification .1 Departmental Representative will notify
Contractor in writing of observed noncompliance
with Federal, Provincial or Municipal
environmental laws or regulations, permits, and
other elements of Contractor's Environmental
Protection plan.

.2 Contractor: after receipt of such notice, inform
Departmental Representative of proposed
corrective action and take such action for
approval by Departmental Representative.

.3 Take action only after receipt of written
approval by Departmental Representative.

.4 Departmental Representative will issue stop order
of work until satisfactory corrective action has
been taken.

.5 No time extensions granted or equitable
adjustments allowed to Contractor for such
suspensions.

PART 2 - PRODUCTS

2.1 Not Used

PART 3 - EXECUTION

3.1 Cleaning .1 Progress Cleaning: clean in accordance with

Section 01 74 00- Cleaning.
.2 Leave Work area clean at end of each day.

.3 Remove all rubbish and was materials from site
for disposal at approved facility. Do not bury
materials on site.

.4 Ensure public waterways, storm and sanitary
sewers remain free of waste and volatile
materials disposal.

.5 Final Cleaning: upon completion remove surplus
materials, rubbish, tools and equipment in
accordance with Section 01 74 00- Cleaning.

.6 Waste Management: separate waste materials for
reuse and recycling.
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.7 Remove recycling containers and bins from site
and dispose of materials at appropriate facility.

END OF SECTION




Public Works And Government Services Canada Section 01 45 00
Site Improvements
AAFC Nappan, Cumberland County, NS
Project No. R.106505.001
Testing Laboratory Services Page 1

PART 1 - GENERAL

1.1 Related Requirements .1 Particular requirements for inspection and
testing to be carried out by testing laboratory
designated by Departmental Representative are
specified under various sections.

1.2 Appointment and
Payment .1 Departmental Representative will appoint
and pay for services of testing laboratory
except for the following:
.1 Inspection and testing required by laws,
ordinances, rules, regulations or orders of
public authorities.

.2 Inspection and testing performed
exclusively for Contractor's convenience.
.3 Testing, adjustment and balancing of

conveying systems, mechanical and

electrical equipment and systems.

Mill tests and certificates of compliance.

.5 Tests specified to be carried out by
Contractor under the supervision of
Departmental Representative.

Ny

.2 Where tests or inspections by designated testing
laboratory reveal work not in accordance with
contract requirements, Contractor shall pay costs
for additional tests or inspections as
Departmental Representative may require to verify
acceptability of corrected work.

1.3 Contractor's

Responsibilities .1 Furnish labour and facilities to:
.1 Provide access to work to be inspected and
tested.
.2 Facilitate inspections and tests.
.3 Make good work disturbed by inspection and
test.
.4 Provide storage on site for laboratory's

exclusive use to store equipment and cure
test samples.

.2 Notify Departmental Representative sufficiently
in advance of operations to allow for assignment
of laboratory personal and scheduling of test.

.3 Where materials are specified to be tested,
deliver representative samples in required
quantity to testing laboratory.
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.4 Pay costs for uncovering and making good work
that is covered before required inspection or
testing is completed and approved by Departmental
Representative.

.5 Testing performed by the Departmental
Representative does not relieve Contractor of
their responsibilities perform their own Quality
Assurance program as required to ensure that
materials and construction conforms to the
project drawings and specifications.

END OF SECTION
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PART 1 - GENERAL
1.1 Access .1 Provide and maintain adequate access to project
site.
.2 If authorized to use existing roads or structures

for access to project site, maintain such roads
for duration of Contract and make good damage
resulting from Contractor's use of roads.

.3 The contractor is to maintain full access to the
work site. Should a court injunction be required
ordering a person or group to refrain from
impeding access to the site, such as a
demonstration, picketing or union action, then
obtaining the injunction and any associated costs
will be considered incidental to this contract.
Any delays associated with such activity will be
considered incidental to this contract.

1.2 Contractor's

Site Office .1 Establish on the site of the work and keep open
at all times during the execution of the work an
office where all letters, orders, notices and
other communications may be received or
acknowledged either by the Contractor or his
authorized agent or representative. Provide a
telephone in the office.

.2 Keep one up-to-date copy of contract documents,
bulletins and other materials as specified.

1.3 Departmental
Representative's
Site Office .1 Provide temporary office for sole use of
Departmental Representative, complete with heat
and lights. Insulated office required during
October to May. Locate on or adjacent to site.

.2 Inside dimensions minimum 5 m long x 3 m wide x
2.4 m high, with floor 0.3 m above grade,
complete with 4-50% opening windows and one
lockable door.

.3 Arrange and pay for telephone and internet
installation and service in Departmental
Representative's office for the Departmental
Representative's exclusive use. Long distance
calls placed on this phone by the Departmental
Representative will be paid for by Departmental
Representative.
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.4 Washroom facilities not required in the office.
Provide outside sanitary facilities to approval.

.5 Equip office with six chairs, flat 1200 X 2400 X
25 table with writing surface and 4 drawer
lockable filing cabinet.

.6 Maintain in clean condition.
1.4 Storage Sheds .1 Provide adequate weather tight sheds with raised
floors, for storage of materials, tools and

equipment which are subject to damage by weather.

.2 Contractor to make his own arrangements for on-
site storage areas.

1.5 Sanitary Facilities .1 Provide sanitary facilities for work force in
accordance with governing regulations and
ordinances.

.2 Post notices and take such precautions as
required by local health authorities. Keep area

and premises in sanitary condition.

1.6 Parking .1 Contractor to make own arrangements to provide
parking space for work force.

1.7 Power .1 Arrange, pay for and maintain temporary
electrical power supply in accordance with
governing regulations and ordinances.

.2 Install temporary facilities for power such as
pole lines and cables to approval of local power
supply authority.

1.8 Water Supply .1 Arrange, pay for and maintain temporary water
supply in accordance with governing regulations
and ordinances.

1.9 Barricades .1 Provide and maintain sufficient barricades,
fencing, notices, warning signs, light signals,
etc. for the protection of adjoining property and
to warn others and workmen engaged on the job of
the dangers caused by the work.

.2 Types and location of barricades, etc. to be in
accordance with local regulations and to the
satisfaction of Departmental Representative.
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1.10 Security

1.11 Site Signs and
Notices

1.12 Removal of Temporary
Facilities

The presence of such barricades, lights, etc.
shall not relieve the Contractor of the
responsibility for any damages.

Contractor to make his own arrangements for
security of his equipment, materials, damages
resulting from fire and theft.

Only Project Identification and Consultant/
Contractor signboards and notices for safety or
instruction are permitted on site.

Format, location and quantity of site signs and
notices to be accepted by Departmental
Representative.

Signs and notices for safety or instruction to be
in English and French languages, or commonly
understood graphic symbols.

Remove temporary facilities from site when
directed by Departmental Representative.
When project is closed down for a period of time,

keep temporary facilities operational until no
longer required by Departmental Representative.

END OF SECTION
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PART 1 - GENERAL
1.1 General .1 Use new material and equipment unless otherwise
specified.
.2 Submit following information for any or all

materials and products proposed for supply within
7 days of request by Departmental Representative:
Name and address of manufacturer

Trade name, model and catalogue number
Performance, descriptive and test data
Manufacturer's installation or application
instructions

.5 Evidence of arrangements to procure.

Sw N

.3 Provide material and equipment of specified
design and quality, performing to published
ratings and for which replacement parts are
readily available.

.4 Use products of one manufacturer for equipment or
material of same type or classification unless
otherwise specified.

1.2 Manufacturers
Instructions .1 Unless otherwise specified, comply with
manufacturer's latest printed instructions for
materials and installation methods and anchorage.

.2 Notify Departmental Representative in writing of
any conflict between these specifications and
manufacturers instructions. Departmental
Representative will designate which document is
to be followed.

.1 Review manufacturer printed installation
instructuction for cattle waterer units.
Notify Departmental Representative if
printed instructions differ than details
shown on drawings for the final selected
unit installed in the local site
conditions.

1.3 Fastenings-General .1 All fastenings are to be the sizes indicated on
the contract plans and are to be hot dipped
galvanized unless otherwise noted.

1.4 Delivery and Storage .1 Deliver, store and maintain packaged material and
equipment with manufacturer's seal and labels
intact.
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.2 Prevent damage, adulteration and soiling of
material and equipment during delivery, handling
and storage. Immediately remove rejected
material and equipment from site.

.3 Store material and equipment in accordance with
supplier's instructions.

1.5 Conformance .1 When material or equipment is specified by
standard or performance specifications, upon
request of Departmental Representative, obtain
from manufacturer an independent testing
laboratory report, stating that material or
equipment meets or exceeds specified

requirements.
1.6 Substitution .1 Proposals for substitution may be submitted only
after award of Contract. Such requests must

include statements of respective costs of items
originally specified and proposed substitutions.

.2 Proposals will be considered by Departmental

Representative if:

.1 Products selected by tenderer from those
specified, are not available, or

.2 Delivery date of products from those
specified would unduly delay completion of
Contract, or

.3 Alternative products to those specified,
which are brought to attention of, and
considered by Departmental Representative
as equivalent to those specified and will
result in a credit to Contract amount.

.3 Should proposed substitution be accepted either
in part or in whole, assume full responsibility
and costs when substitution affects other work on
project. Pay for design or drawing changes
required as result of substitution.

.4 Amounts of all credits arising from approval of
substitutions will be determined by Departmental
Representative and Contract price will be reduced
accordingly. No substitutions will be permitted
without prior written approval of Departmental
Representative.

.5 Owner reserves the right for acceptance or
rejection of substitution of materials.
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1.7 Construction
Equipment and Plant

1.8 Damaged and
Rejected Materials

On request, prove to the satisfaction of
Departmental Representative that the construction
equipment and plant are adequate to manufacture,
transport, place and finish work to quality and
production rates specified. If inadequate,
replace or provide additional equipment or plant
as directed.

Maintain construction equipment and plant in good

operating order.

Immediately replace, repair or otherwise make
good any material damaged, broken or defaced
during construction to the satisfaction of
Departmental Representative.

Remove rejected materials from site.

END OF SECTION
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PART 1 - GENERAL

1.1 Record Drawings .1 Departmental Representative will provide two sets
of white prints for record drawing purposes.

.2 Maintain project record drawings and accurately
record deviations from contract documents caused
by site conditions and changes ordered by
Departmental Representative.

.3 Mark changes in red coloured ink.
.4 Record following information:
.1 Elevations of various elements in relation
to Geodetic Datum.
.2 Field changes in dimensions and details.

.3 Changes made by Change Order.

.5 At completion of project and prior to final
inspection, neatly transfer notations to second
set and submit both sets to Departmental
Representative.

END OF SECTION




Public Works And Government Services Canada Section 01 74 10

Site Improvements

AAFC Nappan, Cumberland County,
Project No. R.106505.001

NS

Cleaning Page 1

PART 1 - GENERAL

1.1 General

1.2 Cleaning During
Construction

1.3 Final Cleaning

Conduct cleaning and disposal operations to
comply with ordinances and antipollution laws.

Store volatile waste in covered metal containers,
and remove from premises at end of each working
day.

Prevent accumulation of waste which create
hazardous conditions.
Maintain the work, at least on a daily basis free

from accumulations of waste material and debris.

Provide on-site containers for collection of
waste materials, and debris.

Remove waste materials, and debris from site.
Schedule cleaning operations so that resulting
dust, debris and other contaminants will not fall
on wet concrete or newly painted surfaces.

In preparation for acceptance of the project on
an interim or final certificate of completion
perform final cleaning.

Remove grease, dust, dirt, stains, and other

foreign materials from finished surface.

END OF SECTION




