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PART 1 – GENERAL 

1.1 Documents Required .1 Maintain at job site, one copy each of following: 
.1 Contract drawings 
.2 Specifications 
.3 Addenda 
.4 Reviewed shop drawings/submissions 
.5 Change orders 
.6 Other modifications to Contract 
.7 Field test reports 
.8 Copy of approved work schedule 
.9 Manufacturer's installation and application 

instructions 

1.2 Site Conditions  .1 Records of existing structures and geotechnical 
reports may be available for inspection at the 
AAFC Nappan facility upon request to the 
Departmental Representative. This material is not 
necessarily up to date and is for information 
purposes only. It should be complemented by site 
visits and consultation with appropriate 
expertise.  

.2  Any damages as a result of Contractor activities 
to existing facilities will be the responsibility 
of the Contractor. 

1.3 Work Schedule And 
Completion Dates  .1 Prepare and submit to the Departmental 

Representative within 5 days of notification of 
Contract award, one copy of the construction 
schedule in the form of a bar chart showing the 
dates for commencement and completion of each 
major activity of the work, including the work of 
subcontractors; dates for submissions, review and 
return of shop drawings, etc.; the dates of 
Substantial and Final Completion; and intended 
man hours of labour and equipment for each major 
item of work.  If the schedule as submitted is 
unacceptable in any way, submit without delay a 
revised schedule satisfactory to the Departmental 
Representative. 

.2 The Departmental Representative is to notify the 
Contractor in writing of acceptance of the 
Construction Schedule. Comply with the 
Construction Schedule at all times.  If, for any 
reason, the Construction Schedule is not 
followed, immediately notify the Departmental 
Representative of the change and submit a revised 
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schedule for acceptance.  Upon written acceptance 
by the Departmental Representative, this schedule 
will become the Construction Schedule. 

.3 Whenever required, give further written 
particulars concerning this schedule.  The 
submission to and acceptance by the Departmental 
Representative of the Contractor's Construction 
Schedule or the furnishing of details and 
particulars thereto will not relieve the 
Contractor of any duties and responsibilities 
under the Contract. 

1.4 Measurement  
Responsibilities  .1 Notify Departmental Representative sufficiently 

in advance of operations to permit required 
measurements for payment purposes. 

1.5 Contractor's Use 
of Site           .1 Co-operate with users of existing facilities. 

.2 Should interference's occur, take directions from 
Departmental Representative. 

.3 Do not unreasonably encumber site with materials 
or equipment. 

.4 Move stored products or equipment which interfere 
with operations of Departmental Representative or 
other Contractors. 

.5 Obtain and pay for use of additional storage or 
work areas needed for operations. 

.6 Comply with all regulations and authorities 
having jurisdiction over the work, whether on 
land or on water. 

.7 Ensure no damage occurs to existing structures as 
a result of operations.  Any said damage will be 
repaired at Contractor's expense. 

.8 Provide temporary barriers and warning signs in 
location where work is adjacent to areas used by 
public. 

1.6 Codes and 
Standards  .1 Perform work in accordance with National Building 

Code of Canada (NBC) and any other code of 
provincial or local application provided that in 
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any case of conflict or discrepancy, the more 
stringent requirements will apply. 

.2 Meet or exceed requirements of specified 
standards, codes and referenced documents.  When 
a standard or code is outdated, the latest 
edition will supersede the referenced date. 

.3 Observe and enforce construction safety measures 
by Canadian Construction Safety Code and 
Construction Safety Code of Nova Scotia.  In the 
event of conflict between any provisions of above 
authorities the most stringent provision will 
apply. 

1.7 Project Meetings    .1 Departmental Representative will arrange project 
meetings and assume responsibility for setting 
times and recording and distributing minutes. 

1.8 Setting Out of  
Work   .1 Do all detail surveys necessary for the work, 

including locating and maintaining working 
points, and establishing lines and elevations.  
Perform all layout work, and carefully preserve 
benchmarks, reference points and stakes. 

.2 Provide such masts, scaffolds, batter boards, 
lines, straight edges, templates and other 
devices as may be necessary to facilitate layout, 
construction and inspection of the work.  
Whenever necessary, suspend work for such 
reasonable time as may be necessary to permit the 
Departmental Representative to check or inspect 
any portion of the Work.  The Contractor will not 
be allowed any extra compensation or time for 
completion because of this suspension of work. 

.3 Elevations for the various grades and features of 
the specified works to be referenced and properly 
related to a benchmark, which will be approved by 
the Departmental Representative.  

.4 Verify all grades, lines, levels, and dimensions 
shown on the drawings and report any errors or 
inconsistencies to the Departmental 
Representative before commencing work.  Provide 
and maintain well-built batter boards at all 
points to facilitate the progress of the work.  
Establish all other grades, lines, levels 
required to facilitate the work.  
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1.9 Existing Services .1 Where work involves breaking into or connecting 
to existing services, carry out work at times 
directed by governing authorities, with minimum 
of disturbance to pedestrian and vehicular 
traffic. 

.2 Before commencing work, establish location and 
extent of service lines in area of work and 
notify Departmental Representative of findings. 

.3 Submit schedule to and obtain acceptance from 
Departmental Representative for any shut-down or 
closure of active service or facility.  Adhere to 
approved schedule and provide notice to affected 
parties. 

.4 Where unknown services are encountered, 
immediately advise Departmental Representative 
and confirm findings in writing. 

1.10 Contract Documents .1 Contract Drawings: 
.1 The drawings for the Work consist of all 

drawings listed in these "Plans And 
Specifications" and any additional drawings 
issued at a later date by the Departmental 
Representative. 

.2 Departmental Representative may furnish 
additional drawings to assist in proper 
execution of work.  These drawings will be 
issued for clarification only.  Such 
drawings will have same meaning and intent 
as if they were included with plans 
referred to in Contract Documents. 

.3 The drawings indicate the extent and 
general dimensions of the work.  Make all 
necessary measurements to ensure that the 
result of the work is in accordance with 
the intent. 

.4 Verify all existing conditions in field 
prior to proceeding with work. 

.2 Contract Specifications: 
.1 The general requirements and technical 

specifications are written solely for the 
General Contractor.  They are organized 
into the NMS format of separate divisions 
and sections. 

.2 Specification language is of the 'Short 
Form type' for example, where the word 
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"provide" occurs, interpret it to mean "the 
Contractor shall furnish all labour, 
material and equipment necessary to 
complete the work". 

.3 This Specification and accompanying 
drawings are intended to describe and 
provide for a finished project.  They are 
intended to be complementary, and what is 
called for by either will be as binding as 
if called for by both.  The Contractor 
shall understand that the work herein 
described will be complete in every detail, 
notwithstanding that every item necessarily 
involved is not particularly mentioned, and 
Contractor will be held to provide all 
labour, materials and equipment necessary 
for the entire completion of the work and 
will not avail himself of any errors or 
omissions. 

1.11 Permits and 
Regulations .1 Apply for, obtain and pay for all necessary 

permits, approvals and other authorizations 
required for the work. 

.2 Comply with all by-laws, ordinances and 
regulations of all authorities having 
jurisdiction. 

.3 Pay for any Municipal permits, per General 
Conditions as stated in the contract.  

1.12 Cutting, Fitting 
and Patching   .1 Execute cutting (including excavation), fitting 

and patching required to make work fit properly. 

.2 Make cuts with clean, true, smooth edges. Make 
patches inconspicuous in final assembly. 

.3 Where new work connects with existing and where 
existing work is altered, cut, patch and make 
good to match existing work.  

.4 Obtain Departmental Representative's approval 
before cutting, boring or sleeving, or excavating 
adjacent to load-bearing members. 

1.13 Record of 
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Construction  .1 As work progresses, maintain accurate records to 
show all deviations from the contract drawings, 
with particular reference to work which will be 
concealed.  Prior to the inspection of the work 
for the issuance of the Final Certificate of 
Completion, provide the Departmental 
Representative with one set of white prints of 
the drawings with all deviations shown neatly 
thereon. 

.2 Provide "as built" cross sections of any 
excavation, removals, or fill work. 

1.14 Payment  .1 Payment for all work under this contract to be 
according to the Contract. 

.2 No separate payment will be made for work 
specified under any sections of Specification 
under Division 01. The cost of this work is to be 
considered as overhead and to be included in the 
lump sum of the Contract.  

.3 Dimensional changes as directed by the 
Departmental Representative to suit existing 
conditions, but not resulting in additional work 
or materials, will not be considered as extra to 
the Contract. 

1.15 Site Examination  .1 All parties tendering should visit the site of 
the work prior to submission of tenders and make 
themselves thoroughly acquainted with site 
conditions, conditions of existing objects to be 
removed, tides, degree of exposure and all 
information necessary for the proper carrying out 
of the work covered by the drawings and this 
Specification.  Submission of Tender will be 
deemed that Contractor is conversant with site 
conditions. 

.2 The Departmental Representative will give no 
consideration whatsoever to any claim by the 
Contractor resulting from failure to have made 
all the necessary investigations prior to 
tendering. 

1.16 Maintenance of 
Shipping  .1 Liaise with the local port officials to 

coordinate activities such that any interference 
is minimized. 
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1.17 Cooperation & 
Assistance to 
Departmental  
Representative  .1 Co-operate with Departmental Representative on 

inspection of work. 

.2 Provide assistance when requested. 

1.18 Contractor's 
Representative  .1 Continuously maintain on the site an authorized 

representative to whom communication may be 
addressed and who will be competent to speak for 
the Contractor in discussing work methods.   

1.19 Workers   
Compensation  .1 Contractor and all sub-contractors must be 

registered under the Workers Compensation Act and 
provide evidence of good standing.  

.2 At completion of Contract and before final 
payment is made, the Contractor will present to 
the Departmental Representative a Letter of 
Certification from the Workers Compensation 
Board, showing that all required assessments are 
paid in connection with all trades. 

1.20 Laws, Standards 
Taxes and Fees   .1 Comply with all laws and standards governing all 

or any part of the work, pay all applicable taxes 
and pay for all permits and certificates required 
in respect of the execution of the work.  Where 
variances exist between the requirements of 
agencies governing all or any part of the work, 
the most restrictive will govern, but in no 
instance will the standards established by the 
drawings and this Specification, which exceed 
such requirements, be reduced. 

1.21 Protection and 
Repair          .1 Repair any damage resulting from operations under 

this contract. 

1.22 Location of 
Equipment and 
Fixtures       .1 Location of equipment, fixtures or any 

appurtenances indicated are to be considered 
approximate. 

1.23 Inspection and 
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Testing         .1 The Departmental Representative may employ an 
Inspector and/or Testing Company to ensure work 
conforms with contract. Inspection and testing 
completed by the Departmental Representative does 
not relieve the Contractor of their 
responsibility to conform to specifications, 
drawings, and their own quality assurance 
program. 

1.24 Disposal of 
Debris      .1 Debris, including construction materials not 

incorporated in the work, oil products and 
containers, and other materials of this nature 
will be disposed of in suitable locations off the 
site. This includes costs of disposing of 
contaminated materials such as treated timber.  
Disposal is the responsibility of the Contractor.  

1.25 Existing Soils 
Conditions      .1 Any information pertaining to soils and all 

boreholes logs are furnished by the Departmental 
Representative as a matter of general information 
only and borehole descriptions or logs are not to 
be interpreted as descriptive of conditions at 
locations other than those described by the 
boreholes themselves. 

1.26 Relics And 
Antiquities .1 Protect relics, antiquities, items of historical 

or scientific interest such as cornerstones and 
contents, commemorative plaques, inscribed 
tablets, and similar objects found during course 
of work. 

.2 Give immediate notice to Departmental 
Representative and await written instructions 
before proceeding with work in this area. 

.3 Relics, antiquities and items of historical or 
scientific interest remain her Majesty's 
property. 

END OF SECTION 
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PART 1 – PROJECT PARTICULARS 

1.1 Description of Work .1 The work under this contract involves  removal of 
select reinforced concrete and asphalt paving  
slabs and reinstatement with new reinforced  
concrete slabs on grade. 

.2 The work includes but is not limited to: 

.1 Demolition as required in Building 20 
Cattle Yard (exterior), including removals 
of identified asphalt paving, base 
materials, gates, posts, and waterers 
(including associated mechanical and 
electrical services to the points of 
origin). Selective site regrading will also 
be required. 

.2 Demolition as required at the Building 51 
North Yard (exterior), including removals 
of indicated reinforced concrete slab on 
grade, base gravels, and site regrading. 

.3 Demolition as required at the Building 51 
Pen Area (interior), including removals of 
pen divisions, waterers (including 
associated mechanical and electrical to the 
points of origin), concrete slabs, bedding 
gravels, and selected timber wall 
sheathing. 

.4 Reconstruction of Building 20 Cattle Yard 
(exterior) including new base gravels, 
reinforced concrete slab on grade (grooved 
where noted), waterers with associated 
mechanical and electrical tied into 
existing site services, and new gates 
supplied and installed on existing posts. 

.5 Reconstruction of Building 51 North Yard 
(exterior), including new base gravels, 
reinforced concrete slab on grade, site 
regrading, drainage swale, topsoil, 
hydraulic seeding and drainage pipe to 
existing catch basin. 

.6  Reconstruction of Building 51 Pen Area 
(interior) including new base gravels, 
reinforced concrete slab and curbs, pen 
divisions including new gates and posts, 
and waterers including associated 
mechanical and electrical tied into 
existing site services. 
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PART 2 –PROJECT MEASUREMENT 

2.1 General  .1 This section details the measurement method to be 
used for payment purposes. Incidental items  
covered in the various sections of the  
Specification are to be allowed for in the  
pricing of each pay item.  

2.2 Measurement 
For Payment .1 LUMP SUM ITEMS: The following items are to be 

measured separately for costing purposes, then 
combined and submitted as one item under Lump Sum 
items in the tender Documents:

Division 26 - Electrical 

Electrical Work: Electrical work to be measured 
for payment by the lump sum. This item includes 
supply and installation of electrical services to 
new waterers, including conduit. 

Division 31 - Earthwork 

Sitework, Demolition, and Removals: Sitework, 
demolition, and removals will be measured for 
payment by the lump sum. This item also includes 
but is not limited to removals and disposal of 
selected gates, pens, posts, sheathing, waterers, 
concrete, asphalt, base gravels, and fill as 
indicated. Item also includes site regrading and 
compaction as required to shape existing 
materials as required prior to placing sub-base 
and base course gravels. 

Division 32 – Exterior Improvements 

Topsoil and Hydraulic Seeding: Supply and 
installation of topsoil and hydraulic seeding, 
grading and consolidation will be measured for 
payment by the lump sum. Item to include 
allowance for blending into the existing grassed 
areas and be inclusive of fertilizing, additives, 
maintenance, and other associated requirements 
during the prescribed establishment and warranty 
period until final acceptance. 

Division 33 - Utilities 

Storm Sewers (French drain to existing catch 
basin): The supply and installation of storm 
sewer pipe, including excavation, backfill, site 
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regrading, clear stone, heavy weight geotextile, 
and all work and required to tie drainage into 
existing catch basin will be measured for payment 
by lump sum.  

.2 UNIT PRICE ITEMS: The following items outline the 
unit of measurement for unit price items as 
indicated in the tender documents:

Division 03 - Concrete 

Concrete: Building 20 Cattle Yards (Exterior) - 
Cast-in-place reinforced concrete slab on grade, 
including raised equipment pads for waterers and 
edge thickening as noted, will be measured for 
payment by the square metre calculated from neat 
plan view drawing dimensions. Concrete placed 
beyond dimensions indicated will not be measured. 
Costs associated with finishing and curing (hot 
weather and cold weather to CSA A23 as 
applicable), including surface grooving, are to 
be included in the unit rate for this item. No 
additional allowanced will be made.   

Concrete: Building 51 North Yard (Exterior) - 
Cast-in-place reinforced concrete slab on grade, 
including edge thickening as noted, will be 
measured for payment by the square metre 
calculated from neat plan view drawing 
dimensions. Concrete placed beyond dimensions 
indicated will not be measured. Costs associated 
with finishing and curing (hot weather and cold 
weather to CSA A23 as applicable) are to be 
included in the unit rate for this item. No 
additional allowanced will be made.     

Concrete: Building 51 Pen Area (Interior) - Cast-
in-place reinforced concrete slab on grade, 
including curbs, inserts, thickening and 
equipment pads for waterers, will be measured for 
payment by the square metre calculated from neat 
plan view drawing dimensions. Concrete placed 
beyond dimensions indicated will not be measured. 
Costs associated with finishing and curing (hot 
weather and cold weather to CSA A23 as 
applicable) are to be included in the unit rate 
for this item. No additional allowanced will be 
made.    

Division 06 – Wood, Plastics and Composites 
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Dimension Timber Sheathing: Treated dimension 
timber will be measured for payment by the cubic 
metre.  Calculations will be based on the timber 
dimensions indicated on the drawings.  
Installation of bolts and hardware will not be 
measured but considered incidental to the work. 

Division 11 - Equipment 

Miscellaneous Equipment – New Waterers: Waterers 
will be measured for payment per each new unit 
supplied and installed, including insulation, 
anchorage, and connection of mechanical and 
electrical services to create fully functional 
unit. This item includes supply and installation 
of water services to new waterers including 
excavation, backfill, HDPE potable water lines, 
all associated fitting and valves, bedding sand, 
backfill, and riser casings for waterer 
installations. 

Miscellaneous Equipment – 3.048m (10ft) Gates: 
Gates will be measured for payment per each unit 
supplied and installed, including adjustable 
ends, anchorage, hinges, latches, chains, posts, 
and attachments to existing structures. 

Miscellaneous Equipment – 3.658m (12ft) Gates: 
Gates will be measured for payment per each unit 
supplied and installed, including adjustable 
ends, anchorage, hinges, latches, chains, posts, 
and attachments to existing structures. 

Miscellaneous Equipment – 4.267m (14ft) Gates: 
Gates will be measured for payment per each unit 
supplied and installed, including adjustable 
ends, anchorage, hinges, latches, chains, posts, 
and attachments to existing structures. 

Miscellaneous Equipment – 4.877m (16ft) Gates: 
Gates will be measured for payment per each unit 
supplied and installed, including adjustable 
ends, anchorage, hinges, latches, chains, posts, 
and attachments to existing structures. 

Division 31 - Earthwork 

Geotextile (below slabs on grade): Supply and 
installation of Geotextile will be measured for 
payment by the by the square metre, based on 
final outside plan dimensions of the slab as 
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shown on the drawings. No additional allowance 
will be made for lapping as required by 
specifications. 

Division 32 – Exterior Improvements 

Granular Base (Type 1 Granular): Supply and 
installation of granular base including grading 
and compaction will be measured for payment by 
the cubic metre based on neat drawing dimensions. 

Granular Sub-Base (Type 2 Granular): Supply and 
installation of granular sub-base including 
grading and compaction will be measured for 
payment by the cubic metre based on neat drawing 
dimensions. 

END OF SECTION 
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PART 1 - GENERAL 

1.1 General  .1 Submit to Departmental Representative, for 
review, shop drawings, product data, samples and 
other information specified. 

.2 Until submission is reviewed, work involving 
relevant product may not proceed. 

1.2 Shop Drawings  .1 Drawings to be originals prepared by Contractor, 
Subcontractor, Supplier or Distributor, which 
illustrate appropriate portion of work; showing 
fabrication, layout, setting or erection details 
as specified in appropriate Sections. 

.2 Identify details by reference to sheet and detail 
numbers shown on Contract Drawings. 

.3 Maximum sheet size 860 X 1120 mm. 

.4 Reproductions for submissions:  PDF electronic 
files printed from the original document. Reduced 
size scans will not be accepted. All shop 
drawings not clearly presented will be returned 
to the Contractor without review. 

1.3 Product Data  .1 Certain Specification Sections specify that 
manufacturer's standard schematic drawings, 
catalogue sheets, diagrams schedules, performance 
charts, illustrations and other standard 
descriptive data will be accepted in lieu of shop 
drawings. 

1.4 Samples  .1 Submit samples in sizes and quantities specified. 

.2 Construct field samples and mock-ups at locations 
acceptable to Departmental Representative. 

.3 Accepted samples will become standards of 
workmanship and material against which, installed 
work will be checked on project. 

1.5 Miscellaneous Data .1 Provide certificates, methodologies, designs and 
test results as required. 

1.6 Coordination of 
Submissions     .1 Review shop drawings, product data, samples and 

miscellaneous data prior to submission. 

.2 Verify: 
.1 Field Measurements. 
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.2 Field Construction Criteria. 

.3 Catalogue numbers and similar data. 

.3 Coordinate each submission with requirements of 
work and Contract documents.  Individual 
submissions will not be reviewed until all 
related information is available. 

.4 Contractor's responsibility for errors and 
omissions in submission is not relieved by 
Departmental Representative's review of 
submissions. 

.5 Contractor's responsibility for deviations in 
submission from requirements in Contract 
documents is not relieved by Departmental 
Representative's review of submission, unless 
Departmental Representative gives written 
acceptance of specified deviations. 

.6 Notify Departmental Representative, in writing at 
time of submission, of deviations from 
requirements of Contract documents stating 
reasons for deviations. 

.7 After Departmental Representative's review, 
distribute copies. 

1.7 Submission 
Requirements  .1 Schedule submissions at least 14 days before 

dates reviewed submissions will be needed. 

.2 Submit number of electronic copies of shop 
drawings and product data to Departmental 
Representative for distribution. 

.3 Accompany submissions with transmittal letter, in 
duplicate, containing: 
.1 Date 
.2 Project title and number. 
.3 Contractor's name and address. 
.4 Identification and quantity of each shop 

drawing, product data and sample submitted. 
.5 Other pertinent data. 

.4 Submissions shall include: 
.1 Date and revision dates. 
.2 Project title and number. 
.3 Name and address of: 

.1 Contractor 

.2 Sub-Contractor 
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.3 Supplier 

.4 Manufacturer 

.5 Separate detailer when pertinent 
.4 Identification of product or material.  
.5 Relation to adjacent structure or 

materials. 
.6 Field dimensions, clearly identified as 

such. 
.7 Specification Section Number. 
.8 Applicable standards, such as CSA or CGSB 

numbers. 
.9 Contractor's stamp, initialled or signed, 

certifying review of submission, 
verification of field measurements and 
compliance with Contract documents. 

1.8 Shop Drawings 
Review          .1 The review of shop drawings by the Departmental 

Representative is for the sole purpose of 
ascertaining conformance with the general 
concept.  This review shall not mean that the 
Departmental Representative approves the detail 
design inherent in the shop drawings, 
responsibility for which shall remain with the 
Contractor submitting same, and such review shall 
not relieve the Contractor of responsibility for 
errors or omissions in the shop drawings or of 
responsibility for meeting all requirements of 
the construction and contract documents.  Without 
restricting the generality of the foregoing, the 
Contractor is responsible for dimensions to be 
confirmed and correlated at the job site, for 
information that pertains solely to fabrication 
processes or to techniques of construction and 
installation and for coordination of the work of 
all sub-trades. 

1.9 Other Reviews  .1 As for shop drawings above, other reviews are for 
the sole purpose of ascertaining conformance with 
the general concept. 

END OF SECTION 
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PART 1 - GENERAL 

1.1 Section Includes      .1 Fire Safety Requirements  

.2 Hot Work Permit  

.3 Existing Fire Protection and Alarm Systems 

1.2 Related Work  .1 Section 01 35 29: Health and Safety 

.2 Section 01 35 25: Special Procedures on Lockout 
Requirements 

1.3 References  .1   FCC No. 301-June 1982 Standard for Construction  
Operations. 

.2 FCC No. 302-June 1982 Standard for Welding and  
Cutting. 

1.4 Definitions .1  Hot Work defined as:  
.1  Welding work 
.2  Cutting of materials by use of torch or  

other open flame devices  
.3  Grinding with equipment which produces  

sparks. 

1.5 Submittals  .1  Submit copy of Hot Work Procedures, to   
Departmental Representative for review, within 10
days after contract award. 

.2  Include sample of Hot Work Permit. 

1.6 Fire Safety and Hot 
Work Requirement .1 Implement and follow fire safety measures during 

Work. Comply with following:  
.1  National Fire Code, 2015 
.2 Fire Protection Standards FCC 301, Standard 

for Construction Operations and FCC 302,  
Standard for Welding and Cutting as issued  
by the Fire Protection Services of Human  
Resources Development Canada. 

.3 Federal and Provincial Occupational Health 
and Safety Acts and Regulations. 

.2  In event of conflict between any provisions of  
above authorities the most stringent provision  
will apply. Should a dispute arise in determining 
the most stringent requirement, Departmental  
Representative will advise on the course of  
action to be followed. 
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.3  Hot Work Requirements:  
.1  Obtain Departmental Representative's   

written Authorization to Proceed for the  
performance of Hot Work on site as may be  
required in the course of Work.  

.2 To obtain authorization submit to 
Departmental Representative for review:  
.1 Contractor's Hot Work Procedures to be 

followed on site.  
.2 Type of work and frequency of 

situations which will require Hot 
Work.  

.3 Upon confirmation that effective fire 
safety measures will be implemented for hot 
work, Departmental Representative will 
grant Authorization to Proceed.  

.4 In most cases, Departmental Representative will  
issue only one written authorization covering the 
entire construction project and duration of work. 
However in some cases, depending on the nature or 
phasing of work, the quantity of various trades  
needing to perform welding and cutting on site,  
or other deemed situation, Departmental   
Representative might designate certain portions  
of the work as separate entities, each entity  
requiring individual written authorization to  
proceed. Follow Departmental Representative's  
directives in this regard.  

.5  Do not perform any Hot Work until receipt of  
Departmental Representative's written   
Authorization to Proceed.  

.6  In tenant occupied facilities, coordinate   
performance of Hot Work with Facility Manager  
through the Departmental Representative. When  
directed perform Hot Work during non-operative  
hours when Facility is vacant of employees.  
Follow Departmental Representative's directives  
in this regard. 

1.7 Conformance .1  Ensure that Hot Work Procedures, as   
established for project and agreed upon with  
Departmental Representative, are stringently  
followed. Enforce use and compliance by all  
workers. 

.2  Brief all workers and subcontractors on Hot Work  
Procedures and Permit system. 
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.3 Failure to comply with the established hot work  
procedures may result in the issuance of a Non- 
Compliance Notification at Departmental   
Representative's discretion with possible   
disciplinary measures imposed. 

1.8 Hot Work Procedures .1 Develop Hot Work Procedures, to be followed  
when Hot Work is required as part of the work. 

.2 Describe safe work practices and sequence of  
activities to be followed on site by Contractor  
and workers to minimize the potential occurrence  
of a fire resulting from Hot Work.  

.3  Hot Work Procedures to include:  
.1  Requirement to perform hazard assessment of 

the site or immediate work area, based on  
type and extent of Hot Work required, in  
accordance with Hazard Assessment and   
Safety Plan requirements. Carryout hazard  
assessment for each hot work event.  

.2  Use of a Hot Work Permit system, issued by  
an authorized person in Contractor's   
employ, for each event when Hot Work is  
required, granting permission to carryout  
hot work.  

.3  Provision of a designated person(s) to  
carry out a Fire Safety Watch for a minimum 
of 60 minutes immediately upon completion  
of the hot work.  

.4  Procedures to comply with fire safety codes and  
standards specified herein and occupational  
health and safety regulations specified in   
section 01 35 29. 

.5  Generic procedures, if used, must be edited,  
supplemented with pertinent information and  
tailored to reflect specific project conditions.  
Clearly label as being the Hot Work Procedures  
applicable to this contract.  

.6  Include within procedures the step by step   
process on how to prepare and issue the Hot Work  
Permit. 

.7  Hot Work Procedures to be in typewritten format,  
listing step by step procedures and worker   
instructions, clearly establishing and allocating 
responsibilities of:  
.1  Worker(s),  
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.2  Designated person authorized to issue the 
Hot Work Permit,  

.3  Fire Safety Watcher,  

.4  Subcontractors and Contractor.  

1.9 Hot Work Permit  .1  Develop "Hot Work Permit" form in typewritten  
format.  

.2  Hot Work Permit form to include, as a minimum, 
the following data:  
.1  Project name and project number;  
.2  Building name, address and specific floor, 

room or area where hot work will be 
performed;  

.3  Date when permit issued.  

.4  Description on type of hot work to be 
carried out;  

.5  Special precautions required, including type 
of fire extinguisher;  

.6  Name and signature of authorized person, 
designated by Contractor, to issue the 
permit.  

.7  Name of worker(s) (clearly printed) to which 
the permit is being issued. 

.8  Time duration of permit (not to exceed 8 
hours) indicating "Start" time & date and 
"Completion" time & date when permit will be 
in effect.  

.9  Worker signature with date and time when hot 
work terminated.  

.10  Specified period of time requiring Safety 
Watch.  

.11  Name and signature of person designated as 
Fire Safety Watcher, complete with time & 
date when safety watch terminated, 
certifying that the surrounding area was 
under his continual watch and inspection for 
the minimum time period specified in Permit 
and commenced immediately upon the 
completion of Hot Work.  

.3  Industry Standard forms shall only be used if all 
data specified above is included on form.  

.4  Each Hot Work Permit to be completed in full and 
signed as follows:  
.1  Authorized person issuing Permit before hot 

work commences;  
.2  Worker(s) upon completion of Hot Work;  
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.3  Fire Safety Watcher upon termination of 
safety watch and;  

.4  Returned to Contractor's Site Superintendent 
for safe keeping.  

 1.10 Fire Protection 
And Alarm Systems .1  Fire protection and alarm systems shall not be:  

.1  Obstructed.  

.2  Shut-off, unless approved by Departmental 
Representative.  

.3  Left inactive at the end of a working day or 
shift.  

.2  Do not use fire hydrants, standpipes and hose 
systems for purposes other than firefighting.  

.3  Costs incurred, from the fire department, 
building owner and tenants, resulting from 
negligently setting off false alarms will be 
charged to the Contractor in the form of 
financial progress payment reductions and 
holdback assessments against Contract. 

1.11 Documents on Site .1  Keep Hot Work Permits and Hazard assessment  
documentation on site for duration of Work.  

.2  Upon request, make available to Departmental 
Representative or to authorized safety 
representative for inspection. 

END OF SECTION 
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PART 1 - GENERAL  

1.1 Section Includes            
.1  Procedures to isolate and lockout electrical  

facility or other equipment from energy source.  

1.2  Related Work    .1  Section 01 35 24: Fire Safety Requirements  

1.3  References    .1  CSA C22.1-2018 - Canadian Electrical Code, Part 1 
(24th edition), Safety Standard for Electrical  
Installations.  

.2  CSA C22.3 No. 1-15 - Overhead Systems.  

.3  CSA C22.3 No. 7-15 - Underground Systems.  

.4  COSH, Canada Occupational Health and Safety  
Regulations made under Part II of the Canada  
Labor Code.  

1.4  Definitions   .1  Electrical Facility: means any system,   
equipment, device, apparatus, wiring, conductor,  
assembly or part thereof that is used for the  
generation, transformation, transmission,   
distribution, storage, control, measurement or  
utilization of electrical energy, and that has an 
amperage and voltage that is dangerous to   
persons.  

.2  Guarantee of Isolation: means a guarantee by a  
competent person in control or in charge that a  
particular facility or equipment is isolated.  

.3  De-energize: in the electrical sense, that a  
piece of equipment is isolated and grounded, e.g. 
if the equipment is not grounded, it cannot be  
considered de-energized (DEAD).  

.4  Guarded: means that an equipment or facility is  
covered, shielded, fenced, enclosed, inaccessible 
by location, or otherwise protected in a manner  
that, will prevent or reduce danger to any person 
who might touch or go near such item.  

.5  Isolate: means that an electrical facility,  
mechanical equipment or machinery is separated or 
disconnected from every source of electrical,  
mechanical, hydraulic, pneumatic or other kind of 
energy that is capable of making it dangerous. 
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.6  Live/alive: means that an electrical facility  
produces, contains, stores or is electrically  
connected to a source of alternating or direct  
current of an amperage and voltage that is   
dangerous or contains any hydraulic, pneumatic or 
other kind of energy that is capable of making  
the facility dangerous to persons.  

1.5  Compliance  
Requirements        .1  Perform lockouts in compliance with:  

.1  Canadian Electrical Code  

.2  Federal and Provincial Occupational Health 
and Safety Acts  and Regulations as 
specified in section 01 35 29. 

.3  Regulations and code of practice as 
applicable to mechanical equipment or other 
machinery being de-energized.  

.4  Procedures specified herein.  

.2  In event of conflict between any provisions of 
above authorities the most stringent provision 
will apply. Should a dispute arise in 
determining the most stringent requirement, 
Departmental Representative will advise on the 
course of action to be followed.  

1.6  Submittals     .1  Submit copy of proposed Lockout Procedures and  
sample form of lockout permit and lockout tags  
for review. 

.2  Submit documentation within 10 days of contract  
award. Do not proceed with work until submittal  
has been reviewed by Departmental Representative.  

.3  Resubmit Lockout Procedures with noted revisions 
as may result  from Departmental 
Representative's review.  

1.7  Isolation of Existing  
Services    .1  Obtain Departmental Representative's written  

authorization prior to conducting work on an  
existing active, energized service or   
Facility required as part of the work and before  
proceeding with lockout of such services or  
facility.  

.2  To obtain authorization, submit to Departmental 
Representative  following documentation:  
.1  Written Request for Isolation of the 

service or facility and;  
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.2  Copy of Contractor's Lockout Procedures.  

.3  Make a Request for Isolation for each 
event, unless  directed otherwise by 
Departmental Representative, and  as 
follows:  

.1  Fill-out standard forms in current use 
at the Facility  when  so directed by  
Departmental Representative or;  

.2  Where no form exist at Facility, make  
request in writing identifying:  
.1  Identification of system or  

equipment to be  isolated,   
including its location;  

.2  Time duration, indicating Start  
time & date and Completion time  
& date when isolation will be in 
effect.  

.3  Voltage of service feed to   
system or equipment being   
isolated.  

.4  Name of person making the   
request.  

.3  Document to be in typewritten format.  

.4  Do not proceed until receipt of written 
notification from Departmental Representative 
granting the Isolation Request and 
authorization to proceed with the isolation of 
designated equipment or facility. Departmental 
Representative may  designate other individual 
at the Facility as the person authorized  to 
grant the Isolation Request.  

.5  Conduct safe, orderly shutdown of equipment or 
facilities, de- energize and isolate power and 
other sources of energy and lockout items in 
accordance with requirement of this 
specification. 

.6  Plan and schedule shut down of existing services 
in consultation  with the Departmental 
Representative and the Facility Manager. 
Minimize impact and downtime of facility 
operations.  

.7  Determine in advance, as much as possible, in 
cooperation with the Departmental 
Representative, the type and frequency of 
situations which will require a Request for 
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Isolation. Follow Departmental Representative's 
directives in this regard.  

.8  Conduct hazard assessment as part of the planning 
process of isolating existing equipment and 
facilities. Hazard Assessments  to conform to 
requirements of Section 01 35 29. 

1.8  Lockouts    .1  Isolate and lockout electrical facilities,   
mechanical equipment and machinery from all  
potential energy sources prior to starting work  
on such items.  

.2  Develop and implement lockout procedures to be 
followed on site as an integral part of the 
Work.  

.3  Use energy isolation lockout devices specifically 
designed and appropriate for type of facility 
or equipment being locked out.  

.4  Use industry standard lockout tags.  

.5  Provide appropriate safety grounding and guards 
as required.  

.6  Prepare Lockout Procedures in writing. Describe 
safe work  practices, work functions and sequence 
of activities to be followed on site to safely 
isolate all potential energy sources and 
lockout/tagout facilities and equipment.  

.7  Include within procedures a system of worker 
request and issuance of individual lockout 
permit by a person, employed by  Contractor, 
designated to be "in-charge" and being 
responsible for:  
.1  Controlling issuance of permits or tags to 

workers.  
.2  Determining permit duration.  
.3  Maintaining record of permits and tags 

issued.  
.4  Submitting a Request for Isolation to 

Departmental Representative. 
.5  Designating a Safety Watcher, when one is 

required based on type of work.  
.6  Ensuring equipment or facility has been 

properly isolated, providing a Guarantee of 
Isolation to worker(s) prior to  proceeding 
with work.  
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.7  Collecting and safekeeping lockout tags, 
returned by workers, as a record of the 
event.  

.8  Clearly establish, describe and allocate, within 
procedures, the responsibilities of:  
.1  Workers.  
.2  Designated person controlling issuance of 

lockout tags/permits.  
.3  Safety Watcher.  
.4  Subcontractors and General Contractor.  

.9  Procedures shall meet the requirements of Codes  
and Regulations specified in clause 1.5 above.  

.10  Generic procedures, if used, must be edited, 
supplemented with pertinent information and 
tailored to reflect specific project 
conditions. Clearly label as being the procedures 
applicable to this contract.  
.1  Incorporate site specific rules and   

procedures established by  Facility Manager 
and in force at site. Obtain such   
procedures through Departmental   
Representative.  

.11  Procedures to be in typewritten format.  

.12  Submit copy of Lockout Procedures to Departmental 
Representative, in accordance with submittal 
requirements of  clause 1.6 herein, prior to 
commencement of work.  

1.9   Conformance      .1  Ensure that lockout procedures, as established  
for project on site, are stringently followed.  
Enforce use and compliance by all workers.  

.2  Brief all persons working on electrical 
facilities, mechanical and  other equipment fed 
by an energy source on requirements of this 
section.  

.3  Failure to perform lockouts in accordance with 
regulatory requirements or follow procedures 
specified herein may result in  the issuance of 
a Non-Compliance Notification at Departmental 
Representative's discretion with possible 
disciplinary measures imposed as specified in 
Section 01 35 29. 
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1.10  Documents on Site .1  Post Lockout Procedures on site in common   
location for viewing by workers.  

.2  Keep copies of Request for Isolation submitted to 
Departmental Representative and lockout permits 
or tags issued to workers  during the course of 
work for full project duration.  

.3  Upon request, make such data available to 
Departmental Representative or to authorized 
safety representative for  inspection.  

PART 2 - PRODUCTS 

2.1 Not Used  

PART 3 - EXECUTION 

3.1 Not Used   

END OF SECTION
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PART 1 – GENERAL  

1.1 Related Work  .1  Section 01 35 24: Special Procedures on Fire 
Safety Requirements. 

 .2  Section 01 35 25: Special Procedures on Lockout 
Requirements.  

1.2 Definitions     .1  COSH: Canada Occupational Health and Safety  
Regulations made under Part II of the Canada  
Labour Code.  

.2  Competent Person: means a person who is:  
.1  Qualified by virtue of personal knowledge, 

training and experience to perform assigned 
work in a manner that will ensure the 
health and safety of persons in the 
workplace, and;  

.2  Knowledgeable about the provisions of 
occupational health and safety statutes and 
regulations that apply to the Work and;  

.3  Knowledgeable about potential or actual 
danger to health or safety associated with 
the Work.  

.3  Medical Aid Injury: any minor injury for which 
medical treatment was provided and the cost of 
which is covered by Workers' Compensation Board 
of the province in which the injury was incurred.  

.4  PPE: personal protective equipment  

.5  Work Site: where used in this section shall mean 
areas, located at the premises where Work is 
undertaken, used by Contractor to perform all of 
the activities associated with the performance of 
the Work.  

1.3 Submittals .1  Make submittals in accordance with Section 01 33 
00.  

.2  Submit site-specific Health and Safety Plan prior 
to commencement of Work.  
.1  Submit within 10 work days of notification 

of Bid Acceptance. Provide electronic and 2 
hard copies.  

.2  Departmental Representative will review 
Health and Safety Plan and provide 
comments.  
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.3  Revise the Plan as appropriate and resubmit 
within 5 work days after receipt of 
comments.  

.4  Departmental Representative's review and 
comments made of the Plan shall not be 
construed as an endorsement, approval or 
implied warranty of any kind by Canada and 
does not reduce Contractor's overall 
responsibility for Occupational Health and 
Safety of the Work.  

.5  Submit revisions and updates made to the 
Plan during the course of Work.  

.3  Submit name of designated Health & Safety Site 
Representative and support documentation 
specified in the Safety Plan.  

.4  Submit building permit, compliance certificates 
and other permits obtained.  

.5  Submit copy of Letter in Good Standing from 
Provincial Workers Compensation or other 
department of labour organization.  
.1  Submit update of Letter of Good Standing 

whenever expiration date occurs during the 
period of Work.  

.6  Submit copies of reports or directions issued by 
Federal, Provincial and Territorial health and 
safety inspectors.  

.7  Submit copies of incident reports.  

.8  Submit WHMIS MSDS - Material Safety Data Sheets.  

1.4  Compliance  
Requirements  .1  Comply with Occupational Health and Safety Act  

for Province of Nova Scotia, and Regulations made 
pursuant to the Act. 

.2  Comply with Canada Labour Code - Part II 
(entitled Occupational Health and Safety) and the 
Canada Occupational Health and Safety Regulations 
(COSH) as well as any other regulations made 
pursuant to the Act.  
.1  The Canada Labour Code can be viewed at: 

http://laws-lois.justice.gc.ca/eng/ 
.2  COSH can be viewed at: http://laws-

lois.justice.gc.ca/eng/regulations/SOR-86-
304/index.html 
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.3  A copy may be obtained at: Canadian 
Government Publishing Public Works & 
Government Services Canada Ottawa, Ontario, 
K1A 0S9 Tel: (819) 956-4800 (1-800-635-
7943) Publication No. L31-85/2000 E or F)  

.3  Treasury Board of Canada Secretariat (TBS): 
.1  Treasury Board, Fire Protection 

Standard April 1, 2010 

.4  Canadian Standards Association (CSA): 
.1  CSA S350-M1980(R2003), Code of Practice for 

Safety in Demolition of Structures. 

.5  Observe construction safety measures of:  
.1  Part 8 of National Building Code  
.2  Municipal by-laws and ordinances.  

.6  In case of conflict or discrepancy between above 
specified requirements, the more stringent shall 
apply.  

.7  Maintain Workers Compensation Coverage in good 
standing for duration of Contract. Provide proof 
of clearance through submission of Letter in Good 
Standing.  

.8  Medical Surveillance: Where prescribed by 
legislation or regulation, obtain and maintain 
worker medical surveillance documentation.  

1.5 Responsibility .1  Be responsible for health and safety of persons 
on site, safety of property on site and for 
protection of persons and environment adjacent to 
the site to extent that they may be affected by 
conduct of Work.  

.2  Comply with and enforce compliance by all 
workers, sub-contractors and other persons 
granted access to Work Site with safety 
requirements of Contract Documents, applicable 
federal, provincial, and local by-laws, 
regulations, and ordinances, and with site-
specific Health and Safety Plan.  

1.6 Site Control  
and Access  .1  Control the Work and entry points to Work Site.  

Approve and grant access only to workers and  
authorized persons. Immediately stop and remove  
non-authorized persons.  
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.1  Departmental Representative will provide 
names of those persons authorized by 
Departmental Representative to enter onto 
Work Site and will ensure that such 
authorized persons have the required 
knowledge and training on Health and Safety 
pertinent to their reason for being at the 
site, however, Contractor remains 
responsible for the health and safety of 
authorized persons while at the Work Site.  

.2  Isolate Work Site from other areas of the 
premises by use of appropriate means.  
.1  Erect fences, hoarding, barricades and 

temporary lighting as required to 
effectively delineate the Work Site, stop 
non-authorized entry, and to protect 
pedestrians and vehicular traffic around 
and adjacent to the Work and create a safe 
environment. 

.2  Post signage at entry points and other 
strategic locations indicating restricted 
access and conditions for access.  

.3  Use professionally made signs with 
bilingual message in the 2 official 
languages or international known graphic 
symbols.  

.3  Provide safety orientation session to persons 
granted access to Work Site. Advise of hazards 
and safety rules to be observed while on site.  

.4  Ensure persons granted site access wear 
appropriate PPE. Supply PPE to inspection 
authorities who require access to conduct tests 
or perform inspections.  

.5  Secure Work Site against entry when inactive or 
unoccupied and to protect persons against harm.

1.7 Protection  .1  Give precedence to safety and health of persons 
and protection of environment over cost and 
schedule considerations for Work.  

.2  Should unforeseen or peculiar safety related 
hazard or condition become evident during 
performance of Work, immediately take measures to 
rectify situation and prevent damage or harm. 
Advise Departmental Representative verbally and 
in writing.  
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1.8 Filing of Notice .1  File Notice of Project with pertinent provincial 
health and safety authorities prior to beginning 
of Work.  
.1  Departmental Representative will assist in 

locating address if needed.  

1.9 Permits .1  Post permits, licenses and compliance 
certificates at Work Site.  

.2  Where a particular permit or compliance 
certificate cannot be obtained, notify 
Departmental Representative in writing and obtain 
approval to proceed before carrying out 
applicable portion of work.  

1.10 Hazard Assessments .1  Perform site specific health and safety hazard 
assessment of the Work and its site.  

.2  Carryout initial assessment prior to commencement 
of Work with further assessments as needed during 
progress of work, including when new trades and 
subcontractors arrive on site. 

.3  Record results and address in Health and Safety 
Plan.  

.4  Keep documentation on site for entire duration of 
the Work.  

1.11 Project Site  
Conditions  .1  The site is an active research farm. Site hazard  

assessment of the work to include potential  
health, environmental and safety hazards at the  
site for which Work may involve contact with.  

.2  MSDS Data sheets of pertinent hazardous and 
controlled products stored on site can be 
obtained from Departmental Representative.  

1.12 Meetings  .1  Attend pre-construction health and safety 
meeting, convened and chaired by Departmental 
Representative, prior to commencement of Work, at 
time, date and location determined by 
Departmental Representative. Ensure attendance 
of:  
.1  Superintendent of Work  
.2  Designated Health & Safety Site 

Representative  
.3  Subcontractors  
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.2  Conduct regularly scheduled tool box and safety 
meetings during the Work in conformance with 
Occupational Health and Safety regulations.  

.3  Keep documents on site.  

1.13 Health and Safety Plan .1  Prior to commencement of Work, develop written 
Health and Safety Plan specific to the Work. 
Implement, maintain, and enforce Plan for entire 
duration of Work and until final demobilization 
from site.  

.2  Health and Safety Plan shall include the 
following components:  
.1  List of health risks and safety hazards 

identified by hazard assessment.  
.2  Control measures used to mitigate risks and 

hazards identified.  
.3  On-site Contingency and Emergency Response 

Plan as specified below.  
.4  On-site Communication Plan as specified 

below.  
.5  Name of Contractor's designated Health & 

Safety Site Representative and information 
showing proof of his/her competence and 
reporting relationship in Contractor's 
company.  

.6  Names, competence and reporting 
relationship of other supervisory personnel 
used in the Work for occupational health 
and safety purposes.  

.3  On-site Contingency and Emergency Response Plan 
shall include:  
.1  Operational procedures, evacuation measures 

and communication process to be implemented 
in the event of an emergency.  

.2  Evacuation Plan: site and floor plan 
layouts showing escape routes, marshalling 
areas. Details on alarm notification 
methods, fire drills, location of fire 
fighting equipment and other related data.  

.3  Name, duties and responsibilities of 
persons designated as Emergency Warden(s) 
and deputies.  

.4  Emergency Contacts: name and telephone 
number of officials from:  
.1  General Contractor and subcontractors.  
.2  Pertinent Federal and Provincial 

Departments and  Authorities having 
jurisdiction.  
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.3  Local emergency resource 
organizations.  

.5  Harmonize Plan with Facility's Emergency 
Response and Evacuation Plan. Departmental 
Representative will provide pertinent data 
including name of PWGSC and Facility 
Management contacts.  

.4  On-site Communication Plan:  
.1  Procedures for sharing of work related 

safety information to workers and 
subcontractors, including emergency and 
evacuation measures.  

.2  List of critical work activities to be 
communicated with Facility Manager which 
have a risk of endangering health and 
safety of Facility users.  

.5  Address all activities of the Work including 
those of subcontractors.  

.6  Review Health and Safety Plan regularly during 
the Work. Update as conditions warrant to address 
emerging risks and hazards, such as whenever new 
trade or subcontractor arrive at Work Site.  

.7  Departmental Representative will respond in 
writing, where deficiencies or concerns are noted 
and may request re-submission of the Plan with 
correction of deficiencies or concerns.  

.8  Post copy of the Plan, and updates, prominently 
on Work Site.  

1.14 Site Supervision  .1  Employ Health & Safety Site Representative   
responsible for daily supervision of health and  
safety of the Work.  

.2  Health & Safety Site Representative may be the 
Superintendent of the Work or other person 
designated by Contractor and shall be assigned 
the responsibility and authority to:  
.1  Implement, monitor and enforce daily 

compliance with health and safety 
requirements of the Work.  

.2  Monitor and enforce Contractor's site-
specific Health and Safety Plan.  

.3  Conduct site safety orientation session to 
persons granted access to Work Site.  

.4  Ensure that persons allowed site access are 
knowledgeable and trained in health and 
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safety pertinent to their activities at the 
site or are escorted by a competent person 
while on the Work Site. 

.5  Stop the Work as deemed necessary for 
reasons of health and safety.  

.3 Health & Safety Site Representative must:  
.1  Be qualified and competent person in 

occupational health and safety.  
.2  Have site-related working experience 

specific to activities of the Work.  
.3  Be on Work Site at all times during 

execution of the Work.  

.4  All supervisory personnel assigned to the Work 
shall also be competent persons.  

.5  Inspections:  
.1  Conduct regularly scheduled safety 

inspections of the Work on a minimum bi-
weekly basis. Record deficiencies and 
remedial action taken.  

.2  Follow-up and ensure corrective measures 
are taken.  

.6  Cooperate with Facility's Occupational Health and 
Safety representative should one be designated by 
Departmental Representative.  

.7  Keep inspection reports and supervision related 
documentation on site. 

1.15 Training .1  Use only skilled workers on Work Site who are 
effectively trained in occupational health and 
safety procedures and practices pertinent to 
their assigned task.  

.2  Maintain employee records and evidence of 
training received. Make data available to 
Departmental Representative upon request.  

.3  When unforeseen or peculiar safety-related 
hazard, or condition occur during performance of 
Work, follow procedures in place for Employee's 
Right to Refuse Work in accordance with Acts and 
Regulations of Province having jurisdiction and 
advise Departmental Representative verbally and 
in writing.  

1.16 Minimum Safety Rules 
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.1  Notwithstanding requirement to abide by federal 
and provincial health and safety regulations; 
ensure the following minimum safety rules are 
obeyed by persons granted access to Work Site:  
.1  Wear appropriate PPE pertinent to the Work 

or assigned task; minimum being hard hat, 
safety footwear, safety glasses and hearing 
protection.  

.2  Immediately report unsafe condition at 
site, near-miss accident, injury and 
damage.  

.3  Maintain site and storage areas in a tidy 
condition free of hazards causing injury.  

.4  Obey warning signs and safety tags.  

.2  Brief persons of disciplinary protocols to be 
taken for non-compliance. Post rules on site.   

1.17  Correction of  
Non-Compliance  .1 Immediately address health and safety non-  

compliance issues identified by authority having  
jurisdiction or by Departmental Representative.  

.2  Provide Departmental Representative with written 
report of action taken to correct non-compliance 
of health and safety issues identified.  

.3  Departmental Representative will stop Work if 
non-compliance of health and safety regulations 
is not corrected in a timely manner.  

1.18 Incident Reporting .1  Investigate the following incidents and submit 
report in writing to the Departmental 
Representative:  
.1  Incidents requiring notification to 

Provincial Department of Occupational 
Safety and Health, Workers Compensation 
Board or to other regulatory Agency.  

.2  Medical aid injuries.  

.3  Property damage in excess of $10,000.00,  

.4  Interruptions to Facility operations 
resulting in an operational lost to a 
Federal department in excess of $5000.00.  

1.19 Hazardous Products .1  Comply with requirements of Workplace Hazardous 
Materials Information System (WHMIS).  

 .2  Keep MSDS data sheets for all products delivered 
to site.  
.1 Post on site.  
.2 Submit copy to Departmental Representative.  



Public Works And Government Services Canada            Section 01 35 29 
Site Improvements  
AAFC Nappan, Cumberland County, NS   
Project No. R.106505.001   

Health and Safety            Page 10   

1.20 Blasting .1  Blasting or other use of explosives is not 
permitted on site

1.21  Powder Actuated  
Devices    .1  Use powder actuated fastening devices only after  

receipt of written permission from Departmental  
Representative.  

1.22 Confined Spaces  .1 Abide by occupational health and safety   
regulations regarding work in confined spaces.  

1.23 Site Records  .1 Maintain on Work Site copy of safety   
related documentation and reports stipulated to  
be produced in compliance with Acts and   
Regulations of authorities having jurisdiction  
and of those documents specified herein.  

.2  Upon request, make available to Departmental 
Representative or authorized Safety Officer 
for inspection.  

1.24 Posting of Documents  .1  Ensure applicable items, articles, notices and  
orders are posted in conspicuous location on Work 
Site in accordance with Acts and Regulations of  
Province having jurisdiction.  

.2  Post other documents as specified herein, 
including:  
.1  Site specific Health and Safety Plan  
.2  WHMIS data sheets  

END OF SECTION 
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PART 1 - GENERAL 

1.1 Reference  
Standards .1 Canadian Environmental Assessment Act 

.2  Canadian Environmental Protection Act 

.3 Migratory Birds Convention Act, Environment 
Canada 

.4 Nova Scotia Environment Act  

.5 Species at Risk Act 

.6  Transportation of Dangerous Goods Act, Transport 
Canada 

.7  Workplace Hazardous Materials Information System, 
Health Canada.  

1.2 Definitions .1  Environmental Pollution and Damage: presence of 
chemical, physical, biological elements or agents 
which adversely affect human health and welfare; 
unfavorably alter ecological balances of 
importance to human life; affect other species of 
importance to humans; or degrade environment 
aesthetically, culturally and/or historically.  

.2 Environmental Protection: prevention/control of 
pollution and habitat or environment disruption 
during construction. 

1.3 Action and 
Informational 
Submittals .1  Submit in accordance with Section 01 33 00 – 

Submittal Procedures. 

.2 Product Data:  
.1 Submit WHMIS Safety Data Sheets (SDS) for 

all controlled substances. 

.3 Before commencing construction activities or 
delivery of materials to site, submit 
Environmental Protection Plan for review by 
Departmental Representative. 

.4 Environmental Protection Plan must include 
comprehensive overview of known or potential 
environmental issues to be addressed during 
construction. 
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.5 Address topics at level of detail commensurate 
with environmental issue and required 
construction task[s]. 

.6 Include in Environmental Protection Plan: 
.1 Name[s] of person[s] responsible for 

ensuring adherence to Environmental 
Protection Plan. 

.2 Name[s] and qualifications of person[s] 
responsible for manifesting hazardous waste 
to be removed from site. 

.3 Name[s] and qualifications of person[s] 
responsible for training site personnel. 

.4 Descriptions of environmental protection 
personnel training program. 

.5 Erosion and sediment control plan 
identifying type and location of erosion 
and sediment controls to be provided 
including monitoring and reporting 
requirements to assure that control 
measures are in compliance with erosion and 
sediment control plan, Federal, Provincial, 
and Municipal laws and regulations. 

.6 Drawings indicating locations of proposed 
temporary excavations or embankments for 
haul roads, material storage areas, 
structures, sanitary facilities, and 
stockpiles of excess or spoil materials 
including methods to control runoff and to 
contain materials on site (as applicable). 

.7 Plans to include measures to minimize 
amount of material transported onto paved 
public roads by vehicles or runoff. 

.8 Work area plan showing proposed activity in 
each portion of area and identifying areas 
of limited use or non-use. 

.9 Spill Control Plan to include procedures, 
instructions, and reports to be used in 
event of unforeseen spill of regulated 
substance. 

.10 Non-Hazardous solid waste disposal plan 
identifying methods and locations for solid 
waste disposal including clearing debris. 

.11 Contaminant Prevention Plan identifying 
potentially hazardous substances to be used 
on job site; intended actions to prevent 
introduction of such materials into air, 
water, or ground; and detailing provisions 
for compliance with Federal, Provincial, 
and Municipal laws and regulations for 
storage and handling of these materials. 
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.12 Waste Water Management Plan identifying 
methods and procedures for management and 
discharge of waste waters which are 
directly derived from construction 
activities, such as concrete curing water, 
clean-up water, dewatering of ground water, 
disinfection water, hydrostatic test water, 
and water used in flushing of lines. 

.13 Historical, archaeological, cultural 
resources biological resources and wetlands 
plan that defines procedures for 
identifying and protecting historical, 
archaeological, cultural resources, 
biological resources and wetlands. 

1.4 Fires .1  Fires and burning of rubbish on site is not 
permitted. 

1.5 Drainage .1 Develop and submit erosion and Sediment Control 
Plan (ESC) identifying type and location of 
erosion and sediment controls provided. Plan to 
include monitoring and reporting requirements to 
assure that control measures are in compliance 
with erosion and sediment control plan, Federal, 
Provincial, and Municipal laws and regulations. 

.2 Storm Water Pollution Prevention Plan (SWPPP) to 
be substituted for erosion and sediment control 
plan. 

.3 Provide temporary drainage and pumping required 
to keep excavations and site free from water. 

.4 Ensure pumped water into waterways, sewer or 
drainage systems is free of suspended materials. 

.5 Control disposal or runoff of water containing 
suspended materials or other harmful substances 
in accordance with local authority requirements. 

1.6 Site Clearing and 
Plant Protection .1 Protect trees and plants on site and adjacent 

properties as indicated. 

.2 Protect trees, shrubs and pasture adjacent to 
construction work, storage areas and trucking 
lanes. Encase trees with protective wood 
framework from grade level to height of 2m 
minimum. 
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.3 Protect roots of designated trees to dripline 
during excavation and site grading to prevent 
disturbance or damage. 
.1 Avoid unnecessary traffic, dumping and 

storage of materials over root zones. 

.4 Minimize stripping of topsoil and vegetation. 

.5 Restrict tree and vegetation removal to areas 
indicated or designated by Departmental 
Representative. 

1.7 Pollution Control .1 Maintain temporary erosion and pollution control 
features installed under this Contract. 

.2 Control emissions from equipment in accordance 
with local authorities' emission requirements. 

.3 Prevent sandblasting and other extraneous 
materials from contaminating air and waterways 
beyond application area. 

.4 Provide temporary enclosures where applicable or 
indicated by Departmental Representative. 

.5 Cover or wet down dry materials and rubbish to 
prevent blowing dust and debris. Provide dust 
control for temporary or haul roads. 

1.8 Historical/  
Archaeological  
Control .1 Provide historical, archaeological, cultural 

resources, biological resources, and wetlands 
plan that defines procedures for identifying and 
protecting historical, archaeological, cultural 
resources, biological resources and wetlands 
known to be on project site: and identifies 
procedures to be followed if historical 
archaeological, cultural resources, biological 
resources and wetlands not previously known to be 
onsite or in area are discovered during 
construction. 

.2 Plan: include methods to assure protection of 
known or discovered resources and identify lines 
of communication between Contractor personnel and 
Departmental Representative. 
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1.9 Notification .1 Departmental Representative will notify 
Contractor in writing of observed noncompliance 
with Federal, Provincial or Municipal 
environmental laws or regulations, permits, and 
other elements of Contractor's Environmental 
Protection plan. 

.2 Contractor: after receipt of such notice, inform 
Departmental Representative of proposed 
corrective action and take such action for 
approval by Departmental Representative. 

.3 Take action only after receipt of written 
approval by Departmental Representative. 

.4 Departmental Representative will issue stop order 
of work until satisfactory corrective action has 
been taken. 

.5 No time extensions granted or equitable 
adjustments allowed to Contractor for such 
suspensions. 

PART 2 - PRODUCTS 

2.1 Not Used 

PART 3 - EXECUTION 

3.1 Cleaning .1  Progress Cleaning: clean in accordance with 
Section 01 74 00- Cleaning. 

.2 Leave Work area clean at end of each day. 

.3 Remove all rubbish and was materials from site 
for disposal at approved facility. Do not bury 
materials on site. 

.4 Ensure public waterways, storm and sanitary 
sewers remain free of waste and volatile 
materials disposal. 

.5 Final Cleaning: upon completion remove surplus 
materials, rubbish, tools and equipment in 
accordance with Section 01 74 00- Cleaning. 

.6 Waste Management: separate waste materials for 
reuse and recycling. 
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.7 Remove recycling containers and bins from site 
and dispose of materials at appropriate facility. 

END OF SECTION



Public Works And Government Services Canada            Section 01 45 00 
Site Improvements  
AAFC Nappan, Cumberland County, NS   
Project No. R.106505.001   

Testing Laboratory Services           Page 1  

PART 1 – GENERAL 

1.1 Related Requirements .1 Particular requirements for inspection and 
testing to be carried out by testing laboratory   
designated by Departmental Representative are  
specified under various sections. 

1.2 Appointment and  
Payment    .1 Departmental Representative will appoint   

and pay for services of testing laboratory   
except for the following: 
.1 Inspection and testing required by laws, 

ordinances, rules, regulations or orders of 
public authorities. 

.2 Inspection and testing performed 
exclusively for Contractor's convenience. 

.3 Testing, adjustment and balancing of 
conveying systems, mechanical and 
electrical equipment and systems. 

.4 Mill tests and certificates of compliance. 

.5 Tests specified to be carried out by 
Contractor under the supervision of 
Departmental Representative. 

.2 Where tests or inspections by designated testing 
laboratory reveal work not in accordance with 
contract requirements, Contractor shall pay costs 
for additional tests or inspections as 
Departmental Representative may require to verify 
acceptability of corrected work. 

1.3 Contractor's  
Responsibilities  .1 Furnish labour and facilities to: 

.1 Provide access to work to be inspected and 
tested. 

.2 Facilitate inspections and tests. 

.3 Make good work disturbed by inspection and 
test. 

.4 Provide storage on site for laboratory's 
exclusive use to store equipment and cure 
test samples. 

.2 Notify Departmental Representative sufficiently 
in advance of operations to allow for assignment 
of laboratory personal and scheduling of test. 

.3 Where materials are specified to be tested, 
deliver representative samples in required 
quantity to testing laboratory. 
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.4 Pay costs for uncovering and making good work 
that is covered before required inspection or 
testing is completed and approved by Departmental 
Representative. 

.5 Testing performed by the Departmental 
Representative does not relieve Contractor of 
their responsibilities perform their own Quality 
Assurance program as required to ensure that 
materials and construction conforms to the 
project drawings and specifications. 

END OF SECTION 
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PART 1 - GENERAL 

1.1 Access  .1 Provide and maintain adequate access to project 
site. 

.2 If authorized to use existing roads or structures 
for access to project site, maintain such roads 
for duration of Contract and make good damage 
resulting from Contractor's use of roads. 

.3 The contractor is to maintain full access to the 
work site.  Should a court injunction be required 
ordering a person or group to refrain from 
impeding access to the site, such as a 
demonstration, picketing or union action, then 
obtaining the injunction and any associated costs 
will be considered incidental to this contract.  
Any delays associated with such activity will be 
considered incidental to this contract. 

1.2 Contractor's  
Site Office   .1 Establish on the site of the work and keep open  

at all times during the execution of the work an  
office where all letters, orders, notices and  
other communications may be received or   
acknowledged either by the Contractor or his  
authorized agent or representative.  Provide a  
telephone in the office. 

.2 Keep one up-to-date copy of contract documents, 
bulletins and other materials as specified. 

1.3 Departmental  
Representative's 
Site Office .1 Provide temporary office for sole use of 

Departmental Representative, complete with heat 
and lights. Insulated office required during 
October to May. Locate on or adjacent to site. 

.2 Inside dimensions minimum 5 m long x 3 m wide x 
2.4 m high, with floor 0.3 m above grade, 
complete with 4-50% opening windows and one 
lockable door. 

.3 Arrange and pay for telephone and internet 
installation and service in Departmental 
Representative's office for the Departmental 
Representative's exclusive use.  Long distance 
calls placed on this phone by the Departmental 
Representative will be paid for by Departmental 
Representative. 
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.4 Washroom facilities not required in the office. 
Provide outside sanitary facilities to approval. 

.5 Equip office with six chairs, flat 1200 X 2400 X 
25 table with writing surface and 4 drawer 
lockable filing cabinet. 

.6 Maintain in clean condition. 

1.4 Storage Sheds  .1 Provide adequate weather tight sheds with raised 
floors, for storage of materials, tools and 
equipment which are subject to damage by weather. 

.2 Contractor to make his own arrangements for on-
site storage areas. 

1.5 Sanitary Facilities .1 Provide sanitary facilities for work force in 
accordance with governing regulations and 
ordinances. 

.2 Post notices and take such precautions as 
required by local health authorities.  Keep area 
and premises in sanitary condition. 

1.6 Parking  .1 Contractor to make own arrangements to provide 
parking space for work force. 

1.7 Power  .1 Arrange, pay for and maintain temporary 
electrical power supply in accordance with 
governing regulations and ordinances. 

.2 Install temporary facilities for power such as 
pole lines and cables to approval of local power 
supply authority. 

1.8 Water Supply  .1 Arrange, pay for and maintain temporary water 
supply in accordance with governing regulations 
and ordinances. 

1.9 Barricades  .1 Provide and maintain sufficient barricades, 
fencing, notices, warning signs, light signals, 
etc. for the protection of adjoining property and 
to warn others and workmen engaged on the job of 
the dangers caused by the work. 

.2 Types and location of barricades, etc. to be in 
accordance with local regulations and to the 
satisfaction of Departmental Representative. 



Public Works And Government Services Canada            Section 01 51 00 
Site Improvements  
AAFC Nappan, Cumberland County, NS   
Project No. R.106505.001   

Temporary Facilities      Page 3   

.3 The presence of such barricades, lights, etc. 
shall not relieve the Contractor of the 
responsibility for any damages. 

1.10 Security  .1 Contractor to make his own arrangements for 
security of his equipment, materials, damages 
resulting from fire and theft. 

1.11 Site Signs and  
Notices    .1 Only Project Identification and Consultant/ 

Contractor signboards and notices for safety or 
instruction are permitted on site. 

.2 Format, location and quantity of site signs and 
notices to be accepted by Departmental 
Representative. 

.3 Signs and notices for safety or instruction to be 
in English and French languages, or commonly 
understood graphic symbols. 

1.12 Removal of Temporary 
Facilities  .1 Remove temporary facilities from site when 

directed by Departmental Representative. 

.2 When project is closed down for a period of time, 
 keep temporary facilities operational until no  
 longer required by Departmental Representative.  

END OF SECTION
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PART 1 - GENERAL 

1.1 General  .1 Use new material and equipment unless otherwise 
specified. 

.2 Submit following information for any or all 
materials and products proposed for supply within 
7 days of request by Departmental Representative: 
.1 Name and address of manufacturer 
.2 Trade name, model and catalogue number 
.3 Performance, descriptive and test data 
.4 Manufacturer's installation or application 

instructions 
.5 Evidence of arrangements to procure. 

.3 Provide material and equipment of specified 
design and quality, performing to published 
ratings and for which replacement parts are 
readily available. 

.4 Use products of one manufacturer for equipment or 
material of same type or classification unless 
otherwise specified. 

1.2 Manufacturers 
Instructions   .1 Unless otherwise specified, comply with 

manufacturer's latest printed instructions for 
materials and installation methods and anchorage. 

.2 Notify Departmental Representative in writing of 
any conflict between these specifications and 
manufacturers instructions.  Departmental 
Representative will designate which document is 
to be followed. 
.1 Review manufacturer printed installation 

instructuction for cattle waterer units. 
Notify Departmental Representative if 
printed instructions  differ than details 
shown on drawings for the final selected 
unit installed in the local site 
conditions. 

1.3  Fastenings-General .1 All fastenings are to be the sizes indicated on 
the contract plans and are to be hot dipped 
galvanized unless otherwise noted.   

1.4 Delivery and Storage  .1 Deliver, store and maintain packaged material and 
equipment with manufacturer's seal and labels  
intact. 
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.2 Prevent damage, adulteration and soiling of 
material and equipment during delivery, handling 
and storage.  Immediately remove rejected 
material and equipment from site. 

.3 Store material and equipment in accordance with 
supplier's instructions. 

1.5 Conformance .1 When material or equipment is specified by 
standard or performance specifications, upon 
request of Departmental Representative, obtain 
from manufacturer an independent testing 
laboratory report, stating that material or 
equipment meets or exceeds specified 
requirements. 

1.6 Substitution  .1 Proposals for substitution may be submitted only 
after award of Contract.  Such requests must 
include statements of respective costs of items 
originally specified and proposed substitutions. 

.2 Proposals will be considered by Departmental 
Representative if: 
.1 Products selected by tenderer from those 

specified, are not available, or 
.2 Delivery date of products from those 

specified would unduly delay completion of 
Contract, or 

.3 Alternative products to those specified, 
which are brought to attention of, and 
considered by Departmental Representative 
as equivalent to those specified and will 
result in a credit to Contract amount. 

.3 Should proposed substitution be accepted either 
in part or in whole, assume full responsibility 
and costs when substitution affects other work on 
project.  Pay for design or drawing changes 
required as result of substitution. 

.4 Amounts of all credits arising from approval of 
substitutions will be determined by Departmental 
Representative and Contract price will be reduced 
accordingly. No substitutions will be permitted 
without prior written approval of Departmental 
Representative. 

.5 Owner reserves the right for acceptance or 
rejection of substitution of materials. 
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1.7 Construction 
Equipment and Plant .1 On request, prove to the satisfaction of 

Departmental Representative that the construction 
equipment and plant are adequate to manufacture, 
transport, place and finish work to quality and 
production rates specified.  If inadequate, 
replace or provide additional equipment or plant 
as directed. 

.2 Maintain construction equipment and plant in good 
operating order. 

1.8 Damaged and 
Rejected Materials .1 Immediately replace, repair or otherwise make 

good any material damaged, broken or defaced 
during construction to the satisfaction of 
Departmental Representative. 

.2 Remove rejected materials from site. 

END OF SECTION
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PART 1 - GENERAL 

1.1 Record Drawings  .1 Departmental Representative will provide two sets 
of white prints for record drawing purposes. 

.2 Maintain project record drawings and accurately 
record deviations from contract documents caused 
by site conditions and changes ordered by 
Departmental Representative. 

.3 Mark changes in red coloured ink. 

.4 Record following information: 
.1 Elevations of various elements in relation 

to Geodetic Datum. 
.2 Field changes in dimensions and details. 
.3 Changes made by Change Order. 

.5 At completion of project and prior to final 
inspection, neatly transfer notations to second 
set and submit both sets to Departmental 
Representative. 

END OF SECTION 
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PART 1 - GENERAL 

1.1 General  .1 Conduct cleaning and disposal operations to  
comply with ordinances and antipollution laws. 

.2 Store volatile waste in covered metal containers, 
and remove from premises at end of each working 
day. 

.3 Prevent accumulation of waste which create 
hazardous conditions. 

1.2 Cleaning During 
Construction     .1 Maintain the work, at least on a daily basis free 

from accumulations of waste material and debris. 

.2 Provide on-site containers for collection of 
waste materials, and debris. 

.3 Remove waste materials, and debris from site. 

.4 Schedule cleaning operations so that resulting 
dust, debris and other contaminants will not fall 
on wet concrete or newly painted surfaces. 

1.3 Final Cleaning  .1 In preparation for acceptance of the project on 
an interim or final certificate of completion 
perform final cleaning. 

.2 Remove grease, dust, dirt, stains, and other 
foreign materials from finished surface. 

END OF SECTION 


