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1 GENERAL 

1.1 DESCRIPTION OF WORK 

.1 Work under this Contract covers the furnishing of all labour, materials and equipment required 

to provide construction services for the construction of a new Booster Station Electrical Room 

including all electrical, mechanical and structural components, located in Wabush 

Newfoundland & Labrador. The Project shall include but not limited to: 
 

.1 Completion and submission of submittals listed for review and acceptance by the 

Departmental Representative prior to undertaking the work affected by the submittal. 

.2 Supply and operation of traffic where needed and minimize impact on airport 

operations; including work outside normal business hours. 

.3 Dust control.  

.4 Concrete breaking as required. 

.5 Removal and demolition of devices and systems as indicated on the drawings. 

.6 Upgrading existing electrical room for classification of a 2-Hour rated separation and 

evacuation.  

.7 Construction of a new division wall and fire rated entrance. 

.8 Modifications to the existing electrical and mechanical systems as indicated on the 

drawings. 

.9 Quality Management and Quality Control. 

.10 Layout and as-built collection. 

.11 Other related work as shown on the drawings and as described in the specifications 

.2  The foregoing will not be construed as limiting, restricting, or modifying any general or 

specific requirements as set forth in any part of the Contract documents. The work includes all 

work subsidiary and incidental thereto required for a complete and functional installation. 

1.2 CODES 

.1 Meet or exceed requirements of: Contract documents, Specified standards, codes and 

referenced documents.  

 

.2 Perform work in accordance with the current National Building Code of Canada (NBCC) 

adopted by the Province of Newfoundland and any other Federal, Provincial and Municipal 

Laws, Acts, Regulations, Bylaws, Codes, etc. provided that in any case of conflict or 

discrepancy, the more stringent requirements shall apply. These requirements may affect 

methods of installation, construction methods, disposal of materials and may require written 

notifications and/or permits of the appropriate authority prior to commencement of the 

contract. Where written notification and/or permit of the above authorities are required a copy 

of the said notification and/or permit shall be submitted to the Engineer, prior to 

commencement of work. 

1.3 SUBMITTALS  

 .1  See section 01 33 00 - submittal procedures 
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1.4 DOCUMENTS REQUIRED 

.1  Maintain at job site, one copy of each of the following:  

.1 Contract Drawings;  

.2 Specifications;  

.3 Addenda;  

.4 Reviewed shop drawings;  

.5 Change orders;  

.6 Other modifications to Contract;  

.7 Field test and quality control reports;  

.8 Copy of approved work schedule; and  

.9 Manufacturers' installation and application instructions.  

1.5 CUTTING AND PATCHING 

.1  Approvals 

 .1  Submit written request in advance of cutting or alteration which affects: 

 .2  Structural integrity of any element of Project. 

 .3  Integrity of weather-exposed or moisture-resistant elements. 

 .4  Efficiency, maintenance, or safety of any operational element. 

 .5  Visual qualities of sight-exposed elements. 

 .6  Work of Departmental Representative or separate contractor. 

.2  Inspection 

1. Inspect existing conditions, including elements subject to damage or movement during 

cutting and patching. 

2. After uncovering, inspect conditions affecting performance of work. 

3. Beginning of cutting or patching means acceptance of existing conditions. 

4. Perform cutting, fitting, and patching including excavation and fill, to complete the 

Work. 

5. Remove and replace defective and non-conforming work. 

6. Provide openings in non-structural elements of Work for penetrations of mechanical 

and electrical work. 

7. Perform work to avoid damage to other work. 

8. Prepare proper surfaces to receive patching and finishing. 

9. Employ original installer to perform cutting and patching for weather-exposed and 

moisture-resistant elements, and sight-exposed surfaces. When possible coordinate 

with the Engineer. 

10. Cut rigid materials using power saw or core drill. Pneumatic or impact tools not 

allowed. 

11. Restore work with new products in accordance with Contract Documents. 

12. Fit work airtight, weatherproof and also as detailed and as directed and/or described 

by Engineer to pipes, sleeves, ducts, conduit, any and all other penetrations through 

surfaces. 
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13. At penetration of fire-rated wall, ceiling, or floor construction, completely seal voids 

with fire-rated and/or fire-resistant material, specified to thickness of construction 

element as required for fire rating as per manufacturers written instructions. 

14. Refinish surfaces to match adjacent finishes; for continuous surfaces, refinish to 

nearest intersection or as directed by Engineer; for an assembly, refinish entire unit. 
 

1.6 WORK SCHEDULE 

.1 Provide within 5 working days after Contract Award, construction schedule showing 

anticipated progress stages and final completion of work within time period required by 

Contract Documents and as specified herein.  

.2 Interim reviews of work progress based on work schedule will be conducted as decided by 

Departmental Representative and schedule updated by Contractor in conjunction with and to 

approval of the Departmental Representative.  

1.7 CONTRACTORS'S USE OF SITE 

.1 The contractor’s staging area must be within the identified limits of work. Any damage of 

disturbance caused by the contractor outside these limits shall be reinstated at his cost.  

.2 Contractor is to arrange his operations, site storage, temporary facilities and services during 

the construction of work under this Contract to allow the client, their staff, and all 

representatives’ access to the facility that is not surrounded by barriers or appropriately signed 

as required and maintain the normal functioning of the facility. 

.3 The Contractor shall maintain the site in a tidy condition, free from the accumulation of waste 

products and debris. Snow/ice shall be removed as necessary for the performance and 

inspection of the work. Upon substantial performance of the work, remove surplus products, 

tools, machinery and equipment from the site. Completion of clean-up is required for total 

performance of the work.  

.4 Contractor shall provide any and all traffic control services required for the project to maintain 

a minimum of one lane of traffic at all times.  

.5 Contractor to obtain all necessary permits to perform work and to comply with all permit 

requirements and conditions.  

.6 Coordination between all trades to provide access for equipment and materials and public will 

be required.  

.7 Contractor is responsible to schedule and minimize all airport facility operation disruptions. 

This may include scheduling work outside normal operating hours to complete water shut 

downs, etc. 

.8 Complete as much new work, including feeders and Controls wiring and removals as possible 

before disconnecting main power source in order to tie in new fire pump connections. 

.9 All facility shutdowns shall be coordinated with Departmental Representative, Engineer 
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minimum 5 days in advance. 
 

 

1.8 PROJECT MEETINGS 

.1 The Contractor will be required to attend bi-weekly scheduled project meetings and assume 

responsibility for recording and distributing minutes. Minutes are to be provided within 48 

hours of meeting. 

.2 The Contractor shall make available a teleconference meeting for all regular scheduled project 

meetings.  

1.9 EXISTING SERVICES 

.1 Where work involves breaking into or connecting to existing services, carry out work at times 

directed by Departmental Representative, with minimum of disturbance to facility operations.  

.2 Before commencing work, establish location and extent of feeder lines in area of Work and 

notify Departmental Representative of findings.  

.3 Submit schedule and obtain approval from Departmental Representative for any shut-down or 

closure of active service or facility. Adhere to approved schedule and provide notice to 

affected parties.  

.4 Where unknown services are encountered, immediately advise Departmental Representative 

and confirm findings in writing.  

.5 Record locations of re-routed feeders and all existing encountered services to remain that are 

affected by changes.  

1.10 ADDITIONAL DRAWINGS 

.1 Departmental Representative may furnish additional drawings for clarification. These 

additional drawings have same meaning and intent as if they were included with plans referred 

to in the Contract Documents.  

1.11 CONSTRUCTION SAFETY MEASURES 

.1 The Contractor must submit a Safety Plan prior to the pre-construction meeting. Copies of all 

hazard assessments, safety inspections and toolbox meeting minutes shall also be submitted to 

the departmental representative within 72 hours. 

.2 The Contractor must inform the Departmental Representative immediately of any on-site 

incident or accident and provide a copy of the written report within 24 hours. 
 

1.12 EXCAVATION 

.1 Prior to commencing any excavation, the Contractor shall check for and become aware of all 

buried utilities and submit findings for review and approval by Departmental Representative. 
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A written copy of all utility locates will be submitted prior to any excavation. 

1.13 STANDARD HOURS 

.1 The Contractor must maintain existing site hours for the work unless otherwise authorized by 

Departmental Representative. Work that involves temporary disruption of services will be 

scheduled through the Departmental Representative. Provide Departmental Representative 

with minimum of 5 days’ notice of any disruption of services.  
 

.2 Normal airport hours of operation will be considered between 6:00 am and 11:00pm. 

1.14 SITE CONDITIONS 

.2 Promptly notify Departmental Representative if subsurface conditions differ materially from 

those indicated in Contract Documents or a reasonable assumption of probable conditions 

based on thereon.   

1.15 TEMPORARY FACILITIES FOR UNPLANNED AND PLANNED SERVICE DISRUPTIONS  

.1 Normal airport hours of operation will be considered between 6:00 am and 11:00pm.  

.2 All planned disruptions at night work, outside normal airport operating hours must be 

approved by the Departmental Representative. 

2 PRODUCTS 

2.1 NOT USED 

.1 Not used.  

3 EXECUTION 

3.1 NOT USED 

.1 Not used.  
 

END OF SECTION 
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1 GENERAL 

1.1 DEFINITIONS 

.1  Activity: An element of Work performed during course of Project. An activity normally has an 

expected duration, an expected cost and expected resource requirements. Activities can be 

subdivided into tasks.  

.2  Bar Chart (GANTT Chart). A graphic display of schedule-related information. In typical bar 

chart, activities or other Project elements are listed down left side of chart, dates are shown 

across top, and activity durations are shown as date-placed horizontal bars. Generally Bar 

Chart should be derived from commercially available computerized project management 

system.  

.3  Baseline: Original approved plan (for Project, work package, or activity), plus or minus 

approved scope changes.  

.4  Construction Work Week: Monday to Saturday, inclusive, will provide six day work week and 

define schedule calendar working days as part of Bar (GANTT) Chart submission. Only upon 

approval by the Departmental Representative, shall workdays beyond this be considered.  

.5  Duration: Number of work periods (not including holidays or other nonworking periods) 

required to complete an activity or other Project element. Usually expressed as workdays or 

workweeks.  

.6  Master Plan: A summary-level schedule that identifies major activities and key milestones.  

.7  Milestone: A significant event in Project, usually completion of major deliverable.  

.8  Project Schedule: The planned dates for performing activities and the planned dates for 

meeting milestones. A dynamic, detailed record of tasks or activities that must be 

accomplished to satisfy Project objectives. Monitoring and control process involves using 

Project Schedule in executing and controlling activities and is used as basis for decision 

making throughout project life cycle.  

.9  Project Planning, Monitoring and Control System: Overall system operated by Departmental 

Representative to enable monitoring of project work in relation to established milestones.  

1.2 REQUIREMENTS 

.1  Ensure Master Plan and Detail Schedules are practical and remain within specified Contract 

duration.  

.2  Plan to complete Work in accordance with prescribed milestones and time frame.  

.3  Ensure that it is understood that Award of Contract or time of beginning, rate of progress, 

Interim Certificate and Final Certificate as defined times of completion are of essence of this 

contract.  
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1.3 SUBMITTALS 

.1  Submit to Departmental Representative within 5 working days of Award of Contract Bar 

(GANTT) Chart as Master Plan for planning, monitoring and reporting of project progress.  

.2  Submit Project Schedule to Departmental Representative within 5 working days of receipt of 

acceptance of Master Plan.  

1.4 MASTER PLAN 

.1  Structure schedule to allow orderly planning, organizing and execution of Work as Bar Chart 

(GANTT).  

.2  Departmental Representative will review and provide comment within 5 working days.  

.3  Revise impractical schedule and resubmit within 5 working days.  

.4  Accepted revised schedule will become Master Plan and be used as baseline for updates.  

1.5 PROJECT SCHEDULE 

.1  Develop detailed Project Schedule derived from Master Plan.  

.2  Ensure detailed Project Schedule includes as minimum milestone and activity types as 

follows:  

.1  Award.  

.2  Shop Drawings, Samples.  

.3  Permits.  

.4  Mobilization.  

.5 Project Execution with each Trade/Discipline Specific Timelines. 

.6 Commissioning & Training.  

 

.3  Contractor shall add any required items and milestones to the schedule as they see fit. The 

above noted schedule shall be used solely as an example, major milestones not listed shall be 

included in the table.  

1.6 PROJECT SCHEDULE 

 .1 The Contractor will be required to adhere to the following construction sequence and the major 

milestones are to be included in their Schedule of Work.  

 .2 Add construction sequence as required below. 
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ITEM DESCRIPTION 
MILESTONE DATE 

(Completed by) 

 YEAR 20XX:  

1 Award of Contract  

2 Mobilization to the site  

3 Order materials, submit all shop drawings  

4 Environmental site control  

5 Add Item Description  

6 Add Item Description  

7 Add Item Description  

8 Add Item Description  

9 Add Item Description  

 SPRING/SUMMER 20XX:  

10 Add Item Description  

11 Add Item Description  

12 Add Item Description  

13 Add Item Description  

14 Add Item Description  

15 Final clean-up and demobilization  

1.7 COMPLETION DATE 

.1  The entire project, from date of notification to proceed to final completion including 

commissioning and clean-up, shall be completed no later than 20 weeks (Monday – Friday), 

excluding holidays, after the award of Contract.  

.2 The whole of the works shall be completed within the time stated in the Tender or as 

calculated from the date of award of tender by the Departmental Representative, using the 

number of working days as originally provided for unless otherwise revised by the 

Departmental Representative. 

.3  The Contractor is to provide and schedule sufficient crews, plant, etc. to ensure these 

completion requirements are met. If the Contractor's original schedule is affected by weather 

or other factors, he shall be required to provide additional personnel and/or equipment as 

necessary to ensure this completion date is met, and this is to be done at no additional cost to 

the Departmental Representative. 

1.8 PROJECT SCHEDULE REPORTING 

.1  Update Project Schedule every 2 weeks or as requested by Departmental Representative, 

reflecting activity changes and completions, as well as activities in progress.  

.2  Include as part of Project Schedule, narrative report identifying Work status to date, 

comparing current progress to baseline, presenting current forecasts, defining problem areas, 

anticipated delays and impact with possible mitigation.  
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1.9 PROJECT MEETINGS 

.1  Discuss Project Schedule at regular site meetings, identify activities that are behind schedule 

and provide measures to regain slippage. Activities considered behind schedule are those with 

projected start or completion dates later than current approved dates shown on baseline 

schedule.  

2 PRODUCTS 

2.1 NOT USED 

.1  Not used.  

3 EXECUTION 

3.1 NOT USED 

.1  Not used.  

 

END OF SECTION 
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1 GENERAL 

1.1 GENERAL 

.1  Construct the work under a single lump sum fixed price contract.  

.2 The submitted tender prices will be inclusive of all costs for the complete supply and 

installation of all materials, labour and equipment required to complete the work.  No 

separate payment will be made for any testing, inspections and approvals required by 

Contractor. 

1.2 LUMP SUM ITEM 

.1  New Booster Station Electrical Room 

.1 Unit of Measurement: Lump Sum 

This item includes: All work within the limits of work shown on the drawings and in the 

specifications for the construction of a new the new electrical room division and all 

associated labor as identified within the contractual documents. This shall include but not 

limited to all, mechanical, electrical, structural, and all required permits. For example: No 

extras will be paid for:  hoardings, heating, temporary services, concrete removals. 

.2 Safe and organized work-site is the responsibility of the contractor to maintain at no extra 

cost to the project, such as safe access to excavations, and access throughout the jobsite 

as required by other contractors, or sub-contractors. 

2 PRODUCTS 

2.1 NOT USED 

.1  Not Used.  

3 EXECUTION 

3.1 NOT USED 

.1  Not Used.  

END OF SECTION 
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1 GENERAL 

1.1 RELATED REQUIREMENTS SPECIFIED ELSEWHERE 

.1  Particular requirements for inspection and testing to be carried out by testing laboratory 

designated by Departmental Representative are specified under various sections.  

1.2 APPOINTMENT AND PAYMENT 

.1  Departmental Representative will appoint and pay for services of testing laboratory except as 

follows:  

.1  Inspection and testing required by laws, ordinances, rules, regulations or orders of 

public authorities.  

.2  Inspection and testing performed exclusively for Contractor's convenience.  

.3  Testing, adjustment and balancing of equipment and systems.  

.4  Mill tests and certificates of compliance.  

.5  Tests specified to be carried out by Contractor under the supervision of Departmental 

Representative.  

.6  Additional tests specified in the following paragraph.  

.7 Testing required for Quality Control. 

.8 Testing required to confirm acceptance of a product equality request. 

.2  Where tests or inspections by designated testing laboratory reveal Work not in accordance 

with contract requirements, pay costs for additional tests or inspections as required by 

Departmental Representative to verify acceptability of corrected work.  

1.3 CONTRACTOR'S RESPONSIBILITIES 

 

.1 Provide labour, equipment and facilities to:  
.1  Provide access to Work to be inspected and tested.  

.2  Facilitate inspections and tests.  

.3  Make good Work disturbed by inspection and test.  

.4  Provide storage on site for laboratory's exclusive use to store equipment and cure test 

samples.  

.2  Notify Departmental Representative sufficiently in advance of operations to allow for 

assignment of laboratory personnel and scheduling of test.  

.3  Where materials are specified to be tested, deliver representative samples in required quantity 

to testing laboratory.  

.4  Pay costs for uncovering and making good Work that is covered before required inspection or 

testing is completed and approved by Departmental Representative.  
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2 PRODUCTS 

2.1 NOT USED 

.1  Not Used.  

3 EXECUTION 

3.1 NOT USED 

.1  Not Used.  

END OF SECTION 
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1 GENERAL 

1.1 RELATED SECTIONS 

.1  Section 01 11 00 -General Instructions.  

.2  Section 01 45 00 - Quality Control.  

.3  Section 01 78 00 - Closeout Submittals.  

1.2 ADMINISTRATIVE 

.1  Submit to Departmental Representative submittals listed for review. Submit with reasonable 

promptness and in orderly sequence so as to not cause delay in Work. Failure to submit in 

ample time is not considered sufficient reason for an extension of Contract Time and no claim 

for extension by reason of such default will be allowed.  

.2  Work affected by submittal shall not proceed until review is complete.  

.3  Present shop drawings, product data, samples and mock-ups in SI Metric units.  

.4  Where items or information is not produced in SI Metric units converted values are 

acceptable.  

.5  Review submittals prior to submission to Departmental Representative. This review represents 

that necessary requirements have been determined and verified, or will be, and that each 

submittal has been checked and coordinated with requirements of Work and Contract 

Documents. Submittals not stamped, signed, dated and identified as to specific project will be 

returned without being examined and shall be considered rejected.  

.6  Notify Departmental Representative, in writing at time of submission, identifying deviations 

from requirements of Contract Documents stating reasons for deviations.  

.7  Verify field measurements and affected adjacent Work are coordinated.  

.8  Contractor's responsibility for errors and omissions in submission is not relieved by 

Departmental Representative's review of submittals.  

.9  Contractor's responsibility for deviations in submission from requirements of Contract 

Documents is not relieved by Departmental Representative review.  

.10  Keep one reviewed copy of each submission on site.  

.11  Make any changes in submissions which Departmental Representative may require consistent 

with Contract Documents and resubmit as directed by Departmental Representative.  

.12  Notify Departmental Representative, in writing, when resubmitting of any revisions other than 

those requested by Departmental Representative.  
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1.3 SHOP DRAWINGS AND PRODUCT DATA 

.1  The term "shop drawings" means drawings, diagrams, illustrations, schedules, performance 

charts, brochures and other data which are to be provided by Contractor to illustrate details of 

a portion of Work that are specific to project requirements.  

.2  Indicate materials, methods of construction and attachment or anchorage, erection diagrams, 

connections, explanatory notes and other information necessary for completion of Work. 

Where articles or equipment attach or connect to other articles or equipment, indicate that such 

items have been coordinated, regardless of Section under which adjacent items will be 

supplied and installed. Indicate cross references to design drawings and specifications.  

.3  Allow 10 working days for Departmental Representative's review of each submission.  

.4  Adjustments made on shop drawings by Departmental Representative are not intended to 

change Contract Price. If adjustments affect value of Work, state such in writing to 

Departmental Representative prior to proceeding with Work.  

.5  Make changes in shop drawings as Departmental Representative may require, consistent with 

Contract Documents. When resubmitting, notify Departmental Representative in writing of 

any revisions other than those requested.  

.6  Accompany submissions with transmittal letter, containing:  

.1  Date.  

.2  Project title and number.  

.3  Contractor's name and address.  

.4  Identification and quantity of each shop drawing, product data and sample.  

.5  Other pertinent data.  

.7  Submissions shall include:  

.1  Date and revision dates.  

.2  Project title and number.  

.3  Name and address of:  

.1  Subcontractor.  

.2  Supplier.  

.3  Manufacturer.  

.4  Contractor's stamp, signed by Contractor's authorized representative certifying 

approval of submissions, verification of field measurements and compliance with 

Contract Documents.  

.5  Details of appropriate portions of Work as applicable:  

.1  Fabrication;  

.2  Layout, showing dimensions, including identified field dimensions, and 

clearances;  

.3  Setting or erection details;  

.4  Capacities;  

.5  Performance characteristics;  

.6  Standards;  

.7  Operating weight;  

.8  Relationship to adjacent work.  
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.8  After Departmental Representative's review, distribute copies.  

.9  Submit 1 PDF digital file or 6 prints of shop drawings for each requirement requested in the 

Specification sections and as Departmental Representative may reasonably request.  

.10  Submit 1 PDF digital file or 6 copies of product data sheets or brochures for requirements 

requested in specification Sections and as requested by Departmental Representative where 

shop drawings will not be prepared due to standardized manufacture of product.  

.11  Delete information not applicable to project.  

.12  Supplement standard information to provide details applicable to project.  

.13  If upon review by Departmental Representative, no errors or omissions are discovered or if 

only minor corrections are made, copies will be returned and fabrication and installation of 

Work may proceed. If shop drawings are rejected, noted copy will be returned and 

resubmission of corrected shop drawings, through same procedure indicated above, must be 

performed before fabrication and installation of Work may proceed.  

.14 If required information can only be provided on product data sheets, the contractor is 

responsible to clearly identify which specification will be used. Generic product info will not 

be accepted. 

.15 Departmental review of submission does not confirm approval of product to be a replacement 

for original application intent, nor does it remove the liability from the contractor to ensure 

product function or location of use. No additional payment will be considered for required 

changes due to incorrect placement or change requirements. 

1.4 SAMPLES 

.1  Samples: examples of materials, equipment quality, finishes, workmanship.  

.2  Submit for review samples as requested in respective specification Sections. Label samples 

with origin and intended use.  

.3  Deliver samples prepaid to Departmental Representative's business address, or site, as 

directed.  

.4  Notify Departmental Representative in writing, at time of submission of deviations in samples 

from requirements of Contract Documents.  

.5  Adjustments made on samples by Departmental Representative are not intended to change 

Contract Price. If adjustments affect value of Work, state such in writing to Departmental 

Representative prior to proceeding with Work.  

.6  Make changes in samples which Departmental Representative may require, consistent with 

Contract Documents.  

.7  Reviewed and accepted samples will become standard of workmanship and material against 

which installed Work will be verified.  
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1.5 PROGRESS PHOTOGRAPHS 

.1  Submit electronic and hard copy of colour digital photographs in "jpg" format.  

.2  Identification: name and number of project and date of exposure indicated.  

.3  Number of viewpoints: locations of viewpoints determined by Departmental Representative.  

.4  Frequency: prior to any concealment, bi-weekly, or as required by the Departmental 

Representative.  

1.6  CERTIFICATES AND TRANSCRIPTS 

.1  Immediately after award of Contract, submit Workers' Compensation Board status.  

.2  Submit transcription of insurance immediately after award of Contract.  

1.7   WORK SCHEDULE 

.1  Provide within 5 working days after contract award, schedule showing anticipated progress 

stages and final completion of work within time period required by Contract Documents.  

.2  Interim reviews of work progress based on work schedule will be conducted as decided by 

Departmental Representative and schedule updated by Contractor in conjunction with and to 

approval of Departmental Representative. 

2 PRODUCTS          

2.1 NOT USED 

.1  Not Used.  

3 EXECUTION 

3.1 NOT USED 

.1  Not Used.  

END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 Newfoundland and Labrador Traffic Control Manual, latest edition. 

1.2 PROTECTION OF PUBLIC TRAFFIC 

.1 Comply with requirements of Acts, Regulations and By-Laws in force for regulation of traffic 

or use of roadways upon or over which it is necessary to carry out Work or haul materials or 

equipment. 

.2 When working on travelled way: 

.1 Place equipment in position to present minimum of interference and hazard to 

travelling public. 

.2 Keep equipment units as close together as working conditions permit and preferably 

on same side of travelled way. 

.3 Do not leave equipment on travelled way overnight. 

.3 Do not close any lanes of road without approval of Departmental Representative. Before 

re-routing traffic erect suitable signs and devices in accordance with instructions contained in 

Newfoundland and Labrador Traffic Control Manual, latest edition. 

.4 Keep travelled way graded, free of pot holes and of sufficient width for required number of 

lanes of traffic. 

.5 As directed by Departmental Representative, provide detours or temporary roads to facilitate 

passage of traffic around restricted construction area: 

1.3 INFORMATIONAL AND WARNING DEVICES 

.1 Provide and maintain signs, flashing warning lights and other devices required to indicate 

construction activities or other temporary and unusual conditions resulting from Project Work 

which requires road user response. 

.2 Supply and erect signs, delineators, barricades and miscellaneous warning devices as specified 

in Newfoundland and Labrador Traffic Control Manual, latest edition. 

.3 Place signs and other devices in locations recommended in Newfoundland and Labrador 

Traffic Control Manual, latest edition. 

.4 Meet with Departmental Representative prior to commencement of each phase to prepare list 

of signs and other devices required for project. If situation on site changes, revise list to 

approval of Departmental Representative. 

.5 Continually maintain traffic control devices in use by: 

.1 Checking signs daily for legibility, damage, suitability and location. Clean, repair or 

replace to ensure clarity and reflectance. 

.2 Removing or covering signs which do not apply to conditions existing from day to 

day. 
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1.4 CONTROL OF PUBLIC TRAFFIC 

.1 Provide competent flag persons, possessing a valid certificate in accordance with a TCP 

training course approved by Workplace NL, and properly equipped as specified in 

Newfoundland and Labrador Traffic Control Manual, latest edition. 

.2 Provide pilot cars where required by Newfoundland and Labrador Traffic Control Manual, 

latest edition. Equip pilot cars with orange flashing lights and signs clearly designating 

vehicles as pilot cars. 

.3 Where roadway, carrying two-way traffic, is restricted to one lane, for 24 hours each day, 

provide mobile traffic signal system. Adjust, as necessary, and regularly maintain system 

during period of restriction. Signal system to meet requirements of Newfoundland and 

Labrador Traffic Control Manual, latest edition. 

1.5 OPERATIONAL REQUIREMENTS 

.1 Maintain existing conditions for traffic throughout period of contract where possible. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

 

 

END OF SECTION 
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Part 1 General  

1.1 COORDINATION 

.1 Prior to start of work Departmental Representative will arrange for briefing of all Contractor's 

personnel by Airport Authority on procedures for movement of equipment and personnel, and 

work on, or adjacent to active runways, taxiways or parking aprons. 

.2 All Contractors’ personnel authorized to use airport for accessing the work site will be issued 

a special area visitor's pass. This pass must be kept on ones person at all times during working 

hours. 

 .1 All Contractor's personnel will be escorted by Airport Authority Commissionaire. 

.3 The Contractor must be prepared to evacuate all personnel and equipment from operational 

surfaces and runway strip on 30 minutes notice to move. Contractor to coordinate with airport 

operations staff to ensure evacuated areas are approved by Departmental Representative as 

made safe for air operations within required timeline. 

.4 Any breach in security fence for construction will be under the direct supervision of the 

Airport Authority Commissionaire. Under no circumstances shall airside security fencing be 

incomplete outside the hours of 8:00 am to 5:00 pm. Contractor is responsible to replace, or 

install temporary security fence (as per Federal Regulations) if work in not complete or as 

directed by Departmental Representative.   

1.2 PROTECTION 

.1 Do not disrupt airport operations except as permitted by Departmental Representative. 

.2 Provide temporary protection to permit safe passage of all personnel, vehicles and aircraft in 

vicinity of Work. 

.3 Provide barricades and signs, lighted by night or during poor visibility and flags by day where 

directed by the Departmental Representative. These provisions shall prevent airport personnel 

from inadvertently crossing into construction areas and construction personnel from crossing 

into operational areas. 

.4 Provide containers for debris and clean-up is performed as work progresses and at a daily rate 

to prevent FOD (Foreign Object Damage to Aircraft). Be diligent in preventing refuse, from 

Work on this project, from being windblown across the airport. 

.5 Provide wetting down of surfaces and areas to prevent FOD or dusting hazards (such as 

ingestion into the aircraft engine or visibility to aircraft risks). 

1.3 CLOSURE OF AIRSIDE FACILITIES 

.1 Carry out work requiring interruption of airport operations at time directed, with minimum of 

disturbance to airport operations. 

.2 Submit schedule to, and obtain approval from Departmental Representative of interruptions or 

closure of active airport facilities. Adhere strictly to approved schedule. 
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1.4 COORDINATION OF MOVEMENT IN OPERATIONAL AREAS 

.1 Brief Departmental Representative every day prior to starting work in area adjacent to or on 

active airport facilities. 

.2 Obtain Departmental Representative's approval on scheduling of Work. 

.3 Control movements of equipment and personnel as directed by Departmental Representative. 

.4 Obey signals from Airport Authority Commissionaire immediately 

1.5 FLIGHT SAFETY 

.1 Prior to permitting personnel to cross active runways, taxiway, parking aprons, or working 

within 60 m of active facility, establish contact with control tower and obtain specific 

clearances. Once established on airport, maintain radio contact on work site with the Flight 

Service Station (FSS) at all times. 

.2 Obey all instructions promptly and explicitly. 

.3 Prior to starting work obtain necessary closure of adjacent facilities. 

.4 During working hours, supply flagmen at crossings of active facilities. 

.5 All Contractor's vehicles used on the airport must be equipped with an orange rotary beacon or 

must be escorted by a vehicle equipped with a beacon 

1.6 UNSERVICEABLE AREAS 

.1 Mark off areas made unserviceable for aircraft by work of this Contract by providing plainly 

visible danger markings by day and red lights by night. Open flames in flammable fuels not 

permitted. 

.2 Coordinate demolition of unserviceable areas in accordance with Phasing Plan over course of 

construction. 

.3 Park equipment not in use and stockpile materials in areas approved by Departmental 

Representative so that equipment: 

.1 Tops are below a 50 (horizontal) to 1 (vertical) ratio from ends of useable landing strip 

 .2  Is below 20 (horizontal) to 1 (vertical) ratio from sides of aircraft traffic areas. 

 .3 Is outside limits of pullback zones as indicated on Drawings. 

.4 Where directed, mark equipment tops with red lights. 

1.7 CLEANING FOD 

.1 Foreign Object Damage (FOD) can occur anytime a foreign object comes in contact with an 

aircraft. Foreign objects are anything foreign to the airfield, including but not limited to: 

construction dust, hats, rags, pen caps, paper, rocks or mud from vehicle tires, etc. 

.2 Foreign Object Damage (FOD) control procedures will be enforced by the Departmental 

Representative at all times in the construction and operational area. Keeping active taxiways 

and aprons adjacent to the work clean during the Work will be the responsibility of the 

Contractor. 
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.3 Maintain at the construction site a Departmental Representative approved, sufficiently sized 

and powered: 

.1 Street sweeper tractor with power broom or similar vehicle, fitted with a non-metallic 

motorized rotary sweeper broom, minimum width 2.4m, for FOD control and clean-up 

of adjacent operational surfaces affected by construction activities. Site FOD sweeps 

shall be conducted at the end of each working day and when directed by the 

Departmental Representative. 

.2 Water truck capable of supplying enough water for dust control as well as construction 

needs. 

.4 Where access routes cross active runways, taxiways or parking aprons, keep crossings free of 

FOD mud and debris at all times. Broom clean immediately. 

.5 Routinely inspect and clean equipment as necessary to remove rocks, dirt and mud that may 

accumulate. Inspection and cleaning of equipment shall occur before equipment enters the 

airfield and before equipment transitions from airfield soil surfaces to runway, ramp or 

associated concrete or asphalt surfaces. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

 

END OF SECTION 
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1 GENERAL 

1.1 RELATED SECTIONS 

.1  Section 01 33 00 - Submittal procedures.  

1.2 REFERENCES 

.1  Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations.  

.2  Province of Newfoundland and Labrador  

.1  Occupational Health and Safety Regulations, (Latest Version) 

.3  Canadian Construction Association  

.1  COVID-19 – Standardized Protocols for All Canadian Construction Sites, Version 5, 

May 26, 2020 

1.3 SUBMITTALS 

.1  Make submittals in accordance with Section 01 33 00 - Submittal Procedures.  

.2  Submit site-specific Health and Safety Plan: Within 7 days after date of Notice to Proceed and 

prior to commencement of Work. Health and Safety Plan must include:  

.1  Results of site specific safety hazard assessment.  

.2  Results of safety and health risk or hazard analysis for site tasks and operation found 

in work plan.  

.3  Submit 2 copies of Contractor's authorized representative's work site health and safety 

inspection reports to Departmental Representative weekly.  

.4  Submit copies of reports or directions issued by Federal, Provincial and Territorial health and 

safety inspectors.  

.5  Submit copies of incident and accident reports.  

.6  Submit Material Safety Data Sheets (MSDS) to Departmental Representative.  

.7  Departmental Representative will review Contractor's site-specific Health and Safety Plan and 

provide comments to Contractor within 7 days after receipt of plan. Revise plan as appropriate 

and resubmit plan to Departmental Representative within 7 days after receipt of comments 

from Departmental Representative.  

.8  Departmental Representative's review of Contractor's final Health and Safety plan should not 

be construed as approval and does not reduce the Contractor's full responsibility for 

construction Health and Safety.  

.9  Medical Surveillance: Where prescribed by legislation, regulation or safety program, submit 

certification of medical surveillance for site personnel prior to commencement of Work, and 

submit additional certifications for any new site personnel to Departmental Representative.  



Public Works and Government Health And Safety Requirements Section 01 35 29.06 

Services Canada  Page 2 

New Booster Station Electrical Room  02/10/2021 

Project No. R.080992.002 
 

  

.10  On-site Contingency and Emergency Response Plan: Address standard operating procedures 

to be implemented during emergency situations.  

.11  Submit other data, information and documentation upon request as stipulated elsewhere in this 

section.  

1.4 FILING OF NOTICE 

.1  File Notice of Project and other Notices with provincial authorities prior to commencement of 

Work.  

.2  Upon request, Departmental Representative will provide name and mailing address of 

provincial department to whom the Notice of Project shall be sent.  

1.5 HAZARD ASSESSMENT 

.1  Implement and carry out a health and safety hazard assessment program as part of the work. 

Program to include:  

.1  Initial hazard assessment carried out immediately upon notification of contract award 

prior to commencement of Work.  

.2  Ongoing hazard assessments performed during the progress of work identifying new 

or potential health risks and safety hazards not previously known. As a minimum, 

hazard assessments shall be carried out when:  

.1  New sub-trade work, new subcontractor(s) or new workers arrive at the site to 

commence another portion of the work.  

.2  The scope of the work has been changed by Change Order.  

.3  Potential hazard or weakness in current health and safety practices are 

identified by Departmental Representative or by an authorized safety 

representative.  

.3  Hazard assessments to be project and site specific, based on review of contract 

documents, site and weather conditions.  

.4  Each hazard assessment to be made in writing. Keep copies of assessments on site for 

duration of work. Upon request, make available to Departmental Representative for 

inspection.  

1.6 MEETINGS 

.1  Schedule and administer Health and Safety meeting with Departmental Representative prior to 

commencement of Work. Have Contractor's Site Superintendent in attendance. Departmental 

Representative will advise of time and location.  

.2  Provide site safety orientation session to all workers and other authorized persons prior to 

granting them access to work site. Brief persons on site conditions and on the minimum site 

safety rules in force at the site.  

.3  Conduct site-specific occupational health and safety meetings during the entire work as 

follows:  

.1  Formal meetings on a minimum monthly basis.  

.2  Informal "tool box" meetings on a regular basis from a predetermined schedule.  
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.4  Keep workers informed of anticipated hazards, on safety practices and procedures to be 

followed and of other pertinent safety information related to:  

.1  Progress of work;  

.2  New sub-trades arriving on site, and;  

.3  Changes in site and project conditions.  

.5  Record and post minutes of meeting. Make copies available to Departmental Representative 

upon request.  

.6 Airport Site and Safety Orientations are required by all personnel that will be working on-site. 

.7 List of staff requiring orientation are to be submitted 2 weeks prior to arrival to work on-site. 

Client will schedule orientations on a bi-weekly occurrence. Upon completion, a site pass will 

be issued, and must be worn at all times. At no time shall workers entire airside without the 

orientation and an escort. 

1.7  GENERAL REQUIREMENTS 

.1  Develop written site-specific Health and Safety Plan based on hazard assessment prior to 

commencing any site Work and continue to implement, maintain, and enforce plan until final 

demobilization from site. Health and Safety Plan must address project specifications.  

.2  Health and Safety Plan shall contain the following three (3) parts:  

.1  Part 1: List of individual health risks and safety hazards identified by hazard 

assessments.  

.2  Part 2: List of specific measures to control or mitigate each hazard and risk identified 

in part one of Plan. Describe the engineering controls, personnel protective equipment 

and safe work practices to be implemented and followed when performing work 

related to each identified hazard or risk. Contractor shall be responsible for 

implementation and adhering to the COVID-19 Standardized Protocols for All 

Canadian Construction Sites measure guidelines.  

.3  Part 3: Emergency Measures and Communications Procedures as follows:  

.1  Emergency Measures: on-site operating procedures, evacuation measures and 

emergency response to be implemented in the occurrence of an incident. 

Procedures to be specific and relevant to identified hazards. Measures to 

complement and be integrated with the facility and tenants Emergency 

Response Plans in place at site. Obtain information on existing emergency 

and evacuation plans from Departmental Representative and incorporate 

appropriate data.  

.2  Communication Procedures:  

.1  List of names and telephone numbers of designated officials, to be 

contacted should an incident or emergency situation occur, including 

the following.  

.1  General Contractor and all Subcontractors. Federal and  

.2  Provincial Departments and local emergency resources 

organizations, as resources organizations, as applicable laws 

and regulations.  

.3  Officials from PWGSC and Parks Canada. Departmental 

Representative will provide list of names to be included.  
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.2  Procedures implemented at site to communicate and share 

information between workers, subcontractors, and General Contractor 

on work activities and in particular those which might endanger 

workers and Facility employees.  

.3  List of critical construction activities to be communicated with the 

Facility Manager and designated tenant representatives which could 

affect facility and tenant operations, or pose a risk to the health and 

safety of their employees and to the general public. Develop list in 

consultation with the Departmental Representative.  

.3  Prepare Health and Safety Plan in a three column format, addressing the three parts specified 

above, as follows:  

                     Column 1         Column 2           Column 3  

                     Identified       Control Measures     Emergency  

                     Hazard           Implemented        Measures and  

                                                            Communications  

                     .                                       Procedures  

.4  Develop Health and Safety Plan in collaboration with all subcontractors. Address all work and 

activities of subcontractors as they arrive on site. Immediately update Plan and submit to 

Departmental Representative.  

.5  Implement, maintain and enforce compliance with requirements of the Health and Safety Plan 

until final completion of work and demobilization from site.  

.6  As work progresses, review and update Plan addressing additional health risks and safety 

hazards identified by on-going hazard assessments.  

.7  Submit revised versions of Plan to Departmental Representative.  

.8  Post a typed written copy, including all updates of the Health and Safety Plan in a common 

visible location at work site.  

.9  Submission of the Health and Safety Plan, and updates to the Departmental Representative is 

for review and information purposes only. Its submission shall not be construed to imply 

approval by Departmental Representative, be interpreted as a warranty of being complete, 

accurate and legislate compliant and shall not relieve the Contractor of his legal obligations 

for the provision Health and Safety of the Construction Project.  

.10  Departmental Representative may respond in writing, where deficiencies or concerns are 

noted and may request re-submission with correction of deficiencies or concerns.  

1.8  RESPONSIBILITY 

.1  Be responsible for health and safety of persons on site, safety of property on site and for 

protection of persons adjacent to site and environment to extent that they may be affected by 

conduct of Work.  

.2  Comply with and enforce compliance by employees with safety requirements of Contract 

Documents, applicable federal, provincial, territorial and local statutes, regulations, and 
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ordinances, and with site-specific Health and Safety Plan.  

1.9 COMPLIANCE REQUIREMENTS 

.1  Comply with Occupational Health and Safety Act, Occupational Safety General Regulations 

(Latest Version)  

.2  Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations made 

under part II of the Canada Labour Code.  

.3  Observe and enforce construction safety measures required by:  

.1  2010 National Building Code of Canada, Part 8;  

.2  Provincial Worker's compensation Board;  

.3  Municipal Statutes and ordinances.  

.4  In event of conflict between any provisions of above authorities the most stringent provision 

shall apply. Should a dispute arise in determining the most stringent requirement, 

Departmental Representative will advise on the course of action to be followed.  

.5  A copy of the Canada Labour Code Part II may be obtained by contacting:  

                          Canadian Government Publishing  

                          Public Works & Government Services Canada  

                          Ottawa, ON, K1A 0S9  

                          Tel: (819) 956-4800 or 1-800-635-7943  

1.10 UNFORESEEN HAZARDS 

.1  Should any unforeseen or peculiar safety-related factor, hazard, or condition become evident 

during performance of Work, and follow procedures in place for Employee's Right to Refuse 

Work in accordance with Acts and Regulations of Province having jurisdiction. Advise 

Departmental Representative verbally and in writing.  

1.11 HEALTH AND SAFETY CO-COORDINATOR 

.1  Employ and assign to Work, competent and authorized representative as Health and Safety 

Co-coordinator. Health and Safety Co-ordinator must:  

.1  Have minimum 2 years' site-related working experience specific to activities.  

.2  Have working knowledge of occupational safety and health regulations.  

.3  Be responsible for completing Contractor's Health and Safety Training Sessions and 

ensuring that personnel not successfully completing required training are not 

permitted to enter site to perform Work.  

.4  Be responsible for implementing, enforcing daily and monitoring site-specific 

Contractor's Health and Safety Plan.  

.5  Be on site during execution of Work and report directly to and be under direction of 

site supervisor.  

1.12 POSTING OF DOCUMENTS 

.1  Ensure applicable items, articles, notices and orders are posted in conspicuous location on site 

in accordance with Acts and Regulations of Province having jurisdiction, and in consultation 
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with Departmental Representative.  

.2  Post all permits on site. Submit copies to Departmental Representative.  

1.13 CORRECTION OF NON-COMPLIANCE 

.1  Immediately address health and safety non-compliance issues identified by authority having 

jurisdiction or by Departmental Representative.  

.2  Provide Departmental Representative with written report of action taken to correct 

non-compliance of health and safety issues identified.  

.3  Departmental Representative may stop Work if non-compliance of health and safety 

regulations is not corrected.  

1.14 BLASTING 

.1  Blasting or other use of explosives is not permitted without prior written instructions from 

Departmental Representative.  

1.15 POWDER ACTUATED DEVICES 

.1  Use powder actuated devices only after receipt of written permission from Departmental 

Representative.  

1.16 WORK STOPPAGE 

.1  Give precedence to safety and health of public and site personnel and protection of 

environment over cost and schedule considerations for Work.  

1.17 SITE CONTROL AND ACCESS 

.1  Control work site and entry points. Grant and allow entry to only workers and other persons so 

authorized. Immediately stop unauthorized persons from circulating within construction areas 

and remove from site.  

.2  Implement procedures for granting permission to enter into work site to all persons who 

require access. Procedures to include the provision of a site safety orientation session.  

.3  Delineate and isolate construction areas from other areas of site by use of appropriate means. 

Erect barricades, fences, hoarding and temporary lighting as required.  

.4  Erect signage at entry points and at other strategic locations around site, clearly identifying 

construction area(s) as being "off limits" to unauthorized persons. Signage must be 

professionally made in both official languages or by use of well-understood graphic symbols.  

.5  Secure site at night time or provide security guard(s) as deemed necessary to protect site 

against entry.  

.6  Ensure persons granted access are fitted and wear appropriate personnel protective equipment 

(PPE). Be responsible for the provision of such PPE to persons who require access to conduct 
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work or perform inspections.  

1.18 PROTECTION 

.1  Provide temporary facilities for protection and safe passage of public pedestrians and 

vehicular traffic around adjacent work site.  

.2  Provide safety barricades, lights and signage on work site as required to provide a safe 

working environment for workers.  

.3  Carry out work placing emphasis on health and safety of public, site personnel and protection 

of the environment.  

.4  Should unforseen or peculiar safety related hazard or condition become evident during 

performance of work, immediately take measures to rectify the situation and prevent damage 

or harm. Advise Departmental Representative verbally and in writing.  

1.19 PERMITS 

.1  Obtain permits, licenses and compliance certificates, at appropriate times and frequency as 

stipulated by authorities having jurisdiction.  

.2  Where particular permit or compliance certificate cannot be obtained at the required stage of 

work, notify Departmental Representative in writing and obtain Departmental Representative's 

approval to proceed prior to carrying out that portion of the work.  

1.20 MINIMUM SITE SAFETY RULES 

.1  Notwithstanding the requirement to abide by federal and provincial health and safety 

regulations, the following safety rules shall be considered minimum requirements at the work 

site and obeyed by all persons granted access:  

.1  Wear personal protective equipment (PPE) appropriate to function and task on site; 

the minimum requirements being hard hat and safety footwear. Wear eye protection 

where appropriate.  

.2  Immediately report unsafe activities, conditions, near-miss accidents, injuries and 

damages.  

.3  Maintain site in tidy condition.  

.4  Obey warning signs and safety tags.  

.2  Brief workers on site safety rules, and on the disciplinary measures to be taken for violation or 

non-compliance of such rules. Post such information on site.  

1.21 TOOLS AND EQUIPMENT SAFETY 

.1  Implement and follow a scheduled tool and equipment inspection/maintenance program at 

work site. Regularly check tools, equipment and machinery for safe operation and perform 

maintenance at pre-established time and frequency intervals as recommended by 

manufacturer. Include subcontractors equipment as part of the inspection process.  

.2  Use standardized checklists to ensure established safety checks are stringently followed.  
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.3  Immediately tag and remove items found faulty or defective off site.  

.4  Maintain written documentation on each inspection. Make available to Departmental 

Representative upon request.  

1.22 HAZARDOUS PRODUCTS 

.1  Comply with requirements of Workplace Hazardous Materials Information Systems 

(WHMIS).  

.2  Keep MSDS data sheets on site. Provide copies of all data sheets to Departmental 

Representative upon receipt of materials on site.  

.3  Put all MSDS data sheets on site, in a common area, visible to workers.  

1.23 PROJECT / SITE CONDITIONS 

.1  The following are known or potential project related safety hazards at site:  

.1  Public traffic.  

.2 Multiple construction operations at the same time. 

.3  Open excavation and large construction equipment. 

.4 Working near a fully operational airport. 

.2  Obtain from Departmental Representative, copy of MSDS Data sheets of existing hazardous 

materials stored on site or being used by Facility and Tenant personnel in the course of their 

operations.  

.3  Above lists shall not be construed as being complete and inclusive of safety and health hazards 

encountered as a result of Contractor's operations during the course of work. Include above 

items into the hazard assessment program specified herein.  

1.24 ACCIDENT REPORTING 

.1  Investigate and report incidents and accidents as outlined in Provincial Occupational Safety 

and Health Act and Regulations.  

.2  Investigate and immediately report to Departmental Representative incidents and accidents 

which results, or has the potential of resulting in:  

.1  Injuries requiring medical aid.  

.2  Property damage in excess of $5,000.00.  

.3  Required notification to Workers Compensation Board or other regulatory agencies as 

stipulated by applicable regulations.  

.3  Medical aid in above clause shall have the same meaning as the term "medical aid injury" as 

defined in the Canadian Dictionary of Safety Terms - 1987 issue, from the Canadian Society 

of Safety Engineers (C.S.S.E.) as follows:  

.1  Medical Aid Injury: any minor injury for which medical treatment was provided and 

the cost of which is covered by Workers' Compensation Board of the province in 

which the injury was incurred 
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2 PRODUCTS 

2.1 NOT USED 

.1  Not used.  

3 EXECUTION 

3.1 NOT USED 

.1  Not used.    END OF SECTION 
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1 GENERAL 

1.1 RELATED SECTIONS 

.1  Section 01 74 21 - Construction/Demolition Management and Disposal.   

1.2 FIRES 

.1 Fires and burning of rubbish on site not permitted. 

1.3 SITE SET-UP AND USE 

.1 All site activities related to construction are to be confined within the defined project 

boundaries.  

.2 Work sites will be equipped with appropriate and properly maintained sanitary facilities.  

.3 Garbage must be collected and removed daily from the work site. All material must be 

removed, transported and disposed of in accordance with existing federal, provincial, and 

municipal solid waste disposal guidelines and/or regulations.  

.4 Littering is prohibited.  

.5 Temporary storage, parking areas, and turn-a-round facilities for contractor-related equipment 

and vehicles will be limited to those areas agreed to and designated by the Departmental 

Representative.  

1.4 DISPOSAL OF WASTES 

.1 Do not bury rubbish and waste materials on site. 

.2 Do not dispose of waste or volatile materials, such as mineral spirits, oil or paint thinner into 

waterways, storm or sanitary sewers. 

1.5 POLLUTION CONTROL 

.1 Maintain temporary erosion and pollution control features installed under this contract. 

.2 Control emissions from equipment and plant to local authorities emission requirements. 

.3 Cover or wet down dry materials and rubbish to prevent blowing dust and debris. Provide dust 

control for temporary roads. 

1.6 NOTIFICATION 

.1 Departmental Representative will notify Contractor in writing of observed non-compliance 

with Federal, Provincial or Municipal environmental laws or regulations, permits, and other 

elements of environmental protection. Contractor: after receipt of such notice, inform 
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Departmental Representative of proposed corrective action and take such action as approved 

by Departmental Representative. 

.2 Departmental Representative may issue stop order of work until satisfactory corrective action 

has been taken. 

.3 No time extensions will be granted or equitable adjustments allowed to Contractor for such 

suspensions. 

1.7 HAZARDOUS MATERIALS 

.1 Dangerous goods, whose release into the environment could cause adverse effect, should be 

stored and handled in a manner which gives due regard for workers and public safety, and for 

the protection of the environment.  

.2 No material toxic to fish or any aquatic life shall be permitted to enter any stream, river, or 

lake. This shall include, but not be limited to lubricants, fuels, testing fluids, insecticides, 

detergents, herbicides, cement, lime or concrete.  

.3 The management of fuels, lubricants and chemicals must meet with the requirements of the 

Newfoundland and Labrador used oil control regulations under the Environmental Protection 

Act and all other appropriate provincial and federal regulations.  

.4 Fueling and lubricating of equipment cannot be done closer than 100 m to any watercourse.  

.5 All refueling and lubricating operations should employ protection measures such as drip pans, 

to reduce the potential for escape or petroleum products to the environment.  

.6 The Departmental Representative must be immediately contacted after a spill of more than 10 

L of fuel or lubricant, and after any amount of other chemical products has escaped.  

.7 Departmental Representative may suspend work following the improper handling of 

hazardous materials.  

.8 Storage of hazardous material, including explosives, shall not be permitted, except for 

quantities which shall normally be expected to be utilized in a day of Work, and which are not 

permitted to stockpile.  

.9 Contractor to maintain on-site adequate supply of sorbent material and berming devices to 

contain spills. 

1.8 ENVIRONMENTAL INCIDENT OR EMERGENCY 

.1 In the event of an environmental incident or emergency such as:  

.1 Chemical spill or petroleum spill;  

.2 Poisonous or caustic gas emission;  

.3 Biological or chemical explosion;  
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.4 Hazardous material spill;  

.5 Sewage spill;  

.6 Contaminated water into waterways. The Contractor or his employees shall:  

.1 Notify the Contractor's job superintendent.  

.2 Call the local emergency services and give type of emergency.  

.3 Notify the Departmental Representative.  

.2 The Contractor is to submit to Departmental Representative a copy of its Environmental/Spill 

Response Plan for approval.  

 

2 PRODUCTS  

2.1 NOT USED 

3 EXECUTION  

3.1 NOT USED 

END OF SECTION 
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1 GENERAL 

1.1 RELATED SECTIONS 

.1  Section 01 33 00 - Submittal Procedures.  

.2  Section 01 78 00 - Closeout Submittals.  

.3  Section 03 30 00 - Cast-In-Place Concrete.  

1.2 INSPECTION 

.1  Allow Departmental Representative access to Work. If part of Work is in preparation at locations 

other than Place of Work, allow access to such Work whenever it is in progress.  

.2  Give timely notice requesting inspection if Work is designated for special tests, inspections or 

approvals by Departmental Representative instructions.  

.3  If Contractor covers or permits to be covered Work that has been designated for special tests, 

inspections or approvals before such is made, uncover such Work, have inspections or tests 

satisfactorily completed and make good such Work.  

.4  Departmental Representative may order any part of Work to be examined if Work is suspected to 

be not in accordance with Contract Documents. If, upon examination such work is found not in 

accordance with Contract Documents, correct such Work and pay cost of examination and 

correction. If such Work is found in accordance with Contract Documents, Departmental 

Representative shall pay cost of examination and replacement.  

1.3 INDEPENDENT INSPECTION AGENCIES 

.1  Independent Inspection/Testing Agencies will be engaged by Departmental Representative for 

purpose of inspecting and/or testing portions of Work. Cost of such services will be borne by 

Departmental Representative.  

.2  Provide equipment required for executing inspection and testing by appointed agencies.  

.3  Employment of inspection/testing agencies does not relax responsibility to perform Work in 

accordance with Contract Documents.  

.4  If defects are revealed during inspection and/or testing, appointed agency will request additional 

inspection and/or testing to ascertain full degree of defect. Correct defect and irregularities as 

advised by Departmental Representative at no cost to Departmental Representative. Contractor to 

pay costs for any retesting and re-inspection.  

1.4 ACCESS TO WORK 

.1  Allow inspection/testing agencies access to Work, off site manufacturing and fabrication plants.  

.2  Co-operate to provide reasonable facilities for such access.  
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1.5 PROCEDURES 

.1  Notify appropriate agency and Departmental Representative in advance of requirement for tests, 

in order that attendance arrangements can be made.  

.2  Submit samples and/or materials required for testing, as specifically requested in specifications. 

Submit with reasonable promptness and in an orderly sequence so as not to cause delay in Work.  

.3  Provide labour and facilities to obtain and handle samples and materials on site.  

1.6 REJECTED WORK 

.1  Remove defective Work, whether result of poor workmanship, use of defective products or 

damage and whether incorporated in Work or not, which has been rejected by Departmental 

Representative as failing to conform to Contract Documents. Replace or re-execute in accordance 

with Contract Documents.  

.2  Make good other Contractor's work damaged by such removals or replacements promptly.  

.3  If in opinion of Departmental Representative, it is not expedient to correct defective Work or 

Work not performed in accordance with Contract Documents, Departmental Representative may 

deduct from Contract Price difference in value between Work performed and that called for by 

Contract Documents, amount of which shall be determined by Departmental Representative.  

1.7  REPORTS 

.1  Submit 4 copies of inspection and test reports to Departmental Representative.  

.2  Provide copies to Subcontractor of work being inspected or tested.  

1.8 MILL TESTS 

.1  Submit mill test certificates as required of specification Sections.  

 

 

1.9  CONTROL OF NONCONFORMING PRODUCT 

.1 The Contractor shall ensure that nonconforming material and product is prevented from 

unintended use or installation by identifying, documenting, evaluating, segregating (where 

practical), and disposition the nonconforming product, and promptly notifying the Departmental 

Representative by way of a Non-Conformance Report (NCR). 

.2 It is the responsibility of the Contractor to document and implement appropriate procedures, 

practices, quality control, and Management Procedures for their operations.  All non-conforming 

product reports shall be accompanied by the Contractor’s preferred approval method for 

correction of these non-acceptable works. 

.3 Nonconforming product may be dispositioned as follows: 

 .1 Reworked (remedial action) to meet the specified requirements. 
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  .2 Accepted with or without repair (use as is) by concession, requires Departmental 

Representative’s approval. 

 .3 Rejected or scrapped. 

  .4 The proposed use or repair of nonconforming product must be reported to the 

Departmental Representative by the Contractor.  A log of all NCR’s issued is to 

be maintained by the Contractor, and is to include the following information: 

   .1 NCR number, brief description of the non-conformance, proposed 

remedial action and responsibility for action, validation date, description 

for disposition, reference documents, sign-off for disposition by 

Departmental Representative and Date Remedial action completed and 

sign-offs. 

.4 It is the Contractor’s responsibility to take corrective action to eliminate the causes of an existing 

non-conformity, defect or other undesirable situation in order to prevent recurrence. 

.5 Preventive action is also to be taken by the Contractor to eliminate the causes of a potential 

non-conformity, defect or other undesirable situation in order to prevent occurrence. 

.6 Both corrective and preventive actions may involve changes in procedures and systems to achieve 

quality improvement, and may apply to material or product failures, work not done to 

specification, or management system failures. 

.7 It will be the Contractor’s responsibility to log any corrective actions in progress in the NCR log 

and to ensure that any related reports and memos are filed so that the Departmental 

Representative may review. 

 

1.10   MINIMUM CONSTRUCTION CONTROL TESTING REQUIREMENTS  

.1 The following Construction Control Testing Minimum Requirements outline the responsibilities 

and requirements for inspection and testing to be carried out by the Contractor under the Quality 

Control and Management Plan.  For all items, the quality control program shall include 

monitoring and compliance procedures for self-management and control as it relates to the 

conformance of all works to the specified and detailed locations and dimensions.  The program 

shall include regular reporting on installation depths, lines, locations, grades, application rates and 

other critical measures that may have a direct impact on project quality.  These measurements 

and reporting frequencies will be developed by the Contractor, reviewed by the Departmental 

Representative, documented in the QC program and implemented by the Contractor. 

 
 

 
Quality Control/ Assurance 

 
Item 
No. 

 
Activity 

 
Quality 
Requirement 

 
Control 

 
Verification/Record 
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Quality Control/ Assurance 

 
Item 
No. 

 
Activity 

 
Quality 
Requirement 

 
Control 

 
Verification/Record 

 
1 

 
Concrete  

 
In accordance with 
Section 
03 33 00 

 
Continuous 
during concrete 
installation. 

 
A minimum of one set of tests and 
cylinders (4 cylinders) per 50 cu.m. of 
concrete, or a minimum of 1 test per 
wall / slab surface 
 
A minimum of 1 test per day when 
placing.  
 
Each test will include air, slump and 
compressive strength.  

 

2 PRODUCTS 

2.1 NOT USED 

.1  Not Used.  

3 EXECUTION 

3.1 NOT USED 

.1  Not Used.  

END OF SECTION 
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1 GENERAL 

1.1 RELATED SECTIONS 

.1  Section 01 52 00 - Construction Facilities.  

.2  Section 01 56 00 - Temporary Barriers and Enclosures.  

1.2 INSTALLATION AND REMOVAL 

.1  Provide temporary utilities controls in order to execute work expeditiously.  

.2  Remove from site all such work after use or as directed by Departmental Representative.  

1.3 TEMPORARY SERVICES  

.1  Pay for costs including costs of installation, fuel, operation, maintenance and removal of 

equipment, if applicable.  

1.4 TEMPORARY POWER AND LIGHT 

.1  Departmental Representative will not provide or pay for temporary power during construction 

for temporary lighting and operating of power tools.  

.2 Provide and maintain temporary lighting throughout project.  

.4  Coordinate all with Transport Canada Staff.  

.5  Install temporary facilities for power to approval of local power supply authorities.  

1.5  TEMPORARY COMMUNICATION FACILITIES 

.1  Provide and pay for temporary telephone, fax and data hook up, line(s) and equipment as 

necessary for own use.  

1.6  FIRE PROTECTION 

.1  Provide and maintain temporary fire protection equipment during performance of Work 

required by insurance companies having jurisdiction and governing codes, regulations and 

bylaws.  

.2  Burning rubbish and construction waste materials is not permitted on site.  

1.7  SANITARY FACILITIES 

.1  Provide sanitary facilities for work force in accordance with governing regulations and 

ordinances.  

.2  Post notices and take such precautions as required by local health authorities. Keep area and 

premises in sanitary condition.  
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1.8 STORAGE SHEDS 

.1  Provide adequate weathertight sheds with raised floors, for storage of materials, tools and 

equipment which are subject to damage by weather.  

1.9 ACCESS 

.1  Provide and maintain adequate access to project site.  

1.10 TEMPORARY FACILITIES FOR UNPLANNED AND PLANNED SERVICE DISRUPTIONS 

.1 Normal airport hours of operation will be considered between 6:00 am and 11:00pm.  

.2 All planned disruptions will be scheduled as night work, outside normal airport operating 

hours. 

2 PRODUCTS 

2.1 NOT USED 

.1  Not Used.  

3 EXECUTION 

3.1 NOT USED 

.1  Not Used.                      

 

END OF SECTION 
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1 GENERAL 

1.1 RELATED SECTIONS 

.1  Section 01 51 00 - Temporary Utilities.  

.2  Section 01 56 00 - Temporary Barriers and Enclosures.  

1.2 REFERENCES 

.1  Canadian General Standards Board (CGSB)  

.1  CGSB 1-GP-189M-84, Primer, Alkyd, Wood, Exterior.  

.2  CGSB 1.59-97, Alkyd Exterior Gloss Enamel.  

.2  Canadian Standards Association (CSA International)  

.1  CAN3-A23.1-/A23.2-94, Concrete Materials and Methods for Concrete 

Construction/Method of Test for Concrete.  

.2  CSA-0121-M1978, Douglas Fir Plywood.  

.3  CAN/CSA-Z321-96, Signs and Symbols for the Occupational Environment.  

1.3 INSTALLATION AND REMOVAL 

.1  Provide construction facilities in order to execute work expeditiously.  

.2  Remove from site all such work after use.  

1.4  SITE STORAGE/LOADING 

.1  Contractor's use of site storage and loading shall be limited to an area within limits of traffic 

diversion. Any conditional areas required shall be approved by Departmental Representative prior 

to use. 

.2 At no time shall stock piling of material, or placement of excavated material, on an existing 

roadway or parking lot be accepted. 

.3  Do not load or permit to load any part of Work with a weight or force that will endanger the 

Work.  

1.5  CONSTRUCTION PARKING 

.1  Parking will be limited to Contractor vehicles and equipment required to carry out work only, 

provided it does not disrupt performance of Work.  

.2  Provide and maintain adequate access to project site.  

1.6 EQUIPMENT TOOL AND MATERIALS STORAGE 

.1  Provide and maintain, in a clean and orderly condition, lockable weatherproof sheds for storage 

of tools, equipment and materials.  

.2  Locate materials not required to be stored in weatherproof sheds on site in a manner to cause least 
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interference with work activities.  

1.7 SANITARY FACILITIES 

.1  Provide sanitary facilities for work force in accordance with governing regulations and 

ordinances.  

.2  Post notices and take such precautions as required by local health authorities. Keep area and 

premises in sanitary condition.  

1.8 CONSTRUCTION SIGNAGE 

.1  No other signs or advertisements, other than warning signs, are permitted on site.  

.2  Signs and notices for safety and instruction shall be in both official languages Graphic symbols 

shall conform to CAN3-Z321.  

.3  Maintain approved signs and notices in good condition for duration of project, and dispose of 

off-site on completion of project or earlier if directed by Departmental Representative.  

2 PRODUCTS 

2.1 NOT USED 

.1  Not Used.  

3 EXECUTION 

3.1 NOT USED 

.1  Not Used.  

END OF SECTION 
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1 GENERAL 

1.1 RELATED SECTIONS 

.1  Section 01 51 00 - Temporary Utilities.  

.2  Section 01 52 00 - Construction Facilities.  

1.2 REFERENCES 

.1  Newfoundland and Labrador Traffic Control Manual, latest edition.  

.2  Canadian General Standards Board (CGSB)  

.1  CGSB 1.189M-84, Primer, Alkyd, Wood, Exterior.  

.2  CGSB 1.59-97, Alkyd Exterior Gloss Enamel.  

.3  Canadian Standards Association (CSA International)  

.1  CSA-O121-M1978, Douglas Fir Plywood.  

1.3 INSTALLATION AND REMOVAL 

.1  Provide temporary controls in order to execute Work expeditiously.  

.2  Remove from site all such work after use.  

1.4  ACCESS TO SITE 

.1  Provide and maintain access roads, as may be required for access to Work.  

1.5  FIRE ROUTES 

.1  Maintain access to property including overhead clearances for use by emergency response 

vehicles.  

1.6 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY 

.1  Protect surrounding private and public property from damage during performance of Work.  

.2  Be responsible for damage incurred.  

2 PRODUCTS 

2.1 NOT USED 

.1  Not Used.  
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3 EXECUTION 

3.1 NOT USED 

.1  Not Used.  

END OF SECTION 
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Part 1 GENERAL 

1.1 RELATED REQUIREMENTS 

.1 Section 01 33 00 – Submittal Procedures. 

1.2 REFERENCES 

.1 Within text of each specifications section, reference may be made to reference standards. 

.2 Conform to these reference standards, in whole or in part as specifically requested in 

specifications. 

1.3 QUALITY 

.1 Products, materials, equipment and articles incorporated in Work shall be new, not damaged 

or defective, and of best quality for purpose intended. If requested, furnish evidence as to type, 

source and quality of products provided. 

.2 Procurement policy is to acquire, in cost effective manner, items containing highest 

percentage of recycled and recovered materials practicable consistent with maintaining 

satisfactory levels of competition.  Make reasonable efforts to use recycled and recovered 

materials and in otherwise utilizing recycled and recovered materials in execution of work. 

.3 Defective products, whenever identified prior to completion of Work, will be rejected, 

regardless of previous inspections. Inspection does not relieve responsibility, but is precaution 

against oversight or error. Remove and replace defective products at own expense and be 

responsible for delays and expenses caused by rejection. 

.4 Should disputes arise as to quality or fitness of products, decision rests strictly with 

Departmental Representative based upon requirements of Contract Documents. 

.5 Unless otherwise indicated in specifications, maintain uniformity of manufacture for any 

particular or like item throughout building. 

.6 Permanent labels, trademarks and nameplates on products are not acceptable in prominent 

locations, except where required for operating instructions, or when located in mechanical or 

electrical rooms. 

1.4 STORAGE, HANDLING AND PROTECTION 

.1 Handle and store products in manner to prevent damage, adulteration, deterioration and soiling 

and in accordance with manufacturer's instructions when applicable. 

.2 Store packaged or bundled products in original and undamaged condition with manufacturer's 

seal and labels intact. Do not remove from packaging or bundling until required in Work. 

.3 Store products subject to damage from weather in weatherproof enclosures. 

.4 Store cementitious products clear of earth or concrete floors, and away from walls. 

.5 Keep sand, when used for grout or mortar materials, clean and dry. Store sand on wooden 

platforms and cover with waterproof tarpaulins during inclement weather. 
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.6 Store sheet materials, lumber on flat, solid supports and keep clear of ground. Slope to shed 

moisture. 

.7 Store and mix paints in heated and ventilated room. Remove oily rags and other combustible 

debris from site daily. Take every precaution necessary to prevent spontaneous combustion. 

.8 Remove and replace damaged products at own expense and to satisfaction of Departmental 

Representative. 

.9 Touch-up damaged factory finished surfaces to Departmental Representative’s satisfaction. 

Use touch-up materials to match original. Do not paint over name plates. 

1.5 TRANSPORTATION 

.1 Pay costs of transportation of products required in performance of Work. 

.2 Transportation cost of products supplied by Departmental Representative will be paid for by 

Departmental Representative. Unload, handle and store such products. 

1.6 MANUFACTURER'S INSTRUCTIONS 

.1 Unless otherwise indicated in specifications install or erect products in accordance with 

manufacturer's instructions. Do not rely on labels or enclosures provided with products. 

Obtain written instructions directly from manufacturers. 

.2 Notify Departmental Representative in writing, of conflicts between specifications and 

manufacturer's instructions, so that Departmental Representative will establish course of 

action. 

.3 Improper installation or erection of products, due to failure in complying with these 

requirements, authorizes Departmental Representative to require removal and re-installation at 

no increase in Contract Price or Contract Time. 

1.7 QUALITY OF WORK 

.1 Ensure Quality of Work is of highest standard, executed by workers experienced and skilled in 

respective duties for which they are employed. Immediately notify Departmental 

Representative if required Work is such as to make it impractical to produce required results. 

.2 Do not employ anyone unskilled in their required duties. Departmental Representative 

reserves right to require dismissal from site of workers deemed incompetent or careless. 

.3 Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with 

Departmental Representative, whose decision is final. 

1.8 CO-ORDINATION 

.1 Ensure co-operation of workers in laying out Work. Maintain efficient and continuous 

supervision. 

.2 Be responsible for coordination and placement of openings, sleeves and accessories. 

1.9 CONCEALMENT 

.1 In finished areas conceal pipes, ducts and wiring in floors, walls and ceilings, except where 

indicated otherwise. 



Public Works and Government COMMON PRODUCT REQUIREMENTS Section 01 61 00 

Services Canada  Page 3 of 3 

New Booster Station Electrical Room  02/10/2021 

Project No. R.080992.002 

 

 

.2 Before installation inform Departmental Representative if there is interference. Install as 

directed by Departmental Representative. 

1.10 REMEDIAL WORK 

.1 Perform remedial work required to repair or replace parts or portions of Work identified as 

defective or unacceptable. Co-ordinate adjacent affected Work as required. 

.2 Perform remedial work by specialists familiar with materials affected. Perform in a manner to 

neither damage nor put at risk any portion of Work. 

1.11 PROTECTION OF WORK IN PROGRESS 

.1 Prevent overloading of parts of building. Do not cut, drill or sleeve load bearing structural 

member, unless specifically indicated without written approval of Departmental 

Representative. 

1.12 EXISTING UTILITIES 

.1 When breaking into or connecting to existing services or utilities, execute Work at times 

directed by local governing authorities, with minimum of disturbance to Work, and pedestrian 

and vehicular traffic. 

.2 Protect, relocate or maintain existing active services. When services are encountered, cap off 

in manner approved by authority having jurisdiction. Stake and record location of capped 

service. 

Part 2 PRODUCTS 

2.1 NOT USED 

.1 Not Used. 

Part 3 EXECUTION 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 GENERAL 

1.1 RELATED SECTION 

.1  Section 01 77 00 - Closeout Procedures.  

.2 Section 01 35 13.13 - Airport In Use 

1.2 PROJECT CLEANLINESS 

.1  Maintain Work in tidy condition, free from accumulation of waste products and debris, 

including that caused by Departmental Representative or other Contractors.  

.2  Remove waste materials from site at regularly scheduled times or dispose of as directed by 

Departmental Representative. Do not burn waste materials on site.  

.3  Make arrangements with and obtain permits from authorities having jurisdiction for disposal 

of waste and debris.  

.4  Provide on-site containers for collection of waste materials and debris.  

.5  Provide and use clearly marked separate bins for recycling.  

.6  Remove waste material and debris from site and deposit in waste container at end of each 

working day.  

.7  Store volatile waste in covered metal containers, and remove from premises at end of each 

working day.  

.8  Dispose of waste materials, and debris off site at approved facilities.  

1.3 FINAL CLEANING 

.1  When Work is Substantially Performed, remove surplus products, tools, construction 

machinery and equipment not required for performance of remaining Work.  

.2  Remove waste products and debris other than that caused by others, and leave Work clean and 

suitable for occupancy.  

.3  Prior to final review, remove surplus products, tools, construction machinery and equipment.  

.4  Remove waste products and debris other than that caused by Departmental Representative or 

other Contractors.  

.5  Remove waste materials from site at regularly scheduled times or dispose of as directed by 

Departmental Representative. Do not burn waste materials on site.  

.6  Make arrangements with and obtain permits from authorities having jurisdiction for disposal 

of waste and debris.  
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Part 2 PRODUCTS 

2.1 NOT USED 

.1 Not Used. 

Part 3 EXECUTION 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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1 GENERAL 

1.1 RELATED SECTIONS 

.1  Section 01 33 00 - Submittal Procedures.  

1.2 DEFINITIONS 

.1  Materials Source Separation Program (MSSP): Consists of series of ongoing activities to 

separate reusable and recyclable waste material into material categories from other types of 

waste at point of generation.  

.2  Recyclable: Ability of product or material to be recovered at end of its life cycle and 

re-manufactured into new product for reuse by others.  

.3  Recycle: Process by which waste and recyclable materials are transformed or collected for 

purpose of being transferred into new products.  

.4  Recycling: Process of sorting, cleansing, treating and reconstituting solid waste and other 

discarded materials for purpose of using in altered form. Recycling does not include burning, 

incinerating, or thermally destroying waste.  

.5  Reuse: Repeated use of product in same form but not necessarily for same purpose. Reuse 

includes:  

.1  Salvaging reusable materials from re-modelling projects, before demolition stage, for 

resale, reuse on current project or for storage for use on future projects.  

.2  Returning reusable items including pallets or unused products to vendors.  

.6  Salvage: Removal of structural and non-structural materials from deconstruction/disassembly 

projects for purpose of reuse or recycling.  

.7  Separate Condition: Refers to waste sorted into individual types.  

.8  Source Separation: Acts of keeping different types of waste materials separate beginning from 

first time they became waste.  

1.3 DOCUMENTS 

.1  Maintain at job site, one copy of following documents:  

.1  Material Source Separation Plan.  

1.4 SUBMITTALS 

.1  Submittals in accordance with Section 01 33 00 - Submittal Procedures.  

.2  Prepare and submit following prior to project start-up:  

.1  Submit 2 copies of Materials Source Separation Program (MSSP) description.  
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1.5 WASTE REDUCTION WORKPLAN (WRW) 

.1  Prepare Waste Reduction Work plan.  

.2  Structure WRW to prioritize actions and follow as first priority Reuse, then followed by 

Recycle.  

.3  Describe management of waste.  

.4  Post workplan or summary where workers at site are able to review its content.  

1.6  MATERIALS SOURCE SEPARATION PROGRAM (MSSP) 

.1  Prepare MSSP and have ready for use prior to project start-up. The DWA with related weight 

bills and/or receipt must be submitted on a monthly basis with the Contractor's monthly 

Progress claim.  

.2  Implement MSSP for waste generated on project in compliance with approved methods and as 

reviewed by Departmental Representative.  

.3  Provide on-site facilities for collection, handling, and storage of anticipated quantities of 

reusable and recyclable materials.  

.4  Provide containers to deposit reusable and recyclable materials.  

.5  Locate containers in locations, to facilitate deposit of materials without hindering daily 

operations.  

.6  Locate separated materials in areas which minimize material damage.  

.7  Collect, handle, store on-site, and transport off-site, salvaged materials in separate condition.  

.1  Transport to approved and authorized recycling facility.  

1.7  STORAGE, HANDLING AND PROTECTION 

.1  Store, materials to be reused, recycled and salvaged in locations as specified in MSSP.  

.2  Unless specified otherwise, materials for removal become Contractor's property.  

.3  Protect, stockpile, store and catalogue salvaged items.  

.4  Separate non-salvageable materials from salvaged items. Transport and deliver 

non-salvageable items to licensed disposal facility.  

.5  Protect structural components not removed for demolition from movement or damage.  

.6  Support affected structures. If safety of road is endangered, cease operations and immediately 

notify Departmental Representative.  

.7  Protect surface drainage and electrical from damage and blockage.  

.8  Separate and store materials produced during dismantling of structures in designated areas.  
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.9  Prevent contamination of materials to be salvaged and recycled and handle materials in 

accordance with requirements for acceptance by designated facilities.  

.1  On-site source separation is recommended.  

.2  Remove co-mingled materials to off-site processing facility for separation.  

.3  Provide waybills for separated materials.  

1.8 DISPOSAL OF WASTES 

.1  Do not bury rubbish or waste materials.  

.2  Do not dispose of waste, volatile materials, mineral spirits, or oil into waterways, storm, or 

sanitary sewers.  

.3  Keep records of construction waste including:  

.1  Number and size of bins.  

.2  Waste type of each bin.  

.3  Total weight generated.  

.4  Weight reused or recycled.  

.5  Reused or recycled waste destination.  

.4  Remove materials from deconstruction as deconstruction/disassembly Work progresses.  

.5  Prepare project summary to verify destination and quantities on a material-by-material basis as 

identified in pre-demolition material audit.  

1.9 USE OF SITE AND FACILITIES 

.1  Execute work with least possible interference or disturbance to normal use of premises.  

.2  Maintain security measures established by Transport Canada and Departmental 

Representative.  

1.10 SCHEDULING 

.1  Coordinate Work with other activities at site to ensure timely and orderly progress of Work.  

2 PRODUCTS 

2.1 NOT USED 

.1  Not Used.  

3 EXECUTION 

3.1 APPLICATION 

.1  Do Work in compliance with WRW.  

.2  Handle waste materials not reused, salvaged, or recycled in accordance with appropriate 
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regulations and codes.  

3.2 CLEANING 

.1  Remove tools and waste materials on completion of Work, and leave work area in clean and 

orderly condition.  

.2  Clean-up work area as work progresses.  

.3  Source separate materials to be reused/recycled into specified sort areas.  

 

END OF SECTION 
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1 GENERAL 

1.1 RELATED SECTIONS 

.1  Section 01 78 00 - Closeout Submittals.  

.2  Section 01 74 11 - Cleaning.  

1.2 INSPECTION AND DECLARATION 

.1  Contractor's Inspection: Contractor and all Subcontractors shall conduct an inspection of 

Work, identify deficiencies and defects, and repair as required to conform to Contract 

Documents.  

.1  Notify Departmental Representative in writing of satisfactory completion of 

Contractor's Inspection and that corrections have been made.  

.2  Request Departmental Representative's Inspection.  

.2  Departmental Representative's Inspection: Departmental Representative and Contractor will 

perform inspection of Work to identify obvious defects or deficiencies. Contractor shall 

correct Work accordingly.  

.3  Completion: submit written certificate that following have been performed:  

.1  Work has been completed and inspected for compliance with Contract Documents.  

.2  Defects have been corrected and deficiencies have been completed.  

.3  Systems have been tested and are fully operational.  

.4  Certificates required by Newfoundland & Labrador Department of Labour and 

Environment has been submitted.  

.5  Operation of systems have been demonstrated to Departmental Representative's 

personnel.  

.6  Work is complete and ready for Final Inspection.  

.4  Final Inspection: when items noted above are completed, request final inspection of Work by 

Departmental Representative, and Contractor. If Work is deemed incomplete by Departmental 

Representative and Departmental Representative, complete outstanding items and request 

reinspection.  

2 PRODUCTS 

2.1 NOT USED 

.1  Not Used.  
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3 EXECUTION 

3.1 NOT USED 

.1  Not Used.  

END OF SECTION 
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1 GENERAL 

1.1 RELATED SECTIONS 

.1  Section 01 33 00 - Submittal Procedure.  

.2  Section 01 45 00 - Quality Control.  

.3  Section 01 77 00 - Closeout Procedures.  

1.2 SUBMISSION 

.1  Prepare instructions and data using personnel experienced in maintenance and operation of 

described products.  

.2  Copy will be returned after final inspection, with Departmental Representative's comments.  

.3  Revise content of documents as required prior to final submittal.  

.4  If requested, furnish evidence as to type, source and quality of products provided.  

.5  Defective products will be rejected, regardless of previous inspections. Replace products at 

own expense.  

.6  Pay costs of transportation.  

1.3 FORMAT 

.1  Organize data in the form of an instructional manual.  

.2  Binders: vinyl, hard covered, 3 'D' ring, loose leaf 219 x 279 mm with spine and face pockets.  

.3  When multiple binders are used, correlate data into related consistent groupings. Identify 

contents of each binder on spine.  

.4  Cover: Identify each binder with type or printed title 'Project Record Documents'; list title of 

project and identify subject matter of contents.  

.5  Arrange content by systems, under Section numbers and sequence of Table of Contents.  

.6  Provide tabbed fly leaf for each separate product and system, with typed description of 

product and major component parts of equipment.  

.7  Text: Manufacturer's printed data, or typewritten data.  

.8  Drawings: provide with reinforced punched binder tab. Bind in with text; fold larger drawings 

to size of text pages.  

.9  Provide 1:1 scaled CAD files in dxf or dwg format on diskettes or CD.  
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1.4 CONTENTS - EACH VOLUME 

.1  Table of Contents: provide title of project;  

.1  date of submission; names,  

.2  addresses, and telephone numbers of Consultant and Contractor with name of 

responsible parties;  

.3  schedule of products and systems, indexed to content of volume.  

.2  For each product or system:  

.1  list names, addresses and telephone numbers of subcontractors and suppliers, 

including local source of supplies and replacement parts.  

.3  Product Data: mark each sheet to clearly identify specific products and component parts, and 

data applicable to installation; delete inapplicable information.  

.4  Drawings: supplement product data to illustrate relations of component parts of equipment and 

systems, to show control and flow diagrams.  

.5  Typewritten Text: as required to supplement product data. Provide logical sequence of 

instructions for each procedure, incorporating manufacturer's instructions specified in Section 

01 45 00 - Quality Control.  

1.5 AS-BUILTS AND SAMPLES 

.1  Maintain at the site for Departmental Representative one record copy of:  

.1  Contract Drawings.  

.2  Specifications.  

.3  Addenda.  

.4  Change Orders and other modifications to the Contract.  

.5  Reviewed shop drawings, product data, and samples.  

.6  Field test records.  

.7  Inspection certificates.  

.8  Manufacturer's certificates.  

.2  Store record documents and samples in field office apart from documents used for 

construction. Provide files, racks, and secure storage.  

.3  Label record documents and file in accordance with Section number listings in List of 

Contents of this Project Manual. Label each document "PROJECT RECORD" in neat, large, 

printed letters.  

.4  Maintain record documents in clean, dry and legible condition. Do not use record documents 

for construction purposes.  

.5  Keep record documents and samples available for inspection by Departmental Representative.  

1.6 RECORDING ACTUAL SITE CONDITIONS 

.1  Record information on set of opaque drawings, provided by Departmental Representative.  

.2  Record information concurrently with construction progress. Do not conceal Work until 

required information is recorded.  
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.3  Contract Drawings and shop drawings: legibly mark each item to record actual construction, 

including:  

.1  Measured horizontal and vertical locations of underground utilities and appurtenances, 

referenced to permanent surface improvements.  

.2  Field changes of dimension and detail.  

.3  Changes made by change orders.  

.4  Details not on original Contract Drawings.  

.5  References to related shop drawings and modifications.  

.4  Specifications: legibly mark each item to record actual construction, including:  

.1  Manufacturer, trade name, and catalogue number of each product actually installed, 

particularly optional items and substitute items.  

.2  Changes made by Addenda and change orders.  

.5  Other Documents: maintain manufacturer's certifications, inspection certifications, field test 

records, required by individual specifications sections.  

1.7 FINAL SURVEY 

.1  Submit final site survey certificate, certifying that elevations and locations of completed Work 

are in conformance, or non-conformance with Contract Documents.  

1.8 WARRANTIES AND BONDS 

.1  Separate each warranty or bond with index tab sheets keyed to Table of Contents listing.  

.2  List subcontractor, supplier, and manufacturer, with name, address, and telephone number of 

responsible principal.  

.3  Obtain warranties and bonds, executed in duplicate by subcontractors, suppliers, and 

manufacturers, within ten days after completion of the applicable item of work.  

.4  Except for items put into use with Departmental Representative's permission, leave date of 

beginning of time of warranty until the Date of Substantial Performance is determined.  

.5  Verify that documents are in proper form, contain full information, and are notarized.  

.6  Co-execute submittals when required.  

.7  Retain warranties and bonds until time specified for submittal.  

2 PRODUCTS 

2.1 NOT USED 

.1  Not Used.  
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3 EXECUTION 

3.1 NOT USED 

.1  Not Used.  

 

END OF SECTION 

 


	011100 - General Instructions
	1 GENERAL
	1.1 DESCRIPTION OF WORK
	.1 Work under this Contract covers the furnishing of all labour, materials and equipment required to provide construction services for the construction of a new Booster Station Electrical Room including all electrical, mechanical and structural compon...
	.1 Completion and submission of submittals listed for review and acceptance by the Departmental Representative prior to undertaking the work affected by the submittal.
	.2 Supply and operation of traffic where needed and minimize impact on airport operations; including work outside normal business hours.
	.3 Dust control.
	.4 Concrete breaking as required.
	.5 Removal and demolition of devices and systems as indicated on the drawings.
	.6 Upgrading existing electrical room for classification of a 2-Hour rated separation and evacuation.
	.7 Construction of a new division wall and fire rated entrance.
	.8 Modifications to the existing electrical and mechanical systems as indicated on the drawings.
	.9 Quality Management and Quality Control.
	.10 Layout and as-built collection.
	.11 Other related work as shown on the drawings and as described in the specifications

	.2  The foregoing will not be construed as limiting, restricting, or modifying any general or specific requirements as set forth in any part of the Contract documents. The work includes all work subsidiary and incidental thereto required for a complet...

	1.2 CODES
	.1 Meet or exceed requirements of: Contract documents, Specified standards, codes and referenced documents.

	1.3 SUBMITTALS
	.1  See section 01 33 00 - submittal procedures

	1.4 DOCUMENTS REQUIRED
	.1 Contract Drawings;
	.2 Specifications;
	.3 Addenda;
	.4 Reviewed shop drawings;
	.5 Change orders;
	.6 Other modifications to Contract;
	.7 Field test and quality control reports;
	.8 Copy of approved work schedule; and
	.9 Manufacturers' installation and application instructions.

	1.5 CUTTING AND PATCHING
	.1  Approvals
	.1  Submit written request in advance of cutting or alteration which affects:
	.2  Structural integrity of any element of Project.
	.3  Integrity of weather-exposed or moisture-resistant elements.
	.4  Efficiency, maintenance, or safety of any operational element.
	.5  Visual qualities of sight-exposed elements.
	.6  Work of Departmental Representative or separate contractor.

	.2  Inspection
	1. Inspect existing conditions, including elements subject to damage or movement during cutting and patching.
	2. After uncovering, inspect conditions affecting performance of work.
	3. Beginning of cutting or patching means acceptance of existing conditions.
	4. Perform cutting, fitting, and patching including excavation and fill, to complete the Work.
	5. Remove and replace defective and non-conforming work.
	6. Provide openings in non-structural elements of Work for penetrations of mechanical and electrical work.
	7. Perform work to avoid damage to other work.
	8. Prepare proper surfaces to receive patching and finishing.
	9. Employ original installer to perform cutting and patching for weather-exposed and moisture-resistant elements, and sight-exposed surfaces. When possible coordinate with the Engineer.
	10. Cut rigid materials using power saw or core drill. Pneumatic or impact tools not allowed.
	11. Restore work with new products in accordance with Contract Documents.
	12. Fit work airtight, weatherproof and also as detailed and as directed and/or described by Engineer to pipes, sleeves, ducts, conduit, any and all other penetrations through surfaces.
	13. At penetration of fire-rated wall, ceiling, or floor construction, completely seal voids with fire-rated and/or fire-resistant material, specified to thickness of construction element as required for fire rating as per manufacturers written instru...
	14. Refinish surfaces to match adjacent finishes; for continuous surfaces, refinish to nearest intersection or as directed by Engineer; for an assembly, refinish entire unit.


	1.6 WORK SCHEDULE
	.1 Provide within 5 working days after Contract Award, construction schedule showing anticipated progress stages and final completion of work within time period required by Contract Documents and as specified herein.
	.2 Interim reviews of work progress based on work schedule will be conducted as decided by Departmental Representative and schedule updated by Contractor in conjunction with and to approval of the Departmental Representative.

	1.7 CONTRACTORS'S USE OF SITE
	.1 The contractor’s staging area must be within the identified limits of work. Any damage of disturbance caused by the contractor outside these limits shall be reinstated at his cost.
	.2 Contractor is to arrange his operations, site storage, temporary facilities and services during the construction of work under this Contract to allow the client, their staff, and all representatives’ access to the facility that is not surrounded by...
	.3 The Contractor shall maintain the site in a tidy condition, free from the accumulation of waste products and debris. Snow/ice shall be removed as necessary for the performance and inspection of the work. Upon substantial performance of the work, re...
	.4 Contractor shall provide any and all traffic control services required for the project to maintain a minimum of one lane of traffic at all times.
	.5 Contractor to obtain all necessary permits to perform work and to comply with all permit requirements and conditions.
	.6 Coordination between all trades to provide access for equipment and materials and public will be required.
	.7 Contractor is responsible to schedule and minimize all airport facility operation disruptions. This may include scheduling work outside normal operating hours to complete water shut downs, etc.
	.8 Complete as much new work, including feeders and Controls wiring and removals as possible before disconnecting main power source in order to tie in new fire pump connections.
	.9 All facility shutdowns shall be coordinated with Departmental Representative, Engineer minimum 5 days in advance.

	1.8 PROJECT MEETINGS
	.1 The Contractor will be required to attend bi-weekly scheduled project meetings and assume responsibility for recording and distributing minutes. Minutes are to be provided within 48 hours of meeting.
	.2 The Contractor shall make available a teleconference meeting for all regular scheduled project meetings.

	1.9 EXISTING SERVICES
	.1 Where work involves breaking into or connecting to existing services, carry out work at times directed by Departmental Representative, with minimum of disturbance to facility operations.
	.2 Before commencing work, establish location and extent of feeder lines in area of Work and notify Departmental Representative of findings.
	.3 Submit schedule and obtain approval from Departmental Representative for any shut-down or closure of active service or facility. Adhere to approved schedule and provide notice to affected parties.
	.4 Where unknown services are encountered, immediately advise Departmental Representative and confirm findings in writing.
	.5 Record locations of re-routed feeders and all existing encountered services to remain that are affected by changes.

	1.10 ADDITIONAL DRAWINGS
	.1 Departmental Representative may furnish additional drawings for clarification. These additional drawings have same meaning and intent as if they were included with plans referred to in the Contract Documents.

	1.11 CONSTRUCTION SAFETY MEASURES
	.1 The Contractor must submit a Safety Plan prior to the pre-construction meeting. Copies of all hazard assessments, safety inspections and toolbox meeting minutes shall also be submitted to the departmental representative within 72 hours.
	.2 The Contractor must inform the Departmental Representative immediately of any on-site incident or accident and provide a copy of the written report within 24 hours.

	1.12 EXCAVATION
	.1 Prior to commencing any excavation, the Contractor shall check for and become aware of all buried utilities and submit findings for review and approval by Departmental Representative. A written copy of all utility locates will be submitted prior to...

	1.13 STANDARD HOURS
	.1 The Contractor must maintain existing site hours for the work unless otherwise authorized by Departmental Representative. Work that involves temporary disruption of services will be scheduled through the Departmental Representative. Provide Departm...

	1.14 SITE CONDITIONS
	.2 Promptly notify Departmental Representative if subsurface conditions differ materially from those indicated in Contract Documents or a reasonable assumption of probable conditions based on thereon.


	2 PRODUCTS
	2.1 NOT USED
	.1 Not used.


	3 EXECUTION
	3.1 NOT USED
	.1 Not used.



	011410 - Scheduling
	012900 - Project Particulars
	012983 - Payment Procedures Laboratory Services
	013300 - Submittal Procedures
	013500_06 -  TRAFFIC CONTROL
	Part 1 General
	1.1 REFERENCES
	.1 Newfoundland and Labrador Traffic Control Manual, latest edition.

	1.2 PROTECTION OF PUBLIC TRAFFIC
	.1 Comply with requirements of Acts, Regulations and By-Laws in force for regulation of traffic or use of roadways upon or over which it is necessary to carry out Work or haul materials or equipment.
	.2 When working on travelled way:
	.1 Place equipment in position to present minimum of interference and hazard to travelling public.
	.2 Keep equipment units as close together as working conditions permit and preferably on same side of travelled way.
	.3 Do not leave equipment on travelled way overnight.

	.3 Do not close any lanes of road without approval of Departmental Representative. Before re-routing traffic erect suitable signs and devices in accordance with instructions contained in Newfoundland and Labrador Traffic Control Manual, latest edition.
	.4 Keep travelled way graded, free of pot holes and of sufficient width for required number of lanes of traffic.
	.5 As directed by Departmental Representative, provide detours or temporary roads to facilitate passage of traffic around restricted construction area:

	1.3 INFORMATIONAL AND WARNING DEVICES
	.1 Provide and maintain signs, flashing warning lights and other devices required to indicate construction activities or other temporary and unusual conditions resulting from Project Work which requires road user response.
	.2 Supply and erect signs, delineators, barricades and miscellaneous warning devices as specified in Newfoundland and Labrador Traffic Control Manual, latest edition.
	.3 Place signs and other devices in locations recommended in Newfoundland and Labrador Traffic Control Manual, latest edition.
	.4 Meet with Departmental Representative prior to commencement of each phase to prepare list of signs and other devices required for project. If situation on site changes, revise list to approval of Departmental Representative.
	.5 Continually maintain traffic control devices in use by:
	.1 Checking signs daily for legibility, damage, suitability and location. Clean, repair or replace to ensure clarity and reflectance.
	.2 Removing or covering signs which do not apply to conditions existing from day to day.


	1.4 CONTROL OF PUBLIC TRAFFIC
	.1 Provide competent flag persons, possessing a valid certificate in accordance with a TCP training course approved by Workplace NL, and properly equipped as specified in Newfoundland and Labrador Traffic Control Manual, latest edition.
	.2 Provide pilot cars where required by Newfoundland and Labrador Traffic Control Manual, latest edition. Equip pilot cars with orange flashing lights and signs clearly designating vehicles as pilot cars.
	.3 Where roadway, carrying two-way traffic, is restricted to one lane, for 24 hours each day, provide mobile traffic signal system. Adjust, as necessary, and regularly maintain system during period of restriction. Signal system to meet requirements of...

	1.5 OPERATIONAL REQUIREMENTS
	.1 Maintain existing conditions for traffic throughout period of contract where possible.


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 NOT USED
	.1 Not Used.



	013513_13 - Airports In Use
	Part 1 General
	1.1 COORDINATION
	.1 Prior to start of work Departmental Representative will arrange for briefing of all Contractor's personnel by Airport Authority on procedures for movement of equipment and personnel, and work on, or adjacent to active runways, taxiways or parking a...
	.2 All Contractors’ personnel authorized to use airport for accessing the work site will be issued a special area visitor's pass. This pass must be kept on ones person at all times during working hours.
	.3 The Contractor must be prepared to evacuate all personnel and equipment from operational surfaces and runway strip on 30 minutes notice to move. Contractor to coordinate with airport operations staff to ensure evacuated areas are approved by Depart...
	.4 Any breach in security fence for construction will be under the direct supervision of the Airport Authority Commissionaire. Under no circumstances shall airside security fencing be incomplete outside the hours of 8:00 am to 5:00 pm. Contractor is r...

	1.2 PROTECTION
	.1 Do not disrupt airport operations except as permitted by Departmental Representative.
	.2 Provide temporary protection to permit safe passage of all personnel, vehicles and aircraft in vicinity of Work.
	.3 Provide barricades and signs, lighted by night or during poor visibility and flags by day where directed by the Departmental Representative. These provisions shall prevent airport personnel from inadvertently crossing into construction areas and co...
	.4 Provide containers for debris and clean-up is performed as work progresses and at a daily rate to prevent FOD (Foreign Object Damage to Aircraft). Be diligent in preventing refuse, from Work on this project, from being windblown across the airport.
	.5 Provide wetting down of surfaces and areas to prevent FOD or dusting hazards (such as ingestion into the aircraft engine or visibility to aircraft risks).

	1.3 CLOSURE OF AIRSIDE FACILITIES
	.1 Carry out work requiring interruption of airport operations at time directed, with minimum of disturbance to airport operations.
	.2 Submit schedule to, and obtain approval from Departmental Representative of interruptions or closure of active airport facilities. Adhere strictly to approved schedule.

	1.4 COORDINATION OF MOVEMENT IN OPERATIONAL AREAS
	.1 Brief Departmental Representative every day prior to starting work in area adjacent to or on active airport facilities.
	.2 Obtain Departmental Representative's approval on scheduling of Work.
	.3 Control movements of equipment and personnel as directed by Departmental Representative.
	.4 Obey signals from Airport Authority Commissionaire immediately

	1.5 FLIGHT SAFETY
	.1 Prior to permitting personnel to cross active runways, taxiway, parking aprons, or working within 60 m of active facility, establish contact with control tower and obtain specific clearances. Once established on airport, maintain radio contact on w...
	.2 Obey all instructions promptly and explicitly.
	.3 Prior to starting work obtain necessary closure of adjacent facilities.
	.4 During working hours, supply flagmen at crossings of active facilities.
	.5 All Contractor's vehicles used on the airport must be equipped with an orange rotary beacon or must be escorted by a vehicle equipped with a beacon

	1.6 UNSERVICEABLE AREAS
	.1 Mark off areas made unserviceable for aircraft by work of this Contract by providing plainly visible danger markings by day and red lights by night. Open flames in flammable fuels not permitted.
	.2 Coordinate demolition of unserviceable areas in accordance with Phasing Plan over course of construction.
	.3 Park equipment not in use and stockpile materials in areas approved by Departmental Representative so that equipment:
	.4 Where directed, mark equipment tops with red lights.

	1.7 CLEANING FOD
	.1 Foreign Object Damage (FOD) can occur anytime a foreign object comes in contact with an aircraft. Foreign objects are anything foreign to the airfield, including but not limited to: construction dust, hats, rags, pen caps, paper, rocks or mud from ...
	.2 Foreign Object Damage (FOD) control procedures will be enforced by the Departmental Representative at all times in the construction and operational area. Keeping active taxiways and aprons adjacent to the work clean during the Work will be the resp...
	.3 Maintain at the construction site a Departmental Representative approved, sufficiently sized and powered:
	.4 Where access routes cross active runways, taxiways or parking aprons, keep crossings free of FOD mud and debris at all times. Broom clean immediately.
	.5 Routinely inspect and clean equipment as necessary to remove rocks, dirt and mud that may accumulate. Inspection and cleaning of equipment shall occur before equipment enters the airfield and before equipment transitions from airfield soil surfaces...


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 NOT USED
	.1 Not Used.



	013529_06 - Health and Safety
	013543 - Environmental Procedures
	1.2 FIRES
	.1 Fires and burning of rubbish on site not permitted.

	1.3 SITE SET-UP AND USE
	.1 All site activities related to construction are to be confined within the defined project boundaries.
	.2 Work sites will be equipped with appropriate and properly maintained sanitary facilities.
	.3 Garbage must be collected and removed daily from the work site. All material must be removed, transported and disposed of in accordance with existing federal, provincial, and municipal solid waste disposal guidelines and/or regulations.
	.4 Littering is prohibited.
	.5 Temporary storage, parking areas, and turn-a-round facilities for contractor-related equipment and vehicles will be limited to those areas agreed to and designated by the Departmental Representative.

	1.4 DISPOSAL OF WASTES
	.1 Do not bury rubbish and waste materials on site.
	.2 Do not dispose of waste or volatile materials, such as mineral spirits, oil or paint thinner into waterways, storm or sanitary sewers.

	1.5 POLLUTION CONTROL
	.1 Maintain temporary erosion and pollution control features installed under this contract.
	.2 Control emissions from equipment and plant to local authorities emission requirements.
	.3 Cover or wet down dry materials and rubbish to prevent blowing dust and debris. Provide dust control for temporary roads.

	1.6 NOTIFICATION
	.1 Departmental Representative will notify Contractor in writing of observed non-compliance with Federal, Provincial or Municipal environmental laws or regulations, permits, and other elements of environmental protection. Contractor: after receipt of ...
	.2 Departmental Representative may issue stop order of work until satisfactory corrective action has been taken.
	.3 No time extensions will be granted or equitable adjustments allowed to Contractor for such suspensions.

	1.7 HAZARDOUS MATERIALS
	.1 Dangerous goods, whose release into the environment could cause adverse effect, should be stored and handled in a manner which gives due regard for workers and public safety, and for the protection of the environment.
	.2 No material toxic to fish or any aquatic life shall be permitted to enter any stream, river, or lake. This shall include, but not be limited to lubricants, fuels, testing fluids, insecticides, detergents, herbicides, cement, lime or concrete.
	.3 The management of fuels, lubricants and chemicals must meet with the requirements of the Newfoundland and Labrador used oil control regulations under the Environmental Protection Act and all other appropriate provincial and federal regulations.
	.4 Fueling and lubricating of equipment cannot be done closer than 100 m to any watercourse.
	.5 All refueling and lubricating operations should employ protection measures such as drip pans, to reduce the potential for escape or petroleum products to the environment.
	.6 The Departmental Representative must be immediately contacted after a spill of more than 10 L of fuel or lubricant, and after any amount of other chemical products has escaped.
	.7 Departmental Representative may suspend work following the improper handling of hazardous materials.
	.8 Storage of hazardous material, including explosives, shall not be permitted, except for quantities which shall normally be expected to be utilized in a day of Work, and which are not permitted to stockpile.
	.9 Contractor to maintain on-site adequate supply of sorbent material and berming devices to contain spills.

	1.8 ENVIRONMENTAL INCIDENT OR EMERGENCY
	.1 In the event of an environmental incident or emergency such as:
	.1 Chemical spill or petroleum spill;
	.2 Poisonous or caustic gas emission;
	.3 Biological or chemical explosion;
	.4 Hazardous material spill;
	.5 Sewage spill;
	.6 Contaminated water into waterways. The Contractor or his employees shall:
	.1 Notify the Contractor's job superintendent.
	.2 Call the local emergency services and give type of emergency.
	.3 Notify the Departmental Representative.


	.2 The Contractor is to submit to Departmental Representative a copy of its Environmental/Spill Response Plan for approval.
	2 PRODUCTS
	2.1 NOT USED
	3 EXECUTION

	3.1 NOT USED

	014500 - Quality Control
	015100 - Temporary Utilities
	015200 - Construction Facilities
	015600 - Temporary Barriers and Enclosures
	016100 - COMMON PRODUCT REQUIREMENTS
	Part 1 GENERAL
	1.1 RELATED REQUIREMENTS
	.1 Section 01 33 00 – Submittal Procedures.

	1.2 REFERENCES
	.1 Within text of each specifications section, reference may be made to reference standards.
	.2 Conform to these reference standards, in whole or in part as specifically requested in specifications.

	1.3 QUALITY
	.1 Products, materials, equipment and articles incorporated in Work shall be new, not damaged or defective, and of best quality for purpose intended. If requested, furnish evidence as to type, source and quality of products provided.
	.2 Procurement policy is to acquire, in cost effective manner, items containing highest percentage of recycled and recovered materials practicable consistent with maintaining satisfactory levels of competition.  Make reasonable efforts to use recycled...
	.3 Defective products, whenever identified prior to completion of Work, will be rejected, regardless of previous inspections. Inspection does not relieve responsibility, but is precaution against oversight or error. Remove and replace defective produc...
	.4 Should disputes arise as to quality or fitness of products, decision rests strictly with Departmental Representative based upon requirements of Contract Documents.
	.5 Unless otherwise indicated in specifications, maintain uniformity of manufacture for any particular or like item throughout building.
	.6 Permanent labels, trademarks and nameplates on products are not acceptable in prominent locations, except where required for operating instructions, or when located in mechanical or electrical rooms.

	1.4 STORAGE, HANDLING AND PROTECTION
	.1 Handle and store products in manner to prevent damage, adulteration, deterioration and soiling and in accordance with manufacturer's instructions when applicable.
	.2 Store packaged or bundled products in original and undamaged condition with manufacturer's seal and labels intact. Do not remove from packaging or bundling until required in Work.
	.3 Store products subject to damage from weather in weatherproof enclosures.
	.4 Store cementitious products clear of earth or concrete floors, and away from walls.
	.5 Keep sand, when used for grout or mortar materials, clean and dry. Store sand on wooden platforms and cover with waterproof tarpaulins during inclement weather.
	.6 Store sheet materials, lumber on flat, solid supports and keep clear of ground. Slope to shed moisture.
	.7 Store and mix paints in heated and ventilated room. Remove oily rags and other combustible debris from site daily. Take every precaution necessary to prevent spontaneous combustion.
	.8 Remove and replace damaged products at own expense and to satisfaction of Departmental Representative.
	.9 Touch-up damaged factory finished surfaces to Departmental Representative’s satisfaction. Use touch-up materials to match original. Do not paint over name plates.

	1.5 TRANSPORTATION
	.1 Pay costs of transportation of products required in performance of Work.
	.2 Transportation cost of products supplied by Departmental Representative will be paid for by Departmental Representative. Unload, handle and store such products.

	1.6 MANUFACTURER'S INSTRUCTIONS
	.1 Unless otherwise indicated in specifications install or erect products in accordance with manufacturer's instructions. Do not rely on labels or enclosures provided with products. Obtain written instructions directly from manufacturers.
	.2 Notify Departmental Representative in writing, of conflicts between specifications and manufacturer's instructions, so that Departmental Representative will establish course of action.
	.3 Improper installation or erection of products, due to failure in complying with these requirements, authorizes Departmental Representative to require removal and re-installation at no increase in Contract Price or Contract Time.

	1.7 QUALITY OF WORK
	.1 Ensure Quality of Work is of highest standard, executed by workers experienced and skilled in respective duties for which they are employed. Immediately notify Departmental Representative if required Work is such as to make it impractical to produc...
	.2 Do not employ anyone unskilled in their required duties. Departmental Representative reserves right to require dismissal from site of workers deemed incompetent or careless.
	.3 Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with Departmental Representative, whose decision is final.

	1.8 CO-ORDINATION
	.1 Ensure co-operation of workers in laying out Work. Maintain efficient and continuous supervision.
	.2 Be responsible for coordination and placement of openings, sleeves and accessories.

	1.9 CONCEALMENT
	.1 In finished areas conceal pipes, ducts and wiring in floors, walls and ceilings, except where indicated otherwise.
	.2 Before installation inform Departmental Representative if there is interference. Install as directed by Departmental Representative.

	1.10 REMEDIAL WORK
	.1 Perform remedial work required to repair or replace parts or portions of Work identified as defective or unacceptable. Co-ordinate adjacent affected Work as required.
	.2 Perform remedial work by specialists familiar with materials affected. Perform in a manner to neither damage nor put at risk any portion of Work.

	1.11 PROTECTION OF WORK IN PROGRESS
	.1 Prevent overloading of parts of building. Do not cut, drill or sleeve load bearing structural member, unless specifically indicated without written approval of Departmental Representative.

	1.12 EXISTING UTILITIES
	.1 When breaking into or connecting to existing services or utilities, execute Work at times directed by local governing authorities, with minimum of disturbance to Work, and pedestrian and vehicular traffic.
	.2 Protect, relocate or maintain existing active services. When services are encountered, cap off in manner approved by authority having jurisdiction. Stake and record location of capped service.
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