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PART 1 - GENERAL

1.1 Description of Work .1 The work will be carried out at the Alexander
Graham Bell National Historic Site Museum in
Baddeck, NS.

.2 The work of this contract includes the
provision of all materials, labour, equipment,
and ancillaries, all as necessary for the
completion of the work as indicated on the
drawings and as described in the
specifications and notes. Work on this project
consists generally of, but is not limited to,
the following:

.1 Supply and installation of structural
steel reinforcing and beam support,
including temporary shoring.

.3 All work to be carried out in accordance with
applicable federal and provincial regulations
for those agencies having jurisdiction for the
work. The work is subject to the Canadian
Environmental Protection Act, Canada Labour
Code and the NS Occupational Health and Safety
Act and Regulations.

.4 The Contractor is advised that other
construction work may be being performed by
others at different locations during the time
frame of this contract. Contractor is to
cooperate with other contractors within the
project limits.

1.2 Familiarization .1 Before submitting a bid, it is recommended
that bidders visit the site to review and
verify the form, nature and extent of the
work, materials needed, the means of access
and the temporary facilities required to
perform the Work.

.2 Contractors, bidders or those they invite to
site are to review specification Section
01 35 29 - Health and Safety Requirements
before visiting site. Take all appropriate
safety measures for any visit to site, both
before and after acceptance of bid.

1.3 Interpretation of .1 Supplementary to the Order of Precedence
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Documents article of the General Conditions of the
Contract, the Division 01 sections take
precedence over the technical specification
sections in other Divisions of the
Specification Manual and on drawings.

1.4 Term Engineer .1 Unless specifically stated otherwise, the term
Engineer where used in the Specifications and
on the Drawings shall mean the Departmental
Representative as defined in the General
Conditions of the Contract.

1.5 Measurement For .1 Notify Departmental Representative
Payment sufficiently in advance of operations to
permit required measurements for payment.

1.6 Maintenance of .1 Maintain work during construction. Undertake
Work During continuous and effective maintenance work day
Construction by day, with adequate equipment and forces so

that the place of work continuously kept in a
condition satisfactory to Departmental
Representative.

1.7 Codes and Standards .1 Materials and workmanship must conform to or
exceed applicable standards of Canadian
General Standards Board (CGSB), Canadian
Standards Association (CSA), American Society
for Testing and Materials (ASTM) and other
standards organizations.

.2 Conform to latest revision of any referenced
standard as re-affirmed or revised to date of
specification. Standards or codes not dated
shall be deemed editions in force on date of
tender advertisement.

1.8 Work Within Site
Boundaries

.1 Contract limits shall be strictly adhered to
and every precaution shall be taken to minimize
environmental damage and disruption to
vegetation, wildlife habitat, and structures or
existing services, both on construction and
storage sites.

.2 If any damage occurs during construction,
the Contractor is responsible to bear the
expense to immediately restore such damaged
areas to the satisfaction of the Departmental
Representative.
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.3 If Contractor fails to repair damage to
the satisfaction of the Departmental
Representative, the Departmental Representative
may have repairs completed by others at the
Contractor's expense.

.4 The Contractor shall ensure that contracted
work meets the standards outlined in the
contract specification and drawings.

1.9 Documents Required .1 Maintain at job site, one copy each of
following:
.1 Contract drawings.
.2 Specifications.
.3 Addenda.
.4 Reviewed drawings.
.5 Change orders.
.6 Other modifications to Contract.
. Copy of approved work schedule.
.8 Field test reports.
.9 Manufacturer’s installation and

application instructions.

.10 Site specific Health and Safety Plan and
other safety related documents.

11 Other documents as stipulated elsewhere
in the Contract Documents.

1.10 Departmental .1 Departmental Representative will be assigned
Representative after contract award.
1.11 Work Schedule .1 Provide to the Departmental Representative in

writing and within five (5) working days after
Contract award, a detailed construction
schedule. The schedule shall show proposed
work to be undertaken and anticipated
completion dates for each category of work.

1.12 Sanitary Services .1 The Contractor shall provide and maintain
sanitary facilities for the use of workers at
locations specified by the Departmental
Representative. Provision of sanitary
facilities shall meet requirements of
provincial government and municipal statutes
and authorities.

1.13 Contractor's
Use of Site .1 The Departmental Representative will specify
the areas for work and storage.

1.14 Project Meetings .1 After receiving the Contractor's
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1.15 Cutting & Patching

1.16 Additional Drawings

1.17 Relics, Antiquities

and Wildlife Habitat

schedule, health and safety hazard assessment,
and prior to start of construction, a meeting
involving Contractor, Departmental
Representative and Parks Canada will be held
at a place and time to be determined by the
Departmental Representative. This meeting will
review implications of the contract, design,
schedule of work health and safety, methods of
construction, environment protection methods.

Interim reviews of work progress based on work
schedule will be conducted as decided by
Departmental Representative and schedule
updated by Contractor in conjunction with and
to approval of Departmental Representative.

No work will begin until the preconstruction
meeting is held, and all submittals have been
approved.

Following the pre-construction meeting

and approval of submittals, the work will

be carried out to meet the time restraints and
have the project completed on time.

Cut and patch as required to make work fit.

Where new work connects with existing and
where existing work is altered, cut, patch and
make good to match existing work.

Departmental Representative may furnish
additional drawings for clarification. These
additional drawings have same meaning and
intent as if they were included with plans
referred to in Contract documents.

Protect relics, antiquities, wildlife habitat,
items of historical or scientific interest
such as cornerstones and contents, animal
nesting sites, commemorative plaques,
inscribed tablets, and similar objects found
during course of work.

Give immediate notice to Departmental
Representative and await Departmental
Representative's written instructions before
proceeding with work in this area.
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1.18 Permits/Authorities .1

1.19 Protection .1

Relics, antiquities and items of historical or
scientific interest remains the property of
Canada.

The Contractor shall obtain, and pay for,
permits from authorities as required for all
operations and construction. He shall also
comply with all pertinent regulations of all
authorities having jurisdiction over the work.
The Contractor shall provide copies of all
permits to the Departmental Representative
prior to starting the work. The Contractor
shall be responsible for obtaining all
applicable permits, inspections and approvals
required and shall pay all charges in
connection therewith.

Store all materials and equipment to be
incorporated into work to prevent damage by
any means.

Repair and replace all materials or equipment
damaged in transit or storage to the
satisfaction of the Departmental
Representative and at no cost to Canada.

Contractor will take adequate precautions to
protect existing structures when operating
equipment and carrying out the work.

Exercise care so as not to obstruct or damage
public or private property in the area.

At completion of work, restore area to its
original condition. Damage to ground and
property shall be repaired by Contractor.
Remove all construction materials, residue,
excess, etc., and leave site in a condition
acceptable to Departmental Representative.

END OF SECTION
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PART 1 - GENERAL

1.1 Submittals .1 Upon acceptance of bid and prior to

commencement of work, submit to Departmental

Representative the following work management

documents:

.1 Work Schedule as specified herein.

.2 Health and Safety Plan as specified in
Section 01 35 29 - Health and Safety
Requirements.

1.2 Work Schedule .1 Upon acceptance of bid submit work
schedule within five (5) calendar days of
contract award.

.2 Schedule to indicate all calendar dates from
commencement to completion of all work within
the time stated in the accepted bid.

.3 Provide sufficient details in schedule to
clearly illustrate entire implementation plan,
depicting efficient coordination of tasks and
resources, to achieve completion of work on
time and permit effective monitoring of work
progress in relation to established
milestones.

.4 Work schedule content to include as a minimum
the following:

.1 Bar (GANTT) Chart, indicating all work
activities, tasks and other project
elements, their anticipated durations,
planned dates for achieving key
activities and major project
milestones supported with;

.1 Written narrative on key elements
of work illustrated in bar chart,
providing sufficient details to
demonstrate a reasonable
implementation plan for completion
of project within designated time.

.2 Generally Bar Charts derived from
commercially available computerized
project management system are
preferred but not mandatory.

.5 Schedule work in cooperation with the
Departmental Representative.
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.10

Completed schedule shall be approved by
Departmental Representative. When approved,
take necessary measures to complete work
within scheduled time. Do not change schedule
without Departmental Representative's
approval.

Ensure that all sub-trades and sub-contractors
are made aware of the work restraints and
operational restrictions specified.

Schedule Updates:

.1 Submit when requested by Departmental
Representative.

.2 Provide information and pertinent details
explaining reasons for necessary changes
to implementation plan.

.3 Identify problem areas, anticipated
delays, impact on schedule and proposed
corrective measures to be taken.

Departmental Representative will make interim
reviews and evaluate progress of work based on
approved schedule. Frequency of such reviews
will be as decided by Departmental
Representative. Address and take corrective
measures on items identified by reviews and as
directed by Departmental Representative.
Update schedule accordingly.

In every instance, any change or deviation
from the Work Schedule, no matter how minimal
the risk or impact on safety or inconvenience
to tenant or public might appear, will be
subject to prior review and approval by the
Departmental Representative.

END OF SECTION
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PART 1 - GENERAL

1.1 Administrative .1 Submit to Departmental Representative
submittals listed for review and as indicated
on drawings. Submit promptly and in orderly
sequence to not cause delay in Work. Failure
to submit in ample time is not considered
sufficient reason for extension of Contract
Time and no claim for extension by reason of
such default will be allowed.

.2 Do not proceed with Work affected by submittal
until review is complete.

.3 Present shop drawings, product data, samples
in SI Metric units.

.4 Where items or information is not produced in
SI Metric units converted values are
acceptable.

.5 Review submittals prior to submission to

Departmental Representative. This review
represents that necessary requirements have
been determined and verified, or will be, and
that each submittal has been checked and
coordinated with requirements of Work and
Contract Documents. Submittals not stamped,
signed, dated and identified as to specific
project will be returned without being
examined and considered rejected.

.6 Notify Departmental Representative, in writing
at time of submission, identifying deviations
from requirements of Contract Documents
stating reasons for deviations.

.7 Verify that field measurements and affected
adjacent Work are coordinated.

.8 Contractor's responsibility for errors and
omissions in submission is not relieved by
Departmental Representative's review of
submittals.

.9 Contractor's responsibility for deviations in
submission from requirements of Contract
Documents 1s not relieved by Departmental
Representative’s review.
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1.2 Shop Drawings

And Product Data

.10

Keep one reviewed copy of each submission on
site.

The term "shop drawings" means drawings,
diagrams, illustrations, schedules,
performance charts, brochures and other data
which are to be provided by Contractor to
illustrate details of a portion of Work.

Submit shop drawings bearing stamp and
signature of qualified professional engineer
registered or licensed in Province of

Nova Scotia, Canada.

Indicate materials, methods of construction
and attachment or anchorage, erection
diagrams, connections, explanatory notes and
other information necessary for completion of
Work. Where articles or equipment attach or
connect to other articles or equipment,
indicate that such items have been
coordinated, regardless of Section under which
adjacent items will be supplied and installed.
Indicate cross references to design drawings
and specifications.

Allow 14 days for Departmental Representative
to review each submission.

Adjustments made on shop drawings by
Departmental Representative are not intended
to change Contract Price. If adjustments
affect value of Work, state such in writing to
Departmental Representative prior to
proceeding with Work.

Make changes in shop drawings as Departmental
Representative may require, consistent with
Contract Documents. When resubmitting, notify
Departmental Representative in writing of
revisions other than those requested.

Accompany submissions with transmittal letter,

containing:

.1 Date.

2 Project title and number.

.3 Contractor's name and address.

4 Identification and quantity of each shop
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drawing, product data and sample.
.5 Other pertinent data.

.8 Submissions include:
.1 Date and revision dates.
.2 Project title and number.
.3 Name and address of:
.1 Sub-contractor.
.2 Supplier.
.3 Manufacturer.
.4 Contractor's stamp, signed by

Contractor's authorized representative
certifying approval of submissions,
verification of field measurements and
compliance with Contract Documents.

.5 Details of appropriate portions of Work
as applicable:

.1
.2

O o Joy O W

END OF SECTION

Fabrication.

Layout, showing dimensions,
including identified field
dimensions, and clearances.
Setting or erection details.
Capacities.

Performance characteristics.
Standards.

Operating weight.

Wiring diagrams.

Single line and schematic diagrams.
Relationship to adjacent work.
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1.1 Definitions .1 NS OHS - NS Occupational Health and Safety
Act.
.2 Competent Person: means a person who is:
.1 Qualified by virtue of personal

knowledge, training and experience to
perform assigned work in a manner that
will ensure the health and safety of
persons in the workplace, and;

.2 Knowledgeable about the provisions of
occupational health and safety statutes
and regulations that apply to the Work
and;

.3 Knowledgeable about potential or actual
danger to health or safety associated
with the Work.

.3 Medical Aid Injury: any minor injury for which
medical treatment was provided and the cost of
which is covered by Workers' Compensation
Board of the province in which the injury was

incurred.
.4 PPE: personal protective equipment
.5 Work Site: where used in this section shall

mean areas, located at the premises where Work
is undertaken, used by Contractor to perform
all of the activities associated with the
performance of the Work.

1.2 Submittals .1 Make submittals in accordance with
Section 01 33 00.

.2 Submit site-specific Health and Safety Plan
prior to commencement of Work.
.1 Submit within 10 work days of
notification of Bid Acceptance.

.2 Departmental Representative will review
Health and Safety Plan and provide
comments.

.3 Revise the Plan as appropriate and

resubmit within 10 work days after
receipt of comments.

.4 Departmental Representative's review and
comments made of the Plan shall not be
construed as an endorsement, approval or
implied warranty of any kind by Canada
and does not reduce Contractor's overall
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1.3 Compliance

Requirements

responsibility for Occupational Health
and Safety of the Work.

.5 Submit revisions and updates made to the
Plan during the course of Work.

Submit name of designated Health & Safety
Site Representative and support
documentation specified in the Safety Plan.

Submit building permit, compliance
certificates and other permits obtained.

Submit copy of Letter in Good Standing from

Provincial Workers Compensation or other

department of labour organization.

.1 Submit update of Letter of Good Standing
whenever expiration date occurs during
the period of Work.

Submit copies of reports or directions issued
by Federal, Provincial and Territorial health
and safety inspectors.

Submit copies of incident reports.

Submit WHMIS MSDS - Material Safety Data
Sheets.

Comply with Occupational Health and Safety
Act for Province of Nova Scotia,

and Occupational Health & Safety Regulations
made pursuant to the Act.

Comply with Canada Labour Code - Part II

(entitled Occupational Health and Safety)

as well as any other regulations made pursuant

to the Act.

.1 The Canada Labour Code can be viewed at:
www.http://laws.justice.gc.ca/en/L-2/

.2 A copy may be obtained at: Canadian
Government Publishing Public Works &
Government Services Canada Ottawa,
Ontario, KI1A 0S9 Tel:

(819)956-4800 (1-800-635-7943)
Publication No. L31-85/2000 E or F.

Observe construction safety measures of:
.1 Part 8 of National Building Code
.2 Provincial Worker’s Compensation Board.
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.3 Municipal by-laws and ordinances.
.4 In case of conflict or discrepancy between

above specified requirements, the more
stringent shall apply.

.5 Maintain Workers Compensation Coverage in good
standing for duration of Contract. Provide
proof of clearance through submission of
Letter in Good Standing.

.6 Medical Surveillance: Where prescribed by
legislation or regulation, obtain and maintain
worker medical surveillance documentation.

1.4 Responsibility .1 Be responsible for health and safety of
persons on site, safety of property on site
and for protection of persons and environment
adjacent to the site to extent that they may
be affected by conduct of Work.

.2 Comply with and enforce compliance by all
workers, sub-contractors and other persons
granted access to Work Site with safety
requirements of Contract Documents, applicable
federal, provincial, and local by-laws,
regulations, and ordinances, and with site-
specific Health and Safety Plan.

1.5 Site Control .1 Control the Work and entry points to Work
and Access Site. Approve and grant access only to workers
and authorized persons. Immediately stop and
remove non-authorized persons.
.1 Departmental Representative will provide
names of those persons authorized by
Departmental Representative to enter onto
Work Site and will ensure that such
authorized persons have the required
knowledge and training on Health and
Safety pertinent to their reason for
being at the site, however, Contractor
remains responsible for the health
and safety of authorized persons while at
the Work Site.

.2 Isolate Work Site from other areas of the
premises by use of appropriate means.
.1 Erect fences, hoarding, barricades and
temporary lighting as required to
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1.6 Protection

1.7 Filing of
Notice

1.8 Permits

effectively delineate the Work Site, stop
non-authorized entry, and to protect
pedestrians and vehicular traffic around
and adjacent to the Work and create a
safe environment.

.2 Post signage at entry points and other
strategic locations indicating restricted
access and conditions for access.

.3 Use professionally made signs with
bilingual message in the 2 official
languages or international known graphic
symbols.

Provide safety orientation session to persons
granted access to Work Site. Advise of hazards
and safety rules to be observed while on site.

Ensure persons granted site access wear
appropriate PPE. Supply PPE to inspection
authorities who require access to conduct
tests or perform inspections.

Secure Work Site against entry when inactive
or unoccupied and to protect persons against
harm. Provide security guard where adequate

protection cannot be achieved by other means.

Give precedence to safety and health of
persons and protection of environment over
cost and schedule considerations for Work.

Should unforeseen or peculiar safety related
hazard or condition become evident during
performance of Work, immediately take measures
to rectify situation and prevent damage or
harm. Advise Departmental Representative
verbally and in writing.

File Notice of Project with pertinent
authorities prior to beginning of Work, where
required.

Post permits, licenses and compliance
certificates, specified in section 01 11 00
- General Instructions, at Work Site.

Where a particular permit or compliance
certificate cannot be obtained, notify
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1.9 Hazard Assessments

1.10 Project/Site
Conditions

1.11 Meetings

Departmental Representative in writing and
obtain approval to proceed before carrying out
applicable portion of work.

Perform site specific health and safety
hazard assessment of the Work and its site.

Carryout initial assessment prior to
commencement of Work with further assessments
as needed during progress of work, including
when new trades and Sub-contractors arrive on
site.

Record results and address in Health and
Safety Plan.

Keep documentation on site for entire
duration of the Work.

Following are potential health, environmental
and safety hazards at the site for which Work
may involve contact with:

.1 Known latent site and environmental
conditions:
.1 Asbestos
.2 Lead Paint
.3 Electricity
.4 Rodent droppings
.5 Silica

Facility on-going operations:

.1 Above items shall not be construed as
being complete and inclusive of potential
health and safety hazards encountered
during Work.

.2 Include above items in the hazard
assessment of the Work.

Conduct a pre-construction health and safety

meeting, convened and chaired by General

Contractor, prior to commencement of Work,

Ensure attendance of:

.1 Superintendent of Work

.2 Designated Health & Safety Site
Representative

.3 Sub-contractors

Conduct regularly scheduled tool box and
safety meetings during the Work in conformance
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with Occupational Health and Safety

regulations.
.3 Keep documents on site.
1.12 Health And .1 Prior to commencement of Work, develop
Safety Plan written Health and Safety Plan and Safety

Control Plan specific to the Work. Implement,
maintain, and enforce Plan for entire duration
of Work and until final demobilization from

site.

.2 Health and Safety Plan shall include the
following components:

.1

.2

List of health risks and safety hazards
identified by hazard assessment.

Control measures used to mitigate risks
and hazards identified.

On-site Contingency and Emergency
Response Plan as specified below.
On-site Communication Plan as specified
below.

Name of Contractor's designated Health &
Safety Site Representative and
information showing proof of his/her
competence and reporting relationship in
Contractor's company.

Names, competence and reporting
relationship of other supervisory
personnel used in the Work for
occupational health and safety purposes.

.3 On-site Contingency and Emergency Response
Plan shall include:

.1

Operational procedures, evacuation
measures and communication process to be
implemented in the event of an emergency.
Evacuation Plan: site and floor plan
layouts showing escape routes,
marshalling areas. Details on alarm
notification methods, fire drills,
location of fire fighting

equipment and other related data.

Name, duties and responsibilities of
persons designated as Emergency Warden (s)
and deputies.

Emergency Contacts: name and telephone
number of officials from:

.1 General Contractor and
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1.13 Safety Supervision

Sub-contractors.

.2 Pertinent Federal and Provincial
Departments and Authorities having
jurisdiction.

.3 Local emergency resource
organizations.
.5 Harmonize Plan with Facility's Emergency

Response and Evacuation Plan.
Departmental Representative will provide
pertinent data including name of PCA and
Facility Management contacts.

On-site Communication Plan:

.1 Procedures for sharing of work related
safety information to workers and
Sub-contractors, including emergency and
evacuation measures.

.2 List of critical work activities to be
communicated with Facility Manager which
have a risk of endangering health and
safety of Facility users.

Address all activities of the Work including
those of Sub-contractors.

Review Health and Safety Plan regularly

during the Work. Update as conditions warrant
to address emerging risks and hazards, such as
whenever new trade or subcontractor arrive at
Work Site.

Departmental Representative will respond in
writing, where deficiencies or concerns are
noted and may request re-submission of the
Plan with correction of deficiencies or
concerns.

Post copy of the Plan, and updates,
prominently on Work Site.

Employ Health & Safety Site Representative
responsible for daily supervision of health
and safety of the Work. Representative to be
trained in occupational health and safety
procedures and practices.

Health & Safety Site Representative may be
the Superintendent of the Work or other person
designated by Contractor and shall be assigned
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1.14 Training

the responsibility and authority to:

.1

Implement, monitor and enforce daily
compliance with health and safety
requirements of the Work.

Monitor and enforce Contractor's
site-specific Health and Safety Plan.
Conduct site safety orientation session
to persons granted access to Work Site.
Ensure that persons allowed site access
are knowledgeable and trained in health
and safety pertinent to their activities
at the site or are escorted by a
competent person while on the Work Site.
Stop the Work as deemed necessary for
reasons of health and safety.

.3 Health & Safety Site Representative must:

.1 Be qualified and competent person in
occupational health and safety.
.2 Have site-related working experience
specific to activities of the Work.
.3 Be on Work Site at all times during
execution of the Work.
.4 All supervisory personnel assigned to the

Work shall also be competent persons.

.5 Inspections:

.1

Conduct regularly scheduled safety
inspections of the Work on a minimum bi-
weekly basis. Record deficiencies and
remedial action taken.

Conduct Formal Inspections on a minimum
monthly basis. Use standardized safety
inspection forms. Distribute to
Sub-contractors.

Follow-up and ensure corrective measures
are taken.

.6 Cooperate with Facility's Occupational Health
and Safety representative should one be
designated by Departmental Representative.

.7 Keep inspection reports and supervision
related documentation on site.

.1 Use only skilled workers on Work Site who are
effectively trained in occupational health and
safety procedures and practices pertinent to
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their assigned task.

.2 Maintain employee records and evidence of
training received. Make data available to
Departmental Representative upon request.

.3 When unforeseen or peculiar safety-related
hazard, or condition occur during performance
of Work, follow procedures in place for
Employee's Right to Refuse Work in accordance
with Acts and Regulations of Province having
jurisdiction and advise Departmental
Representative verbally and in writing.

1.15 Minimum Site Safety .1 Notwithstanding requirement to abide by
Rules federal and provincial health and safety
regulations; ensure the following minimum
safety rules are obeyed by persons granted
access to Work Site:
.1 Wear appropriate PPE pertinent to the
Work or assigned task; minimum being hard
hat, safety footwear, safety glasses,
hearing protection and high-visibility
work wear.

.2 Immediately report unsafe condition at
site, near-miss accident, injury and
damage.

.3 Maintain site and storage areas in a
tidy condition free of hazards causing
injury.

.4 Obey warning signs and safety tags.

.2 Brief persons of disciplinary protocols to be

taken for non-compliance. Post rules on site.

1.16 Correction of Non- .1 Immediately address health and safety
Compliance non-compliance issues identified by authority
having jurisdiction or by Departmental
Representative.
.2 Provide Departmental Representative with

written report of action taken to correct
non-compliance of health and safety issues
identified.

.3 Departmental Representative will stop Work if
non-compliance of health and safety
regulations is not corrected in a timely
manner.
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1.17 Incident Reporting .1 Investigate and report the following
incidents to Departmental Representative:
.1 Incidents requiring notification to
Provincial Department of Occupational
Safety and Health, Workers Compensation
Board or to other regulatory Agency.

.2 Medical aid injuries.
.3 Property damage in excess of $10,000.00,
.4 Interruptions to Facility operations

resulting in an operational lost to a
Federal department in excess of

$5,000.00.
.2 Submit report in writing.
1.18 Hazardous Products .1 Comply with requirements of Workplace
Hazardous Materials Information System
(WHMIS) .

.2 Keep safety data sheets(SDS) for all products
delivered to site.

.1 Post on site.

.2 Submit copy to Departmental
Representative.

.3 For interior work in an occupied

Facility, post additional copy in one or
more publically accessible locations.

1.19 Blasting .1 Blasting or other use of explosives is not
permitted on site without prior receipt of
written permission and instructions from
Departmental Representative.

1.20 Powder Actuated .1 Use powder actuated fastening devices only
Devices after receipt of written permission from
Departmental Representative

1.21 Confined Spaces .1 Abide by occupational health and safety
regulations regarding work in confined spaces.

.2 Obtain an Entry Permit in accordance with
Part XI of the Canada Occupational Health and
Safety Regulations for entry into an existing
identified confined space located at the
Facility or premises of Work.

.1 Obtain permit from Facility Manager
.2 Keep copy of permit issued.
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.3 Safety for Inspectors:

.1 Provide PPE and training to Departmental
Representative and other persons who
require entry into confined space to
perform inspections.

.2 Be responsible for efficacy of equipment
and safety of persons during their entry
and occupancy in the confined space.

1.22 Site Records .1 Maintain on Work Site copy of safety related
documentation and reports stipulated to be
produced in compliance with Acts and
Regulations of authorities having jurisdiction
and of those documents specified herein.

.2 Upon request, make available to Departmental
Representative or authorized Safety Officer
for inspection.

1.23 Posting of .1 Ensure applicable items, articles, notices

Documents and orders are posted in conspicuous location
on Work Site in accordance with Acts and
Regulations of Province having jurisdiction.

.2 Post other documents as specified herein,
including:
.1 Site specific Health and Safety Plan
.2 WHMIS data sheets
.3 Incident reports
4 Tool box and safety meeting minutes.

END OF SECTION
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PART 1 - GENERAL

1.1 Precedence .1 For Federal Government projects, Division 1
Sections take precedence over technical
specification sections in other Divisions of
this Project Manual.

1.2 Fires .1 Fires and burning of rubbish on site not
permitted.
1.3 Disposal of Wastes .1 Do not bury rubbish and waste materials on
site unless approved by Departmental
Representative.
.2 Do not dispose of waste or volatile materials,

such as mineral spirits, oil or paint thinner
into waterways, storm or sanitary sewers.

.3 Selective demolitions removed from site become
property of the Contractor. Dispose of
uncontaminated construction/demolition
material which cannot be recycled or reused, at
an approved construction and debris disposal
site.

1.4 General Requirements .1 Work under this contract is to be carried out
in a National Historic Site, and environmental
protection must be given a high priority by
all staff involved with the work.

1.5 Site Set-up and Use .1 All site activities related to construction
are to be confined within the defined project
boundaries.

.2 Work sites shall be equipped with appropriate
and properly maintained sanitary facilities.

.3 Garbage must be collected and removed daily
from the work site. All material must be
removed, transported and disposed of in
accordance with existing provincial -
municipal and Park solid waste disposal
guidelines and/or regulations.

.4 Littering is prohibited.
.5 Temporary storage, parking areas, and turn-

around facilities for contractor-related
equipment and vehicles will be limited to
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1.6 Storage and Handling

of Fuels and Dangerous
Fluids

those areas agreed to and designated by the
Departmental Representative.

Exercise care in handling of fuels or
dangerous materials to minimize potential for
spills. Report immediately any spills to
Departmental Representative. Contractor is
responsible for responding immediately to any
spill to minimize environmental damage and for
clean-up, repair or rehabilitation resulting
from any spills to the satisfaction of the
Departmental Representative.

Supply and maintain on site emergency response
material to contain spills and minimize
environmental damage, i.e. absorbent material,
to the approval of Departmental
Representative. Disposal of all contaminated
material shall be off-site at an approved
facility.

Dangerous goods, whose release into the
environment could cause adverse effect, should
be stored and handled in a manner which gives
due regard for workers and public safety, and
for the protection of the environment.

No material toxic to fish or any aquatic life
shall be permitted to enter any stream, river,
or lake. This shall include, but not be
limited to lubricants, fuels, testing fluids,
insecticides, detergents, herbicides, cement,
lime or concrete.

The management of fuels, lubricants and
chemicals must meet with the requirements of
the Newfoundland & Labrador Department of
Environment & Conservation and all other
appropriate provincial and federal
regulations.

Fuel storage containers must be accompanied by
impermeable structures that would provide
containment of 125% of the container capacity
in the event of a leak or spill.
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.10

1.7 Relics and
Antiquities

1.9 Treated Wood

All refueling and lubricating operations
should employ protection measures such as drip
pans, to reduce the potential for escape of
petroleum products to the environment.

The Departmental Representative and the Park’s
Environmental Protection Officer (EPO) must be
immediately contacted after a spill of fuel or
lubricant, and after any amount of other
chemical products have escaped.

Storage of any fuel has to occur only in
previously approved locations, and with Park
consent. The Contractor is expected to be
prepared to effect the containment and cleanup
of all spills related to the Work.

Storage of hazardous material, including
explosives, shall not be permitted, except for
quantities which shall normally be expected to
be utilized in a day of Work, and which are
not permitted to stockpile.

Relics and antiquities and items of historical
or scientific interest such as cornerstones
and contents, commemorative plaques, inscribed
tablets, and similar objects found on site or
in structures to be demolished, shall remain
property of Canada. Protect such articles and
request direction from Departmental
Representative.

Give immediate notice to Departmental
Representative if evidence of archaeological
finds are encountered during construction and
await his written instructions before
proceeding with work in this area.

Workers shall be made aware of the possible
health risks associated with exposure to CCA
or creosote treated timber as well as the
recommended safe practices for handling such
materials.
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.2 Disposal of treated wood wastes including
sawdust must be outside of the site, and in
accordance with all applicable Provincial and
Municipal regulations.

1.10 Environmental .1 In the event of an environmental incident or

Incident or Emergency emergency such as:

.1 Chemical spill or petroleum spill;

Poisonous or caustic gas emission;

Hazardous material spill;

Sewage spill;

Contaminated water into waterways.

The Contractor or his employees shall

immediately:

.1 Notify the Contractor’s job
superintendent.

.2 Call the local emergency services
and give type of emergency.

.3 Notify the Departmental
Representative and the Park’s
Environmental Protection Officer
(EPO) .

o U1 b W N

1.11 Site .1 Unless prior permission from the Departmental

Decommissioning Representative is obtained, all contractor
equipment, facilities and materials must be
removed from the Park at the finish of each
work phase, or if work is suspended due to
weather or other circumstances, upon the
suspension of work activities.

.2 All work sites must be returned to a neat and
tidy condition upon site abandonment.

END OF SECTION
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PART 1 - GENERAL

1.1 Precedence

1.2 Project Cleanliness

1.3 Final Cleaning

For Federal Government projects, Division 1
Sections take precedence over technical
specification sections in other Divisions of
this Project Manual.

Maintain Work in tidy condition, free from
accumulation of waste products and debris,
including that caused by Owner or other
Contractors.

Remove waste materials from site at regularly
scheduled times or dispose of as directed by
Departmental Representative. Do not burn waste
materials on site.

Make arrangements with and obtain permits from
authorities having jurisdiction for disposal
of waste and debris.

Provide on-site containers for collection of
waste materials and debris.

Provide and use clearly marked separate bins
for recycling.

Remove waste material and debris from site and
deposit in waste container at end of each
working day.

Store volatile waste in covered metal
containers, and remove from premises at end of
each working day.

Dispose of waste materials, and debris off
site at approved facilities.

When Work is Substantially Performed, remove
surplus products, tools, construction
machinery and equipment not required for
performance of remaining Work.

Remove waste products and debris other than
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.10

.11

that caused by others, and leave Work clean
and suitable for occupancy.

Prior to final review, remove surplus
products, tools, construction machinery and
equipment.

Remove waste materials from site at regularly
scheduled times or dispose of as directed by
Departmental Representative. Do not burn waste
materials on site.

Make arrangements with and obtain permits from
authorities having jurisdiction for disposal
of waste and debris.

Broom clean and wash exterior walks, steps and
surfaces; rake clean other surfaces of
grounds.

Remove dirt and other disfiguration from
exterior surfaces.

Sweep and wash clean paved areas.

Wipe clean and dust all interior surfaces
within the vicinity of the work to
satisfaction of Departmental Representative.

Clean glass (interior and exterior surfaces)
within vicinity of the work to satisfaction of
Departmental Representative.

Mop clean floor surfaces affected by the work
to satisfaction of Departmental
Representative.

END OF SECTION
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PART 1 - GENERAL

1.1 Precedence .1 For Federal Government projects, Division 1
Sections take precedence over technical
specification sections in other Divisions of
this Project Manual.

1.2 Inspection and .1 Contractor's Inspection: Contractor and all
Declaration Sub-contractors shall conduct an inspection of
Work, identify deficiencies and defects, and
repair as required to conform to Contract
Documents.
.1 Notify Departmental Representative in
writing of satisfactory completion of
Contractor's Inspection and that
corrections have been made.

.2 Request Departmental Representative's
Inspection.
.2 Departmental Representative's Inspection:

Departmental Representative and Contractor

will perform inspection of Work to identify
obvious defects or deficiencies. Contractor
shall correct Work accordingly.

.3 Completion: submit written certificate that
following have been performed:
.1 Work has been completed and inspected for
compliance with Contract Documents.
.2 Defects have been corrected and
deficiencies have been completed.
.3 Operation of systems, if applicable, have

been demonstrated to Departmental
Representative's personnel.

.4 Work is complete and ready for Final
Inspection.
.4 Final Inspection: when items noted above are

completed, request final inspection of Work by
Departmental Representative, in conjunction
with Contractor. If Work is deemed incomplete
by Departmental Representative, complete
outstanding items and request re-inspection.

.5 Contract Drawings and shop drawings: legibly
mark each item to record actual construction,
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including:

.1

w

Measured locations of internal utilities
and appurtenances, referenced to visible
and accessible features of construction.
Field changes of dimension and detail.
Changes made by change orders.

Details not on original Contract
Drawings.

References to related shop drawings and
modifications.

END OF SECTION



