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PART 1 – GENERAL 
 
1.1 Documents Required .1 Maintain at job site, one copy each of the following: 
   .1 Contract drawings; 
   .2 Specifications; 
   .3 Addenda; 
   .4 Reviewed shop drawings/submissions; 
   .5 Change Orders; 
   .6 Other modifications to Contract; 
   .7 Field test reports; 
   .8 Copy of approved work schedule; 
   .9 Manufacturer's installation and application instructions. 
 
1.2 Site Conditions .1 Records of existing structures and geotechnical reports may be 

available for inspection at the offices of Public Works and 
Government Services Canada, Unit 101, 4th Floor, 1045 Main Street 
Moncton, NB. This material is not necessarily up-to-date and is for 
information purposes only. It should be complemented with site 
visits and consultation with appropriate expertise. Most recent 
geotechnical investigation report is attached in Appendix A. The 
bidder shall contact the leasing officer 48 hours prior to allow time 
for PSPC to compile required information. 

 
1.3 Work Schedule 
 and Completion Dates .1 Prepare and submit to the Departmental Representative with five 

(5) days of notification of Contract award, one (1) copy of the 
construction schedule, in the form of a bar chart, showing the dates 
for commencement and completion of each major activity of the 
work, including the work of subcontractors; dates of submissions, 
review and return of all drawings, etc.; the dates of Substantial 
Completion; and intended man hours of labour and equipment for 
each major items of work. If the schedule as submitted is 
unacceptable in any way, submit without delay a revised schedule 
satisfactory to the Departmental Representative. 

 
  .2 The Departmental Representative is to notify the Contractor in 

writing of acceptance of the Construction Schedule. Comply with 
the Dates of the Construction Schedule at all times. If, for any 
reason the Construction Schedule is not followed, immediately 
notify the Departmental Representative of the changes and submit 
a revised schedule for acceptance. Upon written acceptance by the 
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Departmental Representative, this schedule will become the 
Construction Schedule. 

 
  .3 Whenever required, give further written particulars concerning this 

schedule. The submission to and acceptance by the Departmental 
Representative of the Contractor's Construction Schedule or the 
furnishing of details and particulars thereto will not relieve the 
Contractor of any duties and responsibilities under the Contract. 

 
1.4 Measurement  
 Responsibilities  .1 Notify Departmental Representative sufficiently in advance of 

operations to permit required measurements for payment 
purposes. 

 
1.5 Contractor's 
 Use of Site          .1 The East Basin on the side of the wharf extension (East side tee) 

must remain accessible to navigation of fishing boats at all times. 
The contractor must coordinate and schedule their work 
accordingly during the progression of the work. 

 
  .2 The Wharf stem, West side tee, and parking area must be free of 

contractor’s equipment, materials, and other contract operations 
during the lobster fishing season which is normally from May 1st to 
June 30th. This shall include two full weeks prior to fishing season 
startup and one full week after the fishing activities have ended. 
Coordinate with the Harbour Authority. 

         .1 The Wharf stem, West side tee, and parking area may be 
accessible for the contractor’s operations outside of the 
above noted timeframe in collaboration with the needs of 
Val-Comeau Harbour Authority.       

 
  .3 The contractor shall take means to ensure no damage or 

contamination of the gravel base layer and stairs placed on the east 
side of the containment cell used as parking by the Harbour 
Authority. Damage or contamination will be addressed by the 
general contractor at their cost. 

 
  .4 Cooperate with Harbour Authority and users of existing facilities. 

All work taking place will be coordinated and agreed to so that 
there will be minimal impact to the daily ongoing activities of the 
harbour.  
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  .5 Should interference's occur, take directions from Departmental 
Representative. 

 
  .6 Do not unreasonably encumber site with materials or equipment. 
 
  .7 Move stored products or equipment which interfere with 

operations of Departmental Representative or other Contractors. 
 
  .8 Obtain and pay for use of additional storage or work areas needed 

for operations. 
 
  .9 Comply with all regulations and authorities having jurisdiction over 

the work, whether on land or on water. 
 
  .10 Ensure no damage occurs to existing structures as a result of 

operations. Any said damage will be repaired at Contractor's 
expense. 

      
  .11 Provide temporary barriers and warning signs in location where 

work is adjacent to areas used by public.  
 
  .12 Restricted access to existing wharf stem – contractor shall only use 

existing service area, and not existing wharf stem, during 
construction operations. Maintain access to existing wharf at all 
times for ongoing activities of the harbour.    

 
1.6 Codes and 
 Standards .1 Perform work in accordance with National Building Code of Canada 

(NBC) 2015 and any other code of provincial or local application 
provided that in any case of conflict or discrepancy, the more 
stringent requirements will apply. 

  
  .2 Meet or exceed requirements of specified standards, codes and 

referenced documents. When a standard or code is outdated, the 
latest edition will supersede the referenced date. 

 
  .3 Observe and enforce construction safety measures by Canadian 

Construction Safety Code and Construction Safety Code of New 
Brunswick. In the event of conflict between any provisions of above 
authorities the most stringent provision will apply. 

 
  .4 National Fire Code (NFC) of Canada 2015. 
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1.7 Project Meetings .1 Except for the initial kick-off meeting, schedule and administer 

project meetings, held on a minimum bi-weekly basis, for entire 
duration of work and more often when directed by Departmental 
Representative as deemed necessary due to progress of work or 
particular situation. Record minutes for distribution within 48 hrs 
of the meeting. 

 
  .2 All project meetings will take place on site of work unless otherwise 

directed by the Departmental Representative. 
 
  .3 The Contractor’s superintendent and sub-contractors are to be 

present at all project meetings. 
 
1.8 Setting Out of Work .1 Do all detail surveys necessary for the work, including locating and 

maintaining working points, and establishing lines and elevations.  
Perform all layout work, and carefully preserve benchmarks, 
reference points and stakes. 

    
  .2 Provide such masts, scaffolds, batter boards, lines, straight edges, 

templates and other devices as may be necessary to facilitate 
layout, construction and inspection of the work.  Whenever 
necessary, suspend work for such reasonable time as may be 
necessary to permit the Departmental Representative to check or 
inspect any portion of the Work.  The Contractor will not be 
allowed any extra compensation or time for completion because of 
this suspension of work. 

 
  .3 Elevations for the various grades and features of the specified 

works to be referenced and properly related to a benchmark, which 
will be approved by the Departmental Representative.  

  
  .4 Verify all grades, lines, levels, and dimensions shown on the 

drawings and report any errors or inconsistencies to the 
Departmental Representative before commencing work.  Provide 
and maintain well-built batter boards at all points to facilitate the 
progress of the work.  Establish all other grades, lines, levels 
required to facilitate the work.  

 
1.9 Existing Services .1 Where work involves breaking into or connecting to existing 

services, carry out work at times directed by governing authorities, 
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with minimum of disturbance to pedestrian, vehicular traffic, and 
services. 

 
  .2 Before commencing work, establish location and extent of service 

lines in area of work and notify Departmental Representative of 
findings. 

 
  .3 Submit schedule to and obtain acceptance from Departmental 

Representative for any shut-down or closure of active service or 
facility. Adhere to approved schedule and provide notice to 
affected parties. 

 
  .4 Where unknown services are encountered, immediately advise 

Departmental Representative and confirm findings in writing. 
 
1.10 Contract Documents .1 Contract Drawings: 
   .1 The drawings for the Work consist of all drawings listed in 

these "Plans and Specifications" marked "A" and any 
additional drawings issued at a later date by the 
Departmental Representative. 

   .2 Departmental Representative may furnish additional 
drawings to assist in proper execution of work.  These 
drawings will be issued for clarification only.  Such 
drawings will have same meaning and intent as if they were 
included with plans referred to in Contract Documents. 

   .3 The drawings indicate the extent and general dimensions of 
the work.  Make all necessary measurements to ensure 
that the result of the work is in accordance with the intent. 

   .4 Verify all existing conditions in field prior to proceeding with 
work. 

 
  .2 Contract Specifications: 
   .1 The general requirements and technical specifications are 

written solely for the General Contractor.  They are 
organized into the NMS format of separate divisions and 
sections. 

   .2 Specification language is of the 'Short Form type' for 
example, where the word "provide" occurs, interpret it to 
mean "the Contractor shall furnish all labour, material and 
equipment necessary to complete the work". 

   .3 This Specification and accompanying drawings are intended 
to describe and provide for a finished project.  They are 
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intended to be complementary, and what is called for by 
either will be as binding as if called for by both.  The 
Contractor shall understand that the work herein described 
will be complete in every detail, notwithstanding that every 
item necessarily involved is not particularly mentioned, and 
Contractor will be held to provide all labour, materials and 
equipment necessary for the entire completion of the work 
and will not avail himself of any errors or omissions. 

 
1.11 Permits and 
 Regulations .1 Apply for, obtain and pay for all necessary permits, approvals and 

other authorizations required for the work. 
 
  .2 Comply with all by-laws, ordinances and regulations of all 

authorities having jurisdiction. 
 
  .3 Pay for any Municipal permits, per General Conditions as stated in 

the contract.  
 
 
1.12 Cutting, Fitting 
 and Patching .1 Execute cutting (including excavation), fitting and patching 

required to make work fit properly. 
 
  .2 Make cuts with clean, true, smooth edges. Make patches 

inconspicuous in final assembly. 
 
  .3 Where new work connects with existing and where existing work is 

altered, cut, patch and make good to match existing work.  
      
  .4 Obtain Departmental Representative's approval before cutting, 

boring or sleeving, or excavating adjacent to load-bearing 
members. 

 
1.13 Record of 
 Construction .1 As work progresses, maintain accurate records to show all 

deviations from the contract drawings, with particular reference to 
work which will be concealed.  Prior to the inspection of the work 
for the issuance of the Final Certificate of Completion, provide the 
Departmental Representative with one set of white prints of the 
drawings with all deviations shown neatly thereon. 
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  .2 Provide "as built" cross sections of any excavation, dredging or fill 
work. 

 
1.14 Payment .1 Payment for all work under this contract to be according to the 

Contract. 
 
  .2 No separate payment will be made for work specified under 

General Conditions, Supplementary Conditions or any sections of 
Specification under Division 01. The cost of this work is to be 
considered as overhead and to be included in the unit prices of the 
Contract.  

 
  .3 Dimensional changes as directed by the Departmental 

Representative to suit existing conditions, but not resulting in 
additional work or materials, will not be considered as extra to the 
Contract. 

 
1.15 Site Examination .1 All parties tendering should visit the site of the work prior to 

submission of tenders and make themselves thoroughly 
acquainted with site conditions, conditions of existing objects to be 
removed, tides, degree of exposure and all information necessary 
for the proper carrying out of the work covered by the drawings 
and this Specification.  Submission of Tender will be deemed that 
Contractor is conversant with site conditions. 

      
  .2 The Departmental Representative will give no consideration 

whatsoever to any claim by the Contractor resulting from failure to 
have made all the necessary investigations prior to tendering. 

 
1.16 Cooperation & 
 Assistance to 
 Departmental  
 Representative .1 Co-operate with Departmental Representative on inspection of 

work. 
 
  .2 Provide assistance when requested. 
 
  .3 Provide small motor boat with operator and sounding chain for 

Departmental Representative's use when requested. 
 
1.17 Datum .1 Datum referred to in this Specification is Chart Datum. Chart Datum 

is, by International Agreement a plane below which the tide will 
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seldom fall. The Canadian Hydrographic Service has adopted the 
plane of the lowest normal tide (L.N.T.) as Chart Datum. As the rise, 
fall, and range of tides varies daily, the Canadian Tide and Current 
Tables, as issued by the Canadian Hydrographic Service, should be 
consulted for tidal predictions and other tidal information relating 
to the work. 

 
1.18 Contractor's 
 Representative .1 Continuously maintain on the site an authorized representative to 

whom communication may be addressed and who will be 
competent to speak for the Contractor in discussing work methods.   

 
1.19 Workers  
 Compensation .1 Contractor and all sub-contractors must be registered under the 

Workers Compensation Act and provide evidence of good standing. 
   
  .2 At completion of Contract and before final payment is made, the 

Contractor will present to the Departmental Representative a 
Letter of Certification from the Workers Compensation Board, 
showing that all required assessments are paid in connection with 
all trades. 

  
1.20 Laws, Standards 
 Taxes and Fees  .1 Comply with all laws and standards governing all or any part of the 

work, pay all applicable taxes and pay for all permits and 
certificates required in respect of the execution of the work.  
Where variances exist between the requirements of agencies 
governing all or any part of the work, the most restrictive will 
govern, but in no instance will the standards established by the 
drawings and this Specification, which exceed such requirements, 
be reduced. 

 
1.21 Protection and 
 Repair          .1 Repair any damage resulting from operations under this contract. 
 
 
1.22 Location of 
 Equipment and 
 Fixtures      .1 Location of equipment, fixtures or any appurtenances indicated are 

to be considered approximate. 
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1.23 Inspection  
 And Testing       .1 The Departmental Representative may employ an Inspector and/or 

Testing Company to ensure work conforms with contract. 
 
1.24 Disposal of 
 Debris      .1 Debris, including construction materials not incorporated in the 

work, oil products and containers, and other materials of this 
nature will be disposed of in suitable locations off the site. This 
includes costs of disposing of contaminated materials such as 
creosote treated timber. Disposal is the responsibility of the 
Contractor.  

 
  .2 Material from the work will not be permitted to go adrift or 

otherwise become a menace to navigation. 
 
1.25 Existing Soils 
 Conditions      .1 Any information pertaining to soils and all boreholes logs are 

furnished by the Departmental Representative as a matter of 
general information only and borehole descriptions or logs are not 
to be interpreted as descriptive of conditions at locations other 
than those described by the boreholes themselves. 

 
1.26 Relics And 
 Antiquities .1 Protect relics, antiquities, items of historical or scientific interest 

such as cornerstones and contents, commemorative plaques, 
inscribed tablets, and similar objects found during course of work. 

 
  .2 Give immediate notice to Departmental Representative and await 

written instructions before proceeding with work in this area. 
 
  .3 Relics, antiquities and items of historical or scientific interest 

remain her Majesty's property. 
 
1.27 Temporary 
 Navigational Buoys        .1 The Contractor is to maintain temporary buoy’s to mark the 

position of the outer end of the structure as construction proceeds.  
All buoy’s are to meet the requirements of Canadian Coast Guard 
Standard TP968 and be equipped with radar reflectors. 

 
  .2 During Construction, the wharf removal/construction area shall be 

marked with a yellow cautionary buoy, to be placed no more than 
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10 meters from the seaward end of the construction area in order 
to identify the location of the construction project. 

  
  .3 The Contractor shall coordinate the buoy installation with the local 

harbour authority. 
 
  .4  The Contractor is responsible for all costs associated with the 

supply, installation and removal of all temporary navigational 
buoy’s.  

   
END OF SECTION 
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PART 1 – GENERAL 
 
1.1 Submittals .1 Upon award of contract and prior to commencement of work, 

submit to Departmental Representative the following work 
management documents: 

   .1 Work Schedule as specified herein. 
   .2 Shop Drawing Submittal Schedule specified in section 01 33 

00. 
   .3 Health and Safety Plan specified in section 01 35 29. 
    
 
1.2 Work Schedule .1 Contractor is advised that fishermen and fish buyers will be heavily 

utilizing the facility for the lobster fishery starting August to end of 
the fishing season into late fall. All adjacent structures will be used 
sporadically throughout the year and must be kept operational for 
the duration of the work. 

 
  .2 The contractor will coordinate his work with the Harbour 

Authority’s directives. 
 
  .3 Upon acceptance of bid submit: 
   .1 Detailed work schedule within 7 calendar days of contract 

award. 
   .2 Schedule to indicate all calendar dates from 

commencement to completion of all work within the time 
stated in the accepted bid. 

   .3 Provide sufficient details in schedule to clearly illustrate 
entire implementation plan, depicting efficient 
coordination of tasks and resources, to achieve completion 
of work on time and permit effective monitoring of work 
progress in relation to established milestones. 

 
  .4 Work schedule content to include as a minimum the following: 
   .1 Bar (GANTT) Charts, indicating all work activities, tasks and 

other project elements, their anticipated durations, 
planned dates for achieving key activities and major project 
milestones. 

 
  .5 Work schedule must take into consideration and reflect the work 

phasing, and operational restrictions as indicated on drawings. 
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  .6 Schedule work in cooperation with the Departmental 
Representative. Incorporate within Work Schedule, items 
identified by Departmental Representative during review of 
schedule. 

 
  .7 Completed schedule shall be approved by Departmental 

Representative. When approved, take necessary measures to 
complete work within scheduled time. Do not change schedule 
without Departmental Representative's approval. 

 
  .8 Ensure that all sub trades and subcontractors are made aware of 

the work restraints and operational restrictions specified. 
 
  .9 Schedule Updates: 
   .1 Submit on a weekly basis or as otherwise directed by 

Departmental Representative. 
   .2 Provide information and pertinent details explaining 

reasons for necessary changes to implementation plan. 
   .3 Identify problem areas, anticipated delays, impact on 

schedule and proposed corrective measures to be taken. 
   
  .10 Departmental Representative will make interim reviews and 

evaluate progress of work based on approved schedule. Frequency 
of such reviews will be as decided by Departmental Representative. 
Address and take corrective measures on items identified by 
reviews and as directed by Departmental Representative. Update 
schedule accordingly. 

 
  .11 In every instance, change or deviation from the Work Schedule, no 

matter how minimal the risk or impact on safety or inconvenience 
to tenant or public might appear, will be subject to prior review and 
approval by the Departmental Representative. 

 
1.3 Operational  
 Restrictions .1 The Contractor must recognize that harbour activities and 

occupants will be affected by implementation of this Contract. The 
Contractor must perform the work with utmost regard to the safety 
and convenience of all harbour users. All work activities must be 
planned and scheduled with this in mind. The Contractor will not 
be permitted to disturb any portion of the harbour without 
providing temporary facilities as necessary to ensure safe and 
direct passage through disturbed or otherwise affected areas. 
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  .2 Facility circulation maintained: 
   .1 Ensure that entrances, roadways, loading zones and other 

circulation routes are maintained free and clear providing 
safe and uninterrupted passage for Facility users and public 
at all times during the entire Work. 

 
1.4 Project Meetings .1 Except for the initial kick-off meeting, schedule and administer 

project meetings, held on a minimum bi-weekly basis, for entire 
duration of work and more often when directed by Departmental 
Representative as deemed necessary due to progress of work or 
particular situation. Record minutes for distribution within 48 hrs 
of the meeting.  

 
  .2 All project meetings will take place on site of work unless otherwise 

directed by the Departmental Representative. 
 
  .3 The Contractor’s superintendent and sub-contractors are to be 

present at all project meetings.  
 
1.5 Work Coordination .1 The General Contractor is responsible for coordinating the work of 

the various trades and predetermining where the work of such 
trades interfaces with each other. 

   .1 Designate one person from own employ having overall 
responsibility to review contract documents and shop 
drawings, plan and manage such coordination. 

    
  .2 Work Cooperation: 
   .1 Ensure cooperation between trades in order to facilitate 

the general progress of the work and avoid situations of 
spatial interference. 

   .2 Ensure that each trade provides all other trades reasonable 
opportunity for the completion of the work and in such a 
way as to prevent unnecessary delays, cutting, patching and 
the need to remove and replace completed work 

 
  .3 No extra costs to the Contract will be considered by the 

Departmental Representative as a result of Contractor's failure to 
effectively coordinate all portions of the Work. Disputes between 
the various trades as a result of their not being informed of the 
areas and extent of interface work shall be the sole responsibility 
of the General Contractor to be resolved at own cost.   
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1.6 Other Contracts .1 Further contracts may be let during the period that this Contract is 
in progress. 

 
  .2 Cooperate with other Contractors in carrying out their respective 

work and carry out all instructions from the Departmental 
Representative in this regard. 

 
  .3 Connect properly and coordinate work with that of other 

Contractors.  
   

END OF SECTION 
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PART 1 – GENERAL 
 
1.1 Requirements of 
 Regulatory Agencies .1 Prior to use, have weigh scales certified as meeting requirements 

of Statutes of Canada, Chapter 36, Weights and Measures Act, 1985 
and subsequent amendments. Display certificate in a prominent 
position. No payment will be made for materials weighed on non-
certified scales. 

 
1.2 Equipment .1 Weigh Scales: of sufficient capacity to weigh loaded vehicles in a 

single operation. 
 
  .2 Scale House: 
   .1 To enclose mass indicator and in which Departmental 

Representative's representative can perform work and 
maintain records. 

   .2 To be weatherproof and have minimum 750 lx of 
illumination, one sliding window facing scale platform, one 
other window for cross ventilation, shelf desk at least 0.6 x 
1.8 m, and heat to maintain inside temperature at 20ºC. 
Entrance door not to face onto scale platform. 

 
  .3 Provide sufficient number of approved weigh tickets, in triplicate, 

with consecutive serial numbers. 
 
1.3 Installation .1 Provide, install and maintain scales and scale house convenient to 

project site at location approved by Departmental Representative. 
Ramps to be level for one truck length each side of scale. 

 
1.4 Maintenance .1 Maintain scale platform and scale mechanism clean and free from 

gravel, asphalt, snow, ice, and debris 
 
  .2 Maintain approach ramps in good condition free 

from sags and ruts. 
 
  .3 Have scales retested and recertified if requested by Departmental 

Representative.  
 

END OF SECTION 



Public Services and Procurement Canada     Section 01 29 00 
Wharf Reconstruction – Phase 2 
Structure 408 
Val-Comeau, New Brunswick 
Project No. R.097242.003  Project Particulars and Measurement Page 1 
 

 

PART 1 – PROJECT PARTICULARS 
 
1.1 Description  
 of Work   .1 The work under this contract involves the replacement of existing 

structure 408 in Val-Comeau Small Craft Harbour, located in Val-
Comeau, New Brunswick  

 
     .2 The work includes but is not limited to:  
      .1 Partial removal of existing wharf tee to accommodate new 

berlin wall including existing transition ramp. 
      .2 Supply and installation of new berlin wall. 
      .3 Supply and placement of new reinforced concrete deck. 
      .4 Supply and installation of wharf accessories including HSS 

wheel guard, expansion joint and tire fender attachments. 
      .5 Construction of new containment cell. 
      .6 Dredging of Class “B” material and disposal into new 

containment cell. 
      .7 Placement of asphalt seal on top of existing base course 

along marginal wharf.  
      .8 Electrical work as detailed on drawings. 
 
PART 2 – PROJECT MEASUREMENT 
 
2.1 General .1 This section details the measurement method to be used for 

payment purposes. Incidental items covered in the various 
sections of the Specification are to be allowed for in the pricing of 
each pay item.  

 
  .2 The contractor will be requested to provide a breakdown of the 

lump sum items for payment purposes following award of the 
contract. 

2.2 Measurement 
 For Payment .1 Lump Sum Items (Accumulated Total) 

    Note: All items designated as lump sum are to be combined 
into one accumulated lump sum total in the tender 
documents.  

  Division 01 
 
  .1.1 Mobilization and Demobilization: All work associated with the 

mobilization and demobilization of all equipment required to 
perform and complete the work as outlined in the Contract 
Drawings, shall be measured for payment by the lump sum.  
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  .1.2 Weigh Scales: Supply installation, maintenance and removal of 

weigh scales shall be measured for payment by the lump sum.   
 
  .1.3 Environment Controls: All environment controls required to 

complete the work shall be measured for payment by the lump 
 sum. 

   
  Division 26 
 
  .1.4 Electrical Work: All electrical work shown on the electrical 

drawings shall be measured for payment by the lump sum. This 
includes supply and install of materials and all labour to carry out 
the work. Refer to Section 26 05 00 for detailed description of 
work. 

 
  Division 31 
 
  .1.5 Sitework, Demolition and Removals: All sitework, demolition, 

removals and disposals required to complete the work shall be 
measured for payment by the lump sum. Any additional 
demolition and removals essential to complete the work will be 
considered incidental to this demolition item. 

 
  .2 Unit Price Items 

    Note: The following outlines the unit of measurement of  
    the unit price items as indicated in the tender documents.  
 
  Division 03  
 
  .2.1 Reinforced Concrete Deck: Supply and placement of cast-in-place 

concrete deck shall be measured for payment by the cubic meter 
(m3). All inserts and drains are incidental to the work. Cope beam 
for Berlin Wall is included in this item. Steel reinforcing, hardware 
required for future tire fenders, formwork and all supplementary 
materials will not be measured for payment but considered 
incidental to the work.  

 
  .2.2 Miscellaneous Concrete: Supply and placement of miscellaneous 

cast-in-place concrete, not covered above, including the anchor 
blocks for Berlin Wall and concrete light bases shall be measured 
for payment by the cubic meter (m3). All inserts and drains are 



Public Services and Procurement Canada     Section 01 29 00 
Wharf Reconstruction – Phase 2 
Structure 408 
Val-Comeau, New Brunswick 
Project No. R.097242.003  Project Particulars and Measurement Page 3 
 

 

incidental to the work. Steel reinforcing, formwork and all 
supplementary materials shall not be measured for payment but 
considered incidental to the work.  

 
  .2.3 Expansion Joint System: Supply and installation of expansion joint 

will be measured for payment per linear meter (m) successfully 
installed. Any removals and installation of hardware required to 
complete the work shall not be measured but incidental to the 
work.  

 
  .2.4 Precast Concrete Panels: Supply and installation of precast 

concrete panels for Berlin Wall shall be measured for payment per 
square meter (m2). All hardware, fasteners, ladder rungs, bolts, 
ladder holdfasts, ladder inserts and ice shield shall be considered 
incidental to the work.  

 
  Division 05 
 
  .2.5 Steel Tie Rods: Supply and installation of steel tie roads shall be 

measured for payment per each (Ea.). For measurement purpose 
one tie rod installation will include one tie rod, nuts and washers 
and two tie rod connections to H-Pile as shown on drawings. The 
corner frames for Berlin Wall will be considered incidental to this 
work. 

 
  .2.6 HSS Wheel Guard: The supply and installation of new galvanized 

steel wheel guard system shall be measured for payment by the 
linear meter. Handling, fabrication, welding, anchor bolts, cover 
plates and galvanizing will be considered incidental to the work. 

 
  .2.7 Tire Fender Attachments: The supply and installation of new 

galvanized tire fender attachments shall be measured for payment 
per each (Ea.). Handling, fabrication, welding, anchor bolts, steel 
pipe and galvanizing will be considered incidental to the work. 

 
  Division 31 
 
  .2.8 R5 Backfill: Supply and placement of R5 backfill shall be measured 

for payment by the cubic metre place measure (CMPM) based on 
neat lines from the drawings confirmed by as constructed survey 
information provided by the Contractor. Any material placed 
beyond the lines and grades shown shall not be measured for 
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payment. Supply and installation of filter fabric shall be considered 
incidental to the work. 

 
  .2.9 R25 Backfill: Supply and placement of R25 backfill for berlin wall 

panel plug shall be measured for payment by the cubic metre 
place measure (CMPM) based on neat lines from the drawings 
confirmed by as constructed survey information provided by the 
Contractor. Any material placed beyond the lines and grades 
shown shall not be measured for payment. Supply and installation 
of filter fabric shall be considered incidental to the work. 

 
  .2.10 Granular Sub-Base: Supply and placement of granular sub-base 

(type 2) for concrete deck shall be measured for payment by the 
cubic metre place measurement (CMPM) based on the neat lines 
from the drawings confirmed by as constructed survey 
information provided by the Contractor. This item includes supply 
and placement of gravel, compaction, grading, confirmation 
survey and all other required work to prepare the finished grades 
as indicated on the drawings. Any material placed beyond the lines 
and grades shown shall not be measured for payment. Supply and 
installation of filter fabric shall be considered incidental to the 
work. 

 
  .2.11 Granular Base: Supply and placement of granular base (type 1) for 

concrete deck, tie rods, and concrete anchor blocks shall be 
measured for payment by the cubic metre place measurement 
(CMPM) based on the neat lines from the drawings confirmed by 
as constructed survey information provided by the Contractor. 
This item includes supply and placement of gravel, compaction, 
grading, confirmation survey and all other required work to 
prepare the finished grades as indicated on the drawings. Any 
material placed beyond the lines and grades shown shall not be 
measured for payment. Supply and installation of filter fabric shall 
be considered incidental to the work. 

 
  .2.12 Installation of Berlin Wall H-Piles: The installation of steel H-Piles 

for Berlin Wall, shall be measured for payment per each (Ea.). All 
drilling, tremie concrete, casings, hardware, fasteners, bolts, and 
socket reinforcing shall be considered incidental to the work. 
Panel support angle and outside corner steel plate and tremie 
concrete will not be measured but considered incidental to the 
work.  
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  .2.13 Supply of Steel H-Piles: Supply of steel bearing H-Piles (HP 360x152) 
shall be measured for payment by the linear metre (m) of piling 
successfully installed. 

 
  Division 32 
 
  .2.14 Hot Mix Asphalt: Supply and placement of asphalt top seal coat 

shall be measured for payment by the square metre (m2). All 
equipment, labour, milling, and materials required will be 
considered incidental to this work. 

   
  Division 35 
   
  .2.15 Dredging Class “B”: This item shall be measured for payment by 

the cubic metre place measurement (CMPM) of Class “B” material 
removed and placed into the new containment cell. PSPC will 
conduct a pre and post dredging survey.  

 
  .2.16 Corestone (10-60 kg): Supply and placement of corestone for new 

containment cell shall be measured for payment by the tonne. 
Supply and installation of filter fabric shall be considered 
incidental to the work. 

 
  .2.17 Filterstone (100-300kg): Supply and placement of filterstone for 

new containment cell shall be measured for payment by the 
tonne. Removal and reinstatement of existing filterstone shall not 
be measured for payment but considered incidental to the work. 
Supply and installation of filter fabric shall be considered 
incidental to the work. 

 
  .2.18 Armourstone (1-3 Tonne): Supply and placement of armourstone 

for new containment cell shall be measured for payment by the 
tonne. Removal and reinstatement of existing armourstone shall 
not be measured for payment but considered incidental to the 
work. Supply and installation of filter fabric shall be considered 
incidental to the work. 

 
  .2.19 Mooring Holdfasts: Supply and installation of mooring holdfasts 

shall be measured for payment per each (Ea.). Bolts and hardware, 
surface preparation and galvanized shall not be measured, but 
considered incidental to the work. 

END OF SECTION 
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PART 1 – GENERAL 
 
1.1 General  .1 Submit to Departmental Representative, for review, shop drawings, 

product data, samples and other information specified. 
 
  .2 Until submission is reviewed, work involving relevant product may 

not proceed. 
 
1.2 Shop Drawings .1 Drawings to be originals prepared by contractor, subcontractor, 

supplier or distributor, which illustrate appropriate portion of 
work, showing fabrication, layout, setting or erection details as 
specified in appropriate sections. 

 
  .2 Identify details by reference to sheet and detail numbers shown on 

Contract Drawings.  
 
  .3 Maximum sheet size 860mm X 1120 mm. 
 
1.3 Product Data .1 Certain specification sections specify that manufacturer's standard 

schematic drawings, catalogue sheets, diagrams schedules, 
performance chart, illustrations and other standard descriptive 
data will be accepted in lieu of shop drawings. 

 
1.4 Samples .1 Submit samples in sizes and quantities specified. 
 
  .2 Construct field samples and mock-ups at locations acceptable to 

Departmental Representative. 
 
  .3 Accepted samples will become standards of workmanship and 

material against which, installed work will be checked on project. 
 
1.5 Miscellaneous Data .1 Provide certificates, methodologies, design and test results as 

required. 
 
1.6 Coordination 
 of Submissions .1 Review shop drawings, product data, samples and miscellaneous 

data prior to submissions. 
 
  .2 Verify: 
   .1 Field Measurements. 
   .2 Field Construction Criteria. 
   .3 Catalogue numbers and similar data. 



Public Services and Procurement Canada     Section 01 33 00 
Wharf Reconstruction – Phase 2 
Structure 408 
Val-Comeau, New Brunswick 
Project No. R.097242.003   Submissions / Shop Drawings Page 2 
 

 

 
  .3 Coordinate each submission with requirements of work and 

contract documents. Individual submissions will not be reviewed 
until all related information is available. 

 
  .4 Contractor's responsibility for errors and omissions in submission 

is not relieved by the Departmental Representative's review of 
submissions. 

 
  .5 Contractor's responsibility for deviations in submission from 

requirements in Contract documents is not relieved by 
Departmental Representative's review of submission, unless 
Departmental Representative gives written acceptance of specified 
deviations. 

 
  .6 Notify the Departmental Representative, in writing at time of 

submission, of deviations from requirements of contract 
documents stating reasons for deviations. 

 
  .7 After Departmental Representative's review, distribute copies. 
 
1.7 Submission 
 Requirements .1 Schedule submissions at least 14 days before dates reviewed 

submissions will be needed.  
 
  .2 Submit requested number of copies of shop drawings, product data 

which Contractor requires for distribution, plus two (2) copies 
which will be retained by Departmental Representative. 

 
  .3 Accompany submissions with transmittal letter, in duplicate, 

containing: 
   .1 Date. 
   .2 Project title and number. 
   .3 Contractor's name and address. 
   .4 Identification and quantity of each shop drawing, product 

data and sample submitted. 
   .5 Other pertinent data. 
 
  .4 Submissions shall include: 
   .1 Date and revision dates. 
   .2 Project title and number. 
   .3 Name and address of: 
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    .1 Contractor. 
    .2 Subcontractor. 
    .2 Supplier. 
    .3 Manufacturer. 
    .4 Separate details when pertinent. 
   .4 Identification of product or material. 
   .5 Relation to adjacent structure or materials. 
   .6 Field dimensions, clearly identified as such. 
   .7 Specification Section Number. 
   .8 Applicable standards such as CSA or CGSB numbers. 
   .9 Contractor's stamp, initialed or signed, certifying review of 

submission, verification of field measurements and 
compliance with contract documents. 

 
1.8 Shop Drawings Review .1 The review of shop drawings by Public Services and Procurement 

Canada or its authorized consultant, is for the sole purpose of 
ascertaining conformance with the general concept. This review 
shall not mean that Public Works and Government Services Canada 
approves the detail design inherent in the shop drawings, 
responsibility for which shall remain with the Contractor 
submitting same, and such review shall not relieve the Contractor 
of responsibility for errors or omissions in the shop drawings or of 
responsibility for meeting all requirements of the construction and 
contract documents. Without restricting the generality of the 
foregoing, the Contractor is responsible for dimensions to be 
confirmed and correlated at the job site, for information that 
pertains solely to fabrication processes or to techniques of 
construction and installation and for co-ordination of the work of 
all sub-trades. 

 
1.9 Other Reviews .1 As for shop drawings above, other reviews are for the sole purpose 

of ascertaining the general concept. 
 

END OF SECTION 
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PART 1 – GENERAL 
 

1.1 Section Includes .1 Fire Safety Requirements. 
 
  .2 Hot Work Permit. 
 
  .3 Existing Fire Protection and Alarm Systems. 
 
1.2 Related Sections .1 Section 01 35 29 – Health and Safety 
 
 
1.3 References .1 National Fire Code 2015. 
 
  .2 National Building Code 2015. 
 
  .3 CAN/CSA-W117.2, "Safety in Welding, Cutting and Allied 

Processes." 
 
  .4 Applicable OHS legislation. 
 
1.4 Definitions .1 Hot Work - Applies to hot works involving open flames or producing 

heat or sparks, including, without being limited to, cutting, welding, 
soldering, brazing, grinding, adhesive bonding, thermal spraying 
and thawing pipes. 

 
 
1.5 Submittals .1 Submit copy of Hot Work Procedures and sample of Hot Work 

permit to Departmental Representative for review, within 14 
calendar days of acceptance of bid. 

 
  .2 Submit in accordance with Section 01 33 00. 
 
1.6 Fire Safety 
 Requirement .1 Implement and follow fire safety measures during Work. Comply 

with following: 
   .1 National Fire Code 2015. 
   .2 National Building Code 2015. 
   .3 Provincial OHS Acts and Regulations. 
   .4  CAN/CSA-W117.2, "Safety in Welding, Cutting and Allied 

Processes." 
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  .2 In event of conflict between any provisions of above authorities the 
most stringent provision will apply. Should a dispute arise in 
determining the most stringent requirement, Departmental 
Representative will advise on the course of action to be followed. 

1.7 Hot Work 
 Authorization .1 Obtain Departmental Representative's written "Authorization to 

Proceed" before conducting any form of Hot Work on site. 
  

  .2 To obtain authorization, submit to Departmental Representative 
for review: 

   .1 Contractor's typewritten Hot Work Procedures to be 
followed on site as specified below.  

   .2  Description of the type and frequency of Hot Work 
required.  

   .3  Sample Hot Work Permit to be used. 
 
  .3 Upon review and confirmation that effective fire safety measures 

will be implemented and followed during performance of hot work, 
Departmental Representative will give authorization to proceed as 
follows: 

   .1 Issue one written "Authorization to Proceed" covering the 
entire project for duration of work or;  

   .2  Subdivide the work into pre-determined, individual 
activities, each activity requiring a separately written 
authorization to proceed. 

 
  .4 Requirement for individual authorization will be based on: 
   .1 Nature or phasing of work; 
   .2 Risk to Facility operations; 
   .3 Quantity of various trades needing to perform hot work on 

project or;  
   .4  Other situation deemed necessary by Departmental 

Representative to ensure fire safety on premises. 
 

  .5 Do not perform any Hot Work until receipt of Departmental 
Representative's written "Authorization to Proceed" for that 
portion of work.  

 
  .6 In tenant occupied Facility, coordinate performance of Hot Work 

with Facility Manager through the Departmental Representative. 
When directed, perform Hot Work only during non-operative 
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hours of the Facility. Follow Departmental Representative's 
directives in this regard. 

 
  .7 Hot works shall be performed only by personnel trained in the safe       

use of equipment in conformance with this Section. 
1.8 Hot Work  
      Equipment .1  Maintenance 

  .1  Hot work equipment shall be maintained in good operating 
condition. 

      .2  Inspection 
   .1 Hot work equipment shall be examined for leakage or 

defects prior to each use. 
   .2 Leaks or defects found in hot work equipment shall be 

repaired prior to use. 
  .3  Equipment Not in Use 

   .1 All valves shall be closed and gas lines bled when                       
Class 2 gas hot work equipment is not in use. 

   .2 Electric hot work equipment shall be de-energized when 
not in use.  

  .4  Compressed Gas Equipment 
   .1 The design and installation of oxygen-fuel gas      

equipment shall conform to NFPA 51, "Design and     
Installation of Oxygen-Fuel Gas Systems for Welding, 
Cutting, and Allied Processes." 

   .2 Unalloyed copper piping shall not be used for acetylene gas. 
   .3 Oil or grease shall not be used with equipment for oxygen. 
   .4 Cylinders of Class 2 gases shall conform to Part 3. 

 
1.9 Prevention of 
      Fires .1  Location of Operations  
    .1  Except as provided in Sentence (2), hot work shall be carried 

out in an area free of combustible and flammable contents, 
with walls, ceilings and floors of noncombustible 
construction or lined with noncombustible materials. 

 
  .2  When it is not practicable to undertake hot work in an area         

described in Sentence (1), 
    .1  Combustible and flammable materials within a 15        

m distance from the hot work shall be protected            
against ignition in conformance with Article 4 below. 

    .2  A fire watch shall be provided during the hot work and for 
a period of not less than 60 min after its completion. 
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    .3    A final inspection of the hot work area shall be conducted 4 
hours after completion of work. 

 
  .3  When there is a possibility of sparks leaking onto combustible 

materials in areas adjacent to the area where hot work is carried 
out, 

    .1  Openings in walls, floors or ceilings shall be covered or 
closed to prevent the passage of sparks to such adjacent 
areas, or 

    .2 Sentence (2) shall apply to such adjacent areas. 
 
   .4    Protection of Combustible and Flammable Materials 
    .1 Any combustible and flammable material, dust or residue 

shall be: 
         .1 Removed from the area where hot work is carried 

out, or 
         .2 Protected against ignition by the use of 

noncombustible materials. 
    .2    Combustible materials or building surfaces that cannot be 

removed or protected against ignition as required in    
Sentence (1) shall be thoroughly wetted where hot work     
is carried out. Any process or activity that produces      
flammable gases or vapours, combustible dusts or           
combustible fibres in quantities sufficient to create a    
fire or explosion hazard shall be interrupted and the      
hazardous conditions shall be removed before any hot work    
is carried out. 

 
 
1.10 Hot Work 
 Procedures .1  Develop and implement safety procedures and work practices to be 

 followed during the performance of Hot Work.  
 
  .2  Hot Work Procedures to include:  
   .1  Requirement to perform hazard assessment of site and immediate 

  work area beforehand for each hot work event in accordance with 
  Safety Plan specified in section 01 35 29.  

   .2  Use of a Hot Work Permit system with individually issued permit by 
  Contractor's Superintendent to worker or subcontractor granting  
  permission to proceed with Hot Work.  

   .3  Permit required for each Hot Work event.  
   .4  Designation of a competent person on site as a Fire Safety Watcher 
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    responsible to conduct a fire safety watch for a minimum duration  
    of 60 minutes immediately following the completion of 
    the Hot Work. 

 
   .5  Compliance with fire safety codes, standards and occupational  

  health and safety regulations specified.  
   .6  Site specific rules and procedures in force at the site as provided by 

  the Facility Manager.  
 
  .3  Generic procedures, if used, must be edited and supplemented   

 with pertinent information tailored to reflect specific project   
 conditions. Label document as being the Hot Work Procedures for  
 this contract.  

 
  .4  Procedures shall clearly establish responsibilities of:  
   .1  Worker performing hot work,  
   .2  Person issuing the Hot Work Permit,  
   .3  Fire Safety Watcher,  
   .4  Subcontractor(s) and Contractor.  
 
  .5  Brief all workers and subcontractors on Hot Work Procedures and  

 of Permit system. Stringently enforce compliance. 
 
1.11 Hot Work Permit .1  Hot Work Permit to include the following:  
   .1  Project name and project number;  
   .2  Building name and specific room or area where hot work will be  

  performed;  
   .3  Date of issue;  
   .4  Description of hot work type needed;  
   .5  Special precautions to be followed, including type of fire   

  extinguisher needed;  
   .6  Name and signature of permit issuer.  
   .7  Name of worker to which the permit is issued.  
   .8  Permit validity period not to exceed 8 hours. Indicate start  

  time/date and termination time/date.  
   .9  Worker's signature with time/date of hot work completion.  
   .10  Stipulated time period of safety watch.  
   .11  Fire Safety Watcher’s signature with time/date.  
 
  .2  Permit to be typewritten form. Industry Standard forms shall only be used 

 if all data specified above is included on form.  
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  .3  Each Hot Work Permit to be completed in full, signed and returned to 
 Contractor's Superintendent for safe keeping on site. 

 
1.12 Fire Protection 
 And Alarm Systems .1  Fire protection and alarm systems shall not be:  
   .1  Obstructed.  
   .2  Shut-off, unless approved by Departmental Representative.  
   .3  Left inactive at the end of a working day or shift.  
 
  .2  Do not use fire hydrants, standpipes and hose systems for purposes other 

 than firefighting.  
 
  .3  Costs incurred, from the fire department, Facility owner, resulting from 

negligently setting off false alarms will be charged to the Contractor in the form 
of financial progress payment reductions and holdback assessments against the 
Contract.  

 
1.13 Documents on Site .1  Keep Hot Work Permits and Hazard assessment documentation on site for 

 duration of Work.  
 
  .2  Upon request, make available to Departmental Representative or to 

 authorized safety Representative for inspection. 
 
 
 

END OF SECTION 
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PART 1 – GENERAL 
 
1.1 Section Includes .1  Procedures to isolate and lockout electrical facility or other 

equipment from energy source. 
 
1.2 Related Work .1  Section 01 35 29: Health and Safety. 
 
 
1.3 References .1  CSA C22.1- 15, Canadian Electrical Code,   
 
  .2  CAN/CSA-C22.3 No.1-06, Overhead Systems. 
 
  .3  CSA C22.3 No.7-06, Underground Systems. 
 
  .4  COSH, Canada Occupational Health and Safety Regulations made 

under Part II of the Canada Labour Code. 
 
1.4 Definitions .1  Electrical Facility: means any system, equipment, device, 

apparatus, wiring, conductor, assembly or part thereof that is used 
for the generation, transformation, transmission, distribution, 
storage, control, measurement or utilization of electrical energy, 
and that has an amperage and voltage that is dangerous to persons.  

 
  .2  Guarantee of Isolation: means a guarantee by a competent person 

in control or in charge that a particular facility or equipment is 
isolated.  

 
  .3  De-energize: in the electrical sense, that a piece of equipment is 

isolated and grounded, e.g. if the equipment is not grounded, it 
cannot be considered de-energized (DEAD).  

 
  .4  Guarded: means that an equipment or facility is covered, shielded, 

fenced, enclosed, inaccessible by location, or otherwise protected 
in a manner that, to the extent that is reasonably practicable, will 
prevent or reduce danger to any person who might touch or go 
near such item.  

 
  .5  Isolate: means that an electrical facility, mechanical equipment or 

machinery is separated or disconnected from every source of 
electrical, mechanical, hydraulic, pneumatic or other kind of energy 
that is capable of making it dangerous.  

 
  .6  Live/alive: means that an electrical facility produces, contains, 

stores or is electrically connected to a source of alternating or 
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direct current of an amperage and voltage that is dangerous or 
contains any hydraulic, pneumatic or other kind of energy that is 
capable of making the facility dangerous to persons. 

 
1.5 Compliance  
 Requirements .1  Comply with the following in regards to isolation and lockout of 

electrical facilities and equipment:    
   .1  Canadian Electrical Code 2015. 
   .2  Federal and Provincial Occupational Health and Safety Acts 

and Regulations. 
   .3  Regulations and code of practice as applicable to 

mechanical equipment or other machinery being de-
energized.  

   .4  Procedures specified herein.  
   .5 CSA Z 460-13 (R2018) Control of Hazardous Energy – Lock 

out and other methods. 
   .6 CSA Z 462-18 Workplace Electrical Safety. 
 
  .2  In event of conflict between any provisions noted above, the most 

stringent provision will apply. 
 
1.6 Submittals .1  Submit copy of lockout procedures, sample of lockout permit and 

lockout tags proposed for use in accordance with Section 01 33 00. 
Submit within 14 calendar days of acceptance of bid. 

 
1.7 Isolation of  

 Existing Services .1  Obtain Departmental Representative's written authorization prior 
to working on existing live or active electrical facilities and 
equipment and before proceeding with isolation of such item. 

 
   .2  To obtain authorization, submit to Departmental Representative 

following documentation:  
   .1  Written Request for Isolation of the service or facility and;  
   .2  Copy of Contractor's Lockout Procedures.  
 
   .3  Make a request for Isolation for each event, unless directed 

otherwise by Departmental Representative, and as follows:  
   .1  Fill-out standard forms in current use at the Facility when 

so directed by Departmental Representative or;  
   .2  Where no form exist at Facility, make request in writing 

identifying:  
  .1  Identification of system or equipment to be 

isolated, including it's location;  
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  .2  Time duration, indicating Start time & date and 
Completion time & date when isolation will be in 
effect.  

  .3  Voltage of service feed to system or equipment 
being isolated.  

  .4  Name of person making the request.   
 
  .4  Do not proceed with isolation until receipt of written notification 

from Departmental Representative granting the Isolation Request 
and authorizing to proceed with the work. 

                .1  Note that Departmental Representative may 
designate another person at the Facility being 
authorized to grant the Isolation Request. 

 
  .5  Conduct safe, orderly shutdown of equipment or facility. De-

energize, isolate and lockout power and other sources of energy 
feeding the equipment or facility. 

 
  .6  Plan and schedule shut down of existing services in consultation 

with the Departmental Representative and the Facility Manager. 
Minimize impact and downtime of Facility operations. Follow 
Departmental Representative's directives in this regard. Provide 
temporary power to other equipment that needs to be remain 
operational if a shutdown is not possible. 

 
  .7  Determine in advance, as much as possible, in cooperation with the 

Departmental Representative, the type and frequency of situations 
which will require isolation of existing services. 

 
  .8  Conduct hazard assessment as part of the process in accordance 

with health and safety requirements specified Section 01 35 29. 
 
  .9 When entire sections of the facility need to be locked-out to do full         

demolition a separate temporary construction power distribution 
is to be provided for this purpose. 

 
1.8 Lockouts .1  De-energize, isolate and lockout electrical facility, mechanical 

equipment and machinery from all potential sources of energy 
prior to working on such items. 

 
  .2  Develop and implement clear and specific lockout procedures to be 

followed as part of the Work. 
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  .3  Prepare typed written Lockout Procedures describing safe work 
practices, procedures, worker responsibilities and sequence of 
activities to be followed on site by workforce to safely isolate an 
active piece of equipment or electrical facility and effectively 
lockout and tagout it's sources of energy. 

 
  .4  Provide appropriate safety grounding and guards as required.  
 
  .5  Include as part of the Lockout Procedures a system of lockout 

permits managed by Contractor's Superintendent or other 
qualified person designated by him/her as being "in-charge" at the 
site. 

   .1  A lockout permit shall be issued to specific worker providing 
a Guarantee of Isolation before each event when work must 
be performed on a live equipment or electrical facility. 

   .2  Duties of person managing the permit system to include: 
    .1  Issuance of permits and lockout tags to workers. 
    .2  Determining permit duration. 
    .3  Maintaining record of permits and tags issued. 
    .4  Making a Request for Isolation to Departmental 
    Representative when required as specified above. 
    .5  Designating a Safety Watcher, when one is required 
     based on type of work. 
    .6  Ensuring equipment or facility has been properly 
     isolated.  
    .7  Collecting and safekeeping lockout tags returned by 
     workers as a record of the event. 
 
  .6  Clearly establish, describe and allocate responsibilities of: 
   .1  Workers.  
   .2  Person managing the lockout permit system. 
   .3  Safety Watcher.  
   .4  Subcontractor(s) and General Contractor.   
 
  .7  Generic procedures, if used, must be edited and supplemented 

with pertinent information to reflect specific project requirements. 
         .1  Incorporate site specific rules and procedures in force at 

site as provided by Facility Manager through the 
Departmental Representative. 

         .2 Clearly label the document as being the Lockout procedures 
applicable to work of this contract. 

 
  .8  Use energy isolation lockout devices specifically designed and 

appropriate for type of facility or equipment being locked out. 
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  .9  Use industry standard lockout tags. 
 
1.9 Conformance .1  Brief all workers and subcontractors on requirements of this 

section. Stringently enforce use and compliance. 
 
1.10 Documents On Site .1  Post Lockout Procedures on site in common location for viewing by 

workers. 
 
  .2  Keep copies of Request for Isolation forms and lockout permits and 

tags issued to workers on site for full duration of Work. 
 
  .3  Upon request, make available to Departmental Representative or 

to authorized safety representative for inspection. 
 

END OF SECTION 
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PART 1 – GENERAL 
 
1.1 Related Sections .1 Section 01 35 24: Special Procedures on Fire Safety Requirements. 
 
  .2 Section 01 35 25: Special Procedures on Lockout Requirements. 
 
  .3 PSPC Policy on Occupational Health and Safety      

https://masource-mysource.spac-pspc.gc.ca/eng/services/rh-
hr/santesecuritetravail-occupationalhealthsafety/normes-
documents-standards/Pages/default.aspx 

 
  .4 PSPC Directive on Construction Occupational Health and Safety  

https://masource-mysource.spac-pspc.gc.ca/eng/services/rh-
hr/santesecuritetravail-occupationalhealthsafety/normes-
documents-standards/Pages/default.aspx 

 
  .5 PSPC Standard on Construction Occupational Health and Safety       

https://masource-mysource.spac-pspc.gc.ca/eng/services/rh-
hr/santesecuritetravail-occupationalhealthsafety/normes-
documents-standards/Pages/securite-construction-security.aspx 

 
  
1.2  Definitions  .1  Competent Person: means a person who is:  
   .1  Qualified by virtue of personal knowledge, training and 

 experience to perform assigned work in a manner that will 
 ensure the health and safety of persons in the 
 workplace, and;  

   .2  Knowledgeable about the provisions of occupational health 
 and safety statutes and regulations that apply to the Work 
 and;  

   .3  Knowledgeable about potential or actual danger to health 
 or safety associated with the Work.  

 
  .2  Medical Aid Injury: any minor injury for which medical treatment 

was provided and the cost of which is covered by Workers' 
Compensation Board of the province in which the injury was 
incurred.  

 
  .3  PPE: personal protective equipment.  
 
  .4  Work Site: where used in this section shall mean areas, located at 

the premises where Work is undertaken, used by Contractor to 

https://masource-mysource.spac-pspc.gc.ca/eng/services/rh-hr/santesecuritetravail-occupationalhealthsafety/normes-documents-standards/Pages/default.aspx
https://masource-mysource.spac-pspc.gc.ca/eng/services/rh-hr/santesecuritetravail-occupationalhealthsafety/normes-documents-standards/Pages/default.aspx
https://masource-mysource.spac-pspc.gc.ca/eng/services/rh-hr/santesecuritetravail-occupationalhealthsafety/normes-documents-standards/Pages/default.aspx
https://masource-mysource.spac-pspc.gc.ca/eng/services/rh-hr/santesecuritetravail-occupationalhealthsafety/normes-documents-standards/Pages/default.aspx
https://masource-mysource.spac-pspc.gc.ca/eng/services/rh-hr/santesecuritetravail-occupationalhealthsafety/normes-documents-standards/Pages/default.aspx
https://masource-mysource.spac-pspc.gc.ca/eng/services/rh-hr/santesecuritetravail-occupationalhealthsafety/normes-documents-standards/Pages/default.aspx
https://masource-mysource.spac-pspc.gc.ca/eng/services/rh-hr/santesecuritetravail-occupationalhealthsafety/normes-documents-standards/Pages/securite-construction-security.aspx
https://masource-mysource.spac-pspc.gc.ca/eng/services/rh-hr/santesecuritetravail-occupationalhealthsafety/normes-documents-standards/Pages/securite-construction-security.aspx
https://masource-mysource.spac-pspc.gc.ca/eng/services/rh-hr/santesecuritetravail-occupationalhealthsafety/normes-documents-standards/Pages/securite-construction-security.aspx
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perform all of the activities associated with the performance of the 
Work.  

 
  .5 Incident - occurrence, condition, or situation arising in the course 

of work that resulted in or could have resulted in injury, illness, 
property damage, environmental issues or fatality. 

 
1.3 Submittals .1  Make submittals in accordance with Section 01 33 00.  
 
  .2  Submit site-specific Health and Safety Plan prior to 

commencement of Work.  
         .1  Submit within 10 work days of notification of Bid     

Acceptance. Allow for 5-10 days for Department review and 
recommendations prior to the commencement of work.     

   .2  Departmental Representative will review Health and Safety 
 Plan and provide comments.  

   .3  Revise the Plan as appropriate and resubmit within 5
 work days after receipt of comments.  

   .4  Departmental Representative's review and comments 
 made of the Plan shall not be construed as an endorsement, 
 approval or implied warranty of any kind by Canada and 
 does not reduce Contractor's overall responsibility for 
 Occupational Health and Safety of the Work.  

   .5  Submit revisions and updates made to the Plan during the 
 course of Work.  

 
  .3  Submit name of designated Health and Safety Site Representative 

and support documentation specified in the Safety Plan.  
 
  .4  Submit building permit, compliance certificates and other permits 

obtained.  
 
  .5  Submit copy of Letter in Good Standing from Provincial Workers 

Compensation or other Department of Labour organization.  
   .1  Submit update of Letter of Good Standing whenever 

 expiration date occurs during the period of Work.  
 
  .6  Submit copies of reports or directions issued by Federal or 

Provincial authorities within 24 hours after the visit to the 
Departmental Representative.   
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  .7  Submit copies of incident reports (incident, accident, injury, near-
miss, fire, explosion, chemical spill or damage to property occurring 
at the work site) 24 hours after the event to the Departmental 
Representative.   

 
  .8  Submit documented plans as prescribed through Public Health 

requirements, directions, orders and declarations. Include industry 
best practices when preparing the plan and revise/update 
accordingly and in a timely manner as per Public Health 
requirements and recommended industry best practices. 

1.4 Compliance 
Requirements .1 Requirements are as follow:  

.1 Comply with Occupational Health and Safety Act for 
Province of New Brunswick, and Regulations made 
pursuant to the Act. 

 
.2  Comply with Provincial/Federal Public Health requirements, 

directions, and declarations. Prepare documented plans as 
prescribed by Public Health and/or industry best practices in 
consultation with the Departmental Representative. 

 
.3  Canadian Standards Association (CSA):  

.1  CSA S350-M1980(R2003), Code of Practice for Safety in  
  Demolition of Structures. 

 
.4  Observe construction safety measures of:  

.1  NBC 2015, Division B, Part 8.  

.2 NFC 2015,   

.3  Municipal by-laws and ordinances.  
 

.5  In case of conflict or discrepancy between above specified  
  requirements, the more stringent shall apply.  

 
.6  Maintain Workers Compensation Coverage in good standing for  

  duration of Contract. Provide proof of clearance through   
  submission of Letter in Good Standing.  

 
.7  Medical Surveillance: Where prescribed by legislation or   

  regulation, obtain and maintain worker medical surveillance  
  documentation. 
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1.5 Responsibility The contractor shall; 
  
  .1  Be responsible for health and safety of persons on site, safety of 

property on site and for protection of persons and environment 
adjacent to the site to extent that they may be affected by conduct 
of Work.  

 
  .2  Comply with and enforce compliance by all workers, sub-

contractors and other persons granted access to Work Site with 
safety requirements of Contract Documents, applicable federal, 
provincial, and local by-laws, regulations, and ordinances, and with 
site-specific Health and Safety Plan.  

 
1.6 Site Control and Access .1  Control the Work and entry points to Work Site. Approve and grant 

access only to workers and authorized persons. Immediately stop 
and remove non-authorized persons.  

   .1  Departmental Representative will provide names of those 
 persons authorized by Departmental Representative to 
 enter onto Work Site and will ensure that such authorized 
 persons have the required knowledge and training on 
 Health and Safety pertinent to their reason for being at the 
 site, however, Contractor remains responsible for the 
 health and safety of authorized persons while at the Work 
 Site.  

 
  .2  Isolate Work Site from other areas of the premises by use of 

appropriate means.  
         .1  Erect fences, hoarding, barricades and temporary lighting 

as required to effectively delineate the Work Site, stop non-
authorized entry, and to protect pedestrians and vehicular 
traffic around and adjacent to the Work and create a safe 
environment.  

   .2  Post signage at entry points and other strategic locations 
 indicating restricted access and conditions for access.  

   .3  Use professionally made signs with bilingual message in the 
 2 official languages or international known graphic symbols.  

 
  .3  Provide safety orientation session to persons granted access to 

Work Site. Advise of hazards and safety rules to be observed while 
on site. Maintain records of such orientation on site for review and 
audit by the Departmental Representative or their authorized 
inspector.   
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  .4  Ensure persons granted site access wear appropriate PPE. Supply 

PPE to inspection authorities who require access to conduct tests 
or perform inspections.  

 
  .5  Secure Work Site against entry when inactive or unoccupied and to 

protect persons against harm.  
 
1.7 Protection The contractor shall; 
 
  .1  Give precedence to safety and health of persons and protection of 

environment over cost and schedule considerations for Work.  
 
  .2  Should unforeseen or peculiar safety related hazard or condition 

become evident during performance of Work, immediately take 
measures to rectify situation and prevent damage or harm. Advise 
Departmental Representative verbally and in writing. 

 
1.8 Filing of Notice The contractor shall; 
 
  .1  File Notice of Project with pertinent provincial health and safety 
   authorities prior to beginning of Work. Departmental 

Representative will assist in locating address if needed. 
 

1.9 Permits The contractor; 
 
  .1  Is responsible to pay all fees to obtain all permits required to 
      conduct the work.  
 
  .2  Is responsible to provide authorities with plans and information  
      for acceptance certificates and the costs arising from same.  
 
  .3 Is responsible to provide inspections certificates as evidence         

that work conforms to requirements of Authorities Having               
Jurisdiction (AHJ) 

 
  .4 Post permits, licenses and compliance certificates, specified in 

section 01 10 10, at Work Site. 
 
  .5 Where a particular permit or compliance certificate cannot be 

obtained, notify Departmental Representative in writing and obtain 
approval to proceed before carrying out applicable portion of work. 
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1.10  Hazard Assessments The contractor shall; 
        
  .1  Perform a documented site specific Project hazard assessment for 

the Work. Include any site issues / hazards / concerns identified 
arising from the site visit that must be considered. 

 
  .2  Carryout initial assessment prior to commencement of Work with 

further assessments completed and documented as needed during 
progress of work, including when new trades and subcontractors 
arrive on site.   

 
  .3  Record results and address in Health and Safety Plan.  
 
  .4  Share information and controls identified from original and 

updated Project hazard assessments with project workers. Record 
this information sharing complete with names and dates. Keep 
documentation on site for entire duration of the Work. 

 
1.11 Project / Site  
      Conditions .1  Existing site conditions include overhead power lines and an active 

harbour facility. 
  
  .2  Above items shall not be construed as being complete and inclusive 

of potential health and safety hazards encountered during Work.  
 
  .3  Include above items in the hazard assessment of the Work.  
 
       .4  MSDS Data sheets of pertinent hazardous and controlled products 

stored on site can be obtained from Departmental Representative. 
 
1.12 Meetings The contractor shall; 
 
  .1  Attend pre-construction health and safety meeting, convened and 

chaired by Departmental Representative, prior to commencement 
of Work, at time, date and location determined by Departmental 
Representative. Ensure attendance of:  

   .1  Superintendent of Work.  
   .2  Designated Health & Safety Site Representative.  
   .3  Subcontractors.  
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  .2  Conduct pre shift tool box talks with the crew and conduct regularly 
scheduled (minimum bi-weekly) safety meetings during the Work.   

 
  .3  Keep documents on site for review by Departmental 

Representative or their authorized rep. 
   
1.13 Health and 
 Safety Plan The contractor shall; 
         
  .1  Prior to commencement of Work, develop written Health and 

Safety Plan specific to the Work. Implement, maintain, and enforce 
Plan for entire duration of Work and until final demobilization from 
site.  

 
  .2  Items to include in the Site Specific Safety Plan; 
   .1  Name of the designated Site Safety Rep showing proof of 
    their competence and reporting relationship in Contractor's 
    company. This person is expected to be on site during all 
    work execution. 
   .2  A copy of a current WCB Letter of Good Standing. 
   .3  Details as to how WHMIS 2015 / GHS will be managed on 
    site. 
   .4  Details as to how the Project work areas will be delineated 
    /protected from other areas of the premises (fences, signs). 
    Must be project specific. 
   .5  Details as to how Safety orientations will be managed.  
    Include a summary of what topics are covered in the safety 
    orientation described in this section? 
   .6  A copy of a Notice of Project that was sent to the Provincial 
    OHS regulator. 
   .7  Project site specific hazard assessment. 
   .8  Details as to how tool box and safety meetings will be held        

 and recorded. 
   .9  An organizational chart illustrating supervision and subs (if        

 available) that are assigned to this Project. 
   .10  On-site Emergency Response Plans that cover all potential 
    emergency situations that could arise. This should 
    harmonize with the facility if possible. Emergency Contacts:  
    name and telephone number of officials from: 
    .1  General Contractor and subcontractors. (key 
     personnel)     
    .2  Pertinent Federal and Provincial Departments and 
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     Authorities having jurisdiction 
    .3  Local emergency resource organizations.  
   .11  List of critical work activities which have a risk of 
    endangering health and safety of Facility users and/or 
    others. 
   .12 Details as to how the subcontractors documented safety 
    program will be reviewed and managed prior to allowing 
      them to work on site. 
   .13 Details as to how the site safety inspection program will be 
    managed. Include frequency, assignment of responsibility 
      as well as standard inspection form to be used. 
   .14 Basic PPE requirements as well as specialized PPE 
    requirements; minimum being hard hat, safety footwear,  
      safety glasses and high visible vest. 
   .15 General safety rules as well as the disciplinary protocols to 
    be taken for noncompliance.   
   .16 Details as to how Incident investigations will be managed.  
    Include procedure and incident form. 
 
  .3  Post copy of the Plan, and updates, prominently on Work Site. 
    
1.14 Safety Supervision .1  Employ Health & Safety Site Representative responsible for daily 

supervision of health and safety of the Work.  
 
  .2  Health & Safety Site Representative may be the Superintendent of 

the Work or other person designated by Contractor and shall be 
assigned the responsibility and authority to:  

   .1  Implement, monitor and enforce daily compliance with 
 health and safety requirements of the Work  

   .2  Monitor and enforce Contractor's site-specific Health and 
 Safety Plan.  

   .3  Conduct site safety orientation session to persons granted 
 access to Work Site.  

   .4  Ensure that persons allowed site access are knowledgeable 
 and trained in health and safety pertinent to their activities 
 at the site or are escorted by a competent person while on 
 the Work Site.  

   .5  Stop the Work as deemed necessary for reasons of health 
 and safety.  

 
  .3  Health & Safety Site Representative must:  
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   .1  Be qualified and competent person in occupational health 
 and safety.  

   .2  Have site-related working experience specific to activities of 
 the Work.  

   .3  Be on Work Site at all times during execution of the Work.  
 
  .4  All supervisory personnel assigned to the Work shall also be 

competent persons.  
 
  .5  Inspections:  
   .1  Conduct regularly scheduled safety inspections of the Work 

 on a minimum bi-weekly basis. Record deficiencies and 
 remedial action taken.  

   .2  Follow-up and ensure corrective measures are taken.  
   .3 Share inspection reports with crews / subs. 
 
  .6  Cooperate with the Facility's and / or the PSPC Occupational Health 

and Safety representative. 
 
  .7  Keep inspection reports and supervision related documentation on 

site.  
 
1.15  Training .1  Use only skilled workers on Work Site who are effectively trained 

in occupational health and safety procedures and practices 
pertinent to their assigned task.  

 
  .2  Permit employees registered in Provincial apprenticeship program 

to perform specific tasks only if under direct supervision of 
qualified licensed workers. Determine permitted activities and 
tasks by apprentices, based on level of training attended and 
demonstration of ability to perform specific duties. 

 
  .3 Maintain employee records and evidence of training received. 

Make data available to Departmental Representative upon request.  
 
  .4  When unforeseen or peculiar safety-related hazard, or condition 

occur during performance of Work, follow procedures in place for 
Employee's Right to Refuse Work in accordance with Acts and 
Regulations of Province having jurisdiction and advise 
Departmental Representative verbally and in writing.  

 
1.16 Minimum Site 
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 Safety Rules .1  Notwithstanding requirement to abide by federal and provincial 
health and safety regulations; the company shall establish rules to 
govern the conduct and actions of their employees. These rules 
should leave no room for discretion and argument. The rules must 
be enforced and action should be taken every time a rule is 
violated. 

     
  .2  Brief persons of the documented disciplinary protocols to be taken 

for noncompliance. Post rules on site. 
 
1.17  Correction Of  
      Non Compliance The contractor shall; 
 
  .1  Immediately address health and safety non-compliance issues 

identified by authority having jurisdiction or by Departmental 
Representative.  

 
  .2  Provide Departmental Representative with written report of action 

taken to correct non-compliance of health and safety issues 
identified.  

 
  .3  Departmental Representative will stop Work if non-compliance of 

health and safety regulations is not corrected in a timely manner. 
 
1.18 Incident Reporting .1  Investigate and report all incidents to Departmental 

Representative.    
 
  .2  Notify the Departmental Representative as soon as reasonably 

practicable following the incident. 
 
  .3  Ensure the Authority having Jurisdiction is notified as prescribed by 

applicable legislation.  
 
  .4  Submit report in writing. 
 
1.19 Hazardous Products  .1  Comply with requirements of Workplace Hazardous Materials 

Information System (WHMIS).  
 
   .2  Keep MSDS data sheets for all products delivered to site.  
    .1  Post on site.  
    .2  Submit copy to Departmental Representative. 
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1.20  Blasting  .1  Blasting or other use of explosives is not permitted on site. 
 
1.21 Powder Actuated 
 Devices .1  Use powder actuated fastening devices only after receipt of written 

permission from Departmental Representative.  
 
1.22  Confined Spaces .1  Abide by occupational health and safety regulations regarding 

work in confined spaces.   
 
1.23 Site Records .1  Maintain on Work Site copy of safety related documentation and 

reports stipulated to be produced in compliance with Acts and 
Regulations of authorities having jurisdiction and of those 
documents specified herein.  

 
  .2  Upon request, make available to Departmental Representative or 

authorized Safety Officer for inspection. 
 
1.24 Posting of Documents .1  Ensure applicable items, articles, notices and orders are posted in 

a conspicuous location on the Work Site in accordance with Acts 
and Regulations of Province. See local legislation for specifics. 

 
  .2  Post other documents as specified herein, including:  
   .1  Site specific Health and Safety Plan.  
   .2  WHMIS data sheets. 

 
END OF SECTION 
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PART 1 – GENERAL 
 

1.1 Related Sections .1 Section 01 74 21 Construction & Demolition Waste Management 
and Disposal. 

   
1.2 Reference Standard .1 Contractor to Submit methods, means, and sequences for 

compliance with: applicable permits, certificates, approvals, or any 
other form of authorizations; other federal, provincial, or municipal 
requirements; and in accordance with the Contract. 

 
  .2 Generally, provincial, territorial and municipal laws, regulations, 

bylaws and other requirements do not apply to federal lands, 
works or undertakings. Soil, sediment, water or other materials 
that are removed from federal lands may become subject to 
provincial, territorial or municipal laws and regulations.  

 
  .3  Provincial, territorial or municipal standards may be used in 

relation to federal lands only as guidelines for the purpose of 
establishing remediation goals and objectives. The term 
"standards" is used in this part in order to maintain consistency in 
terminology throughout this document, and does not imply that 
standards contained in provincial, territorial or municipal laws and 
regulations apply on Federal lands, activities or undertakings. 

 
1.3 Definitions .1  Environmental Pollution and Damage: presence of chemical, 

physical, biological elements or agents which adversely affect 
human health and welfare; unfavourably alter ecological balances 
of importance to human life; affect other species of importance to 
humans; or degrade environment aesthetically, culturally and/or 
historically. 

 
  .2 Environmental Protection: prevention/control of pollution and 

habitat or environment disruption during construction. 
   
  .3  Environmental Protection Plan: plan developed by the Contractor 

to ensure Environmental Protection and prevent Environmental 
Pollution and Damage identifying all environmental risks and 
mitigation measures, including: personnel requirements, 
emergency contacts, Environmental Protection methods, 
procedures, and equipment, and emergency response including a 
Spill Control Plan. 
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1.4 Action and Informational 
 Submittals .1  Submit in accordance with Section 01 33 00 - Submittal Procedures.  
 
  .2  Product Data:  
        .1  Submit manufacturer's instructions, printed product 

literature and data sheets for environmental protection and 
include product characteristics, performance criteria, 
physical size, finish and limitations.  

        .2  Submit 2 copies of WHMIS Safety Data Sheets (SDS) in 
accordance with Section 01 35 29 - Health and Safety 
Requirements.   

 
  .3  Before commencing construction activities or delivery of materials 

to site, submit Environmental Protection Plan for review and 
approval by Departmental Representative.  

 
  .4  Environmental Protection Plan must include comprehensive 

overview of known or potential environmental issues to be 
addressed during construction.  

 
  .5  Address topics at level of detail commensurate with environmental 

issue and required construction tasks.  
 
  .6  Include in Environmental Protection Plan:  
         .1  Names of persons responsible for ensuring adherence to 

Environmental Protection Plan.  
         .2  Names and qualifications of persons responsible for 

manifesting hazardous waste to be removed from site. 
         .3  Names and qualifications of persons responsible for 

training site personnel.  
         .4  Descriptions of environmental protection personnel 

training program.  
         .5  Erosion and sediment control plan identifying type and 

location of erosion and sediment controls to be provided 
including monitoring and reporting requirements to assure 
that control measures are in compliance with erosion and 
sediment control plan, Federal, Provincial, and Municipal 
laws and regulations.  

         .6  Drawings indicating locations of proposed temporary 
excavations or embankments for haul roads, stream 
crossings, material storage areas, structures, sanitary 
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facilities, and stockpiles of excess or spoil materials 
including methods to control runoff and to contain 
materials on site.  

        .7  Traffic Control Plans including measures to reduce erosion 
of temporary roadbeds by construction traffic, especially 
during wet weather.  

                .1  Plans to include measures to minimize amount of 
material transported onto paved public roads by 
vehicles or runoff.  

        .8  Work area plan showing proposed activity in each portion 
of area and identifying areas of limited use or non-use.  

                .1  Plan to include measures for marking limits of use 
areas and methods for protection of features to be 
preserved within authorized work areas.  

        .9  Spill Control Plan to include procedures, instructions, and 
reports to be used in event of unforeseen spill of regulated 
substance.  

       .10  Non-Hazardous solid waste disposal plan identifying 
methods and locations for solid waste disposal including 
clearing debris.  

       .11  Air pollution control plan detailing provisions to assure that 
dust, debris, materials, and trash, are contained on project 
site.  

       .12  Contaminant Prevention Plan identifying potentially 
hazardous substances to be used on job site; intended 
actions to prevent introduction of such materials into air, 
water, or ground; and detailing provisions for compliance 
with Federal, Provincial, and Municipal laws and regulations 
for storage and handling of these materials.  

       .13  Waste Water Management Plan identifying methods and 
procedures for management and discharge of waste waters 
which are directly derived from construction activities, such 
as concrete curing water, clean-up water, dewatering of 
ground water, disinfection water, hydrostatic test water, 
and water used in flushing of lines. 

       .14  Historical, archaeological, cultural resources, biological 
resources, and wetlands plan that defines procedures for 
identifying and protecting historical, archaeological, 
cultural resources, biological resources, and wetlands.  

       .15  Pesticide treatment plan to be included and updated, as 
required. 
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1.5 Fires .1  Fires and burning of rubbish on site is not permitted.  
 

1.6 Drainage .1  Develop and submit erosion and Sediment Control Plan (ESC) 
identifying type and location of erosion and sediment controls 
provided. Plan to include monitoring and reporting requirements 
to assure that control measures are in compliance with erosion and 
sediment control plan, Federal, Provincial, and Municipal laws and 
regulations.  

 
  .2  Storm Water Pollution Prevention Plan (SWPPP) to be substituted 

for erosion and sediment control plan.  
 
  .3  Provide temporary drainage and pumping required to keep 

excavations and site free from water.  
 
  .4  Manage disposal or runoff of water in accordance with local 

authority requirements. 
1.7 Site Clearing and 
 Plant Protection .1  Protect trees and plants on site and adjacent properties as 

indicated.  
 
  .2  Protect trees and shrubs adjacent to construction work, storage 

areas and trucking lanes, and encase with protective wood 
framework from grade level to height of 2 m minimum.  

 
  .3  Protect roots of designated trees to dripline during excavation and 

site grading to prevent disturbance or damage.  
        .1  Avoid unnecessary traffic, dumping and storage of 

materials over root zones.  
 
  .4  Minimize stripping of topsoil and vegetation.  
 
  .5  Restrict tree removal to areas designated by Departmental 

Representative. 
   

1.8 Work Adjacent 
 To Waterways .1  Construction equipment to be operated on land only.  
 
  .2  Use waterway beds for borrow material only after written receipt 

of approval from Departmental Representative. 
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  .3  Waterways to be kept free of excavated fill, waste material, and 
debris.  

 
  .4  Design and construct temporary crossings to minimize the 

potential for erosion and prevent equipment from entering 
waterways.  

 
  .5  Do not skid logs or construction materials across waterways.  
 
  .6  Avoid indicated spawning beds when constructing temporary 

crossings of waterways.  
 
  .7  Blasting is not permitted on site. 
    
1.9 Pollution Control .1 Maintain temporary erosion and pollution control features 

installed under this Contract.  
 
  .2  Control emissions from equipment and plant in accordance with 

local authorities' emission requirements.  
 
  .3  Prevent sandblasting and other extraneous materials from 

contaminating air and waterways beyond application area.  
         .1  Provide temporary enclosures where directed by 

Departmental Representative.  
 
  .4  Cover or wet down dry materials to prevent blowing dust and 

debris. Provide dust control for temporary roads. 
   
1.10 Historical/ Archaeological 
 Control .1 Provide historical, archaeological, cultural resources, biological 

resources, and wetlands plan that defines procedures for 
identifying and protecting historical, archaeological, cultural 
resources, biological resources and wetlands known to be on 
project site: and identifies procedures to be followed if historical 
archaeological, cultural resources, biological resources and 
wetlands not previously known to be onsite or in area are 
discovered during construction.  

 
  .2  Plan: include methods to assure protection of known or discovered 

resources and identify lines of communication between Contractor 
personnel and Departmental Representative. 
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1.11 Notification .1 Departmental Representative will notify Contractor in writing of 
observed noncompliance with Federal, Provincial or Municipal 
environmental laws or regulations, permits, and other elements of 
Contractor's Environmental Protection plan.  

 
  .2  Contractor: after receipt of such notice, inform Departmental 

Representative of proposed corrective action and take such action 
for approval by Departmental Representative.  

   .1  Take action only after receipt of written approval by 
Departmental Representative. 

 
  .3  Departmental Representative will issue stop order of work until 

satisfactory corrective action has been taken.  
 
  .4  No time extensions granted or equitable adjustments allowed to 

Contractor for such suspensions. 
 
PART 2 - PRODUCTS 
 
Not Applicable. 
 
Part 3 - EXECUTION 
 
3.1 Cleaning .1  Progress Cleaning: clean in accordance with Section 01 74 11 - 

Cleaning.  
   .1  Leave Work area clean at end of each day. 
 
  .2  Ensure public waterways, storm and sanitary sewers remain free of 

waste and volatile materials disposal.  
 
  .3  Final Cleaning: upon completion remove surplus materials, 

rubbish, tools and equipment in accordance with Section 01 74 11 
- Cleaning.  

 
  .4  Waste Management: separate waste materials for reuse and 

recycling in accordance with Section 01 74 21 - Construction & 
Demolition Waste Management and Disposal.  

   
 

END OF SECTION 
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PART 1 – GENERAL 
 
1.1 Related 
 Requirements .1 Particular requirements for inspection and testing to be carried out 

by testing laboratory designated by Departmental Representative 
are specified under various sections. 

 
1.2 Appointment 
 And Payment .1 Departmental Representative will appoint and pay for services of 

testing laboratory except for the following: 
   .1 Inspection and testing required by laws, ordinances, rules, 

regulations or orders of public authorities. 
   .2 Inspection and testing performed exclusively for 

Contractor's convenience. 
   .3 Testing, adjustment and balancing of conveying systems, 

mechanical and electrical equipment and systems. 
   .4 Mill tests and certificates of compliance. 
   .5 Tests specified to be carried out by the Contractor under 

the supervision of Departmental Representative.  
 
  .2 Where tests or inspections by designated testing laboratory reveal 

work not in accordance with contract requirements, Contractor 
shall pay costs for additional tests or inspections as Departmental 
Representative may require to verify acceptability of corrected 
work. 

 
1.3 Contractor's 
 Responsibilities .1 Furnish labour and facilities to: 
   .1 Provide access to work to be inspected and tested. 
   .2 Facilitate inspections and tests. 
   .3 Make good work disturbed by inspection and test. 
   .4 Provide storage on site for laboratory's exclusive use to 

store equipment and cure test samples. 
 
  .2 Notify Departmental Representative sufficiently in advance of 

operations to allow for assignment of laboratory personnel and 
scheduling of test. 

 
  .3 Where materials are specified to be tested, deliver representative 

samples in required quantity to testing laboratory. 
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  .4 Pay costs for uncovering and making good work that is covered 
before required inspection or testing is completed and approved 
by Departmental Representative. 

 
END OF SECTION 
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PART 1 – GENERAL 
 
1.1 Access .1 Provide and maintain adequate access to project site. 
 
  .2 If authorized to use existing roads or structures for access to 

project site, maintain such roads for duration of Contract and make 
good damage resulting from Contractor's use of roads. 

 
  .3 The Contractor is to maintain full access to the work site. Should a 

court injunction be required ordering a person or group to refrain 
from impeding access to the site, such as a demonstration, 
picketing or union action, then obtaining the injunction and any 
associated costs will be considered incidental to this Contract. Any 
delays associated with such activity will be considered incidental to 
this Contract. 

1.2 Contractor's 
 Site Office  .1 Establish on the site of the work and keep open at all times during 

the execution of the work an office where all letters, orders, notices 
and other communications may be received or acknowledged 
either by the Contractor or his authorized agent or representative.  
Provide a telephone in the office. 

 
  .2 Keep one up-to-date copy of contract documents, bulletins and 

other materials as specified under Section 01 10 10. 
 
1.3 Storage Sheds .1 Provide adequate weather tight sheds with raised floors, for 

storage of materials, tools and equipment which are subject to 
damage by weather. 

 
  .2 Contractor to make his own arrangements for on-site storage 

areas.  
 
1.4 Sanitary 
 Facilities .1 Provide sanitary facilities for work force in accordance with 

governing regulations and ordinances. 
 
  .2 Post notices and take such precautions as required by local health 

authorities. Keep area and premises in sanitary condition. 
 
1.5 Parking .1 Contractor to make own arrangements to provide parking space for 

work force. 
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1.6 Power .1 Arrange, pay for and maintain temporary electrical power supply in 
accordance with governing regulations and ordinances. 

 
  .2 Install temporary facilities for power such as pole lines and cables 

to approval of local power supply authority 
 
1.7 Water Supply .1 Arrange, pay for and maintain temporary water supply in 

accordance with governing regulations and ordinances. 
 
1.8 Barricades .1 Provide and maintain sufficient barricades, fencing, notices, 

warning signs, light signals, etc. for the protection of adjoining 
property and to warn others and workmen engaged on the job of 
the dangers caused by the work. 

 
  .2 Types and location of barricades, etc. to be in accordance with local 

regulations and to the satisfaction of Departmental Representative. 
 
  .3 The presence of such barricades, lights, etc. shall not relieve the 

Contractor of the responsibility for any damages. 
 
1.9 Security .1 Contractor to make his own arrangements for security of his 

equipment, materials, damages resulting from fire and theft. 
1.10 Site Signs and  
 Notices         .1 Only Project Identification and Consultant/ Contractor signboards 

and notices for safety or instruction are permitted on site. 
 
  .2 Format, location and quantity of site signs and notices to be 

accepted by Departmental Representative. 
 
  .3 Signs and notices for safety or instruction to be in English and 

French languages, or commonly understood graphic symbols. 
1.11 Removal of 
 Temporary 
 Facilities  .1 Remove temporary facilities from site when directed by 

Departmental Representative. 
 
  .2 When project is closed down for a period of time, keep temporary 

facilities operational until no longer required by Departmental 
Representative. 

 
END OF SECTION 
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PART 1 – GENERAL 
 
1.1 General .1 Use new material and equipment unless otherwise specified. 
 
  .2 Submit following information for any or all materials and products 

proposed for supply within seven (7) days of request by 
Departmental Representative: 

   .1 name and address of manufacturer 
   .2 trade name, model and catalogue number 
   .3 performance, descriptive and test data 
   .4 manufacturer's installation or application instructions 
   .5 evidence of arrangements to procure. 
 
  .3 Provide material and equipment of specified design and quality, 

performing to published ratings and for which replacement parts 
are readily available. 

 
  .4 Use products of one manufacturer for equipment or material of 

same type or classification unless otherwise specified. 
 
1.2 Manufacturer's 
 Instructions .1 Unless otherwise specified, comply with manufacturer's latest 

printed instructions for materials and installation methods.  
 
  .2 Notify Departmental Representative in writing of any conflict 

between these specifications and manufacturers' instructions. 
Departmental Representative will designate which document is to 
be followed. 

 
1.3 Fastenings – General .1 All fastenings are to be the sizes indicated on the contract plans 

and are to be hot dipped galvanized to ASTM A123 unless 
otherwise noted. 

 
1.4 Delivery and Storage .1 Deliver, store and maintain packaged material and equipment with 

manufacturer's seal and labels intact. 
 
  .2 Prevent damage, adulteration and soiling of material and 

equipment during delivery, handling and storage. Immediately 
remove rejected material and equipment from site. 

 
  .3 Store material and equipment in accordance with supplier's 

instructions. 
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1.5 Conformance .1 When material or equipment is specified by standard or 

performance specifications, upon request of Departmental 
Representative, obtain from manufacturer an independent testing 
laboratory report, stating that material or equipment meets or 
exceeds specified requirements. 

 
1.6 Substitution .1 Proposals for substitution may be submitted only after award of 

Contract. Such requests must include statements of respective 
costs of items originally specified and proposed substitutions. 

 
  .2 Proposals will be considered by Departmental Representative if: 
   .1 Products selected by tenderer from those specified, are not 

available, or 
   .2 Delivery date of products from those specified would 

unduly delay completion of Contract, or 
   .3 Alternative products to those specified, which are brought 

to attention of, and considered by Departmental 
Representative as equivalent to those specified and will 
result in a credit to Contract amount. 

 
  .3 Should proposed substitution be accepted either in part or in 

whole, assume full responsibility and costs when substitution 
affects other work on project. Pay for design or drawing changes 
required as result of substitution. 

 
  .4 Amounts of all credits arising from approval of substitutions will be 

determined by Departmental Representative and Contract price 
will be reduced accordingly. No substitutions will be permitted 
without prior written approval of Departmental Representative. 

 
  .5 Departmental Representative reserves the right for acceptance or 

rejection of substitution of materials. 
 
1.7 Construction 
 Equipment and Plant .1 On request, prove to the satisfaction of Departmental 

Representative that the construction equipment and plant are 
adequate to manufacture, transport, place and finish work to 
quality and production rates specified. If inadequate, replace or 
provide additional equipment or plant as directed. 
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  .2 Maintain construction equipment and plant in good operating 
order.  

 
  .3 Contractor shall submit construction methodology and provide a 

stamped letter from a professional engineer registered in New 
Brunswick confirming the proposed construction equipment is 
within the design capacity of all structures that will be loaded by 
such construction equipment.  

 
1.8 Damaged and 
 Rejected Materials .1 Immediately replace, repair or otherwise make good any material 

damaged, broken or defaced during construction to the 
satisfaction of Departmental Representative. 

 
  .2 Remove rejected materials from site. 
 

END OF SECTION 
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PART 1 – GENERAL 
 
1.1 Record 
 Drawings .1 Departmental Representative will provide two (2) sets of white 

prints for record drawing purposes. 
 
  .2 Maintain project record drawings and accurately record deviations 

from contract documents caused by site conditions and changes 
ordered by Departmental Representative. 

 
  .3 Mark changes in red coloured ink. 
 
  .4 Record following information: 
   .1 Elevations of various elements in relation to Chart Datum. 
   .2 Field changes in dimensions and details. 
   .3 Changes made by Change Order. 
 
  .5 At completion of project and prior to final inspection, neatly 

transfer notations to second set and submit both sets to 
Departmental Representative. 

  
END OF SECTION 
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PART 1 – GENERAL 
 
1.1 General .1 Conduct cleaning and disposal operations to comply with local 

ordinances and antipollution laws. 
 
  .2 Store volatile waste in covered metal containers, and remove from 

premises at end of each working day. 
 
  .3 Prevent accumulation of waste which creates hazardous 

conditions. 
 
1.2 Cleaning During 
 Construction .1 Maintain the work, at least on a daily basis free from accumulations 

of waste material and debris. 
 
  .2 Provide on-site containers for collection of waste materials, and 

debris. 
 
  .3 Remove waste materials, and debris from site. 
 
  .4 Schedule cleaning operations so that resulting dust, debris and 

other contaminants will not fall on wet, newly painted surfaces. 
 
1.3 Final Cleaning .1 In preparation for acceptance of the project on an interim or final 

certificate of completion perform final cleaning. 
 
  .2 Remove grease, dust, dirt, stains, and other foreign materials, from 

exterior finished surfaces. 
 

END OF SECTION 
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PART 1 – GENERAL 
 

1.1 Definitions .1 Demolition Waste Audit (DWA): Relates to actual waste generated 
from project. 

 
  .2 Materials Source Separation Program (MSSP): Consists of series of 

ongoing activities to separate reusable and recyclable waste 
material into material categories from other types of waste at point 
of generation. 

 
  .3 Recyclable: Ability of product or material to be recovered at end of 

its life cycle and re-manufactured into new product for reuse by 
others. 

 
  .4 Recycle: Process by which waste and recyclable materials are 

transformed or collected for purpose of being transferred into new 
products. 

 
  .5 Recycling: Process of sorting, cleaning, treating and reconstituting 

solid waste and other discarded materials for purpose of using in 
altered form. Recycling does not include burning, incinerating, or 
thermally destroying waste. 

 
  .6 Reuse: Repeated use of product in same form but not necessarily 

for same purpose. Reuse includes: 
   .1 Salvaging reusable materials from remodeling projects

 before demolition stage for resale, reuse on current project
 or as storage for use on a future project. 

   .2 Returning reusable items including pallets or unused
 products to vendors. 

 
  .7 Salvage: Removal of structural and non-structural materials from 

deconstruction and disassembly projects for the purpose of reuse 
or recycling. 

 
  .8 Separate Condition: Refers to waste sorted into individual types. 
 
  .9 Source Separation: Acts of keeping different types of waste 

materials separate beginning from first time they became waste. 
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1.2 Materials Source 
 Separation Program 
 (MSSP) .1 Prepare MSSP and have ready for use prior to project start-up. 
 
  .2 Implement MSSP for waste generated on project in compliance 

with approved methods and as reviewed by Authorities Having 
Jurisdiction. 

 
  .3 Provide on-site facilities for collection, handling, and storage of 

anticipated quantities of reusable and recyclable materials. 
 
  .4 Provide containers to deposit reusable and recyclable materials. 
 
  .5 Locate containers in locations to facilitate deposit of materials 

without hindering daily operations. 
 
  .6 Locate separated materials in areas which minimize material 

damage. 
 
  .7 Collect, handle, store on-site and transport off-site, salvaged 

materials in separate condition and transport to recycling facility.  
 
1.3 Storage, Handling 
 and Protection .1 Unless specified otherwise, materials for removal become the 

Contractor’s property. 
 
  .2 Protect, stockpile, store and catalogue salvaged items. 
 

  .3 Separate non-salvageable materials from salvaged items.  
  Transport and deliver non-salvageable items to approved local 
  facility. 

 
  .4 Protect structural components not removed for demolition from 

movement or damage. 
 
  .5 Support affected structures. If safety of facility is endangered, 

cease operations and immediately notify the Departmental 
Representative and Authorities Having Jurisdiction.  

 
  .6 Protect surface drainage, mechanical and electrical from damage 

and blockage. 
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  .7 Separate and store materials produced during dismantling of 
structures in designated areas. 

 
  .8 Prevent contamination of materials to be salvaged and recycled 

and handle materials in accordance with requirements for 
acceptance by designated facilities. On-site source separation is 
recommended. 

 
1.4 Disposal of Wastes .1 Do not bury rubbish or waste materials. 
 
  .2 Do not dispose of any waste into waterways, storm or sanitary 

sewers. 
 
  .3 Remove materials from deconstruction as 

deconstruction/disassembly Work progresses. 
 
  .4 Prepare project summary to verify destination and quantities on a 

material-by-material basis as identified in pre-demolition material 
audit. 

 
1.5 Use of Site and 
 Facilities .1 Execute work with least possible interference or disturbance to 

normal use of premises. 
 
  .2 Provide security measures which are to be approved by 

Departmental Representative. 
 
1.6 Scheduling .1 Coordinate Work with other activities on site to ensure timely and 

orderly progress of Work. 
 
PART 2 – PRODUCTS  Not applicable 
 
PART 3 – EXECUTION 
 
3.1 Application .1 Handle waste materials not reused, salvaged or recycled in 

accordance with applicable acts, regulations and codes. 
 
3.2 Cleaning .1 remove tools and waste materials at completion of Work and leave 

work area in clean and orderly condition. 
 
  .2 Clean-up work area as work progresses. 
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  .3 Source separate materials to be reused or recycled into specified 
sort areas. 

 
3.3 Diversion of 
 Materials .1 Separate materials from general waste stream and stockpile in 

separate piles or containers, as reviewed by Departmental 
Representative and consistent with applicable fire regulations and 
as follows, at a minimum: 

   1. Mark containers or stockpile areas. 
   2. Provide instruction on disposal practices. 
   
  .2 On-site sale or distribution of salvaged materials to third parties 

will not be permitted. 
 

END OF SECTION 
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PART 1 – GENERAL 
 
1.1 Related Sections .1 Section 01 78 00 – Closeout Submittals 
 
   
1.2 Description .1 Administrative procedures preceding inspection and acceptance of 

Work by Departmental Representative. 
 
1.3 Inspection and 
 Declaration .1 Contractor's Inspection: Coordinate and perform, in concert with 

subcontractors, an inspection and check of all Work. Identify and 
correct deficiencies, defects, repairs and perform outstanding 
items as required to complete work in conformance with Contract 
Documents. 

   .1 Notify Departmental Representative in writing when 
deficiencies from Contractor's inspection have been 
rectified and that Work is deemed to be complete and 
ready for Departmental Representative's inspection of the 
completed work. 

 
  .2 Departmental Representative's Inspection: Accompany 

Departmental Representative during all substantial and final 
inspections of the Work. 

   .1 Address defects, faults and outstanding items of work 
identified by such inspections. 

   .2 Advise Departmental Representative when all deficiencies 
identified have been rectified. 

 
 
 .3 Note that Departmental Representative will not issue a Certificate 

of Substantial Performance of the work until such time that 
Contractor performs following work and turns over the specified 
documents: 

   .1 The documents required as per Section 01 78 00 closeout 
submittals. 

 
 .4 Correct all discrepancies before Departmental Representative will 

issue the Certificate of Completion. 
 

END OF SECTION 
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PART 1 – GENERAL 
 

1.1 Related Work .1 Refer to other Specification Sections for related information. 
 
  .2 Refer to Section 01 33 00 for Shop Drawing/ Submissions 

requirements. 
 
1.2 Submittals .1 Make submittals in accordance with Section 01 33 00. 
   
  .2 Defective products shall be rejected, regardless of previous 

inspections. Replace products at Contractor’s expense.  
 
1.3 Final Cleaning .1 In preparation for acceptance of the project on an interim or final 

certificate of completion, perform final cleaning. 
 
  .2 Remove grease, dust, dirt, stains and other foreign materials from 

finished surfaces. 
 
1.4 As-Builts 
 and Samples .1 Maintain, in addition to requirements in General Conditions, at site 

for Departmental Representative, at least one record copy of: 
   .1 Contract Drawings; 
   .2 Specifications; 
   .3 Addenda; 
   .4 Change Orders and other modifications to the Contract; 
   .5 Reviewed shop drawings, product data and samples; 
   .6 Field test records; 
   .7 Inspection certificates; 
   .8  Manufacturer’s certificates. 
 
  .2 Store record documents and samples in field office apart from 

documents used for construction. Provide files, racks and secure 
storage. 

 
  .3 Label record documents and file in accordance with Section 

numbers used in this Specification Document. Label each 
document “PROJECT RECORD” in neat, large, printed letters. 

 
  .4 Maintain record documents in clean, dry and legible condition. Do 

not use record documents for construction purposes.  
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  .5 Keep record documents and samples available for viewing and 
inspection by Departmental Representative. 

 
1.5 Recording Actual 
 Site Conditions .1 Record information on set of blue line opaque drawings, and in 

copy of Project Manual, as provided by the Departmental 
Representative. 

 
  .2 Provide felt tip marking pens, maintaining separate colours for 

each major system, for recording information.  
 
  .3 Record information concurrently with construction progress. Do 

not conceal Work until required information is recorded. 
 
  .4 On Contract Drawings and shop drawings mark each item to record 

actual construction including, at a minimum: 
   .1 Measured depths of pile tips and driving records. 
   .2 Measured horizontal and vertical locations of underground

 utilities and appurtenances, referenced to permanent
 surface improvements. 

   .3 Measured locations of internal utilities and appurtenances,
 referenced to visible and accessible features of
 construction. 

   .4 Field changes of dimension and detail. 
   .5 Changes made by change orders. 
   .6 Details not on the original Contract Drawings. 
   .7 References to related shop drawings and modifications. 
   .8 Other pertinent information as specified or indicated. 
 
  .5 Specifications: Mark each item to record actual construction 

including, at a minimum: 
   .1 Manufacturer, trade name and catalogue number of each

 product actually installed, particularly optional items and
 substituted items. 

   .2 Changes made by Addenda and Change Orders. 
 
  .6 Other Documents: Maintain manufacturer’s certifications and field 

test records required by individual specification sections.  
   

1.6 Final Survey .1 Submit final site survey certificate in accordance with Section 01 71 
00 certifying that elevations and locations of completed Work are 
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in conformance, or where not in conformance, with Contract 
Documents. 

 
END OF SECTION 


