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PART 1 - GENERAL

1.1 SCOPE OF WORK .1 Testing and commissioning are called for

throughout the individual
specifications. This does not relieve
this trade from providing all testing
and commissioning necessary to ensure
that systems and equipment operate as
required and that they interface with
other systems and equipment as required.

1.2 SECTION INCLUDES

-1 Commissioning of all building electrical
systems and component including:

.1 Testing and adjustment.
.2 Demonstrations and Training.

.3 Instructions of all procedures for
Departmental Representative’s
personnel.

.4 Updating as-built data.

.5 Co-ordination of Operation and
Maintenance material.

1.3 RELATED SECTIONS 1 Division 01.

2 Section 26 05 00 — Common Work Results
for Electrical.

-3 CSA/7Z320 — Building Commissioning to the
section references heading.

1.4 REFERENCES

-1 CSA (Canadian Standards Association).
2 Underwriters Laboratories of Canada.

] Adhere to Canadian Electrical Code -
current edition.

1.5 QUALITY

ASSURANCE -1 Provide qualified trades persons,
certified testing agencies, factory
trained and approved by the
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Commissioning Team Leader.

.2 Submit the names of all personnel to be
used during the Commissioning activities

for
Approval .
1.6 COMMISSIONING

is to

Departmental

Representative

.1  The purpose of the commissioning process

all electrical

components and operating procedures by
challenging these systems to realistic

operation conditions.

2 The Commissioning activities shall

be

co-ordinated by the General Contractor.

.3 Commissioning
electrical

activities for the
systems must have available
up to date as-built drawing

information

and accurate Operations and Maintenance

Manuals.

These documents shall

be a

major part of this activity.

.4 Contractor

update

documentation

responsible to
with

information and any changes duly noted
during the Commissioning exercise.

.5 Contractor shall arrange for all outside

suppliers,

equipment manufacturers,

agencies and others as i1dentified iIn the

commissioning
specification.
this requirement shall

sections of this
The cost associated with

be 1i1ncluded as

part of the tender price.

1.7 COMPOSITION,

ROLES AND
RESPONSIBILITIES OF .1 Departmental Representative and
CX TEAM Consultant to maintain overall

responsibility for project and is sole
point of contact between members of

commissioning team.

.2 Departmental Representative and
Consultant is responsible for:

test
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-1 Organizing Cx.

.2 Monitoring operations Cx
activities.

.3 Witnessing, certifying accuracy of
reported results.

.4 Witnessing and certifying TAB and
other tests.

-5 Developing BMM.

-6 Ensuring implementation of final Cx
Plan.

.7 Performing verification of
performance of installed systems
and equipment.

-8 Implementation of Training Plan.

1.8 SUBMITTALS

-1 As-built drawings and data books must be
available two weeks prior to
commissioning for review and use by the
consultant and Commissioning Team prior
to the start of the commissioning

1.9 PREPARATION activities.

-1 Provide test 1iInstruments required for
all activities as defined in the
commissioning documents.

.2 Verify all systems are 1in compliance
with the requirements of the
commissioning documents prior to the
precommissioning check out operation.

.3 Confirm all scheduled activities have
identified personnel available.

.4 Where systems or equipment do not
operate as required, make the necessary
corrections or modifications, re-test
and re-commission.

1.10 SYSTEM
DESCRIPTION

1 Perform all startup operations, control
adjustment, trouble shooting, servicing
and maintenance of each item of
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equipment defined in the
commissioning documentation.

2 Departmental Representative will provide
list of personnel to receive

instructions and will

co-ordinate their

attendance at agreed upon times.

.3 Prepare and

insert additional data 1in

the operations and maintenance manuals
and update as-built drawings when need

for additional

data becomes

apparent

during the commissioning exercise.

.4  Where 1instruction
commissioning manual,

in all

maintenance
maintenance
instruction.

.5 Conduct
1.11 FINAL REPORT

1 This trade shall
data and

submit the Departmental
Representative.
Each form bear signature of
1.12 SCHEDULE OF recorder, and that of supervisor
ACTIVITIES reporting organizer.
21 Commissioning activities shall be

conducted
schedule

commissioning team.

.2 Adhering to the established schedule

Is specified

manuals

presentation
Representative’s premises.
Representative will provide space.

assemble all
commissioning reports and

in the

instruct personnel

operation and
operation and

as the basis of

on Departmental
Departmental

testing

of

pre-established

members of the

is

very iImportant as the co-ordination and

scheduling of the participants will
difficult
established.

be
once this is
co-ordination of

this schedule is Important.
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PART 2 - PRODUCTS

PART 3 - EXECUTION

In the event project cannot be
commissioned in the allotted time slot,
the contractor shall pay for all costs
associated with assembling the
Commissioning Team at a later date. |If
the contractor has not performed his
duties to reach commissioning stage as
outlined earlier, he will 1incur all
expenses of other trades and the
Commissioning Team due to his non-
compliance.

NOT APPLICABLE TO THIS SECTION

NOT APPLICABLE TO THIS SECTION





