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1.1 SCOPE           
 
 

.1  The work consists of the furnishing of all 
plant, labour, equipment and material for 
construction and refurbishment of Bay 
Class SAR Lifeboat marine infrastructure 
in Burin NL, in strict accordance with 
specifications and accompanying drawings 
and subject to all terms and conditions of 
the Contract. 

 
.2   Note that the Contractor must incorporate 

COVID-19 standardized protocols in their 
site specific Health and Safety Plan.  The 
protocols are to include: 

     .1  Prevention (signage, practices to 
reduce risk of transmission, encouragement 
of social distancing, use of PPE, use of 
individual modes of transportation, 
monitoring status of workers, construction 
jobsite and trailer cleaning protocols, 
etc.).      

     .2  Detection (screening at entry of 
construction site, unauthorized entry 
points, etc.). 

     .3  Response measures (shut down 
procedures, individual case handling, 
etc.) 

 
  

1.2 DESCRIPTION OF  
WORK                 
 
 

.1  In general, work under this contract will 
consist of, but will not necessarily be 
limited to, the following:  

   
.1   Construction of a new treated 
timber crib wharf on a rock mattress, 
complete with a reinforced concrete 
deck, to the dimensions as indicated 
on the drawings. Note that dredging 
will be required prior to rock 
mattress placement and all dredged 
material requires off-site disposal 
to a facility with a current 
certificate of approval from the 
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Provincial Department of Environment 
and Climate Change for hydrocarbon 
and metals impacted sediments/soils. 
Refer to PED documents for sediment 
sample analytical data.  
.2 Supply and installation of 
mooring cleats, structural timber for 
coping, wheelguard, wheelguard 
blocking, fenders, ladders and 
associated hardware for new wharf 
construction. 
.3  Supply and installation of 
electrical systems (pedestal, poles, 
wiring, conduits, lights) for a 
complete electrical installation, as 
noted on the drawings.  Trenching 
through existing concrete will be 
required to complete the 
installation. 
.4  Refurbishment of the existing 
marginal wharf (new concrete deck, 
new concrete ballast for fuel tank 
area cribs, new slab for fuel tanks, 
re-locate ready locker, 
supply/install tie back anchors, 
sheet piling, drilled socketed piles, 
etc.). 
.5  Supply and installation of 
floating docks and gangway. 
.6  Supply and installation of filter 
stone and armour stone for shoreline 
protection on the east side of the 
site, as noted on the drawings. 
 
Note: It is a contract requirement 
that the new finger pier wharf be 
completed in its entirety prior to 
completing the marginal wharf repair 
portion of this work. 
 

1.3 SITE OF WORK     
 

.1  Work will be carried out at Burin, NL, in 
the location as shown on the accompanying 
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 drawings.  
 

1.4 DATUM            
 
 

.1  Datum used for this project is Lowest 
Normal Tides (LNT) which is assumed to be 
8.335m below bench mark PWC 1-2011, as 
shown on the drawings.  Confirm the bench 
mark is accurate and not damaged, prior to 
start of construction.  

.2  Bidders are advised to consult the Tide 
Tables issued by Fisheries and Oceans in 
order to make sure of the tidal conditions 
affecting work.  

 
 

1.5 FAMILIARIZATION  
WITH SITE             
 
 

.1  Before submitting a bid, it is recommended 
that bidders visit the site and its 
surroundings to review and verify the 
form, nature and extent of the work, 
materials needed for the completion of the 
work, the means of access to the site, 
severity, exposure and uncertainty of 
weather, soil conditions, any 
accommodations they may require, and in 
general shall obtain all necessary 
information as to risks, contingencies and 
other circumstances which may influence or 
affect their bid or costs to do the work. 
No allowance shall be made subsequently in 
this connection on account of error or 
negligence to properly observe and 
determine the conditions that will apply.  

 
.2  Contractors, bidders or those they invite 

to site are to review specification 
Section 01 35 29 - Health and Safety 
Requirements before visiting site. Take 
all appropriate safety measures for any 
visit to site, either before or after 
acceptance of bid.  

 
1.6 CODES AND  
STANDARDS            

.1  Perform work in accordance with the latest 
edition of the National Building Code of 
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Canada, NFPA 307 Standard for the 
Construction and Fire Protection of Marine 
Terminals, Piers, and Wharves, and any 
other code of provincial or local 
application including all amendments up to 
project bid closing date provided that in 
any case of conflict or discrepancy, the 
more stringent requirements shall apply. 

  
.2  Materials and workmanship must meet or 

exceed requirements of specified 
standards, codes and referenced documents. 

  
1.7 TERM ENGINEER    
 
 

.1  Unless specifically stated otherwise, the 
term Engineer where used in the 
Specifications and on the Drawings shall 
mean the Departmental Representative as 
defined in the General Conditions of the 
Contract.  

 
1.8 SETTING OUT  
WORK                 
 
 

.1  Set grades and layout work in detail from 
control points and grades shown on 
drawings.  

 
.2  Assume full responsibility for and execute 

complete layout of work to locations, 
lines and elevations indicated or as 
directed by Departmental Representative.  

 
.3  Provide devices needed to layout and 

construct work.  
 
.4  Supply such devices as straight edges and 

templates required to facilitate 
Departmental Representative's inspection 
of work.  

 
.5  Supply stakes and other survey markers 

required for laying out work.  
 

1.9 COST BREAKDOWN  
 

.1  Within 7 days of award, submit breakdown 
of Contract price in detail as directed by 
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 Departmental Representative and 
aggregating contract price.  

 
.2  Provide cost breakdown in same format as 

the numerical and subject title system 
used in this specification project manual 
and thereafter sub-divided into major work 
components as directed by Departmental 
Representative.  

 
.3  Upon approval by Departmental 

Representative, cost breakdown will be 
used as basis for progress payment.  

 
.4 All work items not designated in the unit 

price table as a measurement for payment, 
are to be included in the lump sum 
arrangement, as noted on the Bid and 
Acceptance Form. 

 
1.10 WORK SCHEDULE   
 
 

.1  Submit within 7 work days of notification 
of acceptance of bid, a construction 
schedule showing commencement and 
completion of all work within the time 
stated on the Bid and Acceptance Form and 
the date stated in the bid acceptance 
letter. Contractor to include "workers 
shifts" for General and Subcontractors.  

 
.2  Provide sufficient details in schedule to 

clearly illustrate entire implementation 
plan, depicting efficient coordination of 
tasks and resources, to achieve completion 
of work on time and permit effective 
monitoring of work progress in relation to 
established milestones.  

 
.3  As a minimum, work schedule to be prepared 

and submitted in the form of Bar (GANTT) 
Charts, indicating work activities, tasks 
and other project elements, their 
anticipated durations and planned dates 
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for achieving key activities and major 
project milestones provided in sufficient 
details and supported by narratives to 
demonstrate a reasonable plan for 
completion of project within designated 
time, e.g., show target dates for the 
placement of each crib, if applicable. 
Generally Bar Charts derived from 
commercially available computerized 
project management system are preferred 
but not mandatory.  

 
.4  Submit schedule updates on a minimum 

monthly basis and more often, when 
requested by Departmental Representative, 
due to frequent changing project 
conditions. Provide a narrative 
explanation of necessary changes and 
schedule revisions at each update.  

 
.5  The schedule, including all updates, shall 

be to Departmental Representative's 
approval. Take necessary measures to 
complete work within approved time. Do not 
change schedule without Departmental 
Representative's approval.  

 
.6  All work on the project will be completed 

within the time indicated on the Bid and 
Acceptance Form.  

 
1.11 ABBREVIATIONS  
 
 

.1  Following abbreviations of standard 
specifications have been used in this 
specification and on the drawings:  

 
                            CGSB - Canadian Government Specifications  
                            Board  
                            CSA - Canadian Standards Association  
                            NLGA -  National Lumber Grades Authority  
                            ASTM   -  American Society for Testing and  
                            Materials  
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 .2  Where these abbreviations and standards 
are used in this project, latest edition 
in effect on date of bid call will be 
considered applicable.  

 
1.12 QUARRY AND  
EXPLOSIVES           
 
 

.1  Make own arrangements with Provincial 
authorities and owners of private 
properties, for the quarrying and 
transportation of rock and all materials 
and machinery necessary for work over 
their property, roads or streets as case 
may be.  

 
1.13 SITE  
OPERATIONS           
 
 

.1  Arrange for sufficient space adjacent to 
project site for conduct of operations, 
storage of materials and so on. Exercise 
care so as not to obstruct or damage 
public or private property in area. Do not 
interfere with normal day-to-day 
operations in progress at site. All 
arrangements for space and access will be 
made by Contractor.  

 
.2  Remove snow and ice as required to 

maintain safe access in a manner that does 
not damage existing structures or 
interfere with the operations of others. 

 
.3   Contractor to contact the Town to 

determine restrictions for loads through 
community streets. 

 
1.14 PROJECT  
MEETINGS             
 
 

.1  Departmental Representative will arrange 
project meetings and assume responsibility 
for setting times and recording minutes.  

 
.2  Project meetings will take place on site 

of work unless so directed by the 
Departmental Representative.  

 
.3  Departmental Representative will assume 

responsibility for recording minutes of 
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meetings and forwarding copies to all 
parties present at the meetings.  

 
.4  Have a responsible member of firm present 

at all project meetings as well as a 
representative from any sub-contractors.  

 
1.15 PROTECTION      
 
 

.1  Store all materials and equipment to be 
incorporated into work to prevent damage 
by any means.  

 
.2  Repair or replace all materials or 

equipment damaged in transit or storage to 
the satisfaction of Departmental 
Representative and at no cost to 
Departmental Representative.  

 
 

1.16  EXISTING  
SERVICES              
 
 

.1  Where work involves breaking into or 
connecting to existing services, carry out 
work at times directed by governing 
authorities, with minimum of disturbance 
to site operations, pedestrian, vehicular 
traffic and tenant operations.  

 
.2  Before commencing work, establish location 

and extent of service lines in area of 
work and notify Departmental 
Representative of findings.  

 
.3  Submit schedule to and obtain approval 

from Departmental Representative for any 
shut-down or closure of active service or 
facility. This includes disconnection of 
electrical power and communication 
services to tenant's operational areas. 
Adhere to approved schedule and provide 
notice to affected parties. 

  
.4  Provide temporary services to maintain 

critical facility systems.   
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.5  Provide adequate bridging over trenches 
which cross walkways or roads to permit 
normal traffic.  

 
.6  Where unknown services are encountered, 

immediately advise Departmental 
Representative and confirm findings in 
writing.  

 
.7  Protect, relocate or maintain existing 

active services as required. When inactive 
services are encountered, cap off in 
manner approved by authorities having 
jurisdiction over service. Record 
locations of maintained, re-routed and 
abandoned service lines.  

 
 

1.17 DOCUMENTS  
REQUIRED             
 
 

.1  Maintain at job site, one copy each of the 
following:  
.1  Contract Drawings  
.2  Specifications  
.3  Addenda  
.4  Reviewed Shop Drawings  
.5  List of outstanding shop drawings  
.6  Change Orders  
.7  Other modifications to Contract  
.8  Field Test Reports  
.9  Copy of Approved Work Schedule  
.10  Site specific Health and Safety Plan 
and other safety related documents  
.11  Other documents as stipulated 
elsewhere in the Contract Documents.  

 
1.18 PERMITS         
 
 

.1  Obtain and pay for all permits, 
certificates and licenses as required by 
Municipal, Provincial, Federal and other 
Authorities.  

 
.2  Provide appropriate notifications of 

project to municipal and provincial 
inspection authorities.  
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.3  Obtain compliance certificates as 
prescribed by legislative and regulatory 
provisions of municipal, provincial and 
federal authorities as applicable to the 
performance of work.  

 
.4  Submit to Departmental Representative, 

copy of application submissions and 
approval documents received for above 
referenced authorities. 

.5  Submit to Departmental Representative, 
copy of quarry permit, if applicable, 
prior to start of quarry operations.  

 
.6  Comply with all requirements, 

recommendations and advice by all 
regulatory authorities unless otherwise 
agreed in writing by Departmental 
Representative. Make requests for such 
deviations to these requirements 
sufficiently in advance of related work.  

 
1.19 CUTTING,  
FITTING AND  
PATCHING             
 
 

.1  Execute cutting, including excavation, 
fitting and patching required to make work 
fit properly.  

 
.2  Where new work connects with existing and 

where existing work is altered, cut, patch 
and make good to match existing work. This 
includes patching of openings in existing 
work resulting from removal of existing 
services.  

 
.3  Do not cut, bore, or sleeve load-bearing 

members.  
 
.4  Make cuts with clean, true, smooth edges. 

Make patches inconspicuous in final 
assembly.  

 
1.20 EXISTING SUB-  
SURFACE CONDITIONS    

.1  Information pertaining to the existing 
sub-surface conditions may be available by 
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contacting the Departmental 
Representative.  

 
.2  Contractors are cautioned that any 

previous investigations that may be 
available for review, were intended to 
provide general site information only. Any 
interpolation and/or assumptions made 
relative to any previous investigations is 
the Contractor's responsibility.  

 
1.21  LOCATION OF  
EQUIPMENT             
 
 

.1  Location of work shown or specified shall 
be considered as approximate. Actual 
location shall be as required to suit 
conditions at time of installation and as 
is reasonable. Obtain approval of 
Departmental Representative.  

 
.2  Locate equipment, fixtures and 

distribution systems to provide minimum 
interference and maximum usable space and 
in accordance with manufacturer's 
recommendations for safety, access and 
maintenance.  

 
.3  Inform Departmental Representative when 

impending installation conflicts with 
other new or existing components. Follow 
directives for actual location.  

 
.4  Submit field drawings to indicate relative 

position of various services and equipment 
7 days for approval prior to work 
commencing.  

 
1.22  FISH HABITAT   
 
 

.1  This work is being conducted in an area 
where fish habitat may be affected. 
Perform work to conform with rules and 
regulations governing fish habitat and in 
accordance with authorization for work or 
undertakings affecting fish habitat.  If 
required by DFO, supply and maintain a 
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silt curtain during all dredging/rock 
mattress placement activities to ensure 
turbidity levels do not increase to 
unacceptable levels outside the immediate 
work area. 

  
.2  Contact the local Department of Fisheries 

and Oceans detachment at least 48 hours in 
advance of starting any work on site.  
Submit confirmation to the Departmental 
Representative that DFO have been 
contacted.   

 
1.23 NOTICE TO  
SHIPPING/MARINERS    
 
 

.1  Notify the Marine Communications and 
Traffic Services' Centre, of Fisheries and 
Oceans Canada (709-695-2168), ten (10) 
days prior to commencement and upon 
completion of the work, in order to allow 
for the issuance of Notices to 
Shipping/Mariners.  

 
.2  During construction any vessels or barges 

utilized must be marked in accordance with 
the provisions of the Canada Shipping Act 
Collision Regulations.  

 
1.24 ACCEPTANCE      
 
 

.1  Prior to the issuance of the Certificate 
of Substantial Performance, in company 
with Departmental Representative, make a 
check of all work. Correct all 
discrepancies before final inspection and 
acceptance.  

 
1.25 WORKS  
COORDINATION         
 
 

.1  Responsible for coordinating the work of 
the various trades, where the work of such 
trades interfaces with each other. 

  
.2  Convene meetings between trades whose work 

interfaces and ensure that they are fully 
aware of the areas and the extent of where 
interfacing is required. Provide each 
trade with the plans and specifications of 
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the interfacing trade, as required, to 
assist them in planning and carrying out 
their respective work.  

 
.3  Departmental Representative will not be 

responsible for or held accountable for 
any extra costs incurred as a result of 
the failure to carry out coordination 
work. Disputes between the various trades 
as a result of their not being informed of 
the areas and extent of interface work 
shall be the sole responsibility of the 
General Contractor and shall be resolved 
at no extra cost to Departmental 
Representative.  

 
 

1.26 CONTRACTOR'S  
USE OF SITE          
 
 

.1  Construction operations, including storage 
of materials for this contract, not to 
interfere with the fishing activity and/or 
operations at this SAR facility.  

 
.2  Responsible for arranging the storage of 

materials on or off site, and any 
materials stored at the site which 
interfere with any of the day to day 
activities at or near the site will be 
moved promptly at the Contractor's 
expense, upon request by Departmental 
Representative.  

 
.3  Contractor will take adequate precautions 

to protect existing concrete decks and 
asphalt when operating tracked equipment. 

  
.4  Exercise care so as not to obstruct or 

damage public or private property in the 
area.  

 
.5  At completion of work, restore area to its 

original condition. Damage to ground and 
property will be repaired by Contractor. 
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Remove all construction materials, 
residue, excess, etc., and leave site in a 
condition acceptable to Departmental 
Representative.  

 
1.27 WORK  
COMMENCEMENT         
 
 

.1  Mobilization to project site is to 
commence immediately after acceptance of 
bid and submission of Site Specific Safety 
Plan and insurance documentation, unless 
otherwise agreed by Departmental 
Representative.  

 
.2  Project work on site is to commence as 

soon as possible, with a continuous 
reasonable work force, unless otherwise 
agreed by Departmental Representative.  

 
.3  Weather conditions, short construction 

season, delivery challenges and the 
location of the work site may require the 
use of longer working days and additional 
work force to complete the project within 
the specified completion time.  

 
.4  Make every effort to ensure that 

sufficient material and equipment is 
delivered to site at the earliest possible 
date after acceptance of bid and 
replenished as required.  

 
 

1.28 FACILITY  
SMOKING ENVIRONMENT  

.1  Comply with smoking restrictions.  
 
 
 
 

1.29 WORKING ADJACENT 
TO COMMUNITY ROADS   

1. The Contractor will be responsible to     
     restore any damage to existing roadways.  
       

  
  

 


