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Part 1 GENERAL

11 Documents Required

1.2

13

Maintain at job site, one copy each of the following:

Contract drawings;

Specifications;

Addenda;

Reviewed shop drawings/submissions;

Change Orders;

Other modifications to Contract;

Field test reports;

Copy of approved work schedule;

Manufacturer's installation and application instructions.

©W o N WN R

Site Conditions

Records of existing structures and geotechnical reports may be available for inspection at the offices of
Public Services and Procurement Canada (PSPC), 161 St. Peters Road, 2" Floor, Suite #204,
Charlottetown PEI. This material is not necessarily up-to-date and is for information purposes only. It
should be complemented with site visits and consultation with appropriate expertise. Most recent
geotechnical investigation report is attached in Appendix A. The bidder shall contact the Contracting
Officer 48 hours prior to allow time for PSPC to compile required information.

Work Schedule and Completion Dates

There shall be no construction activities on site between April 15" and July 15", inclusive, to
accommaodate the Harbour Authorities fishing activities. The new structure shall be substantially complete
by April 15™, 2023, including a minimum granular base to top of new steel sheet pile wall.

Prepare and submit to the Departmental Representative with five (5) days of notification of Contract
award, one (1) copy of the construction schedule, in the form of a bar chart, showing the dates for
commencement and completion of each major activity of the work, including the work of subcontractors;
dates of submissions, review and return of all drawings, etc.; the dates of Substantial Completion; and
intended man hours of labour and equipment for each major items of work. If the schedule as submitted is
unacceptable in any way, submit without delay a revised schedule satisfactory to the Departmental
Representative.

The Departmental Representative is to notify the Contractor in writing of acceptance of the Construction
Schedule. Comply with the Dates of the Construction Schedule at all times. If, for any reason the
Construction Schedule is not followed, immediately notify the Departmental Representative of the
changes and submit a revised schedule for acceptance. Upon written acceptance by the Departmental
Representative, this schedule will become the Construction Schedule.

Whenever required, give further written particulars concerning this schedule. The submission to and
acceptance by the Departmental Representative of the Contractor's Construction Schedule or the
furnishing of details and particulars thereto will not relieve the Contractor of any duties and
responsibilities under the Contract.
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14 Measurement Responsibilities

1.5

1.6

1.7

Notify Departmental Representative sufficiently in advance of operations to permit required
measurements for payment purposes.
Contractor's Use of Site

Cooperate with Harbour Authority and users of existing facilities. All work taking place will be
coordinated and agreed to so that there will be minimal impact to the daily ongoing activities of the
harbour.

There shall be no construction activities on site between April 15" and July 15", inclusive, to
accommodate the Harbour Authorities fishing activities. The new structure shall be substantially complete
by April 15™, 2023, including a minimum granular base to top of new steel sheet pile wall.

Should interferences occur, take directions from Departmental Representative.
Do not unreasonably encumber site with materials or equipment.

Move stored products or equipment which interfere with operations of Departmental Representative or
other Contractors.

Obtain and pay for use of additional storage or work areas needed for operations.

Comply with all regulations and authorities having jurisdiction over the work, whether on land or on
water.

Ensure no damage occurs to existing structures as a result of operations. Any said damage will be repaired
at Contractor's expense.

Provide temporary barriers and warning signs in location where work is adjacent to areas used by public.

Codes and Standards

Perform work in accordance with National Building Code of Canada (NBC) 2010 and any other code of
provincial or local application provided that in any case of conflict or discrepancy, the more stringent
requirements will apply.

Meet or exceed requirements of specified standards, codes and referenced documents. When a standard or
code is outdated, the latest edition will supersede the referenced date.

Observe and enforce construction safety measures by Canadian Construction Safety Code and
Construction Safety Code of Prince Edward Island. In the event of conflict between any provisions of
above authorities the most stringent provision will apply.

Project Meetings

Except for the initial kick-off meeting, schedule and administer project meetings, held on a minimum bi-
weekly basis, for entire duration of work and more often when directed by Departmental Representative
as deemed necessary due to progress of work or particular situation. Record minutes for distribution.

All project meetings will take place on site of work unless otherwise directed by the Departmental
Representative.

The Contractor’s superintendent and sub-contractors are to be present at all project meetings.
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1.8 Setting Out of Work

1.9

1.10

Do all detail surveys necessary for the work, including locating and maintaining working points, and
establishing lines and elevations. Perform all layout work, and carefully preserve benchmarks, reference
points and stakes.

Provide such masts, scaffolds, batter boards, lines, straight edges, templates and other devices as may be
necessary to facilitate layout, construction and inspection of the work. Whenever necessary, suspend work
for such reasonable time as may be necessary to permit the Departmental Representative to check or
inspect any portion of the Work. The Contractor will not be allowed any extra compensation or time for
completion because of this suspension of work.

Elevations for the various grades and features of the specified works to be referenced and properly related
to a benchmark, which will be approved by the Departmental Representative.

Verify all grades, lines, levels, and dimensions shown on the drawings and report any errors or
inconsistencies to the Departmental Representative before commencing work. Provide and maintain well
built batter boards at all points to facilitate the progress of the work. Establish all other grades, lines,
levels required to facilitate the work.

Existing Services

Where work involves breaking into or connecting to existing services, carry out work at times directed by
governing authorities, with minimum of disturbance to pedestrian, vehicular traffic, and services.

Before commencing work, establish location and extent of service lines in area of work and notify
Departmental Representative of findings.

Submit schedule to and obtain acceptance from Departmental Representative for any shut-down or
closure of active service or facility. Adhere to approved schedule and provide notice to affected parties.

Where unknown services are encountered, immediately advise Departmental Representative and confirm
findings in writing.

Contract Documents
Contract Drawings:

1 The drawings for the Work consist of all drawings listed in these "Plans and Specifications"
marked "A" and any additional drawings issued at a later date by the Departmental
Representative.

2 Departmental Representative may furnish additional drawings to assist in proper execution of
work. These drawings will be issued for clarification only. Such drawings will have same
meaning and intent as if they were included with plans referred to in Contract Documents.

3 The drawings indicate the extent and general dimensions of the work. Make all necessary
measurements to ensure that the result of the work is in accordance with the intent.
A4 Verify all existing conditions in field prior to proceeding with work.

Contract Specifications:

1 The general requirements and technical specifications are written solely for the General
Contractor. They are organized into the NMS format of separate divisions and sections.
2 Specification language is of the 'Short Form type' for example, where the word "provide™ occurs,

interpret it to mean “the Contractor shall furnish all labour, material and equipment necessary to
complete the work™.
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3 This Specification and accompanying drawings are intended to describe and provide for a

1.11

1.12

1.13

1.14

1.15

finished project. They are intended to be complementary, and what is called for by either will be
as binding as if called for by both. The Contractor shall understand that the work herein described
will be complete in every detail, notwithstanding that every item necessarily involved is not
particularly mentioned, and Contractor will be held to provide all labour, materials and equipment
necessary for the entire completion of the work and will not avail himself of any errors or
omissions.

Permits and Regulations

Apply for, obtain, and pay for all necessary permits, approvals and other authorizations required for the
work.

Comply with all by-laws, ordinances and regulations of all authorities having jurisdiction.
Pay for any Municipal permits, per General Conditions as stated in the contract.

Cutting, Fitting and Patching
Execute cutting (including excavation), fitting and patching required to make work fit properly.
Make cuts with clean, true, smooth edges. Make patches inconspicuous in final assembly.

Where new work connects with existing and where existing work is altered, cut, patch and make good to
match existing work.

Obtain Departmental Representative's approval before cutting, boring or sleeving, or excavating adjacent
to load-bearing members.

Record of Construction

As work progresses, maintain accurate records to show all deviations from the contract drawings, with
particular reference to work which will be concealed. Prior to the inspection of the work for the issuance
of the Final Certificate of Completion, provide the Departmental Representative with one set of white
prints of the drawings with all deviations shown neatly thereon.

Provide "as built" cross sections of any excavation, dredging or fill work.

Payment
Payment for all work under this contract to be according to the Contract.

No separate payment will be made for work specified under General Conditions, Supplementary
Conditions or any sections of Specification under Division 01. The cost of this work is to be considered as
overhead and to be included in the unit prices of the Contract.

Dimensional changes as directed by the Departmental Representative to suit existing conditions, but not
resulting in additional work or materials, will not be considered as extra to the Contract.

Site Examination

All parties tendering should visit the site of the work prior to submission of tenders and make themselves
thoroughly acquainted with site conditions, conditions of existing objects to be removed, tides, degree of
exposure and all information necessary for the proper carrying out of the work covered by the drawings
and this Specification. Submission of Tender will be deemed that Contractor is conversant with site
conditions.
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2 The Departmental Representative will give no consideration whatsoever to any claim by the Contractor

1.16

1.17

1.18

1.19

1.20

121

1.22

1.23

resulting from failure to have made all the necessary investigations prior to tendering.

Cooperation & Assistance to Departmental Representative

Co-operate with Departmental Representative on inspection of work.

Provide assistance when requested.

Provide small motorboat with operator and sounding chain for Departmental Representative's use when
requested.

Datum

Datum referred to in this Specification is Chart Datum. Chart Datum is, by International Agreement a
plane below which the tide will seldom fall. The Canadian Hydrographic Service has adopted the plane of
the lowest normal tide (L.N.T.) as Chart Datum. As the rise, fall, and range of tides varies daily, the
Canadian Tide and Current Tables, as issued by the Canadian Hydrographic Service, should be consulted
for tidal predictions and other tidal information relating to the work.

Contractor's Representative

Continuously maintain on the site an authorized representative to whom communication may be
addressed and who will be competent to speak for the Contractor in discussing work methods.

Workers Compensation

Contractor and all sub-contractors must be registered under the Workers Compensation Act and provide
evidence of good standing.

At completion of Contract and before final payment is made, the Contractor will present to the
Departmental Representative a Letter of Certification from the Workers Compensation Board, showing
that all required assessments are paid in connection with all trades.

Laws, Standards Taxes and Fees

Comply with all laws and standards governing all or any part of the work, pay all applicable taxes and pay
for all permits and certificates required in respect of the execution of the work. Where variances exist
between the requirements of agencies governing all or any part of the work, the most restrictive will
govern, but in no instance will the standards established by the drawings and this Specification, which
exceed such requirements, be reduced.

Protection and Repair

Repair any damage resulting from operations under this contract.

Location of Equipment and Fixtures

Location of equipment, fixtures or any appurtenances indicated are to be considered approximate.

Inspection and Testing

The Departmental Representative may employ an Inspector and/or Testing Company to ensure work
conforms with contract. Refer to Section 01 45 00 — Testing Laboratory Services for additional details.
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1.24 Disposal of Debris

1.25

1.26

1.27

Debris, including construction materials not incorporated in the work, oil products and containers, and
other materials of this nature will be disposed of in suitable locations off the site. This includes costs of
disposing of contaminated materials such as creosote treated timber. Disposal is the responsibility of the
Contractor.

Material from the work will not be permitted to go adrift or otherwise become a menace to navigation.

Existing Soils Conditions

Any information pertaining to soils and all boreholes logs are furnished by the Departmental
Representative as a matter of general information only and borehole descriptions or logs are not to be
interpreted as descriptive of conditions at locations other than those described by the boreholes
themselves.

The site is known to contain cobbles and boulders. Contractor shall be prepared to advance through
cobbles and boulders as required.
Relics And Antiquities

Protect relics, antiquities, items of historical or scientific interest such as cornerstones and contents,
commemorative plaques, inscribed tablets, and similar objects found during course of work.

Give immediate notice to Departmental Representative and await written instructions before proceeding
with work in this area.

Relics, antiquities and items of historical or scientific interest remain her Majesty's property.

Temporary Navigational Buoys

The Contractor is to maintain temporary buoy’s to mark the position of the outer end of the structure as
construction proceeds. All buoy’s are to meet the requirements of Canadian Coast Guard Standard TP968
and be equipped with radar reflectors.

During Construction, the wharf removal/construction area shall be marked with a yellow cautionary buoy,
to be placed no more than 10 meters from the seaward end of the construction area in order to identify the
location of the construction project.

The Contractor shall coordinate the buoy installation with the local harbour authority.

The Contractor is responsible for all costs associated with the supply, installation and removal of all
temporary navigational buoy’s.

END OF SECTION
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Part 1 GENERAL

11 Submittals

1.2

Upon award of contract and prior to commencement of work, submit to Departmental Representative the
following work management documents:

1 Work Schedule as specified herein.
2 Shop Drawing Submittal Schedule specified in section 01 33 00.
3 Health and Safety Plan specified in section 01 35 29.

Work Schedule

There shall be no construction activities on site between April 15" and July 15", inclusive, to
accommaodate the Harbour Authorities fishing activities. The new structure shall be substantially complete
by April 15", 2023, including a minimum granular base to top of new steel sheet pile wall.

The contractor will coordinate his work with the Harbour Authority’s directives.

Upon acceptance of bid submit:

1 Detailed work schedule within 7 calendar days of contract award.

2 Schedule to indicate all calendar dates from commencement to completion of all work within the
time stated in the accepted bid.

3 Provide sufficient details in schedule to clearly illustrate entire implementation plan, depicting

efficient coordination of tasks and resources, to achieve completion of work on time and permit
effective monitoring of work progress in relation to established milestones.

Work schedule content to include as a minimum the following:

1 Bar (GANTT) Charts, indicating all work activities, tasks and other project elements, their
anticipated durations, planned dates for achieving key activities and major project milestones.

Work schedule must take into consideration and reflect the work phasing, and operational restrictions as
indicated on drawings.

Schedule work in cooperation with the Departmental Representative. Incorporate within Work Schedule,
items identified by Departmental Representative during review of schedule.

Completed schedule shall be approved by Departmental Representative. When approved, take necessary
measures to complete work within scheduled time. Do not change schedule without Departmental
Representative's approval.

Ensure that all sub trades and subcontractors are made aware of the work restraints and operational
restrictions specified.

Schedule Updates:

1 Submit on a weekly basis or as otherwise directed by Departmental Representative.

2 Provide information and pertinent details explaining reasons for necessary changes to
implementation plan.

3 Identify problem areas, anticipated delays, impact on schedule and proposed corrective measures

to be taken.
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1.3

14

15

.10

A1

Departmental Representative will make interim reviews and evaluate progress of work based on approved
schedule. Frequency of such reviews will be as decided by Departmental Representative. Address and
take corrective measures on items identified by reviews and as directed by Departmental Representative.
Update schedule accordingly.

In every instance, change or deviation from the Work Schedule, no matter how minimal the risk or impact
on safety or inconvenience to tenant or public might appear, will be subject to prior review and approval
by the Departmental Representative.

Operational Restrictions

There shall be no construction activities on site between April 15" and July 15", inclusive, to
accommaodate the Harbour Authorities fishing activities. The new structure shall be substantially complete
by April 15™, 2023, including a minimum granular base to top of new steel sheet pile wall.

The Contractor must recognize that harbour activities and occupants will be affected by implementation
of this Contract. The Contractor must perform the work with utmost regard to the safety and convenience
of all harbour users. All work activities must be planned and scheduled with this in mind. The Contractor
will not be permitted to disturb any portion of the harbour without providing temporary facilities as
necessary to ensure safe and direct passage through disturbed or otherwise affected areas.

Facility circulation maintained:

1 Ensure that entrances, roadways, loading zones and other circulation routes are maintained free
and clear providing safe and uninterrupted passage for Facility users and public at all times
during the entire Work.

Project Meetings

Except for the initial kick-off meeting, schedule and administer project meetings, held on a minimum bi-
weekly basis, for entire duration of work and more often when directed by Departmental Representative
as deemed necessary due to progress of work or particular situation. Record minutes for distribution.

All project meetings will take place on site of work unless otherwise directed by the Departmental
Representative.

The Contractor’s superintendent and sub-contractors are to be present at all project meetings.

Work Coordination

The General Contractor is responsible for coordinating the work of the various trades and predetermining
where the work of such trades interfaces with each other.

1 Designate one person from own employ having overall responsibility to review contract
documents and shop drawings, plan and manage such coordination.

Work Cooperation:

1 Ensure cooperation between trades in order to facilitate the general progress of the work and
avoid situations of spatial interference.
2 Ensure that each trade provides all other trades reasonable opportunity for the completion of the

work and in such a way as to prevent unnecessary delays, cutting, patching and the need to
remove and replace completed work

3 No extra costs to the Contract will be considered by the Departmental Representative as a result
of Contractor's failure to effectively coordinate all portions of the Work. Disputes between the
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various trades as a result of their not being informed of the areas and extent of interface work
shall be the sole responsibility of the General Contractor to be resolved at own cost.

A4 The General Contractor is responsible to coordinate and ensure the minimum requirement of
Aboriginal peoples represented in the project work force.

1.6 Other Contracts
1 Further contracts may be let during the period that this Contract is in progress.
2 Cooperate with other Contractors in carrying out their respective work and carry out all instructions from

the Departmental Representative in this regard.

3 Connect properly and coordinate work with that of other Contractors.

END OF SECTION
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Part 1 PROJECT PARTICULARS

1.1 Description of Work

The work under this contract involves the encapsulation of existing structures 402, 403 and 404 in Savage

Harbour Small Craft Harbour, located in Savage Harbour, Queens County, PE.

The work includes but is not limited to:

A Partial removal of existing structures 402, 403, and 404.

2 Supply and installation of new steel sheet piling encapsulation and steel wale system including
new tie-rods and anchor blocks.

3 Placement of 150 minus crushed rock infill, 75 minus crushed rock subbase and class A gravel
base.

4 Placement of reinforced concrete deck and cap beam.

5 Placement of new concrete retaining wall including placement of asphalt pavement for new
transition ramp.

.6 Placement of asphalt pavement for site reinstatements.

T Supply and installation of wharf accessories including mooring holdfasts, ladders, expansion
joint, treated timber fenders, gangway connection brackets, new aluminium gangway, HSS
galvanized wheel guard and PVC waterline.

8 Electrical work as detailed on drawings.

Part 2 PROJECT MEASUREMENT
2.1 General

This section details the measurement method to be used for payment purposes. Incidental items covered

in the various sections of the Specification are to be allowed for in the pricing of each pay item.

The contractor will be requested to provide a breakdown of the lump sum items for payment purposes

following award of the contract.

2.2 Measurement for Payment

Lump Sum Items (Accumulated Total)

Note: All items designated as lump sum are to be combined into one accumulated lump sum total in the
tender documents.

Division 01

1 Mobilization and Demobilization: All work associated with the mobilization and demobilization
of all equipment required to perform and complete the work as outlined in the Contract Drawings
shall be measured for payment by the lump sum.

2 Environmental Controls: All environment controls required to complete the work shall be
measured for payment by the lump sum.
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Division 05
3 Gangway Connections: All work associated with the supply and installation of gangway

connections shall be measured for payment by the lump sum. All hardware required to complete
the work shall not be measured but considered incidental to the work.

Aluminum Gangway: All work associated with the supply and installation of new aluminum
gangway wall shall be measured for payment by the lump sum. All materials, fabrication,
hardware, and installation shall not be measured but considered incidental to the work.

Division 26

5

Electrical Work: All electrical work shown on the electrical drawings shall be measured for
payment by the lump sum. This includes supply and install of materials and all labour to carry out
the work. Subbase and base materials for trench reinstatements shall be measured payment in
items 2.7 — 75 Minus Crushed Rock and 2.9 — Class ‘A’ Gravel, respectively. Asphalt pavement
required for reinstatement of underground trenching shall be measured for payment in item 2.13 —
Hot Mix Asphalt Pavement. All other items related to underground trenching shall be included in
this item.

Division 31

.6

Sitework, Demolition and Removals: All sitework, demolition, removals and disposals required
to complete the work shall be measured for payment by the lump sum. Any additional demolition
and removals essential to complete the work will be considered incidental to this demolition item.
Disposal of creosote treated timber shall be measured for payment in item 2.6 — Disposal of
Creosote Treated Timber.

2 Unit Price Items

Note: The following outlines the unit of measurement of the unit price items as indicated in the tender
documents.

Division 03

Reinforced Concrete Deck: Supply and placement of cast-in-place concrete for wharf deck (275
mm thick), including cap beam and light bases, shall be measured for payment by the cubic meter
(m?®) based on neat dimensions from the drawings. Steel reinforcing, formwork, expansion joint
and all supplementary materials will not be measured for payment but considered incidental to the
work.

Miscellaneous Concrete: Supply and placement of miscellaneous cast-in-place concrete, not
covered above, including anchor blocks for steel sheet piling, concrete retaining wall, and
structure 407 deck reinstatement shall be measured for payment by the cubic meter (m?) based on
neat dimensions from the drawings. All inserts and drains are incidental to the work. Steel
reinforcing, formwork and all supplementary materials shall not be measured for payment but
considered incidental to the work.

Division 05
Ladders: Supply and installation of ladders, including vertical and horizontal holdfasts, shall be
measured for payment per each. This includes supply and installation of ladders, holdfasts,
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.10

11

hardware, fasteners, bolts, field touch ups, and all supplementary materials considered incidental
to the work.

HSS Wheel Guard: The supply and installation of new galvanized steel wheel guard system shall
be measured for payment by the linear meter (m). Handling, fabrication, welding, anchor bolts,
cover plates and galvanizing shall not be measured for payment but considered incidental to the
work.

Division 06
Treated Timber Fenders: Supply and installation of treated timber fender shall be measured for

payment by the cubic meter (m?). Fender mounting angles, welding, bolts, and hardware shall not
be measured for payment but considered incidental to the work.

Division 31
Disposal of Creosote Treated Timber: Disposal of creosote treated timber shall be measured for

payment by the metric tonne based on scale tickets provided for each load transported to an
approved disposal site.

75 mm Minus Crushed Rock: Supply, placement, and compaction of 75 mm minus crushed rock
infill for concrete deck/asphalt subbase and electrical trench reinstatements shall be measured for
payment by the metric tonne based on scale tickets provided for each load entering the site.
Supply and installation of filter fabric shall be considered incidental to the work.

150 mm Minus Crushed Rock: Supply and placement of 150 mm minus crushed rock infill
between the new steel sheet pile wall and existing structure shall be measured for payment by the
metric tonne based on scale tickets provided for each load entering the site. Supply and
installation of filter fabric shall be considered incidental to the work.

Class ‘A’ Gravel: Supply, placement, and compaction of class ‘A’ gravel for concrete
deck/asphalt base and electrical trench/site reinstatements shall be measured for payment by the
metric tonne based on scale tickets provided for each load entering the site. This item includes
supply and placement of gravel, compaction, grading, and all other required work to prepare the
finished grades as indicated on the drawings. Supply and installation of filter fabric shall be
considered incidental to the work.

Installation of Steel Sheet Piling: Installation of steel sheet piling shall be measured for payment
per each 700 mm wide sheet (Ea.) successfully installed into the work. This includes but is not
necessarily limited to the supply and installation of drains, wale sections, connections, hardware,
shims, fasteners, speciality corner connections, corner plating, tremie concrete, and connections
to existing structures. The installation of all temporary bracing, shoring, hardware, fasteners,
bolts, connections, and supplementary materials shall be considered incidental to this item.

Supply of Steel Sheet Piling: Supply of steel sheet piling shall be measured for payment per each
700 mm wide sheet (Ea.) delivered to site, in lengths approved by the Departmental
Representative.
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12 Steel Tie Rods: Supply and installation of steel tie rods shall be measured for payment per each

13

14

15

(Ea.). This includes the supply, installation, connectors, hardware, fasteners, bolts, and all
supplementary materials required to complete the work.

Division 32

Asphalt Concrete Pavement: Supply and placement of asphalt concrete pavement for transition
ramp, electrical conduit reinstatement, and site reinstatements shall be measured for payment per
square meter (m?). The supply, transportation, compaction, supplementary materials, and all
equipment and machinery required to complete the work shall be considered incidental to this
item.

Division 33

Water Supply: The supply and installation of new 40 mm diameter PVVC water line shall be
measured for payment by the linear meter (m). All fittings, service connections, outlet and drain
valves, fasteners, trust blocks, and all other materials required to complete the work shall not be
measured for payment but considered incidental to this item.

Division 35
Mooring Holdfasts: Supply and installation of mooring holdfasts shall be measured for payment

per each (Ea.). Bolts and hardware, surface preparation and galvanized shall not be measured, but
considered incidental to the work.

END OF SECTION
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Part 1 GENERAL

11 General

1.2

13

14

15

1.6

Submit to Departmental Representative, for review, shop drawings, product data, samples and other
information specified.

Until submission is reviewed, work involving relevant product may not proceed.

Shop Drawings

Drawings to be originals prepared by contractor, subcontractor, supplier or distributor, which illustrate
appropriate portion of work, showing fabrication, layout, setting or erection details as specified in
appropriate sections.

Identify details by reference to sheet and detail numbers shown on Contract Drawings.
Maximum sheet size 860mm X 1120 mm.
Reproductions for submissions: opaque diazo prints.

Product Data

Certain specification sections specify that manufacturer's standard schematic drawings, catalogue sheets,
diagrams schedules, performance chart, illustrations and other standard descriptive data will be accepted

in lieu of shop drawings.

Samples

Submit samples in sizes and quantities specified.

Construct field samples and mock-ups at locations acceptable to Departmental Representative.

Accepted samples will become standards of workmanship and material against which, installed work will
be checked on project.

Miscellaneous Data

Provide certificates, methodologies, design, and test results as required.

Coordination of Submissions

Review shop drawings, product data, samples and miscellaneous data prior to submissions.

Verify:

A Field Measurements.

2 Field Construction Criteria.

3 Catalogue numbers and similar data.

Coordinate each submission with requirements of work and contract documents. Individual submissions
will not be reviewed until all related information is available.

Contractor's responsibility for errors and omissions in submission is not relieved by the Departmental
Representative's review of submissions.
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1.7

1.8

5

Contractor's responsibility for deviations in submission from requirements in Contract documents is not
relieved by Departmental Representative's review of submission, unless Departmental Representative
gives written acceptance of specified deviations.

Notify the Departmental Representative, in writing at time of submission, of deviations from
requirements of contract documents stating reasons for deviations.

After Departmental Representative's review, distribute copies.

Submission Requirements
Schedule submissions at least 14 days before dates reviewed submissions will be needed.

Submit number of opaque diazo copies of shop drawings, product data which Contractor requires for
distribution, plus two (2) copies which will be retained by Departmental Representative.

Accompany submissions with transmittal letter, in duplicate, containing:

Date.

Project title and number.

Contractor's name and address.

Identification and quantity of each shop drawing, product data and sample submitted.
Other pertinent data.

s w N

Submissions shall include:

1 Date and revision dates.

2 Project title and number.

3 Name and address of:

Contractor.

Subcontractor.

Supplier.

Manufacturer.

5 Separate details when pertinent.
Identification of product or material.
Relation to adjacent structure or materials.
Field dimensions clearly identified as such.
Specification Section Number.

Applicable standards such as CSA or CGSB numbers.

Contractor's stamp, initialed or signed, certifying review of submission, verification of field
measurements and compliance with contract documents.

> w Nk
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Shop Drawings Review

The review of shop drawings by Public Services and Procurement Canada or its authorized consultant, is
for the sole purpose of ascertaining conformance with the general concept. This review shall not mean
that Public Works and Government Services Canada approves the detail design inherent in the shop
drawings, responsibility for which shall remain with the Contractor submitting same, and such review
shall not relieve the Contractor of responsibility for errors or omissions in the shop drawings or of
responsibility for meeting all requirements of the construction and contract documents. Without
restricting the generality of the foregoing, the Contractor is responsible for dimensions to be confirmed
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and correlated at the job site, for information that pertains solely to fabrication processes or to techniques
of construction and installation and for co-ordination of the work of all sub-trades.

1.9 Other Reviews

1 As for shop drawings above, other reviews are for the sole purpose of ascertaining the general concept.

END OF SECTION
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Part 1 GENERAL
11 Section Includes

1 Fire Safety Requirements.

2 Hot Work Permit.

3 Existing Fire Protection and Alarm Systems.
1.2 Related Sections

1 Section 01 35 29 — Health and Safety.

13 References
1 National Fire Code of Canada 2015.
2 National Building Code of Canada 2015.
3 CSA W117.2:19, Safety in Welding, Cutting and Allied Processes.
4 NFPA (Fire) 51, Standard for the Design and Installation of Oxygen-Fuel Gas Systems for Welding,

Cutting, and Allied Processes, 2018 Edition.
5 Applicable OHS legislation.

1.4 Definitions

1 Hot Work - Applies to hot works involving open flames or producing heat or sparks, including, without
being limited to, cutting, welding, soldering, brazing, grinding, adhesive bonding, thermal spraying and
thawing pipes.

15 Submittals
1 Submit copy of Hot Work Procedures and sample of Hot Work permit to Departmental Representative
for review, within 14 calendar days of acceptance of bid.
2 Submit in accordance with Section 01 33 00 — Submissions and Shop Drawings.
1.6 Fire Safety Requirement
1 Implement and follow fire safety measures during Work. Comply with following:

1 National Fire Code of Canada 2015.
2 National Building Code of Canada 2015.
3 Provincial OHS Acts and Regulations.
A CSA W117.2, Safety in Welding, Cutting and Allied Processes.
2 In event of conflict between any provisions of above authorities the most stringent provision will apply.

Should a dispute arise in determining the most stringent requirement, Departmental Representative will
advise on the course of action to be followed.
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1.7 Hot Work Authorization

18

Obtain Departmental Representative's written "Authorization to Proceed" before conducting any form of
Hot Work on site.

To obtain authorization, submit to Departmental Representative for review:

1 Contractor's typewritten Hot Work Procedures to be followed on site as specified below.

2 Description of the type and frequency of Hot Work required.

3 Sample Hot Work Permit to be used.

Upon review and confirmation that effective fire safety measures will be implemented and followed

during performance of hot work, Departmental Representative will give authorization to proceed as

follows:

1 Issue one written "Authorization to Proceed" covering the entire project for duration of work or;

2 Subdivide the work into pre-determined, individual activities, each activity requiring a separately
written authorization to proceed.

Requirement for individual authorization will be based on:

1 Nature or phasing of work;

2 Risk to Facility operations;

3 Quantity of various trades needing to perform hot work on project or;

4 Other situation deemed necessary by Departmental Representative to ensure fire safety on
premises.

Do not perform any Hot Work until receipt of Departmental Representative's written "Authorization to
Proceed" for that portion of work.

In tenant occupied Facility, coordinate performance of Hot Work with Facility Manager through the
Departmental Representative. When directed, perform Hot Work only during non-operative hours of the
Facility. Follow Departmental Representative's directives in this regard.

Hot works shall be performed only by personnel trained in the safe use of equipment in conformance with
this Section.
Hot Work Equipment

Maintenance

1 Hot work equipment shall be maintained in good operating condition.
Inspection

1 Hot work equipment shall be examined for leakage or defects prior to each use.
2 Leaks or defects found in hot work equipment shall be repaired prior to use.

Equipment Not in Use

1 All valves shall be closed and gas lines bled when Class 2 gas hot work equipment is not in use.
2 Electric hot work equipment shall be de-energized when not in use.

Compressed Gas Equipment

1 The design and installation of oxygen-fuel gas equipment shall conform to NFPA 51.
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2 Unalloyed copper piping shall not be used for acetylene gas.
3 Oil or grease shall not be used with equipment for oxygen.
4 Cylinders of Class 2 gases shall conform to Part 3.
1.9 Prevention of Fires

1.10

Location of Operations

1 Except as provided in Sentence (2), hot work shall be carried out in an area free of combustible
and flammable contents, with walls, ceilings and floors of hon-combustible construction or lined
with non-combustible materials.

When it is not practicable to undertake hot work in an area described in Sentence (1),

1 Combustible and flammable materials within a 15m distance from the hot work shall be protected
against ignition in conformance with Article 4 below.

2 A fire watch shall be provided during the hot work and for a period of not less than 60 min after
its completion.

3 A final inspection of the hot work area shall be conducted 4 hours after completion of work.

When there is a possibility of sparks leaking onto combustible materials in areas adjacent to the area
where hot work is carried out,

1 Openings in walls, floors or ceilings shall be covered or closed to prevent the passage of sparks to
such adjacent areas, or
2 Sentence (2) shall apply to such adjacent areas.
Protection of Combustible and Flammable Materials
A Any combustible and flammable material, dust or residue shall be:
1 Removed from the area where hot work is carried out, or
2 Protected against ignition by the use of non-combustible materials.
3 Combustible materials or building surfaces that cannot be removed or protected against

ignition as required in Sentence (1) shall be thoroughly wetted where hot work is carried
out. Any process or activity that produces flammable gases or vapours, combustible dusts
or combustible fibres in quantities sufficient to create a fire or explosion hazard shall be
interrupted and the hazardous conditions shall be removed before any hot work is carried
out.

Hot Work Procedures

Develop and implement safety procedures and work practices to be followed during the performance of
Hot Work.

Hot Work Procedures to include:

1 Requirement to perform hazard assessment of site and immediate work area beforehand for each
hot work event in accordance with Safety Plan specified in section 01 35 29.
2 Use of a Hot Work Permit system with individually issued permit by Contractor's Superintendent

to worker or subcontractor granting permission to proceed with Hot Work.
3 Permit required for each Hot Work event.
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A4 Designation of a competent person on site as a Fire Safety Watcher responsible to conduct a fire
safety watch for a minimum duration of 60 minutes immediately following the completion of the
Hot Work.
5 Compliance with fire safety codes, standards and occupational health and safety regulations
specified.
.6 Site specific rules and procedures in force at the site as provided by the Facility Manager.

111

1.12

Generic procedures, if used, must be edited and supplemented with pertinent information tailored to
reflect specific project conditions. Label document as being the Hot Work Procedures for this contract.

Procedures shall clearly establish responsibilities of:

1 Worker performing hot work,

2 Person issuing the Hot Work Permit,
3 Fire Safety Watcher,

A4 Subcontractor(s) and Contractor.

Brief all workers and subcontractors on Hot Work Procedures and of Permit system. Stringently enforce
compliance.

Hot Work Permit
Hot Work Permit to include the following:

Project name and project number;

Building name and specific room or area where hot work will be performed,;
Date of issue;

Description of hot work type needed:;

Special precautions to be followed, including type of fire extinguisher needed,;
Name and signature of permit issuer.

Name of worker to which the permit is issued.

Permit validity period not to exceed 8 hours. Indicate start time/date and termination time/date.
Worker's signature with time/date of hot work completion.

Stipulated time period of safety watch.

A1 Fire Safety Watcher’s signature with time/date.

© oo N WN R
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Permit to be typewritten form. Industry Standard forms shall only be used if all data specified above is
included on form.

Each Hot Work Permit to be completed in full, signed and returned to Contractor's Superintendent for
safe keeping on site.

Fire Protection and Alarm Systems

Fire protection and alarm systems shall not be:

1 Obstructed.
2 Shut-off, unless approved by Departmental Representative.
3 Left inactive at the end of a working day or shift.

Do not use fire hydrants, standpipes and hose systems for purposes other than firefighting.
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3 Costs incurred, from the fire department, Facility owner, resulting from negligently setting off false

alarms will be charged to the Contractor in the form of financial progress payment reductions and
holdback assessments against the Contract.

1.13 Documents on Site
1 Keep Hot Work Permits and Hazard assessment documentation on site for duration of Work.
2 Upon request, make available to Departmental Representative or to authorized safety Representative for
inspection.

END OF SECTION
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Part 1 GENERAL

11 Section Includes

1.2

1.3

14

15

Procedures to isolate and lockout electrical facility or other equipment from energy source.

Related Work
Section 01 35 29 — Health and Safety.

References

CSA C22.1:21, Canadian Electrical Code, Part 1 (25" Edition), Safety Standard for Electrical
Installations.

CSA C22.3 No.1:20, Overhead Systems.
CSA C22.3 No.7:20, Underground Systems.

COSH, Canada Occupational Health and Safety Regulations made under Part Il of the Canada Labour
Code.

Definitions

Electrical Facility: means any system, equipment, device, apparatus, wiring, conductor, assembly or part
thereof that is used for the generation, transformation, transmission, distribution, storage, control,
measurement or utilization of electrical energy, and that has an amperage and voltage that is dangerous to
persons.

Guarantee of Isolation: means a guarantee by a competent person in control or in charge that a particular
facility or equipment is isolated.

De-energize: in the electrical sense, that a piece of equipment is isolated and grounded, e.g. if the
equipment is not grounded, it cannot be considered de-energized (DEAD).

Guarded: means that an equipment or facility is covered, shielded, fenced, enclosed, inaccessible by
location, or otherwise protected in a manner that, to the extent that is reasonably practicable, will prevent
or reduce danger to any person who might touch or go near such item.

Isolate: means that an electrical facility, mechanical equipment or machinery is separated or disconnected
from every source of electrical, mechanical, hydraulic, pneumatic or other kind of energy that is capable
of making it dangerous.

Live/alive: means that an electrical facility produces, contains, stores or is electrically connected to a
source of alternating or direct current of an amperage and voltage that is dangerous or contains any
hydraulic, pneumatic or other kind of energy that is capable of making the facility dangerous to persons.

Compliance Requirements
Comply with the following in regards to isolation and lockout of electrical facilities and equipment:

A CSA C22.1, Canadian Electrical Code.
2 Federal and Provincial Occupational Health and Safety Acts and Regulations.

3 Regulations and code of practice as applicable to mechanical equipment or other machinery being
de-energized.
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A4 Procedures specified herein.

5 CSA Z460:20, Control of Hazardous Energy — Lock Out and Other Methods.
.6 CSA Z 462:21, Workplace Electrical Safety.

2 In event of conflict between any provisions noted above, the most stringent provision will apply.
1.6 Submittals
1 Submit copy of lockout procedures, sample of lockout permit and lockout tags proposed for use in

accordance with Section 01 33 00. Submit within 14 calendar days of acceptance of bid.

1.7 Isolation of Existing Services
1 Obtain Departmental Representative's written authorization prior to working on existing live or active
electrical facilities and equipment and before proceeding with isolation of such item.
2 To obtain authorization, submit to Departmental Representative following documentation:
1 Written Request for Isolation of the service or facility and;
2 Copy of Contractor's Lockout Procedures.
3 Make a request for Isolation for each event, unless directed otherwise by Departmental Representative,
and as follows:
1 Fill-out standard forms in current use at the Facility when so directed by Departmental
Representative or;
2 Where no form exist at Facility, make request in writing identifying:
1 Identification of system or equipment to be isolated, including it's location;
2 Time duration, indicating Start time & date and Completion time & date when isolation
will be in effect.
3 Voltage of service feed to system or equipment being isolated.
A4 Name of person making the request.
A4 Do not proceed with isolation until receipt of written notification from Departmental Representative
granting the Isolation Request and authorizing to proceed with the work.
1 Note that Departmental Representative may designate another person at the Facility being
authorized to grant the Isolation Request.
5 Conduct safe, orderly shutdown of equipment or facility. De-energize, isolate and lockout power and
other sources of energy feeding the equipment or facility.
.6 Plan and schedule shut down of existing services in consultation with the Departmental Representative

and the Facility Manager. Minimize impact and downtime of Facility operations. Follow Departmental
Representative's directives in this regard. Provide temporary power to other equipment that needs to be
remain operational if a shutdown is not possible.

v Determine in advance, as much as possible, in cooperation with the Departmental Representative, the
type and frequency of situations which will require isolation of existing services.

8 Conduct hazard assessment as part of the process in accordance with health and safety requirements
specified Section 01 35 29.

9 When entire sections of the facility need to be locked-out to do full demolition a separate temporary

construction power distribution is to be provided for this purpose.
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18 Lockouts

1.9

1.10

De-energize, isolate and lockout electrical facility, mechanical equipment and machinery from all
potential sources of energy prior to working on such items.

Develop and implement clear and specific lockout procedures to be followed as part of the Work.

Prepare typed written Lockout Procedures describing safe work practices, procedures, worker
responsibilities and sequence of activities to be followed on site by workforce to safely isolate an active
piece of equipment or electrical facility and effectively lockout and tagout it's sources of energy.

Provide appropriate safety grounding and guards as required.

Include as part of the Lockout Procedures a system of lockout permits managed by Contractor's
Superintendent or other qualified person designated by him/her as being "in-charge" at the site.

1 A lockout permit shall be issued to specific worker providing a Guarantee of Isolation before
each event when work must be performed on a live equipment or electrical facility.
2 Duties of person managing the permit system to include:
1 Issuance of permits and lockout tags to workers.
2 Determining permit duration.
3 Maintaining record of permits and tags issued.
4 Making a Request for Isolation to Departmental Representative when required as
specified above.
5 Designating a Safety Watcher, when one is required based on type of work.
.6 Ensuring equipment or facility has been properly isolated.
v Collecting and safekeeping lockout tags returned by workers as a record of the event.

Clearly establish, describe and allocate responsibilities of:

1 Workers.

2 Person managing the lockout permit system.
3 Safety Watcher.

A4 Subcontractor(s) and General Contractor.

Generic procedures, if used, must be edited and supplemented with pertinent information to reflect
specific project requirements.

1 Incorporate site specific rules and procedures in force at site as provided by Facility Manager
through the Departmental Representative.
2 Clearly label the document as being the Lockout procedures applicable to work of this contract.

Use energy isolation lockout devices specifically designed and appropriate for type of facility or
equipment being locked out.

Use industry standard lockout tags.

Conformance

Brief all workers and subcontractors on requirements of this section. Stringently enforce use and
compliance.

Documents On Site

Post Lockout Procedures on site in common location for viewing by workers.
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2 Keep copies of Request for Isolation forms and lockout permits and tags issued to workers on site for full
duration of Work.
3 Upon request, make available to Departmental Representative or to authorized safety representative for
inspection.

END OF SECTION




Public Services and Procurement Canada Section 01 35 29

Wharf Construction — 402, 403, and 404 HEALTH AND SAFETY
Savage Harbour, Queens Co., PE

Project No. R.117999.001 Page 1
Part 1 GENERAL

11 Related Work

1.2

13

Section 01 35 24 — Special Procedures on Fire Safety Requirements.
Section 01 35 25 — Special Procedures on Lockout Requirements.

PSPC Policy on Occupational Health and Safety https://masource-mysource.spac-
pspc.gc.ca/eng/services/rh-hr/santesecuritetravail-occupationalhealthsafety/normes-documents-
standards/Pages/default.aspx

PSPC Directive on Construction Occupational Health and Safety https://masource-mysource.spac-
pspc.gc.ca/eng/services/rh-hr/santesecuritetravail-occupationalhealthsafety/normes-documents-
standards/Pages/default.aspx

PSPC Standard on Construction Occupational Health and Safety https://masource-mysource.spac-
pspc.gc.ca/eng/services/rh-hr/santesecuritetravail-occupationalhealthsafety/normes-documents-
standards/Pages/securite-construction-security.aspx

Definitions

Competent Person: means a person who is:

1 Qualified by virtue of personal knowledge, training and experience to perform assigned work in a
manner that will ensure the health and safety of persons in the workplace, and;

2 Knowledgeable about the provisions of occupational health and safety statutes and regulations
that apply to the Work and;

3 Knowledgeable about potential or actual danger to health or safety associated with the Work.

Medical Aid Injury: any minor injury for which medical treatment was provided and the cost of which is
covered by Workers' Compensation Board of the province in which the injury was incurred.

PPE: personal protective equipment.

Work Site: where used in this section shall mean areas, located at the premises where Work is undertaken,
used by Contractor to perform all of the activities associated with the performance of the Work.

Incident - occurrence, condition, or situation arising in the course of work that resulted in or could have
resulted in injury, illness, property damage, environmental issues or fatality

Submittals

Make submittals in accordance with Section 01 33 00.

Submit site-specific Health and Safety Plan prior to commencement of Work.

1 Submit within 10 work days of notification of Bid Acceptance. Allow for 5-10 days for
Department review and recommendations prior to the commencement of work.

2 Departmental Representative will review Health and Safety Plan and provide comments.
3 Revise the Plan as appropriate and resubmit within 5 work days after receipt of comments.
A4 Departmental Representative's review and comments made of the Plan shall not be construed as

an endorsement, approval or implied warranty of any kind by Canada and does not reduce
Contractor's overall responsibility for Occupational Health and Safety of the Work.
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5 Submit revisions and updates made to the Plan during the course of Work.

14

15

Submit name of designated Health and Safety Site Representative and support documentation specified in
the Safety Plan.

Submit building permit, compliance certificates and other permits obtained.

Submit copy of Letter in Good Standing from Provincial Workers Compensation or other Department of
Labour organization.

1 Submit update of Letter of Good Standing whenever expiration date occurs during the period of
Work.

Submit copies of reports or directions issued by Federal or Provincial authorities within 24 hours after the
visit to the Departmental Representative.

Submit copies of incident reports (incident, accident, injury, near-miss, fire, explosion, chemical spill or
damage to property occurring at the work site) 24 hours after the event to the Departmental
Representative.

Submit documented plans as prescribed through Public Health requirements, directions, orders and
declarations. Include industry best practices when preparing the plan and revise/update accordingly and in
a timely manner as per Public Health requirements and recommended industry best practices.
Compliance Requirements

Requirements are as follow:

1 Comply with Occupational Health and Safety Act for Province of Prince Edward Island, and
Regulations made pursuant to the Act.

Comply with Provincial/Federal Public Health requirements, directions, and declarations. Prepare
documented plans as prescribed by Public Health and/or industry best practices in consultation with the
Departmental Representative.

Canadian Standards Association (CSA):
1 CSA S350-M1980 (R2003), Code of Practice for Safety in Demolition of Structures.
Observe construction safety measures of:

A NBC 2015, Division B, Part 8.
2 NFC 2015,
3 Municipal by-laws and ordinances.

In case of conflict or discrepancy between above specified requirements, the more stringent shall apply.

Maintain Workers Compensation Coverage in good standing for duration of Contract. Provide proof of
clearance through submission of Letter in Good Standing.

Medical Surveillance: Where prescribed by legislation or regulation, obtain and maintain worker medical
surveillance documentation.

Contractor’s supplied safety boat(s), motorized or not, shall be registered with Transport Canada.
Responsibility

The contractor shall;
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1

1.6

1.7

18

Be responsible for health and safety of persons on site, safety of property on site and for protection of
persons and environment adjacent to the site to extent that they may be affected by conduct of Work.

Comply with and enforce compliance by all workers, sub-contractors and other persons granted access to
Work Site with safety requirements of Contract Documents, applicable federal, provincial, and local by-
laws, regulations, and ordinances, and with site-specific Health and Safety Plan.

Site Control and Access

Control the Work and entry points to Work Site. Approve and grant access only to workers and
authorized persons. Immediately stop and remove non-authorized persons.

1 Departmental Representative will provide names of those persons authorized by Departmental
Representative to enter onto Work Site and will ensure that such authorized persons have the
required knowledge and training on Health and Safety pertinent to their reason for being at the
site, however, Contractor remains responsible for the health and safety of authorized persons
while at the Work Site.

Isolate Work Site from other areas of the premises by use of appropriate means.

1 Erect fences, hoarding, barricades and temporary lighting as required to effectively delineate the
Work Site, stop non-authorized entry, and to protect pedestrians and vehicular traffic around and
adjacent to the Work and create a safe environment.

2 Post signage at entry points and other strategic locations indicating restricted access and
conditions for access.

3 Use professionally made signs with bilingual message in the 2 official languages or international
known graphic symbols.

Provide safety orientation session to persons granted access to Work Site. Advise of hazards and safety
rules to be observed while on site. Maintain records of such orientation on site for review and audit by the
DR or their authorized inspector.

Ensure persons granted site access wear appropriate PPE. Supply PPE to inspection authorities who
require access to conduct tests or perform inspections.

Secure Work Site against entry when inactive or unoccupied and to protect persons against harm.

Protection
The contractor shall;

Give precedence to safety and health of persons and protection of environment over cost and schedule
considerations for Work.

Should unforeseen or peculiar safety related hazard or condition become evident during performance of
Work, immediately take measures to rectify situation and prevent damage or harm. Advise Departmental
Representative verbally and in writing.

Filing of Notice

The contractor shall;

File Notice of Project with pertinent provincial health and safety authorities prior to beginning of Work.
Departmental Representative will assist in locating address if needed.
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1.9 Permits

1.10

111

1.12

The contractor;
Is responsible to pay all fees to obtain all permits required to conduct the work.

Is responsible to provide authorities with plans and information for acceptance certificates and the costs
arising from same.

Is responsible to provide inspections certificates as evidence that work conforms to requirements of
Authorities Having Jurisdiction (AHJ)

Post permits, licenses and compliance certificates, specified in section 01 10 10, at Work Site.

Where a particular permit or compliance certificate cannot be obtained, notify Departmental
Representative in writing and obtain approval to proceed before carrying out applicable portion of work.
Hazard Assessments

The contractor shall;

Perform a documented site specific Project hazard assessment for the Work. Include any site issues /
hazards / concerns identified arising from the site visit that must be considered.

Carryout initial assessment prior to commencement of Work with further assessments completed and
documented as needed during progress of work, including when new trades and subcontractors arrive on
site.

Record results and address in Health and Safety Plan.

Share information and controls identified from original and updated Project hazard assessments with
project workers. Record this information sharing complete with names and dates. Keep documentation on
site for entire duration of the Work.

Project / Site Conditions

Existing site conditions include overhead power lines and an active harbour facility.

Above items shall not be construed as being complete and inclusive of potential health and safety hazards
encountered during Work.

Include above items in the hazard assessment of the Work.

MSDS Data sheets of pertinent hazardous and controlled products stored on site can be obtained from
Departmental Representative.

Meetings

The contractor shall;

Attend pre-construction health and safety meeting, convened and chaired by Departmental
Representative, prior to commencement of Work, at time, date and location determined by Departmental
Representative. Ensure attendance of:

i Superintendent of Work.

2 Designated Health & Safety Site Representative.

3 Subcontractors.

Conduct pre shift tool box talks with the crew and conduct regularly scheduled (minimum bi-weekly)
safety meetings during the Work.
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3 Keep documents on site for review by DR or their authorized rep.
1.13 Health and Safety Plan
The contractor shall;

1 Prior to commencement of Work, develop written Health and Safety Plan specific to the Work.
Implement, maintain, and enforce Plan for entire duration of Work and until final demobilization from
site.

2 Items to include in the Site Specific Safety Plan;

1 Name of the designated Site Safety Rep showing proof of their competence and reporting

relationship in Contractor's company. This person is expected to be on site during all
work execution.

2 A copy of a current WCB Letter of Good Standing.

3 Details as to how WHMIS 2015 / GHS will be managed on site.

A4 Details as to how the Project work areas will be delineated/protected from other areas of the
premises (fences, signs). Must be project specific.
5 Details as to how Safety orientations will be managed. Include a summary of what topics are

covered in the safety orientation described in this section?

A copy of a Notice of Project that was sent to the Provincial OHS regulator.
Project site specific hazard assessment.

Details as to how tool box and safety meetings will be held and recorded.

An organizational chart illustrating supervision and subs (if available) that are assigned to this
Project.

.10 On-site Emergency Response Plans that cover all potential emergency situations that could arise.
This should harmonize with the facility if possible. Emergency Contacts: name and telephone
number of officials from:

© o N o

1 General Contractor and subcontractors. (key personnel)
2 Pertinent Federal and Provincial Departments and Authorities having jurisdiction
3 Local emergency resource organizations.

A1 List of critical work activities which have a risk of endangering health and safety of Facility users
and/or others.

12 Details as to how the subcontractors documented safety program will be reviewed and managed
prior to allowing them to work on site.

A3 Details as to how the site safety inspection program will be managed. Include frequency,
assignment of responsibility as well as standard inspection form to be used.

14 Basic PPE requirements as well as specialized PPE requirements; minimum being hard hat, safety
footwear, safety glasses and high visible vest.

15 General safety rules as well as the disciplinary protocols to be taken for noncompliance.
.16 Details as to how Incident investigations will be managed. Include procedure and incident form.

3 Post copy of the Plan, and updates, prominently on Work Site.
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1.14 Safety Supervision

1.15

Employ Health & Safety Site Representative responsible for daily supervision of health and safety of the
Work.

Health & Safety Site Representative may be the Superintendent of the Work or other person designated
by Contractor and shall be assigned the responsibility and authority to:

1 Implement, monitor and enforce daily compliance with health and safety requirements of the
Work

2 Monitor and enforce Contractor's site-specific Health and Safety Plan.

3 Conduct site safety orientation session to persons granted access to Work Site.

A4 Ensure that persons allowed site access are knowledgeable and trained in health and safety
pertinent to their activities at the site or are escorted by a competent person while on the Work
Site.

5 Stop the Work as deemed necessary for reasons of health and safety.

Health & Safety Site Representative must:

1 Be qualified and competent person in occupational health and safety.
2 Have site-related working experience specific to activities of the Work.
3 Be on Work Site at all times during execution of the Work.

All supervisory personnel assigned to the Work shall also be competent persons.

Inspections:

1 Conduct regularly scheduled safety inspections of the Work on a minimum bi-weekly basis.
Record deficiencies and remedial action taken.

2 Follow-up and ensure corrective measures are taken.

3 Share inspection reports with crews / subs.

Cooperate with the Facility's and / or the PSPC Occupational Health and Safety representative.

Keep inspection reports and supervision related documentation on site.

Training

Use only skilled workers on Work Site who are effectively trained in occupational health and safety
procedures and practices pertinent to their assigned task.

Permit employees registered in Provincial apprenticeship program to perform specific tasks only if under
direct supervision of qualified licensed workers. Determine permitted activities and tasks by apprentices,
based on level of training attended and demonstration of ability to perform specific duties.

Maintain employee records and evidence of training received. Make data available to Departmental
Representative upon request.

When unforeseen or peculiar safety-related hazard, or condition occur during performance of Work,
follow procedures in place for Employee's Right to Refuse Work in accordance with Acts and
Regulations of Province having jurisdiction and advise Departmental Representative verbally and in
writing.
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1.16 Minimum Site Safety Rules

1.17

1.18

1.19

1.20

1.21

1.22

1.23

N w N R

Notwithstanding requirement to abide by federal and provincial health and safety regulations; the
company shall establish rules to govern the conduct and actions of their employees. These rules should
leave no room for discretion and argument. The rules must be enforced and action should be taken every
time a rule is violated.

Brief persons of the documented disciplinary protocols to be taken for noncompliance. Post rules on site.

Correction of Non-Compliance
The contractor shall;

Immediately address health and safety non-compliance issues identified by authority having jurisdiction
or by Departmental Representative.

Provide Departmental Representative with written report of action taken to correct non-compliance of
health and safety issues identified.

Departmental Representative will stop Work if non-compliance of health and safety regulations is not
corrected in a timely manner.

Incident Reporting

Investigate and report all incidents to Departmental Representative.

Notify the Departmental Representative as soon as reasonably practicable following the incident.
Ensure the Authority having Jurisdiction is notified as prescribed by applicable legislation.

Submit report in writing.

Hazardous Products
Comply with requirements of Workplace Hazardous Materials Information System (WHMIS).

Keep MSDS data sheets for all products delivered to site.

1 Post on site.
2 Submit copy to Departmental Representative.
Blasting

Blasting or other use of explosives is not permitted on site.

Powder Actuated Devices

Use powder actuated fastening devices only after receipt of written permission from Departmental
Representative.

Confined Spaces

Abide by occupational health and safety regulations regarding work in confined spaces.

Site Records

Maintain on Work Site copy of safety related documentation and reports stipulated to be produced in
compliance with Acts and Regulations of authorities having jurisdiction and of those documents specified
herein.
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2 Upon request, make available to Departmental Representative or authorized Safety Officer for inspection.
1.24 Posting of Documents
1 Ensure applicable items, articles, notices and orders are posted in a conspicuous location on the Work Site

in accordance with Acts and Regulations of Province. See local legislation for specifics.
2 Post other documents as specified herein, including:

1 Site specific Health and Safety Plan.
2 WHMIS data sheets.

END OF SECTION
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Part 1 GENERAL

11 Related Sections

1.2

13

14

Section 01 74 21 — Construction and Demolition Waste Management and Disposal.

References Standard

Contractor to submit methods, means, and sequences for compliance with: applicable permits, certificates,
approvals, or any other form of authorizations; other federal, provincial, or municipal requirements; and
in accordance with the Contract.

Generally, provincial, territorial and municipal laws, regulations, bylaws and other requirements do not
apply to federal lands, works or undertakings. Soil, sediment, water or other materials that are removed
from federal lands may become subject to provincial, territorial or municipal laws and regulations.

Provincial, territorial or municipal standards may be used in relation to federal lands only as guidelines
for the purpose of establishing remediation goals and objectives. The term "standards" is used in this part
in order to maintain consistency in terminology throughout this document, and does not imply that
standards contained in provincial, territorial or municipal laws and regulations apply on Federal lands,
activities or undertakings.

Definitions

Environmental Pollution and Damage: presence of chemical, physical, biological elements or agents
which adversely affect human health and welfare; unfavourably alter ecological balances of importance to
human life; affect other species of importance to humans; or degrade environment aesthetically, culturally
and/or historically.

Environmental Protection: prevention/control of pollution and habitat or environment disruption during
construction.

Environmental Protection Plan: plan developed by the Contractor to ensure Environmental Protection and
prevent Environmental Pollution and Damage identifying all environmental risks and mitigation
measures, including: personnel requirements, emergency contacts, Environmental Protection methods,
procedures, and equipment, and emergency response including a Spill Control Plan.

Action and Informational Submittals

Submit in accordance with Section 01 33 00 — Submissions and Shop Drawings.

Product Data:

1 Submit manufacturer's instructions, printed product literature and data sheets for environmental
protection and include product characteristics, performance criteria, physical size, finish and
limitations.

2 Submit 2 copies of WHMIS Safety Data Sheets (SDS) in accordance with Section 01 35 29 -
Health and Safety Requirements.

Before commencing construction activities or delivery of materials to site, submit Environmental
Protection Plan for review and approval by Departmental Representative.

Environmental Protection Plan must include comprehensive overview of known or potential
environmental issues to be addressed during construction.
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5 Address topics at level of detail commensurate with environmental issue and required construction tasks.
.6 Include in Environmental Protection Plan:

1 Names of persons responsible for ensuring adherence to Environmental Protection Plan.

2 Names and qualifications of persons responsible for manifesting hazardous waste to be removed
from site.

3 Names and qualifications of persons responsible for training site personnel.

4 Descriptions of environmental protection personnel training program.

5 Erosion and sediment control plan identifying type and location of erosion and sediment controls
to be provided including monitoring and reporting requirements to assure that control measures
are in compliance with erosion and sediment control plan, Federal, Provincial, and Municipal
laws and regulations.

.6 Drawings indicating locations of proposed temporary excavations or embankments for haul roads,
stream crossings, material storage areas, structures, sanitary facilities, and stockpiles of excess or
spoil materials including methods to control runoff and to contain materials on site.

v Traffic Control Plans including measures to reduce erosion of temporary roadbeds by
construction traffic, especially during wet weather.

1 Plans to include measures to minimize amount of material transported onto paved public
roads by vehicles or runoff.

8 Work area plan showing proposed activity in each portion of area and identifying areas of limited
use or non-use.

1 Plan to include measures for marking limits of use areas and methods for protection of
features to be preserved within authorized work areas.

9 Spill Control Plan to include procedures, instructions, and reports to be used in event of
unforeseen spill of regulated substance.

.10 Non-Hazardous solid waste disposal plan identifying methods and locations for solid waste
disposal including clearing debris.

A1 Air pollution control plan detailing provisions to assure that dust, debris, materials, and trash, are
contained on project site.

12 Contaminant Prevention Plan identifying potentially hazardous substances to be used on job site;
intended actions to prevent introduction of such materials into air, water, or ground; and detailing
provisions for compliance with Federal, Provincial, and Municipal laws and regulations for
storage and handling of these materials.

13 Waste Water Management Plan identifying methods and procedures for management and
discharge of waste waters which are directly derived from construction activities, such as
concrete curing water, clean-up water, dewatering of ground water, disinfection water,
hydrostatic test water, and water used in flushing of lines.

14 Historical, archaeological, cultural resources, biological resources, and wetlands plan that defines
procedures for identifying and protecting historical, archaeological, cultural resources, biological
resources, and wetlands.

15 Pesticide treatment plan to be included and updated, as required.

15 Fires
1 Fires and burning of rubbish on site is not permitted.
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1.6 Drainage

1 Develop and submit erosion and Sediment Control Plan (ESC) identifying type and location of erosion

and sediment controls provided. Plan to include monitoring and reporting requirements to assure that
control measures are in compliance with erosion and sediment control plan, Federal, Provincial, and
Municipal laws and regulations.

2 Storm Water Pollution Prevention Plan (SWPPP) to be substituted for erosion and sediment control plan.
3 Provide temporary drainage and pumping required to keep excavations and site free from water.
A4 Manage disposal or runoff of water in accordance with local authority requirements.
1.7 Site Clearing and Plant Protection
1 Protect trees and plants on site and adjacent properties as indicated.
2 Protect trees and shrubs adjacent to construction work, storage areas and trucking lanes, and encase with
protective wood framework from grade level to height of 2 m minimum.
3 Protect roots of designated trees to dripline during excavation and site grading to prevent disturbance or
damage.
1 Avoid unnecessary traffic, dumping and storage of materials over root zones.
A4 Minimize stripping of topsoil and vegetation.
5 Restrict tree removal to areas designated by Departmental Representative.
18 Work Adjacent To Waterways
1 Construction equipment to be operated on land only.
2 Use waterway beds for borrow material only after written receipt of approval from Departmental

Representative.
3 Waterways to be kept free of excavated fill, waste material, and debris.

Design and construct temporary crossings to minimize the potential for erosion and prevent equipment
from entering waterways.

5 Do not skid logs or construction materials across waterways.

.6 Avoid indicated spawning beds when constructing temporary crossings of waterways.

T Blasting is not permitted on site.

1.9 Pollution Control

1 Maintain temporary erosion and pollution control features installed under this Contract.

2 Control emissions from equipment and plant in accordance with local authorities' emission requirements.

3 Prevent sandblasting and other extraneous materials from contaminating air and waterways beyond
application area.
1 Provide temporary enclosures where directed by Departmental Representative.

A4 Cover or wet down dry materials to prevent blowing dust and debris. Provide dust control for temporary

roads.
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1.10 Historical/ Archaeological Control

1.11

Part 2

Part 3

3.1

Provide historical, archaeological, cultural resources, biological resources, and wetlands plan that defines
procedures for identifying and protecting historical, archaeological, cultural resources, biological
resources and wetlands known to be on project site: and identifies procedures to be followed if historical
archaeological, cultural resources, biological resources and wetlands not previously known to be onsite or
in area are discovered during construction.

Plan: include methods to assure protection of known or discovered resources and identify lines of
communication between Contractor personnel and Departmental Representative.
Notification

Departmental Representative will notify Contractor in writing of observed noncompliance with Federal,
Provincial or Municipal environmental laws or regulations, permits, and other elements of Contractor's
Environmental Protection plan.

Contractor: after receipt of such notice, inform Departmental Representative of proposed corrective
action and take such action for approval by Departmental Representative.

1 Take action only after receipt of written approval by Departmental Representative.

Departmental Representative will issue stop order of work until satisfactory corrective action has been
taken.

No time extensions granted or equitable adjustments allowed to Contractor for such suspensions.

PRODUCTS
NOT APPLICABLE

EXECUTION

Cleaning

Progress Cleaning: clean in accordance with Section 01 74 11 — Cleaning.

1 Leave Work area clean at end of each day.

Ensure public waterways, storm and sanitary sewers remain free of waste and volatile materials disposal.

Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment in accordance
with Section 01 74 11 - Cleaning.

Waste Management: separate waste materials for reuse and recycling in accordance with Section 01 74 21
— Construction and Demolition Waste Management and Disposal.

END OF SECTION
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Part 1

11

1.2

13

GENERAL

Related Requirements

Particular requirements for inspection and testing to be carried out by testing laboratory designated by
Departmental Representative are specified under various sections.

Independent Inspection Agencies
Appointment and Payment

1 Departmental Representative will appoint and pay for services of testing laboratory as part of
their own Quality Assurance program. However, the Contractor is responsible for the payment
and coordination of all Quality Control Testing, including:

A All field quality control testing and inspection items relating to the Contractor’s work.
The Contractor will be responsible for all testing as part of their work to ensure Quality
Control. All results must be forwarded to the Departmental Representative for review.

2 Inspection and testing required by laws, ordinances, rules, regulations or orders of public
authorities.

3 Inspection and testing performed exclusively for Contractor's convenience.
4 Mill tests and certificates of compliance.

5 Tests specified to be carried out by Contractor under the supervision of Departmental
Representative.

.6 Weld testing if required shall be the contractor’s responsibility.

2 Where tests or inspections by designated testing laboratory reveal work not in accordance with
contract requirements, Contractor shall pay costs for additional tests or inspections as
Departmental Representative may require to verify acceptability of corrected work.

Provide equipment required for executing inspection and testing by appointed agencies.

Employment of inspection/testing agencies does not relax responsibility to perform Work in accordance
with Contract Documents.

If defects are revealed during inspection and/or testing, appointed agency will request additional
inspection and/or testing to ascertain full degree of defect. Correct defect and irregularities as advised by
Departmental Representative at no cost to Departmental Representative. Pay costs for retesting and

Refer to section 31 61 13 — Pile Foundations — General for requirements of PDA testing.

Contractor's Responsibilities

Furnish labour and facilities to:

1 Provide access to work to be inspected and tested.
2 Facilitate inspections and tests.

3 Make good work disturbed by inspection and test.
4 Provide storage on site for laboratory's exclusive use to store equipment and cure test samples.

Notify Departmental Representative sufficiently in advance of operations to allow for assignment of
laboratory personnel and scheduling of test.
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3 Where materials are specified to be tested, deliver representative samples in required quantity to testing
laboratory.
4 Pay costs for uncovering and making good work that is covered before required inspection or testing is

completed and approved by Departmental Representative.

END OF SECTION
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1.1 Access

1.2

13

14

15

1.6

1.7

Provide and maintain adequate access to project site.

If authorized to use existing roads or structures for access to project site, maintain such roads for duration
of Contract and make good damage resulting from Contractor's use of roads.

The Contractor is to maintain full access to the work site. Should a court injunction be required ordering a
person or group to refrain from impeding access to the site, such as a demonstration, picketing or union
action, then obtaining the injunction and any associated costs will be considered incidental to this
Contract. Any delays associated with such activity will be considered incidental to this Contract.
Contractor's Site Office

Establish on the site of the work and keep open at all times during the execution of the work an office
where all letters, orders, notices and other communications may be received or acknowledged either by
the Contractor or his authorized agent or representative. Provide a telephone in the office.

Keep one up-to-date copy of contract documents, bulletins and other materials as specified under Section
01 10 10 — General Instructions.
Storage Sheds

Provide adequate weather tight sheds with raised floors, for storage of materials, tools and equipment
which are subject to damage by weather.

Contractor to make his own arrangements for on-site storage areas.

Sanitary Facilities

Provide sanitary facilities for work force in accordance with governing regulations and ordinances.

Post notices and take such precautions as required by local health authorities. Keep area and premises in
sanitary condition.

Parking

Contractor to make own arrangements to provide parking space for work force.

Power

Arrange, pay for and maintain temporary electrical power supply in accordance with governing
regulations and ordinances.

Install temporary facilities for power such as pole lines and cables to approval of local power supply
authority
Water Supply

Arrange, pay for and maintain temporary water supply in accordance with governing regulations and
ordinances.
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1.8 Barricades

1.9

1.10

111

Provide and maintain sufficient barricades, fencing, notices, warning signs, light signals, etc. for the
protection of adjoining property and to warn others and workmen engaged on the job of the dangers
caused by the work.

Types and location of barricades, etc. to be in accordance with local regulations and to the satisfaction of
Departmental Representative.

The presence of such barricades, lights, etc. shall not relieve the Contractor of the responsibility for any
damages.

Security

Contractor to make his own arrangements for security of his equipment, materials, damages resulting
from fire and theft.

Site Signs and Notices

Only Project Identification and Consultant/ Contractor signboards and notices for safety or instruction are
permitted on site.

Format, location and quantity of site signs and notices to be accepted by Departmental Representative.
Signs and notices for safety or instruction to be in English and French languages, or commonly
understood graphic symbols.

Removal of Temporary Facilities

Remove temporary facilities from site when directed by Departmental Representative.

When project is closed down for a period of time, keep temporary facilities operational until no longer
required by Departmental Representative.

END OF SECTION
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1.1 General

1.2

13

14

15

Use new material and equipment unless otherwise specified.

Submit following information for any or all materials and products proposed for supply within seven (7)
days of request by Departmental Representative:

Name and address of manufacturer

Trade name, model and catalogue humber

Performance, descriptive and test data

Manufacturer's installation or application instructions

Evidence of arrangements to procure.

3, BN YU R

Provide material and equipment of specified design and quality, performing to published ratings and for
which replacement parts are readily available.

Use products of one manufacturer for equipment or material of same type or classification unless
otherwise specified.
Manufacturer's Instructions

Unless otherwise specified, comply with manufacturer's latest printed instructions for materials and
installation methods.

Notify Departmental Representative in writing of any conflict between these specifications and
manufacturers' instructions. Departmental Representative will designate which document is to be
followed.

Fastenings — General

All fastenings are to be the sizes indicated on the contract plans and are to be hot dipped galvanized to
ASTM A123 unless otherwise noted.

Delivery and Storage

Deliver, store and maintain packaged material and equipment with manufacturer's seal and labels intact.

Prevent damage, adulteration and soiling of material and equipment during delivery, handling and
storage. Immediately remove rejected material and equipment from site.

Store material and equipment in accordance with supplier's instructions.

Conformance

When material or equipment is specified by standard or performance specifications, upon request of
Departmental Representative, obtain from manufacturer an independent testing laboratory report, stating
that material or equipment meets or exceeds specified requirements.
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1.6 Substitution

1.7

1.8

Proposals for substitution may be submitted only after award of Contract. Such requests must include
statements of respective costs of items originally specified and proposed substitutions.

Proposals will be considered by Departmental Representative if:

1 Products selected by tenderer from those specified, are not available, or
2 Delivery date of products from those specified would unduly delay completion of Contract, or
3 Alternative products to those specified, which are brought to attention of, and considered by

Departmental Representative as equivalent to those specified and will result in a credit to
Contract amount.

Should proposed substitution be accepted either in part or in whole, assume full responsibility and costs
when substitution affects other work on project. Pay for design or drawing changes required as result of
substitution.

Amounts of all credits arising from approval of substitutions will be determined by Departmental
Representative and Contract price will be reduced accordingly. No substitutions will be permitted without
prior written approval of Departmental Representative.

Departmental Representative reserves the right for acceptance or rejection of substitution of materials.

Construction Equipment and Plant

On request, prove to the satisfaction of Departmental Representative that the construction equipment and
plant are adequate to manufacture, transport, place and finish work to quality and production rates
specified. If inadequate, replace or provide additional equipment or plant as directed.

Maintain construction equipment and plant in good operating order.

Damaged and Rejected Materials

Immediately replace, repair or otherwise make good any material damaged, broken or defaced during
construction to the satisfaction of Departmental Representative.

Remove rejected materials from site.

END OF SECTION
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11 Record Drawings

Departmental Representative will provide two (2) sets of white prints for record drawing purposes.

Maintain project record drawings and accurately record deviations from contract documents caused by
site conditions and changes ordered by Departmental Representative.

Mark changes in red coloured ink.
Record following information:

1 Elevations of various elements in relation to Chart Datum.
2 Field changes in dimensions and details.
3 Changes made by Change Order.

At completion of project and prior to final inspection, neatly transfer notations to second set and submit
both sets to Departmental Representative.

END OF SECTION
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11 General
1 Conduct cleaning and disposal operations to comply with local ordinances and antipollution laws.
2 Store volatile waste in covered metal containers and remove from premises at end of each working day.
Prevent accumulation of waste which creates hazardous conditions.
1.2 Cleaning During Construction
1 Maintain the work, at least on a daily basis free from accumulations of waste material and debris.
2 Provide on-site containers for collection of waste materials, and debris.
3 Remove waste materials, and debris from site.
A4 Schedule cleaning operations so that resulting dust, debris and other contaminants will not fall on wet,
newly painted surfaces.
13 Final Cleaning
1 In preparation for acceptance of the project on an interim or final certificate of completion perform final
cleaning.
2 Remove grease, dust, dirt, stains, and other foreign materials, from exterior finished surfaces.

END OF SECTION
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1.1 Definitions

1 Demolition Waste Audit (DWA): Relates to actual waste generated from project.

2 Materials Source Separation Program (MSSP): Consists of series of ongoing activities to separate
reusable and recyclable waste material into material categories from other types of waste at point of
generation.

3 Recyclable: Ability of product or material to be recovered at end of its life cycle and re-manufactured into
new product for reuse by others.

A4 Recycle: Process by which waste and recyclable materials are transformed or collected for purpose of
being transferred into new products.

5 Recycling: Process of sorting, cleaning, treating and reconstituting solid waste and other discarded
materials for purpose of using in altered form. Recycling does not include burning, incinerating, or
thermally destroying waste.

.6 Reuse: Repeated use of product in same form but not necessarily for same purpose. Reuse includes:

1 Salvaging reusable materials from remodeling projects before demolition stage for resale, reuse
on current project or as storage for use on a future project.
2 Returning reusable items including pallets or unused products to vendors.

v Salvage: Removal of structural and non-structural materials from deconstruction and disassembly projects
for the purpose of reuse or recycling.

8 Separate Condition: Refers to waste sorted into individual types.

9 Source Separation: Acts of keeping different types of waste materials separate beginning from first time
they became waste.

1.2 Materials Source Separation Program (MSSP)

1 Prepare MSSP and have ready for use prior to project start-up.

2 Implement MSSP for waste generated on project in compliance with approved methods and as reviewed
by Authorities Having Jurisdiction.

3 Provide on-site facilities for collection, handling, and storage of anticipated quantities of reusable and
recyclable materials.

4 Provide containers to deposit reusable and recyclable materials.

5 Locate containers in locations to facilitate deposit of materials without hindering daily operations.

.6 Locate separated materials in areas which minimize material damage.

T Collect, handle, store on-site and transport off-site, salvaged materials in separate condition and transport
to recycling facility.

13 Storage, Handling and Protection
i Unless specified otherwise, materials for removal become the Contractor’s property.
2 Protect, stockpile, store and catalogue salvaged items.
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1.6

Part 2

Part 3

3.1

3.2

3
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Separate non-salvageable materials from salvaged items. Transport and deliver non-salvageable items to
approved local facility.

Protect structural components not removed for demolition from movement or damage.

Support affected structures. If safety of facility is endangered, cease operations and immediately notify
the Departmental Representative and Authorities Having Jurisdiction.

Protect surface drainage, mechanical and electrical from damage and blockage.

Separate and store materials produced during dismantling of structures in designated areas.

Prevent contamination of materials to be salvaged and recycled and handle materials in accordance with
requirements for acceptance by designated facilities. On-site source separation is recommended.
Disposal of Wastes

Do not bury rubbish or waste materials.

Do not dispose of any waste into waterways, storm or sanitary sewers.

Remove materials from deconstruction as deconstruction/disassembly Work progresses.

Prepare project summary to verify destination and quantities on a material-by-material basis as identified
in pre-demolition material audit.

Disposal of creosote timber shall be transported to an approved disposal site. Provide Departmental
Representative with weigh tickets for verification of disposal.

Use of Site and Facilities

Execute work with least possible interference or disturbance to normal use of premises.

Provide security measures which are to be approved by Departmental Representative.

Scheduling

Coordinate Work with other activities on site to ensure timely and orderly progress of Work.

PRODUCTS

NOT APPLICABLE

EXECUTION

Application

Handle waste materials not reused, salvaged, or recycled in accordance with applicable acts, regulations
and codes.

Cleaning

Remove tools and waste materials at completion of Work and leave work area in clean and orderly
condition.

Clean-up work area as work progresses.

Source separate materials to be reused or recycled into specified sort areas.
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3.3 Diversion of Materials
1 Separate materials from general waste stream and stockpile in separate piles or containers, as reviewed by
Departmental Representative and consistent with applicable fire regulations and as follows, at a
minimum:
1 Mark containers or stockpile areas.
2 Provide instruction on disposal practices.
2 On-site sale or distribution of salvaged materials to third parties will not be permitted.

END OF SECTION
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Part 1 GENERAL

1.1 Related Sections

1.2

1.3

Section 01 78 00 — Closeout Submittals.

Description

Administrative procedures preceding inspection and acceptance of Work by Departmental
Representative.

Inspection and Declaration

Contractor's Inspection: Coordinate and perform, in concert with subcontractors, an inspection and check
of all Work. Identify and correct deficiencies, defects, repairs and perform outstanding items as required
to complete work in conformance with Contract Documents.

1 Notify Departmental Representative in writing when deficiencies from Contractor's inspection
have been rectified and that Work is deemed to be complete and ready for Departmental
Representative's inspection of the completed work.

Departmental Representative's Inspection: Accompany Departmental Representative during all
substantial and final inspections of the Work.

1 Address defects, faults and outstanding items of work identified by such inspections.
2 Advise Departmental Representative when all deficiencies identified have been rectified.

Note that Departmental Representative will not issue a Certificate of Substantial Performance of the work
until such time that Contractor performs following work and turns over the specified documents:

1 The documents required as per Section 01 78 00 closeout submittals.

Correct all discrepancies before Departmental Representative will issue the Certificate of Completion.

END OF SECTION
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Part 1 GENERAL

11 Related Work

1.2

13

14

15

Refer to other Specification Sections for related information.

Refer to Section 01 33 00 for Submission and Shop Drawing requirements.

Submittals
Make submittals in accordance with Section 01 33 00 — Submissions and Shop Drawings.

Defective products shall be rejected, regardless of previous inspections. Replace products at Contractor’s
expense.

Final Cleaning

In preparation for acceptance of the project on an interim or final certificate of completion, perform final
cleaning.

Remove grease, dust, dirt, stains, and other foreign materials from finished surfaces.

As-Builts and Samples

Maintain, in addition to requirements in General Conditions, at site for Departmental Representative, at
least one record copy of:

A Contract Drawings;

Specifications;

Addenda;

Change Orders and other modifications to the Contract;

Reviewed shop drawings, product data and samples;

Field test records;

Inspection certificates;

.8 Manufacturer’s certificates.

No uhd wio

Store record documents and samples in field office apart from documents used for construction. Provide
files, racks and secure storage.

Label record documents and file in accordance with Section numbers used in this Specification
Document. Label each document “PROJECT RECORD” in neat, large, printed letters.

Maintain record documents in clean, dry and legible condition. Do not use record documents for
construction purposes.

Keep record documents and samples available for viewing and inspection by Departmental
Representative.

Recording Actual Site Conditions

Record changes in red ink on the prints. Mark only one set of prints and at completion of project and prior
to final inspection, neatly transfer notations to second set. Submit both sets to Departmental
Representative. All drawings of both sets shall be stamped “As-Built Drawings” and be signed and dated
by the contractor.
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2 Provide felt tip marking pens, maintaining separate colours for each major system, for recording
information.
3 Record information concurrently with construction progress. Do not conceal Work until required
information is recorded.
A4 On Contract Drawings and shop drawings mark each item to record actual construction including, at a
minimum:
1 Measured depths of pile tips and driving records.
2 Measured horizontal and vertical locations of underground utilities and appurtenances, referenced
to permanent surface improvements.
3 Measured locations of internal utilities and appurtenances, referenced to visible and accessible
features of construction.
A4 Field changes of dimension and detail.
5 Changes made by change orders.
.6 Details not on the original Contract Drawings.
v References to related shop drawings and modifications.
8 Other pertinent information as specified or indicated.
5 Specifications: Mark each item to record actual construction including, at a minimum:
1 Manufacturer, trade name and catalogue number of each product actually installed, particularly
optional items and substituted items.
2 Changes made by Addenda and Change Orders.
.6 Other Documents: Maintain manufacturer’s certifications and field test records required by individual
specification sections.
1.6 Final Survey
1 Submit final site survey certificate in accordance with Section 01 71 00 certifying that elevations and

locations of completed Work are in conformance, or were not in conformance, with Contract Documents.

END OF SECTION




