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Part 1 GENERAL 

1.1 RELATED REQUIREMENTS 

.1 Section 01 33 00 Submittal Procedures 

.2 Section 01 35 29.06 Health and Safety Requirements 

.3 Section 01 52 00 Construction Facilities 

.4 Section 01 56 00 Temporary Barriers and Enclosures 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 
.1 Work of this Contract comprises general construction of: 

.1 Supply and Installation of silt curtains and/or silt booms 
prior to demolition/excavation as per section 01 35 44 – 
Environmental Protection Procedures for Marine Work.  

.2 Demolition, removal and disposal of existing middle wharf and 
components.  

.3 Construction of new middle timber crib wharf and components. 

.4 Class “A” Dredging of harbour basin(with varying thin layers 
of Class “B”). 

.5 Supply and installation of shoreline protection. 

.6 Supply and installation of new electrical service and 
components: 

.1 Provide all labour and materials and everything that is 
required for a complete electrical installation, all in 
accordance with but not necessarily restricted to the 
specifications and the accompanying drawings.  

.2 The work is to include but not necessarily be limited 
to: 

.1 The removal of existing electrical equipment as 
indicated on electrical drawing E1. Disconnection 
from NSPI incoming service shall be done by NSPI. 

.2 Supply and installation of direct buried conduits 
and feeders from NSPI supplied service pole to 
main service backboard as indicated on drawing 
E2. 

.3 The supply, installation and wiring of new 
distribution equipment including: main service 
entrance backboard with enclosed circuit breaker, 
meter base (meter by NSPI), distribution panel, 
junction boxes and lighting controls. 

.4 Power shrouds (x5): Power shrouds shall be 
galvanized steel. Electrical contractor to supply 
and install conduits, feeders and electrical 
devices as indicated on the electrical drawings. 
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.5 Supply and install 5 new treated timber poles 
with new LED luminaires and all associated 
wiring/cabling as indicated on the electrical 
drawings. 

.6 Construction of electrical concrete encased duct 
banks as indicated on the electrical drawings. 

.7 Supply and install protective bollards at power 
shrouds, poles on wharf and main service 
backboard. 

.8 Extension of 3-phase overhead service from 
existing transformer bank to new service pole. 
All installations and connections for this to be 
done by NSPI 

.7 The Contractor is responsible for the delineation of the 
construction zone from the rest of the facility.  

.8 All work to be carried out in accordance with applicable 
federal, provincial regulations for those agencies having 
jurisdiction for the work.  

1.3 SUBMITTALS 

.1 Submit in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit project construction progress schedule in accordance with 
Section 01 32 16.19 Construction Progress Schedule - Bar (Gantt) 
Chart 

.3 Sustainable Design Submittals: 

.1 Construction Waste Management: 

.1 Submit project waste management plan, waste reduction 
work plan highlighting recycling and salvage 
requirements. 

.2 Submit calculations on end-of-project recycling rates, 
salvage rates and landfill rates demonstrating 50% of 
construction wastes recycled or salvaged. 

.4 Submit site-specific and Work Plan, Health and Safety planning in 
accordance with Section 01 35 29.06 

1.4 SITE CONDITIONS 

.1 The Contractor will be responsible to visit the site and review 
existing site conditions.  

.2 All parties tendering should visit the site of the work prior to 
submission of tenders and make themselves thoroughly acquainted 
with site conditions, conditions of existing objects to be removed, 
tides, degree of exposure and all information necessary for the 
proper carrying out of the work covered by the drawings and this 
Specification.  Submission of Tender will be deemed that Contractor 
is conversant with site conditions. 
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.3 Before submitting a bid, it is recommended that bidders visit the 
site to review and verify the form, nature and extent of the work, 
materials needed, the means of access and the temporary facilities 
required to perform the Work. 

.4 Contractors, bidders or those they invite to site are to review 
specification Section 01 35 29.06 – Health and Safety Requirements 
before visiting site. Take all appropriate safety measures for any 
visit to site, either before or after acceptance of bid. 

.5 Details of the existing structure are for the Contractor to 
determine in considering use with over-weight and non-conforming 
vehicles in carrying out work on this project and in the demolition 
of the structure.  

.6 Any information pertaining to soils and all boreholes logs are 
furnished by the Departmental Representative as a matter of general 
information only and borehole descriptions or logs are not to be 
interpreted as descriptive of conditions at locations other than 
those described by the boreholes themselves. 

1.5 INTERPRETATION OF DOCUMENTS 

.1 Supplementary to the Order of Precedence article of the General 
Conditions of the Contract, the Division 01 Sections take 
precedence over the technical specification sections in other 
Divisions of the Specifications Manual. 

1.6 TERM ENGINEER 

.1 Unless specifically stated otherwise, the term Engineer where used 
in the Specifications and on the Drawings shall mean the 
Departmental Representative as defined in the General Conditions of 
the Contract. 

1.7 WORK SEQUENCE 

.1 Construct Work in stages to accommodate Owner's continued use of 
premises during construction.  

.2 Co-ordinate Progress Schedule with Owner Occupancy of the SCH 
facility during construction.  

.3 Contractor  shall avoid disruption to user activities and permit 
unrestricted user access to the harbour facilities during fishing 
season from last Tuesday in November, 2022 to May 31st, 2023. 

.4 Protect workers and public safety.  

1.8 SITE SURVEY AND SETTING OUT WORK 

.1 Topographic survey used in the preparation of these Contract 
Documents was provided by PSPC. 
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.2 A georeferenced CAD file of the site will be provided to the 
Contractor for use in layout. It is the Contractor’s responsibility 
to verify the accuracy of this information. This includes doing all 
detail surveys necessary for the work, including locating and 
maintaining working points, and establishing lines and elevations.  
Perform all layout work, and carefully preserve benchmarks, 
reference points and stakes. 

.3 Contractor to carry out all layout. Provide such masts, scaffolds, 
batter boards, lines, straight edges, templates and other devices 
as may be necessary to facilitate layout, construction and 
inspection of the work.  Whenever necessary, suspend work for such 
reasonable time as may be necessary to permit the Departmental 
Representative to check or inspect any portion of the Work.  The 
Contractor will not be allowed any extra compensation or time for 
completion because of this suspension of work. All such equipment 
to be removed at the completion of the work. 

.4 The Contractor shall assume full responsibility for and execute 
complete layout of work locations, lines and elevations indicated. 

.5 The  Contractor  shall  supply  such  devices  as  straight  edges  
and  templates  required  to facilitate Departmental 
Representative’s inspection of work. 

.6 The  Contractor  shall  provide  coordinates,  elevations  and  
dimensions  in  the  field,  as required by the Departmental 
Representative. 

.7 All surveys will be performed to Canadian Hydrographic Service 
Standards. Surveys completed with machine mounted equipment will 
not be considered for payment purposes. 

1.9 CONTRACTOR USE OF PREMISES 

.1 Unrestricted use of worksite until Substantial Performance.  

.2 Limit use of premises for Work, and for access to allow:  
.1 Owner occupancy.  
.2 Partial owner occupancy.  
.3 Work by other contractors.  
.4 Public usage. 

.3 Co-ordinate use of premises under direction of Departmental 
Representative. 

.4 Do not unreasonably encumber site with materials or equipment. 

.5 Move stored products or equipment which interfere with operations 
of Departmental Representative or other Contractors. 

.6 Obtain and pay for use of additional storage or work areas needed 
for operations under this Contract.  
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.7 Refer to Section 01 52 00 - Construction Facilities and Section 01 
56 00 - Temporary Barriers and Enclosures, for temporary 
facilities, access roads and parking areas, traffic regulations, 
and utilities.  

.8 Remove or alter existing work to prevent injury or damage to 
portions of existing work which remain.  

.9 Repair or replace portions of existing work which have been altered 
during construction operations to match existing or adjoining work, 
as directed by Departmental Representative.  

.10 Ensure that operations conditions of exiting work at completion are 
still the same, equal to or better than that which existed before 
new work started.  

.11 Contractor  shall avoid disruption to user activities and permit 
unrestricted user access to the harbour facilities during fishing 
season from last Tuesday in November, 2022 to May 31st, 2023. 

1.10 WORK SCHEDULE 

.1 Provide to the Departmental Representative in writing and within 10 
working days after Contract award, a detailed construction 
schedule. The schedule shall show proposed work to be undertaken  
and anticipated completion dates for each category of work in the 
Unit Price Table and Lump Sum items. 

.2 After receiving the Contractor’s plan and prior to start of  
construction, a meeting involving Contractor and Departmental 
Representative will be held at a place and time to be determined by 
the Departmental Representative.  

.3 Interim reviews of work progress based on work schedule will be 
conducted as decided by Departmental Representative and schedule 
updated by Contractor in conjunction with and to approval of 
Departmental Representative. 

.4 No work will begin until the pre-construction meeting is held. 

.5 Following the pre-construction meeting and approval of the required 
pre-construction submittals, the work will be so scheduled to meet 
the time restraints and have the project completed on time. 

1.11 PARTIAL OWNER OCCUPANCY 

.1 Schedule and substantially complete designated portions of Work for 
Owner's occupancy prior to Substantial Performance of entire Work.  

.2 Designated areas for Owner's occupancy are as follows:  
.1 Marginal wharf, service area, between Wharves 404 and 401; 
.2 Trout point road; 
.3 All structures/sheds surrounding the worksite; 
.4 Full access to wharf 401, 403; 



_______________________________________________________________________ 
PWGSC SUMMARY OF WORK SECTION 01 11 00 
SCH Middle Wharf Replacement and Dredging 
Centreville, NS PAGE 6 of 9 
PROJECT NO.R.116062.001  2022-01-05

.5 All areas not within the SCH property limits.  

.3 Owner will occupy designated areas for purpose of storage of 
furnishings and equipment required to carry out commercial fishing 
operations.  

.4 Execute Certificate of Substantial Performance for each designated 
portion of Work prior to Owner occupancy. Contractor shall allow:  
.1 Access for Owner personnel.  
.2 Use of parking facilities.  
.3 Operation electrical systems.  

.5 On occupancy, Owner will provide for occupied areas:  
.1 Operation of electrical systems.  
.2 Maintenance.  
.3 Security.   

1.12 ALTERATIONS, ADDITIONS OR REPAIRS TO EXISTING BUILDING 

.1 Execute work with least possible interference or disturbance to 
building operations, occupants, public and normal use of premises. 
Arrange with Departmental Representative to facilitate execution of 
work.  

1.13 EXISTING SERVICES 

.1 Notify, Departmental Representative and utility companies of 
intended interruption of services and obtain required permission.  

.2 Where Work involves breaking into or connecting to existing 
services, give Departmental Representative 48 hours’ notice for 
necessary interruption of electrical service throughout course of 
work. Minimize duration of interruptions. Carry out work at times 
as directed by governing authorities with minimum disturbance to 
pedestrian, vehicular traffic and tenant operations.  

.3 Provide alternative routes for personnel, pedestrian and vehicular 
traffic.  

.4 Establish location and extent of service lines in area of work 
before starting Work. Notify Departmental Representative of 
findings.  

.5 Submit schedule for approval by Departmental Representative for any 
shut-down or closure of active service or facility including power 
and communications services. Adhere to approved schedule and 
provide notice to affected parties.  

.6 Provide temporary services when directed by Departmental 
Representative to maintain critical tenant services.  

.7 Provide adequate bridging over trenches which cross sidewalks or 
roads to permit normal traffic.  
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.8 Where unknown services are encountered, immediately advise 
Departmental Representative and confirm findings in writing.  

.9 Protect, relocate or maintain existing active services. When 
inactive services are encountered, cap off in manner approved by 
authorities having jurisdiction.  

.10 Record locations of maintained, re-routed and abandoned service 
lines.  

.11 Construct barriers, as required, in accordance with Section 01 56 
00 - Temporary Barriers and Enclosures. 

1.14 DOCUMENTS REQUIRED 

.1 Maintain at job site, one copy of each document as follows:  
.1 Contract Drawings.  
.2 Specifications.  
.3 Addenda.  
.4 Reviewed Shop Drawings.  
.5 List of Outstanding Shop Drawings.  
.6 Change Orders.  
.7 Other Modifications to Contract.  
.8 Field Test Reports.  
.9 Copy of Approved Work Schedule.  
.10 Health and Safety Plan and Other Safety Related Documents.  
.11 Other documents as specified.  

1.15 PROTECTION 

.1 Store all materials and equipment to be incorporated into work to 
prevent damage by any means. 

.2 Repair and replace all materials or equipment damaged in transit  
or storage to the satisfaction of the Departmental Representative 
and at no cost to Crown. 

.3 Contractor will take adequate precautions to protect existing  
structures and roadway when operating tracked equipment. Contractor 
shall also take care as to not detrimentally surcharge new and 
existing structure during activities such as, but not limited to
dredging, heavy lifts, and existing structure demolition. 

.4 Exercise care so as not to obstruct or damage public or private 
property in the area. 

.5 At completion of work, restore area to its original condition.  
Damage to ground and property will be repaired by Contractor. 
Remove all construction  materials, residue, excess, etc., and 
leave site in a condition acceptable to Departmental 
Representative. 
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1.16 PERMITS AUTHORITIES 

.1 The Contractor shall obtain, and pay for, permits from authorities 
as required for all operations and construction. They shall also  
comply with all pertinent regulations of all authorities having 
jurisdiction over the work. The Contractor shall provide copies of 
all permits to the Departmental Representative prior to starting  
the work. The Contractor shall be responsible for obtaining all  
applicable permits, inspections and approvals required and shall 
pay all changes in connection therewith.  

1.17 RELICS AND ANTIQUITIES 

.1 Protect relics, antiquities, items of historical or scientific 
interest such as cornerstones and contents, commemorative plaques, 
inscribed tablets, and similar objects found during course of work. 

.2 Give immediate notice to Departmental Representative and await 
written instructions before proceeding with work in this area. 

.3 Relics, antiquities and items of historical or scientific interest 
remain her Majesty's property. 

1.18 MAINTENANCE TO SHIPPING 

.1 Liaise with the local and federal port officials to coordinate 
activities such that any interference is minimized. Ensure 
Navigational warning is reported prior to commencement of work.  

1.19 EQUIPMENT RENTAL RATES 

.1 Upon written request, the Contractor will supply the Departmental 
Representative with a list of the rental equipment to be used on 
work beyond the scope of bid items. Equipment rental rates will be 
in accordance with current rates published by the Nova Scotia 
Department of Transportation and Infrastructure Renewal. 

1.20 DATUM 

.1 The datum referred to in this Specification is Chart Datum. Chart 
Datum is, by International Agreement a plane below which the tide 
will seldom fall. The Canadian Hydrographic Service has adopted the 
plane of the lowest normal tide (L.N.T.) as Chart Datum. As the 
rise, fall, and range of tides varies daily, the Canadian Tide and 
Current Tables, as issued by the Canadian Hydrographic Service, 
should be consulted for tidal predictions and other tidal 
information relating to the work. 

1.21 TEMPORARY NAVIGATIONAL BUOYS 

.1 The Contractor is to maintain temporary buoys to mark the position 
of the outer end of the structure as construction proceeds.  All 
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buoys are to meet the requirements of Canadian Coast Guard Standard 
TP968 and be equipped with radar reflectors. 

CanadianAidsNavigationSystem2011-eng.pdf (ccg-gcc.gc.ca)

.2 The Contractor shall coordinate the buoy installation with the 
local harbour authority. 

.3 The Contractor is responsible for all costs associated with the 
supply, installation and removal of all temporary navigational 
buoys. 

2 PRODUCTS 

  2.1 NOT USED 

.1  NOT USED.  

3 EXECUTION 

  3.1 NOT USED 

.1  NOT USED.

END OF SECTION 

https://www.ccg-gcc.gc.ca/publications/maritime-security-surete-maritime/aids-aides-navigation/docs/CanadianAidsNavigationSystem2011-eng.pdf
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1.1 SUBMITTALS

.1 Upon acceptance of bid and prior to commencement of work, submit to 
Departmental Representative the following work management 
documents:  
.1 Work Schedule as specified herein.  
.2 Shop Drawing Submittal Schedule specified in section 

01 33 00.  
.3 Health and Safety Plan specified in section 01 35 29.06.  
.4 Environmental Plan specified in section 01 35 44.  
.5 Waste Management Plan specified in section 01 74 21.  

1.2 WORK SCHEDULE 

.1 Upon acceptance of bid submit:  
.1 Detailed work schedule within 21 calendar days of contract 

award.  

.2 Schedule to indicate all calendar dates from commencement to 
completion of all work within the time stated in the accepted bid.  

.3 Provide sufficient details in schedule to clearly illustrate entire 
implementation plan, depicting efficient coordination of tasks and 
resources, to achieve completion of work on time and permit 
effective monitoring of work progress in relation to established 
milestones.  

.4 Detailed work schedule content to include as a minimum the 
following:  
.1 Bar (GANTT) Charts, indicating all work activities, tasks and 

other project elements, their anticipated durations, planned 
dates for achieving key activities and major project 
milestones supported with;  

.2 Written narrative on key elements of work illustrated in bar 
chart, providing sufficient details to demonstrate a 
reasonable implementation plan for completion of project 
within designated time.  

.3 Generally Bar Charts derived from commercially available 
computerized project management system are preferred but not 
mandatory.  

.5 Work schedule must take into consideration and reflect the work 
phasing, required sequence of work, special conditions and 
operational restrictions as specified below and indicated on 
drawings.  

.6 Schedule work in cooperation with the Departmental Representative. 
Incorporate within Detailed Work Schedule.  

.7 Completed schedule shall be approved by Departmental 
Representative. When approved, take necessary measures to complete 
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work within scheduled time. Do not change schedule without 
Departmental Representative's approval.  

.8 Ensure that all subtrades and subcontractors are made aware of the 
work restraints and operational restrictions specified.  

.9 Schedule Updates:  
.1 Submit on a monthly basis or when requested by Departmental 

Representative.  
.2 Provide information and pertinent details explaining reasons 

for necessary changes to implementation plan.  
.3 Identify problem areas, anticipated delays, impact on 

schedule and proposed corrective measures to be taken.  

.10 Departmental Representative will make interim reviews and evaluate 
progress of work based on approved schedule. Frequency of such 
reviews will be as decided by Departmental Representative. Address 
and take corrective measures on items identified by reviews and as 
directed by Departmental Representative. Update schedule 
accordingly.  

.11 In every instance, change or deviation from the Work Schedule, no 
matter how minimal the risk or impact on safety or inconvenience to 
tenant or public might appear, will be subject to prior review and 
approval by the Departmental Representative.  

1.3 PROJECT PHASING 

.1 Unless indicated or approved otherwise, complete all work of a 
particular phase prior to commencement of another phase. Obtain 
Departmental Representative's permission prior to moving between 
phases.  

1.4 OPERATIONAL RESTRICTIONS

.1 Contractor to meet with the Departmental Representative on a weekly 
basis to identify intended work areas, activities and scheduling 
for the coming week.  

.2 Safety Signage:  
.1 Provide onsite, and erect as required during progress of 

work, proper bilingual signage, mounted on self-supporting 
stands, warning the public and building occupants of 
construction activities in progress and alerting need to 
exercise caution in proceeding through disturbed areas of the 
facility, and directing building occupants through any 
detours which may be required.  

.2 Signage to be professionally printed and mounted on wooden 
backing, coloured and to express messages as directed by the 
Departmental Representative.  

.3 Generally maximum size of sign should be in the order of 1.0 
square meters. Number of signs required will be dependent on 
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number of areas in facility under renovation at any one time.  
.4 Include costs for the supply and installation of these signs 

in the bid amount.  

1.5 PROJECT MEETINGS

.1 Schedule and administer project meetings, held on a minimum bi-
weekly basis, for entire duration of work and more often when 
directed by Departmental Representative as deemed necessary due to 
progress of work or particular situation.  

.2 Prepare agenda for meetings.  

.3 Notify participants in writing 4 days in advance of meeting date.  
.1 Ensure attendance of all subcontractors.  
.2 Departmental Representative will provide list of other 

attendees to be notified.  

.4 Hold meetings at project site or where approved by Departmental 
Representative.  

.5 Preside at meetings and record minutes.  
.1 Indicate significant proceedings and decisions. Identify 

action items by parties.  
.2 Distribute to participants by mail or by facsimile within 3 

calendar days after each meeting.  
.3 Make revisions as directed by Departmental Representative.  
.4 Departmental Representative will advise whether submission of 

minutes by Email is acceptable. Decision will be based on 
compatibility of software among participants.  

1.6 WORK COORDINATION 

.1 General Contractor is responsible for coordinating the work of the 
various trades and predetermining where the work of such trades 
interfaces with each other.  
.1 Designate one person from own employ having overall 

responsibility to review contract documents and shop 
drawings, plan and manage such coordination.  

.2 General Contractor shall convene meetings between trades whose work 
interfaces and ensure that they are fully aware of the areas and 
the extent of where interfacing is required.  
.1 Provide each trade with the plans and specs of the 

interfacing trade, as required, to assist them in planning 
and carrying out their respective work.  

.2 Develop coordination drawings when deemed required 
illustrating potential interference between work of various 
trades and distribute to all affected parties including 
structural trade.  

.3 Submission of shop drawings and ordering of prefabricated 
equipment or prebuilt components shall only occur once 
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coordination meeting for such items has taken place between 
trades and all conditions affecting the work of the 
interfacing trades has been made known and accounted for.  

.4 Work Cooperation:  
.1 Ensure cooperation between trades in order to 

facilitate the general progress of the work and avoid 
situations of spatial interference.  

.2 Ensure that each trade provides all other trades 
reasonable opportunity for the completion of the work 
and in such a way as to prevent unnecessary delays, 
cutting, patching and the need to remove and replace 
completed work.  

.5 No extra costs to the Contract will be considered by the 
Departmental Representative as a result of Contractor's 
failure to effectively coordinate all portions of the Work. 
Disputes between the various trades as a result of their not 
being informed of the areas and extent of interface work 
shall be the sole responsibility of the General Contractor to 
be resolved at own cost.  

1.7 OTHER CONTRACTS

.1 NOT USED 

END OF SECTION 
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1 GENERAL 

1.1 REQUIREMENTS OF REGULATORY AGENCIES 

.1 Prior to use, have weigh scales certified as meeting requirements of 
Statutes of Canada, Chapter 36, Weights and Measures Act, 1971 and 
subsequent amendments.  Display certificate in a prominent position.  
No payment will be made for materials weighed on non-certified 
scales. 

1.2 REQUIREMENTS OF REGULATORY AGENCIES 

.1 Supply, installation, inspection, certification, maintenance and 
removal of scales to be considered incidental to the work [unless 
noted otherwise]  

1.3 EQUIPMENT 

.1 Weigh Scales:  of sufficient capacity to weigh loaded vehicles in a 
single operation. 

.2 Scale House: 
.1 To enclose mass indicator and in which Departmental 

Representative's representative can perform work and maintain 
records.

.2 To be weatherproof and have minimum 750 lx of illumination, 
one sliding window facing scale platform, one other window 
for cross ventilation, shelf desk at least 0.6 x 1.8 m, and 
heat to maintain inside temperature at 20C.  Entrance door 
not to face onto scale platform. 

.3 Provide sufficient number of approved weigh tickets, in 
triplicate, with consecutive serial numbers. 

1.4 INSTALLATION

.1 Provide, install and maintain scales and scale house convenient to 
project site at location approved by Departmental Representative. 
Ramps to be level for one truck length each side of scale. 

.2 Remove ramps, scales and scale house when no longer required. 

1.5 OPERATION 

.1 Departmental Representative's representative at scales will weigh 
materials. 

1.6 MAINTENANCE

.1 Maintain scale platform and scale mechanism clean and free from 
gravel, asphalt, snow, ice, and debris. 
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.2 Maintain approach ramps in good condition free from sags and ruts. 

.3 Have scales retested and recertified if requested by Departmental 
Representative. 

END OF SECTION
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1 GENERAL 

1.1 PAYMENT PROCEDURES 
 

.1 This section covers the measurement of Work done for payment 
purposes. 

.2 The estimated quantities shown in the Unit Price Table are 
provided for the purposes of comparing proposals, and are not 
guaranteed to be final, accurate, or complete. Payment to the 
Contractor will be based on actual quantities of work completed 
in accordance with the drawings and specifications.  

.3 There shall be no measurement or payment for Work carried out 
beyond the limits defined on the Drawings. 

.4 The total of all Unit Prices and Lump Sum payments shall 
constitute full compensation for the entire Work of the Contract, 
as shown, specified, and intended. 

.5 The Contractor will only be entitled to payment when prior 
written authorization has been received from the Departmental 
Representative for utilization and then only to the extent of the 
work authorized by the Departmental Representative.  

.6 The unit and lump sum prices for all items in the Unit Price 
Table and Lump Sum Table shall represent the full compensation 
for the work of the item and shall include the cost of furnishing 
all materials, labour, tools, and equipment necessary to complete 
the work in accordance with the Contract, the Drawings and 
Specifications, and shall cover all costs of surety. Each item 
shall include all necessary supervision, plant and services, and 
all operations and allowances customary and necessary to complete 
each item and the Contract as a whole, notwithstanding the fact 
that not every such necessary operation is mentioned or included 
specifically for measurement. 

.7 Unless specified otherwise, all materials necessary to complete 
the items listed in the Unit Price Table, Lump Sum Table and the 
finished Work shall be new materials supplied by the Contractor 
and the cost of such material is to be included in the 
Contractor’s prices. 

.8 All measurements for progress payment purposes shall be taken 
jointly by the Contractor and the Departmental Representative. 

.9 Items which are measured by the meter shall be measured along 
centerline of installation unless otherwise indicated.  
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.10 In computing volumes of excavation, average end area method will 
be used unless otherwise directed by Departmental Representative. 

.11 Materials which are specified for measurement by mass shall be 
weighed on scales approved by Departmental Representative refer 
to Section 01 15 50 – Weigh Scales. Units used to haul material 
being paid for by mass shall bear legible identification numbers 
plainly visible to scale person as it approaches and leaves 
scale-house.  

.12 Overhaul will not be paid on this Contract. 

1.2 MEASUREMENT FOR PAYMENT 

.1 LUMP SUM ITEMS: The following items are to be measured separately 
for costing purposes, then combined and submitted as one item under 
Lump Sum items in the bid form: 

.1 Departmental Representative’s Site Office 
.1 All work associated with the supply, maintenance, and 

removal from site of the Departmental 
Representative's site office per Section 01 52 00 of 
the Specification will constitute a lump sum for 
measurement purposes. 

.2 Weigh Scales (if required): 
.1 Supply, installation, maintenance, and removal of 

weigh scales will be measured for payment by the lump 
sum.  

.3 Mobilization/Demobilization: 

.1 All work associated with the mobilization and 
demobilization of all equipment required to perform 
and complete the work as outlined in the Contract 
Drawings, shall be measured for payment by lump sum. 
Fifty percent (50%) of the allocation for 
mobilization and demobilization will be paid upon 
commencing the project and the remainder upon 
completing the project. 

.4 Environment Controls: 

.1 All environment controls required to complete the 
work shall be measured for payment by lump sum. 

.5 Electrical Work: 

.1 All electrical work as outlined by the plans and 
specifications will be measured for payment by lump 
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sum. 

.6 Sitework, Demolition and Removals: 

.1 All sitework, demolition, and removals required to 
complete the work will be measured for payment by the 
lump sum. Any additional demolition and removals 
essential to completion of the work will be 
considered incidental to this item. This item is to 
include all removals required to construct the new 
timber cribwork wharf and Rubblemound shore 
protection. This includes salvage of blasted rock, 
sorted and suitable for reuse, or if deemed 
unsuitable, it includes the supply and installation 
of imported material that meets the project 
specifications. This includes, but it not limited to, 
the following: 

.1 Crushed Rock Mattress 
.1 Supply and installation of Crushed Rock 

Mattress will be measured for payment by 
the Lump Sum for material placed to the 
elevations and grades as shown on the 
drawings. Mattress will include all 
material placed below the bottom bearing 
surface of a crib and consider the 
horizontal benches and side-slopes shown 
on the drawings.  

.2 Rip Rap Scour Protection (100-200kg):  
.1 Supply and installation of rip rap scour 

protection will be measured for payment 
by the lump sum. 

.3 Corestone (Rock Fill):   
.1 Supply and installation of Rock Fill will 

be measured for payment by the lump sum 
of material placed to the elevations and 
grades as shown on the drawings.  

.4 Filterstone (100-200kg):  
.1 Supply and installation of Filterstone 

will be measured for payment by the lump 
sum of material placed to the elevations 
and grades as shown on the drawings.  

.5 Armourstone (1-2 Tonne):  
.1 Supply and installation of Armourstone 

will be measured for payment by the lump 
sum of material placed to the elevations 
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and grades as shown on the drawings.  

.7 Miscellaneous Site Regrading:  
.1 Miscellaneous site regrading will be measured for 

payment by the lump sum. 

.8 Filter Fabric:  
.1 Supply and installation of filter fabric will be 

measured for payment by the lump sum. No allowance 
will be made for variations, i.e. slopes, bundling of 
material, etc.    

.2 UNIT PRICE ITEMS: The following items outline the unit of 
measurement for unit price items as indicated in the tender 
documents: 

DIVISION 3 

.1 Reinforced Concrete Deck: 
.1 Reinforced Concrete Deck, inclusive of guard and 

haunches, will be measured for payment by the square 
metre calculated from neat plan view dimensions. 
Concrete placed beyond dimensions indicated will not 
be measured. All associated joint fillers, 
reinforcing, formwork, anchors, inserts, drains, 
control joints, construction joints, edge angles and 
all other supplementary materials are considered 
incidental to the work. 

.2 Reinforced Concrete Retaining Wall:  
.1 The reinforced concrete retaining wall at the wharf 

approach will be measured for payment by the cubic 
metre calculated from neat drawing dimensions. 
Concrete placed beyond dimensions indicated will not 
be measured. All associated joint fillers, 
reinforcing, formwork, anchors, inserts, and all 
other supplementary materials are considered 
incidental to the work. Clear stone base course is 
considered incidental to this item. 

.3 Timber Cribwork:  
.1 Timber cribwork including rock ballast, base gravel 

for concrete slab, and fenders will be measured for 
payment by the cubic metre. Cubic measure of cribwork 
will be determined by product of following dimensions 
measured in place: 
.1 Height: average of dimensions taken from the 

bottom of the bottom most timber to the top of 
crib elevation shown on drawings. 

.2 Width: as shown on plans between outside faces 
of exterior longitudinal timbers. 

.3 Length: as shown on plans between outside faces 
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of end crossties. 

DIVISION 32 

.4 Granular Base:  
.1 Supply and installation of  Granular Base (Type 1), 

including compaction, will be measured for payment by 
the tonne. 

.5 Granular Sub-Base:  
.1 Supply and installation of Granular Sub-base (Type 

2), including compaction, will be measured for 
payment by the tonne. 

DIVISION 35 

.6 Dredging:  
.1 Dredging will be measured for payment by the cubic 

metre place measurement (CMPM) of material removed 
off site.  This unit price will include the provision 
of a boat, motor and survey equipment as specified.  
The unit price will also include the cost of any 
Environmental requirements for the disposal of dredge 
spoils at an approved dump site on land, and the 
supply, installation and removal of access roads. 
Dredge materials will predominately be Class “A” 
material with varying thin layers of Class “B” 
material.  

.7 Mooring Cleats:  
.1 Supply and installation of mooring cleats will be 

measured for payment per each. Anchor bolts, hardware 
and surface preparation are considered incidental to 
the work. 
 

.8 Ladders: 
.1 Supply and installation of treated timber ladders 

including holdfasts and extensions will be measured 
for payment per each. Bolts and hardware will not be 
measured but considered incidental to the work. 
 

 

END OF SECTION 
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1 GENERAL 

1.1 RELATED REQUIREMENTS

.1 Section 01 32 16.19 – Construction Progress Schedule – Bar (GANTT) 
Chart.  

.2 Section 01 33 00 – Submittal Procedures 

.3 Section 01 52 00 – Construction Facilities 

.4 Section 01 56 00 – Temporary Barriers and Enclosures 

.5 Section 01 78 00 – Closeout Submittals 

1.2 ADMINISTRATIVE 

.1 Schedule and administer project meetings throughout the progress 
of the work at the call of Departmental Representative.  

.2 Prepare agenda for meetings.  

.3 Distribute written notice of each meeting four days in advance of 
meeting date to Departmental Representative.  

.4 Provide physical space and make arrangements for meetings.  

.5 Preside at meetings.  

.6 Record the meeting minutes. Include significant proceedings and 
decisions. Identify actions by parties.  

.7 Reproduce and distribute copies of minutes within three days after 
meetings and transmit to meeting participants and affected parties 
not in attendance Departmental Representative.  

.8 Representative of Contractor, Subcontractor and suppliers 
attending meetings will be qualified and authorized to act on 
behalf of party each represents.  

1.3 PRECONSTRUCTION MEETING 

.1 Within 15 days after award of Contract, request a meeting of 
parties in contract to discuss and resolve administrative 
procedures and responsibilities.  

.2 Senior representatives of Departmental Representative, Contractor, 
major Subcontractors, field inspectors and supervisors will be in 
attendance.  

.3 Establish time and location of meeting and notify parties 
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concerned minimum 5 days before meeting. 

.4 Agenda to include:  
.1 Appointment of official representative of participants in 

the Work.  
.2 Schedule of Work: in accordance with Section 01 32 16.19 - 

Construction Progress Schedule - Bar (GANTT) Chart.  
.3 Schedule of submission of shop drawings and samples Submit 

submittals in accordance with Section 01 33 00 - Submittal 
Procedures.  

.4 Requirements for temporary facilities, site sign, offices, 
storage sheds, utilities, fences in accordance with Section 
01 52 00 - Construction Facilities.  

.5 Site security in accordance with Section 01 56 00 - 
Temporary Barriers and Enclosures .  

.6 Proposed changes, change orders, procedures, approvals 
required, mark-up percentages permitted, time extensions, 
overtime, administrative requirements.  

.7 Owner provided products.  

.8 Record drawings in accordance with Section 01 33 00 - 
Submittal Procedures.  

.9 Maintenance manuals in accordance with Section 01 78 00 - 
Closeout Submittals.  

.10 Take-over procedures, acceptance, warranties in accordance 
with Section 01 78 00 - Closeout Submittals.  

.11 Monthly progress claims, administrative procedures, 
photographs, hold backs.  

.12 Appointment of inspection and testing agencies or firms.  

.13 Insurances, transcript of policies.  

1.4 PROGRESS MEETINGS 

.1 During course of Work and prior to project completion, schedule 
progress meetings monthly.  

.2 Contractor, major Subcontractors involved in Work and Departmental 
Representative are to be in attendance.  

.3 Notify parties minimum 5 days prior to meetings.  

.4 Record minutes of meetings and circulate to attending parties and 
affected parties not in attendance within 5 days after meeting.  

.5 Agenda to include the following:  
.1 Review, approval of minutes of previous meeting.  
.2 Review of Work progress since previous meeting.  
.3 Field observations, problems, conflicts.  
.4 Problems which impede construction schedule.  
.5 Review of off-site fabrication delivery schedules.  
.6 Corrective measures and procedures to regain projected 

schedule.  
.7 Revision to construction schedule.  
.8 Progress schedule, during succeeding work period.  
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.9 Review submittal schedules: expedite as required.  

.10 Maintenance of quality standards.  

.11 Review proposed changes for affect on construction schedule 
and on completion date.  

.12 Other business.  

2 PRODUCTS 

 2.01 NOT USED 

.1  NOT USED.  

3 EXECUTION 

 3.01 NOT USED 

.1  NOT USED.  

END OF SECTION 
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1 GENERAL 

1.1  RELATED SECTIONS 

.1 Section – 01 45 00 Quality Control  

.2 Section – 01 78 00 Closeout Submittals 

1.2 SUBMITTAL GENERAL REQUIREMENTS 

.1 Submit to Departmental Representative for review requested 
submittals specified in various sections of the specifications 
including shop drawings, samples, permits, compliance certificates, 
test reports, work management plans and other data required as part 
of the work.  

.2 Submit with reasonable promptness and in orderly sequence so as to 
allow for Departmental Representative's review and not cause delay 
in Work. Failure to submit in ample time will not be considered 
sufficient reason for an extension of Contract time and no claim 
for extension by reason of such default will be allowed.  

.3 Do not proceed with work until relevant submissions have been 
reviewed.  

.4 Present shop drawings, product data, samples and mock-ups in SI 
Metric units.  

.5 Where items or information is not produced in SI Metric units, 
provide soft converted values.  

.6 Review submittals prior to submission. Ensure that necessary 
requirements have been determined and verified and that each 
submittal has been checked and co-ordinated with requirements of 
Work and Contract Documents.  
.1 Submittals not stamped, signed, dated and identified as to 

specific project will be returned unexamined by Departmental 
Representative and considered rejected.  

.7 Verify field measurements and affected adjacent Work are 
coordinated.  

.8 Notify Departmental Representative, in writing at time of 
submission, identifying deviations from requirements of Contract 
Documents stating reasons for deviations.  

.9 Contractor's responsibility for errors, omissions or deviations in 
submission from requirements of Contract Documents is not relieved 
by Departmental Representative's review.  

.10 Submittal format:  
.1 Submit paper originals, or alternatively clear and fully 
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legible photocopies of originals. Facsimiles are not 
acceptable, except in special circumstances pre-approved by 
Departmental Representative. Poorly printed non-legible 
photocopies or facsimiles will not be accepted and be 
returned for resubmission.  

.2 Submit in electronic format as pdf files.  

.11 Make changes or revision to submissions which Departmental 
Representative may require, consistent with Contract Documents and 
resubmit as directed by Departmental Representative. When 
resubmitting, identify in writing of any revisions other than those 
requested.  

.12 Keep one reviewed copy of each submittal document on site for 
duration of Work.  

1.3 SHOP DRAWINGS AND PRODUCT DATA 

.1 The term "shop drawings" means fabrication drawings, erection 
drawings, diagrams, illustrations, schedules, performance charts, 
technical product data, brochures, specifications, test reports 
installation instructions and other data which are to be provided 
by Contractor to illustrate compliance with specified materials and 
details of a portion of work.  

.2 Shop Drawings Format:  
.1 Opaque white prints or photocopies of original drawings or 

standard drawings modified to clearly illustrate work 
specific to project requirements. Maximum sheet size to be 
1000 x 707 mm.  

.2 Product Data from manufacturer's standard catalogue sheets, 
brochures, literature, performance charts and diagrams, used 
to illustrate standard manufactured products, to be original 
full colour brochures, clearly marked indicating applicable 
data and deleting information not applicable to project.  

.3 Non or poorly legible drawings, photocopies or facsimiles 
will not be accepted and returned not reviewed.  

.3 Shop Drawings Content:  
.1 Indicate materials, methods of construction and attachment or 

anchorage, erection diagrams, connections, explanatory notes 
and other information necessary for completion of Work. Where 
items or equipment attach or connect to other items or 
equipment, confirm that all interrelated work have been 
coordinated, regardless of section or trade from which the 
adjacent work is being supplied and installed.  

.2 Supplement manufacturer's standard drawings and literature 
with additional information to provide details applicable to 
project.  

.3 Delete information not applicable to project on all 
submittals.  
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.4 Equipment installation/start-up data: include manufacturer's 
recommended installation instructions, pre-start and start-up 
checklists for those pieces of equipment and systems 
designated to be commissioned as specified in section 01 45 
00 – Quality Control.  

.4 Allow 14 calendar days for Departmental Representative's review of 
each submission.  

.5 Adjustments or corrections made on shop drawings by Departmental 
Representative are not intended to change Contract Amount. If 
adjustments affect value of Work, advise Departmental 
Representative in writing prior to proceeding with Work.  

.6 If upon review by Departmental Representative, no errors or 
omissions are discovered or if only minor corrections and comments 
are made, fabrication and installation may proceed upon receipt of 
shop drawings. If shop drawings are rejected and noted to be 
Resubmitted, do not proceed with that portion of work until 
resubmission and review of corrected shop drawings, through same 
submission procedures indicated above.  

.7 Be advised that costs and expenses incurred by Departmental 
Representative to conduct more than one review of incorrectly 
prepared shop drawing submittal for a particular material, 
equipment or component of work may be assessed against the 
Contractor in the form of a financial holdback to the Contract.  

.8 Accompany each submissions with transmittal letter, in duplicate, 
containing:  
.1 Date.  
.2 Project title and project number.  
.3 Contractor's name and address.  
.4 Identification and quantity of each shop drawing, product 

data and sample.  
.5 Other pertinent data.  

.9 Submissions shall include:  
.1 Date and revision dates.  
.2 Project title and project number.  
.3 Name and address of:  

.1 Subcontractor.  

.2 Supplier.  

.3 Manufacturer.  
.4 Contractor's stamp, signed by Contractor's authorized 

Representative certifying approval of submissions, 
verification of field measurements and compliance with 
Contract Documents.  

.5 Cross references to particular details of contract drawings 
and specifications section number for which shop drawing 
submission addresses.  

.6 Details of appropriate portions of Work as applicable:  
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.1 Fabrication.  

.2 Layout, showing dimensions, including identified field 
dimensions, and clearances.  

.3 Setting or erection details.  

.4 Capacities.  

.5 Performance characteristics.  

.6 Standards.  

.7 Operating weight.  

.8 Wiring diagrams.  

.9 Single line and schematic diagrams.  

.10 Relationship to adjacent work.  

.10 After Departmental Representative's review, distribute copies.  

.11 The review of shop drawings by the Departmental Representative or 
by an authorized Consultant or designate is for sole purpose of 
ascertaining conformance with general concept. This review shall 
not mean that Canada approves the detail design inherent in the 
shop drawings, responsibility for which shall remain with 
Contractor submitting same, and such review shall not relieve 
Contractor of responsibility for errors or omissions in shop 
drawings or of responsibility for meeting all requirements of the 
construction and Contract Documents. Without Restricting generality 
of foregoing, Contractor is responsible for dimensions to be 
confirmed and correlated at job site, for information that pertains 
solely to fabrication processes or to techniques of construction 
and installation and for co-ordination of Work of all sub-trades.  

1.4 SAMPLES 

.1 Submit for review samples as specified in respective specification 
Sections. Label samples with origin and intended use.  

.2 Deliver samples to Departmental Representative's office or to other 
address as directed. Do not drop off samples at construction site 
except for pre-approved circumstances previously approved by 
Departmental Representative.  

.3 Notify Departmental Representative in writing, at time of 
submission of deviations in samples from requirements of Contract 
Documents.  

.4 Where colour, pattern or texture is criterion, submit full range of 
samples.  

.5 Adjustments made on samples by Departmental Representative are not 
intended to change Contract Amount. If adjustments will result in a 
cost increase to the Contract notify Departmental Representative in 
writing prior to proceeding with Work.  

.6 Make changes in samples which Departmental Representative may 
require, consistent with Contract Documents.  
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.7 Reviewed and accepted samples will become standard of workmanship 
and material against which installed Work will be verified.  

END OF SECTION 
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1 GENERAL 

1.1 SECTION INCLUDES 

.1  Fire Safety Requirements.  

.2  Hot Work Permit.  

.3  Existing Fire Protection and Alarm Systems.  

1.2 RELATED SECTIONS

.1 Section 01 35 29 Health and Safety Requirements. 

.2 Section 01 35 25 Special Procedures on Lockout Requirements.  

1.3 REFERENCES 

.1 National Fire Code 2015  

.2 National Building Code 2015 

.3 CAN/CSA-W117.2, "Safety in Welding, Cutting and Allied Processes." 

.4 Applicable OHS legislation 

1.4 DEFINITIONS 

.1 Hot Work - applies to hot works involving open flames or producing 
heat or sparks, including, without being limited to, cutting, 
welding, soldering, brazing, grinding, adhesive bonding, thermal 
spraying and thawing pipes. 

1.5 SUBMITTALS 

.1 Submit copy of Hot Work Procedures and sample of Hot Work permit to 
Departmental Representative for review, within 14 calendar days of 
acceptance of bid.  

.2 Submit in accordance with Section 01 33 00. 

1.6 FIRE SAFETY REQUIREMENTS 

.1 Implement and follow fire safety measures during Work. Comply with 
 following: 
.1 National Fire Code 2015.  
.2 National Building Code 2015.  
.3 Provincial OHS  Acts and Regulations. 
.4 CAN/CSA-W117.2, "Safety in Welding, Cutting and Allied  
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Processes." 

.2 In event of conflict between any provisions of above authorities 
the most stringent provision will apply. Should a dispute arise in 
determining the most stringent requirement, Departmental 
Representative will advise on the course of action to be followed.  

1.7 HOT WORK AUTHORIZATION 

.1 Obtain Departmental Representative's written "Authorization to 
Proceed" before conducting any form of Hot Work on site.  

.2 To obtain authorization submit to Departmental Representative:  
.1 Contractor's typewritten Hot Work Procedures to be followed 

on site as specified below.  
.2 Description of the type and frequency of Hot Work required.  
.3 Sample Hot Work Permit to be used.  

.3 Upon review and confirmation that effective fire safety measures 
will be implemented and followed during performance of hot work, 
Departmental Representative will give authorization to proceed as 
follows:  
.1 Issue one written "Authorization to Proceed" covering the 

entire project for duration of work or;  
.2 Subdivide the work into pre-determined, individual 

activities, each activity requiring a separately written 
authorization to proceed.  

.4 Requirement for individual authorization will be based on:  
.1 Nature or phasing of work;  
.2 Risk to Facility operations;  
.3 Quantity of various trades needing to perform hot work on 

project or;  
.4 Other situation deemed necessary by Departmental 

Representative to ensure fire safety on premises.  

.5 Do not perform any Hot Work until receipt of Departmental 
Representative's written "Authorization to Proceed" for that 
portion of work.  

.6 In tenant occupied Facility, coordinate performance of Hot Work 
with Facility Manager through the Departmental Representative. 
When directed, perform Hot Work only during non-operative hours of 
the Facility. Follow Departmental Representative's directives in 
this regard.  

.7 Hot works shall be performed only by personnel trained in the safe 
use of equipment in conformance with this Section 

1.8 HOT WORK PERMIT 

.1 Maintenance: 



PWGSC    SPECIAL PROCEDURES ON  SECTION 01 35 24 
FIRE SAFETY REQUIREMENTS                     

SCH Wharf 404, 405, 406 Reconstruction 
Centreville, NS PAGE 3 of 5 
PROJECT NO. R.116062.001  2022-01-05________

.1 Hot work equipment shall be maintained in good operating 
condition. 

.2 Inspection: 
.1 Hot work equipment shall be examined for leakage or defects 

prior to    each use. 
.2 Leaks or defects found in hot work equipment shall be 

repaired prior    to use. 

.3 Equipment Not in Use: 
.1 All valves shall be closed and gas lines bled when Class 2 

gas hot work equipment is not in use. 
.2 electric hot work equipment shall be de-energized when not 

in use.  

.4 Compressed Gas Equipment 
.1 The design and installation of oxygen-fuel gas equipment 

shall conform to NFPA 51, "Design and Installation of 
Oxygen-Fuel Gas Systems for Welding, Cutting, and Allied 
Processes." 

.2 Unalloyed copper piping shall not be used for acetylene 
gas. 

.3 Oil or grease shall not be used with equipment for oxygen. 

.4 Cylinders of Class 2 gases shall conform to Part 3. 

1.9 PREVENTION OF FIRES 

.1 Location of Operations 
.1 Except as provided in Sentence (2), hot work shall be 

carried out in an area free of combustible and flammable 
contents, with walls, ceilings and floors of noncombustible 
construction or lined with noncombustible materials. 

.2 When it is not practicable to undertake hot work in an area 
described in Sentence (1), 
.1 Combustible and flammable materials within a 15 m 

distance from the hot work shall be protected against 
ignition in conformance with Article 4 below 

.2 A fire watch shall be provided during the hot work and 
for a period of not less than 60 min after its 
completion. 

.3 A final inspection of the hot work area shall be 
conducted 4 h after completion of work. 

.3 When there is a possibility of sparks leaking onto 
combustible materials in areas adjacent to the area where hot 
work is carried out, 
.1 Openings in walls, floors or ceilings shall be covered 

or closed to prevent the passage of sparks to such 
adjacent areas, or 

.2 Sentence (2) shall apply to such adjacent areas. 
.4 Protection of Combustible and Flammable Materials 

.1 Any combustible and flammable material, dust or 
residue shall be: 
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.1 removed from the area where hot work is carried 
out, or 

.2 protected against ignition by the use of 
noncombustible materials. 

.2 Combustible materials or building surfaces that cannot be removed 
or protected against ignition as required in Sentence (1) shall be 
thoroughly wetted where hot work is carried out. Any process or 
activity that produces flammable gases or vapours, combustible 
dusts or combustible fibres in quantities sufficient to create a 
fire or explosion hazard shall be interrupted and the hazardous 
conditions shall be removed before any hot work  is carried out. 

1.10  HOT WORK PROCEDURES 

.1 Develop and implement safety procedures and work practices to be 
followed during the performance of Hot Work. 

.2 Hot Work Procedures to include:  
.1 Requirement to perform hazard assessment of site and 

immediate work area beforehand for each hot work event in 
accordance with Safety Plan specified in section 01 35 29.  

.2 Use of a Hot Work Permit system with individually issued 
permit  
by Contractor's Superintendent to worker or subcontractor 
granting permission to proceed with Hot Work.  

.3 Permit required for each Hot Work event.  

.4 Designation of a competent person on site as a Fire Safety 
Watcher responsible to conduct a fire safety watch for a 
minimum duration of 60 minutes immediately following the 
completion of the Hot Work.  

.5 Compliance with fire safety codes, standards and occupational 
health and safety regulations specified.  

.6 Site specific rules and procedures in force at the site as 
provided by the Facility Manager.  

.3 Generic procedures, if used, must be edited and supplemented with 
pertinent information tailored to reflect specific project 
conditions. Label document as being the Hot Work Procedures for 
this contract.  

.4 Procedures shall clearly establish responsibilities of:  
.1 Worker performing hot work,  
.2 Person issuing the Hot Work Permit,  
.3 Fire Safety Watcher,  
.4 Subcontractor(s) and Contractor.  

.5 Brief all workers and subcontractors on Hot Work Procedures and of 
Permit system. Stringently enforce compliance.  
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1.11 HOT WORK PERMIT 

.1 Hot Work Permit to include the following:  
.1 Project name and project number;  
.2 Building name and specific room or area where hot work will 

be performed;  
.3 Date of issue;  
.4 Description of hot work type needed;  
.5 Special precautions to be followed, including type of fire 

extinguisher needed;  
.6 Name and signature of permit issuer.  
.7 Name of worker to which the permit is issued.  
.8 Permit validity period not to exceed 8 hours. Indicate start 

time/date and termination time/date.  
.9 Worker's signature with time/date of hot work completion.  
.10 60 minute – minimum  time period of  fire watch.  
.11 Fire Safety Watcher’s signature with time/date.  

.2 Permit to be typewritten form. Industry Standard forms shall only 
be used if all data specified above is included on form.  

.3 Each Hot Work Permit to be completed in full, signed and returned 
to Contractor's Superintendent for safe keeping on site.  

1.12 FIRE PROTECTION AND ALARM SYSTEMS 

.1 Fire protection and alarm systems shall not be:  
.1 Obstructed.  
.2 Shut-off, unless approved by Departmental Representative.  
.3 Left inactive at the end of a working day or shift.  

.2 Do not use fire hydrants, standpipes and hose systems for purposes 
other than firefighting 

.3 Costs incurred, from the fire department, Facility owner [and 
tenants], resulting from negligently setting off false alarms will 
be charged to the Contractor in the form of financial progress 
payment reductions and holdback assessments against the Contract.  

1.13 DOCUMENTS ON SITE 

.1 Keep Hot Work Permits and Hazard assessment documentation on site 
for duration of Work.  

.2 Upon request, make available to Departmental Representative or to 
authorized safety Representative for inspection.  

END OF SECTION 
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1 GENERAL 

1.1 SECTION INCLUDES 

.1 Procedures to isolate and lockout electrical facility and other 
equipment from energy sources.  

1.2 RELATED REQUIREMENTS 

.1 Section 01 35 29 Health and Safety Requirements. 

.2 Section 01 35 24 Special Procedures on Fire Safety Requirements. 

1.3 REFERENCES 

.1 CSA C22.1- 15, Canadian Electrical Code. 

.2 CAN/CSA-C22.3 No.1-06, Overhead Systems. 

.3 CSA C22.3 No.7-06, Underground Systems.  

.4 COSH: Canada Occupational Health and Safety Regulations made under 
Part II of the Canada Labour Code. 

1.4 DEFINITIONS 

.1 Electrical Facility: means any system, equipment, device, 
apparatus, wiring, conductor, assembly or part thereof that is used 
for the generation, transformation, transmission, distribution, 
storage, control, measurement or utilization of electrical energy, 
and that has an amperage and voltage that is dangerous to persons.  

.2 Guarantee of Isolation: means a guarantee by a competent person in 
control or in charge that a particular facility or equipment has 
been isolated.  

.3 De-energize: in the electrical sense, that a piece of equipment is 
isolated and grounded, e.g. if the equipment is not grounded, it 
cannot be considered de-energized (DEAD).  

.4 Guarded: means that an equipment or facility is covered, shielded, 
fenced, enclosed, inaccessible by location, or otherwise protected 
in a manner that, to the extent that is reasonably practicable, 
will prevent or reduce danger to any person who might touch or go 
near such item.  

.5 Isolate: means that an electrical facility, mechanical equipment or 
machinery is separated or disconnected from every source of 
electrical, mechanical, hydraulic, pneumatic or other kind of 
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energy that is capable of making it dangerous.  

.6 Live/alive: means that an electrical facility produces, contains, 
stores or is electrically connected to a source of alternating or 
direct current of an amperage and voltage that is dangerous or 
contains any hydraulic, pneumatic or other kind of energy that is 
capable of making the facility dangerous to persons.  

1.5 COMPLIANCE REQUIREMENTS 

.1 Comply with the following in regards to isolation and lockout of 
electrical facilities and equipment:  
.1 Canadian Electrical Code 2015.  
.2 Federal and Provincial Occupational Health and Safety Acts 

and Regulations as specified in Section 01 35 29 – Health and 
Safety Requirements. 

.3 Regulations and code of practice as applicable to mechanical 
equipment or other machinery being de-energized.  

.4 Procedures specified herein.  

.2 In event of conflict between any provisions noted above, the most 
stringent provision will apply.  

1.6 SUBMITTALS 

.1 Submit copy of lockout procedures, sample of lockout permit and 
lockout tags for review. 

.2 Submit within 14 calendar days of contract award. Do not proceed 
with work until submittal has been reviewed by Departmental 
Representative. 

.3 Submit above documents in accordance with the submittal – general 
requirements specified in Section 01 33 00. 

.4 Resubmit Lockout Procedures with noted revisions as may result from 
Departmental Representative’s review. 

1.7 ISOLATION OF EXISTING SERVICES 

.1 Obtain Departmental Representative's written authorization prior to 
working on existing live or active electrical facilities and 
equipment and before proceeding with isolation of such item.  

.2 To obtain authorization, submit to Departmental Representative the 
following documentation:  

.1 Written request to isolate the particular service or facility 
and;  

.2 Copy of Contractor's Lockout Procedures.  
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.3 Make a Request for Isolation for each event, unless directed 
otherwise by Departmental Representative, as follows:  
.1 Fill-out standard form in current use at the Facility as 

provided by Departmental Representative or;  
.2 Where no form exist, make written request indicating:  

.1 The equipment, system or service to be isolated and its 
location;  

.2 Duration of isolation period (i.e.: start time & date 
and completion time & date).  

.3 Voltage of service feed to system or equipment being 
isolated.  

.4 Name of person making the request.  

.4 Do not proceed with isolation until receipt of written notification 
from Departmental Representative granting the Isolation Request and 
authorizing to proceed with the work.  
.1  Note that Departmental Representative may designate another 

person at the Facility being authorized to grant the 
Isolation Request.  

.5 Conduct safe, orderly shutdown of equipment or facility. De-
energize, isolate and lockout power and other sources of energy 
feeding the equipment or facility.  

.6 Determine in advance, as much as possible, in cooperation with the 
Departmental Representative, the type and frequency of situations 
which will require isolation of existing services.  

.7 Plan and schedule shut down of existing services in consultation 
with the Departmental Representative and the Facility Manager. 
Minimize impact and downtime of Facility operations. Follow 
Departmental representative's directives in this regard. Provide 
temporary power to other equipment that needs to be remain 
operational if a shutdown is not possible. 

.8 Conduct hazard assessment as part of the process in accordance with 
health and safety requirements specified Section [01 35 29].  

.9 When entire sections of the facility need to be locked-out to do 
full demolition a separate temporary construction power 
distribution is to be provided for this purpose. 

1.8 LOCKOUTS 

.1 De-energize, isolate and lockout electrical facility, mechanical 
equipment and machinery from all potential sources of energy prior 
to working on such items.  

.2 Develop and implement clear and specific lockout procedures to be 
followed as part of the Work.  

.3 Prepare typed written Lockout Procedures describing safe work 
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practices, procedures, worker responsibilities and sequence of 
activities to be followed on site by workforce to safely isolate an 
active piece of equipment or electrical facility and effectively 
lockout and tagout it's sources of energy.  

.4 Include as part of the Lockout Procedures a system of lockout 
permits managed by Contractor's Superintendent or other qualified 
person designated by him/her as being "in-charge" at the site.  
.1 A lockout permit shall be issued to specific worker providing 

a Guarantee of Isolation before each event when work must be 
performed on a live equipment or electrical facility.  

.2 Duties of person managing the permit system to include:  
.1 Issuance of permits and lockout tags to workers.  
.2 Determining permit duration.  
.3 Maintaining record of permits and tags issued.  
.4 Making a Request for Isolation to Departmental 

Representative when required as specified above.  
.5 Designating a Safety Watcher, when one is required 

based on type of work.  
.6 Ensuring equipment or facility has been properly 

isolated.  
.7 Collecting and safekeeping lockout tags returned by 

workers as a record of the event.  

.5 Clearly establish, describe and allocate responsibilities of:  
.1 Workers.  
.2 Person managing the lockout permit system.  
.3 Safety Watcher.  
.4 Subcontractor(s) and General Contractor.  

.6 Generic procedures, if used, must be edited and supplemented with 
pertinent information to reflect specific project requirements.  
.1 Incorporate site specific rules and procedures in force at 

site as provided by Facility Manager through the Departmental 
Representative.  

.2 Clearly label the document as being the Lockout procedures 
applicable to work of this contract.  

.7 Use energy isolation lockout devices specifically designed and 
appropriate for type of facility or equipment being locked out.  

.8 Use industry standard lockout tags.  

.9 Provide appropriate safety grounding and guards as required.  

1.9 CONFORMANCE 

.1 Brief all workers and subcontractors on requirements of this 
section. Stringently enforce use and compliance.  
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1.10 DOCUMENTS ON SITE 

.1 Post Lockout Procedures on site in common location for viewing by 
workers.  

.2 Keep copies of Request for Isolation forms and lockout permits and 
tags issued to workers on site for full duration of Work.  

.3 Upon request, make available to Departmental Representative or to 
authorized safety representative for inspection.  

END OF SECTION 
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1 GENERAL 

1.1 RELATED REQUIREMENTS 

.1 Section 01 33 00 – Submittal Procedures.  

1.2 DEFINITIONS

.1 Competent Person: means a person who is:  
.1 Qualified by virtue of personal knowledge, training and 

experience to perform assigned work in a manner that will 
ensure the health and safety of persons in the workplace, 
and;  

.2 Knowledgeable about the provisions of occupational health 
and safety statutes and regulations that apply to the Work 
and;  

.3 Knowledgeable about potential or actual danger to health or 
safety associated with the Work.  

.2 Medical Aid Injury: any injury for which medical treatment was 
provided and the cost of which is covered by Workers' Compensation 
Board of the province in which the injury was incurred.  

.3 PPE: personal protective equipment.  

.4 Work Site: where used in this section shall mean areas, located at 
the premises  here Work is undertaken, used by Contractor to 
perform all of the activities associated with the performance of 
the Work. 

.5 Incident - occurrence, condition, or situation arising in the 
course of work that resulted in or could have resulted in injury, 
illness, property damage, environmental issues or fatality.

1.3 SUBMITTALS 

.1 Make submittals in accordance with Section 01 33 00 – Submittal 
Procedures.  

.2 Submit Site-Specific Health and Safety Plan prior to commencement 
of Work.  
.1 Submit within 7 work days of notification of Bid Acceptance. 

Allow for 5-10 days for Department review and 
recommendations prior to the commencement of work.  Provide 
[3] copies.  

.2 Departmental Representative will review Health and Safety 
Plan and provide comments.  

.3 Revise the Plan as appropriate and resubmit within 5 work 
days after receipt of comments.  

.4 Departmental Representative's review and comments made of 
the Plan shall not be construed as an endorsement, approval 
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or implied warranty of any kind by Canada and does not 
reduce Contractor's overall responsibility for Occupational 
Health and Safety of the Work.  

.5 Submit revisions and updates made to the Plan during the 
course of Work.  

.3 Submit name of designated Health and Safety Site Representative 
and support documentation specified in the Safety Plan.  

.4 Submit building permit, compliance certificates and other permits 
obtained.  

.5 Submit copy of Letter in Good Standing from Provincial Workers 
Compensation or other Department of Labour organization. 
.1 Submit update of Letter of Good Standing whenever expiration 

date occurs during the period of Work. 

.6 Submit copies of reports or directions issued by Federal or 
Provincial authorities within 24 hours after the visit to the 
Departmental Rep. 

.7 Submit copies of incident and accident reports 24 hours after the 
event to the Departmental Representative. 

.8 Submit documented plans as prescribed through Public Health 
requirements, directions, orders and declarations. Include 
industry best practices when preparing the plan and revise/update 
accordingly and in a timely manner as per Public Health 
requirements and recommended industry best practices. (Covid 19 – 
a source of advice can be found in the link below: 

1.4 COMPLIANCE REQUIREMENTS 

.1 Comply with Occupational Health and Safety Act for Province of 
Nova Scotia and Regulations made pursuant to the Act. 

.2 Comply with Provincial/Federal Public Health requirements, 
directions, and declarations. Prepare documented plans as 
prescribed by Public Health and/or industry best practices in 
consultation with the Departmental Representative.  

.3 Canadian Standards Association (CSA):  
.1 CSA S350-M1980(R2003), Code of Practice for Safety in 

Demolition of Structures.  

.4 Observe construction safety measures of:  
.1 NBC 2015, Division B, Part 8. 
.2 NFC 2015,   
.3 Municipal by-laws and ordinances.  

.5 In case of conflict or discrepancy between above specified 
requirements, the more stringent shall apply.  
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.6 Maintain Workers Compensation Coverage in good standing for 
duration of Contract. Provide proof of clearance through 
submission of Letter in Good Standing.  

.7 Medical Surveillance: Where prescribed by legislation or 
regulation, obtain and maintain worker medical surveillance 
documentation.  

1.5 RESPONSIBILITY 

.1 Be responsible for health and safety of persons on site, safety of 
property on site and for protection of persons and environment 
adjacent to the site to extent that they may be affected by 
conduct of Work.  

.2 Comply with and enforce compliance by all workers, sub-contractors 
and other persons granted access to Work Site with safety 
requirements of Contract Documents, applicable federal, 
provincial, and local by-laws, regulations, and ordinances, and 
with site-specific Health and Safety Plan.  

1.6 SITE CONTROL AND ACCESS 

.1 Control the Work and entry points to Work Site. Approve and grant  
            access only to workers and authorized persons. Immediately stop   

      and remove non-authorized persons. 
.1 Departmental Representative will provide names of those 

persons authorized by Departmental Representative to enter 
onto Work Site and will ensure that such authorized persons 
have the required knowledge and training on Health and 
Safety pertinent to their reason for being at the site, 
however, Contractor remains responsible for the health and 
safety of authorized persons while at the Work Site.  

.2 Isolate Work Site from other areas of the premises by use of 
            appropriate means.  

.1 Erect fences, hoarding, barricades and temporary lighting as 
required to effectively delineate the Work Site, stop non-
authorized entry, and to protect pedestrians and vehicular 
traffic around and adjacent to the Work and create a safe 
environment. 

.2 Post signage at entry points and other strategic locations 
indicating restricted access and conditions for access.  

.3 Use professionally made signs with bilingual message in the 
2 official languages or international known graphic symbols.  

.3 Provide safety orientation session to persons granted access to 
Work Site. Advise of hazards and safety rules to be observed while 
on site. Maintain records of such orientation on site for review 
and audit by the DR or their authorized inspector.   

.4 Ensure persons granted site access wear appropriate PPE. Supply 
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PPE to inspection authorities who require access to conduct tests 
or perform inspections.  

.5 Secure Work Site against entry when inactive or unoccupied and to 
protect persons against harm. [Provide security guard where 
adequate protection cannot be achieved by other means].  

1.7 PROTECTION 

.1 Give precedence to safety and health of persons and protection of 
environment over cost and schedule considerations for Work.  

.2 Should unforeseen or peculiar safety related hazard or condition 
become evident during performance of Work, immediately take 
measures to rectify situation and prevent damage or harm. Advise 
Departmental Representative verbally and in writing.  

1.8 FILING OF NOTICE 

.1 File Notice of Project with pertinent provincial health and safety 
authorities prior to beginning of Work. Departmental 
Representative will assist in locating address if needed.  

1.9 PERMITS 

.1 Is responsible to pay all fees to obtain all permits required to 
conduct the work.  

.2 Is responsible to provide authorities with plans and information 
for acceptance certificates and the costs arising from same.  

.3 Is responsible to provide inspections certificates as evidence 
that work conforms to requirements of Authorities Having 
Jurisdiction (AHJ). 

.4 Post permits, licenses and compliance certificates at Work Site.  

.5 Where a particular permit or compliance certificate cannot be 
obtained, notify Departmental Representative in writing and obtain 
approval to proceed before carrying out applicable portion of 
work.  

1.10 HAZARD ASSESSMENTS 

.1 Perform a documented site specific Project  hazard assessment for 
the Work. Include any site issues / hazards / concerns identified 
arising from the site visit that must be considered. 

.2 Carryout initial assessment prior to commencement of Work with 
further assessments completed and documented as needed during 
progress of work, including when new trades and subcontractors 
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arrive on site.  

.3 Record results and address in Health and Safety Plan.  

.4 Share information and controls identified from original and 
updated Project hazard assessments with project workers. Record 
this information sharing complete with names and dates. Keep 
documentation on site for entire duration of the Work.  

1.11 PROJECT/SITE CONDITIONS 

.1 NOT USED 

1.12 MEETINGS 

.1 Attend pre-construction health and safety meeting, convened and 
chaired by Departmental Representative, prior to commencement of 
Work, at time, date and location determined by Departmental 
Representative. Ensure attendance of:  
.1 Superintendent of Work.  
.2 Designated Health & Safety Site Representative.  
.3 Subcontractors.  

.2 Conduct pre shift tool box talks with the crew and conduct 
regularly scheduled minimum bi-weekly safety meetings during the 
Work.   

.3 Keep documents on site for review by DR or their authorized rep.  

1.13 HEALTH AND SAFETY PLAN 

.1 Prior to commencement of Work, develop a written Site Specific 
Safety Plan for the Project. Implement, maintain, and enforce Plan 
for entire duration of Work and until final demobilization from 
site.  
.1 Items to include in the Site Specific Safety Plan; 

.1 Name of the designated Site Safety Rep showing proof 
of his/her competence and reporting relationship in 
Contractor's company. This person is expected to be on 
site during all work execution.   

.2 A copy of a current WCB Letter of Good Standing 

.3 Details as to how WHMIS 2015 / GHS will be managed on 
site.  

.4 Details as to how the Project work areas will be 
delineated/protected from other areas of the 
premises.(fences, signs). Must be project specific.  

.5 Details as to how Safety orientations will be managed. 
Include a summary of what topics are covered in the 
safety orientation described in this section? 

.6 A copy of a Notice of Project that was sent to the 
Provincial OHS regulator. 
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.7 Project site specific hazard assessment.  

.8 Details as to how tool box and safety meetings will be 
held and recorded. 

.9 An organizational chart illustrating supervision and 
subs (if available) that are assigned to this Project. 

.10 On-site Emergency Response Plans that cover all 
potential emergency situations that could arise. This 
should harmonize with the facility if possible. 
Emergency Contacts: name and telephone number of 
officials from:  
.1 General Contractor and subcontractors. (key 

personnel) 
.2 Pertinent Federal and Provincial Departments and 

Authorities having jurisdiction.  
.3 Local emergency resource organizations.  

.11 List of critical work activities which have a risk of 
endangering health and safety of Facility users and/or 
others.  

.12 Details as to how the subcontractors documented safety 
program will be reviewed and managed prior to allowing 
them to work on site. 

.13 Details as to how the site safety inspection program 
will be managed. Include frequency, assignment of 
responsibility as well as standard inspection form to 
be used.  

.14 Basic PPE requirements as well as specialized PPE 
requirements; minimum being hard hat, safety footwear, 
safety glasses and high vis vest.  

.15 General safety rules as well as the disciplinary 
protocols to be taken for noncompliance.   

.16 Details as to how Incident investigations will be 
managed. Include procedure and incident form. 

.2 Post copy of the Plan, and updates, prominently on Work Site.  

1.14 SAFETY SUPERVISION  

.1 Employ Health & Safety Site Representative responsible for daily 
supervision of health and safety of the Work.  

.2 Health & Safety Site Representative may be the Superintendent of 
the Work or other person designated by Contractor and shall be 
assigned the responsibility and authority to:  
.1 Implement, monitor and enforce daily compliance with health 

and safety requirements of the Work  
.2 Monitor and enforce Contractor's site-specific Health and 

Safety Plan.  
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.3 Conduct site safety orientation session to persons granted 
access to Work Site.  

.4 Ensure that persons allowed site access are knowledgeable 
and trained in health and safety pertinent to their 
activities at the site or are escorted by a competent person 
while on the Work Site.  

.5 Stop the Work as deemed necessary for reasons of health and 
safety.  

.3 Health & Safety Site Representative must:  
.1 Be qualified and competent person in occupational health and 

safety.  
.2 Have site-related working experience specific to activities 

of the Work.  
.3 Be on Work Site at all times during execution of the Work.  
.4 All supervisory personnel assigned to the Work shall also be 

competent persons.  
.5 Inspections:  

.1 Conduct regularly scheduled safety inspections of the 
Work on a minimum weekly basis. Record deficiencies 
and remedial action taken.  

.2 Follow-up and ensure corrective measures are taken.  

.3 Share inspection reports with crews / subs 

.6 Cooperate with the Facility's and / or the  PSPC 
Occupational Health and Safety representative.  

.7 Keep inspection reports and supervision related 
documentation on site.  

1.15 TRAINING 

.1 Use only skilled workers on Work Site who are deemed competent and 
are trained in occupational health and safety procedures and 
practices pertinent to their assigned task. 

.2 Permit employees registered in Provincial apprenticeship program 
to perform specific tasks only if under direct supervision of 
qualified licensed workers. Determine permitted activities and 
tasks by apprentices, based on level of training attended and 
demonstration of ability to perform specific duties.  

.3 Maintain employee records and evidence of training received. Make 
data available to Departmental Representative upon request.  

.4 When unforeseen or peculiar safety-related hazard, or condition 
occur during performance of Work, follow procedures in place for 
Employee's Right to Refuse Work in accordance with Acts and 
Regulations of Province having jurisdiction and advise 
Departmental Representative verbally and in writing.  
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1.16 MINIMUM SITE SAFETY RULES 

.1 Notwithstanding requirement to abide by federal and provincial 
health and safety regulations; the company shall establish rules 
to govern the conduct and actions of their employees. These rules 
should leave no room for discretion and argument. The rules must 
be enforced and  
action should be taken every time a rule is violated.  

.2  Brief persons of the documented disciplinary protocols to be 
taken for noncompliance. Post rules on site.  

1.17 CORRECTION OF NON-COMPLIANCE 

.1 Immediately address health and safety non-compliance issues 
identified by authority having jurisdiction or by Departmental 
Representative.  

.2 Provide Departmental Representative with written report of action 
taken to correct non-compliance of health and safety issues 
identified.  

.3 Departmental Representative will stop Work if non-compliance of 
health and safety regulations is not corrected in a timely manner.  

1.18 INCIDENT REPORTING 

.1 Investigate and report all incidents to Departmental 
Representative. 

.2 Notify the Departmental representative as soon as reasonably 
practicable following the incident.  

.3 Ensure the Authority having Jurisdiction is notified as prescribed 
by applicable legislation. 

.4 Submit report in writing.  

1.19 HAZARDOUS PRODUCTS 

.1 Comply with requirements of Workplace Hazardous Materials 
Information System (WHMIS). 

.2 Keep MSDS data sheets for all products delivered to site.  
.1 Post on site.  
.2 Submit copy to Departmental Representative.  

.3 For interior work in an occupied Facility, post additional copy in 
one or more publicly accessible locations.  
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1.20 BLASTING 

.1 Blasting or other use of explosives is not permitted on site 
without prior receipt of written permission and instructions from 
Departmental Representative.  

.2 Do blasting operations in accordance with section 01 35 44 – 
Environmental Protection Procedures For Marine Work.  

1.21 POWDER ACTUATED DEVICES 

.1 Use powder actuated fastening devices only after receipt of 
written  permission from Departmental Representative.  

1.22 CONFINED SPACES 

.1 Abide by occupational health and safety regulations regarding work 
in confined spaces.  

.2 Obtain an Entry Permit in accordance with Part XI of the Canada 
Occupational Health and Safety Regulations for entry into an 
existing identified confined space located at the Facility or 
premises of Work.  
.1 Keep copy of permit issued.  

.3 Safety for Inspectors:  
.1 Provide PPE and training to Departmental Representative and 

other persons who require entry into confined space to 
perform inspections.  

.2 Be responsible for efficacy of equipment and safety of 
persons during their entry and occupancy in the confined 
space.  

1.23 SITE RECORDS 

.1 Maintain on Work Site copy of safety related documentation and 
reports stipulated to be produced in compliance with Acts and 
Regulations of authorities having jurisdiction and of those 
documents specified herein.  

.2 Upon request, make available to Departmental Representative or 
authorized Safety Officer for inspection. 

1.24 POSTING OF DOCUMENTS 

.1 Ensure applicable items, articles, notices and orders are posted 
in a conspicuous location on the Work Site in accordance with Acts 
and Regulations of Province. See local legislation for specifics. 

.2 Post other documents as specified herein, including:  
.1 Site specific Health and Safety Plan.  
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.2 WHMIS data sheets.  

END OF SECTION
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Part 1 GENERAL 

1.1 REFERENCE STANDARDS 

.1 Canada Shipping Act, Transport Canada, 2001, latest edition.  

.2 Canadian Coast Guard Regulations, Fisheries and Oceans Canada 

.3 Canadian Environmental Impact Assessment Act, 2019, latest edition. 

.4 Canadian Navigable Waters Act, 2019, latest edition, Transport 
Canada 

.5 Fisheries Act, 1985, Fisheries and Oceans Canada, latest edition. 

.6 Guidelines for the Use of Explosives In or Near Canadian Fisheries 
Waters, 1998, latest edition. 

.7 Migratory Birds Convention Act, 1994, Environment Canada, latest 
edition. 

.8 Nova Scotia – Environment Act  

.9 Species at Risk Act, 2002, latest edition 

.10 The Federal Policy on Wetland Conservation, 1991, Environment 
Canada 

.11 Transportation of Dangerous Goods Act, 1992, Transport Canada, 
latest edition 

.12 Workplace Hazardous Materials Information System, Health Canada. 

.13 Recycling Certification Institute (RCI):  
.1 RCI Certification Construction and Demolition Materials 

Recycling  

1.2 DEFINITIONS 

.1 Environmental Pollution and Damage: presence of chemical, physical, 
biological elements of agents which adversely affect human health 
and welfare; unfavourably alter ecological balances of importance 
to human life; affect other species of importance to humans, or 
degrade environment aesthetically, culturally, and/or historically. 

.2 Environmental Protection: prevention/control/mitigation of the 
pollution and disturbance of the environment during construction. 

.3 Archaeological Resources:  All tangible evidence of human activity 
that is of historical, cultural or scientific interest. Examples 
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include features, structures, archaeological objects or remains at 
or from an archaeological site, or an object recorded as an 
isolated archaeological find. 

.4 Buffer zone: a vegetated land that protects watercourses from 
adjacent land uses. It refers to the land adjacent to watercourses, 
such as streams, rivers, lakes, ponds, oceans, and wetlands, 
including the floodplain and the transitional lands between the 
watercourse and the drier upland areas. 

.5 Deleterious substance: (a) any substance that, if added to any 
water, would degrade or alter or form part of a process of 
degradation or alteration of the quality of that water so that it 
is rendered or is likely to be rendered deleterious to fish or fish 
habitat or to the use by man of fish that frequent that water, or 
(b) any water that contains a substance in such quantity or 
concentration, or that has been so treated, processed or changed, 
by heat or other means, from a natural state that it would, if 
added to any other water, degrade or alter or form part of a 
process of degradation or alteration of the quality of that water 
so that it is rendered or is likely to be rendered deleterious to 
fish or fish habitat or to the use by man of fish that frequent 
that water. 

.6 Fish habitat: spawning grounds and any other areas, including 
nursery, rearing, food supply and migration areas, on which fish 
depend directly or indirectly in order to carry out their life 
processes. 

.7 Hazardous material: Product, substance, or organism that is used 
for its original purpose; and that is either dangerous goods or a 
material that may cause adverse impact to the environment or 
adversely affect health of persons, animals, or plant life when 
released into the environment. 

.8 Invasive or alien species: refers to a species or subspecies 
introduced outside its normal distribution whose establishment and 
spread threaten ecosystems, habitats or species with economic or 
environmental harm. 

.9 Navigable water: a canal and any other body of water created or 
altered as a result of the construction of any work. 

.10 Surface watercourse: refers to the bed and shore of a river, 
stream, lake, creek, pond, marsh, estuary or salt-water body that 
contains water for at least part of each year. 

.11 Wetlands: land where the water table is at, near or above the 
surface or which is saturated for a long enough period to promote 
such features as wet-altered soils and water tolerant vegetation. 
Wetlands include organic wetlands or "peatlands," and mineral 
wetlands or mineral soil areas that are influenced by excess water 
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but produce little or no peat.  

1.3 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit in accordance with Section 01 33 00 - Submittal Procedures.

.2 An Environmental Briefing will be held prior to work commencing at 
the site, which will outline environmental factors to be considered 
during the work.  It is mandatory that all current staff of the 
Contractor attend this meeting with the Departmental Representative 
and Environmental Protection Officer (EPO).

.3 Before commencing construction activities or delivery of materials  
to site, submit Environmental Protection Plan for review and 
approval by Departmental Representative. Environmental  Protection  
Plan is to present comprehensive overview of known or potential 
environmental issues which must be addressed during construction.

.4 Address topics at level of detail commensurate with environmental  
issue and required construction tasks.

.5 Environmental Protection Plan: include as applicable:
.1 Names of persons responsible for ensuring adherence to  

Environmental Protection Plan.
.2 Names and qualifications of persons responsible for 

manifesting hazardous waste to be removed from site.
.3 Names and qualifications of persons responsible for training 

site personnel.
.4 Descriptions of Environmental Protection Personnel Training 

Program.
.5 Erosion and Sediment Control Plan identifying type and 

location of erosion and sediment controls to be provided 
including monitoring and  reporting requirements to assure 
that control measures are in compliance with erosion and 
sediment control plan, Federal, Provincial, and Municipal 
laws and regulations.

.6 Work area plan showing proposed activity in each portion of 
area and identifying areas of limited use or non-use.

.7 Spill Contingency Plan to include procedures, instructions, 
and reports to be used in event of unforeseen spill of 
regulated substance.

.8 Non-Hazardous Solid Waste Disposal Plan identifying methods 
and locations for solid waste disposal including clearing 
debris and recycling of decommissioned structure materials.

.9 Air Pollution Control Plan detailing provisions to assure 
that dust, debris, materials, and trash, do not becomes air 
borne and travel off project site.

.10 Contaminant Prevention Plan identifying potentially hazardous 
substances to be used on job site; intended actions to 
prevent introduction of such materials into air, water, or  
ground; and detailing provisions for compliance with Federal, 
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Provincial, and Municipal laws and regulations for storage 
and handling of these materials.

.11 Waste Water Management Plan identifying methods and 
procedures for management and/or discharge of waste waters 
which are directly derived from construction activities, such 
as concrete curing water, clean-up water, dewatering of  
ground water, disinfection water, hydrostatic test water,  
and water used in flushing of lines.

1.4 TRANSPORTATION 

.1 Transport hazardous materials and hazardous waste in compliance 
with the Transportation of Dangerous Goods Act.  

.2 Eliminate free board spillage when excavating, loading and hauling 
dredged material. 

.3 Trucks transporting dredged material will have watertight boxes. 

.4 Do not overload trucks when hauling dredged material. 

.5 Maintain trucks clean and free of mud, dirt and other foreign 
matter. 

.6 Secure contents against spillage.  Avoid potential release of 
contents and of any foreign matter onto highways, roads and access 
routes used for the work.  Immediately clean any ground spills and 
soils to extent as directed by authority having jurisdiction. 

.7 Prior to commencement of work, advise and seek approval from the 
Departmental Representative of the existing roads and temporary 
routes / roads proposed to be used to access work areas and to haul 
material to and from the site, including roads to the dredge 
material disposal site. 

.8 Construction material and debris is not to become waterborne.   

.9 Any tools, equipment, vehicles, temporary structures or parts 
thereof used or maintained for the purpose of building or placing a 
work in navigable water are not to remain in place after the 
completion of the project. 

.10 Vessels are to be permitted safe access through the worksite at all 
times, and assisted as necessary.   

.11 All materials and equipment used in construction must be marked in 
accordance with the Collision Regulations of the Canada Shipping 
Act, 2001 when located on the waterway. 

.12 Advise the Canadian Coast Guard, Marine Communication and Traffic 
Services (MCTS) at (902)564-7751 or toll free at 1-800-686-8676 
sufficiently in advance of commencement of work or when deploying 
or removing site markings in order to allow for appropriate Notices 
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to Shipping/Mariners action. 

.13 Obtain approval from Departmental Representative of the proposed 
route to be used to haul dredge material to designated disposal 
site. 

.14 Wash down stations will be employed prior to leaving the dredge 
site (harbour); and also at designated disposal site. Advise and 
seek approval from the Departmental Representative of wash down 
stations locations and ensure adequate sediment control measures to 
control run-off water.  

.15 Work activities must comply with all / any conditions of the 
Navigation Protection Act (NPA) permit issued by Transport Canada.  

1.5 TEMPORARY CAUSEWAYS AND ACCESS ROADS 

.1 It will be the Contractor’s responsibility to gain access to the 
dredge area.  The construction and removal of temporary causeways 
and access roads will be at the Contactor’s expense and will be 
removed immediately after clearance of the dredge area. 

.2 It will be the contractor’s responsibility to identify a location 
for the disposal of material imported by the Contractor for the 
construction of temporary causeways and access roads. 

.3 All material used for construction of temporary causeways and 
access roads must be clean and free from excessive fines, organics, 
debris and non-toxic (i.e., free of fuel, oil, grease and/or any 
other contaminants), non-ore bearing and from a provincially 
approved non-water source. 

.4 Material is to be screened, if required, to ensure that no fines or 
stones less than 0.2 kilograms are placed in the work.  Gradation 
of the material to be imported for the construction of the 
causeways, roads etc. shall be within the following limits:  

IMPERIAL SIZE METRIC SIZE PERCENT PASSING 
18” 450 mm 100 
8” 200 mm 44-75 
4” 100 mm 24-50 
2” 50 mm 7-14 

.5 Material to be blended so that a homogeneous mix of smaller and 
larger sizes within the approved range is attained. 

.6 Heavy machinery and equipment must be operated from a dry platform 
only.  Temporary causeways and access roads shall be constructed at 
an elevation such that machinery and equipment is operating 
completely out of the water at all stages of the tide.  If tidal 
work is being carried out, machinery and equipment shall be 
relocated back to a suitable elevation to prevent operating in 
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submerged waters. 

.7 The Contractor is to maintain temporary buoys to mark the position 
of the access road including the outer toe as construction 
proceeds.  All buoys are to meet requirements for the applicable 
Canadian Coast Guard standard and be equipped with radar 
reflectors. 

.8 Any temporary structures built and/or placed below the mean high 
water mark will only be built and/or placed within the footprint of 
the approved dredge boundary unless otherwise indicated. 

1.6 OPERATION OF MACHINERY 

.1 Ensure that machinery arrives on site in a clean condition and is 
maintained free of fluid leaks, invasive species and noxious weeds. 

.2 Whenever possible, operate machinery on land above the high water 
mark, on ice, or from a floating barge in a manner that minimizes 
disturbance to the banks and bed of the water body. 

.3 Wash, refuel and service machinery and store fuel and other 
materials for the machinery in such a way as to prevent any 
deleterious substances from entering the water. 

1.7 DISPOSAL OF DREDGED MATERIAL 

.1 Material will be disposed of offsite at an approved Provincial 
waste disposal facility. 

.2 Water that decants from the disposed dredge spoil shall not enter 
any waterways. 

.3 Site should allow for diffuse, dispersion or diversion onto a field 
or woodland, but not into drainage ditches that would carry water 
to a waterway. 

.4 Dredge material must be deposited no closer than: 
.1 30 meters from a common road or public highway, except as 

approved by authorities having jurisdiction. 
.2 45 meters from a residential or commercial building, unless a 

lesser distance is approved by the landowner 
.3 90 meters from any domestic water supply. 
.4 8 meters form any adjacent property boundary. 
.5 30 meters from any surface watercourse, including wetlands. 

.5 The contractor will be responsible to construct berms to contain 
the disposed dredge material including any required settling ponds 
or other controls.  The level of effort and details will depend on 
the site and the contractor will be required to describe the level 
of effort in the Site Management Plan.   
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.6 Place and spread dredge material at the disposal site in a uniform 
and well graded manner.  Minimize height and slopes of the disposed 
material.  Match slopes and contours of the existing surrounding 
terrain as much as possible. 

.7 Items such as rubber tires, bottles, cans and other debris or 
litter must be removed from the disposal site following regarding.  
Failure to remove such debris may constitute a littering offence 
under applicable regulations.  

.8 Control runoff of water containing suspended materials or other 
harmful substances in accordance with requirements of all federal, 
provincial and municipal authorities having jurisdiction.  

.9 Disposed dredged material to be limed immediately following 
placement, and covered with soil and hydro seeded following 
settlement and one season of drying out. 

.10 Obtain approval from Departmental Representative of the proposed 
route to be used to haul dredged material to the disposal site. 

.11 Wash down stations will be employed prior to leaving dredge site 
(harbour); and also at disposal site. 

.12 Suctions Dredging 
.1 Routinely inspect pipe for any potential breach in the 

sediment train and keep in good leak free condition at all 
time. 

.2 Should leakage occur along the pipeline immediately cease 
dredging operations and repair leak 

1.8 CONTAINMENT AND SPILL MANAGEMENT 

.1 Comply with Federal (CEPA Storage Tank Systems for Petroleum 
Products and Allied Petroleum Products Regulations) and Provincial 
regulations, codes, standards and guidelines for the storage of 
fuel and allied petroleum products on site. 

.2 Do not dump petroleum products or any other deleterious substances 
on ground or in the water. 

.3 Be diligent and take all necessary precautions to avoid spells and 
contaminate the soil and water (both surface and subsurface) when 
handling petroleum products on site and during fueling and 
servicing of vehicles and equipment. 

.4 Fueling and servicing of equipment should not take place within 30 
meters of environmentally sensitive areas (including wetlands, 
beaches and dunes). 

.5 Maintain on site appropriate emergency spill response equipment 
consisting of at least one 250-litre (55 gallon) overpack spill kit 
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for containment and cleanup of spills. 

.6 Maintain vehicles and equipment in good working order to prevent 
leaks on site. 

.7 In the event of a petroleum spill, immediately notify the 
Departmental Representative and the Canadian Coast Guard (CCG) at 
1-800-565-1633 (24 hour report line).  Preform cleanup in 
accordance with all regulations and procedures stipulated by 
authority having jurisdiction. 

.8 Materials such as paint, primers, blasting abrasives, rust 
solvents, degreasers, grout, or other chemicals are not to enter 
the watercourse. 

.9 Develop a response plan that is to be implemented immediately in 
the event of a sediment release or spill of a deleterious 
substance. 

1.9 HAZARDOUS MATERIAL HANDLING 

.1 Store and handle hazardous materials in accordance with applicable 
federal and provincial regulations, codes, standards and 
guidelines.  Store in location that will prevent spillage into the 
environment. 

.2 Label containers to WHMIS requirements and keep MSDS data sheets on 
site for all hazardous materials. 

.3 Maintain inventory of hazardous materials and hazardous waste 
stored on site. List items by product name, quantity and date when 
stored. 

.4 Store and handle flammable and combustible materials in accordance 
with National Fire Code. 

1.10 DISPOSAL OF WASTES 

.1 Dispose of waste in accordance with Section 01 74 21 – 
Constructional Waste Management and Disposal. 

.2 Dispose of hazardous waste in accordance with applicable federal 
and provincial, regulations, codes, standards and guidelines. 

.3 Concrete waste: 
.1 Do not discharge residual of rejected concrete on site. 
.2 Immediately clean any accidental release of concrete on site 

prior to solidification.  
.3 Do not wash and clean concrete vehicles on site.  
.4 Perform dumping of residual material and truck cleaning 

operations only at the concrete plant.  Follow environmental 
regulations and good practices as approved by the Provincial 
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Department of the Environment and other authorities having 
jurisdiction.  

1.11 WATER QUALITY 

.1 Conduct dredging of a watercourse in such a manner to limit 
turbidity and reduce sediment suspension in the water to an 
absolute minimum at all times.  
.1 Maintain appropriate production speed and momentum of the 

excavation equipment. Make adjustments as required and as 
approved by Departmental Representative.  

.2 Strategically position excavator equipment and haul vehicles 
to avoid over the water swings of dredged material whenever 
possible.  

.3 Restrict the amount of material dredged to the area and depth 
required for navigation. 

.4 Cease the work when weather conditions are not favourable to 
prevent the further dispersion of suspended sediment.  

.5 Avoid bottom stockpiling, dragging or side casting material 
during dredging. If these activities are being proposed, the 
Contractor must: 
.1 Employ suitable operational and engineering controls 

(e.g., silt curtain),as approved by the Departmental 
Representative, around the dredge work area , or  

.2 Hire a qualified professional to develop a Water 
Quality Monitoring (WQM) program for the site.  The 
Contractor will not be permitted to start any in-water 
work or dredging until the WQM program is approved by 
the Departmental Representative.  The WQM program will 
require direct-read turbidity measurements from a data-
logger as well as collection of water samples for Total 
Suspended Solids (TSS) for off-site analysis in a 
certified laboratory.  The WQM program will include a 
suitable number of fixed collection points from which 
data shall be collected prior to any dredging 
operations to establish background levels of turbidity 
and TSS.  A collection point must also be established 
for the collection of data within 30 meters of the 
dredge while the dredge is operating.  If the turbidity 
and TSS results at any of the collection points exceed 
the CCME Water Quality Guidelines for the Protection of 
Aquatic Life, the Contractor shall cease dredging 
operations immediately and a DFO Fisheries Protection 
Program (FPP) Biologist must be contracted at 902-426-
3909 to determine what adaptive measures shall be 
employed including additional operational and 
engineering controls (e.g., silt curtains).

.2 Where work may affect the water quality adjacent to water intake 
lines used by lobster holding facilities, fish processing 
facilities and other harbour users, schedule work in cooperation 
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with the Harbour Authority as directed by Departmental 
Representative to minimize interference and impact to harbour 
users. 

.3 Do not wash down equipment within a 30 meter buffer zone of a 
wetland, watercourse or other identified environmentally sensitive 
area.  

.4 Where required, install effective sediment control measures before 
starting work to prevent the entry or re-suspension of sediment in 
the water body.  Inspect sediment control measures regularly to 
ensure they are functioning properly, and make all necessary 
repairs if any damage occurs.  Upon completion of use, remove these 
control measures in a way that prevents the escape of settled 
sediment. 

.5 Develop and implement an Erosion and Sediment Control Plan for the 
site that minimizes risk of sedimentation of the water body during 
all phases of the work. Erosion and sediment control measures 
should be maintained until all disturbed ground has been 
permanently stabilized, suspended sediment has resettled to the bed 
of the water body or settling basin and runoff water is clear. The 
plan should, where applicable, include:  
.1 Installation of effective erosion and sediment control 

measures before starting work to prevent sediment from 
entering the water body. 

.2 Measures for managing water flowing onto the site, as well as 
water being pumped / diverted from the site such  that 
sediment is filtered out prior to the water entering a water 
body. For example, pumping / diversion of water to a 
vegetated area, construction of a settling basin or other 
filtration system. 

.3 Site isolation measures (e.g., silt boom or silt curtain) for 
containing suspended sediment where in-water work is required 
(e.g., dredging, underwater cable installation). 

.4 Measures for containing and stabilizing waste material (e.g., 
dredging spoils, construction waste and materials, commercial 
logging waste, uprooted or cut aquatic plants, accumulated 
debris) above the  high water mark of nearby water 
bodies to prevent re-entry. 

.5 Regular inspection and maintenance of erosion and sediment 
control measures and structures during the course of the 
work. 

.6 Repairs to erosion and sediment control measures and 
structures if damage occurs. 

.7 Removal of non-biodegradable erosion and sediment control 
materials once site is stabilized. 

.6 Water contamination by preservative treated wood:  
.1 Preservative treated lumber and timber, whether plant or site 

treated, shall be cured for a minimum of 30 days from date of 
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the treatment application before their installation in areas 
which will be in contact with the water. 

.2 Do not cut treated wood lumber over the surface of a 
watercourse or wetland. 

.3 Do not use liquid applied preservative products over the 
surface of a watercourse or wetland. 

.4 Wood treated with Chromate Copper Arsenate (CCA) or Ammoniac 
Copper Zinc Arsenate (ACZA) must be CSA or American Wood 
Preserver Association (AWPA) approved. 

.5 Do not use timber and lumber treated with creosote, petroleum 
and pentachlorophenol for any part of the work. 

1.12 BLASTING 

.1 Avoid using explosives in or near water.  Use of explosives in or 
near water produces shock waves that can damage a fish swim bladder 
and rupture internal organs.  Blasting vibrations may also kill or 
damage fish eggs or larvae. 

.2 If explosives are required as part of a project (e.g., removal of 
structures such as piers, pilings, footing; removal of obstructions 
such as beaver dams; or water intake), the potential for impacts to 
fish and fish habitat should be minimized by implementing the 
following measures: 
.1 Time in-water work requiring the use of explosives to prevent 

disruption of vulnerable fish life stages, including eggs and 
larvae, by adhering to appropriate Fisheries & Oceans Canada 
timing windows. 

.2 Isolate the work site to exclude fish from within the blast 
area by using bubble/air curtains (i.e., a column of bubbled 
water extending from the substrate to the water surface as 
generated by forcing large volumes of air through a 
perforated pipe/hose), cofferdams or aquadams. 

.3 Remove any fish trapped within the isolated area and release 
unharmed beyond the blast area prior to initiating blasting. 

.4 Minimize blast charge weights used and subdivide each charge 
into a series of smaller charges in blast holes (i.e., 
decking) with a minimum 25 millisecond (1/1000 seconds) delay 
between charge detonations. 

.5 Back-fill blast holes (stemmed) with sand or gravel to grade 
or to streambed / water interface to confine the blast. 

.6 Place blasting mats over top of holes to minimize scattering 
of blast debris around the area. 

.7 Do not use ammonium nitrate based explosives in or near water 
due to the production of toxic by-products. 

.8 Remove all blasting debris and other associated equipment / 
products from the blast area. 
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1.13 SOCIOECONOMIC RESTRICTIONS  

.1 Abide by municipal and provincial regulations for any restrictions 
on work performed during the night time and on flood lighting of 
the site. Obtain applicable permits.  

.2 Place flood lights in opposite direction of adjacent residential 
and business areas.  

.3 Work equipment and machinery must be equipped with purposely 
designed mufflers to reduce noise on site to lowest possible level. 
Maintain mufflers in good operating condition at all times. 

1.14 BIRD AND BIRD HABITAT 

.1 Become knowledgeable with and abide by the Migratory Birds 
Convention Act (MBCA) in regards to the protection of migratory 
birds, their eggs, nests and their young encountered on site and in 
the vicinity.  

.2 Minimize disturbance to all birds on site and adjacent areas during 
the entire course of the Work.  

.3 Do not approach concentrations of seabirds, waterfowl and 
shorebirds when anchoring equipment, accessing wharves or ferrying 
supplies.  

.4 During night time work, position flood lights in opposite direction 
of nearby bird nesting habitat.  

.5 Do not use beaches, dunes and other natural previously undisturbed 
areas of the site to conduct work unless specifically approved by 
the Departmental Representative.  

.6 Should nests of migratory birds in wetlands be encountered during 
work, immediately notify Departmental Representative for directives 
to be followed.  
.1 Do not disturb nest site and neighbouring vegetation until 

nesting is completed.  
.2 Minimize work immediately adjacent to such areas until 

nesting is completed.  
.3 Protect these areas by following recommendations of Canadian 

Wildlife Service.  

1.15 FISH PROTECTION

.1 Avoid wet, windy and rainy periods that may increase erosion and 
sedimentation. 

.2 Ensure that all in-water activities, or associated in-water 
structures, do not interfere with fish passage, constrict the 
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channel width, or reduce flows. 

.3 Screen any water intakes or outlet pipes to prevent entrainment or 
impingement of fish. Entrainment occurs when a fish is drawn into a 
water intake and cannot escape. Impingement occurs when an 
entrapped fish is held in contact with the intake screen and is 
unable to free itself.  

.4 Be aware of the risk for contamination of the fish habitat at the 
site as a result of alien species being introduced in the water.  

.5 To minimize the possibility of fish habitat contamination and the 
spread of aquatic invasive (alien species), all construction 
equipment which will be immersed into the water of a watercourse, 
or has the possibility of coming into contact with such water 
during the course of the work, must be cleaned and washed to ensure 
that they are free of marine growth and alien species.  
.1 Equipment shall include boats, barges, cranes, excavators, 

haul trucks, pumps, pipe lines and other all miscellaneous 
tools and equipment previously used in a marine environment.  

.6 Cleaning and washing of equipment shall be performed immediately 
upon their arrival at the site and before use in or over the body 
of water.  

.7 Conduct cleaning and washing operations as follows:  
.1 Scrape and remove heavy accumulation of mud and dispose 

appropriately.  
.2 Wash all surfaces of equipment by use of a pressurized fresh 

water supply.  
.3 Immediately follow with application of a heavy sprayed 

coating of undiluted vinegar or other environmentally 
approved cleaning agent to thoroughly remove all plant 
matter, animals and sediments.  

.4 Check and remove all plant, animal and sediment matter from 
the all bilges and filters.  

.5 Drain standing water from equipment and let fully dry before 
use.  

.6 Upon removal from the water, drain standing water from 
equipment and let fully dry before removal off the site.  

.8 Do not perform cleaning and washdown within a 30 metre buffer zone 
of a wetland, watercourse or other identified environmentally 
sensitive area.  

.9 Record of Assurance Logbook:  

.1 Maintain an on-going log of past and present usage and 
washdowns of all equipment to illustrate mitigation measures 
undertaken against fish habitat contamination by alien 
species.  
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.2 Write data in a hard cover bound logbook to include the 
following: 
.1 Date and location where equipment was previously used 

in a watercourse or wetland;  
.2 Type of work performed.  
.3 Dates of wash down for each piece of equipment;  
.4 Cleaning method and cleaning agent(s) used.  

.10 Keep Record of Assurance Logbook updated from project to project. 
Upon request, submit logbook to Departmental Representative for 
review.  

.11 Abide by requirements and recommendations from Fisheries and Oceans 
Canada – Fisheries Protection Program in cleaning and wash down of 
equipment.  

.12 Work activities must comply with all/any conditions of the 
Fisheries Act Authorization or Letter of Advice issued by Fisheries 
and Oceans Canada.  A copy of the Fisheries Act Authorization will 
be provided prior to commencement of work and must be kept on site 
at all times. 

.13 Time work in water to protect fish, including their eggs, 
juveniles, spawning adults and / or the organisms upon which they 
feed.  Ensure loss or disturbance to aquatic habitats are avoided. 

1.16 AIR QUALITY

.1 Keep airborne dust and dirt resulting from the work on site to an 
absolute minimum.  

.2 Dust suppression by the application of water must be employed, when 
required. Apply dust control measures to roads, parking lots and 
work areas. The Departmental Representative shall determine 
locations where water is to be applied, the amount of water to be 
applied, and the times at which it shall be applied. Waste oil must 
not to be used for dust control under any circumstances. 

.3 Spray surfaces with water or other environmentally approved 
product. Use purposely suited equipment or machinery and apply in 
sufficient quantity and frequency to provide effective result and 
continued dust control during the entire course of the work.  

.4 Do not use oil or any other petroleum products for dust control.  

1.17 FIRES

.1 Fires and burning of rubbish on site is not permitted. 
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1.18 ARCHEAEOLOGICAL

.1 All construction personnel are responsible for reporting any 
unusual materials unearthed during construction to the construction 
supervisor. If the find is believed to be an archaeological 
resource, the Construction Supervisor will immediately stop work in 
the vicinity of the find and notify the PWGSC Project Manager. 

.2 If an archaeological and / or historically significant item is 
discovered during the work activities, work in the area will be 
stopped immediately and the Departmental Representative will be 
contacted as well as the provincial Archaeological Services unit.  
Nova Scotia – NS Department of Communities, Culture and Heritage, 
Special Places Program, telephone: (902) 424-6475 

.3 Work can only resume in the vicinity of the find when authorized by 
the PWGSC Project Manager and Construction Supervisor, after 
approval has been granted by the Nova Scotia Department of 
Communities, Culture and Heritage. 

.4 In the event of the discovery of human remains of evidence of 
burials, excavation work will immediately cease and nearest law 
enforcement agency will be contacted immediately by the PWGSC 
Project Manager and/or the Construction Supervisor. 

Part 2 PRODUCTS 

.1 NOT USED.  

Part 3 EXECUTION 

.1 NOT USED 

END OF SECTION 
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1.03 SUBMITTAL REQUIREMENTS 
 

.1  Develop written IN-WATER ENVIRONMENTAL PROTECTION PLAN based on project-
specific requirements prior to beginning Work and continue to implement, 
maintain, and enforce plan until demobilization from work site.  

.2 Develop written EROSION AND SEDIMENT CONTROL PLAN based on the project-specific 
requirements under this contract. 

.3 Develop written EMERGENCY RESPONSE PLAN to be implemented immediately in the 
event of a sediment release or spill of a deleterious substance. Plan must 
include provincial environmental emergency contact information and Departmental 
Representative’s contact information. 

.4 Develop written BLASTING PLAN based on the project-specific requirements under 
this contract. 

 
 

1.04 REFERENCES 
 

.1 Canada Shipping Act, 2001, amended 2013-12-01; Transport Canada 

 

.2 Canadian Coast Guard Regulations, Fisheries and Oceans Canada 

 
.3  Canadian Environmental Protection Act, 1999, amended 2014-03-28; Environment 

and Climate Change Canada 
 
.4 Canadian Navigable Waters Act, 2019-08-28; Transport Canada 
 
.5  Explosives Act, 2015-02-26; Natural Resources Canada 
 
.6  Fisheries Act, 1985, amended 2019-06-21; Fisheries and Oceans Canada 
 
.7 Guidelines for the Use of Explosives in or Near Canadian Fisheries Waters, 1998; 

Fisheries and Oceans Canada 
 
.8 Impact Assessment Act, 2019-08-28; Environment and Climate Change Canada 
 
.9 Migratory Birds Convention Act, 1994, amended 2010-12-10; Environment and 

Climate Change Canada  
 
.10 Species at Risk Act, 2002, amended 2013-03-08; Environment and Climate Change 

Canada and Fisheries and Oceans Canada  
 
.11 The Federal Policy on Wetland Conservation, 1991; Environment and Climate Change 

Canada 
 
.12  Transportation of Dangerous Goods Act, 1992, amended 2009-06-16; Transport 

Canada 
 
.13  Workplace Hazardous Materials Information System; Health Canada. 

 
.14 Nova Scotia – Environment Act.  
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1.05 DEFINITIONS 

 
.1 Archaeological Resources: all tangible evidence of human activity that is of 

historical, cultural or scientific interest.  Examples include features, 
structures, archaeological objects (artifacts) or remains at or from an 
archaeological site, or an object recorded as an isolated archaeological find. 
An “artifact” is any object manufactured, used, moved or otherwise modified by 
human beings, including all waste materials and by-products of these processes.  

 
.2 Buffer zone: a vegetated land that protects watercourses from adjacent land 

uses.  
 
.3 Deleterious substance:  
 

(a) any substance that, if added to any water, would degrade or alter or form 
part of a process of degradation or alteration of the quality of that 
water so that it is rendered or is likely to be rendered deleterious to 
fish or fish habitat or to the use by man of fish that frequent that 
water, 

 
or 
 
(b) any water that contains a substance in such quantity or concentration, or 

that has been so treated, processed or changed, by heat or other means, 
from a natural state that it would, if added to any other water, degrade 
or alter or form part of a process of degradation or alteration of the 
quality of that water so that it is rendered or is likely to be rendered 
deleterious to fish or fish habitat or to the use by man of fish that 
frequent that water. 

 
.4 Fish habitat: spawning grounds and any other areas, including nursery, rearing, 

food supply and migration areas, on which fish depend directly or indirectly in 
order to carry out their life processes. 

 
.5 Hazardous material: product, substance, or organism that is used for its 

original purpose; and that is either dangerous goods or a material that may 
cause adverse impact to the environment or adversely affect health of persons, 
animals, or plant life when released into the environment. 

 
.6 Invasive or alien species: refers to a species or subspecies introduced outside 

its normal distribution whose establishment and spread threaten ecosystems, 
habitats or species with economic or environmental harm. 

 
.7 Navigable water: a canal and any other body of water created or altered as a 

result of the construction of any work. 
 
.8 Surface watercourse: refers to the bed and shore of a river, stream, lake, 

creek, pond, marsh, estuary or salt-water body that contains water for at least 
part of each year. 

 
.9 Wetlands: land where the water table is at, near or above the surface or which 

is saturated for a long enough period to promote such features as wet-altered 
soils and water tolerant vegetation.  Wetlands include organic wetlands or 
"peatlands", and mineral wetlands or mineral soil areas that are influenced by 
excess water but produce little or no peat. 
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1.06 TRANSPORTATION 

.1  Transport hazardous materials and hazardous waste in compliance with the 
Transportation of Dangerous Goods Act. 

.2  All vessels, floating plant equipment and scows used in the work must comply 
with all Canada Shipping Act requirements for inspection, which includes 
certification of the vessel and adequate training and appropriate certificate 
of competency for the operators, codes and standards of practice for shipping. 

.3 All materials and equipment used in the work must be marked in accordance with 
the Collision Regulations of the Canada Shipping Act when located on the 
waterway. 

 
.4 All vessels using the harbour are to be permitted safe access through the work 

site at all times, and assisted as necessary. 

.5 Maintain trucks clean and free of excessive mud, dirt, dredged material and 
other foreign matter. 

.6 All trucks to have watertight seals in their boxes to prevent leakage during 
loading and transporting dredge material. 

.7 Secure contents against free board spillage when excavating, loading and hauling 
material, including dredged material.  Do not overload trucks when hauling 
material and avoid potential release of contents, including dredged material, 
and of any foreign matter onto highways, roads and access routes used for the 
work.  Immediately clean any ground spills and soils to extent as directed by 
authority having jurisdiction. 

.8 Work must comply with all conditions of the Canadian Navigable Waters Act (CNWA) 
Approval issued by Transport Canada. A copy of the CNWA approval will be provided 
to the contractor prior to commencement of work and a copy must be kept on site 
at all times. 

 
 
 
1.07 OPERATION OF MACHINERY 
 

.1 Ensure that machinery arrives on site in a clean condition and is maintained 
free of fluid leaks, invasive species and noxious weeds. 

 
.2 Whenever possible, operate machinery on land above the high water mark, on ice, 

or from a floating barge in a manner that minimizes disturbance to the banks 
and bed of a water body. 

 
.3 Wash, refuel and service machinery and store fuel and other materials for the 

machinery in such a way as to prevent any deleterious substances from entering 
the water. 

 
.4 Biodegradable fluids should be considered for use in place of petroleum products 

whenever possible, as a standard for best practices. 
 
.5 No storage of vehicles or equipment/material is permitted on any beach, dune, 

wetland or other environmentally sensitive areas. 
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.6  Do not perform cleaning and wash down within a 30-metre buffer zone of a wetland, 
watercourse or other identified environmentally sensitive area. 

 
 

1.08 CONTAINMENT AND SPILL MANAGEMENT 
 

.1 Comply with federal (CEPA - Storage Tank Systems for Petroleum Products and 
Allied Petroleum Products Regulations) and provincial regulations, codes, 
standards and guidelines for the storage of fuel and allied petroleum products 
on the site. 

 
.2 In the event of a petroleum spill and release into the environment, stop work 

and immediately notify the Departmental Representative and the Canadian Coast 
Guard 24-Hour Environment Emergencies Report System (1-800-565-1633). Contain 
spill and perform clean-up in accordance with all regulations and procedures 
stipulated by authority having jurisdiction.  

 
.3 Do not dump petroleum products or any other deleterious substances on ground or 

in the water. 
 
.4 Be diligent and take all necessary precautions to avoid spills and contamination 

of the soil and water (both surface and subsurface) when handling petroleum 
products on the site and during fuelling and servicing of vehicles and 
equipment. 

 
.5 Maintain on site appropriate emergency spill response equipment consisting of 

at least one 250-litre (55 gallon) overpack spill kit for containment and clean-
up of spills. 

 
.6 Maintain vehicles and equipment in good working order to prevent leaks on site. 

Hoses, couplings and tanks are to be inspected on a regular basis to prevent 
fractures and breaks. 

 
.7 All equipment to be used in or over the marine environment is to be free from 

leaks or coatings of hydrocarbon-based fluids and/or lubricants harmful to the 
environment.  

 
.8 Materials such as paint, primers, blasting abrasives, rust solvents, degreasers, 

grout, or other chemicals are not to enter the watercourse. 
 
.9 Develop and submit to the Departmental Representative an Emergency Response 

Plan that is to be implemented immediately in the event of a sediment or spill 
release of a deleterious substance.  Include federal and provincial 
environmental emergency contact information and Departmental Representative’s 
contact information. 

 
.10 Ensure that building material used in a watercourse has been handled and treated 

in a manner to prevent the release or leaching of substances into the water 
that may be deleterious to fish. 

 
.11 If an oiled seabird is encountered, methodology for the handling and release of 

marine and migratory birds outlined in Environment and Climate Change Canada 
(ECCC) – Canada Wildlife Service (CWS)’s Oiled Birds Protocol will be 
implemented.  A permit application must be obtained from ECCC-CWS prior to 
implementation of this protocol. 

 



        
CANADIAN NATIONAL IN-WATER ENVIRONMENTAL  SECTION 01 44 29  
MASTER CONSTRUCTION   MITIGATION MEASURES  PAGE 5 of 15 
SPECIFICATION   October 2021    
 

.12 Ensure that all [floating plant equipment], [barges], [vessels] will have 
procedures in place to ensure safeguards against marine pollution: awareness 
training of all employees, means of retention of waste oil on board and discharge 
to shore-based reception facilities, capacity of responding to and clean-up of 
accidental spill caused by equipment involved in any particular part of the 
project.  

 
.13 If heavy machinery is being operated from a barge, on-site crews must have 

emergency spill clean-up equipment, adequate for the activity involved, on the 
barge.  Spill equipment will include, as a minimum, at least one 250 L (i.e. 
55 gallon) overpak spill kit containing items to prevent a spill from spreading; 
absorbent booms, pillows, and mats; rubber gloves; and plastic disposal bags.  
Take appropriate measures to contain and clean up any spills and all releases 
into the marine environment must be promptly reported to the 24-Hour Environment 
Emergencies Report System (1-800-565-1633).  

 
1.13 HAZARDOUS MATERIAL HANDLING 
 

.1 Store and handle hazardous materials in accordance with applicable federal and 
provincial regulations, codes, standards and guidelines.  Store in location 
that will prevent spillage into the environment. 

 
.2 Label containers to Workplace Hazardous Materials Information System (WHMIS) 

requirements and keep MSDS data sheets on site for all hazardous materials. 
 
.3 Maintain inventory of hazardous materials and hazardous waste stored on site.  

List items by product name, quantity and date when stored. 
 
.4 Store and handle flammable and combustible materials in accordance with National 

Fire Code. 
 
.5 Workers in contact with hazardous materials must be provided with, and use 

regulated Personal Protective Equipment (PPE) and must have the necessary 
training to know how to handle the different hazardous materials in accordance 
with applicable health and safety and environmental regulations.   

 
 

1.14 DISPOSAL OF WASTES 
 

.1 Do not bury construction and demolition-related debris (e.g., concrete, creosote 
timbers, steel, impacted soil, etc.) and waste materials on site. 

 
.2 Dispose and recycle construction and demolition-related debris and waste 

materials in accordance with provincial waste management regulations and the 
project waste management requirements specified in Section 02 41 23 – Demolition 
and Removals. 

 
.3 Do not dispose of hazardous wastes (e.g., paints, batteries, cleaners, acids 

,etc.) including volatile materials (e.g., solvents, mineral spirits, aerosol 
cans, etc.) and petroleum products on the ground or into waterways, storm or 
sanitary sewers or in waste landfill sites.  Dispose of hazardous wastes in 
accordance with applicable federal and provincial, regulations, codes, 
standards and guidelines. 

 
.4 All salvageable stockpiles of creosote timbers must be situated a minimum of 

[500] meters from any dwelling or potable water well and a minimum of [100] 
meters from any watercourse/wetland or other environmentally sensitive area.  
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All stockpiles must be must be contained on federal land, unless approved by 
Departmental Representative. Prior to completion of the work, all 
salvageable/disposal material must be removed from the site as directed by the 
Departmental Representative. 

.5 Construction material and debris is not to become waterborne. Retrieve any 
debris entering the marine environment without delay, when it is safe to do so. 

 
.6  Concrete waste: 

.1 Perform dumping of residual material and truck cleaning operations off 
site or as directed by the Departmental Representative. 

.2 Do not perform washing and cleaning of concrete vehicles within 30 meters 
of a wetland, watercourse or other identified environmentally sensitive 
area. 

.3 Immediately clean any accidental release of concrete on site prior to 
solidification.  

.4 Follow environmental regulations and good practices as approved by the 
provincial Departments of the Environment and other authorities having 
jurisdiction. 

 
1.15 WATER QUALITY 

 
.1 Contractor is responsible to develop and implement an Erosion and Sediment 

Control Plan for the work site that will minimize the risk of entry or re-
suspension of sediment in a water body during all phases of the work.  Erosion 
and sediment control measures should be maintained until all disturbed ground 
has been permanently stabilized, suspended sediment has resettled to the bed of 
the water body or settling basin and runoff water is clear.   

 
.2 The Plan is to be submitted as per section 01 33 00,for review by the 

Departmental Representative and should, where applicable, include:  
.1 Effective sediment control measures (e.g. silt fencing, check dams, etc.) 

as an initial step in the construction sequence.   

.2 Measures for managing water flowing onto the site, as well as water being 
pumped / diverted from the site such that sediment is filtered out prior 

to entering a water body (e.g., pumping / diversion of water to a vegetated 

area, construction of a settling pond or other filtration system).  The 

water can be pumped into a settling pond or filter bag to ensure that the 

concentration of sediment is below regulated discharged criteria before 

it reaches a water body. 
.3 Measures for containing and stabilizing waste material (e.g., dredged 

material, construction waste and materials, commercial logging waste, 
uprooted or cut aquatic plants, accumulated debris, etc.) above the high 
water mark of nearby water bodies to prevent re-entry. 

.4 Regular inspection and reporting details for sediment control measures to 

ensure they are functioning properly.  . 

.5 Repair methodology for erosion and sediment control measures and 

structures if damage occurs. 
.6 Removal methodology of non-biodegradable erosion and sediment control 

materials once site has been stabilized.  Upon completion of use, these 

control measures bust be removed in a way so as to prevent the escape of 

settled sediments. 

.7 Methodology for monitoring weather, specifically rainfall and storms and 

altering work plans and contingency measures as a result of inclement 

weather. 
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.3 Where work may affect water quality, schedule work in cooperation with the 
Harbour Authority as directed by Departmental Representative to minimize 
interference and impact on harbour users. 

.4 Where work may affect the water quality adjacent to water intake lines used by 
lobster holding facilities, fish processing facilities or other harbour users, 
schedule work in cooperation with the Harbour Authority, facility owners and as 
directed by Departmental Representative to minimize interference and impact to 
harbour users. 
 

.5  Conduct work in such a manner to limit turbidity and minimize sediment 
resuspension in the water to an absolute minimum at all times: 

.1 Maintain appropriate production speed and momentum of the excavation 

equipment.  Make adjustments as required and as approved by Departmental 

Representative.  

.2 Strategically position excavation equipment, haul vehicles and scows to 

minimize over the water swings of dredged material whenever possible. 
.3 Avoid overfilling of the dredge bucket. 

.4 Minimize wash downs of equipment and wharf deck. 

.5 Restrict the volume of material dredged to the areas and depths in the 

contract, unless otherwise directed by the Departmental Representative. 

.6 No bottom stockpiling, dragging or side casting of material on the ocean 

floor outside of the wharf footprint during dredging operations. 
    

.6 The total volume of dredge material must not exceed the approved volume unless 
otherwise approved in writing by the appropriate authorities or as directed by 
the Departmental Representative. 

.7 Contractor is responsible to visually monitor the water turbidity will be 
required in the vicinity of the project to ensure that turbidity is limited.  
If excessive change occurs in the turbidity that differs from the existing 
conditions of the surrounding water body (i.e., distinct change in water 
clarity) as a result of the project activities, the work will stop, the 
contractor will notify the Departmental Representative and implement 
contingency measures as required. 

 

.8 To prevent water contamination by preservative treated wood:  

.1 Wood treated with Chromate Copper Arsenate (CCA) or Ammoniac Copper Zinc 
Arsenate (ACZA) must be Canadian Standards Association (CSA) or American 

Wood Preserver Association (AWPA) approved. 

.2 Preservative treated lumber and timber, whether plant or field treated, 

shall be cured for a minimum of 30 days from date of the treatment 

application before their installation in areas which will be in contact 

with the water. 

.3 Do not field cut or bore treated timber and lumber over the surface of a 
watercourse or wetland. 

.4 Do not allow sawdust or shavings from field cutting and boring of treated 

timber and lumber to get washed or blown into a watercourse or wetland.  

.5 Take extra precautions to prevent dripping of product when using liquid 

applied preservative products over the surface of a watercourse. 
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.6 Do not use timber and lumber treated with creosote, pentachlorophenol or 

other petroleum-based products for timber that will be in contact with 

the water. 

 
.9 To prevent water contamination during concrete placement:  

 
.1 Concrete placement should stop in moderate to heavy rain [2.6-7.6 mm/hr 

or more] to prevent leaching contaminants into aquatic environment. 
 

.2 When concrete repair work is necessary on structures, timber staging will 

be placed next to the face to prevent concrete from falling into the 

water, or a cofferdam will be constructed to enclose the work area. 

 

.3 Forms will have sealed corners to prevent leakage. 
 

.4 Splash panels to be used during the pour to prevent material from entering 

the aquatic environment. 

 

.5 Any accidental release of concrete will be removed prior to 

solidification. 

 
.6 Work will cease until the spill is contained and the source of the leak 

can be identified. 

 

.7 Contractor must notify the Departmental Representative of all accidental 

releases of concrete into fish bearing waters and contact applicable 

federal and provincial regulators immediately. 

 
1.16 AIR QUALITY 
 

.1 Keep airborne dust and dirt resulting from the work on site to an absolute 
minimum. 

 
.2 Dust suppression by the application of water must be employed, when required. 

Apply dust control measures to roads, parking lots and work areas.  The 
Departmental Representative shall determine locations where water is to be 
applied, the amount of water to be applied, and the times at which it shall be 
applied.  Waste oil or any other petroleum products must not to be used for 
dust control under any circumstances. 

 
.3 Spray surfaces with water or other environmentally approved product.  Use 

purposely suited equipment or machinery and apply in sufficient quantity and 
frequency to provide effective result and continued dust control during the 
entire course of the work. 

 
.4 Fires and burning of rubbish on site is not permitted. 

 
.5 To reduce emissions of air contaminants and greenhouse gas, implement an idling 

policy that includes: 

.1 Diesel construction equipment will be turned off when not in active use. 

.2 Vehicles idling more than 5 minutes will be turned off. 

.3 Morning vehicle warm-ups will be restricted to 3-5 minutes. 
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.4 A staging zone will be established for trucks that are waiting to 

load/unload to minimize public exposure to emissions. 

.5 Idling restrictions will not apply when: 
.1 The engine is required to power auxiliary equipment (e.g., hoist, 

lift, computers, safety lights, etc.); 
.2 Extreme weather conditions (-10˚ Celsius or below / +30˚Celsius or 

above) or any other circumstance where heating or air conditioning 
is required for worker’s health and safety; 

.3 The original equipment manufacturer specifically recommends a 
longer idling period for normal and efficient operation of the motor 
vehicle in which case such recommended period shall not be exceeded; 

.4 Vehicle/equipment maintenance and diagnostic purposes;  

.5 Where the unit is not expected to restart due to mechanical issues. 
 
1.17 BIRD AND BIRD HABITAT  
 

.1 Become knowledgeable with and abide by the Migratory Birds Convention Act 
regarding the protection of migratory birds, their eggs, nests and their young 
encountered on site and in the vicinity. 

 
.2 Minimize disturbance to all birds on site and adjacent areas during the entire 

course of the work. 
 
.3 During night time work, position flood lights in opposite direction of nearby 

bird nesting habitat. 
 
.4 Ensure that no litter (including food wastes) is left in and around the site. 
 
.5 Do not approach concentrations of seabirds, waterfowl and shorebirds when 

anchoring equipment, accessing wharves or ferrying supplies. 
 
.6 Do not use beaches, dunes, coastal wetlands and other natural previously 

undisturbed areas of the site to conduct work unless specifically approved by 
the Departmental Representative. 

 
.7 All machinery must be well muffled. If necessary, trucks may be required to 

avoid the use of engine brakes along specific sections of the route. 
 
.8 To avoid the risk of nest destruction, the proponent shall avoid vegetation 

clearing during the most critical period of the migratory bird breeding season, 
which is April 15th through August 31st.  

 
.9 Maintain a minimum distance of 300 m from all areas occupied by concentration 

of seabirds and waterbirds.  Travel at steady speeds when close to seabird and 
waterbird colonies, moving parallel to the shore, rather than approaching the 
colony directly.  Avoid any sharp or loud noises, do not blow horns or whistles, 
and maintain constant engine noise levels. Do not pursue seabirds or waterbirds 
swimming on the water surface and avoid concentration of these birds on the 
water. 

 

.10  Should nests or chicks of migratory birds or raptors be encountered during work, 

immediately stop work in that area and notify Departmental Representative for 

directives to be followed.  
.1 Do not disturb nest site and neighbouring vegetation until nesting is 

completed.  
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.2 Minimize work immediately adjacent to such areas until nesting is 

completed.  

.3 Protect these areas by following recommendations of Canadian Wildlife 

Service (CWS). 
.4 Vessel movement in the vicinity of nesting islands for seabirds and 

waterbirds should take place at steady speeds, moving parallel to the 

shore, rather than approaching the island directly. 

.5 Dredge disposal sites may provide habitat suitable for ground-nesting and 

burrowing birds, including species of conservation concern such as the 

Common Nighthawk and Bank Swallow.  During the breeding season, it is 

important that nests not be disturbed by erosion prevention and control 
measures or by excavation and construction activities. If stockpiles are 

on site or will be on site, any disturbance to such dredge stockpiles is 

not to be undertaken during the regional nesting period for migratory 

birds. Nest searches must be undertaken by an experienced observer prior 

to construction activities, and any nests that are discovered must be 

protected with an appropriate buffer for the species. 
.6 Intrusive work conducted in potential migratory bird nesting habitat 

should be scheduled to avoid the regional migratory bird nesting period.  

In the Maritime Provinces, the regional nesting period is from mid-April 

to late August, with the exception of southwest Nova Scotia where it 

extends from early April to late August. 
 
1.18 FISH AND FISH HABITAT PROTECTION 
 

.1 Monitor and assess weather forecast on a daily basis to determine the risk of 
extreme weather.  Avoid work during periods for which ECCC has issued rainfall 
or wave warnings for the work area. 

.2 For water-based operations, avoid placing vertical spuds or other anchors 
into sensitive fish habitat areas outside the footprint of the dredge area 
(e.g. eelgrass or kelp beds, saltmarshes, shellfish harvesting areas and 
known spawning areas. 

.3 Ensure that all in-water activities, or associated in-water structures, do 
not interfere with fish passage, constrict the channel width, or reduce 
flows. 

 
.4 Screen any water intakes or outlet pipes to prevent entrainment or 

impingement of fish.  Entrainment occurs when a fish is drawn into a water 
intake and cannot escape.  Impingement occurs when an entrapped fish is held 
in contact with the intake screen and is unable to free itself. 

 
.5 The release of deleterious substances into the watercourse is strictly 

prohibited. In the event of a release of a deleterious substance, stop work, 
contain sediment-laden water or other deleterious substances and prevent 
their further migration into the watercourse.  Immediately report any spills 
or releases of sewage, oil, fuel or other deleterious material, whether near 
or directly into a water body. 

 
.6 Work must comply with all conditions of the Fisheries Act authorization or 

Letter of Advice issued by Fisheries and Oceans Canada.  A copy of the Fisheries 
Act authorization will be provided to the contractor prior to commencement of 
work and a copy must be kept on site at all times. 
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.7 Be aware of the risk for contamination of the fish habitat at the site as a 
result of invasive (or alien species) being introduced into the marine 
environment. 

.8 To minimize the possibility of fish habitat contamination and the spread of 

aquatic invasive species, all construction equipment that will be immersed into 

the water of a watercourse, or has the possibility of coming into contact with 

such water during the course of the work, must be cleaned and washed to ensure 

that they are free of marine growth and invasive species prior to mobilization 

to the site.  
.1 Equipment shall include boats, barges, scows, cranes, excavators, haul 

trucks, pumps, pipe lines and other all miscellaneous tools and equipment 

previously used in a marine environment. 

.9 Cleaning and washing of equipment shall be performed immediately upon their 
arrival at the site and before use in or over the water body. 

.10 Conduct cleaning and washing operations as follows:  
.1 Scrape and remove heavy accumulation of mud and dispose appropriately.  

.2 Wash all surfaces of equipment by use of a pressurized fresh water supply.  

.3 Immediately follow with application of a heavy sprayed coating of 

undiluted vinegar or other environmentally approved cleaning agent to 

thoroughly remove all plant matter, animals and sediments.  

.4 Check and remove all plant, animal and sediment matter from all bilges 

and filters.  

.5 Drain standing water from equipment and let fully dry before use. 

.6 Upon removal from the water, drain standing water from equipment and let 
fully dry before removal off the site. 

.11 Record of Assurance Logbook:  

.1 Maintain an on-going log of past and present usage and washdowns of all 

equipment to illustrate mitigation measures undertaken against fish 

habitat contamination by alien species. 

.2 Write data in a hard cover bound logbook to include the following:  

.1 Date and location where equipment was previously used in a 

watercourse or wetland;  

.2 Type of work performed.  

.3 Dates of wash down for each piece of equipment; 

.4 Cleaning method and cleaning agent(s) used. 
.3 Keep Record of Assurance Logbook updated from project to project. Upon 

request, submit logbook to Departmental Representative for review. 
.4 The Departmental Representative has the right to request a video 

inspection of the equipment, including hulls, to ensure that they are 

free of marine growth and invasive species prior to mobilization to the 
site. 

 
.12 A safety zone for leatherback sea turtles and marine mammals must be established 

at the work site.  The safety zone shall consist of a circle with a radius of 
at least 500 meters as measured from the center of the work site.  

 
.13 Maintain periodic visual surveys for leatherback sea turtles and marine mammals 

within the safety zone. 
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.14 If leatherback sea turtles or marine mammals are observed within the safety 
zone while in-water activities are underway, all in-water activities must cease 
until the animals leave the safety zone and are not observed within the safety 
zone for a minimum period of 30 minutes.  

 
.15 Work may start or restart if marine mammals are not observed within the safety 

zone within the 30-minute period. 
 

1.21 SOCIOECONOMIC RESTRICTIONS 
 
.1 Abide by provincial and municipal regulations for any restrictions on work 

performed during the night time and on flood lighting of the site.  Obtain 
applicable permits. 

 
.2 Work equipment and machinery must be equipped with purposely designed mufflers 

to reduce noise on site to lowest possible level.  Maintain mufflers in good 
operating condition at all times. 

 
.3 Place flood lights in opposite direction of adjacent residential and business 

areas. Use LED lights instead of other types of lights, where possible.  LED 
light fixtures are less prone to light trespass (i.e., are better at directing 
light where it needs to be, and do not bleed light into the surrounding area). 

 
.4 Sounds such as whistle blasts and horns will be limited or replaced, to the 

extent possible, with radio communications. 
 
.5 Contractor to coordinate with the local Harbour Authority prior to commencement 

of the work such that the schedule with the least possible conflicts will be 
implemented. 

 
1.22 ARCHAELOGICAL 

.1 All construction personnel are responsible for reporting any cultural materials, 
which may be archaeological resources, unearthed during construction to the 
Construction Supervisor.  If the find is believed to be an archaeological 
resource, the Construction Supervisor will immediately stop work in the vicinity 
of the find and notify the Departmental Representative. 

.2 If an archaeological and/or historically significant item (an archaeological 
resource) is discovered, Work in the area will be stopped immediately and the 
Departmental Representative will be contacted as well as the provincial 
Archaeological Services unit. 

  

.1 Nova Scotia Special Places Program contact can be reached at (902) 424-

6475.  Alternatively, Nova Scotia Museum contact can be reached at (902) 
424-6468.    

 

.3 Work can only resume in the vicinity of the archaeological find when authorized 

by the Departmental Representative, after approval has been granted by the 

provincial authority. 

.4 In the event of the discovery of possible human remains or possible evidence of 

human burials, the work will immediately cease.  If the discovery is potential, 

but not positively human remains, contact the Departmental Representative as 

well as the provincial Archaeological Services unit. If the materials discovered 
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are undoubtedly human remains, the nearest law enforcement agency will be 

contacted immediately by the Departmental Representative and/or the 

Construction Supervisor. Until determined otherwise, the possible human remains 

should be treated as evidence in a criminal investigation.  If the possible 
human remains are found in the bucket of heavy equipment, the bucket should not 

be emptied as physical evidence may be destroyed by that action.  The area 

should immediately be designated as “Out of Bounds” to all personnel and the 

public.  Depending on the weather and other conditions, the potential human 

remains should be provided with non-intrusive protection, such as covering with 

a cloth or canvas tarp (non-plastic preferred). Curiosity seekers should be 

kept off the site.   
 

1.25 MITIGATION MEASURES PRIOR AND DURING BLASTING 
 

.1 Prior to commencement of any drilling or blasting activities, a blast plan and 
marine mammal survey plan must be submitted to the Departmental Representative 
for submission to DFO’s Fish and Fish Habitat Protection Program and Transport 
Canada for review and written approval. Blasting or other use of explosives is 
not permitted without prior written approval by Departmental Representative. 

 
.2 Contractor will retain a licensed blasting specialist company to develop the 

blast plan for all blasting-related activities to be conducted.  Blast plan 
to be developed in a accordance with Explosives Act and Regulations.   
For additional guidance, refer to DFO’s Guidelines for the use of Explosives 
in or near Canadian Fisheries Waters.  Can. Tech. Rep. Fish. Aquat. Sci. 
2107: iv + 34p. 
 

.3 Licenced specialist blasting company to carry out seismographic survey to 
determine maximum charges that can be used at different areas for which blasting 
is required. Following survey, provide full report detailing control 
requirements throughout project to the Departmental Representative prior to the 
start of blasting.  Report or any part thereof will not over-rule requirements 
of local authority having jurisdiction unless report requirements are more 
stringent.  

 
.4 No explosive is to be detonated in or near fish habitat that produces, or is 

likely to produce, an instantaneous pressure change (i.e., overpressure) greater 
than 100 kPa (14.5 psi) in the swim bladder of a fish.  

 
.5  No explosive is to be detonated that produces, or is likely to produce, a peak 

particle velocity greater than 13 mm/s in a spawning bed during the period of 
egg incubation. 

 
.6 No explosive is to be knowingly detonated within 500 m of any marine mammal (or 

no visual contact from an observer using 7 X 35-power binocular). 
 

.7 Pre-blast surveys must be conducted on all surrounding residential buildings 
within 250 m prior to any blasting at the harbour.   

 
.8 Where possible, store blasting agents off site at an approved facility, bringing 

only the amount on site that is needed for one day of work. 
 
.9 Back-fill blast holes (stemmed) with sand or gravel to grade or to streambed/ 

water interface to confine the blast. 
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.10 Place blasting mats over top of holes to minimize scattering of blast debris 

around the area.  
 
.11 A standby vessel shall be on station for the duration in order to provide 

mariners with on-site directions and safe passage as required. 
 
.12 Do not use ammonium nitrate based explosives in or near water due to the 

production of toxic by-products. 
 
.13 Remove all blasting debris and other associated equipment / products from the 

blast area. 
 
.14 There shall be no diving birds within 100 m of open water during blasting 

operations.  Blasting shall not occur when any species listed under the Species 
at Risk Act as “Endangered” or avian species listed as “Threatened” or of 
“Special Concern” are within 250 m of the work site.  Blasting may resume when 
avian species of risk have naturally left the area. The area will be inspected 
prior to blasting to ensure there are no bird nests present on the rock before 
blasting.  If nests are identified blasting must not commence until all birds 
have fledged and left the nest. 
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1.26 DISPOSAL OF DREDGE MATERIAL ON LAND 

.1 Dredged material is to be disposed of at the designated land disposal area 
located in Sandy Cove East, Digby County, NS, PID 30269542. 

.2 Water that decants from the disposed dredge material shall not directly enter 
any waterways. 

.3 Site should allow for diffuse, dispersion or diversion onto a field or woodland, 
but not into drainage ditches that would carry water to a waterway. 
 

.4 Items such as rubber tires, bottles, cans and other debris or litter must be 

removed from the disposal site following regrading.  Failure to remove such 
debris may constitute a littering offence under applicable regulations. 

 

.5 Control runoff of water containing suspended materials or other harmful 

substances in accordance with requirements of all federal, provincial and 

municipal authorities having jurisdiction. 

 

.6 Obtain approval from Departmental Representative of the proposed route to be 
used to haul dredged material to the disposal site. 

 

.7 Dredged materials shall be stored in a manner to ensure they do not enter or 

re-enter any water body. 

 

.8 Unless berms are being constructed, place and spread dredge material at the 
disposal site in a uniform and well graded manner.  Minimize height and slopes 

of the disposed material.  Match slopes and contours of the existing surrounding 

terrain as much as possible. 

 

End of Section 
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1 GENERAL 

1.1 RELATED REQUIREMENTS 

1. Section 01 33 00 – Submittal Procedures. 

1.2 INSPECTION 

.1 Refer to GC 2.3. 

.1 Allow Departmental Representative access to Work. If part of Work 
is in preparation at locations other than Place of Work, allow 
access to such Work whenever it is in progress. 

.2 Give timely notice requesting inspection if Work is designated 
for special tests, inspections or approvals by Departmental 
Representative instructions, or law of Place of Work. 

.3 If Contractor covers or permits to be covered Work that has been 
designated for special tests, inspections or approvals before 
such is made, uncover such Work, have inspections or tests 
satisfactorily completed and make good such Work. 

.4 Departmental Representative will order part of Work to be 
examined if Work is suspected to be not in accordance with 
Contract Documents. If, upon examination such work is found not 
in accordance with Contract Documents, correct such Work and pay 
cost of examination and correction.  If such Work is found in 
accordance with Contract Documents Departmental Representative 
will pay cost of examination and replacement. 

1.3 INDEPENDENT INSPECTION AGENCIES 
.1 Appointment and Payment           

.1 Departmental Representative will appoint and pay for services 
of testing laboratory as part of their own Quality Assurance 
program. However, the Contractor is responsible for the 
payment and coordination of all Quality Control Testing, 
including: 
.1 All field quality control testing and inspection 

items relating to the Contractor’s work. The 
Contractor will be responsible for all testing as 
part of their work to ensure Quality Control. All 
results must be forwarded to the Departmental 
Representative for review. 

.2 Inspection and testing required by laws, ordinances, 
rules, regulations or orders of public authorities. 

.3 Inspection and testing performed exclusively for 
Contractor's convenience. 

.4 Mill tests and certificates of compliance. 
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.5 Tests specified to be carried out by Contractor under 
the supervision of Departmental Representative. 

.6 Weld testing if required shall be the contractor’s 
responsibility.  

.2 Where tests or inspections by designated testing laboratory 
reveal work not in accordance with contract requirements, 
Contractor shall pay costs for additional tests or 
inspections as Departmental Representative may require to 
verify acceptability of corrected work. 

.2 Provide equipment required for executing inspection and testing 
by appointed agencies. 

.3 Employment of inspection/testing agencies does not relax 
responsibility to perform Work in accordance with Contract 
Documents. 

.4 If defects are revealed during inspection and/or testing, 
appointed agency will request additional inspection and/or 
testing to ascertain full degree of defect. Correct defect and 
irregularities as advised by Departmental Representative at no 
cost to Departmental Representative. Pay costs for retesting and 
reinspection. 

1.4 ACCESS TO WORK 

.1 Allow inspection/testing agencies access to Work, off site 
manufacturing and fabrication plants. 

.2 Co-operate to provide reasonable facilities for such access. 

.3 Make good work disturbed by inspection and tests 

1.5 PROCEDURES 

.1 Notify appropriate agency Departmental Representative in advance 
of requirement for tests, in order that attendance arrangements 
can be made. 

.2 Submit samples and/or materials required for testing, as 
specifically requested in specifications. Submit with reasonable 
promptness and in orderly sequence to not cause delays in Work. 

.3 Provide labour and facilities to obtain and handle samples and 
materials on site. Provide sufficient space to store and cure 
test samples. 

1.6 REJECTED WORK 

.1 Refer to GC 2.4 
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.2 Remove defective Work, whether result of poor workmanship, use of 
defective products or damage and whether incorporated in Work or 
not, which has been rejected by Departmental Representative as 
failing to conform to Contract Documents. Replace or re-execute 
in accordance with Contract Documents. 

.3 Make good other Contractor's work damaged by such removals or 
replacements promptly. 

.4 If in opinion of Departmental Representative it is not expedient 
to correct defective Work or Work not performed in accordance 
with Contract Documents, Owner will deduct from Contract Price 
difference in value between Work performed and that called for by 
Contract Documents, amount of which will be determined by 
Departmental Representative. 

1.7 REPORTS 

.1 Submit original and electronic copies of inspection and test 
reports to Departmental Representative. 

.2 Provide copies to subcontractor of work being inspected or tested 
and manufacturer or fabricator of material being inspected or 
tested.  

1.8 TESTS AND MIX DESIGNS 

.1 Furnish test results and mix designs as requested. 

.2 Provide all necessary instruments, equipment, and qualified 
personnel to perform tests designated as Contractor’s 
responsibilities herein or elsewhere in the Contract Documents.  

.3 As stated in Clause 1.3.1.2, Cost of tests and mix designs beyond 
those called for in Contract Documents or beyond those required 
by law of Place of Work will be appraised by Departmental 
Representative and may be authorized as recoverable. 

1.9 MOCK-UPS 

.1 Prepare mock-ups for Work specifically requested in 
specifications. Include for Work of Sections required to provide 
mock-ups. 

.2 Construct in locations as specified and acceptable to  
Departmental Representative. 

.3 Prepare mock-ups for Departmental Representative review with 
reasonable promptness and in orderly sequence, to not cause 
delays in Work. 

.4 Failure to prepare mock-ups in ample time is not considered 
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sufficient reason for extension of Contract Time and no claim for 
extension by reason of such default will be allowed. 

.5 If requested, Departmental Representative will assist in 
preparing schedule fixing dates for preparation. 

.6 Remove mock-up at conclusion of Work or when acceptable to 
Departmental Representative . 

.7 Mock-ups may remain as part of Work. 

1.10 MILL TESTS 

.1 NOT USED 

1.11 EQUIPMENT AND SYSTEMS 

.1 NOT USED 

Products 

NOT USED 

NOT USED 

Execution 

NOT USED 

NOT USED 

END OF SECTION 
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1 GENERAL 

1.1 RELATED REQUIREMENTS 

.1 Section 01 33 00 Submittal Procedures.  

1.2 REFERENCE STANDARDS 

.1 Canadian General Standards Board (CGSB)  
.1 CAN/CGSB 1.189-[00], Exterior Alkyd Primer for Wood.  
.2 CGSB 1.59-[97], Alkyd Exterior Gloss Enamel.  

.2 Canadian Standards Association (CSA International) 
.1 CSA-A23.1/A23.2-[04], Concrete Materials and Methods of 

Concrete Construction/Methods of Test and Standard Practices 
for Concrete.  

.2 <B>CSA-0121-[M1978(R2003)], Douglas Fir Plywood.  

.3 CAN/CSA-S269.2-[M1987(R2003)], Access Scaffolding for 
Construction Purposes.  

.4 CAN/CSA-Z321-[96(R2001)], Signs and Symbols for the 
Occupational Environment.  

1.3 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal 
Procedures.  

.2 Submit shop drawings for all temporary structures which are 
required to be engineered. Shop drawings submitted to bear 
signature and stamp of qualified professional engineer registered 
or licensed in Province of NS. 

1.4 INSTALLATION AND REMOVAL 

.1 Prepare site plan indicating proposed location and dimensions of 
area to be fenced and used  by  Contractor,  number  of  trailers  
to  be used,  avenues  of  ingress/egress  to fenced area and 
details of fence installation. 

.2 Identify areas which have to be graveled to prevent tracking of 
mud. 

.3 Indicate use of supplemental or other staging area. 

.4 Provide construction facilities in order to execute work 
expeditiously. 

.5 Remove from site all such work after use. 

http://www.techstreet.com/cgi-bin/joint.cgi/innova/cgi-bin/detail?product_id=1089136
http://www.techstreet.com/cgi-bin/joint.cgi/innova/cgi-bin/detail?product_id=13271
http://www.techstreet.com/cgi-bin/joint.cgi/innova/cgi-bin/detail?product_id=1883298
http://www.techstreet.com/cgi-bin/joint.cgi/innova/cgi-bin/detail?product_id=1924418
http://www.techstreet.com/cgi-bin/joint.cgi/innova/cgi-bin/detail?product_id=944731
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1.5 SCAFFOLDING 

.1 Scaffolding in accordance with CAN/CSA-S269.2. 

.2 Provide and  maintain scaffolding, ramps, ladders, swing staging,  
platforms and temporary stairs as required. 

1.6 HOISTING 

.1 Provide, operate and maintain hoists, cranes required for moving of 
workers, materials and equipment. Make financial arrangements with 
Subcontractors for their use of hoists.  

.2 Hoists, cranes to be operated by qualified operator.  

1.7 SITE STORAGE/LOADING 

.1 Refer to GC 3.12.  

.2 Confine work and operations of employees by Contract Documents. Do 
not unreasonably encumber premises with products.  

.3 Do not load or permit to load any part of Work with weight or force 
that will endanger Work.  

1.8 CONSTRUCTION PARKING 

.1 Parking will be permitted on site provided it does not disrupt 
performance of Work.  

.2 The Contractor is advised that while parking facilities for his 
workers and subcontractors will be on property, such parking 
facilities may be remote from the actual site of the work. In any 
case, follow all instructions from the Departmental Representative 
in regards to parking facilities.  

.3 Build and maintain temporary access roads and provide snow removal 
and dust control during period of work.  

.4 Maintain existing roads and parking areas at site, where used by 
Contractor, for duration of contract.  
.1 Keep clean and free of mud and dirt by washing on a regular 

basis.  
.2 Provide snow removal in areas located within construction 

site or enclosed by work.  

.5 Make good and repair damage resulting from Contractor's use of 
existing roads, asphalted areas and lawns on site.  

.6 Provide and maintain adequate access to project site.  
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1.9 SECURITY 

.1 Provide and pay for responsible security personnel to guard site 
and contents of site after working hours and during holidays.

1.10 OFFICES 

.1 Provide office heated to 22 degrees C, lighted 750 lx and 
ventilated, of sufficient size to accommodate site meetings and 
furnished with drawing laydown table.  

.2 Provide marked and fully stocked first-aid case in a readily 
available location.  

.3 Subcontractors to provide their own offices as necessary. Direct 
location of these offices.  

.4 Departmental Representative's Site office.  
.1 Provide temporary office for Departmental Representative.  
.2 Inside dimensions minimum 3.6 m long x 3 m wide x 2.4 m high, 

with floor 0.3 m above grade, complete with 4 50% opening 
windows and one lockable door.  

.3 Insulate building and provide heating system to maintain 22 
degrees C inside temperature at -20 degrees C outside 
temperature, and a minimum of 24 degrees C inside temperature 
during summer months.  

.4 Finish inside walls and ceiling with plywood, hardboard or 
wallboard and paint in selected colours. Finish floor with 19 
mm thick plywood.  

.5 Install electrical lighting system to provide min 750 lx 
using surface mounted, shielded commercial fixtures with 10 % 
upward light component.  

.6 Provide communications hook-up for telephone and internet. 
Capacity of internet to be suitable for business 
applications.  

.7 Provide private washroom facilities adjacent to office 
complete with flush or chemical type toilet, lavatory and 
mirror and maintain supply of paper towels and toilet tissue.  

.8 Equip office with 1 x 2 m table, 4 chairs, 6 m of shelving 
300 mm wide, one 3 drawer filing cabinet, one plan rack and 
one coat rack and shelf.  

.9 Equip office with water cooler / filter and maintain supply 
of bottled water.  

.10 Maintain in clean condition.  

.11 If site office cannot provide telephone and internet 
connection, a second office within 3 km of the site is to  be  
provided  which conforms to all conditions including 
telephone and internet connection. 

1.11 EQUIPMENT, TOOL, AND MATERIALS STORAGE 

.1 Locate site storage trailers where directed by Departmental 
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Representative. Place in location of least interference with 
existing Facility operations.  

.2 Material storage space on site is limited. Coordinate delivery to 
minimize storage period on site before being needed for 
incorporation into work.  

.3 Provide and maintain, in clean and orderly condition, lockable 
weatherproof sheds for storage of tools, equipment and materials. 

.4 Make arrangements elsewhere nearby as deemed required and pay all 
costs for storage of materials not ready for incorporation into 
work.  

.5 Locate materials not required to be stored in weatherproof sheds on 
site in manner to cause least interference with work activities. 

1.12  SANITARY FACILTIES 

.1 Provide sanitary facilities for work force in accordance with 
governing regulations and ordinances.  

.2 Post notices and take precautions as required by local health 
authorities. Keep area and premises in sanitary condition.  

.3 When permanent water and drain connections are completed, provide 
temporary water closets and urinals complete with temporary 
enclosures, inside building. Permanent facilities may be used on 
approval of Departmental Representative.  

1.13 CONSTRUCTION SIGNAGE 

.1 Provide and erect project sign, within three weeks of signing 
Contract, in a location designated by Departmental Representative.  

.2 Construction of wood frame and plywood construction painted with 
exhibit lettering produced by a professional sign painter.  

.3 Indicate on sign, name of Owner, Departmental Representative and 
Contractor, of design style established by [Departmental 
Representative as detailed].  

.4 No other signs or advertisements, other than warning signs, are 
permitted on site.  

.5 Provide project identification site sign comprising [foundation], 
framing, and one 1200 x 2400 mm signboard as detailed and as 
described below.  
.1 Foundations: 15 MPa concrete to CSA-A23.1 minimum 200 mm x 

900 mm deep.  
.2 Framework and battens: SPF, pressure treated minimum 89 x 89 

mm.  
.3 Signboard: 19 mm Medium Density Overlaid Douglas Fir Plywood 

http://www.techstreet.com/cgi-bin/joint.cgi/innova/cgi-bin/detail?product_id=13921
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to CSA O121.  
.4 Paint: alkyd enamel to CAN/CGSB-1.59 over exterior alkyd 

primer to CAN/CGSB 1.189.  
.5 Fasteners: hot-dip galvanized steel nails and carriage bolts.  
.6 Vinyl sign face: printed project identification, self-

adhesive, vinyl film overlay, supplied by Departmental 
Representative.  

.6 Locate project identification sign as directed by Departmental 
Representative and construct as follows:  
.1 Build concrete foundation, erect framework, and attach 

signboard to framing.  
.2 Paint surfaces of signboard and framing with one coat primer 

and two coats enamel. Colour white on signboard face, black 
on other surfaces.  

.3 Apply vinyl sign face overlay to painted signboard face in 
accordance with installation instruction supplied.  

.7 Direct requests for approval to erect Consultant/Contractor 
signboard to Departmental Representative. For consideration general 
appearance of Consultant/Contractor signboard must conform to 
project identification site sign.  

.8 Signs and notices for safety and instruction in both official 
languages Graphic symbols to CAN/CSA-Z321.  

.9 Maintain approved signs and notices in good condition for duration 
of project, and dispose of offsite on completion of project or 
earlier if directed by Departmental Representative.  

1.14 PROTECTION AND MAINTENANCE OF TRAFFIC 

.1 Provide access and temporary relocated roads as necessary to 
maintain traffic. 

.2 Maintain  and  protect  traffic  on  affected  roads  during  
construction  period  except  as otherwise specifically directed by 
Departmental Representative. 

.3 Provide measures for protection and diversion of traffic, including 
provision of watch-persons and flag-persons, erection of 
barricades, placing of lights around and in front of equipment and  
work, and erection and maintenance of adequate warning, danger, and 
direction signs. 

.4 Protect travelling public from damage to person and property. 
Contractor's traffic on roads selected for hauling material to and 
from site to interfere as little as possible with public traffic. 

.5 Verify  adequacy of existing roads and allowable load limit on  
these roads.  Contractor responsible for repair of damage to roads 
caused by construction operations. 

http://www.techstreet.com/cgi-bin/joint.cgi/innova/cgi-bin/detail?product_id=1948264
http://www.techstreet.com/cgi-bin/joint.cgi/innova/cgi-bin/detail?product_id=13271
http://www.techstreet.com/cgi-bin/joint.cgi/innova/cgi-bin/detail?product_id=1089136
http://www.techstreet.com/cgi-bin/joint.cgi/innova/cgi-bin/detail?product_id=944731
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.6 Construct access and haul roads necessary. 

.7 Haul roads: constructed with suitable grades and widths; sharp 
curves, blind corners, and dangerous cross traffic shall be 
avoided. 

.8 Provide necessary lighting, signs, barricades, and distinctive 
markings for safe movement of traffic. 

.9 Dust control: adequate to ensure safe operation at all times. 
Location, grade, width, and alignment of construction and hauling  
roads:  subject to approval by Departmental Representative. 

.10 Lighting:  to assure full and clear visibility for full width of  
haul road and work areas during night work operations. 

.11 Provide snow removal during period of Work. 

.12 Remove,  upon completion of work, haul roads designated by  
Departmental Representative. 

1.15 CLEAN UP 

.1 Remove construction debris, waste materials, packaging material 
from work site daily.  

.2 Clean dirt or mud tracked onto paved or surfaced roadways.  

.3 Store materials resulting from demolition activities that are 
salvageable.  

.4 Stack stored new or salvaged material not in construction 
facilities. 

1.16 TESTING LABORATORY 

.1 NOT USED 

1.17 REMOVAL OF TEMPORARY FACILITIES 

.1 Remove temporary facilities from site when directed by Departmental 
Representative.  
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2 PRODUCTS 

 2.1 NOT USED 

3 EXECUTION 

 3.1 TEMPORARY EROSION AND SEDIMENTATION CONTROL 

.1 Provide temporary erosion and sedimentation control measures to 
prevent soil erosion and discharge of soil-bearing water runoff or 
airborne dust to adjacent properties and walkways according to 
requirements of authorities having jurisdiction sediment and 
erosion control drawings, sediment and erosion control plan, 
specific to site that complies with EPA 832/R-92-005 or 
requirements of authorities having jurisdiction, whichever is more 
stringent.  

.2 Inspect, repair, and maintain erosion and sedimentation control 
measures during construction until permanent vegetation has been 
established.  

.3 Remove erosion and sedimentation controls and restore and stabilize 
areas disturbed during removal.  

END OF SECTION 
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Part 1 GENERAL 

1.1 RELATED REQUIREMENTS 

.1 Section 01 74 21 – Construction/Demolition Waste Management and 
Disposal 

1.2 REFERENCE STANDARDS 

.1 Canadian General Standards Board (CGSB) 
.1 CGSB 1.59-[97] , Alkyd Exterior Gloss Enamel. 
.2 CAN/CGSB 1.189-00 , Exterior Alkyd Primer for Wood. 

.2 CSA Group (CSA) 
.1 CSA-O121-M1978(R2003), Douglas Fir Plywood. 

.3 Nova Scotia Department of Transportation and Infrastructure Renewal 
(NSTIR)  
.1 Nova Scotia Temporary Workplace Traffic Control Manual 

(TWTCM) 

1.3 INSTALLATION AND REMOVAL 

.1 Provide temporary controls in order to execute Work expeditiously. 

.2 Remove from site all such work after use. 

1.4 HOARDING 

.1 Erect temporary site enclosure using new 1.2 m high snow fence 
wired to rolled steel "T" bar fence posts spaced at 2.4 m on 
centre. Provide one lockable truck gate. Maintain fence in good 
repair. 

1.5 GUARD RAILS AND BARRICADES 

.1 Provide secure, rigid guard rails and barricades around deep 
excavations, open shafts, open stair wells, open edges of floors 
and roofs. 

.2 Provide as required by governing authorities. 

1.6 ACCESS TO SITE 

.1 Provide and maintain access roads, sidewalk crossings, ramps and 
construction runways as may be required for access to Work. 

1.7 PUBLIC TRAFFIC FLOW 

.1 Provide and maintain competent signal flag operators, traffic 
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signals, barricades and flares, lights, or lanterns as required to 
perform Work and protect public. 

1.8 FIRE ROUTES 

.1 Maintain access to property including overhead clearances for use 
by emergency response vehicles. 

1.9 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY 

.1 Protect surrounding private and public property from damage during 
performance of Work. 

.2 Be responsible for damage incurred. 

1.10 PROTECTION OF BUILDING FINISHES 

.1 Provide protection for finished and partially finished building 
finishes and equipment during performance of Work. 

.2 Provide necessary screens, covers, and hoardings. 

.3 Confirm with Departmental Representative locations and installation 
schedule 3 days prior to installation. 

.4 Be responsible for damage incurred due to lack of or improper 
protection. 

1.11 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials for recycling or reuse in accordance with 
Section 01 74 21 – Construction/Demolition Waste Management and 
Disposal. 

Part 2 Products 

2.1 NOT USED 

.1 NOT USED. 

Part 3 Execution 

3.1 NOT USED 

.1 NOT USED. 

END OF SECTION 
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Part 1 GENERAL 

1.1 RELATED REQUIREMENTS 

.1 Section 01 45 00 – Quality Control 

1.2 REFERENCES 

.1 Conform  to  these  reference  standards,  in  whole  or  in  part  
as  specifically  requested  in specifications. 

.2 If there is question as to whether products or systems are in 
conformance with applicable standards, Departmental Representative 
reserves right to have such products or systems tested to prove or 
disprove conformance. 

.3 Cost  for  such  testing  will  be  borne  by  Departmental  
Representative  in  event  of conformance with Contract Documents 
or by Contractor in event of non-conformance. 

.4 Conform to latest date of issue of referenced standards in effect 
on date of submission of Tenders, except where specific date of 
issue is specifically noted. 

1.3 ADMINISTRATION 

.1 Within 7 days of written request by Departmental Representative, 
submit following information for any materials and products 
proposed for supply:  
.1 Name and address of manufacturer.  
.2 Trade name, model and catalogue number.  
.3 Performance, descriptive and test data.  
.4 Compliance to specified standards.  
.5 Manufacturer's installation or application instructions.  
.6 Evidence of arrangements to procure.  
.7 Evidence of manufacturer delivery problems or unforeseen 

delays.  

.2 Provide material and equipment of specified design and quality, 
performing to published ratings and for which replacement parts are 
readily available.  

.3 Use products of one manufacturer for equipment or material of same 
type or classification unless otherwise specified.  

.4 Permanent labels, trademarks and nameplates on products are not 
acceptable in prominent locations, except where required for 
operating instructions, or when located in mechanical or electrical 
rooms.  
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1.4 QUALITY 

.1 Products,  materials,  equipment  and  articles  incorporated  in  
Work  shall  be  new,  not damaged  or  defective,  and  of  best  
quality  for  purpose  intended.  If  requested,  furnish evidence 
as to type, source and quality of products provided. 

.2 Procurement  policy  is  to  acquire,  in  cost  effective  manner,  
items  containing  highest percentage of recycled and recovered 
materials practicable consistent with maintaining satisfactory 
levels of competition.  Make reasonable efforts to use recycled and 
recovered materials  and  in  otherwise  utilizing  recycled  and  
recovered  materials  in  execution  of work. 

.3 Defective products, whenever identified prior to completion of 
Work, will be rejected, regardless  of  previous  inspections.  
Inspection  does  not  relieve  responsibility,  but  is precaution  
against  oversight  or  error.  Remove  and  replace  defective  
products  at  own expense and be responsible for delays and 
expenses caused by rejection. 

.4 Should  disputes  arise  as  to  quality  or  fitness  of products,  
decision  rests  strictly  with Departmental Representative based 
upon requirements of Contract Documents. 

.5 Unless otherwise indicated in specifications, maintain uniformity 
of manufacture for any particular or like item throughout building. 

.6 Permanent  labels,  trademarks  and  nameplates  on  products  are  
not  acceptable  in prominent locations. 

1.5 ACCEPTABLE MATERIAL AND ALTERNATIVES 

.1 Acceptable Materials: When materials specified include trade names 
or trademarks or manufacturer's or supplier's name as part of the 
material description, select and only use one of the names listed 
for incorporation into the Work.  

.2 Alternative Materials: Submission of alternative materials to trade 
names or manufacturer's names specified must be done during the 
bidding period following procedures indicated in the Instructions 
to Bidders.  

.3 Substitutions: After contract award, substitution of a specified 
material will be dealt with as a change to the Work in accordance 
with the General Conditions of the Contract.  

1.6 MANUFACTURERS INSTRUCTIONS 

.1 Unless otherwise indicated in specifications install or erect 
products in accordance with manufacturer's instructions. Do not 
rely on labels or enclosures provided with products. Obtain written 
instructions directly from manufacturers. 
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.2 Notify Departmental Representative in writing, of conflicts  
between specifications and manufacturer's instructions, so that 
Departmental Representative will establish course of action. 

.3 Improper installation or erection of products, due to failure in  
complying with these requirements, authorizes Departmental  
Representative to require removal and re-installation at no 
increase in Contract Price or Contract Time. 

1.7 AVAILABILITY 

.1 Immediately upon signing Contract, review product delivery 
requirements and anticipate foreseeable supply delays for items. If 
delays in supply of products are foreseeable, notify Departmental 
Representative of such, in order that substitutions or other 
remedial action may be authorized in ample time to prevent delay in 
performance of Work. 

.2 In event of failure to notify the Departmental Representative at 
commencement of the Work and should it subsequently appear that 
Work may be delayed for such reason, Departmental Representative  
reserves  right  to  substitute  more  readily  available  products  
of  similar character, at no increase in Contract Price or Contract 
Time.  

1.8 WORKMANSHIP 

.1 Ensure quality of work is of highest standard, executed by workers 
experienced and skilled in respective duties for which they are 
employed. Immediately notify the Departmental Representative if 
required Work is such as to make it impractical to produce the 
required results.  

.2 Do not employ anyone unskilled in their required duties.  
Departmental Representative reserves right to require dismissal 
from site, workers deemed incompetent or careless. 

.3 Decisions as to standard or fitness of Quality of Work in cases of 
dispute rest solely with Departmental Representative, whose 
decision is final. 

.4 Ensure cooperation of workers in laying out work. Maintain 
efficient and continuous supervision on site at all times.  

.5 Coordinate work between trades and subcontractors. See section 
01 14 10 – Scheduling And Management Of Work in this regard.  

.6 Coordinate placement of openings, sleeves and accessories.  

1.9 STORAGE, HANDLING, AND PROTECTION 

.1 Handle and store products in manner to prevent damage, 
adulteration, deterioration and soiling and in accordance with 
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manufacturer's instructions when applicable. 

.2 Store packaged or bundled products in original and undamaged  
condition with manufacturer's seal and labels intact. Do not remove 
from packaging or bundling until required in Work. 

.3 Store products subject to damage from weather in weatherproof 
enclosures. 

.4 Store cementitious products clear of earth or concrete floors, and 
away from walls. 

.5 Keep sand, when used for grout or mortar materials, clean and dry. 
Store sand on wooden platforms and cover with waterproof tarpaulins 
during inclement weather. 

.6 Store sheet materials, lumber on flat, solid supports and keep 
clear of ground. Slope to shed moisture. 

.7 Store and mix paints in heated and ventilated room.  Remove oily  
rags and other combustible debris from site daily. Take every  
precaution necessary to prevent spontaneous combustion. 

.8 Remove and replace damaged products at own expense and to  
satisfaction of Departmental Representative. 

.9 Touch-up damaged factory finished surfaces to Departmental  
Representative's satisfaction. Use touch-up materials to match 
original. Do not paint over name plates. 

1.10 CONSTRUCTION EQUIPMENT AND PLANT 

.1 On request, prove to the satisfaction of Departmental 
Representative that the construction equipment and plant are 
adequate to manufacture, transport, place and finish work to 
quality and production rates specified. If inadequate, replace or 
provide additional equipment or plant as directed.  

.2 Maintain construction equipment and plant in good operating order.  

1.11 CO-ORDINATION 

.1 Ensure co-operation of workers in laying out the Work. Maintain 
efficient and continuous supervision.  

.2 Be responsible for coordination and placement of openings, sleeves, 
and accessories.   

1.12 REMEDIAL WORK 

.1 Perform remedial work required to repair or replace parts or 
portions of Work identified as defective or unacceptable. Co-
ordinate adjacent affected Work as required. 
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.2 Perform remedial work by specialists familiar with materials  
affected.  Perform in a manner to neither damage nor put at risk 
any portion of Work. 

1.13 PROTECTION OF WORK IN PROGRESS 

.1 Prevent overloading of parts of new and existing bridges. Do not 
cut, drill or sleeve load bearing  structural  member,  unless  
specifically  indicated  without written approval of the 
Departmental Representative. 

1.14 EXISTING UTILITIES 

.1 When breaking into or connecting to existing services or utilities, 
execute Work at times directed by local governing authorities, with 
minimum of disturbance to Work, pedestrian and vehicular traffic. 

.2 Protect, relocate or maintain existing active services. When 
services are encountered, cap off in manner approved by authority 
having jurisdiction.  Stake and record location of capped service. 

Part 2 Products 

2.1 NOT USED 

.1 NOT USED. 

Part 3 Execution 

3.1 NOT USED 

.1 NOT USED. 

END OF SECTION 
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Part 1 GENERAL 

1.1 RELATED REQUIREMENTS 

.1 Section 01 11 00 – Summary Of Work. 

.2 Section 01 45 00 – Quality Control. 

1.2 REFERENCE STANDARDS 

.1 Canadian Construction Documents Committee (CCDC)  
.1 CCDC 2-LATEST EDITION, Stipulated Price Contract.  

.2 Owner's identification of existing survey control points and 
property limits. 

1.3 QUALIFICATIONS OF SURVEYOR 

.1 Qualified registered land surveyor, licensed to practice in Place 
of Work, acceptable to Departmental Representative.  

1.4 SURVEY REFERENCE POINTS 

.1 Existing base horizontal and vertical control points are designated 
on drawings.  

.2 Locate, confirm and protect control points prior to starting site 
work. Preserve permanent reference points during construction.  

.3 Make no changes or relocations without prior written notice to 
Departmental Representative.  

.4 Report to Departmental Representative when reference point is lost 
or destroyed, or requires relocation because of necessary changes 
in grades or locations.  

.5 Require surveyor to replace control points in accordance with 
original survey control.  

1.5 SURVEY REQUIREMENTS 

.1 Establish two permanent bench marks on site, referenced to 
established bench marks by survey control points. Record locations, 
with horizontal and vertical data in Project Record Documents.  

.2 Establish lines and levels, locate and lay out, by instrumentation.  

.3 Stake for grading, fill and topsoil placement and landscaping 
features.  

.4 Stake slopes and berms.  
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.5 Establish pipe invert elevations.  

.6 Stake batter boards for foundations.  

.7 Establish foundation column locations and floor elevations.  

.8 Establish lines and levels for mechanical and electrical work.  

1.6 EXISTING SERVICES 

.1 Before commencing work, establish location and extent of service 
lines in area of Work and notify Departmental Representative of 
findings.  

.2 Remove abandoned service lines within 2 m of structures. Cap or 
otherwise seal lines at cut-off points as directed by Departmental 
Representative.  

1.7 LOCATION OF EQUIPMENT AND FIXTURES 

.1 Location of equipment, fixtures and outlets indicated or specified 
are to be considered as approximate.  

.2 Locate equipment, fixtures and distribution systems to provide 
minimum interference and maximum usable space and in accordance 
with manufacturer's recommendations for safety, access and 
maintenance.  

.3 Inform Departmental Representative of impending installation and 
obtain approval for actual location.  

.4 Submit field drawings to indicate relative position of various 
services and equipment when required by Departmental 
Representative.  

1.8 RECORDS 

.1 Maintain a complete, accurate log of control and survey work as it 
progresses.  

.2 Record locations of maintained, re-routed and abandoned service 
lines.  

1.9 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit name and address of Surveyor to Departmental Representative.  

.2 On request of Departmental Representative, submit documentation to 
verify accuracy of field engineering work.  

.3 Submit certificate signed by surveyor certifying and noting those 
elevations and locations of completed Work that conform and do not 
conform with Contract Documents.  
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Part 2 Products 

2.1 NOT USED 

.1 NOT USED. 

Part 3 Execution 

3.1 NOT USED 

.1 NOT USED. 

END OF SECTION 
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Part 1 GENERAL 

1.1 RELATED REQUIREMENTS 

.1 Section 01 74 21 – Construction/Demolition Waste Management And 
Disposal. 

1.2 REFERENCE STANDARDS 

.1 Canadian Construction Documents Committee (CCDC)  
.1 CCDC 2-[2008], Stipulated Price Contract.  

1.3 PROJECT CLEANLINESS 

.1 Maintain Work in tidy condition, free from accumulation of waste 
products and debris, other than that caused by Owner or other 
Contractors.  

.2 Remove waste materials from site at daily regularly scheduled times 
or dispose of as directed by Departmental Representative. Do not 
burn waste materials on site.  

.3 Clear snow and ice from access to facility.  

.4 Make arrangements with and obtain permits from authorities having 
jurisdiction for disposal of waste and debris.  

.5 Provide on-site containers for collection of waste materials and 
debris.  

.6 Provide and use marked separate bins for recycling. Refer to 
Section 01 74 21 – Construction/Demolition Waste Management And 
Disposal.  

.7 Dispose of waste materials and debris at designated dumping areas 
on off site.  

.8 Clean areas prior to start of finishing work, and maintain areas 
free of debris and other contaminants during finishing operations.  

.9 Store volatile waste in covered metal containers, and remove from 
premises at end of each working day.  

.10 Use only cleaning materials recommended by manufacturer of surface 
to be cleaned, and as recommended by cleaning material 
manufacturer.  

.11 Schedule cleaning operations so that resulting dust, debris and 
other contaminants will not fall on wet, newly painted surfaces nor 
contaminate the surrounding environment.  
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1.4 FINAL CLEANING 

.1 Refer to CCDC 2, GC 3.14.  

.2 Remove waste products and debris other than that caused by others, 
and leave Work clean and suitable for occupancy.  

.3 Prior to final review remove surplus products, tools, construction 
machinery and equipment.  

.4 Remove waste products and debris other than that caused by Owner or 
other Contractors.  

.5 Remove waste materials from site at regularly scheduled times or 
dispose of as directed by Departmental Representative. Do not burn 
waste materials on site.  

.6 Make arrangements with and obtain permits from authorities having 
jurisdiction for disposal of waste and debris.  

.7 Clean lighting reflectors, lenses, and other lighting surfaces.  

.8 Remove dirt and other disfiguration from exterior surfaces.  

.9 Sweep and wash clean paved areas.  

1.5 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials for reuse and recycling in accordance with 
Section 01 74 21 – Construction/Demolition Waste Management And 
Disposal. 

Part 2 Products 

2.1 NOT USED 

.1 NOT USED. 

Part 3 Execution 

3.1 NOT USED 

.1 NOT USED. 

END OF SECTION 
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Part 1 GENERAL 

1.1 SUMMARY 

.1 This Section includes requirements for management of construction 
waste and disposal, which forms the Contractor's commitment to 
reduce and divert waste materials from landfill and includes the 
following:  
.1 Waste reduction; 
.2 Diversion of waste from landfill, and; 
.3 Material Recycling. 

1.2 RELATED REQUIREMENTS

.1 Section 01 52 00 - Construction Facilities. 

.2 Section 02 41 16 – Structure Demolition. 

1.3 REFERENCE STANDARDS 

.1 American Society for Testing and Materials (ASTM):  
.1 ASTM E 1609 01, Standard Guide for Development and 

Implementation of a Pollution Prevention Program  
.2 RCI Certification Construction and Demolition Materials 

Recycling  

1.4 DEFINITIONS 

.1 Clean Waste: Untreated and unpainted; not contaminated with oils, 
solvents, sealants or similar materials.  

.2 Construction and Demolition Waste: Solid wastes typically including 
building materials, packaging, trash, debris, and rubble resulting 
from construction, repair and demolition operations.  

.3 Hazardous: Exhibiting the characteristics of hazardous substances 
including properties such as ignitability, corrosiveness, toxicity 
or reactivity.  

.4 Non-hazardous: Exhibiting none of the characteristics of hazardous 
substances, including properties such as ignitability, 
corrosiveness, toxicity, or reactivity.  

.5 Non toxic: Not poisonous to humans either immediately or after a 
long period of exposure.  

.6 Recyclable: The ability of a product or material to be recovered at 
the end of its life cycle and remanufactured into a new product for 
reuse by others.  

http://www.techstreet.com/cgi-bin/joint.cgi/innova/cgi-bin/detail?product_id=946457
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.7 Recycle: To remove a waste material from the project site to 
another site for remanufacture into a new product for reuse by 
others.  

.8 Recycling: The process of sorting, cleansing, treating and 
reconstituting solid waste and other discarded materials for the 
purpose of using the altered form; recycling does not include 
burning, incinerating, or thermally destroying waste.  

.9 Return: To give back reusable items or unused products to vendors 
for credit.  

.10 Reuse: To reuse a construction waste material in some manner on the 
project site.  

.11 Salvage: To remove a waste material from the project site to 
another site for resale or reuse by others.  

.12 Sediment: Soil and other debris that has been eroded and 
transported by storm or well production run off water.  

.13 Source Separation: The act of keeping different types of waste 
materials separate beginning from the first time they become waste.  

.14 Toxic: Poisonous to humans either immediately or after a long 
period of exposure.  

.15 Trash: Any product or material unable to be reused, returned, 
recycled, or salvaged.  

.16 Volatile Organic Compounds (VOC's): Chemical compounds common in 
and emitted by many building products over time through outgassing:  
.1 Solvents in paints and other coatings;  
.2 Wood preservatives; strippers and household cleaners;  
.3 Adhesives in particleboard, fiberboard, and some plywood; and 

foam insulation.  
.4 When released, VOC's can contribute to the formation of smog 

and can cause respiratory tract problems, headaches, eye 
irritations, nausea, damage to the liver, kidneys, and 
central nervous system, and possibly cancer.  

.17 Extra material or material that has reached the end of its useful 
life in its intended use. Waste includes salvageable, returnable, 
recyclable, and reusable material.  

1.5 ADMINISTRATIVE REQUIREMENTS 

.1 Coordination: Coordinate waste management requirements with all 
Divisions of the Work for the project, and ensure that requirements 
of the Construction Waste Management Plan are followed.  

.2 Preconstruction Meeting: Arrange a pre-construction meeting in 
accordance with Section 01 31 19 - Project Meetings before starting 
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any Work of the Contract attended by the Owner, Contractor, 
Departmental Representative and Consultant to discuss the 
Contractor's Construction Waste Management Plan and to develop 
mutual understanding of the requirements for a consistent policy 
towards waste reduction and recycling.  

1.6 SUBMITTALS 

.1 Provide required information in accordance with Section 01 33 00 - 
Submittal Procedures.  

.2 Action Submittals: Provide the following submittals before starting 
any work of this Section:  

1.7 QUALITY ASSURANCE 

.1 The following sources may be useful in developing the Draft 
Construction Waste Management Plan:  
.1 Recycling Haulers and Markets: Investigate local haulers and 

markets for recyclable materials, and incorporate into CWM 
Plan.  

.2 Waste-to-Energy Systems: Investigate local waste-to-energy 
incentives where systems for diverting materials from 
landfill for reuse or recycling are not available.  

1.8 WASTE REDUCTION WORKPLAN (WRW) 

.1 Prepare and submit WRW prior to project start-up. 

.2 WRW identifies strategies to optimize diversion through reduction, 
reuse, and recycling of materials and comply with applicable 
regulations. 

.3 Structure WRW to prioritize actions and follow as first priority 
Reuse, then followed by Recycle. 

.4 Workplan to include:  
.1 Waste audit.  
.2 Waste reduction practices.  
.3 Material source separation process.  
.4 Procedures for sending recyclables to recycling facilities.  
.5 Procedures for sending non-salvageable items and waste to 

approved waste processing facility or landfill site.  
.6 Training and supervising workforce on waste management at 

site.  

.5 Workplan to incorporate waste management requirements specified 
herein and in other sections of the Specifications.  

.6 Develop Workplan in collaboration with all subcontractors to ensure 
all waste management issues and opportunities are addressed.  
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.7 Submit copy of Workplan to Departmental Representative for review 
and approval.  
.1 Make revisions to Plan as directed by Departmental 

Representative.  

.8 Implement and manage all aspects of Waste Management Workplan for 
duration of work.  

.9 Revise Plan as work progresses addressing new opportunities for 
diversion of waste from landfill.  

1.9 MATERIALS SOURCE SEPARATION PROGRAM (MSSP) 

.1 Prepare MSSP and have ready for use prior to project start-up. The 
Demolition Waste Audit (DWA), with related weight bills and /or 
receipt must be submitted on a monthly basis with the Contractor’s 
monthly Progress claim. 

.2 Implement MSSP for waste generated on project in compliance with 
approved methods and as reviewed by Departmental Representative. 

.3 Provide on-site facilities to collect, handle and store anticipated 
quantities of reusable, salvageable and recyclable materials.  
.1 Use suitable containers for individual collection of items 

based on intended purpose.  
.2 Locate to facilitate deposit but without hindering daily 

operations of existing building tenants.  
.3 Clearly mark containers and stockpiles as to purpose and use.  

.4 Perform demolition and removal of existing building components and 
equipment following a systematic deconstruction process.  
.1 Separate materials and equipment at source, carefully 

dismantling, labelling and stockpiling alike items for the 
following purposes:  
.1 Reinstallation into the work where indicated.  
.2 Salvaging reusable items not needed in project which 

Contractor may sell to other parties. Sale of such 
items not permitted on site.  

.3 Sending as many items as possible to locally available 
recycling facility.  

.4 Segregating remaining waste and debris into various 
individual waste categories for disposal in a "non-
mixed state" as recommended by waste 
processing/landfill sites.  

.5 Isolate product packaging and delivery containers from general 
waste stream. Send to recycling facility or return to supplier/ 
manufacturer.  

.6 Send leftover material resulting from installation work for 
recycling whenever possible.  
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.7 Establish methods whereby hazardous and toxic waste materials, and 
their containers, encountered or used in the course work are 
properly isolated, stored on site and disposed in accordance with 
applicable laws and regulations from authorities having 
jurisdiction.  

.8 Isolate and store existing materials and equipment identified for 
re-incorporation into the Work. Protect against damage.  

1.10 DELIVERY, STORAGE AND HANDLING 

.1 Storage Requirements: Implement a recycling/reuse program that 
includes separate collection of waste materials as appropriate to 
the project waste and the available recycling and reuse programs in 
the project area.  

.2 Handling Requirements: Clean materials that are contaminated before 
placing in collection containers and ensure that waste destined for 
landfill does not get mixed in with recycled materials:  
.1 Deliver materials free of dirt, adhesives, solvents, 

petroleum contamination, and other substances deleterious to 
recycling process.  

.2 Arrange for collection by or delivery to the appropriate 
recycling or reuse facility.  

.3 Hazardous Waste and Hazardous Materials: Handle in accordance 
with applicable regulations.  

.3 Unless specified otherwise, materials for removal become 
Contractor's property. 

.4 Protect, stockpile, store and catalogue salvaged items. 

.5 Separate non-salvageable materials from salvaged items. Transport 
and deliver non-salvageable items to licensed disposal facility. 

.6 Provide on-site facilities and containers for collection and  
storage of reusable and recyclable materials.  

.7 Separate and store materials produced during project in designated 
areas. 

.8 Prevent contamination of materials to be salvaged and recycled and 
handle materials in accordance with requirements for acceptance by 
designated processing facilities. 
.1 On-site source separation is required. 
.2 Remove co-mingled materials to off-site processing facility 

for separation. 
.3 Obtain  waybills, receipts and/or scale tickets for  

separated materials removed. 
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1.11 DISPOSAL OF WASTE

.1 Do not bury rubbish or waste materials. 

.2 Do not dispose of waste, volatile materials, mineral spirits, oil, 
paint thinner and the like into waterways, storm, or sanitary 
sewers. 

.3 Keep records of construction waste including: 
.1 Number and size of bins. 
.2 Waste type of each bin. 
.3 Total tonnage generated. 
.4 Tonnage reused or recycled. 
.5 Reused or recycled waste destination.

.4 Dispose of waste only at approved waste processing facility or 
landfill sites approved by authority having jurisdiction.  

.5 Contact the authority having jurisdiction prior to commencement of 
work, to determine what, if any, demolition and construction waste 
materials have been banned from disposal in landfills and at 
transfer stations. Take appropriate action to isolate such banned 
materials at site of work and dispose in strict accordance with 
provincial and municipal regulations.  

.6 Sale of salvaged items by Contractor to other parties not permitted 
on site.  

Part 2 PRODUCTS 

2.1 NOT USED 

.1 NOT USED.  

Part 3 EXECUTION 

3.1 IMPLIMENTATION 

.1 Do Work in compliance with WRW. 

.2 Handle waste materials not reused, salvaged, or recycled in 
accordance with appropriate regulations and codes. 

END OF SECTION 
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Part 1 GENERAL 

1.1 RELATED REQUIREMENTS 

.1 Section 01 78 00: Closeout Submittals. 

1.2 INSPECTION AND DECLARATION 

.1 Contractor's Inspection: Coordinate and perform, in concert with 
subcontractors, an inspection and check of all Work. Identify and 
correct deficiencies, defects, repairs and perform outstanding 
items as required to complete work in conformance with Contract 
Documents.  
.1 Notify Departmental Representative in writing when 

deficiencies from Contractor's inspection have been rectified 
and that Work is deemed to be complete and ready for 
Departmental Representative's inspection of the completed 
work.  

.2 Request Departmental Representative’s Inspection. 

.2 Departmental Representative's Inspection: Accompany Departmental 
Representative during all substantial and final inspections of the 
Work.  
.1 Departmental Representative and Contractor will perform 

inspection of Work to identify obvious defects of 
deficiencies.  

.2 Contractor to correct Work accordingly.  

.3 Note that Departmental Representative will not issue a Certificate 
of Substantial Performance of the work until such time that 
Contractor performs following work and turns over the specified 
documents:  
.1 Project record as-built documents;  
.2 Final Operations and Maintenance manuals;  
.3 Maintenance materials, parts and tools;  
.4 Compliance certificates from applicable authorities;  
.5 Reports resulting from designated tests;  
.6 Demonstration and training complete with user manuals;  
.7 Manufacturer's Guarantee certificates.  
.8 Testing, adjusting and balancing of equipment and systems 

complete with submission of test reports.  
.9 Commissioning of equipment and systems specified.  

.4 Correct all discrepancies before Departmental Representative will 
issue the Certificate of Completion.  

.5 Payment of Holdback: after issuance of Certificate of Substantial 
Performance of Work,  submit  application for  payment  of holdback  
amount in accordance  with contractual agreement. 
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END OF SECTION 
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Part 1 GENERAL 

1.1 RELATED REQUIREMENTS 

.1 Section 01 33 00: Submittal Procedures. 

.2 Section 01 77 00: Closeout Procedures. 

1.2 PROJECT RECORD DOCUMENTS 

.1 Departmental Representative will provide 2 white print sets of 
contract drawings and 2 copies of Specifications Manual 
specifically for "As-Built" purposes.  

.2 Maintain at site one set of the contract drawings and 
specifications to record actual As-Built site conditions.  

.3 Maintain up-to-date, real time as-built drawings and specifications 
in good condition and make available for inspection by the 
Departmental Representative upon request.  

.4 As-Built Drawings:  
.1 Record changes in red ink on the prints. Mark only on one set 

of prints and at completion of work, neatly transfer 
notations to second set (also by use of red ink).  

.2 Submit both sets to Departmental Representative prior to 
application for Certificate of Substantial Performance.  

.3 Stamp all drawings with "As-Built". Label and place 
Contractor's signature and date.  

.4 Show all modifications, substitutions and deviations from 
what is shown on the contract drawings.  

.5 As-Built Specifications: legibly mark in red each item to record 
actual construction, including:  
.1 Manufacturer, trade name, and catalogue number of each 

product actually installed, particularly items substituted 
from that specified.  

.2 Changes made by Addenda and Change Orders.  

.3 Mark up both copies of specifications; stamp "As-Built", sign 
and date similarly to drawings as per above clause.  

.6 Maintain As-Built documents current as the contract progresses. 
Departmental Representative will conduct reviews and inspections of 
the documents on a regular basis. Failure to maintain as-builts 
current and complete to satisfaction of the Departmental 
Representative shall be subject to financial penalties in the form 
of progress payment reductions and holdback assessments.  

.7 Submit on paper and in electronic format as pdf files. Forward pdf 
and in the native program format, MS Word], MS Excel, MS Project 
and AutoCAD dwg and photograph jpg files on USB compatible with 
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PWGSC encryption requirements or through email or alternate 
electronic file sharing service such as ftp, as directed by 
Departmental Representative.  

1.3 REVIEWED SHOP DRAWINGS 

.1 Provide a complete set of all shop drawings reviewed for project to 
incorporate into each copy of the Operations and Maintenance 
Manuals.  

.2 Submit full sets at same time and as part of the contents of the 
Operation and Maintenance Manuals specified.  

1.4 UPDATING OF DIGITAL DRAWINGS 

.1 Obtain and pay for the services of a qualified drafting firm to 
update the digital files which were used to produce the contract 
drawings.  
.1 Update the digital drawing files with the same As-Built 

information as specified for the paper As-Built drawings.  
.2 Supply of digital documents does not replace the requirement 

to provide marked-up white prints specified above.  

.2 The Departmental Representative will provide a copy of the digital 
drawing files.  

.3 Incorporate the as-built changes to the digital drawings by 
following the standards specified in the latest version of the 
PWGSC National CADD Standard. A copy of this manual will be 
provided by the Departmental Representative.  

.4 Make revisions to electronic files found to be in non-conformance 
with the PWGSC National CADD Standard as directed by Departmental 
Representative.  

.5 In regards to updating the digital files to reflect changes 
resulting from Change Orders, the change in cost of completing the 
As-Built documentation of changes is to be included in the amount 
for each Change Order issued. The amount included will constitute 
only the increase or decrease in CADD related costs resulting 
directly from the change. In determining the cost difference, full 
consideration will be given to the fact that other clauses of this 
section require As-Built CADD updates to the drawings irrespective 
of any Change Orders.  

.6 Deliver the digital As-Built information in same format and 
sequence as the contract drawings and specifications.  
.1 Submit on PWGSC encrypted USB.  
.2 Provide 1 full set of paper plots.  
.3 Submit the digital As-Builts at the same time as the marked-
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up paper white prints.  

1.5 OPERATIONS & MAINTENANCE MANUAL 

.1 O&M Manual - Definition: an organized compilation of operating and 
maintenance data including detailed technical information, 
documents and records describing operation and maintenance of 
individual products or systems as specified in individual sections 
of the specifications.  

.2 Manual Language: final manuals to be in [English] [French] [both 
English and French] languages.  

.3 Number of copies required:  
.1 Submit 2 interim copies of the manual for review and 

inspection by Departmental Representative. Make revisions and 
additions as directed and resubmit.  

.2 Upon review and acceptance by Departmental Representative, 
submit 3 final copies. Interim copies are not to be 
considered as part of the final copies unless they have been 
fully revised and are identical to the final approved 
version.  

.4 Submission Date: submit complete operation and maintenance manual 
to Departmental Representative 3 weeks prior to application for 
Certificate of Substantial Performance of the work.  

.5 Binding:  
.1 Assemble, coordinate, bind and index required data into 

Operation and Maintenance Manual.  
.2 Use vinyl, hard covered, 3 "D" ring binders, loose leaf, 

sized for 215 x 280 mm paper, with spine pocket.  
.3 Where multiple binders are needed, correlate data into 

related consistent groupings.  
.4 Identify contents of each binder on spine.  
.5 Organize and divide data following same numerical system as 

the section numbers of the Specification Manual.  
.6 Dividers: separate each section by use of cardboard dividers 

and labels. Provide tabbed fly leaf for each individual 
product and system and give description of product or 
component.  

.7 Type lists and notes. Do not hand write.  

.8 Drawings, diagrams and manufacturers' literature must be 
legible. Provide with reinforced, punched binder tab. Bind in 
with text; fold larger drawings to size of text pages.  

.6 Manual Contents:  
.1 Cover sheet containing:  

.1 Date submitted.  

.2 Project title, location and project number.  

.3 Names and addresses of Contractor, and all Sub-
Contractors.  

.2 Table of Contents: provide full table of contents in each 
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binder(s), clearly indicate which contents are in each 
binder.  

.3 List of maintenance materials.  

.4 List of spare parts.  

.5 List of special tools.  

.6 Original or certified copy of warranties and product 
guarantees.  

.7 Copy of approval documents and certificates issued by 
Inspection Authorities.  

.8 Copy of reports and test results performed by Contractor as 
specified.  

.9 Product Information (PI Data) on materials, equipment and 
systems as specified in various sections of the 
specifications. Data to include:  
.1 List of equipment including manufacturer's name, 

supplier, local source of supplies and service 
depot(s). Provide full addresses and telephone numbers.  

.2 Nameplate information including equipment number, make, 
size, capacity, model number and serial number.  

.3 Parts list.  

.4 Installation details.  

.5 Operating instructions.  

.6 Maintenance instructions for equipment.  

.7 Maintenance instructions for finishes.  

.7 Shop drawings:  
.1 Include complete set of reviewed shop drawings into each copy 

of the operations and maintenance manual.  
.2 Fold and bind material professionally in a manner that 

corresponds with the specification section numbering system.  
.3 When large quantity of data is submitted, place into separate 

binders of same size as O&M binders.  

.8 Equipment and Systems Data: the following list indicates the type 
of data and extent of information required to be included for each 
item of equipment and for each system:  
.1 Description of unit or system, and component parts. Give 

function, normal operation characteristics, and limiting 
conditions. Include performance curves, with engineering data 
and tests, and complete nomenclature and commercial number of 
replaceable parts.  

.2 Panel board circuit directories: provide electrical service 
characteristics, controls, and communications.  

.3 Include installed colour coded wiring diagrams.  

.4 Operating Procedures: include start-up, break-in, and routine 
normal operating instructions and sequences. Include 
regulation, control, stopping, shut-down, and emergency 
instructions. Include summer, winter, and any special 
operating instructions.  

.5 Maintenance Requirements: include routine procedures and 
guide for trouble-shooting; disassembly, repair, and 
reassembly instructions; and alignment, adjusting, balancing, 
and checking instructions.  
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.6 Servicing and lubrication schedule, and list of lubricants 
required.  

.7 Manufacturer's printed operation and maintenance 
instructions.  

.8 Sequence of operation by controls manufacturer.  

.9 Provide original manufacturer's parts list, illustrations, 
assembly drawings, and diagrams required for maintenance.  

.10 Provide installed control diagrams by controls manufacturer.  

.11 Provide Contractor's coordination drawings, with installed 
colour coded piping diagrams.  

.12 Provide charts of valve tag numbers, with location and 
function of each valve, keyed to flow and control diagrams.  

.13 Provide list of original manufacturer's spare parts, current 
prices, and recommended quantities to be maintained in 
storage.  

.14 Include test and balancing reports.  

.15 Additional requirements as specified in individual 
specification sections.  

.9 Materials and Finishes Maintenance Data:  
.1 Building Products, Applied Materials, and Finishes: include 

product data, with catalogue number, size, composition, and 
colour and texture designations. Provide information for re-
ordering custom manufactured products.  

.2 Instructions for cleaning agents and methods, precautions 
against detrimental agents and methods, and recommended 
schedule for cleaning and maintenance.  

.3 Additional Requirements: as specified in individual 
specifications sections.  

1.6 FINAL SURVEY 

.1 Submit final site as-built survey plan in both electronic and paper 
format. Electronic format to be CAD (AutoCAD Civil 3D) and PDF copy 
of paper format. Paper format to be stamped and signed by a 
qualified registered land surveyor, licensed to practice in 
[Province of Work]. Survey information to include all features 
within the extents of the site and extend to existing ground prior 
to construction. Streambed within the site is also to be surveyed. 
Maximum spacing between survey points not to exceed 10 meters. 

.2 Submit final site survey certificate, certifying that elevations 
and locations of completed Work are in conformance, or non-
conformance with Contract Documents. 

1.7 SPARE PARTS, TOOLS AND MAINTENANCE MATERIALS 

.1 Provide spare parts, special tools and extra materials for 
maintenance purposes in quantities specified in individual 
specification sections.  

.2 Tag all items with associated function or equipment.  
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.3 Provide items of same manufacture and quality as items in Work.  

.4 Deliver to site in well packaged condition. Store in location as 
directed by Departmental Representative.  

.5 Clearly mark as to contents indicating:  
.1 Part number.  
.2 Identification of equipment or system for which parts are 

applicable.  
.3 Installation instructions or intended use as applicable.  
.4 Name, address and telephone number of nearest supplier.  

.6 Prepare and submit complete inventory list of items supplied. 
Include list within Maintenance Manual.  

END OF SECTION 


	Part 1 GENERAL
	.1 Work of this Contract comprises general construction of:
	.1 Supply and Installation of silt curtains and/or silt booms prior to demolition/excavation as per section 01 35 44 – Environmental Protection Procedures for Marine Work.
	.2 Demolition, removal and disposal of existing middle wharf and components.
	.3 Construction of new middle timber crib wharf and components.
	.4 Class “A” Dredging of harbour basin(with varying thin layers of Class “B”).
	.5 Supply and installation of shoreline protection.
	.6 Supply and installation of new electrical service and components:
	.1 Provide all labour and materials and everything that is required for a complete electrical installation, all in accordance with but not necessarily restricted to the specifications and the accompanying drawings.
	.2 The work is to include but not necessarily be limited to:
	.1 The removal of existing electrical equipment as indicated on electrical drawing E1. Disconnection from NSPI incoming service shall be done by NSPI.
	.2 Supply and installation of direct buried conduits and feeders from NSPI supplied service pole to main service backboard as indicated on drawing E2.
	.3 The supply, installation and wiring of new distribution equipment including: main service entrance backboard with enclosed circuit breaker, meter base (meter by NSPI), distribution panel, junction boxes and lighting controls.
	.4 Power shrouds (x5): Power shrouds shall be galvanized steel. Electrical contractor to supply and install conduits, feeders and electrical devices as indicated on the electrical drawings.
	.5 Supply and install 5 new treated timber poles with new LED luminaires and all associated wiring/cabling as indicated on the electrical drawings.
	.6 Construction of electrical concrete encased duct banks as indicated on the electrical drawings.
	.7 Supply and install protective bollards at power shrouds, poles on wharf and main service backboard.
	.8 Extension of 3-phase overhead service from existing transformer bank to new service pole. All installations and connections for this to be done by NSPI


	.7 The Contractor is responsible for the delineation of the construction zone from the rest of the facility.
	.8 All work to be carried out in accordance with applicable federal, provincial regulations for those agencies having jurisdiction for the work.
	.1 Construction Waste Management:
	.1 Submit project waste management plan, waste reduction work plan highlighting recycling and salvage requirements.
	.2 Submit calculations on end-of-project recycling rates, salvage rates and landfill rates demonstrating 50% of construction wastes recycled or salvaged.

	.1 Owner occupancy.
	.2 Partial owner occupancy.
	.3 Work by other contractors.
	.4 Public usage.
	.1 Marginal wharf, service area, between Wharves 404 and 401;
	.2 Trout point road;
	.3 All structures/sheds surrounding the worksite;
	.4 Full access to wharf 401, 403;
	.5 All areas not within the SCH property limits.
	.1 Access for Owner personnel.
	.2 Use of parking facilities.
	.3 Operation electrical systems.
	.1 Operation of electrical systems.
	.2 Maintenance.
	.3 Security.
	.1 Contract Drawings.
	.2 Specifications.
	.3 Addenda.
	.4 Reviewed Shop Drawings.
	.5 List of Outstanding Shop Drawings.
	.6 Change Orders.
	.7 Other Modifications to Contract.
	.8 Field Test Reports.
	.9 Copy of Approved Work Schedule.
	.10 Health and Safety Plan and Other Safety Related Documents.
	.11 Other documents as specified.


	01 35 44 - ENVIRONMENT PROCEDURES.pdf
	Part 1 GENERAL
	.1 RCI Certification Construction and Demolition Materials Recycling
	.1 Names of persons responsible for ensuring adherence to  Environmental Protection Plan.
	.2 Names and qualifications of persons responsible for manifesting hazardous waste to be removed from site.
	.3 Names and qualifications of persons responsible for training site personnel.
	.4 Descriptions of Environmental Protection Personnel Training Program.
	.5 Erosion and Sediment Control Plan identifying type and location of erosion and sediment controls to be provided including monitoring and  reporting requirements to assure that control measures are in compliance with erosion and sediment control pla...
	.6 Work area plan showing proposed activity in each portion of area and identifying areas of limited use or non-use.
	.7 Spill Contingency Plan to include procedures, instructions, and reports to be used in event of unforeseen spill of regulated substance.
	.8 Non-Hazardous Solid Waste Disposal Plan identifying methods and locations for solid waste disposal including clearing debris and recycling of decommissioned structure materials.
	.9 Air Pollution Control Plan detailing provisions to assure that dust, debris, materials, and trash, do not becomes air borne and travel off project site.
	.10 Contaminant Prevention Plan identifying potentially hazardous substances to be used on job site; intended actions to prevent introduction of such materials into air, water, or  ground; and detailing provisions for compliance with Federal, Provinci...
	.11 Waste Water Management Plan identifying methods and procedures for management and/or discharge of waste waters which are directly derived from construction activities, such as concrete curing water, clean-up water, dewatering of  ground water, dis...
	.1 30 meters from a common road or public highway, except as approved by authorities having jurisdiction.
	.2 45 meters from a residential or commercial building, unless a lesser distance is approved by the landowner
	.3 90 meters from any domestic water supply.
	.4 8 meters form any adjacent property boundary.
	.5 30 meters from any surface watercourse, including wetlands.
	.1 Routinely inspect pipe for any potential breach in the sediment train and keep in good leak free condition at all time.
	.2 Should leakage occur along the pipeline immediately cease dredging operations and repair leak
	.1 Do not discharge residual of rejected concrete on site.
	.2 Immediately clean any accidental release of concrete on site prior to solidification.
	.3 Do not wash and clean concrete vehicles on site.
	.4 Perform dumping of residual material and truck cleaning operations only at the concrete plant.  Follow environmental regulations and good practices as approved by the Provincial Department of the Environment and other authorities having jurisdiction.
	.1 Maintain appropriate production speed and momentum of the excavation equipment. Make adjustments as required and as approved by Departmental Representative.
	.2 Strategically position excavator equipment and haul vehicles to avoid over the water swings of dredged material whenever possible.
	.3 Restrict the amount of material dredged to the area and depth required for navigation.
	.4 Cease the work when weather conditions are not favourable to prevent the further dispersion of suspended sediment.
	.5 Avoid bottom stockpiling, dragging or side casting material during dredging. If these activities are being proposed, the Contractor must:
	.1 Employ suitable operational and engineering controls (e.g., silt curtain),as approved by the Departmental Representative, around the dredge work area , or
	.2 Hire a qualified professional to develop a Water Quality Monitoring (WQM) program for the site.  The Contractor will not be permitted to start any in-water work or dredging until the WQM program is approved by the Departmental Representative.  The ...

	.1 Installation of effective erosion and sediment control measures before starting work to prevent sediment from entering the water body.
	.2 Measures for managing water flowing onto the site, as well as water being pumped / diverted from the site such  that sediment is filtered out prior to the water entering a water body. For example, pumping / diversion of water to a vegetated area, c...
	.3 Site isolation measures (e.g., silt boom or silt curtain) for containing suspended sediment where in-water work is required (e.g., dredging, underwater cable installation).
	.4 Measures for containing and stabilizing waste material (e.g., dredging spoils, construction waste and materials, commercial logging waste, uprooted or cut aquatic plants, accumulated debris) above the  high water mark of nearby water bodies to prev...
	.5 Regular inspection and maintenance of erosion and sediment control measures and structures during the course of the work.
	.6 Repairs to erosion and sediment control measures and structures if damage occurs.
	.7 Removal of non-biodegradable erosion and sediment control materials once site is stabilized.
	.1 Preservative treated lumber and timber, whether plant or site treated, shall be cured for a minimum of 30 days from date of the treatment application before their installation in areas which will be in contact with the water.
	.2 Do not cut treated wood lumber over the surface of a watercourse or wetland.
	.3 Do not use liquid applied preservative products over the surface of a watercourse or wetland.
	.4 Wood treated with Chromate Copper Arsenate (CCA) or Ammoniac Copper Zinc Arsenate (ACZA) must be CSA or American Wood Preserver Association (AWPA) approved.
	.5 Do not use timber and lumber treated with creosote, petroleum and pentachlorophenol for any part of the work.
	.1 Time in-water work requiring the use of explosives to prevent disruption of vulnerable fish life stages, including eggs and larvae, by adhering to appropriate Fisheries & Oceans Canada timing windows.
	.2 Isolate the work site to exclude fish from within the blast area by using bubble/air curtains (i.e., a column of bubbled water extending from the substrate to the water surface as generated by forcing large volumes of air through a perforated pipe/...
	.3 Remove any fish trapped within the isolated area and release unharmed beyond the blast area prior to initiating blasting.
	.4 Minimize blast charge weights used and subdivide each charge into a series of smaller charges in blast holes (i.e., decking) with a minimum 25 millisecond (1/1000 seconds) delay between charge detonations.
	.5 Back-fill blast holes (stemmed) with sand or gravel to grade or to streambed / water interface to confine the blast.
	.6 Place blasting mats over top of holes to minimize scattering of blast debris around the area.
	.7 Do not use ammonium nitrate based explosives in or near water due to the production of toxic by-products.
	.8 Remove all blasting debris and other associated equipment / products from the blast area.
	.1 Do not disturb nest site and neighbouring vegetation until nesting is completed.
	.2 Minimize work immediately adjacent to such areas until nesting is completed.
	.3 Protect these areas by following recommendations of Canadian Wildlife Service.
	.1 Equipment shall include boats, barges, cranes, excavators, haul trucks, pumps, pipe lines and other all miscellaneous tools and equipment previously used in a marine environment.
	.1 Scrape and remove heavy accumulation of mud and dispose appropriately.
	.2 Wash all surfaces of equipment by use of a pressurized fresh water supply.
	.3 Immediately follow with application of a heavy sprayed coating of undiluted vinegar or other environmentally approved cleaning agent to thoroughly remove all plant matter, animals and sediments.
	.4 Check and remove all plant, animal and sediment matter from the all bilges and filters.
	.5 Drain standing water from equipment and let fully dry before use.
	.6 Upon removal from the water, drain standing water from equipment and let fully dry before removal off the site.
	.1 Maintain an on-going log of past and present usage and washdowns of all equipment to illustrate mitigation measures undertaken against fish habitat contamination by alien species.
	.2 Write data in a hard cover bound logbook to include the following:
	.1 Date and location where equipment was previously used in a watercourse or wetland;
	.2 Type of work performed.
	.3 Dates of wash down for each piece of equipment;
	.4 Cleaning method and cleaning agent(s) used.


	Part 2 PRODUCTS
	Part 3 EXECUTION

	01 44 29 - IN-WATER ENVIRONMENTAL MITIGATION MEASURES.pdf
	.3 Where work may affect water quality, schedule work in cooperation with the Harbour Authority as directed by Departmental Representative to minimize interference and impact on harbour users.
	.7 Be aware of the risk for contamination of the fish habitat at the site as a result of invasive (or alien species) being introduced into the marine environment.

	01 45 00 - QUALITY CONTROL.pdf
	1 GENERAL
	Products
	NOT USED
	NOT USED


	Execution
	NOT USED
	NOT USED



	01 56 00 - TEMPORARY BARRIERS AND ENCLOSURES.pdf
	Part 1 GENERAL
	Part 2 Products
	.1 NOT USED.

	Part 3 Execution
	.1 NOT USED.


	01 61 00 - COMMON PRODUCT REQUIREMENTS.pdf
	Part 1 GENERAL
	Part 2 Products
	.1 NOT USED.

	Part 3 Execution
	.1 NOT USED.


	01 71 00 - EXAMINATION AND PREPARATION.pdf
	Part 1 GENERAL
	Part 2 Products
	.1 NOT USED.

	Part 3 Execution
	.1 NOT USED.


	01 74 00 - CLEANING.pdf
	Part 1 GENERAL
	Part 2 Products
	.1 NOT USED.

	Part 3 Execution
	.1 NOT USED.


	01 74 21 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL.pdf
	Part 1 GENERAL
	.1 Waste reduction;
	.2 Diversion of waste from landfill, and;
	.3 Material Recycling.
	.1 ASTM E 1609 01, Standard Guide for Development and Implementation of a Pollution Prevention Program
	.2 RCI Certification Construction and Demolition Materials Recycling
	.1 Solvents in paints and other coatings;
	.2 Wood preservatives; strippers and household cleaners;
	.3 Adhesives in particleboard, fiberboard, and some plywood; and foam insulation.
	.4 When released, VOC's can contribute to the formation of smog and can cause respiratory tract problems, headaches, eye irritations, nausea, damage to the liver, kidneys, and central nervous system, and possibly cancer.
	.1 Recycling Haulers and Markets: Investigate local haulers and markets for recyclable materials, and incorporate into CWM Plan.
	.2 Waste-to-Energy Systems: Investigate local waste-to-energy incentives where systems for diverting materials from landfill for reuse or recycling are not available.
	.1 Waste audit.
	.2 Waste reduction practices.
	.3 Material source separation process.
	.4 Procedures for sending recyclables to recycling facilities.
	.5 Procedures for sending non-salvageable items and waste to approved waste processing facility or landfill site.
	.6 Training and supervising workforce on waste management at site.
	.1 Make revisions to Plan as directed by Departmental Representative.
	.1 Use suitable containers for individual collection of items based on intended purpose.
	.2 Locate to facilitate deposit but without hindering daily operations of existing building tenants.
	.3 Clearly mark containers and stockpiles as to purpose and use.
	.1 Separate materials and equipment at source, carefully dismantling, labelling and stockpiling alike items for the following purposes:
	.1 Reinstallation into the work where indicated.
	.2 Salvaging reusable items not needed in project which Contractor may sell to other parties. Sale of such items not permitted on site.
	.3 Sending as many items as possible to locally available recycling facility.
	.4 Segregating remaining waste and debris into various individual waste categories for disposal in a "non-mixed state" as recommended by waste processing/landfill sites.

	.1 Deliver materials free of dirt, adhesives, solvents, petroleum contamination, and other substances deleterious to recycling process.
	.2 Arrange for collection by or delivery to the appropriate recycling or reuse facility.
	.3 Hazardous Waste and Hazardous Materials: Handle in accordance with applicable regulations.
	.1 On-site source separation is required.
	.2 Remove co-mingled materials to off-site processing facility for separation.
	.3 Obtain  waybills, receipts and/or scale tickets for  separated materials removed.
	.1 Number and size of bins.
	.2 Waste type of each bin.
	.3 Total tonnage generated.
	.4 Tonnage reused or recycled.
	.5 Reused or recycled waste destination.

	Part 2 PRODUCTS
	.1 NOT USED.

	Part 3 EXECUTION

	01 77 00 - CLOSEOUT PROCEDURES.pdf
	Part 1 GENERAL

	01 78 00 - CLOSEOUT SUBMITTALS.pdf
	Part 1 GENERAL
	.1 Date submitted.
	.2 Project title, location and project number.
	.3 Names and addresses of Contractor, and all Sub-Contractors.
	.1 List of equipment including manufacturer's name, supplier, local source of supplies and service depot(s). Provide full addresses and telephone numbers.
	.2 Nameplate information including equipment number, make, size, capacity, model number and serial number.
	.3 Parts list.
	.4 Installation details.
	.5 Operating instructions.
	.6 Maintenance instructions for equipment.
	.7 Maintenance instructions for finishes.



