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Part 1 General
11 WORKS COVERED BY DOCUMENTS TENDER

1 Work under this Contract covers re-gravelling of the taxiway and of the Traffic area

(apron) including related works at Waskaganish airport.

1.2 RESTRICTIONS ABOUT WORKS

| The granular recharging works will be executed outside the airport periods of
operation.as per an schedule and predetermined conditions as describe and detailed in
section 01 35 13.13 — Airports in use.

2 Co-ordinate Progress Schedule in function of the airport operations and coordinate with
the departmental representative.

3 Construct Work in stages to provide for continuous daily normal airport operations usage
as per planned schedule. The progress of works must also allow outside of the period of
operation, the restore of air traffic in the case of emergency and medical evacuation.

A4 Maintain fire access/control.
1.3 CONTRACTOR USE OF PREMISES
1 Limit use of premises to necessary areas for works execution.
2 Co-ordinate use of premises under direction of Departmental Representative.
3 At completion of operations condition of existing work: equal to or better than that which

existed before new work started.

14 OCCUPANCY BY THE DEPARTMENTAL REPRESENTATIVE
1 The airport operator will occupy premises during entire construction period for execution
of normal operations.

2 Co-operate with the Departmental Representative in scheduling operations to minimize
conflict and to facilitate the Departmental Representative usage.

15 EXISTING UTILITY SERVICES

A Notify Departmental Representative and utility companies of intended interruption of
services and obtain required permission.

2 Where Work involves breaking into or connecting to existing services, give Departmental
Representative 48 hours notice for necessary interruption of mechanical or electrical
service throughout course of work. Minimize duration of interruptions. Carry out work at
times as directed by governing authorities with minimum disturbance to airports activity.

3 Provide alternative routes for pedestrian and vehicular traffic.
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1.6

1.7

A4

Establish location and extent of service lines in area of work before starting Work. Notify
Departmental Representative of findings.

Where unknown services are encountered, immediately advise Departmental
Representative and confirm findings in writing.

Protect, relocate or maintain existing active services. When inactive services are
encountered, cap off in manner approved by authorities having jurisdiction.

Record locations of maintained, re-routed and abandoned service lines.

REQUIRED DOCUMENTS

Maintain at job site, one copy each document as follows:

Contract Drawings.

Specifications.

Addenda.

Reviewed Shop Drawings.

List of Outstanding Shop Drawings.
Change Orders.

Other Modifications to Contract.
Field Test Reports.

Copy of Approved Work Schedule.
Health and Safety Plan and Other Safety Related Documents.
Other documents as specified.
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TYPE OF CONTRACT

Tenders will be made on a unit and/or a lump sum price .

All expenses incurred to meet the requirements of the present contract and non covered
by item of payment of the unit price table will have to be included in the overheads of the
contractor and distributed proportionally on the different items of tender.

The Contractor when submitting his tender agrees that he is fully informed regarding all
the conditions affecting the work to be done, the labour, materials, equipment plant he is
to supply and the means of access to the side and that his information was obtained by
personal investigation on the site by himself or his authorized representative and not from
verbal information given to him by representatives of this Department.

While the drawings and specifications indicate the general nature of the work to be
performed, it must be distinctly understood that the Department reserves the right to alter
the alignment grades or the extent of the work as may be found desirable without in any
way invalidating the conditions of the contract.

All expenses incurred to meet the requirements of the present contract and non covered
by item of payment of the unit price table will have to be included in the overheads of the
contractor and distributed proportionally on the different items of tender.
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1.8 CODES
1 The works must be executed in a manner to satisfy at all exigency:
1 Of contractual documents.

2 Regulations and specified Codes and all other document referred to.
3 Local authority.

2 In any case of conflict or discrepancy, the more stringent requirements shall apply.

19 WORK SCHEDULE

1 Provide within 5 working days after Contract award, a schedule showing anticipated
progress stages and final completion of work within time period required by Contract
documents as describe in 1.15 of this section.

2 Interim reviews of real work progress based on work schedule will be done as required
by the departmental representative. Schedule updates will be carried out by the
Contractor with the collaboration and approval of the Departmental representative.

3 The approval of the revised schedule by the Departmental representative does not free the
Contractor from his responsibility relative to all consequences resulting from a non
respect of the original calendar requirements.

1.10 REGULATED ZONE

| The work of the present contract is situated at the interior of a regulated zone of the
airport. Please refer to the requirements of section 01 35 13.13 — Airports in Use, for
information regarding the requirements in terms of safety and security at airports.

1.11 ADDITIONAL DRAWINGS

1 The departmental representative may furnish additional drawings for clarification. These
additional drawings have same meaning and intent as if they were included with the plans
referred to in Contract documents.

1.12 SCHEDULE TO COMPLETE ALL WORKS

1 All the works including mobilisation and demobilisation must be completed not later than
60 calendar days following reception of the official awarding notice. The granular
recharging works on the Taxiway and on the Traffic area shall be executed inside a delay
of 30 calendar days comprise in the 60 days previously mentioned.

Part 2 Products

2.1 NOT USED
A Not used.
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Part 3 Execution
3.1 NOT USED
A1 Not used.

END OF SECTION
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Part 1 General
1.1 CASH ALLOWANCES
| Include in Contract Price specified cash allowances.
2 Cash allowances, unless otherwise specified, cover net cost to Contractor of services,

products, construction machinery and equipment, freight, handling, unloading, storage
and other authorized expenses incurred in performing Work.

3 Contract Price, and not cash allowance, includes Contractor's overhead and profit in
connection with such cash allowance.

4 Contract Price will be adjusted by written order to provide for excess or deficit to each
cash allowance.

5 Where costs under a cash allowance exceed amount of allowance, Contractor will be
compensated for excess incurred and substantiated plus allowance for overhead and profit
as set out in Contract Documents.

.6 Include progress payments on accounts of work authorized under cash allowances in
monthly certificate for payment.

T Amount of each allowance, for Work specified in respective specification Sections is as
follows:

A Section 01 35 13.13- Airports in use, include allowance of $25 000 for the supply
of airport escort services.

2 An allowance of $32 000 is forecast for the mobilization and demobilization of
the contractor on the site.

Part 2 Products

2.1 NOT USED
A Not Used.

Part 3 Execution

3.1 NOT USED
A Not Used.

END OF SECTION
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Part 1 General
1.1 RELATED REQUIREMENTS SPECIFIED ELSEWHERE

1 Particular requirements for inspection and testing to be carried out by testing laboratory

designated by Departmental Representative are specified under various sections.

1.2 APPOINTMENT AND PAYMENT
| Departmental Representative will appoint and pay for services of testing laboratory
except follows:
1 Inspection and testing required by laws, ordinances, rules, regulations or orders
of public authorities.
2 Inspection and testing performed exclusively for Contractor's convenience.
3 Testing, adjustment and balancing of conveying systems, mechanical and
electrical equipment and systems.
4 Mill tests and certificates of compliance.
5 Tests specified to be carried out by Contractor under the supervision of
Departmental Representative.
.6 Additional tests specified as follows:
2 Where tests or inspections by designated testing laboratory reveal Work not in

accordance with contract requirements, pay costs for additional tests or inspections as
required by Departmental Representative to verify acceptability of corrected work.

1.3 CONTRACTOR'S/DESIGN-BUILDER'S RESPONSIBILITIES
A Provide labour, equipment and facilities to:
1 Provide access to Work for inspection and testing.
2 Facilitate inspections and tests.
3 Make good Work disturbed by inspection and test.
4 Provide storage on site for laboratory's exclusive use to store equipment and cure

test samples.
2 Notify Departmental Representative sufficiently in advance of operations to allow for
assignment of laboratory personnel and scheduling of test.

3 Where materials are specified to be tested, deliver representative samples in required
quantity to testing laboratory.

4 Pay costs for uncovering and making good Work that is covered before required
inspection or testing is completed and approved by Departmental Representative

14 MEASUREMENT FOR PAYMENT

1 All costs for this section, including rental fees, if necessary, will be included in different
tender items.
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Part 2 Products
2.1 NOT USED
A1 Not Used.
Part 3 Execution
3.1 NOT USED
A Not Used.

END OF SECTION
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Part 1 General
11 PRECONSTRUCTION MEETING

1.2

Within 10 days after award of Contract, the departmental representative will organise a
meeting of parties in contract to discuss and resolve administrative procedures and
responsibilities.

Senior representatives or Departmental Representative, Contractor, major
Subcontractors, field inspectors and supervisors will be in attendance.

The departmental representative will establish time and location of meeting and notify
parties concerned minimum 5 days before meeting.

The departmental representative will writhe the verbal process of these meetings and will
distribute to participants and to missing involved concerned parts in the 3 following
meeting days

Agenda to include:

| Appointment of official representative of participants in the Work.

2 Schedule of Work, Construction Progress Schedules.

3 Review of the particular conditions of section 01 35 13.13 — Special procedures
for airport facilities.

4 Schedule of submission of shop drawings, samples, colour chips. Submit
submittals in accordance with Section 01 33 00 - Submittal Procedures.

5 Requirements for temporary facilities, site sign, offices, storage sheds, utilities,
fences in accordance with Section 01 52 00 - Construction Facilities.

.6 Delivery schedule of materials.

T Site security.

8 Proposed changes, change orders, procedures, approvals required, mark-up
percentages permitted, time extensions, overtime, administrative requirements.

9 Record drawings in accordance with Section 01 33 00 - Submittal Procedures.

10 Monthly progress claims, administrative procedures, photographs, hold backs.
A1 Appointment of inspection and testing agencies or firms.

12 Insurances, transcript of policies.

PROGRESS MEETINGS

The departmental representative will establish a calendar for periodic meetings during the
work progress.

Contractor, major Subcontractors involved in Work Departmental Representative are to
be in attendance.

The departmental representative will notify parties minimum 5 days prior to meetings.
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Part 2

2.1

Part 3

3.1

A4 Departmental representative will record minutes of meetings and circulate to attending

parties and affected parties not in attendance within 3 days after meeting.
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5 Agenda to include the following:

Review, approval of minutes of previous meeting.

Review of Work progress since previous meeting.

Field observations, problems, conflicts.

Problems which impede construction schedule.

Review of off-site fabrication delivery schedules.

Corrective measures and procedures to regain projected schedule.
Revision to construction schedule.

Progress schedule, during succeeding work period.

Review submittal schedules: expedite as required.

Maintenance of quality standards.

Review proposed changes for affect on construction schedule and on completion
date.

Other business.

Products

NOT USED

Execution

NOT USED

END OF SECTION
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Part 1 General
1.1 RELATED SECTIONS

A Section 32 11 23 — Aggregate base courses.

1.2

13

10

ADMINISTRATIVE

Submit to The departmental representative submittals listed for review. Submit with
reasonable promptness and in orderly sequence so as to not cause delay in Work. Failure
to submit in ample time is not considered sufficient reason for an extension of Contract
Time and no claim for extension by reason of such default will be allowed.

Work affected by submittal shall not proceed until review is complete.
Present shop drawings, product data, samples and mock-ups in SI Metric units.

Where items or information is not produced in SI Metric units converted values are
acceptable.

Review submittals prior to submission to the departmental representative. This review
represents that necessary requirements have been determined and verified, or will be, and
that each submittal has been checked and co-ordinated with requirements of Work and
Contract Documents. Submittals not stamped, signed, dated and identified as to specific
project will be returned without being examined and shall be considered rejected.

Notify the departmental representative, in writing at time of submission, identifying
deviations from requirements of Contract Documents stating reasons for deviations.

Verify field measurements and affected adjacent Work are coordinated.

Contractor's responsibility for errors and omissions in submission is not relieved by the
departmental representative’s review of submittals.

Contractor's responsibility for deviations in submission from requirements of Contract
Documents is not relieved by the departmental representative review.

Keep one reviewed copy of each submission on site.

SHOP DRAWINGS AND PRODUCT DATA

The term "shop drawings™ means drawings, diagrams, illustrations, schedules,
performance charts, brochures and other data which are to be provided by Contractor to
illustrate details of a portion of Work.

Submit drawings stamped and signed by professional engineer registered or licensed in
Province or Territory of Canada.

Indicate materials, methods of construction and attachment or anchorage, erection
diagrams, connections, explanatory notes and other information necessary for completion
of Work. Where articles or equipment attach or connect to other articles or equipment,
indicate that such items have been coordinated, regardless of Section under which
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adjacent items will be supplied and installed. Indicate cross references to design drawings
and specifications.

A4 Allow 10 days for the departmental representative’s review of each submission.

5 Adjustments made on shop drawings by the departmental representative are not intended
to change Contract Price. If adjustments affect value of Work, state such in writing to the
departmental representative prior to proceeding with Work.

.6 Make changes in shop drawings as the departmental representative may require,
consistent with Contract Documents. When resubmitting, notify the departmental
representative in writing of any revisions other than those requested.

T Accompany submissions with transmittal letter, in [duplicate], containing:
A1 Date.
2 Project title and number.
3 Contractor's name and address.
4 Identification and quantity of each shop drawing, product data and sample.
5 Other pertinent data.
8 Submissions shall include:
1 Date and revision dates.
2 Project title and number.
3 Name and address of:
1 Subcontractor.
2 Supplier.
3 Manufacturer.
4 Contractor's stamp, signed by Contractor’s authorized representative certifying

approval of submissions, verification of field measurements and compliance with
Contract Documents.

5 Details of appropriate portions of Work as applicable:
1 Fabrication.

2 Layout, showing dimensions, including identified field dimensions, and
clearances.

Setting or erection details.
Capacities.

Performance characteristics.
Standards.

Operating weight.

Wiring diagrams.

Single line and schematic diagrams.
10 Relationship to adjacent work.

© o N o~ W

9 After the departmental representative’s review, distribute copies.

10 Submit 1 electronic copies or 3 copies of shop drawings and product data sheets or
brochures for requirements requested in specification Sections and as requested by the
departmental representative.
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A1 Submit lelectronic copies or 3 copies of product data sheets or brochures for
requirements requested in specification Sections and as requested by Departmental
Representative where shop drawings will not be prepared due to standardized
manufacture of product.

12 Submit 1 electronic copies or 3 copies of test reports for requirements requested in
specification Sections and as requested by [Departmental Representative

1 Report signed by authorized official of testing laboratory that material, product or
system identical to material, product or system to be provided has been tested in
accord with specified requirements.

2 Testing must have been within 3 years of date of contract award for project.

13 Submit 1 electronic copies or 3 copies of certificates for requirements requested in
specification Sections and as requested by Departmental Representative.

1 Statements printed on manufacturer's letterhead and signed by responsible
officials of manufacturer of product, system or material attesting that product,
system or material meets specification requirements.

2 Certificates must be dated after award of project contract complete with project
name.

14 Submit 1 electronic copies or 3 copies of manufacturers instructions for requirements
requested in specification Sections and as requested by Departmental Representative.

1 Pre-printed material describing installation of product, system or material,
including special notices and Material Safety Data Sheets concerning
impedances, hazards and safety precautions

15 Submit 1 electronic copies or 3 copies of Manufacturer's Field Reports for requirements
requested in specification Sections and as requested by Departmental Representative.

.16 Documentation of the testing and verification actions taken by manufacturer's
representative to confirm compliance with manufacturer's standards or instructions.

A7 Submit 1 electronic copies or 3 copies of Operation and Maintenance Data for
requirements requested in specification Sections and as requested by Departmental
Representative.

18 Delete information not applicable to project.
19 Supplement standard information to provide details applicable to project.

.20 If upon review by the departmental representative, no errors or omissions are discovered
or if only minor corrections are made, a copy will be returned and fabrication and
installation of Work may proceed. If shop drawings are rejected, noted copy will be
returned and resubmission of corrected shop drawings, through same procedure indicated
above, must be performed before fabrication and installation of Work may proceed.

21 The review of shop drawings by Public Works and Government Services Canada
(PWGSC) is for sole purpose of ascertaining conformance with general concept. This
review shall not mean that PWGSC approves detail design inherent in shop drawings,
responsibility for which shall remain with Contractor submitting same, and such review
shall not relieve Contractor of responsibility for errors or omissions in shop drawings or
of responsibility for meeting all requirements of construction and Contract Documents.
Without restricting generality of foregoing, Contractor is responsible for dimensions to be
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confirmed and correlated at job site, for information that pertains solely to fabrication
processes or to techniques of construction and installation and for co-ordination of Work
of all sub-trades.

14 SAMPLES

1 Submit for review samples in duplicate as requested in respective specification Sections.
Label samples with origin and intended use.

2 Deliver samples prepaid to the departmental representative’s business address.

3 Notify the departmental representative in writing, at time of submission of deviations in
samples from requirements of Contract Documents.

4 Where colour, pattern or texture is criterion, submit full range of samples.
5 Adjustments made on samples by the departmental representative are not intended to
change Contract Price. If adjustments affect value of Work, state such in writing to the

departmental representative prior to proceeding with Work.

.6 Make changes in samples which the departmental representative may require, consistent
with Contract Documents.

T Reviewed and accepted samples will become standard of workmanship and material
against which installed Work will be verified.

1.5 MOCK-UPS

A Test board shall be realised of works as per section 32 11 23 Aggregate base courses.
1.6 PHOTOGRAPHIC DOCUMENTATION

1 Submit electronic copy of color digital photography in jpg format, standard resolution

presented on an electronic support.

2 Project identification: name and number of project and date of exposure indicated.
3 Frequency of photographic documentation:
A Photos must be taken for every construction stage and activity. Take care to

capture all works or all situations from the point of view of environmental
protection was an issue.

2 Upon completion of utility canalization and services but before concealment and
as directed by Departmental Representative.

1.7 CERTIFICATES AND TRANSCRIPTS

1 Immediately after award of Contract, submit the pertinent documents as per the
"commission de la santé et de la sécurité au travail" exigence.

2 Submit transcription of insurance immediately after award of Contract.
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Part 2 Products

2.1 NOT USED
A Not Used.

Part 3 Execution

3.1 NOT USED
A Not Used.

END OF SECTION
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Part 1 General
1.1 DEFINITIONS

A Restricted or secured area; Any area on airport property to which access is restricted by

sign and/or monitored is a secured or restricted area.

2 Movement area; Airport surfaces used for movement of aircrafts including traffic area
(apron), taxiways and runways.

1.2 CONTRACTOR’S RESPONSIBILITY

A The Contractor shall familiarize himself with the airport security regulations, the
« Airport Traffic Regulations» and with the specific to this Project Exploitation plan
during Construction (PEC) and give appropriate instructions to his employees and sub-
contractors.

2 The departmental representative will supply a copy of the Project Exploitation plan
during Construction (PEC) approved by the competent authority.

3 Rules and regulations are available at the following address:
http://www.tc.gc.ca/eng/acts-regulations/acts-air.htm under Government Property Traffic
Act.

4 Be responsible for construction, personnel and vehicles employed and sub-contractors

participating on the project and requiring access to restricted areas.

5 Supply to departmental representative a list of the responsible personal, including
subcontractor and escort responsible who, in case of emergency, can be contacted after
work shift.

.6 Designate from among its employees, a person who will maintain constant contact with

the airport escort. This person must have an Restricted Operator's Certificate and remain
in constant contact with the flight service station to airport.

1.3 MEASUREMENTS FOR PAYMENTS

1 The contractor will have to pay the airport operator directly for the expenses associated
with escort services. These services are subject to an allowance included in the contract
price and will be reimbursed as described in section 21 00 00 — Allowances.

2 All others costs associated with meeting the requirements of this section of the
specifications shall be included in the Contractor overhead and profit for the different
items of the tender.

1.4 AIRPORT ESCORTS / GATE GUARDIAN

A The contractor will provide the airport escort services/gate guardian. The designated
escort personal must have an appropriate radio communication certificate for airport
communication deliver by Industry Canada. The contractor will also supply the escort
vehicles and the radio with the flight station services (FSS) frequency.
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1.6

1 The airport escort services is required when the airport facility are in services to
coordinate the movement of the personal of the contractor on the airport, the rest
of the time, the designated escort will be affected at the gate air side entrance of
the airport to control access of the air side.

2 These personal, when acting as gate guardian, must be in permanent contact with

the contractor chief of the work operation on the air side and with the flight
station information.

When the airport was not in operation, the vehicle and personal who have to enter
inside the restricted area, must have been identified by the gate guardian, all person
or equipment none authorised by the airport manager, contractor and the
departmental representative will not be authorised to proceed on the air side of the
airport.

When the airport was in operation, every vehicle or person entering the restricted
area must be escorted and every vehicle must be equipped with an amber rotary
beacon. The gate access to the air side of the airport must be closed all the time
except for authorised passage by the airport manager, contractor and the
departmental.

The Contractor and his employees must instantly observe orders given by the escort.

The Contractor must have from the departmental representative a daily written approval
for the register of his time allocated tasks.

GENERAL PROTECTION

Do not disrupt airport business except as permitted by Departmental Representative.

Provide temporary protection for safe handling of public, personnel, pedestrians and
vehicular traffic.

MOVEMENT OF EQUIPMENT AND PERSONNEL

In areas of airport not closed to aircraft traffic:

Obtain Departmental Representative's approval on scheduling of Work.

Control movements of equipment and personnel as directed by Departmental
Representative.

3 The Contractor and his employees must instantly observe orders given by the
escort.
A4 Contractor will supply radios needed for the communications between the

contractor, the escort, the departmental representative and the Transport Canada
officer. See section 01 52 00 — Construction facilities.

5 Unused equipment’s must be parked. Stockpile the materials in a manner as the
top of the pile stay under the theoretical lines;

1. Longitudinal clearance: beginning at the end of usable runway and go away
following a slope of 1:30 (measured from 60m of the runway threshold).

2. Lateral clearance: these slope is 1:7 (measure from 45m from the runway
centerline).
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1.7 DAILY SECURITY
A On the apron area, no torch work, fire or smoking will be tolerated under penalty of fine

to the person infringing airport regulations. This is because of ever present motor-fuel
conduits and vapour.

2 Ensure that the gate is properly locked and no breaches are present in the perimeter fence
of the airport at each end of working days.

1.8 TEMPORARY MARKERS FOR CLOSED MOVEMENT AREAS

A The Contractor will supply, install, locate and relocate the temporary markers to indicated
day and night closed movement areas. See drawings indications for the position of the
temporary markers.

2 Closed areas to aircraft traffic will be delimited by barricades during the day and by
artificial lights during the night, as followed:

1 Runway closed to aircraft operation will be delimited both end by lighted
equipment’s conform to exigencies of circular no AC no.150/5345/55A —
Lighted visual aid to indicate temporary runway closure (specification for L-893,
Date 06/27/07) de la FAA . See details in appendices 1.

2 On apron and taxiways: barricades will consist of big barrels type T-RV-7 full of
sand bags heavy enough to stand up to aircraft air blast. Flags of 500mm x
500mm will be installed on barricades. Barrels and flags must be red and white
and installed 3,0 meters apart.

3 During the nuight, barricades will be supplied of artificial red lights in
continuous with the following features:

type : omni directional

colour : red

Average intensity :CD x 1 000 : 0,4 CD - Candela
maximum 3,0 meters apart

set up to 350mm high.

1.9 WORK SCHEDULE

A The contractor must take note and consider that work to improve the Apron and the
Taxiway will be carried out during periods of closure of the movement area, that to allow
aircraft operations as per the following modality:

A For information purpose, the closing time is from 17h00 to 8h00 the next day, 7
days a week. Outside those closing periods, the airport manoeuver area will be
opened to aircraft operations for scheduled flight and general aviation.

2 The closing period of the manoeuver area may however be postponed, delayed or
modified in time to take account of unforeseen related to general aviation.

3 The contractor must validate every day the flights schedule with the departmental
representative; accordingly to that, the period of airport in services could change.

4 When emergency situations occurs and in the case of medical evacuation, the

period of closed movement area could be cancelled, delayed or shorted. When
those emergency occurs in closed period, the movement area must be fastly
reopened to aircraft operations as per modality describe under in article 1.10
under. A 2 hours’ notice is normally given for medical evacuations. The runway
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1.10

must be completely usable inside that delay. The Medevac operations will be
done on the runway, the contractor must construct a temporary rolling surface
leveled and compacted to accommodated and facilitated le passage of the
medical staffs and its vehicle trough the runway across the taxiway and the
apron.

For information purpose, the regular summer 2022 flight schedule for
Waskaganish is the next : Products

Regular flight schedule — Waskaganish

Day Arrival Departure
Monday to Friday 11h10 11h35
11h35 12h00
13h50 14h15
15h45 16h05
Saturday 10h50 11h10
13h55 14h15
Sunday 10h50 11h10
15h45 16h05

The schedule of flights to Waskaganish is updated on Air Creebec website
http://www.aircreebec.ca/sites/Aircreebec3/horaire_vols.aspx

MAINTENANCE OF AIR TRAFFIC

The preparation works, granular recharging including finition leveling and compaction of
the taxiway including its graded area and the Apron will be executed during the closed
period describe previously.

No works will be allowed on movement area during the period when airport is in
operation.

At the end of each works shift, during emergency situations and beforehand the opening
of movement area, the contractor must respect the following procedures and
requirements:

1

The contractor must inspect the movement area in company of the departmental
representative and proceed quickly with the correction works required by
departmental representative.

In the period of airport movement operation, the contractor must move and store
his material and equipment’s at the location designated by the departmental
representative.

the granular recharging of the taxiway and its graded area must begin at the
chainage 2+020 runway intersection and progress uniformly on the full width of
the taxiway including the graded area and on the full specified thick of
recharging, in a manner as the boundary line between the recharged part on the
non-recharged one will be perpendicular to the taxiway centerline.

The recharged or loosen surfaces must be graded and compacted in a manner to
give an tread rolling surface, safe even without burrs and deformations on the full
wide of the taxiway.
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5 The match between the taxiway recharged and non-recharged part including the
graded area, must be executed every day with longitudinal transition of a
minimum of 30 meters in length (1% maximum slope). The change of slope in
transition surfaces must be rounded in a manner to obtain an rolling surface as
soft as possible.

.6 The air navigation visual aids, such taxiway lights, runway identification lights
and others must be maintain in operation during the period of operation of the
movement area. The visual aids must be progressively raised and adjusted as
works progress.

1.11 TRENCHING

A The departmental representative will approximately indicate the location of public’s
underground utility services of the airport (cable, conduits, canalisation etc.). The
contractor must identified on site, by exploratory hand digging if necessary, the exact
location of buried utilities services.

2 Advise the departmental representative 48 hours in advance of the of the location of the
works to be executed, that to allow the time to investigate the underground public’s
services.

Part 2 Product. NOT USED
Part 3 Execution NOT USED

END OF SECTION
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Part 1 General
11 REFERENCES

| Canada Labour Code - Part Il, Canadian Occupational Safety and Health Regulations.

2 Canadian Standards Association (CSA)
3 Workplace Hazardous Materials Information System (WHMIS)

A4 Act Respecting Occupational Health and Safety, R.S.Q. Chapter S-2.1.

5 Construction Safety Code, S-2.1, r.4.
1.2 SUBMITTALS
| Submit the documents required according to section 01 33 00 Documents and samples to

be submitted.

2 Submit to Departmental Representative, the CSST and at the Association paritaire en
santé et sécurité du secteur de la construction (ASP Construction) ] the site-specific
safety program, as outlined in 1.8 at least 10 days prior to start of work. The Contractor
must review his program during the course of the project if any change occurs in work
methods or site conditions. The Departmental Representative may, after receiving the
program or at any time during the project, ask the Contractor to update or modify the
program in order to better reflect the reality of the construction site and activities. The
Contractor must make the required changes before work begins.

3 Submit to Departmental Representative the site inspection sheet, duly completed, at the
intervals indicated in 1.13.1.

4 Submit to Departmental Representative within 24 hours a copy of any inspection report,
correction notice or recommendation issued by federal or provincial inspectors.

5 Submit to Departmental Representative within 24 hours an investigation report for any
accident involving injury and any incident exposing a potential hazard.

.6 Submit to Departmental Representative all safety data sheets for hazardous material to be
used at the site at least three days before they are to be used.

T Submit to Departmental Representative copies of all training certificates required for
application of the safety program, in particular:

1 General construction site safety and health courses;

Safety officer attestations;

First aid in the workplace and cardiopulmonary resuscitation;
Work likely to release asbestos dust;

Work in confined spaces;

Lockout procedures;

Wearing and fitting of individual protective gear;

~No uh wio
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.8 Forklift truck;
9 Positioning platform;
.10 Any other requirement of Regulations or the safety program.

.8 Medical examinations: Wherever legislation, regulations, directives, specification or a
safety program require medical examinations, Contractor must:

1 Prior to start-up, submit to Departmental Representative certificates of medical
examination for all concerned supervisory staff and employees who will be on
duty when the site opens.

2 Thereafter, submit without delay certificates of medical examination for any
newly hired concerned personnel as and when they start work at the site.

9 Emergency plan : The emergency plan, as defined in 1.8.3, shall be submitted to
Departmental Representative at the same time as the site-specific safety program.

10 Notice of site opening : Notice of site opening shall be submitted to the Commission de
la santé et de la sécurité du travail before work begins . A copy of such notice shall be
submitted to Departmental Representative at the same time and another posted in full
view at the site. During demobilization, a notice of site closing shall be submitted to the
CSST, with copy to Departmental Representative.

A1 Plans and certificates of compliance : Submit to the CSST and to Departmental
Representative a copy signed and sealed by engineer of all plans and certificates of
compliance required pursuant to the Construction Safety Code (S-2.1, r. 6), or by any
other legislation or regulation or by any other clause in the specifications or in this
contract. Copies of these documents must be on hand at the site at all times.

12 Certificate of compliance delivered by the CSST: The certificate of compliance is a
document delivered by the CSST confirming that the contractor is in rule with the CSST,
i.e. that he had pay out all the benefits concerning this contract. This document must be
delivered to Departmental Representative at the end of the work.

1.3 HAZARDS ASSESSMENT
1 The contractor must identify all hazards inherent in each task to be carried out at the site.
2 The contractor must plan and organize work so as to eliminate hazards at source or

promote mutual protection so that reliance on individual protective gear can be kept to a
minimum. Where individual protection against falling is required, workers shall use
safety harness that meets standard Can - CSA- Z-259.10 - M90. Safety belts shall not be
used as protection against falling.

3 Equipment, tools and protective gear which cannot be installed, fitted or used without
compromising the health or safety of workers or the public shall be deemed inadequate
for the work to be executed.

4 All mechanical equipment shall be inspected before delivery to the site. Before using any
mechanical equipment, submit to Departmental Representative a certificate of
compliance signed by a qualified mechanic. Whenever he suspects a defect or accident
risk, Departmental Representative may at any time order the immediate shut-down of
equipment and require a new inspection by a specialist of his own choosing.
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1.4 MEETINGS
A Contractor decisional representative must attend any meetings at which site safety and

health issues are to be discussed

2 Set up a site safety committee, and convene meetings in accordance with the
Construction Safety Code (S-2.1, r.4).

1.5 LEGAL AND REGULATORY REQUIREMENTS
1 Comply with all legislation, regulations and standards applicable to the site and its related
activities.
2 Comply with specified standards and regulations to ensure safe operations at site

containing hazardous or toxic materials.

3 Regardless of the publication date shown in the construction safety code, always use the
most recent version.

1.6 SITE-SPECIFIC CONDITIONS
| At the site, the contactor must take account of the following specific conditions:
1 Evening and night works.
1.7 SAFETY AND HEALTH MANAGEMENT
A Acknowledge and assume all the tasks and obligations which customarily devolve upon a

principal Contractor under the terms of the Act Respecting Occupational Health and
Safety (R.S.Q., chapter S-2.1) and the Construction Safety Code (S-2.1, r.4).

2 Develop a site-specific safety program based on the hazards identified and apply it from
the start of project work until close-out is completed. The safety program must take
account of all information appearing in 1.7 and must be submitted to all parties
concerned, in accordance with the provisions set forth in 1.3. At a minimum, the site-
specific safety program must include :

A Company safety and health policy.

A description of the work, total costs, schedule and projected workforce curve.
Flow chart of safety and health responsibility.

The physical and material layout of the site.

First-aid and first-line treatment standards.

Identification of site-specific hazards.

Risk assessment for the tasks to be carried out, including preventive measures
and the procedures for applying them.

Training requirements.
9 Procedures in case of accident/injury
.10 Written commitment from all parties to comply with the prevention program.
A1 A site inspection schedule based on the preventive measures.

No ok wi
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3 The contractor must draw up an effective emergency plan based on the characteristics
and constraints of the site and its surroundings. Submit the emergency plan to all parties
concerned, pursuant to the provisions of 1.3.The emergency plan must include:

A Evacuation procedure;
2 Identification of resources (police, firefighters, ambulance services, etc.);
3 Identification of persons in charge at the site;
4 Identification of those with first-aid training;
5 Training required for those responsible for applying the plan;
.6 Any other information needed, in the light of the site characteristics.
1.8 RESPONSIBILITIES
1 No matter the size of the construction site or how many workers are present at the

workplace, designate a competent person to supervise and take responsibility for health
and safety. Take all necessary measures to ensure the health and safety of persons and
property at or in the immediate vicinity of the site and likely to be affected by any of the
work.

2 Take all necessary measures to ensure application of and compliance with the safety and
health requirements of the contract documents, applicable federal and provincial
regulations and standards as well as the site-specific safety program, complying without
delay with any order or correction notice issued by the Commission de la santé et de la
sécurité du travail.

3 Take all necessary measures to keep the site clean and in good order throughout the
course of the work

19 COMMUNICATIONS AND POSTING

1 Make all necessary arrangements to ensure effective communication of safety and health
information at the site. As they arrive on site, all workers must be informed of their rights
and obligations pertaining to the site specific safety program. The Contractor must insist
on their right to refuse to perform work which they feel may threaten their own health,
safety or physical integrity or that of other persons at the site. The Contractor must keep
and update a written record of all information transmitted with signatures of all affected
workers.

2 The following information and documents must be posted in a location readily accessible
to all workers:

Notice of site opening;

Identification of principal Contractor;

Company OSH policy;

Site-specific safety program;

Emergency plan;

Data sheets for all hazardous material used at the site;
Minutes of site committee meetings;

Names of site committee representatives;

Names of those with first-aid training;

© oo N wWN R
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.10 Action reports and correction notices issued by the CSST.

1.10 UNFORESEEN CIRCUMSTANCES

1 Whenever a source of danger not defined in the specifications or identified in the
preliminary site inspection arises as a result of or in the course of the work, immediately
suspend work, take appropriate temporary measures to protect the workers and the public
and notify Departmental Representative, both verbally and in writing. Then the
Contractor must modify or update the site specific safety program in order to resume
work in safe conditions.

111 INSPECTION OF SITE AND CORRECTION OF HAZARDOUS SITUATIONS
| Inspect the work site and complete the site inspection sheet at least once a week.
2 Immediately take all necessary measures to correct any lapses from legislative or

regulatory requirements and any hazards identified by a government inspector, by the
Departmental Representative, by the site safety and health coordinator or during routine
inspections.

3 Submit to Departmental Representative written confirmation of all measures taken to
correct lapses and hazardous situations.

4 Give the safety officer or, where there is no safety officer, the person assigned to safety
and health responsibilities, full authority to order interruption and resuming of work as
and when deemed necessary or desirable in the interests of safety and health. This person
should always act so that the safety and health of the public and site workers and
environmental protection take precedence over cost and scheduling considerations.

5 Without limiting the scope of sections 1.8 and 1.9, Departmental Representative may
order cessation of work if, in his/her view, there is any hazard or threat to the safety or
health of site personnel or the public or to the environment.

1.12 BLASTING

A Blasting and other use of explosives are forbidden unless authorized in writing by
Departmental Representative.

2 Any operation involving explosives must be carried out under the supervision of a
qualified shot firer.

3 The purchase, carriage, storage and use of explosives must comply with all applicable
federal and provincial legislation:

1 Canada: Explosives Act (E-17)1, Explosives Regulations (C.R.C. CH. 599),
Standard for Storage of Blasting Charges and Detonators, Transportation of
Dangerous Goods Act and Regulations.

2 Quebec: Explosives Act (E-22), Explosives Regulations (E-22, r.1), Safety Code
for the Construction Industry (S-2.1, r.4), Transportation of Dangerous Goods
Regulations.
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A4 Contractor shall obtain all permits required pursuant to the legislation and regulations
referred to above and keep copies on hand at the site.

5 Contractor shall facilitate inspection of the site, stored explosives and vehicles used to
transport explosives by any government representatives or police officers whose
jurisdiction encompasses explosives.

END OF SECTION
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Part 1 General
11 RELATED REQUIREMENTS

| Section 31 05 16 — Aggregate materials.

1.2 REFERENCES

A Definitions:

1 Environmental Pollution and Damage: presence of chemical, physical, biological
elements or agents which adversely affect human health and welfare;
unfavourably alter ecological balances of importance to human life; affect other
species of importance to humans; or degrade environment aesthetically,
culturally and/or historically.

2 Environmental Protection: prevention/control of pollution and habitat or
environment disruption during construction. Prevention of pollution and
environmental damage covers the protection of soil, water, air, biological and
cultural resources; it also includes the management of visual aesthetics, noise,
solid, chemical, gaseous and liquid wastes, radiant energy, radioactive materials
and other pollutants

2 Reference Standards:
A Law on environment quality (Loi sur la qualité de 1I’environnement (RLRQ,
chapitre Q-2)).
2 Regulation on quarry and sand pit (Reglement sur les carriéres et sabliéres (Q-2,
r.7).

3 U.S. Environmental Protection Agency (EPA)/Office of Water

A EPA 832/R-92-005-92, Storm Water Management for Construction
Activities, Chapter 3.

1.3 ACTION AND INFORMATIONAL SUBMITTALS
1 Submit in accordance with Section 01 33 00 - Submittal Procedures.
2 Before commencing construction activities or delivery of materials to site, submit

Environmental Protection Plan for review and approval by Departmental Representative.

3 Environmental Protection Plan must include comprehensive overview of known or
potential environmental issues to be addressed during construction.

A4 Address topics at level of detail commensurate with environmental issue and required
construction tasks.

5 Include in Environmental Protection Plan:
A Names of persons responsible for ensuring adherence to Environmental
Protection Plan.
2 Names and qualifications of persons responsible for manifesting hazardous waste

to be removed from site.
3 Descriptions of environmental protection personnel training program.
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14

1.5

1.6

A4 Erosion and sediment control plan identifying type and location of erosion and

sediment controls to be provided including monitoring and reporting
requirements to assure that control measures are in compliance with erosion and
sediment control plan, Federal, Provincial, and Municipal laws and regulations
and EPA 832/R-92-005, Chapter 3.

5 Drawings indicating locations of proposed temporary excavations or
embankments for haul roads, stream crossings, material storage areas, structures,
sanitary facilities, and stockpiles of excess or spoil materials including methods
to control runoff and to contain materials on site.

.6 Spill Control Plan to include procedures, instructions, and reports to be used in
event of unforeseen spill of regulated substance.

T Non-Hazardous solid waste disposal plan identifying methods and locations for
solid waste disposal including clearing debris.

8 Waste Water Management Plan identifying methods and procedures for
management discharge of waste waters which are directly derived from
construction activities, such as concrete curing water, clean-up water, dewatering
of ground water, disinfection water, hydrostatic test water, and water used in
flushing of lines.

FIRES

Fires and burning of rubbish on site not permitted.

DISPOSAL OF WASTES

Do not bury rubbish and waste materials on site unless approved by the departmental
representative.

Do not dispose of waste or volatile materials, such as mineral spirits, oil or paint thinner
into waterways, storm or sanitary sewers.

DRAINAGE

Develop and submit erosion and Sediment Control Plan (ESC) identifying type and
location of erosion and sediment controls provided. Plan to include monitoring and
reporting requirements to assure that control measures are in compliance with erosion and
sediment control plan, Federal, Provincial, and Municipal laws and regulations, EPA
832/R-92-005, Chapter 3.

Storm Water Pollution Prevention Plan (SWPPP) to be substituted for erosion and
sediment control plan.

Provide temporary drainage and pumping as necessary to keep excavations and site free
from water.

Do not pump water containing suspended materials into waterways, sewer or drainage
systems.

Control disposal or runoff of water containing suspended materials or other harmful
substances in accordance with local authority requirements.
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1.7 WORK ADJACENT TO WATERWAYS

1 The construction equipment must be operated from the shore of waterways.

2 Do not use waterway beds for borrow material without the departmental representative's

approval.

3 Do not dump excavated fill, waste material or debris in waterways.

A4 Design and construct temporary crossings to minimize erosion to waterways.

5 Do not skid logs or construction materials from one side to the other streams.

.6 Avoid indicates spawning grounds during the construction of culverts or other temporary

structures crossi ng streams.

T Blasting shall be conducted out of the water and at a distance of at least 100 m of the
indicated spawning.

1.8 POLLUTION CONTROL
1 Maintain temporary erosion and pollution control features installed under this contract.
2 Control emissions from equipment and plant to local authorities emission requirements.
3 Prevent sandblasting and other extraneous materials from contaminating air beyond

application area, by providing temporary enclosures.

4 Cover or wet down dry materials and rubbish to prevent blowing dust and debris. Provide
dust control for temporary roads.

19 NOTICE OF NON-COMPLIANCE

1 A written notice of noncompliance will be issued to the Contractor by the Departmental
Representative will be observed whenever a non-compliance with a law, regulation or a
federal permit, provincial or municipal, or any other element of the protection plan
environmental implemented by the Contractor.

2 After receiving notice of non-compliance, the Contractor must propose corrective
measures Departmental Representative and must implement them with the approval of
the latter.

A Contractor must wait for written approval of the Departmental Representative
prior to the implementation of the proposed measures.

3 Departmental Representative orders work stopped until satisfactory corrective action is
taken.

4 No additional time or no adjustment will be awarded for the work stoppage.
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Part 2 Products
2.1 NOT USED
1 Not Used.
Part 3 Execution
3.1 CLEANING
1 Perform clean in accordance with Section 01 74 11 - Cleaning.
2 Waste Management: separate waste materials for reuse / re-use and recycling in

accordance with Section 01 74 21 - Management and disposal of construction /
demolition waste.

3 Burying waste and waste materials on the site only after obtaining the written
authorization of the Departmental Representative.

4 Make shure that the waterways and public storm and sanitary sewers remain free of waste
and volatile material removed

END OF SECTION
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Part 1 General
11 ACTION AND INFORMATIONAL SUBMITTALS
| Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.
1.2 INSTALLATION AND REMOVAL
A Prepare a site plan showing the proposed location and dimensions of the area which must

be fenced and used by the Contractor, the number of required construction trailers, the
access routes to the fenced area and details of Installation of the fence.

2 Identify areas that need to be covered with gravel to prevent sludge deposits.
3 Indicate any additional zone or transit zone.
A4 Supply, implement or develop the construction of facilities necessary for the performance

of work in the shortest time.

5 Remove from site all such work after use.
1.3 SITE STORAGE/LOADING
1 Confine work and operations inside limits indicated in Contract Documents. Do not

unreasonably encumber the site with material and equipment.

2 Do not load or permit to load any part of Work with a weight or force that will endanger
the Work.

14 CONSTRUCTION ACCESS ROADS

1 Provide and maintain adequate access roads to project site.

2 If authorized to use existing roads for access to project site, maintain such roads in good
condition for duration of Contract. Repair damage resulting from Contractors' use of
roads.

3 Clean runways and taxi areas used by Contractor's equipment.

15 SECURITY
A If necessary, provide and pay for recognized security personnel to guard site and contents

of site after working hours and during holidays.

16 COMMUNICATION

1 Supply radio and charger (3) to the escort personal for communication between
contractor, the escort and the departmental representative.
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1.7 CONTRACTOR OFFICES
A As needed, provide an office for the contactor uses and his employees. The departmental

representative will indicate where the office can be installed.

1.8 EQUIPMENT, TOOL AND MATERIALS STORAGE

A Provide and maintain, in a clean and orderly condition, lockable weatherproof sheds for
storage of tools, equipment and materials.

2 Locate materials not required to be stored in weatherproof sheds on site in a manner to
cause least interference with work activities.

1.9 SANITARY FACILITIES
1 Provide sanitary facilities for work force in accordance with governing regulations and
ordinances.
2 Post notices and take such precautions as required by local health authorities. Keep area

and premises in good sanitary condition.

1.10 POWER

| Arrange, pay for and maintain temporary electrical power supply in accordance with
governing regulations and ordinances.

111 WATER SUPPLY

1 Arrange, pay for and maintain temporary water supply in accordance with governing
regulations and ordinances.

1.12 SIGN FOR RESTRICTED AREAS

1 Conform to section 01 35 13.13 — Airports In Use, concerning temporary signs during
construction.

1.13 TEMPORARY LIGHTNING

A1 For works executed in night, supply the lightning equipment’s in sufficient number and
quality to permit the realization of the works and in security.

1.14 CLEANING
A Evacuate daily of the work, debris, garbage and wrapping materials.
2 Remove mud and dust off the pavement.
3 Store materials recuperated from demolition.
4 Do not store on site new or recuperated materials.
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1.15 MESUREMENT FOR PAYMENT
A All costs for this section are included in different tender items.
Part 2 Products
2.1 NOT USED
Part 3 Execution
3.1 TEMPORARY MEANS OF MEANS OF EROSION AND SEDIMENT
1 Establish temporary means to fight against erosion as erosion barriers arranged

transversely in rivers and foot slope.

2 If necessary, arrange upstream sedimentation basins of rivers to intercept airborne
particles entrained by runoff surfaces.

3 Protect with tarpaulins or other device acceptable to the ministry representative, granular
materials deposits exposed to erosion by wind.

A4 The use of blind calcium chloride-based dust is not allowed.

5 Inspect control methods implemented in the maintenance and repair as required until
permanent vegetation has established.

.6 Remove the means to fight at the right time and restore and stabilize areas disturbed
during the work.

END OF SECTION
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Part 1 General
1.1 PROJECT CLEANLINESS
1 Maintain Work in tidy condition, free from accumulation of waste products and debris,
including that caused by Owner or other Contractors.
2 Make arrangements with and obtain permits from authorities having jurisdiction for
disposal of waste and debris.
3 Provide on-site containers for collection of waste materials and debris.
4 Remove waste material and debris from site at end of each working day.
5 Store volatile waste in covered metal containers, and remove from premises at end of
each working day.
.6 Provide and use marked separate bins for recycling. Refer to Section 01 74 21 -
Construction/Demolition Waste Management and Disposal.
T Runway and taxiway used by Contractor must be cleaned. Cleaning operations must be
done in continuous for areas used by aircrafts and once a day for others areas.
1.2 FINAL CLEANING
A When Work is Substantially Performed remove surplus products, tools, construction
machinery and equipment not required for performance of remaining Work.
2 Remove waste products and debris other than that caused by others, and leave Work
clean and suitable for occupancy.
3 Prior to final review remove surplus products, tools, construction machinery and
equipment.
4 Remove waste materials from site. Do not burn waste materials on site.
5 Take necessary disposition and obtain permit from competent authority about the
elimination of debris and garbage materials.
.6 If construction vehicles are allowed to use movement area, Contractor will keep on site

all cleaning equipments needed to maintain movement area cleaned to the departmental
representative’s satisfaction.

T Broom clean and wash exterior walks, steps and surfaces; rake clean other surfaces of
grounds.
8 Daily and before re opening movement areas, an inspection will be done with Transport

Canada escort .If needed, Contractor will do more cleaning to Transport Canada
satisfaction.
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1.3 CONSTRUCTION-DEMOLITION WASTE MANAGEMENT
A Separate waste materials for reuse / re-use and recycling in accordance with Section 01

74 21 — Construction-Demolition waste management.

1.4 MESUREMENT FOR PAYMENT
A All costs for this section will be included in different tender items.
Part 2 Products
2.1 NOT USED
A Not Used.
Part 3 Execution
3.1 NOT USED
A Not Used.

END OF SECTION
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Part1 General
11 WASTE MANAGEMENT GOALS

1 Prior to start of Work conduct meeting with Departmental Representative to review and

discuss PWGSC's Waste Management Plan and Goals.

2 Accomplish maximum control of solid construction waste.

3 Preserve environment and prevent pollution and environment damage.
1.2 DEFINITIONS

1 Class IlI: non-hazardous waste - construction renovation and demolition waste.

2 Cost/Revenue Analysis Workplan (CRAW): based on information from WRW, and
intended as financial tracking tool for determining economic status of waste management

practices.
3 Demolition Waste Audit (DWA): relates to actual waste generated from project.
4 Inert Fill: inert waste - exclusively asphalt and concrete.
5 Materials Source Separation Program (MSSP): consists of series of ongoing activities to

separate reusable and recyclable waste material into material categories from other types
of waste at point of generation.

.6 Recyclable: ability of product or material to be recovered at end of its life cycle and
re-manufactured into new product for reuse.

T Recycle: process by which waste and recyclable materials are transformed or collected
for purpose of being transferred into new products.

8 Recycling: process of sorting, cleansing, treating and reconstituting solid waste and other
discarded materials for purpose of using in altered form. Recycling does not include
burning, incinerating, or thermally destroying waste.

9 Reuse: repeated use of product in same form but not necessarily for same purpose. Reuse
includes:

1 Salvaging reusable materials from re-modelling projects, before demolition stage,
for resale, reuse on current project or for storage for use on future projects.

2 Returning reusable items including pallets or unused products to vendors.

10 Salvage: removal of structural and non-structural materials from
deconstruction/disassembly projects for purpose of reuse or recycling.

A1 Separate Condition: refers to waste sorted into individual types.

12 Source Separation: acts of keeping different types of waste materials separate beginning
from first time they became waste.
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13 Waste Audit (WA): detailed inventory of materials in building. Involves quantifying by
volume/weight amounts of materials and wastes generated during construction,
demolition, deconstruction, or renovation project. Indicates quantities of reuse, recycling
and landfill. Refer to Schedule A.

14 Waste Management Co-ordinator (WMC) : contractor representative responsible for
supervising waste management activities as well as coordinating related, required
submittal and reporting requirements.

A5 Waste Reduction Workplan (WRW): written report which addresses opportunities for
reduction, reuse, or recycling of materials. Refer to Schedule B. WRW is based on
information acquired from WA (Schedule A).

1.3 DOCUMENTS

1 Maintain at job site, one copy of following documents:

1 Waste Reduction Workplan.

2 Material Source Separation Plan.
1.4 SUBMITTALS
1 Submittals in accordance with Section 01 33 00 - Submittal Procedures.
2 Prepare and submit following prior to project start-up:

| Submit 2 copies of completed Waste Reduction Workplan (WRW): Schedule B.
2 Submit 2 copies of Materials Source Separation Program (MSSP) description.

3 Submit before final payment summary of waste materials salvaged for reuse, recycling or
disposal.

1 Failure to submit could result in hold back of final payment.

Provide receipts, scale tickets, waybills, and show quantities and types of
materials reused, recycled or disposed of.

3 For each material reused, sold or recycled from project, include amount in tonnes
and the destination.
A4 For each material land filled or incinerated from project, include amount in

tonnes of material and identity of landfill, incinerator or transfer station.

1.5 WASTE REDUCTION WORKPLAN (WRW)
A Prepare WRW prior to project start-up.

2 WRW should include but not limited to:

Destination of materials listed.
Deconstruction/disassembly techniques and sequencing.
Schedule for deconstruction/disassembly.

Location.

Security.

Protection.

Clear labelling of storage areas.

N o uh wiR



Marsh 2022

Section 01 74 21
CONSTRUCTION/DEMOLITION WASTE MANAGEMENT AND

DISPOSAL
Project R. 116437.600 Page 3
8 Details on materials handling and removal procedures.
9 Quantities for materials to be salvaged for reuse or recycled and materials sent to
landfill.

1.6

1.7

Structure WRW to prioritize actions and follow 3R's hierarchy, with Reduction as first
priority, followed by Reuse, then Recycle.

Describe management of waste.
Post WRW or summary where workers at site are able to review content.

Set realistic goals for waste reduction, recognize existing barriers and develop strategies
to overcome these barriers.

Monitor and report on waste reduction by documenting total volume and cost of actual
waste removed from project.

MATERIALS SOURCE SEPARATION PROGRAM (MSSP)
Prepare MSSP and have ready for use prior to project start-up.

Implement MSSP for waste generated on project in compliance with approved methods
and as reviewed by Departmental Representative.

Provide on-site facilities for collection, handling, and storage of anticipated quantities of
reusable and recyclable materials.

Provide containers to deposit reusable and recyclable materials.

Locate containers in locations, to facilitate deposit of materials without hindering daily
operations.

Locate separated material in area which minimize material damage.

Collect, handle, store on-site, and transport off-site, salvaged materials in separate
condition.

1 Transport to approved and authorized recycling facility.

STORAGE, HANDLING AND PROTECTION

Store, materials to be reused, recycled and salvaged in locations as directed by
Departmental Representative.

Unless otherwise waste materials that must be disposed become the property of the
Contractor.

Protect, stockpile, store and catalogue salvaged items.

Separate non-salvageable materials from salvaged items. Transport and deliver
non-salvageable items to licensed disposal facility.

Separate and store materials produced during dismantling of structures in designated
areas.
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.6 Supporter works affected by the work. If building security can be compromised, stop
work and notify the Ministry Representative immediately.
T Protect drainage works of surface water to prevent them from being damaged or
obstructed; protect electrical and mechanical installations.
.8 Sort and store in designated areas of waste materials generated by the dismantling of
structures.
9 Prevent contamination of materials to be salvaged and recycled and handle materials in
accordance with requirements for acceptance by designated facilities.
1 On-site source separation is recommended.
2 Remove co-mingled materials to off-site processing facility for separation.
3 Provide wayhbills for separated materials.
1.8 DISPOSAL OF WASTES
| Do not bury rubbish or waste materials.
2 Do not dispose of waste, volatile materials, mineral spirits, oil, paint thinner into
waterways, storm, or sanitary sewers.
3 Keep records of construction waste including:
1 Number and size of bins.
2 Waste type of each bin.
3 Total tonnage generated.
4 Tonnage reused or recycled.
5 Reused or recycled waste destination.
4 Remove materials from deconstruction as deconstruction/disassembly Work progresses.
5 Prepare project summary to verify destination and quantities on a material-by-material
basis as identified in pre-demolition material audit.
1.9 USE OF SITE AND FACILITIES
1 Execute work with least possible interference or disturbance to normal use of premises.
2 Provide temporary security measures approved by Departmental Representative.
1.10 SCHEDULING
A Co-ordinate Work with other activities at site to ensure timely and orderly progress of

Work.
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Part 2 Products NOT USED

Part 3 Execution

3.1 APPLICATION
A Do Work in compliance with WRW.

2 Handle waste materials not reused, salvaged, or recycled in accordance with appropriate
regulations and codes.

3.2 CLEANING

A Remove tools and waste materials on completion of Work, and leave work area in clean
and orderly condition.

2 Clean-up work area as work progresses.
3 Source separate materials to be reused/recycled into specified sort areas.

3.3 DIVERSION OF MATERIALS

| From following list, separate materials from general waste stream and stockpile in
separate piles or containers, as reviewed by Departmental Representative, and consistent
with applicable fire regulations.

1 Mark containers or stockpile areas.
2 Provide instruction on disposal practices.
2 On-site sale of salvaged is not permitted.
3 Demolition Waste:
Material Type Recommended Actual Diversion %
Diversion %
Granular from excavation 100% Re-use at location designated by
the departmental representative
-Exceeding excavated materials ~ 100% Re-used in the slope at location
and top soil designated by the departmental
representative, top soil will be
installed as protection in slope.
-Existing electrical materials 100% Transport to recycling facilities
-Steel 100% Transport to recycling facilities
-Wodden materials non 100% Transport to recycling facilities

contaminated

A Construction Waste:
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Material Type Recommended Actual Diversion %

Diversion %

Cardboard 100% Transport to recycling facilities

Plastic Packaging 100% Transport to recycling facilities

Steel 100% Transport to recycling facilities

Wood (uncontaminated 100% Transport to recycling facilities

Bridge (wodden) 100% Transport to VOR site as directed

by departmental representative.

END OF SECTION
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	Part 1 General
	1.1 DEFINITIONS
	.1 Restricted or secured area; Any area on airport property to which access is restricted by sign and/or monitored is a secured or restricted area.
	.2 Movement area; Airport surfaces used for movement of aircrafts including traffic area (apron), taxiways and runways.

	1.2 CONTRACTOR’S RESPONSIBILITY
	.1 The Contractor shall familiarize himself with the airport security regulations, the « Airport Traffic Regulations» and with the specific to this Project Exploitation plan during Construction (PEC) and give appropriate instructions to his employees ...
	.2 The departmental representative will supply a copy of the Project Exploitation plan during Construction (PEC) approved by the competent authority.
	.3 Rules and regulations are available at the following address: http://www.tc.gc.ca/eng/acts-regulations/acts-air.htm under Government Property Traffic Act.
	.4 Be responsible for construction, personnel and vehicles employed and sub-contractors participating on the project and requiring access to restricted areas.
	.5 Supply to departmental representative a list of the responsible personal, including subcontractor and escort responsible who, in case of emergency, can be contacted after work shift.
	.6 Designate from among its employees, a person who will maintain constant contact with the airport escort. This person must have an Restricted Operator's Certificate and remain in constant contact with the flight service station to airport.

	1.3 MEASUREMENTS FOR PAYMENTS
	.1 The contractor will have to pay the airport operator directly for the expenses associated with escort services. These services are subject to an allowance included in the contract price and will be reimbursed as described in section 21 00 00 – Allo...
	.2 All others costs associated with meeting the requirements of this section of the specifications shall be included in the Contractor overhead and profit for the different items of the tender.

	1.4 AIRPORT ESCORTS / GATE GUARDIAN
	.1 The contractor will provide the airport escort services/gate guardian. The designated escort personal must have an appropriate radio communication certificate for airport communication deliver by Industry Canada. The contractor will also supply the...
	.1 The airport escort services is required when the airport facility are in services to coordinate the movement of the personal of the contractor on the airport, the rest of the time, the designated escort will be affected at the gate air side entranc...
	.2 These personal, when acting as gate guardian, must be in permanent contact with the contractor chief of the work operation on the air side and with the flight station information.

	.2  When the airport was not in operation, the vehicle and personal who have to enter inside the restricted area, must have been identified by the gate guardian, all person or equipment none authorised by the airport manager, contractor and the depart...
	.3 When the airport was in operation, every vehicle or person entering the restricted area must be escorted and every vehicle must be equipped with an amber rotary beacon. The gate access to the air side of the airport must be closed all the time exce...
	.4 The Contractor and his employees must instantly observe orders given by the escort.
	.5 The Contractor must have from the departmental representative a daily written approval for the register of his time allocated tasks.

	1.5 GENERAL PROTECTION
	.1 Do not disrupt airport business except as permitted by Departmental Representative.
	.2 Provide temporary protection for safe handling of public, personnel, pedestrians and vehicular traffic.

	1.6 MOVEMENT OF EQUIPMENT AND PERSONNEL
	.1 In areas of airport not closed to aircraft traffic:
	.1 Obtain Departmental Representative's approval on scheduling of Work.
	.2 Control movements of equipment and personnel as directed by Departmental Representative.
	.3 The Contractor and his employees must instantly observe orders given by the escort.
	.4 Contractor will supply radios needed for the communications between the contractor, the escort, the departmental representative and the Transport Canada officer. See section 01 52 00 – Construction facilities.
	.5 Unused equipment’s must be parked. Stockpile the materials in a manner as the top of the pile stay under the theoretical lines;
	1. Longitudinal clearance: beginning at the end of usable runway and go away following a slope of 1:30 (measured from 60m of the runway threshold).
	2. Lateral clearance: these slope is 1:7 (measure from 45m from the runway centerline).


	1.7 DAILY SECURITY
	.1 On the apron area, no torch work, fire or smoking will be tolerated under penalty of fine to the person infringing airport regulations. This is because of ever present motor-fuel conduits and vapour.
	.2 Ensure that the gate is properly locked and no breaches are present in the perimeter fence of the airport at each end of working days.

	1.8 TEMPORARY MARKERS FOR CLOSED MOVEMENT AREAS
	.1 The Contractor will supply, install, locate and relocate the temporary markers to indicated day and night closed movement areas. See drawings indications for the position of the temporary markers.
	.2 Closed areas to aircraft traffic will be delimited by barricades during the day and by artificial lights during the night, as followed:
	.1 Runway closed to aircraft operation will be delimited both end by lighted equipment’s  conform to exigencies of circular no AC no.150/5345/55A – Lighted visual aid to indicate temporary runway closure (specification for L-893, Date 06/27/07) de la ...
	.2 On apron and taxiways: barricades will consist of big barrels type T-RV-7 full of sand bags heavy enough to stand up to aircraft air blast. Flags of 500mm x 500mm will be installed on barricades. Barrels and flags must be red and white and installe...
	.3 During the nuight, barricades will be supplied of artificial red lights in continuous with the following features:
	type : omni directional
	colour : red
	Average intensity :CD x 1 000 : 0,4 CD – Candela
	maximum 3,0 meters apart
	set up to 350mm high.


	1.9 WORK SCHEDULE
	.1 The contractor must take note and consider that work to improve the Apron and the Taxiway will be carried out during periods of closure of the movement area, that to allow aircraft operations as per the following modality:
	.1 For information purpose, the closing time is from 17h00 to 8h00 the next day, 7 days a week. Outside those closing periods, the airport manoeuver area will be opened to aircraft operations for scheduled flight and general aviation.
	.2 The closing period of the manoeuver area may however be postponed, delayed or modified in time to take account of unforeseen related to general aviation.
	.3 The contractor must validate every day the flights schedule with the departmental representative; accordingly to that, the period of airport in services could change.
	.4 When emergency situations occurs and in the case of medical evacuation, the period of closed movement area could be cancelled, delayed or shorted. When those emergency occurs in closed period, the movement area must be fastly reopened to aircraft o...
	.5 For information purpose, the regular summer 2022 flight schedule for Waskaganish is the next : Products
	.6 The schedule of flights to Waskaganish is updated on Air Creebec website http://www.aircreebec.ca/sites/Aircreebec3/horaire_vols.aspx


	1.10 MAINTENANCE OF AIR TRAFFIC
	.1 The preparation works, granular recharging including finition leveling and compaction of  the taxiway including its graded area and the Apron will be executed during the closed period describe previously.
	.2 No works will be allowed on movement area during the period when airport is in operation.
	.3 At the end of each works shift, during emergency situations and beforehand the opening of movement area, the contractor must respect the following procedures and requirements:
	.1 The contractor must inspect the movement area in company of the departmental representative and proceed quickly with the correction works required by departmental representative.
	.2 In the period of airport movement operation, the contractor must move and store his material and equipment’s at the location designated by the departmental representative.
	.3 the granular recharging of the taxiway and its graded area must begin at the chainage 2+020 runway intersection and progress uniformly on the full width of the taxiway including the graded area and on the full specified thick of recharging, in a ma...
	.4 The recharged or loosen surfaces must be graded and compacted in a manner to give an tread rolling surface, safe even without burrs and deformations on the full wide of the taxiway.
	.5 The match between the taxiway recharged and non-recharged part including the graded area, must be executed every day with longitudinal transition of a minimum of 30 meters in length (1% maximum slope). The change of slope in transition surfaces mus...
	.6 The air navigation visual aids, such taxiway lights, runway identification lights and others must be maintain in operation during the period of operation of the movement area. The visual aids must be progressively raised and adjusted as works progr...


	1.11 TRENCHING
	.1 The departmental representative will approximately indicate the location of public’s underground utility services of the airport (cable, conduits, canalisation etc.). The contractor must identified on site, by exploratory hand digging if necessary,...
	.2 Advise the departmental representative 48 hours in advance of the of the location of the works to be executed, that to allow the time to investigate the underground public’s services.
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