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Part 1 General 

1.1 PROJECT LOCATION 

.1 This project is located at the Petit-Cap Harbour, Westmorland County, New Brunswick.  

1.2 WORK COVERED BY CONTRACT DOCUMENTS 

.1 Fisheries and Oceans, Small Craft Harbours Branch is preparing the demolition and re-

construction of structure 403. The new construction is a Berlin Wall Marginal Wharf which 

will replace the existing timber crib. 

.2 The work includes but is not limited to:  

.1 Mobilization to site. 

.2 Installation and maintenance of environmental controls required to complete the 

work. 

.3 Dredging of the harbour basin. 

.4 Fully Demolish Structure 403 pier and partially demolish Structure 403 marginal 

wharf. 

.5 Construct the new Berlin Wall. 

.6 Install all electrical services. 

.7 Top up existing breakwater as needed. 

.8 Site cleanup. 

.9 Removal of environmental controls and cofferdam. 

.10 Demobilization from the site. 

.3 The above listed work is subject to the following constraints during construction: 

.1 Construction activities shall not detrimentally impact the surrounding environment 

or waterway, shall respect allowable windows for in-water work. The Contractor 

is to comply with all environmental documents found in the Appendix. 

.4 The Contractor is responsible for the delineation of the construction zones.  

.5 All work to be carried out in accordance with applicable federal, provincial regulations for 

those agencies having jurisdiction for the work.  

.6 The Contractor must be aware that other construction work or on-going fishery activity 

may potentially be underway at other locations near the project site during the time frame 

of this contract. No claims shall be accepted due to failure to co-ordinate this work with 

other construction or fishery efforts in the area. 

1.3 CONTRACT METHOD 

.1 Construct Work under Unit Price and Lump Sum items contract. See Section 01 29 10 for 

Measurement for Payment. 
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1.4 CODES AND STANDARDS 

.1 Perform work in accordance with any code of federal, provincial, or local application 

provided that in any case of conflict or discrepancy, the more stringent requirements shall 

apply.  

.2 Materials and workmanship must conform to or exceed applicable standards of Canadian 

General Standards Board (CGSB), Canadian Standards Association (CSA), American 

Society for Testing and Materials (ASTM), National Building Code - FCS Standard 373 

(Piers and Wharves) and other standards organizations. 

.3 Conform to latest revision at the date of Tender of any referenced standard as re-affirmed 

or revised to date of specification. Standards or codes not dated shall be deemed editions 

in force on date of tender advertisement. 

1.5 SITE CONDITIONS 

.1 Prior to submitting their bids, bidders are recommended to visit the site to review and verify 

the form, nature and extent of the work, materials needed, the means of access and the 

temporary facilities required to perform the Work.   

.2 Obtain prior permission from the Departmental Representative before completing a site 

inspection. 

.3 Contractors, bidders, or those they invite to site are to review specification Section 01 35 

29– Health and Safety Requirements before visiting site. Take all appropriate safety 

measures for any visit to site, either before or after acceptance of bid. 

.4 Details of the existing structure are for the Contractor to determine in considering use with 

over-weight and non-conforming vehicles in carrying out work on this project and in the 

demolition of the structure. 

.5 For as-built information, refer to the Drawings. 

1.6 INTERPRETATION OF DOCUMENTS 

.1 Supplementary to the Order of Precedence article of the General Conditions of the 

Contract, the Division 01 Sections take precedence over the technical specification sections 

in other Divisions of the Specifications Manual.  

1.7 TERM ENGINEER 

.1 Unless specifically stated otherwise, the term Engineer where used in the Specifications 

and on the Drawings shall mean the Departmental Representative as defined in the General 

Conditions of the Contract. 

1.8 SITE SURVEY AND SETTING OUT WORK 

.1 The Contractor shall carry out all layout. The Contractor is responsible for the layout of 

the new structures as per the contract drawings. For vertical geometry, a project specific 

datum is available and is defined on the contract drawings. Refer to the contract drawings 

for more details.  

.2 The Contractor shall assume full responsibility for and execute complete layout of work 

locations, lines and elevations indicated. 
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.3 The Contractor shall supply such devices as straight edges and templates required to 

facilitate Departmental Representative’s inspection of work. 

.4 The Contractor shall provide coordinates, elevations and dimensions in the field, as 

required by the Departmental Representative. 

1.9 WORK WITHIN SITE BOUNDARIES 

.1 The project is within a working fishing harbour.  It is essential that DFO lands remain as 

undisturbed as possible. The Contractor will be expected to use standards and methods 

beyond those for normal construction in order to protect the environment and ensure 

minimal impact from the work. Contract limits shall be strictly adhered to and every 

precaution shall be taken to minimize environmental damage and disruption to vegetation, 

wildlife habitat, adjacent properties, structures or existing services, on construction and 

storage sites and on access routes/roads to the worksite. 

.1 If any damage occurs during construction, the Contractor is responsible to bear the 

expense to immediately restore such damaged areas to the satisfaction of 

Departmental Representative. 

.2 If Contractor fails to repair damage to the satisfaction of the Departmental 

Representative, the Departmental Representative may have repairs completed by 

others at the Contractor’s expense. 

.3 The Contractor shall ensure that contracted work meets the standards outlined in 

the contract specification and drawings. 

.4 The Contractor shall ensure that no damage will be done to any existing utilities. 

.5 All sources of aggregate must be submitted to the Departmental Representative for 

approval at least two weeks prior to the start of any work. 

.6 The Contractor will make arrangements with authorities or owners of private 

properties for quarrying and transporting materials and machinery over their 

properties and be responsible for obtaining and paying of fees as required. 

.7 Special move permits for any over-weight and over-dimensional vehicles required 

to travel provincial highways must be secured by the Contractor and submitted to 

the Departmental Representative for review and approval prior to movement 

within Site boundaries. 

1.10 MAINTENANCE OF WORK DURING CONSTRUCTION 

.1 Maintain work during construction. Undertake continuous and effective maintenance daily, 

with adequate equipment and forces so that the roadway or structures are continuously kept 

in a condition satisfactory to Departmental Representative. 

1.11 WORK SCHEDULE 

.1 Provide to the Departmental Representative in writing and within 7 working days after 

Contract award, a detailed construction schedule. The schedule as a minimum shall show 

the anticipated start and completion dates for all key work required to complete the project. 

.2 “Completely Accessible” as noted below shall be defined as providing berthage space for 

vessels, access to and from the structures (including granular surface behind the structures 

as a minimum) and also complete decks that are free and clear from construction material 

for general use. 
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.3 Work shall be in accordance with work restrictions and construction ‘blackout periods’ 

identified and further described as follows (these blackout periods are subject to change 

depending on fishing season start and end dates in any given year):  

.1 Construction must be completed within the property boundaries of the facility 

unless otherwise approved by the Departmental Representative.  

.2 The Contractor must setup their onsite office and laydown all materials within the 

laydown area approved by a Departmental Representative. 

.3 Construction Blackout Dates: 

.1 There shall be no onsite work completed at this facility between 

the blackout dates of August 1st and 15th of any given year, 

unless otherwise approved by a Departmental Representative. 

The site is to be completely accessible during the blackout dates. 

.2 On site work may begin prior to August 1st (i.e., complete the 

dredging work, demolish Structure #403, Pier, etc.).  

.3 The Contractor is not allowed to demolish Structure 403, 

Marginal Wharf, prior to August 15th. This Marginal Wharf is to 

be completely accessible during the blackout dates.  

.4 Interim reviews of work progress based on work schedule will be conducted as decided by 

Departmental Representative and schedule updated by Contractor in conjunction with and 

to approval of Departmental Representative. 

.5 No work will begin until the pre-construction and site safety meeting is held. 

.6 Following the pre-construction meeting and approval of the schedule, traffic control plan, 

environmental protection plan and site-specific health and safety plan, the work will be so 

scheduled to meet the time restraints and have the project completed on time. 

1.12 CONTRACTOR’S USE OF SITE 

.1 Use of site: for execution of work within proximity of the wharf and those areas specified 

by the Departmental Representative. 

.2 Contractor’s use of site is to be coordinated with the Harbour Authority of The Petit-Cap 

Harbour. 

.3 There is no guarantee on the adequacy of the existing structure to support any construction 

loading. It is the Contractor’s responsibility for determining their own methodology for 

using any existing structure. The Contractor is required to submit a stamped letter from a 

Professional Engineer licensed in the Province of New Brunswick confirming the structural 

adequacy for the intended loading.   

.4 Stockpiling of fills or any other material that may damage the existing asphalt parking lot 

is not permitted. Any damage to the asphalt parking lot from material or equipment 

storage shall be repaired by the Contractor at no additional expense to the project. 

1.13 SANITARY SERVICES 

.1 The Contractor shall provide and maintain sanitary facilities for the use of workers at 

locations specified by the Departmental Representative. Provision of sanitary facilities 

shall meet requirements of provincial government and municipal statutes and authorities. 
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1.14 PROJECT MEETINGS 

.1 A pre-construction meeting and regular progress meetings shall be held by the contractor 

throughout the project. Refer to Section 01 31 19 Project Meetings for details.  

1.15 DEPARTMENTAL REPRESENTATIVE 

.1 Departmental Representative will be assigned after contract award. 

1.16 DOCUMENTS REQUIRED 

.1 Maintain at job site, one copy each of following: 

.1 Contract drawings. 

.2 Specifications. 

.3 Addenda. 

.4 Reviewed drawings. 

.5 Change orders. 

.6 Other modifications to Contract. 

.7 Copy of approved work schedule. 

.8 Field test reports 

.9 Manufacturer’s installation and application instructions. 

.10 Site specific Hazard Assessment, Health and Safety Plan and other safety related 

documents. 

.11 Other documents as stipulated elsewhere in the Contract Documents. 

1.17 ADDITIONAL DRAWINGS 

.1 Departmental Representative may furnish additional drawings for clarification. These 

additional drawings have same meaning and intent as if they were included with plans 

referred to in Contract documents. 

1.18 MEASUREMENT FOR PAYMENT 

.1 Notify Departmental Representative sufficiently in advance of operations to permit 

required measurements for payment. 

1.19 CUTTING AND PATCHING 

.1 Cut and patch as required to make work fit. 

.2 Where new work connects with existing and where existing work is altered, cut, patch, and 

make good to match existing work.   

1.20 RELICS, ANTIQUITIES AND WILDLIFE HABITAT 

.1 Protect relics, antiquities, wildlife habitat, items of historical or scientific interest such as 

animal nesting site or similar objects found during course of work. 

.2 Give immediate notice to Departmental Representative and await Departmental 

Representative’s written instructions before proceeding with work in this area. 
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.3 Relics, antiquities, and items of historical or scientific interest remain her Majesty’s 

property. 

1.21 PERMITS/AUTHORITIES 

.1 DFO has applied for a WAWA permit and DFO authorization. These final permits are 

attached in the Appendix. 

.2 Advise the Canadian Coast Guard, Marine Communication, and traffic Services (MCTS) 

at (902) 564-7751 or toll free at 1-800-686-8676 sufficiently in advance of commencement 

of work or when deploying or removing site markings in order to allow for appropriate 

Notices to Shipping/Mariners action. 

1.22 PROTECTION 

.1 Store all materials and equipment to be incorporated into work to prevent damage by any 

means. 

.2 Repair and replace all materials or equipment damaged in transit or storage to the 

satisfaction of the Departmental Representative and at no cost to Crown. 

.3 Contractor will take adequate precautions to protect existing structures when operating 

tracked equipment. Contractor shall also take care as to not detrimentally surcharge new 

and existing structures during construction activities. 

.4 Exercise care so as not to obstruct or damage public or private property in the area. 

.5 At completion of work, restore area to its original condition. Damage to ground and 

property will be repaired by Contractor. Remove all construction materials, residue, excess, 

etc., and leave site in a condition acceptable to Departmental Representative. 

1.23 EXISTING SERVICES 

.1 Carry out work at times directed by authorities having jurisdiction, with minimum of 

disturbance to pedestrian and vehicular traffic. 

.2 Before commencing work, establish location and extent of service lines in area of work 

and notify Departmental Representative of findings. 

.3 Submit Schedule to and obtain approval from Departmental Representative for any shut 

down or closure of active service or facility. Adhere to approved schedule and provide 

notice to affected parties. 

.4 Where unknown services are encountered, immediately advise Departmental 

Representative, and confirm findings in writing. 

.5 Record locations of maintained re-routed, and abandoned service lines. 

.6 Verify locations of any underground utilities.  

.7 Where work involves breaking into or connecting to existing services, carry out work at 

times directed by governing authorities, with minimum of disturbance to pedestrians, 

vehicular traffic, and user operations. 

1.24 DATUM  

.1  Datum referred to in this Specification is Chart Datum. Chart Datum is, by International 

Agreement a plane below which the tide will seldom fall. The Canadian Hydrographic 
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Service has adopted the plane of the lowest normal tide (L.N.T.) as Chart Datum. As the 

rise, fall, and range of tides varies daily, the Canadian Tide and Current Tables, as issued 

by the Canadian Hydrographic Service, should be consulted for tidal predictions and 

other tidal information relating to the work. 

END OF SECTION 
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Part 1 General 

1.1 ACCESS AND EGRESS 

.1 Design, construct and maintain temporary "access to" and "egress from" work areas, in 

accordance with relevant municipal, provincial and other regulations. 

1.2 USE OF SITE AND FACILITIES 

.1 Execute work with least possible interference or disturbance to normal use of premises. 

Make arrangements with Departmental Representative to facilitate work as stated. 

.2 Provide for personnel and vehicle access. 

.3 Where safety and/or security is reduced by the work, provide temporary means to 

maintain safety and/or security. 

.4 See Section 01 10 10 for schedule restrictions. 

1.3 ALTERATIONS, ADDITIONS OR REPAIRS  

.1 Execute work with least possible interference or disturbance to public and normal use of 

premises. Arrange with Departmental Representative to facilitate execution of work. 

1.4 EXISTING SERVICES 

.1 Notify Departmental Representative and utility companies of intended interruption of 

services and obtain required permission. 

.2 Provide services for personnel, pedestrian, and vehicular traffic where such services have 

been interrupted due to construction. 

1.5 SPECIAL REQUIREMENTS 

.1 Maintenance to vehicles and equipment is prohibited on Harbour Authority property. 

.2 Blasting is not permitted. 

.3 Ensure Contractor's personnel employed on site become familiar with and obey 

regulations including safety, fire, traffic, and security regulations. 

.4 Keep within limits of work and avenues of ingress and egress. 

END OF SECTION 



New Marginal Wharf and Breakwater Structure 403 Section 01 14 10 

Petit-Cap, Westmorland County, N.B. SCHEDULING AND MANAGEMENT OF WORK 

Project No. R.116039.001 Page 1 

 

 

Part 1 General 

1.1 WORK SCHEDULE  

.1 Upon acceptance of bid, submit:  

.1 Work schedule within 7 calendar days of contract award. 

.2 Schedule to indicate all calendar dates from commencement to completion of all work 

within the time stated in the accepted bid. 

.3 Provide sufficient details in schedule to clearly illustrate entire implementation plan, 

depicting efficient coordination of tasks and resources, to achieve completion of work on 

time and permit effective monitoring of work progress in relation to established 

milestones. 

.4 Work schedule content to include as a minimum the following: 

.1 Bar (GANTT) Charts, indicating all work activities, tasks and other project 

elements, their anticipated durations, planned dates for achieving key activities 

and major project milestones. 

.2 Written narrative on key elements of work illustrated in bar chart, providing 

sufficient details to demonstrate a reasonable implementation plan for completion 

of project within designated time. 

.5 Work schedule must take into consideration and reflect the work phasing, required 

sequence of work, special conditions and operational restrictions as specified elsewhere 

and below and indicated on drawings. 

.6 Schedule work in cooperation with the Departmental Representative. Incorporate within 

Work Schedule, items identified by Departmental Representative during review of 

schedule. 

.7 Completed schedule shall be approved by Departmental Representative. When approved, 

take necessary measures to complete work within scheduled time. Do not change 

schedule without Departmental Representative's approval. 

.8 Ensure that all subtrades and subcontractors are made aware of the work restraints and 

operational restrictions specified. 

.9 Schedule Updates: 

.1 Submit when requested by Departmental Representative. 

.2 Provide information and pertinent details explaining reasons for necessary 

changes to implementation plan. 

.3 Identify problem areas, anticipated delays, impact on schedule and proposed 

corrective measures to be taken. 

.10 Departmental Representative will make interim reviews and evaluate progress of work 

based on approved schedule. Frequency of such reviews will be as decided by 

Departmental Representative. Address and take corrective measures on items identified 

by reviews and as directed by Departmental Representative. Update schedule 

accordingly. 
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.11 In every instance, change or deviation from the Work Schedule, no matter how minimal 

the risk or impact on safety or inconvenience to the Harbour Authority or the public 

might appear, will be subject to prior review and approval by the Departmental 

Representative. 

1.2 PROJECT PHASING 

.1 Refer to 01 10 10 General Instructions for Blackout Periods and the construction 

completion date.  

1.3 OPERATIONAL RESTRICTIONS 

.1 The Contractor must recognize that harbour users will be affected by implementation of 

this Contract. The Contractor must perform the Work with utmost regard to the safety 

and convenience of Harbour users. All work activities must be planned and scheduled 

with this in mind. 

.2 Site access must be restricted to only those approved by Contractor and knowledgeable of 

the Contractor’s Site-Specific Safety Plan (SSSP).   

.3 Safety Signage: 

.1 Provide on-site, and erect as required during progress of work, proper signage, 

mounted on self-supporting stands and/or fencing, warning the public of 

construction activities progress and alerting need to exercise caution in the area. 

This shall include signage to notify approaching vessels of construction activities 

in the harbour.  

.2 Signage to be professionally printed and mounted on wooden backing, coloured 

and to express messages as directed by the Departmental Representative. 

.3 Include costs for the supply and installation of these signs in the bid price. 

.4 Stockpile materials on site in laydown area identified as agreed upon by the Departmental 

Representative and the local Harbour Authority. 

.5 Dust and Dirt Control: 

.1 See section 01 50 00 and 01 74 11 for dust control and cleaning requirements. 

.2 Effectively plan and implement dust control measures and cleaning activities as 

an integral part of all construction activities. Review all measures with the 

Departmental Representative before undertaking work, especially for major dust 

generating activities. 

.3 Do not allow demolition debris and construction waste to accumulate on site and 

contribute to the propagation of dust. 

.4 As work progresses, always maintain construction areas in a tidy condition. 

.5 Do not stockpile fill material any higher than 3m. 

.6 No stockpiling rock or dredged material on the asphalt parking surface. Other non-

intrusive materials may be stored in this area with collaboration with the Harbour 

Authority’s consent. 
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1.4 PROJECT MEETINGS 

.1 Schedule and administer project meetings for entire duration of work and more often 

when directed by Departmental Representative. Refer to Section 01 31 19 for required 

project meeting frequency.  

.2 Hold meetings at project site or where approved by Departmental Representative. 

1.5 WORK COORDINATION 

.1 The Contractor is responsible for coordinating the work of the various trades and 

predetermining where the work of such trades interfaces with each other. 

.1 Designate one person from own employees having overall responsibility to 

review contract documents and shop drawings, plan and manage such 

coordination. 

.2 No extra costs to the Contract will be considered by the Departmental Representative 

because of Contractor’s failure to effectively coordinate all portions of the Work.  

Disputes between the various trades because of their not being informed of the areas and 

extent of interface work shall be the sole responsibility of the Contractor to be resolved at 

own cost. 

END OF SECTION 
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Part 1 General 

1.1 GENERAL 

.1 This section covers the measurement of Work done for payment purposes. 

.2 There shall be no measurement or payment for Work carried out beyond the limits 

defined on the Drawings. 

.3 The Contractor will only be entitled to payment when prior written authorization has 

been received from the Departmental Representative for utilization and then only to the 

extent of the work authorized by the Departmental Representative.  

.4 The lump sum prices for all items in the Unit Price and Lump Sum Table shall represent 

the full compensation for the work of the item and shall include the cost of furnishing all 

materials, labour, tools, and equipment necessary to complete the work in accordance 

with the Contract, the Drawings and Specifications, and shall cover all costs of surety. 

Each item shall include all necessary supervision, plant and services, and all operations 

and allowances customary and necessary to complete each item and the Contract as a 

whole, notwithstanding the fact that not every such necessary operation is mentioned or 

included specifically for measurement. 

.5 Unless specified otherwise, all materials necessary to complete the items listed in the 

Unit Price and Lump Sum Table and the finished Work, shall be new materials supplied 

by the Contractor and the cost of such material is to be included in the Contractor’s 

prices. 

.6 All measurements for progress payment purposes shall be taken jointly by the Contractor 

and the Departmental Representative. 

.7 The following measurement procedures are for the purpose of measuring progress on the 

lump sum contract: 

.1 Linear: 

.1 Items which are measured by the linear meter shall be based on the final 

installed lengths and measure along the centreline of installation unless 

otherwise indicated on the plans. 

.2 Area: 

.1 Longitudinal and transverse measurements shall be made on the actual 

flat or sloped surface. 

.3 Volume: 

.1 In computing volumes of excavation or for infill quantities, average end 

area method will be used unless otherwise directed by Departmental 

Representative. 

.2 All volume measurements refer to in-place measures unless specified 

otherwise. 

.4 Mass: 

.1 The terms “tonne” or “metric tonne” shall mean 1000 kilograms (kg).  

.2 Materials which are specified for measurement by mass shall be weighed 

on scales approved by Departmental Representative. Units used to haul 
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material being paid for by mass shall bear legible identification numbers 

plainly visible to scale person as it approaches and leaves scale-house. 

.8 Refer to Section 01 29 10 – General Instructions, “Measurement for Payment” for 

measurement procedures for all payment items. 

1.2 MEASUREMENT FOR PAYMENT 

.1 Notify Departmental Representative sufficiently in advance of operations to permit 

required measurements for payment. 

.2 Items included under “Measurement for payment”. All lump sum and all unit price items 

shall include all materials, labour, equipment and all other items necessary to complete 

the work. 

.1 LUMP SUM ITEMS: The following items are to be measured separately for 

costing purposes, then combined and submitted as one item under Lump Sum 

items in the tender Documents. 

.1 Item 1 - Mobilization and Demobilization: Mobilization and 

demobilization shall constitute a lump sum price for measurement 

purposes. Final payment for this item will only be made when all work is 

complete and all materials, equipment and other facilities are removed, 

the site cleaned and left in a condition satisfactory to the Departmental 

Representative. 

.2 Item 2 - Environmental Controls: Environmental controls shall constitute 

a lump sum price for measurement purposes. This item includes all costs 

associated with the supply, installation and maintenance of all 

environmental controls required to complete the work.  

.3 Item 3 - Demolition of 403 Crib Removal/Disposal: Site works shall 

constitute a lump sum price for measurement purposes. This work shall 

include demolition of Structure 403 and the disposal (excluding timber 

disposal tipping fee) of the existing timber crib structure, and all 

excavation and trenching, transportation of timber to the disposal site  

required to complete the work. It also includes replacement of the ballast 

stone as noted on the drawings. All costs associated with the work shall 

be included in this item. This item excludes costs associated with 

disposal of all timber. 

.4 Item 4 - Structural Steel: Structural steel shall constitute a lump sum 

price for measurement purposes. This item shall include the supply and 

installation of all structural steel required to complete the project 

excluding the steel piling, steel casings, tie rods, galvanized curb/ladder. 

All connections and anchors are incidental to the structural steel pay 

item. 

.5 Item 5 - Galvanized Curb/Ladder: Galvanized curb/ladder shall 

constitute a lump sum price for measurement purposes. This item shall 

include all galvanized miscellaneous metals including steel curb, curb 

legs and curb leg baseplates, integrated mooring holdfasts, ladder 

holdfasts and ladders this item is to include supply and installation. All 

connection hardware shall be considered incidental to the work. 
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.6 Item 6 - Precast Concrete Panels: Precast concrete panels shall constitute 

a lump sum price for measurement purposes. This item shall include the 

supply and installation of the panels including all labour, materials, and 

equipment to facilitate fabrication and installation. 

.7 Item 7 - Electrical Work: Electrical work shall constitute a lump sum for 

measurement purposes. This item shall include supply and installation of 

all new electrical work as detailed (including fixtures, poles, wiring, 

conduits, trenching and backfilling to the underside of the structure for 

underground conduits, bird spikes on light fixtures). Removals of 

existing or former electrical features within the work. 

.2 UNIT PRICE ITEMS: The following items outline the unit of measurement for 

unit price items as indicated in the tender documents: 

.1 Item 1 - Creosote Timber Disposal: Creosote timber disposal shall 

constitute a price per metric tonne for measurement purposes. This item 

shall only include the tipping fee to dispose of these timbers. Sorting, 

loading, and transportation costs shall be included in Item 3 - Demolition 

of 403 Crib Removal/Disposal under the Lump Sum Items. This item 

shall be paid based on the actual disposal cost outlined on the tipping fee 

receipts from an approved Provincially operated disposal facility.  

.2 Item 2 - Dredging/Disposal: Dredging and disposal shall constitute a 

price per cubic meter for measurement purposes. This item shall include 

all dredging and transportation to the onsite containment cell. This item 

includes all material excavated during the construction of the new wharf 

and harbour basin. 

.3 Item 3 - Aggregate Base 25mm: Aggregate base 25mm shall constitute a 

price per tonne for measurement purposes. This item shall include the 

supply, installation, and grading of all Aggregate base 25mm to complete 

the work. Material is to be placed to the lines and grades shown on the 

drawing and any material placed outside of those limits will not be 

measured for payment. 

.4 Item 4 - Sub-Base Material: Sub-base material shall constitute a price per 

tonne for measurement purposes. This item shall include the supply, 

installation, and grading of all sub-base material required to complete the 

work. All geotextile shall be incidental to the sub-base material. Material 

is to be placed to the lines and grades shown on the drawing and any 

material placed outside of those limits will not be measured for payment. 

.5 Item 5 - Riprap (R-5): Riprap (R-5) shall constitute a price per tonne for 

measurement purposes. This item shall include the supply, installation, 

and grading of all Riprap (R-5) required to complete the work. Material 

is to be placed to the lines and grades shown on the drawing and any 

material placed outside of those limits will not be measured for payment. 

.6 Item 6 - Riprap (R-500): Riprap (R-500) shall constitute a price per tonne 

for measurement purposes. This item shall include the supply, 

installation, and grading of all Riprap (R-500) required to complete the 

work. This item also includes all re-handling of existing armor stone to 

place new Riprap (R-500). Material is to be placed to the lines and 

grades shown on the drawing and any material placed outside of those 

limits will not be measured for payment. 
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.7 Item 7 - Steel Pile Supply: The supply of the steel piles shall constitute a 

price per lineal meter of supplied pile for measurement purposes. This 

item shall be inclusive of all fabrication and delivery costs of the steel 

piles required to complete the work. 

.8 Item 8 - Steel Pile Install: The installation of the steel piles shall 

constitute a price per each pile installed for measurement purposes. This 

item shall be inclusive but may not be limited to the handling, access, 

casing supply and installation, cleaning out the casing, drilling the pile 

socket, and installing the steel pile, concreting the pile socket, and other 

miscellaneous installation work required to complete the work. 

.9 Item 9 - Tie Rods: Tie-Rods shall constitute a price per each installed for 

measurement purposes. This item shall include the supply and 

installation of a length of tie rod and associated hardware required to 

complete the installation of the tie rod as per the plans and specifications.  

.10 Item 10 - Concrete Deadman: Precast concrete deadman shall constitute 

a per each installed for measurement purposes. This item shall include 

the supply and installation of all concrete deadman including all labour, 

materials, and equipment to facilitate fabrication and installation. 

.11 Item 11 - Concrete Deck: Cast-in-place concrete deck shall constitute a 

price per cubic meter of concrete for measurement purposes. This item 

shall include the supply and installation of the cast-in-place concrete, 

cast in place concrete light bases, formwork and steel reinforcing as 

required to complete the work. The timber curb at the end of the concrete 

deck is incidental to the concrete deck pay item. This item shall be 

measured based on neat dimensions as outlined on the contract drawings. 

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Requirements for inspection and testing to be carried out by testing laboratory designated 

by Departmental Representative are specified under various sections. 

1.2 APPOINTMENT AND PAYMENT 

.1 Departmental Representative will appoint and pay for services of testing laboratory 

except as follows: 

.1 Inspection and testing required by laws, ordinances, rules, regulations, or orders 

of public authorities. 

.2 Inspection and testing performed exclusively for Contractor's convenience. 

.3 Testing, adjustment and balancing of equipment and systems. 

.4 Mill tests and certificates of compliance. 

.5 Tests specified to be carried out by Contractor under supervision of Departmental 

Representative. 

.6 Additional tests specified as follows in the following paragraph. 

.2 Where tests or inspections by designated testing laboratory reveal that the Work is not 

completed in accordance with the contract requirements; the Contractor shall pay the 

costs for additional tests or inspections as required by Departmental Representative to 

verify acceptability of corrected work. 

1.3 CONTRACTOR'S RESPONSIBILITIES 

.1 Provide labour, equipment, and facilities to: 

.1 Provide access to Work for inspection and testing. 

.2 Facilitate inspections and tests. 

.3 Make good Work disturbed by inspection and test. 

.4 Provide storage on site for laboratory's exclusive use to store equipment and cure 

test samples. 

.2 Notify Departmental Representative a minimum of 48 hours in advance of operations to 

allow for assignment of laboratory personnel and scheduling of test. 

.3 Where materials are specified to be tested, deliver representative samples in required 

quantity to testing laboratory. 

.4 Pay costs for uncovering and making good Work that is covered before required 

inspection or testing is completed and approved by Departmental Representative. 

END OF SECTION 



New Marginal Wharf and Breakwater Structure 403 Section 01 31 19 

Petit-Cap, Westmorland County, N.B. PROJECT MEETINGS 

Project No. R.116039.001 Page 1 

 

 

Part 1 General 

1.1 PRECONSTRUCTION MEETING 

.1 After receiving the Contractor’s schedule, traffic control plan, health and safety hazard 

assessment, and environmental protection plan, and prior to start of construction, a 

meeting involving Contractor, Departmental Representative, field inspectors and DFO-

SCH and end users will be held at a place and time to be determined by the Departmental 

Representative.  

.2 Agenda to include: 

.1 Review of the design and the intentions of the project. 

.2 Implications of the contract. 

.3 Health and safety. 

.4 Methods of construction. 

.5 Environment protection methods. 

.6 Traffic control.  

.7 Appointment of official representative of participants in the Work. 

.8 Schedule of Work: to be in GANTT Chart format. 

.9 Schedule of submission of shop drawings, samples, etc. Submit submittals in 

accordance with Section 01 33 00 - Submittal Procedures. 

.10 Requirements for temporary facilities, site sign, offices, storage sheds, utilities, 

fences in accordance with Section 01 52 00 - Construction Facilities. 

.11 Site security in accordance with Section 01 56 00 - Temporary Barriers and 

Enclosures. 

.12 Proposed changes, change orders, procedures, approvals required, and 

administrative requirements. 

.13 Record drawings in accordance with Section 01 33 00 - Submittal Procedures. 

.14 Maintenance manuals in accordance with Section 01 78 00 - Closeout Submittals. 

.15 Take-over procedures, acceptance, warranties in accordance with Section 

01 78 00 - Closeout Submittals. 

.16 Monthly progress claims, administrative procedures, photographs, hold backs. 

.17 Appointment of inspection and testing agencies or firms. 

.18 Insurances, transcript of policies. 

1.2 PROGRESS MEETINGS 

.1 Contractor will arrange bi-weekly progress meetings and assume responsibility for setting 

times and recording and distributing minutes. Minutes shall be distributed within 3 

business days of the meeting. Contractor shall notify all attending parties a minimum of 5 

days in advance of the meeting. 

.2 Contractor, major Subcontractors involved in Work, field inspector and Departmental 

Representative are to be in attendance. 

.3 Progress meeting agenda to include the following: 
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.1 Review, approval of minutes of previous meeting. 

.2 Review of Work progress since previous meeting. 

.3 Field observations, problems, conflicts. 

.4 Problems which impede construction schedule. 

.5 Review of off-site fabrication delivery schedules. 

.6 Corrective measures and procedures to regain projected schedule. 

.7 Revision to construction schedule. 

.8 Progress schedule, during succeeding work period. 

.9 Review submittal schedules: expedite as required. 

.10 Maintenance of quality standards. 

.11 Review proposed changes for effect on construction schedule and on completion 

date. 

.12 Other business. 

END OF SECTION 
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Part 1 General 

1.1 RELATED SECTIONS 

.1 Refer to Technical Specifications which reference “SUBMITTALS” under PART 1 – 

GENERAL of each section. 

1.2 ADMINISTRATIVE 

.1 Submit to Departmental Representative submittals listed for review. Submit promptly and 

in orderly sequence to not cause delay in Work. Failure to submit in ample time is not 

considered sufficient reason for extension of Contract Time and no claim for extension 

by reason of such default will be allowed. 

.2 Do not proceed with Work affected by submittal until review is complete. 

.3 Present shop drawings, product data, samples in SI Metric units. 

.4 Where items or information is not produced in SI Metric units, converted values are 

acceptable. 

.5 Review submittals prior to submission to Departmental Representative. This review 

represents those necessary requirements have been determined and verified, or will be, 

and that each submittal has been checked and co-ordinated with requirements of Work 

and Contract Documents. Submittals not stamped, signed, dated and identified as to 

specific project will be returned without being examined and considered rejected. 

.6 Notify Departmental Representative, in writing at time of submission, identifying 

deviations from requirements of Contract Documents stating reasons for deviations. 

.7 Verify field measurements and affected adjacent Work are co-ordinated. 

.8 Contractor's responsibility for errors and omissions in submission is not relieved by 

Departmental Representative's review of submittals. 

.9 Contractor's responsibility for deviations in submission from requirements of Contract 

Documents is not relieved by Departmental Representative review. 

.10 Keep one reviewed copy of each submission on site. 

1.3 SHOP DRAWINGS AND PRODUCT DATA 

.1 The term "shop drawings" means drawings, diagrams, illustrations, schedules, 

performance charts, brochures and other data which are to be provided by Contractor to 

illustrate details of a portion of Work. 

.2 Submit drawings bearing stamp and signature of qualified Professional Engineer 

registered or licensed in Province of New Brunswick, Canada.  

.3 Indicate materials, methods of construction and attachment or anchorage, erection 

diagrams, connections, explanatory notes, and other information necessary for 

completion of Work. Where articles or equipment attach or connect to other articles or 

equipment, indicate that such items have been co-ordinated, regardless of Section under 

which adjacent items will be supplied and installed. Indicate cross references to design 

drawings and specifications. 
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.4 Allow ten (10) business days, unless otherwise noted, for Departmental Representative's 

review of each submission 

.5 Adjustments made on shop drawings by the Departmental Representative are not 

intended to change Contract Price. If adjustments change the original scope of work and 

therefore the contract value, state such in writing to the Departmental Representative for 

review prior to proceeding with Work. 

.6 Make changes in shop drawings as Departmental Representative may require, consistent 

with Contract Documents. When resubmitting, notify Departmental Representative in 

writing of revisions other than those requested. 

.7 Accompany submissions with transmittal letter, in duplicate, containing: 

.1 Date. 

.2 Project title and number. 

.3 Contractor's name and address. 

.4 Identification and quantity of each shop drawing, product data and sample. 

.5 Other pertinent data. 

.8 Submissions include: 

.1 Date and revision dates. 

.2 Project title and number. 

.3 Name and address of: 

.1 Subcontractor. 

.2 Supplier. 

.3 Manufacturer. 

.4 Contractor's stamp, signed by Contractor's authorized representative certifying 

approval of submissions, verification of field measurements and compliance with 

Contract Documents. 

.5 Details of appropriate portions of Work as applicable: 

.1 Fabrication. 

.2 Layout, showing dimensions, including identified field dimensions, and 

clearances. 

.3 Setting or erection details. 

.4 Capacities. 

.5 Performance characteristics. 

.6 Standards. 

.7 Operating weight. 

.8 Wiring diagrams. 

.9 Single line and schematic diagrams. 

.10 Relationship to adjacent work. 

.9 After Departmental Representative's review, distribute copies. 

.10 Submit electronic copy of shop drawings for each requirement requested in specification 

Sections and as Departmental Representative may reasonably request. 
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.11 Submit electronic copy of product data sheets or brochures for requirements requested in 

specification Sections and as requested by the Departmental Representative where shop 

drawings will not be prepared due to standardized manufacture of product. 

.12 Submit electronic copy of test reports for requirements requested in specification 

Sections and as requested by Departmental Representative. 

.1 Report signed by authorized official of testing laboratory that material, product or 

system identical to material, product or system to be provided has been tested in 

accord with specified requirements. 

.2 Testing must have been within 2 years of date of contract award for project. 

.13 Submit electronic copy of certificates for requirements requested in specification Sections 

and as directed by Departmental Representative. 

.1 Statements printed on manufacturer's letterhead and signed by responsible 

officials of manufacturer of product, system or material attesting that product, 

system or material meets specification requirements. 

.2 Certificates must be dated after award of project contract complete with project 

name. 

.14 Submit electronic copy of manufacturer’s instructions for requirements requested in 

specification Sections unless otherwise directed by Departmental Representative. 

.1 Pre-printed material describing installation of product, system or material, 

including special notices and Material Safety Data Sheets concerning 

impedances, hazards and safety precautions. 

.15 Submit electronic copy of Manufacturer's Field Reports for requirements requested in 

specification Sections and as requested by Departmental Representative. 

.1 Documentation of the testing and verification actions by manufacturer’s 

representative to confirm compliance with manufacturer’s standards and 

instructions. 

.16 Delete information not applicable to project. 

.17 Supplement standard information to provide details applicable to project. 

.18 If upon review by Departmental Representative, no errors or omissions are discovered or 

if only minor corrections are made, electronic copy will be returned and fabrication and 

installation of Work may proceed. If shop drawings are rejected, noted copy will be 

returned and resubmission of corrected shop drawings, through same procedure indicated 

above, must be performed before fabrication and installation of Work may proceed. 

.19 The review of shop drawings by Departmental Representative is for sole purpose of 

ascertaining conformance with general concept. 

.1 This review shall not mean that Departmental Representative approves detail 

design inherent in shop drawings, responsibility for which shall remain with 

Contractor submitting same, and such review shall not relieve Contractor of 

responsibility for errors or omissions in shop drawings or of responsibility for 

meeting requirements of construction and Contract Documents. 

.2 Without restricting generality of foregoing, Contractor is responsible for 

dimensions to be confirmed and correlated at job site, for information that 
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pertains solely to fabrication processes or to techniques of construction and 

installation and for co-ordination of Work of sub-trades. 

1.4 SAMPLES 

.1 Submit for review samples as requested in respective specification Sections. Label 

samples with origin and intended use. 

.2 Deliver samples prepaid to Departmental Representative's site office. 

.3 Notify Departmental Representative in writing, at time of submission of deviations in 

samples from requirements of Contract Documents. 

.4 Where colour, pattern or texture is criterion, submit full range of samples. 

.5 Adjustments made on samples by Departmental Representative are not intended to 

change Contract Price. If adjustments affect value of Work, state such in writing to 

Departmental Representative prior to proceeding with Work. 

.6 Make changes in samples which Departmental Representative may require, consistent 

with Contract Documents. 

.7 Reviewed and accepted samples will become standard of workmanship and material 

against which installed Work will be verified. 

1.5 CERTIFICATES AND TRANSCRIPTS 

.1 Immediately after award of Contract, submit Workers' Compensation Board status. 

.2 Submit transcription of insurance immediately after award of Contract. No site work to 

occur until insurance transcript has been received.  

.3 Submit Certificates of Conformance to the Departmental Representative, stating that the 

component(s) has been installed in conformance with the approved shop drawings. 

Certificate of Conformance to bear the seal and signature of a Professional Engineer 

licensed in the province of New Brunswick, Canada. 

.4 Certificates of Conformance required for, but not limited to, the following: 

.1 All components where shop drawings are required (unless otherwise directed by 

the Departmental Representative). 

.2 As specified elsewhere in the Contract Documents. 

1.6 PROCEDURES 

.1 Provide procedures required as specified in the Contract documents or as directed by the 

Departmental Representative. 

1.7 AS-BUILT DOCUMENTS 

.1 Provide As-Built documents in accordance with Sections 01 77 00 Closeout Procedures 

and Section 01 78 00 Closeout Submittals and as directed by the Departmental 

Representative. 
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1.8 OTHER SUBMISSIONS 

.1 Provide a construction schedule and cash flow forecasts updated every month as well as 

any additional interim updates requested by the departmental representative.  

.2 Provide all other submissions as required by law and the Contract documents. 

END OF SECTION 
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1.1 SECTION INCLUDES 

.1 Fire Safety Requirements.  

.2 Hot Work Permit.  

.3 Existing Fire Protection and Alarm Systems. 

1.2 RELATED SECTIONS 

.1 Section 01 35 29: Health and Safety Requirements. 

1.3 REFERENCES 

.1 National Fire Code 2015  

.2 National Building Code 2015 

.3 CAN/CSA-W117.2, "Safety in Welding, Cutting and Allied Processes." 

.4 Applicable OHS legislation 

1.4 DEFINITIONS 

.1 Hot Work - applies to hot works involving open flames or producing heat or sparks, 

including, without being limited to, cutting, welding, soldering, brazing, grinding, 

adhesive bonding, thermal spraying and thawing pipes. 

1.5 SUBMITTALS 

.1 Submit copy of Hot Work Procedures and sample of Hot Work permit to Departmental 

Representative for review, within 14 calendar days of acceptance of bid.  

.2 Submit in accordance with section 01 33 00. 

1.6 FIRE SAFETY REQUIREMENTS 

.1 Implement and follow fire safety measures during Work. Comply with following: 

.1 National Fire Code 2015.  

.2 National Building Code 2015.  

.3 Provincial OHS Acts and Regulations. 

.4 CAN/CSA-W117.2, "Safety in Welding, Cutting and Allied Processes." 

.2 In event of conflict between any provisions of above authorities the most stringent 

provision will apply. Should a dispute arise in determining the most stringent 

requirement, Departmental Representative will advise on the course of action to be 

followed. 

1.7 HOT WORK AUTHORIZATION 

.1 Obtain Departmental Representative's written "Authorization to Proceed" before 

conducting any form of Hot Work on site.  

.2 To obtain authorization submit to Departmental Representative: 
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.1 Contractor's typewritten Hot Work Procedures to be followed on site as specified 

below.  

.2 Description of the type and frequency of Hot Work required.  

.3 Sample Hot Work Permit to be used. 

.3 Upon review and confirmation that effective fire safety measures will be implemented 

and followed during performance of hot work, Departmental Representative will give 

authorization to proceed as follows: 

.1 Issue one written "Authorization to Proceed" covering the entire project for 

duration of work or;  

.2 Subdivide the work into pre-determined, individual activities, each activity 

requiring a separately written authorization to proceed. 

.4 Requirement for individual authorization will be based on: 

.1 Nature or phasing of work;  

.2 Risk to Facility operations;  

.3 Quantity of various trades needing to perform hot work on project or;  

.4 Other situation deemed necessary by Departmental Representative to ensure fire 

safety on premises. 

.5 Do not perform any Hot Work until receipt of Departmental Representative's written 

"Authorization to Proceed" for that portion of work.  

.6 In tenant occupied Facility, coordinate performance of Hot Work with Facility Manager 

through the Departmental Representative. When directed, perform Hot Work only during 

non-operative hours of the Facility. Follow Departmental Representative's directives in 

this regard. 

.7 Hot works shall be performed only by personnel trained in the safe use of equipment in 

conformance with this Section 

1.8 HOT WORK EQUIPMENT 

.1 Maintenance 

.1 Hot work equipment shall be maintained in good operating condition. 

.2 Inspection 

.1 Hot work equipment shall be examined for leakage or defects prior to    each use. 

.2 Leaks or defects found in hot work equipment shall be repaired prior    to use. 

.3 Equipment Not in Use 

.1 All valves shall be closed and gas lines bled when Class 2 gas hot work 

equipment is not in use. 

.2 Electric hot work equipment shall be de-energized when not in use.  

.4 Compressed Gas Equipment 

.1 The design and installation of oxygen-fuel gas equipment shall conform to NFPA 

51, "Design and Installation of Oxygen-Fuel Gas Systems for Welding, Cutting, 

and Allied Processes." 
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.2 Unalloyed copper piping shall not be used for acetylene gas. 

.3 Oil or grease shall not be used with equipment for oxygen. 

.4 Cylinders of Class 2 gases shall conform to Part 3. 

1.9 PREVENTION OF FIRES 

.1 Location of Operations 

.1 Except as provided in Sentence (2), hot work shall be carried out in an area free 

of combustible and flammable contents, with walls, ceilings and floors of non-

combustible construction or lined with non-combustible materials. 

.2 When it is not practicable to undertake hot work in an    area described in 

Sentence (1), 

.1 combustible and flammable materials within a 15 m distance from the 

hot work shall be protected against ignition in conformance with Article 

4 below 

.2 a fire watch shall be provided during the hot work and for a period of not 

less than 60 min after its completion. 

.3  a final inspection of the hot work area 

.4  shall be conducted 4 h after completion of work. 

.3 When there is a possibility of sparks leaking onto combustible materials in areas 

adjacent to the area where hot work is carried out, 

.1 openings in walls, floors or ceilings shall be covered or closed to prevent 

the passage of sparks to such adjacent areas, or 

.2 Sentence (2) shall apply to such adjacent areas. 

.4 Protection of Combustible and Flammable Materials 

.1 Any combustible and flammable material, dust or residue shall be: 

.1 removed from the area where hot work is carried out, or 

.2 protected against ignition by the use of non-combustible    

materials. 

.2 Combustible materials or building surfaces that cannot be removed or protected against 

ignition as required in Sentence (1) shall be thoroughly wetted where hot work is carried 

out. Any process or activity that produces flammable gases or vapours, combustible dusts 

or combustible fibres in quantities sufficient to create a fire or explosion hazard shall be 

interrupted and the hazardous conditions shall be removed before any hot work  is carried 

out. 

1.10 HOT WORK PROCEDURES 

.1 Develop and implement safety procedures and work practices to be followed during the 

performance of Hot Work. 

.2 Hot Work Procedures to include: 

.1 Requirement to perform hazard assessment of site and immediate work area 

beforehand for each hot work event in accordance with Safety Plan specified in 

section 01 35 29.  
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.2 Use of a Hot Work Permit system with individually issued permit by Contractor's 

Superintendent to worker or subcontractor granting permission to proceed with 

Hot Work.  

.3 Permit required for each Hot Work event.  

.4 Designation of a competent person on site as a Fire Safety Watcher responsible 

to conduct a fire safety watch for a minimum duration of 60 minutes immediately 

following the completion of the Hot Work. 

.5 Compliance with fire safety codes, standards and occupational health and safety 

regulations specified.  

.6 Site specific rules and procedures in force at the site as provided by the Facility 

Manager. 

.3 Generic procedures, if used, must be edited and supplemented with pertinent information 

tailored to reflect specific project conditions. Label document as being the Hot Work 

Procedures for this contract.  

.4  Procedures shall clearly establish responsibilities of: 

.1 Worker performing hot work,  

.2 Person issuing the Hot Work Permit,  

.3 Fire Safety Watcher,  

.4 Subcontractor(s) and Contractor. 

.5 Brief all workers and subcontractors on Hot Work Procedures and of Permit system. 

Stringently enforce compliance. 

 

1.11 HOT WORK PERMIT 

.1 Hot Work Permit to include the following: 

.1 Project name and project number;  

.2 Building name and specific room or area where hot work will be performed;  

.3 Date of issue;  

.4 Description of hot work type needed;  

.5 Special precautions to be followed, including type of fire extinguisher needed;  

.6 Name and signature of permit issuer.  

.7 Name of worker to which the permit is issued.  

.8 Permit validity period not to exceed 8 hours. Indicate start time/date and 

termination time/date.  

.9 Worker's signature with time/date of hot work completion.  

.10 60 minute – minimum time period of fire watch.  

.11 Fire Safety Watcher’s signature with time/date. 

.2 Permit to be typewritten form. Industry Standard forms shall only be used if all data 

specified above is included on form. 
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.3 Each Hot Work Permit to be completed in full, signed and returned to Contractor's 

Superintendent for safe keeping on site. 

1.12 FIRE PROTECTION AND ALARM SYSTEMS 

.1 Fire protection and alarm systems shall not be: 

.1 Obstructed.  

.2 Shut-off, unless approved by Departmental Representative.  

.3 Left inactive at the end of a working day or shift. 

.2 Do not use fire hydrants, standpipes and hose systems for purposes other than firefighting 

.3 Costs incurred, from the fire department, Facility owner and tenants, resulting from 

negligently setting off false alarms will be charged to the Contractor in the form of 

financial progress payment reductions and holdback assessments against the Contract. 

1.13 DOCUMENTS ON SITE 

.1 Keep Hot Work Permits and Hazard assessment documentation on site for duration of 

Work.  

.2 Upon request, make available to Departmental Representative or to authorized safety 

Representative for inspection. 

END OF SECTION 
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1.1 SECTION INCLUDES 

.1 Procedures to isolate and lockout electrical facility and other equipment from energy 

sources.  

1.2 RELATED SECTIONS 

.1 Section 01 35 29: Health and Safety 

1.3 REFERENCES 

.1 CSA C22.1- 15, Canadian Electrical Code, 

.2 CAN/CSA-C22.3 No.1-06, Overhead Systems. 

.3 CSA C22.3 No.7-06, Underground Systems. 

.4 COSH: Canada Occupational Health and Safety Regulations made under Part II of the 

Canada Labour Code. 

1.4 DEFINITIONS 

.1 Electrical Facility: means any system, equipment, device, apparatus, wiring, conductor, 

assembly or part thereof that is used for the generation, transformation, transmission, 

distribution, storage, control, measurement or utilization of electrical energy, and that has 

an amperage and voltage that is dangerous to persons. 

.2 Guarantee of Isolation: means a guarantee by a competent person in control or in charge 

that a particular facility or equipment has been isolated. 

.3 De-energize: in the electrical sense, that a piece of equipment is isolated and grounded, 

e.g. if the equipment is not grounded, it cannot be considered de-energized (DEAD). 

.4 Guarded: means that an equipment or facility is covered, shielded, fenced, enclosed, 

inaccessible by location, or otherwise protected in a manner that, to the extent that is 

reasonably practicable, will prevent or reduce danger to any person who might touch or 

go near such item. 

.5 Isolate: means that an electrical facility, mechanical equipment or machinery is separated 

or disconnected from every source of electrical, mechanical, hydraulic, pneumatic or 

other kind of energy that is    capable of making it dangerous. 

.6 Live/alive: means that an electrical facility produces, contains, stores or is electrically 

connected to a source of alternating or direct current of an amperage and voltage that is 

dangerous or contains any hydraulic, pneumatic or other kind of energy that is capable of 

making the facility dangerous to persons. 

1.5 COMPLIANCE REQUIREMENTS 

.1 Comply with the following in regards to isolation and lockout of electrical facilities and 

equipment: 

.1 Canadian Electrical Code 2015. 

.2 Federal and Provincial Occupational Health and Safety Acts and Regulations. 
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.3 Regulations and code of practice as applicable to mechanical equipment or other 

machinery being de-energized. 

.4 Procedures specified herein. 

.5 CSA Z 460-13 (R2018) Control of Hazardous Energy – Lock out and other 

methods 

.6 CSA Z 462-18 Workplace Electrical Safety 

1.6 SUBMITTALS 

.1 Submit copy of lockout procedures, sample of lockout permit and lockout tags proposed 

for use in accordance with Section [01 33 00]. Submit within [14] calendar days of 

acceptance of bid. 

1.7 ISOLATION OF EXISTING SERVICES  

.1 Obtain Departmental Representative's written authorization prior to working on existing 

live or active electrical facilities and equipment and before proceeding with isolation of 

such item. 

.2 To obtain authorization, submit to Departmental Representative the following 

documentation: 

.1 Written request to isolate the particular service or facility and; 

.2 Copy of Contractor's Lockout Procedures. 

.3 Make a Request for Isolation for each event, unless directed otherwise by Departmental 

Representative, as follows: 

.1 Fill-out standard form in current use at the Facility as provided by Departmental 

Representative or; 

.2 Where no form exists, make written request indicating: 

.1 The equipment, system or service to be isolated and its location; 

.2 Duration of isolation period (ie: start time & date and completion time & 

date). 

.3 Voltage of service feed to system or equipment being isolated. 

.4 Name of person making the request. 

.4 Do not proceed with isolation until receipt of written notification from Departmental 

Representative granting the Isolation Request and authorizing to proceed with the work. 

.1 Note that Departmental Representative may designate another person at the 

Facility being authorized to grant the Isolation Request. 

.5 Conduct safe, orderly shutdown of equipment or facility. De-energize, isolate and lockout 

power and other sources of energy feeding the equipment or facility. 

.6 Determine in advance, as much as possible, in cooperation with the Departmental 

Representative, the type and frequency of situations which will require isolation of 

existing services. 

.7 Plan and schedule shut down of existing services in consultation with the Departmental 

Representative and the Facility Manager. Minimize impact and downtime of Facility 



New Marginal Wharf and Breakwater Structure 403 Section 01 35 25 

Petit-Cap, Westmorland County, N.B. SPECIAL PROCEDURES ON LOCKOUT REQUIREMENTS 

Project No. R.116039.001 Page 3 

 

 

operations. Follow Departmental Representative's directives in this regard. Provide 

temporary power to other equipment that needs to be remain operational if a shutdown is 

not possible. 

.8 Conduct hazard assessment as part of the process in accordance with health and safety 

requirements specified Section 01 35 29. 

.9 When entire sections of the facility need to be locked-out to do full demolition a separate 

temporary construction power distribution is to be provided for this purpose. 

1.8 LOCKOUTS 

.1 De-energize, isolate and lockout electrical facility, mechanical equipment and machinery 

from all potential sources of energy prior to working on such items. 

.2 Develop and implement clear and specific lockout procedures to be followed as part of 

the Work. 

.3 Prepare typed written Lockout Procedures describing safe work practices, procedures, 

worker responsibilities and sequence of activities to be followed on site by workforce to 

safely isolate an active piece of equipment or electrical facility and effectively lockout 

and tagout it's sources of energy. 

.4 Include as part of the Lockout Procedures a system of lockout permits managed by 

Contractor's Superintendent or other qualified person designated by him/her as being "in-

charge" at the site. 

.1 A lockout permit shall be issued to specific worker providing a Guarantee of 

Isolation before each event when work must be performed on a live equipment or 

electrical facility. 

.2 Duties of person managing the permit system to include: 

.1 Issuance of permits and lockout tags to workers.  

.2 Determining permit duration.  

.3 Maintaining record of permits and tags issued.  

.4 Making a Request for Isolation to Departmental Representative when 

required as specified above.  

.5 Designating a Safety Watcher, when one is required based on type of 

work.  

.6 Ensuring equipment or facility has been properly isolated.  

.7 Collecting and safekeeping lockout tags returned by workers as a record 

of the event. 

.5 Clearly establish, describe and allocate responsibilities of: 

.1 Workers 

.2 Person managing the lockout permit system. 

.3 Safety Watcher. 

.4 Subcontractor(s) and General Contractor. 

.6 Generic procedures, if used, must be edited and supplemented with pertinent information 

to reflect specific project requirements. 
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.1 Incorporate site specific rules and procedures in force at site as provided by 

Facility Manager through the Departmental Representative. 

.2 Clearly label the document as being the Lockout procedures applicable to work 

of this contract. 

.7 Use energy isolation lockout devices specifically designed and appropriate for type of 

facility or equipment being locked out. 

.8 Use industry standard lockout tags. 

.9 Provide appropriate safety grounding and guards as required. 

1.9 CONFORMANCE 

.1 Brief all workers and subcontractors on requirements of this section. Stringently enforce 

use and compliance. 

1.10 DOCUMENTS ON SITE 

.1 Post Lockout Procedures on site in common location for viewing by workers. 

.2 Keep copies of Request for Isolation forms and lockout permits and tags issued to 

workers on site for full duration of Work. 

.3 Upon request, make available to Departmental Representative or to authorized safety 

representative for inspection. 

END OF SECTION 
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1.1 RELATED SECTIONS 

.1 Section 01 35 24: Special Procedures on Fire Safety Requirements. 

.2 Section 01 35 25: Special Procedures on Lockout Requirements. 

1.2 DEFINITIONS 

.1 Competent Person: means a person who is: 

.1 Qualified by virtue of personal knowledge, training and experience to perform 

assigned work in a manner that will ensure the health and safety of persons in the 

workplace, and; 

.2 Knowledgeable about the provisions of occupational health and safety statutes 

and regulations that apply to the Work and; 

.3 Knowledgeable about potential or actual danger to health or safety associated 

with the Work. 

.2 Medical Aid Injury: any injury for which medical treatment was provided and the cost of 

which is covered by Workers' Compensation Board of the province in which the injury 

was incurred. 

.3 PPE: personal protective equipment. 

.4 Work Site: where used in this section shall mean areas, located at the premises where 

Work is undertaken, used by Contractor to perform all of the activities associated with 

the performance of the Work. 

.5 Incident - occurrence, condition, or situation arising in the course of work that resulted in 

or could have resulted in injury, illness, property damage, environmental issues or 

fatality. 

1.3 SUBMITTALS 

.1 Make submittals in accordance with Section 01 33 00. 

.2 Submit Site-Specific Health and Safety Plan prior to commencement of Work. 

.1 Submit within 10 work days of notification of Bid Acceptance. Allow for 5-10 

days for Department review and recommendations prior to the commencement of 

work.  Provide 3 copies. 

.2 Departmental Representative will review Health and Safety Plan and provide 

comments. 

.3 Revise the Plan as appropriate and resubmit within 5-10 work days after receipt 

of comments. 

.4 Departmental Representative's review and comments made of the Plan shall not 

be construed as an endorsement, approval or implied warranty of any kind by 

Canada and does not reduce Contractor's overall responsibility for Occupational 

Health and Safety of the Work. 

.5 Submit revisions and updates made to the Plan during the course of Work. 



New Marginal Wharf and Breakwater Structure 403 Section 01 35 29 

Petit-Cap, Westmorland County, N.B. HEALTH AND SAFETY REQUIREMENTS 

Project No. R.116039.001 Page 2 

 

 

 

.3 Submit name of designated Health and Safety Site Representative and support 

documentation specified in the Safety Plan. 

.4 Submit building permit, compliance certificates and other permits obtained. 

.5 Submit copy of Letter in Good Standing from Provincial Workers Compensation or other 

Department of Labour organization. 

.1 Submit update of Letter of Good Standing whenever expiration date occurs 

during the period of Work. 

.6 Submit copies of reports or directions issued by Federal or Provincial authorities within 

24 hours after the visit to the Departmental Rep.   

.7 Submit copies of incident reports (incident, accident, injury, near-miss, fire, explosion, 

chemical spill or damage to property occurring at the work site) 24 hours after the event 

to the Departmental Representative. 

.8 Submit documented plans as prescribed through Public Health requirements, directions, 

orders and declarations. Include industry best practices when preparing the plan and 

revise/update accordingly and in a timely manner as per Public Health requirements and 

recommended industry best practices. (Covid 19 – a source of advice can be found in the 

link below 

https://www.cca-acc.com/wp-content/uploads/2020/06/CCA-COVID-19-Standardized-

Protocols-for-All-Canadian-Construction-Sites-05-26-20.pdf) 

1.4 COMPLIANCE REQUIREMENTS 

Comply with Occupational Health and Safety Act for Province of New Brunswick, and 

General Regulations made pursuant to the Act.  

.1 Comply with Provincial/Federal Public Health requirements, directions, and declarations. 

Prepare documented plans as prescribed by Public Health and/or industry best practices 

in consultation with the Departmental Representative. 

.2 Canadian Standards Association (CSA): 

.1 CSA S350-M1980(R2003), Code of Practice for Safety in Demolition of 

Structures. 

.3 Observe construction safety measures of: 

.1 NBC 2015, Division B, Part 8. 

.2 NFC 2015,   

.3 Municipal by-laws and ordinances. 

.4 In case of conflict or discrepancy between above specified requirements, the more 

stringent shall apply. 

.5 Maintain Workers Compensation Coverage in good standing for duration of Contract. 

Provide proof of clearance through submission of Letter in Good Standing. 

.6 Medical Surveillance: Where prescribed by legislation or regulation, obtain and maintain 

worker medical surveillance documentation. 

https://www.cca-acc.com/wp-content/uploads/2020/06/CCA-COVID-19-Standardized-Protocols-for-All-Canadian-Construction-Sites-05-26-20.pdf
https://www.cca-acc.com/wp-content/uploads/2020/06/CCA-COVID-19-Standardized-Protocols-for-All-Canadian-Construction-Sites-05-26-20.pdf
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1.5 RESPONSIBILITY 

.1 Be responsible for health and safety of persons on site, safety of property on site and for 

protection of persons and environment adjacent to the site to extent that they may be 

affected by conduct of Work. 

.2 Comply with and enforce compliance by all workers, sub-contractors and other persons 

granted access to Work Site with safety requirements of Contract Documents, applicable 

federal, provincial, and local by-laws, regulations, and ordinances, and with site-specific 

Health and Safety Plan. 

1.6 SITE CONTROL AND ACCESS 

.1 Control the Work and entry points to Work Site. Approve and grant access only to 

workers and authorized persons. Immediately stop and remove non-authorized persons. 

.1 Departmental Representative will provide names of those persons authorized by 

Departmental Representative to enter onto Work Site and will ensure that such 

authorized persons have the required knowledge and training on Health and 

Safety pertinent to their reason for being at the site, however, Contractor remains 

responsible for the health and safety of authorized persons while at the Work 

Site. 

.2 Isolate Work Site from other areas of the premises by use of appropriate means. 

.1 Erect fences, hoarding, barricades and temporary lighting as required to 

effectively delineate the Work Site, stop non-authorized entry, and to protect 

pedestrians and vehicular traffic around and adjacent to the Work and create a 

safe environment. See Section 01 50 00 for minimum acceptable requirements. 

.2 Post signage at entry points and other strategic locations indicating restricted 

access and conditions for access. 

.3 Use professionally made signs with bilingual message in the 2 official languages 

or international known graphic symbols. 

.3 Provide safety orientation session to persons granted access to Work Site. Advise of 

hazards and safety rules to be observed while on site. Maintain records of such 

orientation on site for review and audit by the DR or their authorized inspector.  

.4  Ensure persons granted site access wear appropriate PPE. Supply PPE to inspection 

authorities who require access to conduct tests or perform inspections. 

.5 Secure Work Site against entry when inactive or unoccupied and to protect persons 

against harm. [Provide security guard where adequate protection cannot be achieved by 

other means]. 

1.7 PROTECTION 

.1 Give precedence to safety and health of persons and protection of environment over cost 

and schedule considerations for Work. 

.2 Should unforeseen or peculiar safety related hazard or condition become evident during 

performance of Work, immediately take measures to rectify situation and prevent damage 

or harm. Advise Departmental Representative verbally and in writing. 
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1.8 FILING OF NOTICE 

.1 File Notice of Project with pertinent provincial health and safety authorities prior to 

beginning of Work. Departmental Representative will assist in locating address if needed. 

1.9 PERMITS 

.1 Is responsible to pay all fees to obtain all permits required to conduct the work. 

.2 Is responsible to provide authorities with plans and information for acceptance 

certificates and the costs arising from same. 

.3 Is responsible to provide inspections certificates as evidence that work conforms to 

requirements of Authorities Having Jurisdiction (AHJ) 

.4 Post permits, licenses and compliance certificates, specified in section 01 10 10, at Work 

Site. 

.5 Where a particular permit or compliance certificate cannot be obtained, notify 

Departmental Representative in writing and obtain approval to proceed before carrying 

out applicable portion of work. 

1.10 HAZARD ASSESSMENTS 

.1 Perform a documented site specific Project hazard assessment for the Work. Include any 

site issues / hazards / concerns identified arising from the site visit that must be 

considered. 

.2 Carryout initial assessment prior to commencement of Work with further assessments 

completed and documented as needed during progress of work, [including when new 

trades and subcontractors arrive on site]. 

.3 Record results and address in Health and Safety Plan. 

.4 Share information and controls identified from original and updated Project hazard 

assessments with project workers. Record this information sharing complete with names 

and dates. Keep documentation on site for entire duration of the Work. 

1.11 PROJECT/SITE CONDITIONS 

.1 Following are potential health, environmental and safety hazards at the site for which 

Work may involve contact with: 

.1 Existing hazardous and controlled products stored on site: 

i. Gasoline dispensing station. 

ii. Waste oil storage tank. 

.2 Existing hazardous substances or contaminated materials: 

i. Creosote treated timber 

.3 Known latent site and environmental conditions: 

i. Work above and in waters. 

ii. Site exposed to waves 

iii. Site exposed to marine storms 

iv. Cold weather, freezing rain and snow 
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v. Ice in harbour and ice-covered surfaces, materials and equipment 

.4 Facility on-going operations: 

i. Pedestrian and vehicular traffic adjacent to the Work. 

ii. Continued use of Wharf and facilities by harbour users. 

iii. Working with or near heavy equipment 

iv. Heavy lifting 

v. Cutting tools and other power tools  

vi. Welding equipment 

vii. Use of watercrafts, working from vessel and floating platforms 

viii. Marine navigation and mooring. 

.2 Above items shall not be construed as being complete and inclusive of potential health 

and safety hazards encountered during Work. 

.3 Include above items in the hazard assessment of the Work. 

.4 MSDS Data sheets of pertinent hazardous and controlled products stored on site can be 

obtained from Departmental Representative. 

1.12 MEETINGS 

.1 Attend pre-construction health and safety meeting, convened and chaired by 

Departmental Representative, prior to commencement of Work, at time, date and location 

determined by Departmental Representative. Ensure attendance of: 

.1 Superintendent of Work.  

.2 Designated Health & Safety Site Representative.  

.3 Subcontractors. 

.2 Conduct pre shift tool box talks with the crew and conduct regularly scheduled 

(minimum bi-weekly) safety meetings during the Work.   

.3 Keep documents on site for review by DR or their authorized rep. 

1.13 HEALTH AND SAFETY PLAN 

.1 Prior to commencement of Work, develop a written Site Specific Safety Plan for the 

Project. Implement, maintain, and enforce Plan for entire duration of Work and until final 

demobilization from site. Items to include in the Site Specific Safety Plan; 

.1 Name of the designated Site Safety Rep showing proof of his/her     competence 

and reporting relationship in Contractor's company. This person is expected to be 

on site during all work execution.   

.2 A copy of a current WCB Letter of Good Standing 

.3 Details as to how WHMIS 2015 / GHS will be managed on site. 

.4 Details as to how the Project work areas will be delineated/protected from other 

areas of the premises. (fences, signs). Must be project specific. 

.5 Details as to how Safety orientations will be managed. Include a summary of 

what topics are covered in the safety orientation described in this section? 

.6 A copy of a Notice of Project that was sent to the Provincial OHS regulator. 
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.7 Project site specific hazard assessment. 

.8 Details as to how tool box and safety meetings will be held and recorded. 

.9 An organizational chart illustrating supervision and subs (if available) that are 

assigned to this Project. 

.10 On-site Emergency Response Plans that cover all potential emergency situations 

that could arise. This should harmonize with the facility if possible. Emergency 

Contacts: name and telephone number of officials from: 

.1 General Contractor and subcontractors. (key personnel) 

.2 Pertinent Federal and Provincial Departments and Authorities having 

jurisdiction.  

.3 Local emergency resource organizations. 

.11 List of critical work activities which have a risk of endangering health and safety 

of Facility users and/or others.  

.12 Details as to how the subcontractors documented safety program will be   

reviewed and managed prior to allowing them to work on site. 

.13 Details as to how the site safety inspection program will be managed.           

Include frequency, assignment of responsibility as well as standard inspection 

form to be used. 

.14 Basic PPE requirements as well as specialized PPE requirements; minimum 

being hard hat, safety footwear, safety glasses and high vis vest. 

.15 General safety rules as well as the disciplinary protocols to be taken for 

noncompliance.   

.16 Details as to how Incident investigations will be managed. Include procedure and 

incident form. 

.2 Post copy of the Plan, and updates, prominently on Work Site. 

1.14 SAFETY SUPERVISION 

.1 Employ Health & Safety Site Representative responsible for daily supervision of health 

and safety of the Work. 

.2 Health & Safety Site Representative may be the Superintendent of the Work or other 

person designated by Contractor and shall be assigned the responsibility and authority to: 

.1 Implement, monitor and enforce daily compliance with health and safety 

requirements of the Work  

.2 Monitor and enforce Contractor's site-specific Health and Safety Plan.  

.3 Conduct site safety orientation session to persons granted access to Work Site.  

.4 Ensure that persons allowed site access are knowledgeable and trained in health 

and safety pertinent to their activities at the site or are escorted by a competent 

person while on the Work Site.  

.5 Stop the Work as deemed necessary for reasons of health and safety. 

.3 Health & Safety Site Representative must: 

.1 Be qualified and competent person in occupational health and safety.  

.2 Have site-related working experience specific to activities of the Work.  
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.3 Be on Work Site at all times during execution of the Work.  

.4 All supervisory personnel assigned to the Work shall also be competent persons.  

.5 Inspections: 

.1 Conduct regularly scheduled safety inspections of the Work on a 

minimum [weekly] basis. Record deficiencies and remedial action taken.  

.2 Follow-up and ensure corrective measures are taken.  

.3 Share inspection reports with crews / subs 

.6 Cooperate with the Facility's and / or the PSPC Occupational Health and Safety 

representative. 

.7 Keep inspection reports and supervision related documentation on site. 

 

1.15 TRAINING 

.1 Use only skilled workers on Work Site who are deemed competent and are trained in 

occupational health and safety procedures and practices pertinent to their assigned task. 

.2 Permit employees registered in Provincial apprenticeship program to perform specific 

tasks only if under direct supervision of qualified licensed workers. Determine permitted 

activities and tasks by apprentices, based on level of training attended and demonstration 

of ability to perform specific duties. 

.3 Maintain employee records and evidence of training received. Make data available to 

Departmental Representative upon request. 

.4 When unforeseen or peculiar safety-related hazard, or condition occur during 

performance of Work, follow procedures in place for Employee's Right to Refuse Work 

in accordance with Acts and Regulations of Province having jurisdiction and advise 

Departmental Representative verbally and in writing.  

1.16 MINIMUM SITE SAFETY RULES 

.1 Notwithstanding requirement to abide by federal and provincial health and safety 

regulations; the company shall establish rules to govern the conduct and actions of their 

employees. These rules should leave no room for discretion and argument. The rules 

must be enforced and action should be taken every time a rule is violated.       

.2 Brief persons of the documented disciplinary protocols to be taken for noncompliance. 

Post rules on site. 

1.17 CORRECTION OF NON-COMPLIANCE 

.1 Immediately address health and safety non-compliance issues identified by authority 

having jurisdiction or by Departmental Representative.  

.2 Provide Departmental Representative with written report of action taken to correct non-

compliance of health and safety issues identified.  

.3 Departmental Representative will stop Work if non-compliance of health and safety 

regulations is not corrected in a timely manner. 
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1.18 INCIDENT REPORTING 

.1 Investigate and report all incidents to Departmental Representative. 

.2 Notify the Departmental representative as soon as reasonably practicable following the 

incident.  

.3 Ensure the Authority having Jurisdiction is notified as prescribed by applicable 

legislation. 

.4 Submit report in writing. 

1.19 HAZARDOUS PRODUCTS 

.1 Comply with requirements of Workplace Hazardous Materials Information System 

(WHMIS).  

.2 Keep MSDS data sheets for all products delivered to site. 

.1 Post on site.  

Submit copy to Departmental Representative.  

1.20 POWDER ACTUATED DEVICES 

.1 Use powder actuated fastening devices only after receipt of written permission from 

Departmental Representative. 

1.21 CONFINED SPACES 

.1 Abide by occupational health and safety regulations regarding work in confined spaces. 

.2 Obtain an Entry Permit in accordance with Part XI of the Canada Occupational Health 

and Safety Regulations for entry into an existing identified confined space located at the 

Facility or premises of Work. 

.1 Obtain permit from Facility Manager.  

.2 Keep copy of permit issued. 

.3 Safety for Inspectors: 

.1 Provide PPE and training to Departmental Representative and other persons who 

require entry into confined space to perform inspections.  

.2 Be responsible for efficacy of equipment and safety of persons during their entry 

and occupancy in the confined space. 

1.22 SITE RECORDS 

.1 Maintain on Work Site copy of safety related documentation and reports stipulated to be 

produced in compliance with Acts and Regulations of authorities having jurisdiction and 

of those documents specified herein.  

.2 Upon request, make available to Departmental Representative or authorized Safety 

Officer for inspection. 
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1.23 POSTING OF DOCUMENTS 

.1 Ensure applicable items, articles, notices and orders are posted in a conspicuous location 

on the Work Site in accordance with Acts and Regulations of Province. See local 

legislation for specifics. 

.2 Post other documents as specified herein, including: 

.1 Site specific Health and Safety Plan.  

.2 WHMIS data sheets.  

 

 

END OF SECTION 
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Part 1 General 

1.1 RELATED SECTIONS 

 

.1 Section 01 74 21 - Waste Management and Disposal.  

1.2 REFERENCES 

.1 WHMIS: Workplace Hazardous Materials Information System, Health Canada.  

.2 Transportation of Dangerous Goods Act. Transport Canada amended 2011-11-09.  

.3 Guidelines for the Use of Explosives In or Near Canadian Fisheries Waters, Department 

of Fisheries and Oceans Canada, 1998. 

.4 MBCA: Migratory Birds Convention Act, Environment Canada, 1994.  

.5 Canadian Coast Guard Regulations, Department of Fisheries and Oceans Canada. 

.6 Canadian Shipping Act, Transport Canada, 2001.  

.7 AWPA: American Wood Preserver Association. 

.8 Canadian Environmental Assessment Act, 2012, amended 2013-11-25.  

.9 Canadian Environmental Protection Act, 1999, amended on 2014-03-28.  

.10 Fisheries Act, 1985, Fisheries and Oceans Canada, amended 2013-11-25.  

.11 Migratory Birds Convention Act, 1994, Environment Canada, amended 2010-12-10.  

.12 Canadian Navigational Waters Act (CNWA). 

.13 New-Brunswick – Environmental Protection Act. 

.14 Species at Risk Act, 2002, amended 2013-03-08. 

.15 The Federal Policy on Wetland Conservation, 1991, Environment Canada. 

1.3 REFERENCE STANDARD 

.1 Contractor to Submit methods, means, and sequences for compliance with: applicable 

permits, certificates, approvals, or any other form of authorizations; other federal, 

provincial, or municipal requirements; and in accordance with the Contract. 

.2 Generally, provincial, territorial and municipal laws, regulations, bylaws and other 

requirements do not apply to federal lands, works or undertakings. Soil, sediment, water 

or other materials that are removed from federal lands may become subject to provincial, 

territorial or municipal laws and regulations.  

.3 Provincial, territorial or municipal standards may be used in relation to federal lands only 

as guidelines for the purpose of establishing remediation goals and objectives. The term 

"standards" is used in this part in order to maintain consistency in terminology 

throughout this document, and does not imply that standards contained in provincial, 

territorial or municipal laws and regulations apply on Federal lands, activities or 

undertakings. 
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1.4 DEFINITIONS 

.1 Archaeological Resources:  All tangible evidence of human activity that is of historical, 

cultural, or scientific interest. Examples include features, structures, archaeological 

objects or remains at or from an archaeological site, or an object recorded as an isolated 

archaeological find. 

 

.2 Buffer zone: a vegetated land that protects watercourses from adjacent land uses. It refers 

to the land adjacent to watercourses, such as streams, rivers, lakes, ponds, oceans, and 

wetlands, including the floodplain and the transitional lands between the watercourse and 

the drier upland areas 

 

.3 Deleterious substance: (a) any substance that, if added to any water, would degrade or 

alter or form part of a process of degradation or alteration of the quality of that water so 

that it is rendered or is likely to be rendered deleterious to fish or fish habitat or to the use 

by man of fish that frequent that water, or (b) any water that contains a substance in such 

quantity or concentration, or that has been so treated, processed or changed, by heat or 

other means, from a natural state that it would, if added to any other water, degrade or 

alter or form part of a process of degradation or alteration of the quality of that water so 

that it is rendered or is likely to be rendered deleterious to fish or fish habitat or to the use 

by man of fish that frequent that water. 

.4 Fish habitat: spawning grounds and any other areas, including nursery, rearing, food 

supply and migration areas, on which fish depend directly or indirectly in order to carry 

out their life processes.  

.5 Hazardous material: Product, substance, or organism that is used for its original purpose; 

and that is either dangerous goods or a material that may cause adverse impact to the 

environment or adversely affect health of persons, animals, or plant life when released 

into the environment.  

.6 Invasive or alien species refers to a species or subspecies introduced outside its normal 

distribution whose establishment and spread threaten ecosystems, habitats or species with 

economic or environmental harm. 

.7 Navigable water: a canal and any other body of water created or altered as a result of the 

construction of any work.  

.8 Surface watercourse: refers to the bed and shore of a river, stream, lake, creek, pond, 

marsh, estuary, or salt-water body that contains water for at least part of each year.  

.9 Wetlands: land where the water table is at, near or above the surface or which is saturated 

for a long enough period to promote such features as wet-altered soils and water tolerant 

vegetation. Wetlands include organic wetlands or "peatlands," and mineral wetlands or 

mineral soil areas that are influenced by excess water but produce little or no peat. 

.10 Environmental Pollution and Damage: presence of chemical, physical, biological 

elements or agents which adversely affect human health and welfare; unfavourably alter 

ecological balances of importance to human life; affect other species of importance to 

humans; or degrade environment aesthetically, culturally and/or historically. 

.11 Environmental Protection: prevention/control of pollution and habitat or environment 

disruption during construction. 
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.12 Environmental Protection Plan: plan developed by the Contractor to ensure 

Environmental Protection and prevent Environmental Pollution and Damage identifying 

all environmental risks and mitigation measures, including: personnel requirements, 

emergency contacts, Environmental Protection methods, procedures, and equipment, and 

emergency response including a Spill Control Plan. 

1.5 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit in accordance with Section 01 33 00 - Submittal Procedures.  

.2 Product Data:  

.1  Submit manufacturer's instructions, printed product literature and data sheets for 

environmental protection and include product characteristics, performance 

criteria, physical size, finish and limitations.  

.2  Submit 2 copies of WHMIS Safety Data Sheets (SDS) in accordance with 

Section 01 35 29 - Health and Safety Requirements.  

.3  Before commencing construction activities or delivery of materials to site, submit 

Environmental Protection Plan for review and approval by Departmental 

Representative.  

.4  Environmental Protection Plan must include comprehensive overview of known 

or potential environmental issues to be addressed during construction.  

.5  Address topics at level of detail commensurate with environmental issues and 

required construction tasks.  

.6  Include in Environmental Protection Plan:  

.1  Names of persons responsible for ensuring adherence to Environmental 

Protection Plan.  

.2  Names and qualifications of persons responsible for manifesting 

hazardous waste to be removed from site. 

.3  Names and qualifications of persons responsible for training site 

personnel.  

.4  Descriptions of environmental protection personnel training program.  

.5  Erosion and sediment control plan identifying type and location of 

erosion and sediment controls to be provided including monitoring and 

reporting requirements to assure that control measures are in compliance 

with erosion and sediment control plan, Federal, Provincial, and 

Municipal laws and regulations.  

.6  Drawings indicating locations of proposed temporary excavations or 

embankments for haul roads, stream crossings, material storage areas, 

structures, sanitary facilities, and stockpiles of excess or spoil materials 

including methods to control runoff and to contain materials on site.  

.7  Traffic Control Plans including measures to reduce erosion of temporary 

roadbeds by construction traffic, especially during wet weather.  

  .1  Plans to include measures to minimize amount of material 

   transported onto paved public roads by vehicles or runoff.  
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.8  Work area plan showing proposed activity in each portion of area and 

identifying areas of limited use or non-use.  

.1  Plan to include measures for marking limits of use areas  and 

methods for protection of features to be preserved within 

authorized work areas.  

.9  Spill Control Plan to include procedures, instructions, and reports to be 

used in event of unforeseen spill of regulated substance.  

.10  Non-Hazardous solid waste disposal plan identifying methods and 

locations for solid waste disposal including clearing debris.  

.11  Air pollution control plan detailing provisions to assure that dust, debris, 

materials, and trash, are contained on project site.  

.12  Contaminant Prevention Plan identifying potentially hazardous 

substances to be used on job site; intended actions to prevent 

introduction of such materials into air, water, or ground; and detailing 

provisions for compliance with Federal, Provincial, and Municipal laws 

and regulations for storage and handling of these materials.  

.13  Wastewater Management Plan identifying methods and procedures for 

management and discharge of wastewaters which are directly derived 

from construction activities, such as concrete curing water, clean-up 

water, dewatering of ground water, disinfection water, hydrostatic test 

water, and water used in flushing of lines. 

.14  Historical, archaeological, cultural resources, biological resources, and 

wetlands plan that defines procedures for identifying and protecting 

historical, archaeological, cultural resources, biological resources, and 

wetlands.  

.15  Pesticide treatment plan to be included and updated, as required. 

1.6 MITIGATION MEASURES 

 

.1 To avoid and mitigate the potential for prohibited effects to fish and fish habitat (as listed 

in the permit), the Contractor must implement the following mitigation measures: 

.1 Operate machinery in a manner that minimizes disturbance to the bed of 

the waterbody.  

.2 Replace/restore any other disturbed habitat features and remediate any 

areas impacted by the works, undertakings, or activity. 

.2 Develop and implement a Sediment Control Plan to minimize sedimentation ofthe 

waterbody during all phases of the works undertakings and activities: 

.1 Install site isolation measures where possible and conduct all in-water works, 

undertakings and activities in isolation of open or flowing water to reduce the 

introduction of sediment into the watercourse. 

.2 Regularly inspect and maintain the erosion and sediment control 

measures and structures during all phases of the works, undertakings, and 

activities.  
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.3 Schedule work to avoid wet, windy, and rainy periods (and heed weather 

advisories). 

.4 Operate machinery from wharf, on land, from barges or on ice. 

 

.5 Monitor the watercourse to observe signs of excessive sedimentation 

during all phases of the work, undertaking or activity and take 

corrective action. 

.3 Develop and immediately implement a response plan to avoid a deleterious substance 

from entering a waterbody: 

.1 Stop works, undertakings and activities in the advent of a spill of a deleterious 

substance. 

.2 Report any spills of sewage, oil, fuel, or other deleterious material 

whether near, or directly into a waterbody.  

.3 Keep an emergency spill kit onsite during all phases of the works, 

undertakings, and activities. 

.4 Ensure clean-up measures are suitably applied so as not to result in 

further alteration of the bed and/or banks of the watercourse. 

.5 Clean-up and appropriately dispose of water contaminated with 

deleterious substances. 

.6 Maintain all machinery on site free of fluid leaks, aquatic invasive 

species, and noxious weeds. 

.7 Wash, refuel and service machinery and store fuel and other materials for 

the machinery in such a way as to prevent any deleterious substances 

from entering the water. 

.4 Plan in-water works, undertakings and activities to respect timing windows toprotect fish 

and fish habitat: 

.1 Limit the duration of in-water works, undertakings and activities so that it does 

not diminish the ability of fish to carry out one or more of their life processes 

(spawning, rearing, feeding, migrating):  

.1 Pile driving and underwater cutting activities should not occur at 

night (between one hour before sunset and one hour after 

sunrise) during the months of April, May, June, July, September 

and October to allow for the migration of Atlantic salmon 

(smolts and adults), American eel (juvenile and adults) and 

gaspereau. 

.5 Work must comply with all conditions of the Letter of Advice issued by Fisheries and 

Oceans Canada.  A copy of the Letter of Advice must be kept on site at all times. 

1.7 TRANSPORTATION 

.1 Transport hazardous materials and hazardous waste in compliance with Federal 

Transportation of Dangerous Goods Act. 

.2 Do not overload trucks when hauling material. Secure contents against spillage. 

.3 Eliminate free board spillage when excavating, loading, and hauling dredged material. 
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.4 Trucks containing dredged material will have watertight boxes. 

.5 Maintain trucks clean and free of mud, dirt, and other foreign matter. 

.6 Avoid potential release of contents and of any foreign matter onto highways, roads and 

access routes used for the Work. Take extra care when hauling materials. Immediately 

clean any spillage and soils. 

.7 Before commencement of work, advise a Departmental Representative of the existing 

roads and temporary routes proposed to be used to access work areas and to haul material 

to and from the site. 

.8 Machinery is not allowed in water. Refer to 1.6 for equipment requirements that may 

meet water. 

.9 Construction material and debris is not to become waterborne. 

.10 Any tools, equipment, vehicles, temporary structures, or parts thereof used or maintained 

for the purpose of building or placing a work in navigable water are not to remain in 

place after the completion of the project. 

.11 Vessels are to be always permitted safe access through the worksite and assisted as 

necessary. 

.12 Advise the Canadian Coast Guard, Marine Communication and Traffic Services (MCTS) 

at (902)564-7751 or toll free at 1-800-686-8676 sufficiently in advance of 

commencement of work or when deploying or removing site markings in order to allow 

for appropriate Notices to Shipping/Mariner’s action. 

 

1.8 TEMPORARY CAUSEWAY AND ACCESS ROADS 

.1 It will be the Contractor’s responsibility to: 

.1 Gain access to the dredge area.  The construction and removal of temporary 

causeways and access roads will be at the Contactor’s expense and will be 

removed immediately after clearance of the dredge area. 

.2 Identify a location for the disposal of material imported by the Contractor for 

the construction of temporary causeways and access roads. 

.3 Obtain the necessary environmental approvals from all Federal and Provincial 

agencies prior to starting the work. 

.2 All material used for construction of temporary causeways and access roads must be 

clean and free from excessive fines, organics, debris and non-toxic (i.e., free of fuel, oil, 

grease and/or any other contaminants), non-ore bearing and from a provincially approved 

non-water source.  

.3 Material is to be screened, if required, to ensure that no fines or stones less than 0.2 

kilograms are placed in the work.  Gradation of the material to be imported for the 

construction of the causeways, roads etc. shall be within the following limits: 

.1 100% passing 450mm 

.2 44-75% passing 200mm 

.3 24-50% passing 100mm 

.4 7-14% passing 50mm 
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.4 Heavy machinery and equipment must be operated from a dry platform only.  Temporary 

causeways and access roads shall be constructed at an elevation such that machinery and 

equipment is operating completely out of the water at all stages of the tide.  If tidal work is 

being carried out, machinery and equipment shall be relocated back to a suitable elevation 

to prevent operating in submerged waters. 

.5 The Contractor is to maintain temporary buoys to mark the position of the access road 

including the outer toe as construction proceeds.  All buoys are to meet requirements for 

the applicable Canadian Coast Guard standard and be equipped with radar reflectors. 

1.9 OPERATION OF MACHINERY 

.1 Ensure that machinery arrives on site in a clean condition and is maintained free of fluid 

leaks, invasive species, and noxious weeds. 

.2 Whenever possible, operate machinery on land above the high-water mark, on ice, or 

from a floating barge in a manner that minimizes disturbance to the banks and bed of the 

water body. 

.3 Wash, refuel and service machinery and store fuel and other materials for the machinery 

in such a way as to prevent any deleterious substances from entering the water. 

1.10 HAZARDOUS MATERIAL HANDLING 

.1 Handle and store hazardous materials on site in accordance with WHMIS procedures and 

requirements. 

.2 Store all hazardous liquids in location and manner to prevent their spillage into the 

environment. 

.3 Maintain written inventory of all hazardous materials kept on site. List product name, 

quantity, and storage date. 

.4 Keep MSDS data sheets on site for all items. 

.5 Store and handle flammable and combustible materials in accordance with National Fire 

Code. 

1.11 CONTAINMENT AND SPILL MANAGEMENT 

.1 Comply with Federal and Provincial laws, regulations, codes, and guidelines for the 

storage of fuel and petroleum products on site. 

.2 Do not place fuel storage tanks and store fuel or other petroleum products within a 30- 

meter buffer zone of watercourses and wetlands. Do not fuel or lubricate equipment 

within this 30-meter buffer zone. Obtain approval from Departmental Representative of 

acceptable location on site for fuel storage and equipment service. 

.3 Do not dump petroleum products or any other deleterious substances on ground or in the 

water. 

.4 Be diligent and take all necessary precautions to avoid spills and contaminate the soil and 

water (both surface and subsurface) when handling petroleum products on site and during 

fueling and servicing of vehicles and equipment. 
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.5 Maintain on site appropriate emergency spill response equipment consisting of at least 

one 250-litre (55 gallon) overpack spill kit for containment and cleanup of spills. 

 

.6 Maintain vehicles and equipment in good working order to prevent leaks on site. 

.7 In the event of a petroleum spill, immediately notify the Departmental Representative and 

the Canadian Coast Guard (CCG) at 1-800-565-1633 (24-hour report line). Perform 

clean-up in accordance with all regulations and procedures stipulated by authority having 

jurisdiction. 

.8 If using a floating barge, the following mitigation measures should be adhered to: 

.1 Vessels should be compliant with all Canada Shipping Act, 2001, requirements 

for inspection, which includes certification of the vessel and adequate training 

and appropriate certification of competency for the operator. 

.2 Ensure that all vessels will have procedures in place to ensure safeguards 

against marine pollution: awareness training of all employees, means of 

retention of waste oil on board and discharge to shore-based reception facilities, 

capacity of responding to and clean-up of accidental spill caused by vessels 

involved in any particular part of the project. 

.3 Onsite crews must have emergency spill clean-up equipment, adequate for the 

activity involved, on-site. Spill equipment will include, as a minimum, at least 

one 250 L (i.e., 55 gallon) overpack spill kit containing items to prevent a spill 

from spreading; absorbent booms, pillows, and mats; rubber gloves; and plastic 

disposal bags. All spills or leaks must be promptly contained, cleaned up, and 

reported to the 24-Hour Environment Emergencies Report System (1-800-565- 

1633). 

.9 Materials such as paint, primers, blasting abrasives, rust solvents, degreasers, grout, or 

other chemicals are not to enter the watercourse. 

.10 Develop a response plan that is to be implemented immediately in the event of a sediment 

release or spill of a deleterious substance. 

1.12 DISPOSAL OF WASTES 

.1 Do not bury rubbish, demolition debris and waste materials on site. 

.2 Dispose and recycle demolition debris and waste materials in accordance with project 

waste management requirements specified in section 01 74 21. 

.3 Do not dispose of hazardous waste, volatile materials (such as mineral spirits, paints, 

thinners etc...) and petroleum products into waterways, storm, or sanitary sewers or in 

waste landfill sites. 

.4 Dispose of hazardous waste in accordance with applicable federal and provincial laws, 

regulations, codes, and guidelines. 

.5 Concrete waste: 

.1 Do not discharge residual or rejected concrete on site. 
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.2 Immediately clean any accidental release of concrete on site prior to 

solidification. 

 

.3 Do not wash and clean concrete vehicles on site. 

.4 Perform dumping of residual material and truck cleaning operations only at the 

concrete plant. Follow environmental regulations and good practices as approved 

by the Provincial Department of the Environment and other authorities having 

jurisdiction. 

1.13 EXCAVATED MATERIAL 

.1 All stockpiled soil must be dyked (complete with silt fencing) to prevent erosion and 

release of sediment laden water. 

.2 If any material is excavated during the proposed project activities, then the Departmental 

Representative must be consulted to identify an appropriate stockpile location for the 

excavated material to ensure the material, or any part of the material, does not re-enter any 

waterbody. 

.3 Excavated material shall be tested if it is to leave existing facility. If testing of material is 

required, the cost will be the responsibility of the Crown. 

1.14 DREDGING AND DISPOSAL OF MARINE SEDIMENT 

.1 This is inclusive of the area of the harbour bed required to be dredged surrounding the 

new steel sheet pile retaining wall. This material shall be disposed of in the onsite 

containment cell identified on the site plan. 

.2 Conduct work in such a manner to limit turbidity and minimize sediment resuspension in 

the water to an absolute minimum at all times: 

.1 Maintain  appropriate  production  speed  and  momentum  of  the  excavation 

equipment. Make  adjustments  as  required  and  as  approved  by  

Departmental Representative. 

.2 Strategically  position  excavation  equipment  and  [haul  vehicles]  [scows]  to 

minimize over the water swings of dredged material whenever possible. 

.3 Avoid overfilling of the dredge bucket. 

.4 Minimize wash downs of equipment and wharf deck. 

.5 Restrict the volume of material dredged to the areas and depths in the contract, 

unless otherwise directed by the Departmental Representative. 

1.15 EXCAVATION OF PIPE PILES 

.1 Marine sediments excavated from inside the pipe piles as part of the dolphin and pier 

pipe pile installation are to be side cast subsurface (via a drop pipe, one (1) meter below 

the water surface) at the base of each pile casing. After the pile work is completed, the side 

cast marine sediments are to be recovered and disposed of in the onsite containment cell 

outlined on the site plan. Throughout the work, any sediment, decants, or cutting 

waters shall be controlled via a silt boom. The Contractors will be responsible to prepare 

the area to receive the sediments and control any decant.  
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1.16 WATER QUALITY  

.1 During construction activities, a floating silt curtain and/or silt boom must be installed 

around the work site to prevent any suspended solids and/or debris from entering the 

adjacent water body. The floating silt curtain must be installed before the commencement 

of any work activity. 

.1 The silt curtains will be measured for payment as per Section 01 10 10. 

.2 The silt curtain must be marked at 10m intervals with 0.4m yellow buoys. 

.3 The silt curtain is not to be in the path of any vessels. 

.2 Water contamination by preservative treated wood: 

.1 Preservative treated lumber and timber, whether plant or site treated, shall be 

cured for a minimum of 30 days from date of the treatment application before 

their installation in areas which will be in contact with the water. 

.2 Do not cut treated wood lumber over the surface of a watercourse or wetland. 

.3 Do not use liquid applied preservative products over the surface of a 

watercourse or wetland.  

.4 Wood treated with Chromate Copper Arsenate (CCA), or Ammoniac Copper 

Zinc Arsenate (ACZA) must be CSA or AWPA approved. 

.5 Do not use timber and lumber treated with creosote, petroleum, and 

pentachlorophenol for any part of the Work. 

.3 Contractor is responsible to visually monitor the water turbidity and will be required in 

the vicinity of the project to ensure that turbidity is limited.  If excessive change occurs in 

the turbidity that differs from the existing conditions of the surrounding water body (i.e., 

distinct change in water clarity) as a result of the project activities, the work will stop, the 

contractor will notify the Departmental Representative and implement contingency 

measures as required. 

.4 Any construction debris entering the marine environment will be immediately retrieved 

when it is safe to do so. 

.5 The construction material used must be clean and non-toxic (free of fuel, oil, grease, 

and/or any contaminants). 

.6 The Contractor shall develop, submit for review, and implement an Erosion and Sediment 

Control Plan. 

1.17 SOCIOECONOMIC RESTRICTIONS  

.1 Must abide by municipal and provincial regulations for any restrictions on work 

performed during the nighttime and on flood lighting of the site. Obtain applicable 

permits. 

.2 Place and shield flood lights in opposite direction of adjacent residential and business area.  

.3 Equip equipment and machinery with purposely designed mufflers to reduce noise on site 

to lowest possible level. Always maintain mufflers in good operating condition. 

.4 Adequate signage and safety measures must be supplied during transportation of 

materials and equipment to the harbour. 
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1.18 BIRDS AND BIRD HABITAT  

.1 Become knowledgeable with and abide by the Migratory Birds Convention Act (MBCA) 

in regard to the protection of migratory birds, their eggs, nests and their young 

encountered on site and in the vicinity. 

.2 Minimize disturbance to all birds on site and adjacent areas during the entire course of 

the Work. 

.3 Do not approach concentrations of seabirds, waterfowl and shorebirds when anchoring 

equipment, accessing wharves, or ferrying supplies. 

.4 During nighttime work, position flood lights in opposite direction of nearby bird nesting 

habitat. 

.5 Do not use beaches, dunes, and other natural previously undisturbed areas of the site to 

conduct work unless specifically approved by the Departmental Representative. 

.6 Should nests of migratory birds be encountered during work, immediately 

notify Departmental Representative for directives to be followed. 

.1 Do not disturb nest site and neighboring vegetation until nesting is completed.  

.2 Minimize work immediately adjacent to such areas until nesting is completed. 

.3 Protect these areas by following recommendations of Canadian Wildlife 

Service. 

.7 Ensure that food scraps and garbage are not left at the work site. 

.8 Project vehicles will keep to designated project transportation routes and stay within 

facility property boundaries. 

.9 No staging of vehicles or equipment/material storage will take place on any beaches, 

wetlands, or dunes, unless otherwise advised, via permit, by Departmental 

Representative.  The project footprint will not encroach/impact these abovementioned 

Areas. 

.10 Dredge disposal sites may provide habitat suitable for ground-nesting and burrowing 

birds, including species of conservation concern such as the Common Nighthawk and 

Bank Swallow.  During the breeding season, it is important that nests not be disturbed by 

erosion prevention and control measures or by excavation and construction activities. If 

stockpiles are on site or will be on site, any disturbance to such dredge stockpiles is not to 

be undertaken during the regional nesting period for migratory birds. Nest searches must 

be undertaken by an experienced observer prior to construction activities, and any nests 

that are discovered must be protected with an appropriate buffer for the species. When 

disposing or stockpiling dredge material contour faces to have less than a 70 degree 

vertical slope to discourage bank swallow nesting. 

 

1.19 FISH AND FISH HABITAT  

.1 Avoid wet, windy, and rainy periods that may increase erosion and sedimentation. 

.2 Ensure that all in-water activities, or associated in-water structures, do not interfere with 

fish passage, constrict the channel width, or reduce flows. 
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.3 Screen any water intakes or outlet pipes to prevent entrainment or impingement of fish. 

Entrainment occurs when a fish is drawn into a water intake and cannot escape. 

Impingement occurs when an entrapped fish is held in contact with the intake screen and 

is unable to free itself. 

.4 Be aware of the risk for contamination of the fish habitat at the site because of alien 

species being introduced in the water. 

.5 To minimize the possibility of fish habitat contamination, all construction equipment 

which will be immersed into the water of a watercourse or has the possibility of coming 

into contact with such water during the course of the work, must be cleaned and washed to 

ensure that they are free of marine growth and alien species. 

.1 Equipment shall include boats, barges, cranes, excavators, haul trucks, pumps, 

pipelines and other all miscellaneous tools and equipment previously used in a 

marine environment. 

.6 Cleaning and washing of equipment shall be performed immediately upon their arrival at 

the site and before use in or over the body of water. 

.7 Conduct cleaning and washing operations as follows: 

.1 Scrape and remove heavy accumulation of mud and dispose appropriately. 

.2 Wash all surfaces of equipment by use of a pressurized fresh water, supplied by 

contractor. 

.3 Immediately follow with application of a heavy sprayed coating of undiluted 

vinegar or other environmentally approved cleaning agent to thoroughly remove 

all plant matter, animals, and sediments. 

.4 Checks and remove all plant, animal and sediment matter from all bilges and 

filters. 

.5 Drain standing water from equipment and let fully dry before use. 

.6 Upon removal from the water, drain standing water from equipment and let 

fully dry before removal off the site. 

.8 Do not perform cleaning and wash down within a 30-meter buffer zone of a 

wetland,watercourse or other identified environmentally sensitive area. 

.9 Record of Assurance Logbook: 

.1 Maintain an on-going log of past and present usage and wash down of all  

equipment to illustrate mitigation measures undertaken against fish habitat 

contamination by alien species. 

.2 Include the following: 

.1 Date and location where equipment was previously used in a 

watercourse or wetland. 

.2 Type of work performed. 

.3 Dates of wash down for each piece of equipment. 

.4 Cleaning method and cleaning agent(s) used. 

.10 Keep Record of Assurance Logbook updated from project to project. Upon request, 

submit logbook to Departmental Representative for review. 
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.11 Abide by requirements and recommendations of the Federal Department of Environment 

and the Department of Fisheries and Oceans - Habitat Protection and Sustainable 

Development Branch in cleaning and wash down of equipment. 

1.20 MITIGATION MEASURES DURING CONCRETE PLACEMENT 

.1 Concrete placement should stop in moderate to heavy rain [2.6-7.6 mm/hr or more] to 

prevent leaching contaminants into aquatic environment. 

.2 When concrete repair work is necessary on structures, timber staging will be placed next 

to  the  face  to  prevent  concrete  from  falling  into  the  water,  or  a  cofferdam  will  

be constructed to enclose the work area. 

.3 During  underwater  concrete  abutment  and  pier  repairs,  concrete  shall  be  fully  

cured before forms are removed and the repair exposed. 

.4 Forms will have sealed corners to prevent leakage. 

.5 Splash panels to be used during the pour to prevent material from entering the aquatic 

environment. 

.6 Any accidental release of concrete will be removed prior to solidification. 

.7 Work will cease until the spill is contained and the source of the leak can be identified. 

.8 Contractor  must  notify  the  Departmental  Representative  of  all  accidental  releases  

of concrete into fish bearing waters and contact applicable federal and provincial 

regulators immediately. 

 

1.21 AIR QUALITY 

.1 Keep airborne dust and dirt resulting from the work on site to an absolute minimum. 

.2 Apply dust control measures to roads, parking lots and work areas. 

.3 Spray surfaces with water or other environmentally approved product. Use purposely 

suited equipment or machinery and apply in sufficient quantity and frequency to provide 

effective result and continued dust control during the entire course of the work. 

.4 Do not use oil or any other petroleum products for dust control. 

1.22 FIRES 

.1 Fires and burning of rubbish on site are not permitted. 

1.23 DRAINAGE 

.1 Develop and submit erosion and Sediment Control Plan (ESC) identifying type and 

location of erosion and sediment controls provided. Plan to include monitoring and 

reporting requirements to assure that control measures are in compliance with erosion and 

sediment control plan, Federal, Provincial, and Municipal laws and regulations.  

.2 Storm Water Pollution Prevention Plan (SWPPP) to be substituted for erosion and 

sediment control plan.  

.3 Provide temporary drainage and pumping required to keep excavations and site free from 

water.  
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.4 Manage disposal or runoff of water in accordance with local authority requirements. 

 

1.24 SITE CLEARING AND PLANT PROTECTION 

.1 Protect trees and plants on site and adjacent properties as indicated.  

.2 Protect trees and shrubs adjacent to construction work, storage areas and trucking lanes, 

and encase with protective wood framework from grade level to height of 2 m minimum.  

.3 .Protect roots of designated trees to dripline during excavation and site grading to prevent 

disturbance or damage.  

.1 Avoid unnecessary traffic, dumping and storage of materials over root zones.  

.4  Minimize stripping of topsoil and vegetation.  

.5  Restrict tree removal to areas designated by Departmental Representative. 

 

1.25 WORK ADJACENT TO WATERWAYS 

.1 Construction equipment to be operated on land only.  

.2 Use waterway beds for borrow material only after written receipt of approval from 

Departmental Representative. 

.3 Waterways to be kept free of excavated fill, waste material, and debris. 

.4 Design and construct temporary crossings to minimize the potential for erosion and 

prevent equipment from entering waterways.  

.5 Do not skid logs or construction materials across waterways.  

.6 Avoid indicated spawning beds when constructing temporary crossings of waterways.  

.7 Blasting is not permitted on site. 

1.26 POLLUTION CONTROL 

.1 Maintain temporary erosion and pollution control features installed under this Contract.  

.2 .Control emissions from equipment and plant in accordance with local authorities' 

emission requirements.  

.3 Prevent sandblasting and other extraneous materials from contaminating air and 

waterways beyond application area.  

.1  Provide temporary enclosures where directed by Departmental Representative.  

.4 Cover or wet down dry materials to prevent blowing dust and debris. Provide dust control 

for temporary roads. 

 

1.27 HISTORICAL/ ARCHAEOLOGICAL CONTROL  

.1 All construction personnel are responsible for reporting any unusual materials unearthed 

during construction to the construction supervisor. If the find is believed to be an 
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archaeological resource, the Construction Supervisor will immediately stop work in the 

vicinity of the find and notify a Departmental Representative. 

.2 If an archaeological and / or historically significant item is discovered during the work 

activities, work in the area will be stopped immediately and the Departmental 

Representative will be contacted as well as the provincial Archaeological Services unit. 

.3 Work can only resume in the vicinity of the find when authorized by the Departmental 

Representative and Construction Supervisor, after approval has been granted by the 

applicable Provincial Agencies. 

.4 In the event of the discovery of human remains of evidence of burials, excavation work 

will immediately cease, and nearest law enforcement agency will be contacted 

immediately by the Departmental Representative and/or the Construction Supervisor. 

.5 Provide historical, archaeological, cultural resources, biological resources, and wetlands 

plan that defines procedures for identifying and protecting historical, archaeological, 

cultural resources, biological resources and wetlands known to be on project site and 

identifies procedures to be followed if historical archaeological, cultural resources, 

biological resources and wetlands not previously known to be onsite or in area are 

discovered during construction.  

.6 Plan must include methods to assure protection of known or discovered resources and 

identify lines of communication between Contractor personnel and Departmental 

Representative. 

1.28 NOTIFICATION OF NON-COMPLIANCE 

.1 Departmental Representative will notify Contractor in writing of observed 

noncompliance with Federal, Provincial or Municipal environmental laws or regulations, 

permits, and other elements of Contractor's Environmental Protection plan.  

.2 After receipt of such notice, the Contractor must inform Departmental Representative of 

proposed corrective action and take such action for approval by Departmental 

Representative.  

.1  Take action only after receipt of written approval by   

 Departmental Representative. 

.3 Departmental Representative will issue stop order of work until satisfactory corrective 

action has been taken.  

.4 No time extensions granted or equitable adjustments allowed to Contractor for such 

suspensions. 

Part 2 Execution 

2.1  CLEANING 

.1 Progress Cleaning: clean in accordance with Section 01 74 11 - Cleaning.  

 .1  Leave Work area clean at end of each day. 

.2  Ensure public waterways, storm and sanitary sewers remain free of waste and volatile 

materials disposal.  
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.3  Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment 

in accordance with Section 01 74 11 - Cleaning.  

.4  Waste Management: separate waste materials for reuse and recycling in accordance with 

Section 01 74 21 - Construction & Demolition Waste Management and Disposal. 

END OF SECTION 
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Part 1 General 

1.1 RELATED SECTIONS 

.1 Section 01 33 00 – Submittal Procedures 

.2 Section 01 77 00 – Closeout Procedures 

.3 Section 01 78 00 – Closeout Submittals 

1.2 DEFINITIONS 

.1 Quality Control (QC): The process of checking specific product or services to determine 

if they comply with relevant quality standards and identify ways to eliminate causes of 

unsatisfactory product or service performed. 

.2 Quality Assurance (QA): The process of ensuring that the Contractor’s Quality 

Management Plan (QMP) (QC, non-conformances, etc.) is being followed. The results of 

the QA are provided as feedback to both the Contractor and the Departmental 

Representative. Where required, the Contractor shall implement changes to the project 

based on the feedback received from the QA process. 

1.3 INSPECTION 

.1 Allow Departmental Representative adequate time and access to Work. If part of Work is 

in preparation at locations other than Place of Work, allow time and access to such Work 

whenever it is in progress. 

.2 Give timely notice requesting inspection if Work is designated for special tests, 

inspections or approvals by Departmental Representative instructions, or law of Place of 

Work. 

.3 If Contractor covers or permits to be covered Work that has been designated for special 

tests, inspections or approvals before such is made, uncover such Work, until particular 

inspections or tests have been fully and satisfactorily completed and until such time as 

Departmental Representative gives permission to proceed. Pay costs to uncover and make 

good such Work. 

.4 Departmental Representative will order part of Work to be examined if Work is 

suspected to be not in accordance with Contract Documents. If, upon examination such 

work is found not in accordance with Contract Documents, correct such Work and pay 

cost of examination and correction. If such Work is found in accordance with Contract 

Documents, Departmental Representative shall pay cost of examination and replacement. 

.5 The Departmental Representative shall participate in the taking of survey of all quantities 

with the Contractor responsible to complete the surveys in the presence of the 

Departmental Representative.  

1.4 INDEPENDENT INSPECTION AGENCIES 

.1 Independent Inspection/Testing Agencies will be engaged and coordinated by 

Departmental Representative for purpose of inspecting and/or testing portions of Work. 

These agencies include, but are not limited to, concrete testing, coating testing and 
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inspection, aggregate tests, compaction tests. Cost of such services will be borne by 

Departmental Representative. The Contractor remains responsible for: 

.1 Inspection and testing required by laws, ordinances, rules, regulations or orders 

of public authorities.  

.2 Inspection and testing performed exclusively for Contractor’s convenience. 

.3 Mill tests and certificates of compliance.  

.4 Tests as specified within various sections designated to be carried out by 

Contractor under the supervision of Departmental Representative.  

.2 Provide equipment and materials required for executing inspection and testing by 

appointed agencies. 

.3 Employment of inspection/testing agencies does not relax responsibility of Contractor to 

perform Work in accordance with Contract Documents. 

.4 If defects are revealed during inspection and/or testing, appointed agency will request 

additional inspection and/or testing to ascertain full degree of defect. Correct defect and 

irregularities as advised by Departmental Representative at no additional cost to Contract. 

Contractor shall pay costs for retesting and re-inspection. 

1.5 ACCESS TO WORK 

.1 Allow inspection/testing agencies access and required time to Work, off site 

manufacturing and fabrication plants. 

.2 Co-operate to provide reasonable facilities for such access. 

.3 Make good work disturbed by inspections and tests. 

1.6 PROCEDURES 

.1 Notify appropriate agency and Departmental Representative sufficiently in advance of 

when work is ready for tests, in order for Departmental Representative to make 

attendance arrangements with Testing Agency. When directed by Departmental 

Representative, notify such agency directly. 

.2 Submit samples and/or materials required for testing, as specifically requested in 

specifications. Deliver in required quantities to Testing Agency. Submit with reasonable 

promptness and in an orderly sequence to not cause delays in Work. 

.3 Provide labour and facilities to obtain and handle samples and materials on site. Provide 

sufficient space on site for Testing Agency’s exclusive use to store equipment and cure 

test samples. 

1.7 REJECTED WORK 

.1 Remove defective Work, whether result of poor workmanship, use of defective or 

damaged products and whether incorporated in Work or not, which has been rejected by 

Departmental Representative as failing to conform to Contract Documents. Replace or re-

execute in accordance with Contract Documents. 

.2 Make good damages to existing or new work, including work of other Contracts, 

resulting from removal or replacement of defective work. 
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.3 If in opinion of Departmental Representative it is not expedient to correct defective Work 

or Work not performed in accordance with Contract Documents, Departmental 

Representative will deduct from Contract Price difference in value between Work 

performed and that called for by Contract Documents, amount of which will be 

determined by Departmental Representative. 

1.8 TESTING BY CONTRACTOR 

.1 Provide all necessary instruments, equipment and qualified personnel to perform tests 

designated as Contractor’s responsibilities herein or elsewhere in the Contract 

Documents.  

1.9 REPORTS 

.1 Submit the original and electronic copy of inspection and test reports to Departmental 

Representative. 

.2 Provide copies to subcontractor of work being inspected or tested and manufacturer or 

fabricator of material being inspected or tested. 

1.10 TESTS AND MIX DESIGNS 

.1 Furnish test results and mix designs as requested and as specified in relevant Technical 

Specification section. 

.2 Cost of tests and mix designs beyond those called for in Contract Documents or beyond 

those required by law of Place of Work will be appraised by Departmental Representative 

and may be authorized as recoverable. 

1.11 MILL TESTS 

.1 Submit mill test certificates as required of specification Sections or as requested by 

Departmental Representative. 

END OF SECTION 
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Part 1 General 

1.1 SITE ACCESS AND PARKING 

.1 Contractor's access to project site as well as parking facilities for equipment and workers 

will be by arrangement with the Harbour Authority.  

.2 The Contractor is advised that while parking facilities for workers and subcontractors will 

be on DFO-SCH property, such parking facilities may be removed from the actual site of 

the work. In any case, follow all instructions from the Harbour Authority in regard to 

parking facilities. 

.3 Parking facilities at site are limited. Plan elsewhere for Contractor's vehicles including 

those of subcontractors and workers by consultation with the Harbour Authority. 

.4 Build and maintain temporary access roads and provide snow removal and dust control 

during period of work. 

.5 Maintain existing roads and parking areas at site, where used by Contractor, for duration 

of contract. 

.1 Keep clean and free of mud and dirt by washing on a regular basis. 

.2 Provide snow removal in areas located within construction site or enclosed by 

work. 

.3 Make good and repair damage resulting from Contractor's use of existing roads, 

asphalted areas and lawns on site. This will be strictly enforced.  

1.2 CONTRACTOR’S SITE OFFICE 

.1 Be responsible for and provide own site office, if required, including electricity, heat, 

lights, and telephone. A laydown area has not been identified on the tender drawings.  

The laydown area shall be negotiated with the Harbour Authority of Petit-Cap Harbour. 

1.3 MATERIAL STORAGE 

.1 Material storage space on site is limited. Coordinate delivery to minimize storage period 

on site before being needed for incorporation into work. 

1.4 SITE ENCLOSURES 

.1 Provide temporary fence to enclose various construction areas of work site. 

.2 Erect plastic mesh fence constructed as follows: 

.1 1200 mm height, constructed of high-density polyethylene mesh fence fabric, 

orange in color. 

.2 Supported by steel T-bar posts or other similar framing, of sufficient quantity, 

adequate spacing and set firmly in ground to secure fence against sags. 

.3 Inspect fence regularly, repairing sags and damaged sections. 

.4 Incorporate within fence one operable truck gate and one pedestrian gate. 

.3 Make all gates lockable and provide keyed padlocks. 
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.4 Obtain Departmental Representative's approval beforehand of location and layout of all 

temporary fence enclosures. 

.5 Provide battery powered lanterns around the perimeter of the site enclosure to clearly 

mark its location at night. 

.6 Provide warning signs affixed to all fenced areas, identifying those enclosed areas as 

"Construction Zones" with access restricted to only those persons so authorized by 

General Contractor. 

1.5 SANITARY FACILITIES 

.1 Provide sanitary facilities for work force in accordance with governing regulations and 

ordinances. 

.2 Post notices and take such precautions as required by local health authorities. Keep area 

and premises in sanitary condition.   

1.6 ENCLOSURE OF STRUCTURE 

.1 Design enclosures to withstand wind pressure, tides, ice and snow loading. 

1.7 POWER AND LIGHTING 

.1 Power supply may be available and may be provided for construction usage, pending 

negotiation for same with the Harbour Authority.   

.1 Plan for the use of such services through the Harbour Authority and negotiate fee 

to use the service prior to commencing the work. 

.2 DFO/SCH and the Harbour Authority will designate and approve each location 

of existing power source to which connections can be made to obtain temporary 

power service. 

.3 Connect to existing power supply in accordance with Canadian Electrical Code. 

.2 Provide and maintain temporary lighting to conduct work and to provide temporary 

lighting for the structures between April 1st and November 1st of any year (between 4:00 

AM and 9:00 PM) during the construction period between the time whenever the current 

lighting system is disconnected, and the new lighting system is connected. This may 

include areas outside of work areas if the lighting in those areas has been compromised. 

Ensure illumination level is not less than 162 lux in all locations. Temporary lighting 

shall be considered incidental to the work.  

.3 Power used for heating and hoarding will require self-contained power supply units 

supplied by the contractor. No connection will be available from Harbour Authority 

services for this power requirement. 

1.8 WATER SUPPLY 

.1 Water supply may be available on site and may be provided for construction usage, 

pending negotiation with the Harbour Authority. Plan for the use and transportation of 

such services to work area through the Harbour Authority. 

1.9 CONSTRUCTION SIGNS AND NOTICES 

.1 Contractor or subcontractor advertisement signboards are not permitted on site. 
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.2 Safety and Instruction Signs and Notices: 

.1 Signs and notices for safety and instruction shall be in both official languages or 

commonly understood graphic symbols conforming to CAN3-Z321-96(R2006). 

.3 Maintenance and Disposal of Site Signs: 

.1 Maintain approved signs and notices in good condition for duration of project 

and dispose of offsite upon completion of project or earlier if directed by 

Departmental Representative. 

1.10 REMOVAL OF TEMPORARY FACILITIES 

.1 Remove temporary facilities from site when directed by Departmental Representative. 

END OF SECTION 
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Part 1 General 

1.1 RELATED SECTIONS 

.1 Section 01 33 00 – Submittal Procedures 

.2 Section 01 35 29 – Health and Safety 

.3 Section 01 35 44 – Environmental Procedures 

.4 Section 01 56 00 – Temporary Barriers and Enclosures 

1.2 REFERENCES 

.1 Canadian General Standards Board (CGSB) 

.1 CGSB 1.59-97, Alkyd Exterior Gloss Enamel. 

.2 CGSB 1.189-00, Exterior Alkyd Primer for Wood. 

.2 Canadian Standards Association (CSA International) 

.1 CSA A23.1:19/A23.2:19, Concrete Materials and Methods of Concrete 

Construction/Methods of Test and Standard Practices for Concrete. 

.2 CSA O121-17, Douglas Fir Plywood. 

.3 CSA S269.2-16, Access Scaffolding for Construction Purposes. 

.4 CSA Z321-96 (R2006), Signs and Symbols for the Workplace. 

1.3 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit shop drawings for all temporary structures which are required to be engineered. 

Shop drawings submitted to bear signature and stamp of qualified professional engineer 

registered or licensed in Province of New Brunswick, Canada. 

1.4 INSTALLATION AND REMOVAL 

.1 Prepare site plan indicating proposed location and dimensions of area to be fenced and 

used by Contractor, number of trailers to be used, avenues of ingress/egress to fenced 

area and details of fence installation. 

.2 Identify areas which must be gravelled to prevent tracking of mud. 

.3 Indicate use of supplemental or other staging area. 

.4 Provide construction facilities to execute work expeditiously. 

.5 Remove from site all such work after use. 

1.5 SCAFFOLDING 

.1 Scaffolding in accordance with CAN/CSA-S269.2. 

.2 Provide and maintain scaffolding, ramps, ladders, swing staging, platforms and 

temporary stairs as required. 
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1.6 HOISTING 

.1 Provide, operate, and maintain hoists required for moving of workers, materials and 

equipment. Make financial arrangements with Subcontractors for their use of hoists. 

.2 Hoists and cranes to be operated by qualified operator. Cranes must be certified and 

inspected on a regular basis. 

1.7 SITE STORAGE/LOADING 

.1 Confine work and operations of employees to an area agreed to by the Departmental 

Representative. Do not unreasonably encumber premises with products. 

.2 Do not load or permit to load existing structures or any part of Work with weight or force 

that will endanger existing structures or the new Work.  

.3 The capacity of existing structures is unknown. 

1.8 CONSTRUCTION PARKING 

.1 Parking will be permitted in the negotiated laydown area only. 

.2 Provide and maintain adequate access to project site. 

.3 Keep parking areas clean and maintain during period of Contract. 

1.9 SECURITY 

.1 If deemed necessary by the contractor, provide, and pay for responsible security 

personnel to guard site and contents of site after working hours and during holidays. 

1.10 OFFICES 

.1 Provide office heated to 22 degrees C, lighted 750 lx and ventilated, of sufficient size to 

accommodate site meetings and furnished with drawing laydown table. 

.2 Provide marked and fully stocked first-aid case in a readily available location. 

.3 Subcontractors shall provide their own offices as necessary. Offices must be located 

within the laydown area identified on the drawings.  

1.11 EQUIPMENT, TOOL AND MATERIALS STORAGE 

.1 Provide and maintain, in clean and orderly condition, lockable weatherproof sheds for 

storage of tools, equipment and materials. 

.2 Locate materials not required to be stored in weatherproof sheds on site in the laydown 

area. 

1.12 SANITARY FACILITIES 

.1 Provide sanitary facilities for work force in accordance with governing regulations and 

ordinances. 

.2 Post notices and take precautions as required by local health authorities. Keep area and 

premises in sanitary condition. 
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1.13 CLEAN-UP 

.1 Remove construction debris, waste materials, packaging material from work site daily. 

.2 Clean dirt or mud tracked onto paved or surfaced roadways. 

.3 Make good any road surfaces as good or better than their original condition upon 

completion of the work.  

.4 Store materials resulting from demolition activities that are salvageable. 

.5 Stack stored new or salvaged material not in construction facilities. 

Part 2 Products 

Not Used. 

Part 3 Execution 

3.1 GENERAL 

.1 Construct and maintain construction facilities in accordance with applicable Sections 

contained in these specifications. 

3.2 TEMPORARY EROSION AND SEDIMENTATION CONTROL 

.1 Provide temporary erosion and sedimentation control measures to prevent soil erosion 

and discharge of soil-bearing water runoff or airborne dust to adjacent properties, 

watercourses, and walkways, according to requirements of authorities having jurisdiction. 

.2 Inspect, repair, and maintain erosion and sedimentation control measures during 

construction until permanent vegetation has been established. 

.3 Remove erosion and sedimentation controls and restore and stabilize areas disturbed 

during removal. 

3.3 WATER CONTROL SYSTEM 

.1 It is the responsibility of the contractor to design, construct, and maintain a water control 

system as required to complete the work. Water control system includes, but is not 

limited to, the turbidity curtain.  

.2 The water control system shall meet the environmental requirements outlined in Section 

01 35 44 Environmental Procedures and Environmental Permits. 

END OF SECTION 
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Part 1 General 

1.1 RELATED SECTIONS 

.1 Section 01 35 29 – Health and Safety 

.2 Section 01 74 21 – Construction/Demolition Waste Management and Disposal 

.3 Section 02 41 13 – Selective Site Demolition 

1.2 REFERENCES 

.1 Canadian General Standards Board (CGSB) 

.1 CGSB 1.59-97, Alkyd Exterior Gloss Enamel. 

.2 CGSB 1.189-00, Exterior Alkyd Primer for Wood. 

.2 Canadian Standards Association (CSA International) 

.1 CSA O121-17, Douglas Fir Plywood. 

.3 New Brunswick Department of Transportation and Infrastructure 

.1 New Brunswick Work Area Traffic Control Manual (WATCM). 

1.3 INSTALLATION AND REMOVAL 

.1 Provide temporary controls to execute Work expeditiously. 

.2 Remove from site all such work after use. 

1.4 HOARDING 

.1 Erect temporary site enclosures when and where required using minimum 38 x 89mm 

construction grade lumber framing at 600mm centres and 1200 x 2400 x 13mm exterior 

grade fir plywood to CSA O121. 

.2 Apply plywood panels vertically as indicated flush and butt jointed. 

.3 Provide one or two lockable truck entrance gates and at least one pedestrian door as 

directed and conforming to applicable traffic restrictions on adjacent streets. Equip gates 

with locks and keys. 

.4 Erect and maintain pedestrian walkways including roof and side covers, complete with 

signs and electrical lighting as required by law. 

.5 Paint public side of site enclosure in selected colours with one coat primer to CAN/CGSB 

1.189 and one coat exterior paint to CGSB 1.59. Maintain public side of enclosure in 

clean condition. 

.6 Erect temporary site enclosure where and when required using new 1.2m high snow fence 

wired to rolled steel "T" bar fence posts spaced at 2.4 m on centre. Provide one lockable 

truck gate. Maintain fence in good repair. 
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1.5 GUARD RAILS AND BARRICADES 

.1 Provide secure, rigid guard rails and barricades around deep excavations, and open edges 

of structures or as indicated in Contract Documents. Provide as required by governing 

authorities and as indicated. 

1.6 WEATHER ENCLOSURES 

.1 Provide weather tight closures where and when required to facilitate construction 

operations.  

.2 Design enclosures to withstand wind pressure and snow loading. 

1.7 DUST TIGHT SCREENS 

.1 Provide dust tight screens to localize and control dust generating activities, and for 

protection of workers and the environment.  

.2 Maintain and relocate protection until such work is complete. 

1.8 ACCESS TO SITE 

.1 Provide and maintain access roads as may be required for access to Work. 

1.9 FIRE ROUTES 

.1 Maintain access to property including overhead clearances for use by emergency 

response vehicles. 

1.10 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY 

.1 Protect surrounding private and public property from damage during performance of 

Work. 

.2 Be responsible for damage incurred. 

1.11 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials in accordance with Section 01 74 21 - Construction/Demolition 

Waste Management and Disposal. 

END OF SECTION 
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Part 1 General 

1.1 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 

specification sections in other Divisions of this Project Manual. 

1.2 REFERENCES 

.1 Conform to these reference standards, in whole or in part as specifically requested in 

specifications. 

.2 If there is question as to whether products or systems are in conformance with applicable 

standards, Departmental Representative reserves right to have such products or systems 

tested to prove or disprove conformance. 

.3 Cost for such testing will be borne by Departmental Representative in event of 

conformance with Contract Documents or by Contractor in event of non-conformance. 

.4 Conform to latest date of issue of referenced standards in effect on date of submission of 

Tenders, except where specific date of issue is specifically noted. 

1.3 QUALITY 

.1 Products, materials, equipment and articles incorporated in Work shall be new, not 

damaged or defective, and of best quality for purpose intended. If requested, furnish 

evidence as to type, source and quality of products provided. 

.2 Defective products, whenever identified prior to completion of Work, will be rejected, 

regardless of previous inspections. Inspection does not relieve responsibility but is 

precaution against oversight or error. Remove and replace defective products at own 

expense and be responsible for delays and expenses caused by rejection. 

.3 Should disputes arise as to quality or fitness of products, decision rests strictly with 

Departmental Representative based upon requirements of Contract Documents. 

.4 Unless otherwise indicated in specifications, maintain uniformity of manufacture for any 

particular or like item throughout building. 

.5 Permanent labels, trademarks and nameplates on products are not acceptable in 

prominent locations. 

1.4 AVAILABILITY 

.1 Immediately upon signing Contract, review product delivery requirements and anticipate 

foreseeable supply delays for items. If delays in supply of products are foreseeable, notify 

Departmental Representative of such, in order that substitutions or other remedial action 

may be authorized in ample time to prevent delay in performance of Work. 

.2 In event of failure to notify Departmental Representative at commencement of Work and 

should it subsequently appear that Work may be delayed for such reason, Departmental 

Representative reserves right to substitute more readily available products of similar 

character, at no increase in Contract Price or Contract Time. 
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1.5 STORAGE, HANDLING AND PROTECTION 

.1 Handle and store products in manner to prevent damage, adulteration, deterioration and 

soiling and in accordance with manufacturer's instructions when applicable. 

.2 Store packaged or bundled products in original and undamaged condition with 

manufacturer's seal and labels intact. Do not remove from packaging or bundling until 

required in Work. 

.3 Store products subject to damage from weather in weatherproof enclosures. 

.4 Store cementitious products clear of earth or concrete floors, and away from walls. 

.5 Keep sand, when used for grout or mortar materials, clean and dry. Store sand on wooden 

platforms and cover with waterproof tarpaulins during inclement weather. 

.6 Store sheet materials, lumber on flat, solid supports and keep clear of ground. Slope to 

shed moisture. 

.7 Store and mix paints in heated and ventilated room. Remove oily rags and other 

combustible debris from site daily. Take every precaution necessary to prevent 

spontaneous combustion. 

.8 Remove and replace damaged products at own expense and to satisfaction of 

Departmental Representative. 

.9 Touch-up damaged factory finished surfaces to Departmental Representative's 

satisfaction. Use touch-up materials to match original. Do not paint over name plates. 

1.6 TRANSPORTATION 

.1 Pay costs of transportation of products required in performance of Work. 

1.7 MANUFACTURER'S INSTRUCTIONS 

.1 Unless otherwise indicated in specifications install or erect products in accordance with 

manufacturer's instructions. Do not rely on labels or enclosures provided with products. 

Obtain written instructions directly from manufacturers. 

.2 Notify Departmental Representative in writing, of conflicts between specifications and 

manufacturer's instructions, so that Departmental Representative will establish course of 

action. 

.3 Improper installation or erection of products, due to failure in complying with these 

requirements, authorizes Departmental Representative to require removal and re-

installation at no increase in Contract Price or Contract Time. 

1.8 QUALITY OF WORK 

.1 Ensure Quality of Work is of highest standard, executed by workers experienced and 

skilled in respective duties for which they are employed. Immediately notify 

Departmental Representative if required Work is such as to make it impractical to 

produce required results. 

.2 Do not employ anyone unskilled in their required duties. Departmental Representative 

reserves right to require dismissal from site, workers deemed incompetent or careless. 
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.3 Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with 

Departmental Representative, whose decision is final. 

1.9 CO-ORDINATION 

.1 Ensure co-operation of workers in laying out Work. Maintain efficient and continuous 

supervision. 

.2 Be responsible for coordination and placement of openings, sleeves and accessories. 

1.10 REMEDIAL WORK 

.1 Perform remedial work required to repair or replace parts or portions of Work identified 

as defective or unacceptable. Co-ordinate adjacent affected Work as required. 

.2 Perform remedial work by specialists familiar with materials affected. Perform in a 

manner to neither damage nor put at risk any portion of Work. 

1.11 LOCATION OF FIXTURES 

.1 Consider location of fixtures, outlets, and electrical items indicated as approximate. 

.2 Inform Departmental Representative of conflicting installation. Install as directed. 

1.12 PROTECTION OF WORK IN PROGRESS 

.1 Prevent overloading of parts of new and existing structures. Do not cut, drill, or sleeve 

load bearing structural members, unless specifically indicated without written approval of 

Departmental Representative. 

1.13 EXISTING UTILITIES 

.1 When breaking into or connecting to existing services or utilities, execute Work at times 

directed by local governing authorities, with minimum of disturbance to Work, pedestrian 

and vehicular traffic. 

.2 Protect, relocate, or maintain existing active services. When services are encountered, cap 

off in manner approved by authority having jurisdiction. Stake and record location of 

capped service. 

END OF SECTION 



New Marginal Wharf and Breakwater Structure 403 Section 01 71 00 

Petit-Cap, Westmorland County, N.B. EXAMINATION AND PREPARATION 

Project No. R.116039.001 Page 1 

 

 

Part 1 General 

1.1 RELATED SECTIONS 

.1 Section 01 78 00 – Closeout Submittals. 

1.2 REFERENCES 

.1 Owner's identification of existing survey control points and property limits. 

1.3 SURVEY REFERENCE POINTS 

.1 Locate, confirm, and protect working/datum points prior to starting site work.  

.2 Make no changes or relocations without prior written notice to Departmental 

Representative. 

.3 Report to Departmental Representative when reference point is lost or destroyed or 

requires relocation because of necessary changes in grades or locations. 

1.4 SURVEY REQUIREMENTS 

.1 Establish lines and levels, locate, and lay out, by instrumentation. 

1.5 EXISTING SERVICES 

.1 Before commencing work, establish location and extent of active (or previously 

abandoned) service lines in area of Work and notify Departmental Representative of 

findings. 

1.6 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Submit name and address of Surveyor to Departmental Representative for approval. 

END OF SECTION 
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Part 1 General 

1.1 RELATED SECTIONS 

.1 Section 01 74 21 – Construction/Demolition Waste Management and Disposal 

1.2 PROJECT CLEANLINESS 

.1 Maintain Work in tidy condition, free from accumulation of waste products and debris, 

including that caused by Harbour Authority or other Contractors. 

.2 Remove waste materials from site at daily regularly scheduled times or dispose of as 

directed by Departmental Representative. Do not burn waste materials on site. 

.3 Clear snow and ice from access to site, bank/pile snow in designated areas only. 

.4 Make arrangements with and obtain permits from authorities having jurisdiction for 

disposal of waste and debris. 

.5 Provide on-site containers for collection of waste materials and debris. 

.6 Provide and use marked separate bins for recycling. Refer to Section 01 74 21 - 

Construction/Demolition Waste Management and Disposal. 

.7 Dispose of waste materials and debris off site. 

.8 Store volatile waste in covered metal containers and remove from premises at end of each 

working day. 

.9 Provide adequate ventilation during use of volatile or noxious substances.  

1.3 FINAL CLEANING 

.1 When Work is Substantially Performed remove surplus products, tools, construction 

machinery and equipment not required for performance of remaining Work. 

.2 Prior to final review remove surplus products, tools, construction machinery and 

equipment. 

.3 Remove waste products and debris including that caused by other Contractors and leave 

Work clean and suitable for occupancy. 

.4 Remove waste materials from site at regularly scheduled times or dispose of as directed 

by Departmental Representative. Do not burn waste materials on site. 

.5 Make arrangements with and obtain permits from authorities having jurisdiction for 

disposal of waste and debris. 

.6 Inspect finishes and ensure specified workmanship and operation. 

.7 Broom clean and wash exterior walks, steps, and surfaces; rake clean other surfaces of 

grounds. 

.8 Remove dirt and other disfiguration from exterior surfaces. 

.9 Sweep and wash clean finished paved and concreted areas within the work site. 

.10 Clean downspouts and drainage systems. 
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.11 Remove debris and surplus materials from site. 

.12 Remove snow and ice from access to site. 

1.4 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials for reuse and recycling in accordance with Section 01 74 21 - 

Construction/Demolition Waste Management and Disposal. 

END OF SECTION 
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Part 1 General 

1.1 WASTE MANAGEMENT GOALS 

.1 Prior to start of Work conduct meeting with Departmental Representative to review and 

discuss DFO-SCH Waste Management Plan and Goals. 

.2 Accomplish maximum control of solid construction waste. 

.3 Preserve environment and prevent pollution and environmental damage. 

1.2 RELATED SECTIONS 

.1 Section 01 33 00 – Submittal Procedures 

.2 Section 02 41 13 – Selective Site Demolition 

1.3 REFERENCES 

.1 New Brunswick Environmental Guidelines 

.2 NBDTI Standard Specification 

1.4 DEFINITIONS 

.1 Recyclable: ability of product or material to be recovered at end of its life cycle and re-

manufactured into new product for reuse. 

.2 Recycle: process by which waste and recyclable materials are transformed or collected 

for purpose of being transferred into new products. 

.3 Recycling: process of sorting, cleansing, treating, and reconstituting solid waste and other 

discarded materials for purpose of using in altered form. Recycling does not include 

burning, incinerating, or thermally destroying waste. 

.4 Reuse: repeated use of product in same form but not necessarily for same purpose.  Reuse 

includes: 

.1 Salvaging reusable materials from re-modelling projects, before demolition stage, 

for resale, reuse on current project or for storage for use on future projects. 

.2 Returning reusable items including pallets or unused products to vendors. 

.5 Salvage: removal of structural and non-structural structural materials from 

deconstruction/disassembly projects for purpose of reuse or recycling. 

.6 Separate Condition: refers to waste sorted into individual types. 

.7 Source Separation: act of keeping different types of waste materials separate beginning 

from the point they became waste. 

.8 Waste Audit (WA): detailed inventory of estimated quantities of waste materials that will 

be generated during construction, demolition, deconstruction and/or renovation. Involves 

quantifying by volume/weight amounts of materials and wastes that will be reused, 

recycled or landfilled. 
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1.5 STORAGE, HANDLING AND PROTECTION 

.1 Store, materials to be reused, recycled and salvaged. 

.2 Unless specified otherwise, materials for removal become Contractor's property. 

.3 Protect, stockpile, store and catalogue salvaged items. 

.4 Separate non-salvageable materials from salvaged items. Transport and deliver non-

salvageable items to licensed disposal facility. 

.5 Provide on-site facilities and containers for collection and storage of reusable and 

recyclable materials. 

.6 Separate and store materials produced during project in designated areas. 

.7 Prevent contamination of materials to be salvaged and recycled and handle materials in 

accordance with requirements for acceptance by designated processing facilities. 

.1 On-site source separation is required. 

.2 Remove co-mingled materials to off-site processing facility for separation. 

.3 Obtain waybills, receipts and/or scale tickets for separated materials removed 

from site. 

1.6 DISPOSAL OF WASTES 

.1 Do not bury rubbish or waste materials. 

.2 Do not dispose of waste, volatile materials, mineral spirits, oil, paint thinner and the like 

into waterways, storm, or sanitary sewers. 

.3 Keep records of construction waste including: 

.1 Number and size of bins. 

.2 Waste type of each bin. 

.3 Total tonnage generated. 

.4 Tonnage reused or recycled. 

.5 Reused or recycled waste destination. 

.4 Remove materials from deconstruction as deconstruction/disassembly Work progresses. 

.5 Prepare project summary to verify destination and quantities on a material-by-material 

basis as identified in the waste audit. 

.6 All treated timbers removed from the work to be disposed of in a Provincial approved 

manner. 

.7 All dredge materials shall be disposed of in the onsite containment cell. 

.8 The Contractor shall develop, submit for review and implement a Waste Management 

Plan and Certification of Material Diversion. 

1.7 USE OF SITE FACILITIES 

.1 Execute work with least possible interference or disturbance to normal use of premises. 

.2 Maintain security measures established by DFO-SCH and The Harbour Authority. 
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1.8 SCHEDULING 

.1 Co-ordinate work with other activities at site to ensure timely and orderly progress of 

work. 

Part 2 Products 

Not Used. 

Part 3 Execution 

3.1 APPLICATION 

.1 Handle waste materials not reused, salvaged, or recycled in accordance with appropriate 

regulations and codes. 

3.2 CLEANING 

.1 Progress Cleaning: clean in accordance with Section 01 74 11 - Cleaning. 

.1 Clean up Work area as work progresses. 

.2 Remove tools and waste materials on completion of Work and leave work area in clean 

and orderly condition. 

.3 Source separate materials to be reused/ recycled into specified sort areas. 

 

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 78 00 - Closeout Submittals. 

1.2 INSPECTION AND DECLARATION 

.1 Acceptance of Work Procedures: 

.1 Contractor's Inspection:  

.1 Coordinate and perform, in concert with subcontractors, an inspection 

and check of all Work. Identify and correct deficiencies, defects, repairs 

and perform outstanding items as required to complete work in 

conformance with Contract Documents. 

.2 Notify Departmental Representative in writing of satisfactory completion 

of Contractor's inspection and submit verification that corrections have 

been made. 

.3 Request Departmental Representative’s Inspection. 

.2 Departmental Representative's Inspection:  

.1 Accompany Departmental Representative during all substantial and final 

inspections of the Work. 

.2 Contractor to correct Work accordingly. 

.3 Completion Tasks: submit written certificates in English that tasks have been 

performed as follows: 

.1 Work: completed and inspected for compliance with Contract 

Documents. 

.2 Defects: corrected and deficiencies completed. 

.3 Work: complete and ready for final inspection. 

.4 Final Inspection: 

.1 When completion tasks are done, request final inspection of Work by 

Departmental Representative and Contractor. 

.2 When Work is incomplete according to Departmental Representative, 

complete outstanding items and request re-inspection. 

.5 Declaration of Substantial Performance:  

.1 When Departmental Representative considers deficiencies and defects 

corrected and requirements of Contract substantially performed, make 

application for Certificate of Substantial Performance. 

.2 Note that Departmental Representative will not issue a Certificate of 

Substantial Performance of the work until such time that Contractor 

performs following work and turns over the specified documents: 

.1 Project record as-built documents; 

.2 Reports resulting from designated tests; 

.3 Commissioning reports; 

.6 Final Payment: 
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.1 When Departmental Representative considers final deficiencies and 

defects corrected and requirements of Contract met, make application for 

final payment. 

.2 When Work is deemed incomplete by Departmental Representative, 

complete outstanding items and request re-inspection. 

.7 Payment of Holdback:  

.1 After issuance of Certificate of Substantial Performance of Work, submit 

application for payment of holdback amount in accordance with 

contractual agreement. 

.8 Notify Departmental Representative in writing when deficiencies from 

Contractor's inspection have been rectified and that Work is deemed to be 

complete and ready for Departmental Representative's inspection of the 

completed work. 

.9 Address defects, faults and outstanding items of work identified by such 

inspections. 

.10 Advise Departmental Representative when all deficiencies identified have been 

rectified. 

1.3 FINAL CLEANING 

.1 Clean in accordance with Section 01 74 11 - Cleaning. 

.1 Remove surplus materials, excess materials, rubbish, tools and equipment. 

Remove waste and surplus materials, rubbish and construction facilities from the 

site in accordance with applicable sections of these specifications. 

.2 Waste Management: separate waste materials in accordance with Section 01 74 21 - 

Construction/Demolition Waste Management and Disposal. 

END OF SECTION 
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Part 1 General 

1.1 RELATED SECTIONS 

.1 Section 01 33 00 – Submittal Procedures 

.2 Section 01 45 00 – Quality Control 

.3 Section 01 71 00 – Examination and Preparation 

.4 Section 01 77 00 – Closeout Procedures 

1.2 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Provide As-built documents and samples. 

1.3 FORMAT  

.1 Organize data as instructional manual. 

.2 Binders: vinyl, hard covered, 3 'D' ring, loose leaf 219 x 279 mm with spine and face 

pockets. 

.3 When multiple binders are used correlate data into related consistent groupings. 

.1 Identify contents of each binder on spine. 

.4 Cover: identify each binder with type or printed title 'Project Record Documents'; list title 

of project and identify subject matter of contents. 

.5 Arrange content by systems, under Section numbers and sequence of Table of Contents. 

.6 Provide tabbed fly leaf for each separate product and system, with typed description of 

product and major component parts of equipment. 

.7 Text: manufacturer's printed data, or typewritten data. 

.8 Drawings: provide with reinforced punched binder tab. 

.1 Bind in with text, fold larger drawings to size of text pages. 

1.4 CONTENTS - PROJECT RECORD DOCUMENTS 

.1 Table of Contents for Each Volume: provide title of project. 

.1 Date of submission; names. 

.2 Addresses, and telephone numbers of Consultant and Contractor with name of 

responsible parties. 

.3 Schedule of products and systems, indexed to content of volume. 

.2 For each product or system: 

.1 List names, addresses and telephone numbers of subcontractors and suppliers, 

including local source of supplies and replacement parts. 
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.3 Product Data: mark each sheet to identify specific products and component parts, and 

data applicable to installation; delete inapplicable information. 

.4 Drawings: supplement product data to illustrate relations of component parts of 

equipment and systems, to show control and flow diagrams. 

.5 Typewritten Text: as required to supplement product data. 

.1 Provide logical sequence of instructions for each procedure, incorporating 

manufacturer's instructions specified in Section 01 45 00 - Quality Control. 

1.5 AS -BUILT DOCUMENTS AND SAMPLES 

.1 Maintain at site for Departmental Representative one record copy of: 

.1 Contract Drawings (Departmental Representative will provide a full-size copy of 

the drawings to be used as Red-Line set of as-builts).  

.2 Specifications. 

.3 Addenda. 

.4 Change Orders and other modifications to Contract. 

.5 Reviewed shop drawings, product data, and samples. 

.6 Field test records. 

.7 Inspection certificates. 

.8 Manufacturer's certificates. 

.2 Store record documents and samples in field office apart from documents used for 

construction. 

.3 Label record documents and file in accordance with Section number listings in List of 

Contents of this Project Manual. Label each document "PROJECT RECORD" in neat, 

large, printed letters. 

.4 Maintain record documents in clean, dry, and legible condition. Do not use record 

documents for construction purposes. 

.5 Keep record documents and samples available for inspection by Departmental 

Representative. 

1.6 RECORDING INFORMATION ON PROJECT RECORD DOCUMENTS 

.1 Record information on set of opaque drawings. 

.2 Record information concurrently with construction progress. Do not conceal Work until 

required information is recorded. 

.3 Contract Drawings and shop drawings: legibly mark each item to record actual 

construction, including: 

.1 Measured horizontal and vertical locations of underground utilities and 

appurtenances, referenced to permanent surface features. 

.2 Measured locations of internal utilities and appurtenances, referenced to visible 

and accessible features of construction. 

.3 Field changes of dimension and detail. 

.4 Changes made by change orders. 
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.5 Details not on original Contract Drawings. 

.6 References to related shop drawings and modifications. 

.4 Specifications: legibly mark each item to record actual construction, including: 

.1 Manufacturer, trade name, and catalogue number of each product actually 

installed particularly optional items and substitute items. 

.2 Changes made by Addenda and change orders. 

.5 Other Documents: maintain manufacturer's certifications, inspection certifications, field 

test records, required by individual specifications sections. 

1.7 WARRANTIES AND BONDS 

.1 Assemble approved information in binder, submit upon acceptance of work and organize 

binder as follows: 

.1 Separate each warranty or bond with index tab sheets keyed to Table of Contents 

listing. 

.2 List subcontractor, supplier, and manufacturer, with name, address, and 

telephone number of responsible principal. 

.3 Obtain warranties and bonds, executed in duplicate by subcontractors, suppliers, 

and manufacturers, within ten days after completion of applicable item of work. 

.4 Verify that documents are in proper form, contain full information, and are 

notarized. 

.5 Co-execute submittals when required. 

.6 Retain warranties and bonds until time specified for submittal. 

.2 Except for items put into use with Department Representative’s permission, leave date of 

beginning of time of warranty until Date of Substantial Performance is determined. 

END OF SECTION 
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